

Indicative List of RE Generators whose Connectivity/GNA is expected to be revoked in next three months (upto Aug'25) w.r.t. non-compliance of Regulation 24.6

Status as on 17.06.2025																	Annexure-III			
Sl. No.	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	Installed capacity (MW) - Manual Entry	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	State (Connectivity Station)	SCOD as per application (First date considered)	Updated/ Revised SCOD	Connectivity / GNA start Date (Firm)	Status (Effective/Part effective/To be made effective)	*Expected date of connectivity/ GNA to be made effective	Due date for compliance of 24.6	Ggeneration Schedule status (MW)	Quantum Commissioned (MW)	Balance Generation on Quantum (MW)	Balance generation Schedule (First Phase of balance) (Date)	Remarks
1	1200003331  LTA: 1200003326 (100MW) & 1200003327 (500MW);	Gujarat State Electricity Corporation Limited	WR	L&FC	Solar	600	600	KPS-2	Gujarat	30-Jun-23	No	30/11/2023 or Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	0	600	30-Jun-25	
2	1200003371  LTA: 1200003372;	Gujarat Industries Power Company Limited	WR	L&FC	Solar	600	600	KPS-2	Gujarat	30-Nov-23	No	30/11/2023 or Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	0	600	30-Jun-25	100MW: Under Trail run & COD expected by 30.06.2025 500MW: Trail run expected by 31.07.2025
3	St-II: 1200002401 (500 MW) LTA:1200003586 (267 MW)	Azure Power India Private Limited	NR	LOA or PP	Solar	267	267	Bhadla-II PS	Rajasthan	30-Sep-21	No	28-09-2024 with Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	0	267	31-Mar-27	
4	St-II: 1200002401 (500 MW) (233 out of 500 MW) 1200002403(500 MW) (100 out of 500 MW) LTA:1200003587 (333 MW)	Azure Power India Private Limited	NR	LOA or PP	Solar	333	333	Bhadla-II PS	Rajasthan	30-Sep-21	No	28-09-2024 with Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	0	333	31-Mar-29	
5	St-II:1200003683 (300 MW) LTA:1200003829 (300 MW)	ACME Solar Holdings Private Limited	NR	Land Route	Solar	300	300	Bikaner-II PS	Rajasthan	30-Sep-23	No	15-05-2024 with Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	240	60	30-Jun-25	240 MW Out of 300 MW:-  52.5 MW COD: 11-05-2025  112.5 MW COD: 21-05-2025  75 MW COD: 11-06-2025
6	St-II:1200003380 (200 MW) LTA:1200003935 (200 MW)	Renew Dinkar Urja Pvt. Ltd.	NR	Land Route	Solar	200	200	Bikaner-II PS	Rajasthan	30-May-23	No	15-05-2024 with Availability of Transmission System	Not Effective	31-Aug-25	31-Aug-25	Not commissioned	0	200	30-Sep-25	
7	1200003345	Sprng Vayu Vidyut Pvt Ltd (SVVPL)	WR	L&FC	Wind	55.44	55.44	Rajgarh SS	Madhya Pradesh	01-Jul-24	No	15-06-2025 with existing Transmission System	Effective	15-Jun-25	15-Jun-25	Not commissioned	0	55.44	31-Dec-25	As per Honourable Delhi High Court Order dated 29.05.2025 in Petition No. WP(C) 7934/2025 & CM APPL. 34899/2025 , CTUIL has been directed not to take any coercive measures/precipitative steps in furtherance of the Revocation Notice dated 15th May, 2025 and Revocation List dated 29th April, 2025, i.e., qua the petitioner, till the petition filed on behalf of the petitioner before the CERC, is taken up for hearing .  As per hearing in CERC and RoP dated 05.06.2025 in Petition no. 616MP2025, the Commission directed that CTUIL shall not reallocate the connectivity capacity to any other entity till the next date of hearing.
8	1200003233	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	290	290	Bikaner-II PS	Rajasthan	15-Mar-23	No	31-12-2024 with Availability of Transmission System	Not effective	31-Aug-25	31-Aug-25	Not commissioned	0	290	30-Jun-25	167.5 MW: Trail Run completed on 05.06.2025

Sl. No.	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	Installed capacity (MW) - Manual Entry	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	State (Connectivity Station)	SCOD as per application (First date considered)	Updated/ Revised SCOD	Connectivity / GNA start Date (Firm)	Status (Effective/Part effective/To be made effective)	*Expected date of connectivity/ GNA to be made effective	Due date for compliance of 24.6	Ggeneration Schedule status (MW)	Quantum Commissioned (MW)	Balance Generation on Quantum (MW)	Balance generation Schedule (First Phase of balance) (Date)	Remarks
9	1200003389	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	45	45	Bikaner-II PS	Rajasthan	15-Mar-23	No	31-12-2024 with Availability of Transmission System	Not effective	31-Aug-25	31-Aug-25	Not commissioned	0	45	30-Jun-25	167.5 MW: Trail Run to be completed 17.06.2025
10	412100014 (1200003838-St-II)	Serentica Renewables India Pvt. Ltd. (erstwhile Sterlite Power Technologies Private Limited)	NR	L&FC	Solar	180	180	Bikaner-II PS	Rajasthan	01-Jul-24	No	08-12-2024 with Availability of Transmission System	Not effective	31-Aug-25	31-Aug-25	Part Commissioned	137	43	15-Jun-25	
11	1200003115	Shikhar Surya (One) Private Limited	NR	L&FC	Solar	70	70	Bikaner PS	Rajasthan	01-Nov-22	No	31-03-2025 with Availability of Transmission System	Not effective	31-Aug-25	31-Aug-25	Not commissioned	0	70	30-Sep-25	
12	2200000011	AVAADA INCLEAN PRIVATE LIMITED	WR	Land Route	Solar	50	50	Lakadiya PS	Gujarat	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	16-Aug-25	16-Aug-25	Not yet commissioned	0	50	30-Jun-25	
13	2200000131	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Solar	300	300	Lakadiya PS	Gujarat	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	16-Aug-25	16-Aug-25	Not yet commissioned	0	300	30-Jun-25	
14	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PP	Wind	500	500	Jam Khambhaliya PS	Gujarat	28-Jun-25	No	28-06-2025 with existing Transmission System	Not effective	28-Jun-25	28-Jun-25	Not yet commissioned	0	500	31-Oct-25	
15	2200000200	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Solar	200	200	Lakadiya PS	Gujarat	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	16-Aug-25	16-Aug-25	Not yet commissioned	0	200	30-Jun-25	
16	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PP	Wind	155	155	Bhuj PS	Gujarat	28-Jun-25	No	28-06-2025 with existing Transmission System	Not effective	28-Jun-25	28-Jun-25	Not yet commissioned	0	155	31-Oct-25	
17	2200000386	NLC INDIA LIMITED	WR	LOA or PP	Solar	200	200	Bhuj PS	Gujarat	30-Sep-24	No	01-07-2025 with Availability of Transmission System	Not effective	01-Jul-25	01-Jul-25	Not yet commissioned	0	200	30-Jun-25	
18	212100039	JSW Renew Energy Five Limited	NR	LOA or PP	ESS	250	250	Fatehgarh-III PS	Rajstahan	15-Oct-24	No	30-06-2025 with existing Transmission System	Not effective	30-Jun-25	30-Jun-25	Not commissioned	0	250	15-Jul-25	
19	212100040	JSW Renew Energy Five Limited	NR	LOA or PP	ESS	250	250	Fatehgarh-III PS	Rajstahan	15-Oct-24	No	30-06-2025	Not effective	30-Jun-25	30-Jun-25	Not commissioned	0	250	15-Jul-25	
20	2200000084	NTPC RENEWABLE ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	150	150	Bhuj-II PS	Gujarat	11-Jan-25	15-Jul-25	15-Jul-25	Effective	16-May-25	15-Jul-25	Not commissioned	0	150	28-Jun-25	

\* May change based on revision in anticipated completion schedule of ISTS

**Disclaimer:** This is an indicative list of developers whose SCOD compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.

**Note:** The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.