



सेंट्रल ट्रान्समिशन यूटिलिटी ऑफ इंडिया लिमिटेड

(पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड के स्वामित्व में)

(भारत सरकार का उद्यम)

CENTRAL TRANSMISSION UTILITY OF INDIA LTD.

(A wholly owned subsidiary of Power Grid Corporation of India Limited)

(A Government of India Enterprise)

Ref. No.: CTUIL/OM/36/41st NCT

25th May 2026

To

The Chairman & Managing Director

Power Grid Corporation of India Ltd.,

Saudamini, Plot No. 2, Sector-29,

Gurgaon- 122 001

cmd@powergrid.in

Sub: Modification in the implementation time frame for the transmission scheme "Transmission System for integration of Krishnagiri (Kurnool-V) REZ Phase-I"- regarding

NCT vide letter dated 09.12.2025 has awarded following ISTS Transmission Scheme for its implementation under RTM mode by POWERGRID as indicated in the table below:

Sl. No.	Transmission Scheme	Implementing Agency
A.	"Transmission System for integration of Krishnagiri (Kurnool-V) REZ Phase-I" - Upgradation works at Nagarjunsagar and Raichur	
1.	Conversion of 765 kV Bus Reactor bays to 765 kV SLR Line bays- 2 Nos. (at Raichur New).	POWERGRID
2.	Shifting of existing 50 MVAR Bus Reactor at Nagarjunsagar to a new bay for termination of one circuit of Sagar-Nagarjunsagar 400 kV quad D/c Line.	

Now, NCT vide letter dated 22nd May 2026 (copy enclosed at **Annexure-A**) has revised the implementation schedule of the scheme under RTM route **from 30 months to 36 months matching with the implementation schedule for the TBCB portion of the scheme.**

The detailed scope of work for the above Scheme shall be as per enclosed NCT letter and Minutes of the 35th meeting of NCT dated 19.11.2025.

The implementing agency shall enter into a concession agreement with CTUIL for implementation of the aforementioned Transmission Schemes. However, pending finalization of Concession Agreement, it is requested to initiate necessary actions for implementation of the aforementioned Transmission Schemes.

This is for your kind information and necessary action, please.

Thanking you.

Yours faithfully,

Anil Kumar Meena

Sr. GM (Transmission Planning-II)

Encl.: as stated.



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
केन्द्रीय विद्युत प्राधिकरण
Central Electricity Authority
विद्युत प्रणाली योजना एवं मूल्यांकन प्रभाग-II
Power System Planning & Appraisal Division-II

सेवा में / To

Chief Operating Officer, CTUIL
 Floors Nos. 5-10, Tower 1, Plot Nos. 16,
 IRCON International Tower, Institutional Area,
 Sector 32, Gurugram, Haryana – 122001

विषय: ट्रांसमिशन योजना "कृष्णागिरी आरईजेड चरण-I" के एकीकरण के लिए ट्रांसमिशन सिस्टम के लिए कार्यान्वयन समय सीमा में संशोधन ।

Subject: Modification in the implementation time frame for the transmission scheme "Transmission System for integration of Krishnagiri REZ Phase-I"-regarding

महोदय/Sir,

1. The transmission system for integration of Krishnagiri REZ Phase-I was recommended for implementation under two parts (one in TBCB and another in RTM) in the 35th meeting of NCT held on 19.11.2025 and implementation schedule of 30 months. Accordingly, the transmission system under RTM route was awarded to POWERGRID. The transmission system under TBCB route is presently under bidding.
2. Subsequently, the implementation schedule of the scheme under TBCB was modified from 30 months to 36 months in the 38th meeting of NCT held 25.02.2026.
3. The matter was deliberated in the 41st meeting of the NCT held on 18.05.2026 and it was decided that the implementation schedule of the scheme under RTM route may be revised from 30 months to 36 months matching with the implementation schedule for the TBCB portion of the scheme.

CTUIL is requested to take further necessary action in the matter.

भवदीय / Yours faithfully,

Digitally signed by
Bhagwan Sahay Bairwa
 Date: 22.05.2026 16:25:07
 श्री एस. बैरवा S. Bairwa

मुख्य अभियन्ता एवं सदस्य सचिव, एन.सी.टी./
 Chief Engineer & Member Secretary (NCT)

Copy to:

Joint Secretary (Trans), Ministry of Power, Shram Shakti Bhawan, New Delhi-110001