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1 2200000086

Oyster Renewable Energy 
Private Limited (formerly 
Known as ABENERGIA 
RENEWABLES PRIVATE 
LIMITED) WR Land BG RouteHybrid 100 33 67 0 100 Pachora (Sec-II) 14-Feb-26 33.00 30-Sep-24 100.00 27-Jun-26 Effective

Not 
Commissioned 0.00 100.00 14-Aug-26

2 2200000086

Oyster Renewable Energy 
Private Limited (formerly 
Known as ABENERGIA 
RENEWABLES PRIVATE 
LIMITED) WR Land BG RouteHybrid 100 33 67 0 100 Pachora (Sec-II) 14-Feb-26 67.00 31-Dec-24 100.00 27-Jun-26 Effective

Not 
Commissioned 0.00 100.00 14-Aug-26

3 2200000190

JUNIPER GREEN ENERGY 
LIMITED (formerly known as 
JUNIPER GREEN ENERGY 
PRIVATE LIMITED) WR LOA or PPA Wind 100 0 100 0 100

Jam 
Khambhaliya 31-Dec-25 100.00 31-Dec-25 100.00 31-Dec-25 30-Jul-26 Effective

Not 
Commissioned 0.00 100.00 30-Jul-26

4 2200000247
SPRNG POWER EARTH 
PRIVATE LIMITED WR LOA or PPA Solar 250 250 0 0 250 Radhanesda 30-Jun-26 250.00 30-Jun-26 250.00 30-Jun-26 29-Aug-26 Effective

Not 
Commissioned 0.00 250.00 29-Aug-26

5 2200000298
RENEW SAMIR URJA 
PRIVATE LIMITED WR Land BG RouteWind 300 0 300 0 300 Indore 31-Mar-26 300.00 30-Jun-25 31-Mar-26 300.00 02-Dec-25 Not effective

Not 
Commissioned 0.00 300.00 30-Sep-26

Bay Charged on 
02.12.2025. CTU 
certificate issued 
on 09.02.2026. 
DOCO awaited.

6 2200000342

Oyster Renewable Energy 
Private Limited (formerly 
Known as ABENERGIA 
RENEWABLES PRIVATE 
LIMITED) WR Land BG RouteHybrid 81 67 14 0 81 Pachora (Sec-I) 14-Feb-26 81.00 31-Mar-25 81.00 27-Jun-26 Effective

Part 
Commissioned 52.80 28.20 14-Aug-26

7 2200000356
VEH DAMEN POWER 
PRIVATE LIMITED WR Land Route Wind 76.8 0 76.8 0 76.8 Pachora (Sec-II) 30-Mar-26 76.80 31-Mar-26 76.80 27-Jun-26 Effective

Not 
Commissioned 0.00 76.80 30-Sep-26

8 2200000404
BHOJRAJ DEVELOPERS 
PRIVATE LIMITED WR Land Route Hybrid Wind: 160 MW Solar: 26 MW26 160 0 186 Pachora (Sec-II) 14-Feb-26 186.00 30-Jun-25 186.00 27-Jun-26 Effective

Not 
Commissioned 0.00 186.00 14-Aug-26

9 2200001148
JSW RENEW ENERGY 
THIRTEEN LIMITED WR Land BG RouteSolar 300 300 0 0 300 Solapur 31-Mar-26 300.00 31-Mar-26 300.00 31-Mar-26 Effective

Not 
Commissioned 0.00 300.00 30-Sep-26

10 2200001158
WAAREE FOREVER 
ENERGIES PRIVATE LIMITED WR Land BG RouteSolar 1000 700 0 350 700 Solapur 31-Mar-26 300.00 31-Mar-26 700.00 31-Mar-26 Effective

Not 
Commissioned 0.00 700.00 30-Sep-26

11 231300002
Veh Jayin Renewables 
Private Limited WR L&FC Wind 151.8 0 151.8 0 151.8 Rajgarh (Sec-II) 15-Nov-25 151.80 29-Mar-24 30-Aug-26 151.80 01-Dec-24 30-Aug-26 Not effective

Not 
Commissioned 0.00 151.80 30-Aug-26

12 231300004
Veh Wind Energy Private 
Limited WR L&FC Wind 75 0 75 0 75 Rajgarh (Sec-II) 15-Nov-25 75.00 31-Oct-24 30-Aug-26 75.00 01-Dec-24 30-Aug-26 Not effective

Not 
Commissioned 0.00 75.00 30-Aug-26

Disclaimer:  • Compliance date may change based on revision in anticipated completion schedule of ISTS
• This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. 
Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject 
to revocation.
• The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.

Tentative List of Connectivities under expected Revocation upto Sep'26 due to non-compliance of 24.6 of GNA Reg. As on date 30.06.2026  


