



सेंद्रल ट्रान्समिशन यूलिटी ऑफ इंडिया लिमिटेड

(पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड के स्वामित्व में)

(भारत सरकार का उद्यम)

**CENTRAL TRANSMISSION UTILITY OF INDIA LTD.**

(A wholly owned subsidiary of Power Grid Corporation of India Limited)

(A Government of India Enterprise)

**Ref:** CTU/NR/01/Reallocation Meeting/4

**Date:** 17-01-2024

**As per distribution list**

**Subject: Agenda for reallocation of connectivity at Fatehgarh-II PS from Fatehgarh-III PS & Fatehgarh-IV PS**

Dear Sir/Ma'am,

A Meeting for reallocation of connectivity at Fatehgarh-II PS from Fatehgarh-III PS & Fatehgarh-IV PS in Northern Region is scheduled to be held on 19<sup>th</sup> January, 2024(Friday).

Details in this regard are as below:

- Topic** : Reallocation of connectivity at Fatehgarh-II PS from Fatehgarh-III PS & Fatehgarh-IV PS in Northern Region
- Date & Time** : 19<sup>th</sup> January 2024(Friday), 02:30 PM
- Venue** : Ground Floor Conference Hall,  
Power Grid Corporation of India Limited,  
Plot No.2, Sector 29,  
Gurugram, Haryana 122001

In this regard, please find enclosed the agenda of the meeting.

It is requested to attend or depute an authorized representative for the meeting and send confirmation of participation in this regard through return mail.

Thanking you,

Yours faithfully,

**(Kashish Bhambhani)**  
**General Manager (CTU)**

**Distribution List:**

<p><b>Chief Engineer (PSP&amp;A – I)</b> Central Electricity Authority Sewa Bhawan, R.K.Puram, New Delhi-110 066</p>	<p><b>Member Secretary</b> Northern Regional Power Committee 18A, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi – 110 016</p>
<p><b>Director (Power System)</b> Solar Energy Corporation of India Ltd. D-3, 1<sup>st</sup> Floor, A wing, Religare Building, District Centre, Saket, New Delhi-110017</p>	<p><b>Director (SO)</b> Grid Controller of India Limited (erstwhile Power System Operation Corporation Ltd.) 9<sup>th</sup> Floor, IFCI Towers, 61, Nehru Place, New Delhi-110 016</p>
<p><b>Executive Director</b> Northern Regional Load Despatch Centre 18-A, Qutab Institutional Area, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi– 110 016</p>	

## **Distribution List: Applicants/Grantees**

<p><b>Shri Pawan Sharma</b> Deputy Manager Green Infra Clean Wind Technology Limited Green Infra Clean Solar Farms Limited Building 7A, Level 5, DLF Cybercity, Gurugram, Haryana-122 002 Ph.: 9654180697, 8008700714, 9993846698 Email: <a href="mailto:pawan.sharma@sembcorp.com">pawan.sharma@sembcorp.com</a>; <a href="mailto:rajesh.zoldeo@sembcorp.com">rajesh.zoldeo@sembcorp.com</a>; <a href="mailto:dhir.singh@sembcorp.com">dhir.singh@sembcorp.com</a>;</p>	<p><b>Shri Sourya Choudhary</b> Authorised Signatory AMP Energy Green Pvt. Ltd. 309, Rectangle One, Behind Sheraton Hotel, Saket, New Delhi -110017 Ph.: 9320930693, 8057989868 Email: <a href="mailto:sourya.choudhary@gmail.com">sourya.choudhary@gmail.com</a>; <a href="mailto:Shubhamchhabra91@gmail.com">Shubhamchhabra91@gmail.com</a>; <a href="mailto:ayadav@ampenergyindia.com">ayadav@ampenergyindia.com</a>; <a href="mailto:rsharma@ampenergyindia.com">rsharma@ampenergyindia.com</a>;</p>
<p><b>Shri Amit Kumar</b> AVP ReNew Dinkar Jyoti Private Limited IB Vogt Solar Seven Private Limited ReNew Surya Jyoti Private Limited ReNew Surya Pratap Private Limited ReNew Solar (Shakti Three) Private Limited ReNew Solar (Shakti Five) Private Limited ReNew Samir Shakti Private Limited ReNew Solar Power Private Limited Commercial Block -1, Golf Course Road, DLF City, Zone 6, Sector 43, Gurgaon- 122009 Ph.: 9717196796 Email: <a href="mailto:solarbidding.gm@renewpower.in">solarbidding.gm@renewpower.in</a>; <a href="mailto:rohit.singh@renewpower.in">rohit.singh@renewpower.in</a>; <a href="mailto:amit.kumar1@renewpower.in">amit.kumar1@renewpower.in</a>; <a href="mailto:mohit.jain@renew.com">mohit.jain@renew.com</a>;</p>	<p><b>Shri Rajesh Kumar</b> Manager Azure Power India Private Limited Southern Park, 5th Floor, D-II, Saket Place Saket, New Delhi -110017 Ph.: 8769266777, 9599822006 Email: <a href="mailto:ists@azurepower.com">ists@azurepower.com</a>; <a href="mailto:wind.pd@azurepower.com">wind.pd@azurepower.com</a>; <a href="mailto:shashank.gupta@azurepower.com">shashank.gupta@azurepower.com</a>;</p> <p><b>Shri Rajesh Sodhi</b> Head Secretarial ACME Cleantech Solutions Private Limited Plot No. 152, Sector-44, Gurugram, Haryana 122002 Ph.: 9811633237, 8744060601 Email: <a href="mailto:rajesh.sodhi@acme.in">rajesh.sodhi@acme.in</a>; <a href="mailto:yogesh@acme.in">yogesh@acme.in</a>;</p>
<p><b>Shri K A Vishwanath</b> GM Project Development Energizent Power Private Limited XL Xergi Power Pvt. Ltd. Teq Green Power XV Private Limited 8th Floor, DLF Square, DLF Phase 2, Sector 26, Gurugram, Haryana-122002 Ph.: 7738091123, 9711486060 Email: <a href="mailto:rakesh.rathore@o2power.in">rakesh.rathore@o2power.in</a>; <a href="mailto:rakesh@o2power.in">rakesh@o2power.in</a>; <a href="mailto:ka.vishwanath@o2power.in">ka.vishwanath@o2power.in</a>; <a href="mailto:pe1@o2power.in">pe1@o2power.in</a>;</p>	<p><b>Shri Sudesh Pradhan</b> Authorized Signatory Juniper Green Stellar Private Limited Plot No. 18, 1st Floor, Institutional Area, Sector 32, Gurugram, Haryana Ph.: 9910995806, 9599109636 Email: <a href="mailto:sudesh.pradhan@junipergreenenergy.com">sudesh.pradhan@junipergreenenergy.com</a>; <a href="mailto:ankush.malik@junipergreenenergy.com">ankush.malik@junipergreenenergy.com</a>; <a href="mailto:Pavan.gupta@junipergreenenergy.com">Pavan.gupta@junipergreenenergy.com</a>;</p>
<p><b>Shri Sumit Joge</b> DGM Business Development Sprng Power Private Limited Sprng Akshaya Urja Private Limited Sprng Energy Private Limited Sprng Pavana Urja Private Limited  Off A -001, Upper Ground, P-5, Pentgaon Tower, Magarpatta City Hadapsar, Pune Maharashtra – 411028  Ph.: 9545556456, 9545659577 Email: <a href="mailto:sumitjoge@sprngenergy.com">sumitjoge@sprngenergy.com</a>; <a href="mailto:poorvapatke@sprngenergy.com">poorvapatke@sprngenergy.com</a>;</p>	<p><b>Shri S.Sri Murali</b> Chief Operating Officer ABC RJ Land 01 Pvt. Ltd ABC Renewable Energy Private Limited H.No.6-3-680/8/3, Plot No.3, PMR Plaza, 2nd Floor, Thakur Mansion Lane, Somajiguda Hyderabad, Telangana-500082 Ph.: 8657407724 Email: <a href="mailto:murli.ss@axisenergy.in">murli.ss@axisenergy.in</a>; <a href="mailto:powerapprovals@axisenergy.in">powerapprovals@axisenergy.in</a>; <a href="mailto:rambabu.m@axisenergy.in">rambabu.m@axisenergy.in</a>; <a href="mailto:ksharma@brookfieldrenewable.in">ksharma@brookfieldrenewable.in</a>; <a href="mailto:pkanaujia@brookfieldrenewable.in">pkanaujia@brookfieldrenewable.in</a>; <a href="mailto:venkataakumar.j@axisenergy.in">venkataakumar.j@axisenergy.in</a>;</p>

	<a href="mailto:sumank@brookfieldrenewable.in">sumank@brookfieldrenewable.in</a> ;
<p><b>Shri Vikas Garg</b>  Director  Cannice Renewables Energy Private Limited  401, D-1, 4th Floor, Salcon Rasvillas Saket  District Centre, Saket, Delhi  Ph.: 9910008653, 9196433270  Email: <a href="mailto:jyotiprakash.agarwal@statkraft.com">jyotiprakash.agarwal@statkraft.com</a>;  <a href="mailto:lalit.mogha@statkraft.com">lalit.mogha@statkraft.com</a>;</p>	<p><b>Shri Vineet Pandey</b>  AGM-BD  Luceo Solar Private Limited  Khaba Renewable Energy Private Limited  Office 203, Pentagon P-3, Level 2, Magarpatta  City Hadapsar, Pune– 411028, Maharashtra  Ph.: 7709375143  Email: <a href="mailto:vineet.pandey@engie.com">vineet.pandey@engie.com</a>;  <a href="mailto:solar-india1@engie.com">solar-india1@engie.com</a>;  <a href="mailto:vishal.saxena@engie.com">vishal.saxena@engie.com</a>;</p>
<p><b>Shri Arzaan Dordi</b>  Chief Manager  Serentica Renewables India Private Limited  DLF Cyber Park, 9th Floor, Udyog Vihar Sector  20, Phase 3, Gurugram, Haryana  Ph.: 7428197178, 9650506854  Email: <a href="mailto:arzaan.dordi1@serenticaglobal.com">arzaan.dordi1@serenticaglobal.com</a>;  <a href="mailto:saurav.bagchi@serenticaglobal.com">saurav.bagchi@serenticaglobal.com</a>;</p>	<p><b>Shri Kumar Vipul</b>  Director  Radiant Star Solar Park Private Limited  Helia Energy Park Private Limited  D59, Sector 63, Noida, Uttar Pradesh  Ph.: 9873122743, 9599709689  Email: <a href="mailto:vipul@provoltus.com">vipul@provoltus.com</a>;  <a href="mailto:info@provoltus.com">info@provoltus.com</a>;  <a href="mailto:nikhil@provoltus.com">nikhil@provoltus.com</a>;</p>
<p><b>Shri Radheshyam Goyal</b>  Head Projects  Tepsol Saur Urja Private Limited  D.No.8-2-610/68/1,2,3, Accord Blu, 5th Floor  Road.No.10, Banjara Hills, Hyderabad Telangana  Ph.: 9212176421, 9334398618  Email: <a href="mailto:radhe_goyal@enfinityglobal.com">radhe_goyal@enfinityglobal.com</a>;  <a href="mailto:sandeep_anand@enfinityglobal.com">sandeep_anand@enfinityglobal.com</a>;</p>	<p><b>Shri Naveen Kumar Khandelwal</b>  Director  BN Hybrid Power-1 Private Limited  BN Dispatchable-1 Private Limited  Unit 4A, 2nd Floor, Infinity Tower A, DLF Cyber  City, Gurugram, Haryana-122002  Ph.: 9971050109, 9840945125  Email: <a href="mailto:naveen@brightnightpower.com">naveen@brightnightpower.com</a>;  <a href="mailto:sajay@brightnightpower.com">sajay@brightnightpower.com</a>;</p>
<p><b>Shri Vaibhav Kapoor</b>  Assistant Vice President  ABREL (RJ) Projects Limited  Aditya Birla Renewables Subsidiary Limited  8th Floor Parsvnath Capital Towers Bhai Vir Singh  Marg, New Delhi  Ph.: 9582430361, 9810613998  Email: <a href="mailto:vaibhav.kapoor@adityabirla.com">vaibhav.kapoor@adityabirla.com</a>;  <a href="mailto:rajuram.choudhary@adityabirla.com">rajuram.choudhary@adityabirla.com</a>;</p>	<p><b>Shri Alok Nigam</b>  Director  Utkrisht Solar Energy Private Limited  Unit No 208 &amp; 209, Tower B, Pioneer Urban  Square, Second Floor, Sector 62, Gurugram  Haryana– 122005  Ph.: 9717855521, 8800917799  Email: <a href="mailto:alok.nigam@upcrenewables.com">alok.nigam@upcrenewables.com</a>;  <a href="mailto:vikram.malkotia@upcrenewables.com">vikram.malkotia@upcrenewables.com</a>;</p>
<p><b>Shri Animesh Manna</b>  DGM  NTPC Renewable Energy Limited  Netra Building, E-3, Ecotech-II, Udyog Vihar,  Greater Noida, Uttar Pradesh – 201306  Ph.: 9650997835, 9650991445  Email: <a href="mailto:amanna@ntpc.co.in">amanna@ntpc.co.in</a>;  <a href="mailto:rajivgupta@ntpc.co.in">rajivgupta@ntpc.co.in</a>;</p>	

## **Agenda for reallocation of Connectivity at Fatehgarh-II PS**

Meetings for reallocation of connectivity were held on 20.06.2023 & 03.08.2023. In the above meetings, the connectivity quantum surrendered under GNA Transition at Fatehgarh-III, Bhadla-II PS were offered to applicants granted connectivity at Fatehgarh-IV, Bhadla-III etc.

In the above meetings, it was informed that some connectivity at Fatehgarh-II PS is surrendered however Fatehgarh-II PS is located inside the additional Important (AI) area identified by the supreme court constituted GIB committee. Due to this reason, many applicants who have been granted connectivity at Fatehgarh-II PS were awaiting clearance for their overhead DTL from the GIB committee. In view of the above, the connectivity capacity surrendered at Fatehgarh-II PS was not considered for reallocation option till clarity of GIB clearance of other RE developers DTL at Fatehgarh-II PS. Further, considering GIB clearance issues, developer at Fatehgarh-II PS has also showed willingness to shift their connectivity to Fatehgarh-III PS. M/s Eden Renewables Pvt. Ltd. vide letter dated 20.05.2023, requested shifting of connectivity to nearest alternative ISTS Substation i.e. Fatehgarh-III PS due to non-receipt of permission from Supreme Court constituted GIB committee for laying of overhead Transmission line to Fatehgarh-II PS. Further, the Eden petition is also subjudice with Hon'ble CERC. Due to pending clearance from GIB committee, 400 kV Fatehgarh-II PS – Bhadla-III PS is also delayed under Phase-III scheme.

As the connectivity grantees at Fatehgarh-II PS had surrendered/offered for shifting to alternative locations and no request regarding reallocation of capacity at Fatehgarh-II PS was received by CTU, the reallocation of connectivity at Fatehgarh-II PS was not carried out though margin available at Fatehgarh-II PS was displayed on CTU website since July'23.

Recently, CTUIL has received applications for connectivity by M/s ACME Cleantech at Fatehgarh-II PS for total 850 MW (600MW + 250MW) on 29.11.2023 & 30.11.2023 respectively. Further, a representation has been received from ABC RJ Land 01 Private Limited vide letters dated 20.12.23, 27.12.23 & 08.01.24 that in view of spare capacity available at Fatehgarh-II PS, they intend to get connectivity for their project granted connectivity at Fatehgarh-IV PS (110 MW+270 MW) at Fatehgarh-II PS. M/s ABC RJ has mentioned that they have requested for connectivity sanction at Fatehgarh-II substation based on the land parcel they have already acquired in the vicinity of Fatehgarh-II substation while retaining the connectivity granted for 380 MW at Fatehgarh - IV substation.

Further, in view of the requirement of comprehensive examination of the matter, two no. of applications of M/s ACME Cleantech applied for connectivity at Fatehgarh-II PS were deferred for discussion in the 27th CMETS NR meeting. M/s ACME vide letter dated 09/01/24 had also raised its concerns on not taking up its application for grant at Fatehgarh-II PS in 27<sup>th</sup> CMETS-NR meeting held on 10/01/24. M/s ACME has also mentioned that ABC RJ should have made another application at Fatehgarh-II PS after its application is disposed off by grant of connectivity at Fatehgarh-IV PS and it cannot claim connectivity at Fatehgarh-II PS at a later stage without having any live application pending with CTU.

It is gathered that some of the existing grantees at Fatehgarh-II PS are developing hybrid (O/H+U/G Cable in AI area). Now despite ongoing challenges of GIB clearances for overhead lines, M/s ABC RJ has showed intent of shifting their connectivity from Fatehgarh-IV PS to Fatehgarh-II PS.

As per the CTU practice, the shifting/reallocation of generators is carried out for substations in the same vicinity/complex in order to give the opportunity to the generation developers who were granted connectivity at a new substation due to non-availability of bay/margin at earlier substation. In case allocated bay(s) at earlier substation is vacated at a later stage due to surrender/revocation of connectivity, applicants at new substation are offered shifting/reallocation to earlier station in order of their application priority and willingness.

This shall facilitate **avoidance of stranded capacity of transmission system at earlier station, defer investments on new transmission infrastructure at new substation, conservation of RoW due to reduced length of Dedicated Transmission Line (DTL)** in some cases and thus ensuring development of an efficient and economical transmission system.

This exercise is carried out in a transparent manner in consultation with RE developers, SECI, CEA etc. in Reallocation meeting followed by monthly Consultation meeting (CMETS) with all stakeholders.

In case of shifting of cases with both Connectivity & LTA to earlier substation, it is ensured that start date of LTA is not postponed avoiding stranding of any transmission infrastructure during such reallocation process. **In case of shifting of connectivity cases, if the schedule of the bay at earlier substation is later than the schedule of bay at new substation, then the liability of bay charges for the intervening period is attached to reallocated grantees.**

**Considering above, a meeting for reallocation of connectivity at Fatehgarh-II PS from grantees of Fatehgarh-III & Fatehgarh-IV PS is planned as per the application priority.**

In line with discussions held in previous reallocation meetings in Jun'23, it is to mention that under connectivity regulation 2009, LTA & connectivity are different products. Grant of connectivity involved connectivity transmission system for interconnection of generation project with ISTS as well as allocation of bay at pooling station whereas LTA involved allocation of transmission system for onward transfer of power. However, under GNA regulation, connectivity is a merged product i.e. connectivity comes with deemed GNA (in place of LTA). Therefore, grant of connectivity under GNA regulations not only involves allocation of bays along with connectivity transmission system but also involve allocation of transmission system for onward transfer of power. For applicants with both connectivity & LTA, transmission system for onward transfer is already allocated. However, for applicants with only connectivity, transmission system is yet to be allocated. Therefore, under GNA regime, for reallocation of bays as well as onward transmission system, priority is being accorded to grantees/applicants with both Connectivity & LTA over connectivity only. Further, after allocation to grantees/applicants with both Connectivity & LTA, the

remaining margin shall be offered to Stage-II connectivity grantees/applicants. After allocation to applicants granted Stage-II only grantees, the remaining margin shall be offered to applicants who have applied for connectivity under GNA regime (Apr'23 onwards). Inter se priority among applicants shall be as per their application date & timestamp.

In this regard following is to be mentioned :

- Fatehgarh-III PS (Sec-1) tr. system is already commissioned in Dec'23, therefore such grantees at Fatehgarh-III PS (Sec-1) will not be considered for present re-allocation at Fatehgarh-II PS.
- Fatehgarh-III (Sec-2) & Fatehgarh-IV (Sec-1) PS and its associated transmission system is already awarded and under various stages of implementation (schedule : Feb'25 to Sep'25).
- Fatehgarh-II PS is an existing station, however some of the onward corridors for effectiveness of connectivity under GNA beyond Fatehgarh-II PS viz. Ph-II Part-D (Ph-1) i.e. 765kV Sikar-II -Khetri & Sikar-II- Narela are under advanced stage of bidding and SPV yet to be transferred (18 months schedule).

Further, 400kV Jhatikara – Dwarka 400kV D/c line (Quad) is also required which has been awarded (Nov'23) to POWERGRID under RTM with 18 months schedule. However, recently POWERGRID citing severe ROW issues in Delhi area has requested to increase the implementation timeline to at least 24 months along with change in tower/conductor configuration. The matter shall be deliberated in ensuing NCT meeting.

- In case of some GNA transitioned cases, wherever WR-NR Inter-regional corridors (Feb'26), were allocated, will be retained in the revised tr. system
- In the new connectivity applications, requirement of WR-NR Inter-regional corridors (Feb'26) will be applicable.
- **In all cases where reallocation option is opted by grantees, since new right is created at reallocated station, the right of connectivity grant at earlier Station shall no longer be available.**

Accordingly, the RE applicants granted connectivity in Fatehgarh Complex (i.e. Fatehgarh-III & Fatehgarh-IV PS) shall be offered to opt for 1000 MW connectivity (400kV-500 MW & 220kV-500 MW) at Fatehgarh-II PS as per the application priority.

**In view of any margin/bay vacancy due to above reallocation process to Fatehgarh-II PS, option will be given to subsequent applicants granted connectivity at Fatehgarh-IV in the list below followed by applicants at Barmer PS subsequently. In case of remaining vacancy even after this exercise, same shall be offered to the new applicants.**

Accordingly, list of applicants granted connectivity at Fatehgarh-III PS(Sec-II), Fatehgarh-IV PS(Sec-I) & Fatehgarh-IV PS(Sec-II) as per application priority are as below:

***Note: Application details mentioned below may be rechecked by the respective developers. Any change may be confirmed before the meeting.***

**Table 1: Applicants granted Connectivity & LTA at Fatehgarh-III PS(Sec-II), Fatehgarh-IV PS(Sec-I) & Fatehgarh-IV PS(Sec-II)**

S. No.	Applicant Name	App. Number (LTA)	App. Date (LTA)	Present Pooling Station	Connectivity Quantum (MW)
1	ABC Renewable Energy Pvt. Ltd.	1200003096	16-Feb-21	Fatehgarh-III PS (Sec-2)	400
2	AMP Energy Green Pvt. Ltd.	1200003416	24-Aug-21	Fatehgarh-IV PS (Sec-1)	130
3	ABC Renewable Energy Pvt Ltd	1200003531	20-Nov-21	Fatehgarh-IV PS (Sec-1)	380
4	ReNew Dinkar Jyoti Private Limited	1200003879	20-Apr-22	Fatehgarh-III PS (Sec-2)	100
5	IB Vogt Solar Seven Private Limited	1200003931	17-May-22	Fatehgarh-III PS (Sec-2)	300
6	Azure Power India Private Limited	0412100002	28-Jul-22	Fatehgarh-III PS (Sec-2)	100
7	XL Xergi Power Pvt. Ltd.	0412100007	06-Oct-22	Fatehgarh-III PS (Sec-2)	200
8	Juniper Green Stellar Private Limited	0412100009	30-Dec-22	Fatehgarh-IV PS(Sec-1)	150
9	Juniper Green Stellar Private Limited	0412100010	30-Dec-22	Fatehgarh-IV PS(Sec-1)	150
10	Juniper Green Stellar Private Limited	0412100011	30-Dec-22	Fatehgarh-IV PS(Sec-1)	65
11	Amp Energy Green Private Limited	0412100019	24-Jan-23	Fatehgarh-IV PS(Sec-1)	120
12	XL Xergi Power Pvt. Ltd.	0412100020	25-Jan-23	Fatehgarh-III PS (Sec-2)	200

**Table 2: Applicants granted only Stage-II Connectivity at Fatehgarh-III PS(Sec-II), Fatehgarh-IV PS(Sec-I) & Fatehgarh-IV PS(Sec-II)**

S. No.	Applicant Name	App. Number (Stage-II Connectivity)	App. Date (Stage-II Connectivity)	Present Pooling Station	Connectivity Quantum (MW)
1	ReNew Surya Jyoti Private Limited	1200002746	28-Jul-20	Fatehgarh-III PS (Sec-2)	210
2	Renew Surya Pratap Private Limited	1200002778	31-Jul-20	Fatehgarh-III PS (Sec-2)	210
3	Azure Power India Pvt. Ltd.	1200002814	10-Aug-20	Fatehgarh-III PS (Sec-2)	167
4	Azure Power India Pvt. Ltd.	1200002815	10-Aug-20	Fatehgarh-III PS (Sec-2)	500
5	Energizent Power Private Limited	1200002907	04-Nov-20	Fatehgarh-III PS (Sec-2)	125
6	Energizent Power Private Limited	1200002939	01-Dec-20	Fatehgarh-III PS (Sec-2)	80
7	ABC RJ Land 01 Pvt. Ltd.	1200003332	08-Jul-21	Fatehgarh-IV PS (Sec-1)	110
8	ReNew Solar (Shakti Three) Private Limited	1200003447	14-Sep-21	Fatehgarh-III PS (Sec-2)	300
9	ReNew Solar (Shakti Five) Private Limited	1200003488	11-Oct-21	Fatehgarh-III PS (Sec-2)	200
10	ReNew Solar (Shakti Five) Private Limited	1200003496	20-Oct-21	Fatehgarh-III PS (Sec-2)	100
11	Khaba Renewable Energy Private Limited	1200003502	28-Oct-21	Fatehgarh-III PS (Sec-2)	250



S. No.	Applicant Name	App. Number (Stage-II Connectivity)	App. Date (Stage-II Connectivity)	Present Pooling Station	Connectivity Quantum (MW)
12	ReNew Samir Shakti Private Limited	1200003504	29-Oct-21	Fatehgarh-III PS (Sec-2)	100
13	ReNew Samir Shakti Private Limited	1200003514 (Enh. St-II)	07-Nov-21	Fatehgarh-III PS (Sec-2)	100
14	ReNew Samir Shakti Private Limited	1200003562	28-Nov-21	Fatehgarh-III PS (Sec-2)	100
15	ABC RJ Land 01 Private Limited	1200003575 (Enh. St-II)	23-Dec-21	Fatehgarh-IV PS (Sec-1)	270
16	Sprng Pavana Urja Private Limited	1200003719	16-Feb-22	Fatehgarh-IV PS (Sec-2)	50
17	ReNew Solar (Shakti Five) Private Limited	1200003749	25-Feb-22	Fatehgarh-III PS (Sec-2)	100
18	Cannice Renewables Energy Pvt. Ltd.	0212100004	27-Aug-22	Fatehgarh-IV PS (Sec-1)	80
19	AMP Energy Green Private Limited	0312100007	31-Aug-22	Fatehgarh-IV PS (Sec-1)	50
20	Luceo Solar Private Limited	0212100032	07-Nov-22	Fatehgarh-IV PS (Sec-1)	200
21	Cannice Renewables Energy Pvt. Ltd.	1671600589106	21-Dec-22	Fatehgarh-IV PS (Sec-1)	150
22	Serentica Renewables India Private Limited	212100034	11-Jan-23	Fatehgarh-III PS (Sec-2)	300
23	Luceo Solar Private Limited	312100018	26-Jan-23	Fatehgarh-IV PS (Sec-1)	100
24	Serentica Renewables India Private Limited	212100036	30-Jan-23	Fatehgarh-III PS (Sec-2)	300
25	Radiant Star Solar Park Private Limited	212100037	13-Feb-23	Fatehgarh-IV PS (Sec-2)	200
26	Helia Energy Park Private Limited	212100035	13-Feb-23	Fatehgarh-IV PS (Sec-2)	200
27	Tepsol Saur Urja Private Limited	0212100043	31-Mar-23	Fatehgarh-IV PS (Sec-2)	300
28	Cannice Renewables Energy Pvt. Ltd.	312100019	12-Apr-23	Fatehgarh-IV PS (Sec-1)	90

**Table 3: Applicants granted Connectivity under GNA at Fatehgarh-III PS (Sec-II) & Fatehgarh-IV PS (Sec-I) & Fatehgarh-IV PS (Sec-II)**

S. No.	Applicant Name	Application Number	Application Date	Present Pooling Station	Connectivity Quantum (MW)
1	BN Hybrid Power-1 Private Limited	2200000003	14.04.2023	Fatehgarh-IV PS (Sec-1)	119.2
2	Sprng Power Private Limited	2200000024	17.04.2023	Fatehgarh-III PS (Sec-2)	300
3	Sprng Pavana Urja Pvt. Ltd	2200000018	26.04.2023	Fatehgarh-IV PS (Sec-2)	100
4	Serentica Renewables India Pvt.Ltd	2200000020	29.04.2023	Fatehgarh-III PS (Sec-2)	300
5	Sprng Pavana Urja Pvt. Ltd	2200000034	04.05.2023	Fatehgarh-IV PS (Sec-2)	150
6	Green Infra Clean Wind Technology Limited	2200000054	15.05.2023	Fatehgarh-IV PS (Sec-2)	300
7	Sprng Akshaya Urja Private Limited	2200000065	18.05.2023	Fatehgarh-III PS (Sec-2)	100
8	Juniper Green Stellar Private Limited	2200000063	22.05.2023	Fatehgarh-IV PS (Sec-2)	300

S. No.	Applicant Name	Application Number	Application Date	Present Pooling Station	Connectivity Quantum (MW)
9	Utkrisht Solar Energy Private Limited	2200000067	26.05.2023	Fatehgarh-IV PS (Sec-2)	300
10	BN Hybrid Power-1 Private Limited	2200000102	01.06.2023	Fatehgarh-IV PS (Sec-1)	180.8
11	BN Dispatchable-1 Private Limited	2200000103	01.06.2023	Fatehgarh-IV PS (Sec-2)	300
12	Sprng Energy Private Limited	2200000116	16.06.2023	Fatehgarh-IV PS (Sec-2)	400
13	ABREL (RJ) Projects Limited	2200000140	29.06.2023	Fatehgarh-IV PS (Sec-2)	260
14	Helia Energy Park Private Limited	2200000120	30.06.2023	Fatehgarh-IV PS (Sec-2)	100
15	Teq Green Power XV Private Limited	2200000123	30.06.2023	Fatehgarh-III PS (Sec-2)	95
16	Aditya Birla Renewables Subsidiary Limited	2200000138	06.07.2023	Fatehgarh-IV PS (Sec-2)	390
17	Green Infra Clean Solar Farms Limited	2200000135	11.07.2023	Fatehgarh-IV PS (Sec-2)	110
18	Renew Solar Power Private Limited	2200000186	02.08.2023	Fatehgarh-IV PS (Sec-2)	300
19	Renew Solar Power Private Limited	2200000186	02.08.2023	Fatehgarh-IV PS (Sec-2)	300
20	Radiant Star Solar Park Private Limited	2200000212	28.08.2023	Fatehgarh-IV PS (Sec-2)	100
21	NTPC Renewable Energy Limited	2200000348	09.11.2023	Fatehgarh-IV PS (Sec-2)	900

Further, in view of the requirement of comprehensive examination of the matter, two no. of applications of M/s ACME Cleantech applied for connectivity at Fatehgarh-II PS were deferred for discussion in the 27<sup>th</sup> CMETS NR meeting held on 10.01.2023 as below:

S. No.	Name of Applicant	Application No.	Application Date	Connectivity Quantum (MW)	Start Date requested	Pooling Station
1	Acme Cleantech Solutions Pvt. Ltd.	2200000387	29.11.2023	600	31.03.2026	Fatehgarh-II PS
2	Acme Cleantech Solutions Pvt. Ltd.	2200000396	30.11.2023	250	31.03.2026	Fatehgarh-II PS

These applications are also proposed to be discussed in above context of reallocation.

**Note:**

The above deliberation would be discussed/ratified in the ensuing CMETS NR meeting for connectivity.

Kindly note that in case of no participation in the meeting by applicant, it will be construed that the applicant is not willing for reallocation and therefore they will not be considered for the subject reallocation.

Further, it is advised to all applicants to take prior management approval regarding opting for reallocation during the meeting. The decision taken by the applicant in the meeting shall be considered as final and based on that the reallocation shall be finalized and no changes shall be allowed afterwards.

-----XXXXXXXXXXXXXXXX-----