

Details of Connectivity granted under GNA Regulations (Transition)

As on 31.05.2024

Sl. No	Application ID (under 37.1/ 37.2/ 37.6(1))	Name of the Applicant	Submission Date	Region	Location of project	Installed capacity (MW)	Present Connectivity granted/ agreed (MW)	ISTS connectivity substation	Connectivity start date (as per intimation)	Status (Effective/Part effective/To be made effective)	Connectivity start date (as per intimation)
1	CEPL/CTUIL/2023-24/04052023	Coastal Energen Pvt. Ltd.	04/05/2023	SR	Tuticorin, Tamil Nadu	1200	542	Tuticorin PS	16.07.2024	To be made effective	16.07.2024
2	0	SEIL Energy India Ltd.	29/04/2023	SR	Nellore, Andhra Pradesh	1320	14	Nellore PS	16.07.2024	To be made effective	16.07.2024
3	0	NTPC Ltd. (Ramagundam FSP)	04/05/2023	SR	Nellore, Andhra Pradesh	100	100	Ramagundam	16.07.2024	To be made effective	16.07.2024
4	0	NTPC Ltd. (Simhadri FSP)	04/05/2023	SR	Nellore, Andhra Pradesh	25	25	Simhadri	16.07.2024	To be made effective	16.07.2024
5	0	NTPC Ltd. (Kudgi TPP)	04/05/2023	SR	Kudgi TPP	2400	150	Kudgi	16.07.2024	To be made effective	16.07.2024
6	1200003825	Kleio Solar Power Pvt. Ltd.	26/03/2022	SR	Koppal, Karnataka	209.39999999999998	153.6	Koppal PS	16.07.2024	To be made effective	16.07.2024
7	035020006	Greenko AP01 IREP Pvt. Ltd.	31/10/2022	SR	Kurnool, AP	260	260	Kurnool (new)	15.09.2024 [With the availability of common transmission system]	To be made effective	16.07.2024
8	0251100008	Halvad Renewables Pvt. Ltd.	07/09/2022	SR	Koppal, Karnataka	160	160	Koppal PS	30.09.2025 (Tentative)* [With the availability of augmentation required for effectiveness of Connectivity/ GNA]	To be made effective	15.09.2024 [With the availability of common transmission system]
9	0251100010	Green Infra Wind Energy Ltd.	08/11/2022	SR	Koppal, Karnataka	300	300	Gadag-II PS	30.09.2025 (Tentative)* [With the availability of augmentation required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
10	0251100011	Zenataris Renewable Energy Pvt. Ltd.	10/11/2022	SR	Hiriyur, Karnataka	66	66	Hiriyur	16.07.2024 [With the availability of augmentation required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
11	0451100011	Serentica Renewables India Pvt. Ltd.	20/03/2023	SR	Gadag, Karnataka	80	80	Gadag PS	01.10.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	16.07.2024 [With the availability of augmentation]
12	1200003761	Serentica Renewables India Pvt. Ltd.	28/02/2022	SR	Gadag, Karnataka	65	65	Gadag PS	01.10.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	01.10.2024 [With the availability of common transmission system]
13	1200003828	Serentica Renewables India Pvt. Ltd.	31/03/2022	SR	Gadag, Karnataka	40	40	Gadag PS	01.10.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	01.10.2024 [With the availability of common transmission system]
14	0451100010	Serentica Renewables India Pvt. Ltd.	23/01/2023	SR	Gadag, Karnataka	100	100	Gadag PS	01.10.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	01.10.2024 [With the availability of common transmission system]
15	0251100021	Tata Power Renewable Energy Ltd.	25/03/2023	SR	Gadag, Karnataka	300	300	Koppal-II PS	30.09.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	01.10.2024 [With the availability of common transmission system]
16	0251100006	TP Saurya Ltd.	15/07/2022	SR	Gadag, Karnataka	200	200	Gadag-II PS	30.09.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
17	0251100012	Tata Power Renewable Energy Ltd.	30/12/2022	SR	Gadag, Karnataka	170	170	Gadag-II PS	30.09.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
18	0351100009	Tata Power Renewable Energy Ltd.	24/03/2023	SR	Gadag, Karnataka	170	170	Gadag-II PS	30.09.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
19	1200003849	Tunga Renewable Energy Pvt. Ltd.	31/03/2022	SR	Koppal, Karnataka	45.07	45.07	Koppal PS	30.06.2025 [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2025 (Tentative)* [With the availability of common transmission system]
20	1200003392	Tunga Renewable Energy Pvt. Ltd.	11/08/2021	SR	Koppal, Karnataka	115	115	Koppal PS	30.06.2025 [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.06.2025 [With the availability of common transmission system]
21	1200003822	Serentica Renewable India 1 Pvt.	24/03/2022	SR	Koppal, Karnataka	10	10	Koppal PS	31.10.2024 [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.06.2025 [With the availability of common transmission system]
22	1200003909	Serentica Renewable India 1 Pvt.	09/05/2022	SR	Koppal, Karnataka	90	90	Koppal PS	31.10.2024 [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	31.10.2024 [With the availability of common transmission system]
23	0451100013	Serentica Renewable India 1 Pvt.	24/01/2023	SR	Koppal, Karnataka	100	100	Koppal PS	30.09.2024 [with the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	31.10.2024 [With the availability of common transmission system]
24	0451100012	Serentica Renewable India 1 Pvt.	24/01/2023	SR	Koppal, Karnataka	100	100	Koppal PS	16.07.2024 [with the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2024 [with the availability of common transmission system]
25	1200003815	Ircan Renewable Power Ltd.	22/03/2021	SR	Koppal, Karnataka	500	500	Pavagada PS	30.05.2025 (Tentative)* [with the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	16.07.2024 [with the availability of common transmission system]
26	1200003590	Solar Energy Corporation of India Ltd.	15/12/2021	SR	Koppal, Karnataka	200	200	Pavagada PS	23.06.2025 [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	30.05.2025 (Tentative)* [with the availability of common transmission system]
27	SW9986585238M029_D001_A007-	Renew Naveen Urja Pvt. Ltd.	21/12/2022	SR	Koppal, Karnataka	2.5	2.5	Gadag PS	16.07.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	23.06.2025 [With the availability of common transmission system]
28	0251100003	Green Infra Wind Energy Limited	12/07/2022	SR	Koppal, Karnataka	70	70	Gadag PS	31.05.2025 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	16.07.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]
29	0351100002	Green Infra Wind Energy Limited	20/07/2022	SR	Koppal, Karnataka	50	50	Gadag PS	30.09.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	31.05.2025 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]
30	SW5958957243M029_D001_A007-	Green Infra Wind Energy Limited	06/12/2022	SR	Koppal, Karnataka	1.5	1.5	Gadag PS	16.07.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]	To be made effective	30.09.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]
31	1200003345	Sprng Vayu Viduyut Pvt Ltd (SVVPL)	08/07/2021	WR	Dhar, Madhya Pradesh	55.44	55.44	Rajgarh SS	15/06/2025	To be made effective	16.07.2024 [With the availability of common transmission system required for effectiveness of Connectivity/ GNA]
32	1200003510	Sprng Vayu Viduyut Pvt Ltd (SVVPL)	09/11/2021	WR	Dhar, Madhya Pradesh	50.4	50.4	Rajgarh SS	31/03/2025	To be made effective	15/06/2025
33	331300005	Sprng Vayu Viduyut Pvt Ltd (SVVPL)	31/08/2022	WR	Dhar, Madhya Pradesh	50.4	50.4	Rajgarh SS	30/06/2025	To be made effective	31/03/2025
34	Acbil/ctu/gna/2023-24/3681	ACB (India) Ltd. (formerly Spectrum Coal &	02/05/2023	WR	Korba, Chhattisgarh	100	60	Bilaspur PS	01.10.2023* (The start date of GNA shall be subject to signing of	Effective	30/06/2025

35	Acbil/ctu/gna/2023-24/3684	ACB (India) Ltd. (2x30MW TPP at Chakabura, Korba)	02/05/2023	WR	Korba, Chhattisgarh	60	54	Bilaspur PS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under
36	Acbil/ctu/gna/2023-24/3685	ACB (India) Ltd. (formerly SV Power Pvt. Ltd.) (1x63MW TPP at Renki, Korba)	02/05/2023	WR	Korba, Chhattisgarh	56	56	Bilaspur PS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
37	0	Bharat Aluminium Company Limited	04/05/2023	WR	Korba, Chhattisgarh	1740	300	Dharamajgarh SS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
38	DII/GM-Coord/CTU/3126	Dhariwal Infrastructure Ltd. (300MW Unit-2)	12/05/2023	WR	Chandrapur, Maharashtra	300	30	Parli SS & Bhadravati SS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
39	JPL/BD/PGCIL/2023/02	Jhabua Power Limited (1x600MW Seoni TPP)	27/04/2023	WR	Seoni, Madhya Pradesh	600	160.85	Jabalpur PS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
40	Mccpl/ctu/gna/2023-24/3682	Maruti Clean Coal & Power Limited (1x300MW TPP at Village)	02/05/2023	WR	Korba, Chhattisgarh	300	58	Bilaspur PS	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
41	0	Torrent Power Limited (DGEN-CCPP) (3x400MW)	11/05/2023	WR	Dahej, Gujarat	1200	1200	Navsari PG	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under
42	0	Torrent Power Limited (SUGEN CCPP)	04/05/2023	WR	Surat, Gujarat	1147.5	250	Pirana (PG) through Pirana (T) & Vapi	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to
43	0	Torrent Power Limited (Uno SUGEN CCPP- 1x382.5MW)	11/05/2023	WR	Surat, Gujarat	382.5	382.5	Pirana (PG) through Pirana (T) & Vapi	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under
44	0	Adani Power (Mundra) Limited (4x330+5x660 MW generation project at Mundra, Gujarat)	03/05/2023	WR	Mundra, Gujarat	4620	356	Dehgam	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	01.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under
45	CC:PEE:NTPC/GNA/A	NTPC Ltd (2x800MW Lara STPP)	04/05/2023	WR	Raigarh, Chhattisgarh	1600	100	Raigarh (Kotra)	14.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
46	APL/Raigarh/03052023	Adani Power Limited (1x600 TPP at Raigarh) (Formerly Raigarh Energy)	03/05/2023	WR	Raigarh, Chhattisgarh	600	520.6	Raigarh (Kotra)	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	14.10.2023* (The start date of GNA shall be subject to
47	DBPL/PSR/CTU/L/28042023	DB Power Ltd. (2x600MW TPP at Raigarh)	28/04/2023	WR	Raigarh, Chhattisgarh	1200	329	Raigarh (Kotra)	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity
48	JPL/CTU/GNA/Aug'23/08	Jindal Power Limited (4x135MW Dongamahua CPP)	22/08/2023	WR	Raigarh, Chhattisgarh	540	175	Raipur SS	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
49	JPL/CTU/GNA/Apr'23/05	Jindal Power Limited (4x250MW TPP at Raigarh)	28/04/2023	WR	Raigarh, Chhattisgarh	1000	600	Raipur SS	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
50	JPL/CTU/GNA/Jun'23/02	Jindal Power Limited (4x600MW TPP at Raigarh)	06/06/2023	WR	Raigarh, Chhattisgarh	2400	1326.5	Raigarh (Tannar)	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
51	CC:PEE:NTPC/GNA/A	NTPC Limited Gadawara STPP (2x800MW TPP)	04/05/2023	WR	Gadawara, Madhya Pradesh	1600	92.01	Jabalpur PS	14.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
52	CC:PEE:NTPC/GNA/A	NTPC Limited (2x600MW Khargone TPP)	04/05/2023	WR	Khargone, Madhya Pradesh	1320	75.9	Khandwa PS	14.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	14.10.2023* (The start date of GNA shall be subject to
53	CC:PEE:NTPC/GNA/A	NTPC Limited (1x500MW Vinhyachal TPP-Unit-5)	04/05/2023	WR	Vinhyachal, Madhya Pradesh	500	4.22	Vinhyachal PS	14.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	14.10.2023* (The start date of GNA shall be subject to
54	APL/Raipur/03052023	Adani Power Ltd. (Raipur Engen Ltd.) (2x685MW TPP at Raipur)	03/05/2023	WR	Raigarh, Chhattisgarh	1370	816	Raipur PS	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	14.10.2023* (The start date of GNA shall be subject to
55	0	Jai Prakash Power Ventures Limited (2x600MW TPP at Nigri MP)	27/04/2023	WR	Nigri, Madhya Pradesh	1320	775.5	Satna PG	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
56	0	Jai Prakash Power Ventures Limited (2x250MW TPP at Bina MP)	27/04/2023	WR	Bina, Madhya Pradesh	500	137.25	Bina PG	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
57	MBMPL/23-24/CTU/UL/0563	MB Power (Madhya Pradesh) Limited (2x600MW TPP in MP)	03/05/2023	WR	Madhya Pradesh	1200	194.2	Jabalpur PS	05.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
58	0	SKS Power Generation (Chhattisgarh) Ltd., (4x300MW TPP at Raigarh)	15/05/2023	WR	Raigarh, Chhattisgarh	1200	545	Raigarh (Kotra)	07.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
59	CTUIL, GUR/NRKN/2500101/235	KSK Mahanadi Power Company Ltd. (6x600MW TPP)	03/05/2023	WR	Chhattisgarh	3600	218	Champa PS	17.10.2023* (The start date of GNA shall be subject to signing of Connectivity Agreement under GNA Regulations, 2022)	Effective	05.10.2023* (The start date of GNA shall be subject to
60	230700011	Sarjan Realities Pvt. Ltd. (SRPL)	12/01/2023	WR	Khavda, Gujarat	1150	1150	KPS-1 (Sec-II)	31.01.2026* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	17.10.2023* (The start date of GNA shall be subject to
61	230700012	Sarjan Realities Pvt. Ltd. (SRPL)	12/01/2023	WR	Khavda, Gujarat	1250	1250	KPS-3 (Sec-I)	31.01.2026* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.01.2026* (subject to the availability of
62	230700013	Sarjan Realities Pvt. Ltd. (SRPL)	12/01/2023	WR	Khavda, Gujarat	1250	1250	KPS-3 (Sec-II)	31.01.2026* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.01.2026* (subject to the availability of
63	230700014	Sarjan Realities Pvt. Ltd. (SRPL)	12/01/2023	WR	Khavda, Gujarat	1100	1100	KPS-3 (Sec-I)	31.01.2026* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.01.2026* (subject to the availability of
64	1200002678	Adani Renewable Energy Holding Four Ltd. (AREH4L)	16/07/2020	WR	Khavda, Gujarat	1083	1083	KPS-1 (Sec-I)	30.11.2025* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.01.2026* (subject to the availability of
65	1200002679	Adani Renewable Energy Holding Four Ltd. (AREH4L)	16/07/2020	WR	Khavda, Gujarat	1000	1000	KPS-1 (Sec-I)	26/12/2025* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	30.11.2025* (subject to the availability of
66	1670426092248	Adani Green Energy Ltd.	20/12/2022	WR	Khavda, Gujarat	1050	1050	KPS-1 (Sec-I)	30.11.2025* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	26/12/2025* (subject to the availability of
67	230700018	Powerica Limited	06/04/2023	WR	Dwarka, Gujarat	53	53	Jam Khabhaliya PS	31/12/2025	To be made effective	30.11.2025* (subject to the availability of
68	430700015	NHPC Limited	03/02/2023	WR	Khavda, Gujarat	600	0	KPS-3 (Section-2)	31.01.2026* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31/12/2025

69	31300010	Hindalco Industries Ltd.	05/08/2022	WR	Madhya Pradesh	100	100	Vindhyaachal PS & Sasan SS	01.07.2025	To be made effective	31.01.2026* (subject to the availability of
70	30700009	Reliance New Solar Energy Ltd	24/01/2023	WR	Jamnagar, Gujarat	50	50	Jam Khambhaliya PS	01.03.2028* (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.07.2026* (subject to the availability of
71	0420300007 (as per Connectivity	NHPC Limited (for Lower Subansiri HEP)	31/03/2023	NER	Arunachal Pradesh	2000	250	Lower Subansiri Generation	17/02/2024	To be made effective	01.07.2025
72	0420300006 (as per Connectivity	NHPC Limited (for Lower Subansiri HEP)	31/03/2023	NER	Arunachal Pradesh	2000	250	Lower Subansiri Generation	29/02/2024	To be made effective	01.03.2028* (subject to the availability of
73	1200003743 (as per Connectivity Regulations, 2009)	NHPC Limited (for Lower Subansiri HEP)	28/02/2022	NER	Arunachal Pradesh	2000	1500	Lower Subansiri Generation Switchyard	31/03/2024	To be made effective	17/02/2024
74	1200003207 (as per Connectivity Regulations, 2009)	Lanco Teesta Hydro Power Limited (for Teesta-VI HEP)	17/04/2021	ER	Sikkim	500	500	Rangpo (POWERGRID)	14/05/2026	To be made effective	29/02/2024
75	TUL/PS&R/0004/2022-23/007	Sikkim Urja Limited (for Teesta-III HEP)	04/05/2023	ER	Sikkim	1200	664	Rangpo (POWERGRID)	06/10/2023	Effective (Provisional)	31/03/2024
76	1200003404 (as per Connectivity Regulations, 2009)	Jalpower Corporation Limited (for Rangit-IV HEP)	17/08/2021	ER	Sikkim	120	120	New Melli (POWERGRID)	01/07/2024	To be made effective	14/05/2026
77	1200000617 (as per Connectivity	India Power Corporation Limited	18/01/2017	ER	West Bengal	0	100	Maithon (POWERGRID)	01/10/2024	To be made effective	06/10/2023
78	0041900011 (as per Connectivity Regulations, 2009)	Vedanta Limited	12/11/2022	ER	Odisha	0	180	Sundargarh (Jharsuguda) (POWERGRID)	01/10/2024	To be made effective	01/07/2024
79	0041900016 (as per Connectivity Regulation, 2009)	NLC India Limited (for Talabira)	17/03/2023	ER	Odisha	2400	2000	NLC Talabira Generation Switchyard	01/05/2027	To be made effective	01/10/2024
80	JITPL/CTU/FY2023-24/52	Jindal India Thermal Power Limited	02/05/2023	ER	Odisha	1200	721	Angul (POWERGRID)	01/10/2023	Effective	01/10/2024
81	0041900015 (as per Connectivity Regulations, 2009)	Jindal India Thermal Power Limited	27/01/2023	ER	Odisha	1200	156	Angul (POWERGRID)	19/10/2023	Effective	01/05/2027
82	GKEL/CTU/FY2023-24/0020	GMR Kamalanga Energy Limited	01/05/2023	ER	Odisha	700	53	Angul (POWERGRID)	07/10/2023	Effective (Provisional)	01/10/2023
83	APNRL/PGCIL-CTU/FY23-24/28	Adhunik Power & Natural Resources Limited	20/06/2023	ER	Jharkhand	540	250	Jamshedpur (POWERGRID)	07/10/2023	Effective (Provisional)	19/10/2023
84	1200002285 (as per Connectivity	NTPC Limited (for Barh stage-1)	30/09/2019	ER	Bihar	1980	1320	NTPC Barh-1 Generation Switchyard	30/06/2024	To be made effective	07/10/2023
85	1200000202 (as per Connectivity Regulations,	NTPC Limited (for North Karanpura STPP)	23/02/2015	ER	Jharkhand	1980	123.75	North Karanpura STPP generation	31/12/2024	Part effective	07/10/2023
86	NPGCPL/04052023	NTPC limited (erstwhile Nabinagar power Generating Co. Pvt. Ltd. (Nabinagar-II))	04/05/2023	ER	Bihar	1980	123.75	NTPC Nabinagar-II generation switchyard	29/12/2023	Effective (Provisional)	30/06/2024
87	BRBCL-Appin/02052023	Bhartiya rail Bijlee Company Limited (BRBCL) (Nabinagar-I)	02/05/2023	ER	Bihar	1000	90	NTPC Nabinagar-I generation switchyard	07/10/2023	Effective (Provisional)	31/12/2024
88	NTPC-Appin/04052023	NTPC Limited (for Darlipalli)	04/05/2023	ER	Odisha	1600	102	Sundargarh (Jharsuguda) (POWERGRID)	29/12/2023	Effective (Provisional)	29/12/2023
89	0041900012 (as per Connectivity Regulations, 2009)	NTPC Limited (for Talcher-III)	10/01/2023	ER	Odisha	1320	660	Pandibilli (POWERGRID)	30/09/2026	To be made effective	07/10/2023
90	0043300002 (as per Connectivity Regulations, 2009)	NTPC Limited (for Rammam)	10/01/2023	ER	West Bengal	120	120	Rangpo (POWERGRID)	30/07/2026	To be made effective	29/12/2023

91	KBUNL/04052023	NTPC Limited (erstwhile Kanti Bijlee Utpadan Nigam Limited)	04/05/2023	ER	Bihar	390	4.4	Muzaffarpur (POWERGRID)	29/12/2023	Effective (Provisional)	30/09/2026
92	1200002802 (as per Connectivity Regulations, 2009)	NHPC Limited (for Dibang HEP)	10/08/2020	NER	Arunachal Pradesh	2880	2880	Dibang Generation Switchyard	27/09/2031	To be made effective	30/07/2026
93	SKPPPL/CTU/20230909	Sneha Kinetic Power Projects Private Limited	29/09/2023	ER	Sikkim	96	96	Dikchu generation switchyard	01/12/2023	Effective (Provisional)	29/12/2023
94	231300002	Veh Jayin Renewables Private Limited	09/07/2022	WR	Dhar, Madhya Pradesh	151.8	151.8	Rajgarh SS	30.10.2025 (Subject to the commissioning of ATS)	To be made effective	27/09/2031
95	231300004	Veh Wind Energy Private Limited	25/03/2023	WR	Dhar, Madhya Pradesh	75	75	Rajgarh SS	30.10.2025 (Subject to the commissioning of ATS)	To be made effective	01/12/2023
96	331300007	Sprng Vayu Vidyut Pvt Ltd (SVVPL)	17/03/2023	WR	Dhar, Madhya Pradesh	100.8	100.8	Rajgarh SS	31.12.2026 (Subject to the commissioning of ATS)	To be made effective	30.10.2025 (Subject to the commissioning of
97	231400008	Renew Tej Shakti Private Limited(RT SPL)	13/10/2022	WR	Beed, Maharashtra	180	180	Parli PG SS	30.06.2025	To be made effective	30.10.2025 (Subject to the commissioning of
98	231400009	Renew Tej Shakti Private Limited(RT SPL)	14/10/2022	WR	Beed, Maharashtra	69	69	Parli PG SS	30.06.2025	To be made effective	30.10.2025 (Subject to the commissioning of
99	231400010	Renew Tej Shakti Private Limited(RT SPL)	18/10/2022	WR	Beed, Maharashtra	51	51	Parli PG SS	30.06.2025	To be made effective	31.12.2026 (Subject to the commissioning of
100	231400018	Renew Pawan Shakti Private Limited (RPSPL)	28/02/2023	WR	Osmanabad & Beed,	277	277	Parli (New) 765/400kV S/s	31.12.2025	To be made effective	30.06.2025
101	331400012	Renew Pawan Shakti Private Limited (RPSPL)	08/03/2023	WR	Osmanabad & Beed,	23	23	Parli (New) 765/400kV S/s	31.12.2025	To be made effective	30.06.2025
102	30700010	Welspun Corp Limited	22/02/2023	WR	Bhachau, Gujarat	70	70	Bhachau S/s	30/04/2025	To be made effective	30.06.2025
103	30700011	Welspun Living Limited (formerly Welspun India Ltd.)	27/02/2023	WR	Bhachau, Gujarat	70	70	Bhachau S/s	30/04/2025	To be made effective	31.12.2025
104	1200003953	NTPC Renewable Energy Limited (NREL)	28/05/22	WR	Khavda, Gujarat	390	390	KPS2	31.01.2026 (subject to the availability of Common Transmission System Augmentation for Connectivity under GNA)	To be made effective	31.12.2025
105	330700007	NTPC Renewable Energy Limited (NTPC REL)	22/08/22	WR	Khavda, Gujarat	300	300	KPS2	31.01.2026 (subject to the availability of Common Transmission)	To be made effective	30/04/2025
106	230700010	NTPC Renewable Energy Limited	11/11/2022	WR	Khavda, Gujarat	1200	1200	KPS3	31.01.2026 (subject to the availability of Common Transmission)	To be made effective	30/04/2025
107	231400007	ReNew Green Energy Solutions Pvt. Ltd.	10/10/2022	WR	Bagehalli & Konhali, Maharashtra	100	100	Solapur PG	30.06.2024	To be made effective	31.01.2026 (subject to the availability of Common Transmission)
108	231400011	ReNew Green Energy Solutions Pvt. Ltd.	04/11/2022	WR	Lohara, Maharashtra	Lohara, Maharashtra	76	Solapur PG	30.06.2024	To be made effective	31.01.2026 (subject to the availability of Common Transmission)
109	331400004	ReNew Green Energy Solutions Pvt. Ltd.	29/10/2022	WR	Bagehalli & Konhali, Maharashtra	32	32	Solapur PG	31.03.2025	To be made effective	31.01.2026 (subject to the availability of Common Transmission)
110	1670048864400	ReNew Green Energy Solutions Pvt. Ltd.	03/12/2022	WR	Bagehalli & Konhali,	50	50	Solapur PG	31.03.2025	To be made effective	30.06.2024
111	1200003807	NTPC Ltd.	21/03/2023	WR	Solapur TPS	23	23	NTPC Solapur TPS	30.11.2024	Part Effective	30.06.2024
112	431400004	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	19/01/2023	WR	Kallam PS	100	100	Kallam PS	31.12.2024	To be made effective	31.03.2025
113	412100015	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	19/01/2023	WR	Kallam PS	100	100	Kallam PS	31.12.2024	To be made effective	31.03.2025
114	231400004	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	10/08/2022	WR	Kallam PS	10	10	Kallam PS	2025-05-10 00:00:00	To be made effective	30.11.2024
115	331400007	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	11/01/2023	WR	Kallam PS	140	140	Kallam PS	2025-05-10 00:00:00	To be made effective	31.12.2024
116	1200003881	ReNew Green (MHP One) Pvt. Ltd. (Appl. No. 1200003881)	26/04/2022	WR	Kallam PS	117	117	Kallam PS	31.01.2024	To be made effective	31.12.2024
117	1200003942	ReNew Green (MHP One) Private Limited	23/05/2022	WR	Kallam PS	33	33	Kallam PS	2025-05-10 00:00:00	To be made effective	30.08.2025
118	1200003901	TEQ Green Power XI Private Limited (TGXPPL)	29/04/2022	WR	Kallam PS	200	200	Kallam PS	2025-05-10 00:00:00	To be made effective	30.08.2025
119	1200003944	TEQ Green Power XI Private Limited	24/05/2022	WR	Kallam PS	99	99	Kallam PS	2025-05-10 00:00:00	To be made effective	31.01.2024
120	331400002	TEQ Green Power XI Private Limited	30/06/2022	WR	Kallam PS	21.6	21.6	Kallam PS	2025-05-10 00:00:00	To be made effective	30.08.2025
121	1200003965	Anupavan Renewables Private Limited (ARPL)	03/06/2022	WR	Kallam PS	1.25	1.25	Kallam PS	31.08.2025	To be made effective	31.08.2025
122	1200003971	VEH AARUSH RENEWABLES PRIVATE LIMITED (VARPL)	09/06/2022	WR	Kallam PS	201	201	Kallam PS	2025-05-10 00:00:00	To be made effective	31.08.2025
123	231400005	JSW Neo Energy Limited (JSW NEL)	17/08/2022	WR	Kallam PS	300	300	Kallam PS	31.08.2025	To be made effective	31.08.2025
124	1670224223993	Torrent Solar Power Private Limited (TSPPPL)	14/12/2022	WR	Kallam PS	66	66	Kallam PS	31.08.2025	To be made effective	31.08.2025
125	331400013	Torrent Solar Power Private Limited (TSPPPL)	31/03/2023	WR	Kallam PS	92	92	Kallam PS	2025-05-10 00:00:00	To be made effective	31.08.2025
126	331400010	ReNew Green Energy Solutions Pvt. Ltd.	08/03/2023	WR	Bagehalli & Konhali,	70	70	Solapur PG	31.03.2025	To be made effective	31.08.2025
127	331400011	ReNew Green Energy Solutions Pvt. Ltd.	08/03/2023	WR	Bagehalli & Konhali,	48	48	Solapur PG	30.06.2024	To be made effective	31.08.2025
128	331400014	ReNew Green Energy Solutions Pvt. Ltd.	31/03/2023	WR	Akkalkot, Maharashtra	100	100	Solapur PG	31.03.2025	To be made effective	31.08.2025
129	231400016	JSW Renew Energy Three Limited	09/03/2023	WR	Jaoli, Maharashtra	200	200	Solapur PS	30.11.2025	To be made effective	30.06.2026

130	120002987 (Enh.)	AMP Energy Green Private Limited	02/05/2023	NR	Jodhpur, Rajasthan	100	100	Bhadla-II	30.09.2025 (Interim) (With the availability of common transmission system required for effectiveness of Connectivity/ GNA at Annex-II)	To be made Effective	30.06.2026
131	120003582	TP Saurya Limited	09/12/2021/Tr ansition request date	NR	Bikaner, Rajasthan	300	300	Bikaner-II	27.12.2025 (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	30.06.2026
132	120003624	Amplus Ages Private Limited	30/12/2021/Tr ansition	NR	Bikaner, Rajasthan	38	38	Bikaner-II	27.12.2025 (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	31.03.2025
133	SW999482858 M029_D001_A0	Amplus Ages Private Limited	20/12/2022	NR	Bikaner, Rajasthan	62	62	Bikaner-II	08/12/2024 (With the availability of Transmission System for	To be made Effective	30.06.2024
134	120003625	Grian Energy Private Limited	31/12/2021/Tr ansition	NR	Bikaner, Rajasthan	38	38	Bikaner-II	27.12.2025 (With the availability of Transmission System for	To be made Effective	31.03.2025
135	120003626	Onevolt Energy Private Limited	30/12/2021/Tr ansition	NR	Bikaner, Rajasthan	38	38	Bikaner-II	27.12.2025 (With the availability of Transmission System for	To be made Effective	30.11.2025
136	412100025	Prerak Greentech Private Limited	28/02/2023/Tr ansition Request date 26/04/2023	NR	Bikaner, Rajasthan	226	226	Bikaner-II	08/12/2024 (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	30.09.2025 (Interim) (With the availability of common transmission system
137	212100042	Proteus Energy Private Limited (Park)	10/03/2023	NR	Bikaner, Rajasthan	217	217	Bikaner-III	28/02/2026 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	27.12.2025 (With the availability of Transmission System for Connectivity under
138	412100018	Azure Power India Private Limited	18/01/2023	NR	Jodhpur, Rajasthan	50	0	Bhadla-II	30/09/2024 (With the availability of Augmentation required for effectiveness of Connectivity/ GNA)	revoked	27.12.2025 (With the availability of Transmission System for Connectivity under
139	SW9990894382 M029_D001_A0 07- 1671216520154	Prerak Greentech Solar Private Limited (Park)	17/12/2022	NR	Jodhpur, Rajasthan	400	400	Bhadla-III	30/09/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	08/12/2024 (With the availability of Transmission System for Connectivity under GNA)
140	212100026	Abu Renewables India Private Limited	30/09/2022/Tr ansition request date 03/05/2023	NR	Jodhpur, Rajasthan	340	340	Bhadla-III	31.03.26(Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	27.12.2025 (With the availability of Transmission System for
141	212100028	Seven Renewable Power Pvt. Ltd.	17/10/2022/Tr ansition request date 04/05/2023	NR	Bikaner, Rajasthan	300	300	Bhadla-III	31.03.26(Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	27.12.2025 (With the availability of Transmission System for
142	212100031	Frugal Energy Pvt. Ltd.	29/10/2022/Tr ansition request dated 03/05/2023	NR	Jaisalmer, Rajasthan	50	50	Bhadla-III	31.03.2026 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	08/12/2024 (With the availability of Transmission System for
143	120003390	Khidrat Renewable Energy Private Limited	11/08/2021/Tr ansition request date 27/04/2023	NR	Bikaner, Rajasthan	300	300	Bikaner-II	27.12.2025 (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	28/02/2026 (Interim) (With the availability of Transmission
144	120003719	Sprng Pavana Urja Private Limited	16/02/2022/Tr ansition requested	NR	Barmer, Rajasthan	50	50	Fatehgarh-IV PS(Sec-II)	30.06.2027 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	30/09/2024 (With the availability of Augmentation
145	212100035	Helia Energy Park Private Limited	13/02/2023/Tr ansition request date 03/05/2023	NR	Barmer, Rajasthan	200	200	Fatehgarh-IV	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA at Annex-II)	To be made Effective	30/09/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)
146	212100038	Adani Solar Energy AP Three Ltd.	31/01/2023	NR	Jaisalmer, Rajasthan	150	150	Ramgarh	28/02/2026 (Interim) (With the availability of Augmentation required for effectiveness of Connectivity/ GNA at Annex-I)	To be made Effective	31.03.26(Interim) (With the availability of transmission system for
147	120002554	Eden Renewable Alma Private Limited	07/04/2020/Tr ansition request date 03/05/2023	NR	Jodhpur, Rajasthan	300	300	Bhadla-II	01.05.2026(Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	31.03.26(Interim) (With the availability of transmission system for
148	120002742	Solarpack Corporacion Technologica S.A.	20/07/2020/Tr ansition request date 04/05/2023	NR	Jodhpur, Rajasthan	300	300	Bhadla-II	30.09.2025(interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	31.03.2026 (Interim) (With the availability of Transmission System for
149	412100012	Juniper Green Beta Pvt. Ltd.	30/12/2022 & Transition request dated 28/04/2023	NR	Jodhpur, Rajasthan	150	150	Bhadla-III	30/09/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	27.12.2025 (With the availability of Transmission System for Connectivity under
150	412100013	Juniper Green Beta Pvt. Ltd.	30/12/2022 & Transition request dated 28/04/2023	NR	Jodhpur, Rajasthan	100	100	Bhadla-III	31/12/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	30.06.2027 (Interim) (With the availability of Transmission System for Connectivity under
151	SW9990897533 M029_D001_A0 07- 1672319027575	Tepsol Sun Sparkle Pvt. Ltd.	29/12/2022	NR	Jaisalmer, Rajasthan	300	300	Bhadla-III	01/10/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA at Annex-II)	To be made Effective	28/02/2026(Interim) (With the availability of Transmission System for
152	212100033	Bhadla Three SKP Green Ventures Pvt. Ltd.	30/09/2022/Tr ansition request date 01/05/2023	NR	Jaisalmer, Rajasthan	300	300	Bhadla-III	31.03.26(Interim) With the availability of transmission system for Connectivity under GNA)	To be made Effective	28/02/2026 (Interim) (With the availability of Augmentation required for
153	412100027	Juniper Green Beta Private Limited	30/12/2022 & Transition request dated 28/04/2023	NR	Jodhpur, Rajasthan	50	50	Bhadla-III	31/12/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	01.05.2026(Interim) (With the availability of transmission system for
154	120003893	Litsolaire Energy Private Limited	29/04/2022 & Transition request dated 28/04/2023	NR	Bikaner, Rajasthan	100	100	Bikaner-II	27.12.2025 (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	30.09.2025(interim) (With the availability of transmission system for
155	212100025	TP Saurya Limited	30/09/2022/Tr ansition request date 24/04/23	NR	Bikaner, Rajasthan	300	300	Bikaner-III	28.02.2026(Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	30/09/2025 (Interim) (With the availability of Transmission System for
156	212100032	Luceo Solar Pvt. Ltd.	07/11/2022	NR	Barmer, Rajasthan	200	200	Fatehgarh-IV	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	31/12/2025 (Interim) (With the availability of Transmission System for
157	0312100018 (Enhancement)	Luceo Solar Pvt. Ltd.	26/01/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-IV PS(Sec-I)	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA at Annex-II)	To be made Effective	01/10/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA at Annex-II)

158	212100037	Radiant Star Solar Park Private Limited	13/02/2023/Transition request date 03/05/2023	NR	Barmer, Rajasthan	200	200	Fatehgarh-IV PS(Sec-II)	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	31.03.26(Interim) (With the availability of transmission system for Connectivity under GNA)
159	1200003848	ReNew Solar (Shakti Six) Private Limited	31/03/2022/Transition request date 03/05/2023	NR	Jodhpur, Rajasthan	550	550	Bhadla-III	31.12.2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	31/12/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)
160	312100004 (Enh.)	ReNew Solar (Shakti Six) Private Limited	06/07/2022/Transition request date 03/05/2023	NR	Jodhpur, Rajasthan	450	450	Bhadla-III	30.09.2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made Effective	27.12.2025 (With the availability of Transmission System for Connectivity under GNA)
161	1200003785	ALF Solar Amarsar Private Limited	08/03/2022/Transition request date 01/05/23	NR	Bikaner, Rajasthan	400	400	Bikaner-II	30/09/2025 (Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	28.02.2026(Interim) (With the availability of transmission system for Connectivity under GNA)
162	1200003831 (Enh.)	ALF Solar Amarsar Private Limited	30/03/2022/Transition request date 01/05/2023	NR	Bikaner, Rajasthan	150	150	Bikaner-II	27/12/2025 (Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA)
163	312100008 (Enh.)	ALF Solar Amarsar Private Limited	09/09/2022/Transition request date 01/05/2023	NR	Bikaner, Rajasthan	50	50	Bikaner-II	28/02/2026 (Interim) (With the availability of transmission system for Connectivity under GNA)	To be made Effective	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA)
164	212100039	JSW Renew Energy Five Limited	14/02/2023/Transition request date 01/05/2023	NR	Jaisalmer, Rajasthan	250	250	Fatehgarh-III	30.06.2025	To be made Effective	28/02/2026(Interim) (With the availability of Transmission System for Connectivity under GNA)
165	212100040	JSW Renew Energy Five Limited	14/02/2023/Transition request date 01/05/2023	NR	Jaisalmer, Rajasthan	250	250	Fatehgarh-III	30.06.2025	To be made Effective	31.12.2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)
166	1200003502	Khaba Renewable Energy Private Limited	28/10/2021/Transition request dated 03/05/2023	NR	Barmer, Rajasthan	250	250	Fatehgarh-III (Sec-II)	19.09.2025 (With the availability of transmission system for Connectivity under GNA)	To be made Effective	30.09.2025 (Interim) (With the availability of Transmission System for Connectivity under GNA)
167	412100009	Juniper Green Stellar Private Limited	30/12/2022/GNA Transition letter dated	NR	Barmer, Rajasthan	150	150	Fatehgarh-IV PS(Sec-I)	19.09.2025 (With the availability of transmission system for Connectivity under GNA)	To be made Effective	30/09/2025 (Interim) (With the availability of transmission system for Connectivity under GNA)
168	412100010	Juniper Green Stellar Private Limited	30/12/2022/Transition request date 20/04/2023	NR	Barmer, Rajasthan	150	150	Fatehgarh-IV PS(Sec-I)	31.03.26(With the availability of transmission system for Connectivity under GNA)	To be made Effective	27/12/2025 (Interim) (With the availability of transmission system for Connectivity under GNA)
169	212100034	Serentica Renewable India Pvt. Ltd.	11/01/2023/Transition request date 02/05/2023	NR	Barmer, Rajasthan	300	300	Fatehgarh-III (Sec-II)	28.02.26(With the availability of transmission system for Connectivity under GNA)	To be made Effective	28/02/2026 (Interim) (With the availability of transmission system for Connectivity under GNA)
170	212100036	Serentica Renewable India Pvt. Ltd.	30/01/2023/Transition request date 02/05/2023	NR	Barmer, Rajasthan	300	300	Fatehgarh-III (Sec-II)	28.02.26(With the availability of transmission system for Connectivity under GNA)	To be made Effective	30.06.2025
171	212100043	Tepsol Saur Urja Private Limited	0212100043/GNA Transition letter dated/: 27/04/2023	NR	Barmer, Rajasthan	300	300	Fatehgarh-IV PS(Sec-II)	28.02.26(With the availability of transmission system for Connectivity under GNA)	To be made Effective	30.06.2025
172	1200003233	Juna Renewable Energy Pvt Ltd	29/04/2021/GNA Transition letter dated	NR	Bikaner, Rajasthan	290	290	Bikaner-II	31.12.2024 With the availability of transmission system for Connectivity under GNA	To be made Effective	19.09.2025 (With the availability of transmission system for Connectivity under GNA)
173	1200003389	Juna Renewable Energy Pvt Ltd	11/08/2021/GNA Transition letter dated 03/05/2023	NR	Bikaner, Rajasthan	45	45	Bikaner-II	31.12.2024 With the availability of transmission system for Connectivity under GNA	To be made Effective	19.09.2025 (With the availability of transmission system for Connectivity under GNA)
174	1200003628	Serentica Renewables India Pvt. Ltd. (erstwhile Sterlite Power Technologies Private Limited)	30/12/2021/GNA Transition letter dated	NR	Bikaner, Rajasthan	100	100	Bikaner-II	27.12.2025 With the availability of Transmission System for Connectivity under GNA	To be made Effective	31.03.26(With the availability of transmission system for Connectivity under GNA)
175	1200003838	Serentica Renewables India Pvt. Ltd. (erstwhile Sterlite Power Technologies Private Limited)	30/03/2022/GNA Transition letter dated	NR	Bikaner, Rajasthan	120	120	Bikaner-II	27.12.2025 (With the availability of transmission system for effectiveness of GNA)	To be made Effective	28.02.26(With the availability of transmission system for Connectivity under GNA)
176	412100014	Serentica Renewables India Pvt. Ltd. (erstwhile Sterlite Power Technologies Private Limited)	19/01/2023/GNA Transition letter dated	NR	Bikaner, Rajasthan	180	180	Bikaner-II	08.12.2024 With the availability of transmission system for Connectivity under GNA	To be made Effective	28.02.26(With the availability of transmission system for Connectivity under GNA)
177	1200002746	ReNew Surya Jyoti Private Limited	28/07/2020/Transition request date 02/05/2023	NR	Jaisalmer, Rajasthan	210	210	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	28.02.26(With the availability of transmission system for Connectivity under GNA)
178	1200002778	RENEW SURYA PRATAP PRIVATE LIMITED	31/07/2020/Transition request date 02/05/2023	NR	Jaisalmer, Rajasthan	210	210	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	31.12.2024 With the availability of transmission system for Connectivity under GNA)
179	1200003447	ReNew Solar (Shakti Three) Private Limited	14/09/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	300	300	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	31.12.2024 With the availability of transmission system for Connectivity under GNA)
180	1200003488	ReNew Solar (Shakti Five) Private Limited	11/10/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	200	200	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	27.12.2025 With the availability of Transmission System for Connectivity under GNA)
181	1200003496	ReNew Solar (Shakti Five) Private Limited	20/10/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	27.12.2025 (With the availability of transmission system for Connectivity under GNA)
182	1200003504	ReNew Samir Shakti Private Limited	29/10/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	08.12.2024 With the availability of transmission system for Connectivity under GNA)
183	1200003514 (Enh. St-II)	ReNew Samir Shakti Private Limited	07/11/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	19.09.25 With the availability of transmission system for Connectivity under GNA)

184	1200003562 (Enh. St-II)	ReNew Samir Shakti Private Limited	28/11/2021/Transition request date 02/05/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	19.09.25 With the availability of transmission system for Connectivity under
185	1200003749 (Enh)	ReNew Solar (Shakti Five) Private Limited	25/02/2022/Transition request date 02/05/2023	NR	Barmer, Rajasthan	100	100	Fatehgarh-III PS(Sec-II)	19.09.25 With the availability of transmission system for Connectivity under GNA	To be made Effective	19.09.25 With the availability of transmission system for Connectivity under
186	1200002907	Energizent Power Private Limited	04/11/2020/Transition request date 28/04/2023	NR	Jaisalmer, Rajasthan	125 (Solar 83 MW, Wind 42 MW)	125	Fatehgarh-III PS(Sec-II)	20.09.2025 (With the availability of Transmission System for Connectivity under GNA	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
187	1200002939	Energizent Power Private Limited	01/12/2020/Transition request date 28/04/2023	NR	Jaisalmer, Rajasthan	80	80	Fatehgarh-III PS(Sec-II)	20.09.2025 (With the availability of Transmission System for Connectivity under GNA	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
188	412100019	AMP Energy Green Pvt. Ltd.	24/01/2023	NR	Barmer, Rajasthan	120 (Solar 110 MW, Wind 39.9 MW)	120	Fatehgarh-IV PS (Sec-I)	20.09.2025 With the availability of Transmission System for Connectivity under GNA	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
189	312100007	AMP Energy Green Pvt. Ltd.	31/08/2022	NR	Barmer, Rajasthan	50 (Solar 50 MW, Wind 16.5 MW)	50	Fatehgarh-IV PS (Sec-I)	[With the availability of transmission system for effectiveness of GNA	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
190	212100005	Sourya Manthan Renewable Energy Private Limited	29/08/2022/GNA Transition letter dated	NR	Bikaner, Rajasthan	100	100	Bikaner-II PS	28/02/2026(Interim) (With the availability of Augmentation required for effectiveness of Connectivity/ GNA	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
191	412100020	XL Xergi Power Private Limited	25/01/2023/Transition request date 28/04/2023	NR	0	200	200	Fatehgarh-III PS(Sec-II)	20-09-2025 (With the availability of transmission System for effectiveness of Connectivity/ GNA)	To be made effective	19.09.25 With the availability of transmission system for Connectivity under
192	1200003772	Shikhar Surya (One) Private Limited	28/02/2022/GNA Transition letter dated	NR	Bikaner, Rajasthan	105	105	Bikaner PS	27/12/2025 (With the availability of Augmentation required for effectiveness of Connectivity/ GNA)	To be made effective	20.09.2025 (With the availability of Transmission System for
193	1200003115	Shikhar Surya (One) Private Limited	21/02/2021/GNA Transition letter dated	NR	Bikaner, Rajasthan	70	70	Bikaner PS	31/03/2025 (With the availability of Transmission System for Connectivity under GNA	To be made effective	20.09.2025 (With the availability of Transmission System for
194	312100003	Shikhar Surya (One) Private Limited	29/06/2022/GNA Transition letter dated	NR	Bikaner, Rajasthan	125	125	Bikaner PS	27/12/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA	To be made effective	20.09.2025 With the availability of Transmission System for Connectivity under
195	1200003623	Juniper Nirjara Energy Private Limited	29/08/2022/GNA Transition	NR	Bikaner, Rajasthan	50	50	Bikaner-II PS	27/12/2025 (Interim) (With the availability of Transmission System for	To be made effective	[With the availability of transmission system for
196	312100019	Cannice Renewables Energy Private Limited	12/04/2023/GNA Transition letter dated 27/04/2023	NR	Barmer, Rajasthan	90	90	Fatehgarh-IV PS (Sec-I)*	28/02/2026 (Interim) (With the availability of Transmission System for Connectivity under GNA	To be made effective	28/02/2026(Interim) (With the availability of Augmentation required for
197	SW...167160058 9106	Cannice Renewables Energy Private Limited	21/12/2022/GNA Transition letter dated	NR	Barmer, Rajasthan	150	150	Fatehgarh-IV PS (Sec-I)*	28/02/2026 (Interim) (With the availability of Transmission System for Connectivity under GNA	To be made effective	20-09-2025 (With the availability of transmission
198	212100004	Cannice Renewable Energy Private Limited	27/08/2022/GNA Transition letter dated 27/04/2023	NR	Barmer, Rajasthan	80	80	Fatehgarh-IV PS (Sec-I)*	28/02/2026 (Interim) (With the availability of Transmission System for Connectivity under GNA	To be made effective	27/12/2025 (With the availability of Augmentation required for
199	1200002403	Azure Power India Private Limited	18/12/2019/Transition request date 03/05/2023	NR	Jodhpur, Rajasthan	300	0	Bhadla-II PS	31.03.2026(Interim) (With the availability of Augmentation required for effectiveness of Connectivity/ GNA)	revoked	31/03/2025 (With the availability of Transmission System for
200	1200002559	AMP Energy Green Pvt. Ltd.	13/04/2020/Transition request date 02/05/2023	NR	Jodhpur, Rajasthan	100	100	Bhadla-II PS	30.09.2025 (Interim) (With the availability of common transmission system required for effectiveness of Connectivity/ GNA	To be made effective	27/12/2025 (Interim) (With the availability of Transmission System for
201	1200002814	Azure Power India Private Limited	10/08/2020/Transition request date 03/05/2023	NR	Barmer, Rajasthan	167	0	Fatehgarh-III PS(Sec-II)	31/03/2029(Interim) (With the availability of Augmentation required for effectiveness of Connectivity/ GNA	revoked	27/12/2025 (Interim) (With the availability of Transmission System for
202	1200002815	Azure Power India Private Limited	10/08/2020/Transition request date 03/05/2023	NR	Jaisalmer, Rajasthan	500	0	Fatehgarh-III PS(Sec-II)	31/03/2029(Interim) (With the availability of Augmentation required for effectiveness of Connectivity/ GNA	revoked	28/02/2026 (Interim) (With the availability of Transmission System for
203	1200003332	ABC RJ Land 01 Private Limited	08/07/2021/Transition request date 02/05/2023	NR	Jaisalmer, Rajasthan	110	110	Fatehgarh-IV PS(Sec-I)	20.09.2025 (With the availability of Augmentation required for effectiveness of Connectivity/ GNA	To be made effective	28/02/2026 (Interim) (With the availability of Transmission System for
204	1200003575	ABC RJ Land 01 Private Limited	23/12/2021/Transition request date 02/05/2023	NR	Jaisalmer, Rajasthan	270	270	Fatehgarh-IV PS(Sec-I)	20.09.2025 (With the availability of Augmentation required for effectiveness of Connectivity/ GNA at Annexure-II)	To be made effective	28/02/2026 (Interim) (With the availability of Transmission System for
205	413600001	THDC India Limited (Khurja STPP)	24/03/2023/GNA Transition letter dtd/ 01/05/2023	NR	Bulandshahr, Uttar Pradesh	465.6	465.6	Allgarh 765/400 kV (PG) Substation	30/04/2024	To be made effective	31.03.2026(Interim) (With the availability of Augmentation
206	1200003770	Prerak Greentech Private Limited	28/02/2022 / GNA Transition letter dated	NR	Bikaner, Rajasthan	114	114	Bikaner-II PS	27/12/2025 (Interim) (With the availability of Transmission System for Connectivity under GNA	To be made effective	30.09.2025 (Interim) (With the availability of common
207	1200003839	Prerak Greentech Private Limited	31/03/2022 / GNA Transition letter dated	NR	Bikaner, Rajasthan	60	60	Bikaner-II PS	27-12-25 (With the availability of Transmission System for Connectivity under GNA	To be made effective	31/03/2029(Interim) (With the availability of Augmentation
208	Parbati-II	NHPC Ltd.	13/04/2017/GNA Transition letter dated	NR	Parbati-II HEP, Himachal Pradesh	800	800	400 kV Parbati-II generation switchyard	08/06/2025 (With the availability of Augmentation required for effectiveness of Connectivity/ GNA)	To be made effective	31/03/2029(Interim) (With the availability of Augmentation
209	20230928	Greenko Budhil Hydro Power Pvt. Ltd.	29/09/2023	NR	Budhil HEP, Himachal Pradesh	8.4	8.4	Chamera-III	01.10.23	Effective	20.09.2025 (With the availability of Augmentation

210	NTPC Anta	NTPC Ltd	29/01/2022/ Transition request date 04/05/2023	NR	Baran , Rajasthan	90	90	NTPC Anta Gas Power Station (GPS) switchyard	30/11/2024	To be made effective	20.09.2025 (With the availability of Augmentation)
211	NTPC Tapovan	NTPC Ltd	13/10/2015 and subsequent request 04/05/2023	NR	Tapovan Vishnugarh, Uttarakhand	6.24	6.24	Tapovan Vishnugarh generation switchyard	30/12/2025 (Interim)	To be made effective	30/04/2024
212	1200003948	Tidong Power Generation Private Limited	26/05/2022 subsequent request 19/04/2023	NR	Tidong HEP, Himachal Pradesh	75	75	Jhangi PS	31/07/2026 (Interim)	To be made effective	27/12/2025 (Interim) (With the availability of Transmission System for
213	Himachal Pradesh Power Corporation Ltd., Sainj	Himachal Pradesh Power Corporation Ltd.	29/04/2023	NR	Sainj, Himachal Pradesh	100	100	0	with immediate effect (Operational project)	Effective	27-12-25 (With the availability of Transmission System for
214	Unchahar, NTPC	NTPC Ltd.	04/05/2023	NR	Unchahar, Uttar Pradesh	0	4.22	Unchahar TPP St-IV)	01/10/2023	Effective	08/06/2025 (With the availability of Augmentation required for effectiveness of
215	1200002801	SIVN Ltd.	04/08/2020 subsequent	NR	Lahaul Spiti Dist, Himachal Pradesh	168	168	400 kV Generation	31/01/2031 (Interim)	To be made effective	01.10.23
216	1200002840	NHPC Ltd.	07/09/2020 subsequent transition request 28/04/2023	NR	Chamba Dist, Himachal Pradesh	500	500	400 kV Generation switchyard of Dugar HEP	28/02/2029 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made effective	30/11/2024
217	1200002800	SIVN Ltd.	04/08/2020 subsequent transition request 27/04/2023	NR	Lahaul Spiti Dist, Himachal Pradesh	224	224	400 kV Purthi generation switchyard	31/01/2031 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made effective	30/12/2025 (Interim)
218	1200003607	Ratle Hydroelectric Power Corporation Limited	24/12/2021 subsequent transition request	NR	Kishtwar Distt, Jammu & Kashmir	850	850	Kishtwar PS (ISTS)	31/08/2026 (Interim) (With the availability of Transmission system for Connectivity under GNA)	To be made effective	31/07/2026 (Interim)
219	1200002799	SIVN Ltd.	04/08/2020 subsequent transition request	NR	Lahaul Spiti Dist, Himachal Pradesh	458	458	400 kV Reoli Dugli generation switchyard	31/10/2030 (Interim) (With the availability of Transmission System for Connectivity under GNA)	To be made effective	with immediate effect (Operational project)
220	DSTPS_100MW	DVC (for Durgapur Steel thermal Power Station)	29/09/2023	ER	West Bengal	1000	100	Jamshedpur (POWERGRID)	01/12/2023	Effective (Provisional)	01/10/2023
221	RTPS_116MW	DVC (for Raghunathpur thermal Power Station)	29/09/2023	ER	West Bengal	1200	116	Ranchi & Maithon through LLO of ISTS line by DVC	01/12/2023	Effective (Provisional)	31/01/2031 (Interim) (With the availability of Transmission System for Connectivity under GNA)
222	NPCIL/Trans/20 10/M/98	Nuclear Power Corporation of India Ltd.	00:00:00	SR	Kudankulam, TN	1000	1000	Kudankulam	31.12.2026 (With the availability of common transmission system required for effectiveness of Connectivity/ GNA)	To be made effective	28/02/2029 (Interim) (With the availability of Transmission System for Connectivity under GNA)
223	1200003911	Nuclear Power Corporation of India Ltd.	10/05/2022	SR	Kudankulam, TN	1000	1000	Kudankulam	31.08.2027 (With the availability of common transmission system required for effectiveness of Connectivity/ GNA)	To be made effective	31/01/2031 (Interim) (With the availability of Transmission System for Connectivity under GNA)
224	0251100005	TP Saurya Ltd.S	15/07/2022	SR	Gadag, Karnataka	300	300	Koppal PS	11.01.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	31/08/2026 (Interim) (With the availability of Transmission system for
225	0251100013	TATA Power Renewable Energy Ltd.	30/12/2022	SR	Gadag, Karnataka	85	85	Koppal-II PS	31.12.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	31/10/2030 (Interim) (With the availability of Transmission System for Connectivity under GNA)
226	0351100008	TATA Power Renewable Energy Ltd.	24/03/2023	SR	Gadag, Karnataka	85	85	Koppal-II PS	31.12.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	01/12/2023
227	30700008	EET Future Energy Ltd. (EETFEL)	11/10/2022	WR	Dwarka, Gujarat	1050	1050	Jam Khambhaliya (GIS)	01/09/2027	To be made effective	01/12/2023
228	NPCIL/Trans/20 10/M/98	Nuclear Power Corporation of India Ltd.	00:00:00	SR	Kudankulam, TN	1000	1000	Kudankulam	31.12.2026 (With the availability of common transmission system required for effectiveness of Connectivity/ GNA)	To be made effective	31.12.2026 (With the availability of common
229	1200003911	Nuclear Power Corporation of India Ltd.	10/05/2022	SR	Kudankulam, TN	1000	1000	Kudankulam	31.08.2027 (With the availability of common transmission system required for effectiveness of Connectivity/ GNA)	To be made effective	31.08.2027 (With the availability of common
230	0251100005	TP Saurya Ltd.S	15/07/2022	SR	Gadag, Karnataka	300	300	Koppal PS	11.01.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	11.01.2025 (Tentative)* [With the availability
231	0251100013	TATA Power Renewable Energy Ltd.	30/12/2022	SR	Gadag, Karnataka	85	85	Koppal-II PS	31.12.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	31.12.2025 (Tentative)* [With the availability
232	0351100008	TATA Power Renewable Energy Ltd.	24/03/2023	SR	Gadag, Karnataka	85	85	Koppal-II PS	31.12.2025 (Tentative)* [With the availability of common tr. system required for effectiveness of Connectivity/ GNA]	To be made effective	31.12.2025 (Tentative)* [With the availability
233	30700008	EET Future Energy Ltd. (EETFEL)	11/10/2022	WR	Dwarka, Gujarat	1050	1050	Jam Khambhaliya (GIS)	01/09/2027	To be made effective	01/09/2027