

Transiioned cases- List of RE Generators whose Connectivity/GNA is expected to be revoked by next three months w.r.t. non-compliance of Regulation 24.6 a (ii)

Annexure-II

Sl. No	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	SCOD as per application (First date considered)	Updated/Revised SCOD	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	Connectivity / GNA start Date (firm)	Status (Effective/Part effective/To be made effective)	*Expected date of connectivity/ GNA to be made effective	*Due date as per compliance 24.6	Generation commissioning status	Quantum Commissioned	Balance generation Quantum	Balance generation Schedule	Remarks
1	1200003345	Sprng Vayu Vidyut Pvt Ltd (SVVPL)	WR	L&FC	Wind	01-Jul-24	NA	55.44	Rajgarh SS	15-Jun-25	Not effective	15-Jun-25	15-Jun-25	Not commissioned	0	55.44	15-06-2025	
2	0331400014	ReNew Green Energy Solutions Pvt. Ltd.	WR	L&A	Solar	31-Mar-25	NA	100	Solapur PG	31-03-2025	Not effective	31-May-25	30-Sep-25	Not commissioned	0	100	15-05-2025	
3	1200003233	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	15-Mar-23	NA	290	Bikaner-II PS	31-Dec-24	Not effective	31-May-25	31-May-25	Not commissioned	0	290	30-05-2025	
4	1200003389	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	15-Mar-23	NA	45	Bikaner-II PS	31-Dec-24	Not effective	31-May-25	31-May-25	Not commissioned	0	45	30-05-2025	
5	1200003115	Shikhar Surya (One) Private Limited	NR	L&FC	Solar	1-Nov-22	NA	70	Bikaner PS	31-Mar-25	Not effective	31-May-25	31-May-25	Not commissioned	0	70	30-09-2025	
6	412100014 (1200003838-St-II)	Serentica Renewables India Pvt. Ltd. (erstwhile Sterlite Power Technologies Private Limited)	NR	L&FC	Solar	1-Jul-24	NA	180	Bikaner-II PS	08-Dec-24	Not effective	31-May-25	31-May-25	Part Commissioned	124	56	31-05-2025	

* May change based on completion of ISTS

Disclaimer:

Note: The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.

Transiioned cases- List of RE Generators whose Connectivity/GNA is expected to be revoked by next three months w.r.t. non-compliance of Regulation 24.6 (i)

Sr. No.	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	SCOD as per application (First date considered)	Updated/ Revised SCOD	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	Connectivity / GNA start Date (firm)	Status (Effective/ Part effective/ To be made effective)	*Expected date of connectivity/ GNA to be made effective	*Due date as per compliance 24.6	Generation commissioning status	Quantum Commissioned	Balance generation Quantum	Balance generation Schedule	Remarks
1	212100039	JSW Renew Energy Five Limited	NR	LOA PPA	Storage	-	-	250	Fatehgarh-III PS (Sec-I)	30-Jun-25	Not effective	30-Jun-25	30-Jun-25	Not commissioned	0	250	15-Jul-25	
2	212100040	JSW Renew Energy Five Limited	NR	LOA PPA	Storage	-	-	250	Fatehgarh-III PS (Sec-I)	30-Jun-25	Not effective	30-Jun-25	30-Jun-25	Not commissioned	0	250	15-Jun-25	
3	St-II:1200003002 (380 MW) LTA:1200003531 (380 MW)	ABC Renewable Energy Private Limited	NR	LOA PPA	Solar	-	-	380	Fatehgarh-IV (Sec-I)	19-Mar-25	Not Effective	31-Jul-25	31-Jul-25	Not commissioned	0	380	30-Sep-25	
4	St-II:1200003022 (130 MW) LTA:1200003416 (130 MW)	AMP Energy Green Pvt. Ltd.	NR	LOA PPA	Solar	-	-	130	Fatehgarh-IV (Sec-I)	-	Not Effective	31-Jul-25	31-Jul-25	Not commissioned	0	130	31-May-25	

* May change based on completion of ISTS

Disclaimer:

Note: The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.