

New connectivity- List of RE Generators whose Connectivity/GNA is expected to be revoked by next three months w.r.t. non-compliance of Regulation 24.6 a (i)

Sl. No	Application ID	Name of Applicant	Region	Criteria for applying	Type of Project	Connectivity Quantum Sought (MW)	Tendering agency	SCOD as per application	First SCOD of Generation Project	Updated/Revised SCOD of Generation Project	Application status (granted/agreed/withdrawn/revoked)	Present Connectivity/deemed GNA	Substation at which generation connected/connectivity granted	Connectivity / GNA start Date (firm)	Status (Effective/Part effective/To be made effective)	Status of Transmission System Anticipated COD (Date)	Expected date of connectivity/ GNA to be made effective	due date as per compliance under Reg. 24.6 (days)	Generation commissioning status	Quantum Commissioned	Balance generation Quantum	Balance generation Schedule (1st phase)	Remarks
1	2200000039	SPRNG AKSHAYA URJA PRIVATE LIMITED	WR	LOA or PPA	Wind	100	REMCL	30-Jun-25	30-Jun-25	Due Date Yet to Come	Granted	100	Rajgarh SS	30-Jun-25	Not effective	Existing	30-Jun-25	30-Jun-25	Not commissioned	0	100	30-06-2025	
2	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	500	REMCL	28-Jun-25	28-Jun-25	Due Date Yet to Come	Granted	500	Jam Khambh	28-Jun-25	Not effective	Existing	28-Jun-25	28-Jun-25	Not commissioned	0	500	28-06-2025	
3	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	155	REMCL	28-Jun-25	28-Jun-25	Due Date Yet to Come	Granted	155	Bhuj PS	28-Jun-25	Not effective	Existing	28-Jun-25	28-Jun-25	Not commissioned	0	155	28-06-2025	

Disclaimer:

**Note:** The above details are informative in nature, stakeholders are advised to verify the same with the CTU.