

Tentative List of Connectivities under expected Revocation upto Jul'26 due to non-compliance of 24.6 of GNA

As on date 30.04.2026

Sl.no.	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD as per Application	Updated Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Date Connectivity GNA Made Effective/To be Made Effective	Generation Commissioning Status	CoD Declared For Total Quantum	Quantum considered for 24.6 compliance	24.6 Compliance due date
1	220000028	SPRNG VAYU VIDYUT PRIVATE LIMITED	WR	Land Route	Wind	42	0.00	42.00	0.00	42.00	Rajgarh (Sec-I)	31-Dec-25	42	31-Dec-25				Effective	31-Dec-25	Not Commissioned	0.00	42.00	30-Jun-26	
2	220000076	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Solar	300	300.00	0.00	0.00	300.00	Bhuj-II (Sec-I)	07-Jun-24	300	31-Mar-24	30-Jun-26				Effective	07-Jun-24	Not Commissioned	0.00	300.00	30-Jun-26
3	220000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	500	0.00	500.00	0.00	500.00	Jam Khambhaliya	28-Jun-25	500	28-Jun-25	28-Jun-26				Effective	28-Jun-25	Not Commissioned	0.00	500.00	28-Jun-26
4	220000190	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	LOA or PPA	Wind	100	0.00	100.00	0.00	100.00	Jam Khambhaliya	31-Dec-25	100	31-Dec-25	30-Jul-26				Effective	31-Dec-25	Not Commissioned	0.00	100.00	30-Jul-26
5	220000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	155	0.00	155.00	0.00	155.00	Bhuj	28-Jun-25	155	28-Jun-25	28-Jun-26		01-Apr-25		Not effective	28-Jun-25	Not Commissioned	0.00	155.00	28-Jun-26
6	220000247	SPRNG POWER EARTH PRIVATE LIMITED	WR	LOA or PPA	Solar	250	250.00	0.00	0.00	250.00	Radhanesda	30-Jun-26	250	30-Jun-26	31-Mar-26				Not effective	30-Jun-26	Not Commissioned	0.00	250.00	30-Jun-26
7	220000386	NLC INDIA LIMITED	WR	LOA or PPA	Solar	200	200.00	0.00	0.00	200.00	Bhuj	01-Jul-25	200	30-Sep-24	31-Dec-25	30-Jun-26			Effective	04-Mar-26	Not Commissioned	0.00	200.00	30-Jun-26
8	220000709	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Solar	300	300.00	0.00	0.00	300.00	Neemuch	31-Jan-26	300	30-Apr-25			30-Jun-26		Not effective	30-Jun-26	Not Commissioned	0.00	300.00	31-Jul-26
9	230700003	NTPC Renewable Energy Limited Connectivity: 230700003; LTA: 430700003 (300+150MW);	WR	LOA or PPA	Wind	150	0.00	150.00	0.00	150.00	Bhuj	28-Feb-24	150	30-Apr-23	30-Jun-26				Effective	28-Feb-24	Part Commissioned	146.00	4.00	30-Jun-26
10	St-II: 1200002635 (600 MW) LTA:1200002789 (600 MW)	Adani Renewable Energy Holding Seventeen Private Limited	NR	LOA or PPA	Solar	600	600.00	0.00	0.00	600.00	Fatehgarh-III (Sec-I)	01-Oct-23	600	01-Mar-22	30-Dec-25	30-Jun-26		19-Dec-24	Effective	22-Jan-25	Part Commissioned	250.00	350.00	30-Jun-26
11	St-II: 312100010 (45 MW) (5 out of 45 MW), 312100012 (60 MW) LTA: 0412100011(65 MW)	Juniper Green Steller Pvt. Ltd.	NR	LOA or PPA	Solar	65	65.00	0.00	22.50	65.00	Fatehgarh-IV (Sec-I)	30-Jun-26	65				07-Dec-25	30-Jun-26	Not effective	30-Jun-26	Not Commissioned	0.00	65.00	30-Jun-26
12	0231300002	Veh Jayin Renewables Private Limited	WR	L&FC	Wind	151.8	0.00	151.80	0.00	151.80	Rajgarh (Sec-II)	15-Nov-25	152	29-Mar-24			01-Dec-24	30-Jun-26	Not effective	30-Jun-26	Not Commissioned	0.00	151.80	30-Jun-26
13	0231300004	Veh Wind Energy Private Limited	WR	L&FC	Wind	75	0.00	75.00	0.00	75.00	Rajgarh (Sec-II)	15-Nov-25	75	31-Oct-24			01-Dec-24	30-Jun-26	Not effective	30-Jun-26	Not Commissioned	0.00	75.00	30-Jun-26
14	412100010 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid	150	50.00	100.00	22.50	150.00	Fatehgarh-IV (Sec-I)	31-Mar-26	150	31-Jan-25			07-Dec-25	30-Jun-26	Not effective	30-Jun-26	Not Commissioned	0.00	150.00	30-Jun-26
15	1200003170	Rewa Ultra Mega Solar Ltd. (Neemuch Solar Park) Connectivity: 1200003170 (500MW); LTA: 1200003189 (500MW);	WR	L&FC	Solar	500	500.00	0.00	0.00	500.00	Neemuch	06-05-2024	500	30-Nov-22	23-Jun-26				Effective	06-05-2024	Part Commissioned	330.00	170.00	23-Jun-26

Disclaimer:

- Compliance date may change based on revision in anticipated completion schedule of ISTS
- This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.
- The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.