

Tentative List of Connectivities under expected Revocation upto Oct'26 due to non-compliance of 24.6 of GNA Reg.																								As on date 30.07.2026			
S.No.	Application ID	Applicant Name	Region	Revised Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Phasewise Date	SCOD Phasewise MW	Connectivity GNA Made Effective MW	Start Date Connectivity GNA Made Effective/ To be made Effective	Connectivity GNA To Be Made Effective MW	Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	Quantum consider for 24.6 compliacne of GNA Reg.	24.6 Compliacne due date	
1	2200000086	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	100	33.00	67.00	0.00	100.00	Pachora (Sec-II)	14-Feb-26	30-Sep-24	33	100.00	26-Jun-26						Effective	Not Commissioned	0.00	100.00	14-Aug-26	
2	2200000086	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	100	33.00	67.00	0.00	100.00	Pachora (Sec-II)	14-Feb-26	31-Dec-24	67	100.00	26-Jun-26						Effective	Not Commissioned	0.00	100.00	14-Aug-26	
3	2200000342	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	81	67.00	14.00	0.00	81.00	Pachora (Sec-I)	14-Feb-26	31-May-25	81.00	81.00	27-Jun-26						Effective	Part Commissioned	52.80	28.20	14-Aug-26	
4	2200000404	BHOJRAJ DEVELOPERS PRIVATE LIMITED	WR	Land Route	Hybrid	186	26.00	160.00	0.00	186.00	Pachora (Sec-II)	14-Feb-26	30-Jun-25	186.00	186.00	27-Jun-26						Effective	Not Commissioned	0.00	186.00	14-Aug-26	
5	2200000247	SPRNG POWER EARTH PRIVATE LIMITED	WR	LOA or PPA	Solar	250	250.00	0.00	0.00	250.00	Radhanesda	30-Jun-26	30-Jun-26	250.00	250.00	30-Jun-26		29-Aug-26				Effective	Not Commissioned	0.00	250.00	29-Aug-26	
6	2200000298	RENEW SAMIR URJA PRIVATE LIMITED	WR	Land BG Route	Wind	300	0.00	300.00	0.00	300.00	Indore	31-Mar-26	30-Jun-25	300.00		31-Mar-26	300.00			02-Dec-25		Not effective	Not Commissioned	0.00	300.00	30-Sep-26	
7	2200000356	VEH DAMEN POWER PRIVATE LIMITED	WR	Land Route	Wind	76.8	0.00	76.80	0.00	76.80	Pachora (Sec-II)	30-Mar-26	31-Mar-26	76.80	76.80	27-Jun-26						Effective	Not Commissioned	0.00	76.80	30-Sep-26	
8	2200001148	JSW RENEW ENERGY THIRTEEN LIMITED	WR	Land BG Route	Solar	300	300.00	0.00	0.00	300.00	Solapur	31-Mar-26	31-Mar-26	300.00	300.00	31-Mar-26						Effective	Not Commissioned	0.00	300.00	30-Sep-26	
9	2200001158	WAAREE FOREVER ENERGIES PRIVATE LIMITED	WR	Land BG Route	Solar	1000	700.00	0.00	350.00	700.00	Solapur	31-Mar-26	31-Mar-26	300	700.00	31-Mar-26						Effective	Not Commissioned	0.00	700.00	30-Sep-26	
10	St-II:1200002635(600 MW) LTA:1200002789(600 MW)	Adani Renewable Energy Holding Seventeen Private Limited	NR	LOA or PPA	Solar	600	600.00	0.00	0.00	600.00	Fatehgarh-III (Sec-I)	01-Oct-23	01-Mar-22	600.00	600.00	22-Jan-25		320MW: 31-03-2026 280MW: 30.06.2026	320MW: 30-09-2026 280MW: 30.12.2026			Effective	Part Commissioned	320MW: 134MW (CoD) 280MW: 117MW(CoD)	186.00	30-Sep-26	
11	0231300002	Veh Jayin Renewables Private Limited	WR	L&FC	Wind	151.8	0.00	151.80	0.00	151.80	Rajgarh (Sec-II)	15-Nov-25	29-Mar-24	151.80		30-Sep-26	151.80			01-Dec-24	30-Sep-26	Not effective	Not Commissioned	0.00	151.80	30-Sep-26	
12	0231300004	Veh Wind Energy Private Limited	WR	L&FC	Wind	75	0.00	75.00	0.00	75.00	Rajgarh (Sec-II)	15-Nov-25	31-Oct-24	75.00		30-Sep-26	75.00			01-Dec-24	30-Sep-26	Not effective	Not Commissioned	0.00	75.00	30-Sep-26	
13	1200003241	Renew Solar Power Pvt. Ltd. (RSPPL) Connectivity: 1200003241 (300MW); LTA: 1200003270 (300MW);	WR	LOA or PPA	Wind	300	0.00	300.00	0.00	300.00	kallam	10-Aug-24	30-Oct-22	300.00	300.00	10-Aug-24			11-Apr-26	09-Oct-26			Effective	Part Commissioned	138.60	161.40	09-Oct-26
14	2200000154	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	200	0.00	200.00	0.00	200.00	Bhuj-II (Sec-I)	29-Mar-25	29-Mar-25	200.00	200.00	29-Mar-25			23-Jan-26	20-Oct-26			Effective	Not Commissioned	0.00	200.00	20-Oct-26
15	2200000075	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	50	0.00	50.00	0.00	50.00	kallam	30-Sep-26	31-Dec-24	50.00		30-Oct-26	50.00			30-Jun-26	30-Oct-26	Not effective	Not Commissioned	0.00	50.00	30-Oct-26	
16	2200000213	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	50	0.00	50.00	0.00	50.00	Solapur Pool (Sec-I)	20-Mar-26	30-Sep-25	50.00		30-Oct-26	50.00			30-Oct-26	30-Oct-26	Not effective	Not Commissioned	0.00	50.00	30-Oct-26	
17	2200000270	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	52.8	0.00	52.80	0.00	52.80	Solapur Pool (Sec-I)	20-Mar-26	30-Sep-25	52.80		30-Oct-26	52.80			30-Oct-26	30-Oct-26	Not effective	Not Commissioned	0.00	52.80	30-Oct-26	
18	2200000353	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	250	0.00	250.00	0.00	250.00	kallam	30-Sep-26	31-Dec-24	250.00		30-Oct-26	250.00			30-Jun-26	30-Oct-26	Not effective	Not Commissioned	0.00	250.00	30-Oct-26	
19	2200000409	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	47.2	0.00	47.20	0.00	47.20	Solapur Pool (Sec-I)	20-Mar-26	31-Dec-25	47.20		30-Oct-26	47.20			30-Jun-26	30-Oct-26	Not effective	Not Commissioned	0.00	47.20	30-Oct-26	
20	2200000450	TATA POWER RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	100.8	0.00	100.80	0.00	100.80	kallam	01-Mar-26	01-Mar-26	100.80		30-Oct-26	100.80			31-Mar-25	30-Oct-26	Not effective	Not Commissioned	0.00	100.80	30-Oct-26	
21	2200000502	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Wind	400	0.00	400.00	0.00	400.00	Pachora (Sec-II)	30-Apr-26	30-Apr-26	400.00	350.00	27-Jun-26						Effective		0.00	400.00	30-Oct-26	
22	2200000718	JSW NEO ENERGY LIMITED	WR	LOA or PPA	Wind	300	0.00	300.00	0.00	300.00	Solapur Pool (Sec-I)	31-Mar-26	31-Mar-26	300.00		30-Oct-26	300.00			30-Aug-26	30-Oct-26	Not effective	Not Commissioned	0.00	300.00	30-Oct-26	
23	2200001047	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	247.4	56.00	191.40	91.00	35.00	Solapur Pool (Sec-I)	01-Apr-26	01-Apr-26	35.00		30-Oct-26	35.00		30-Jul-26		30-Aug-26	30-Oct-26	Not effective	Not Commissioned	0.00	35.00	30-Oct-26
24	2200001090	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG Route	Wind	150	0.00	150.00	0.00	150.00	kallam	05-Oct-25	31-May-25	150.00		30-Oct-26	150.00			04-Jan-25	30-Oct-26	Not effective	Not Commissioned	0.00	150.00	30-Oct-26	

S.No.	Application ID	Applicant Name	Region	Revised Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivit y GNA Start Date Firm	SCOD Phasewise Date	SCOD Phasewise MW	Connectivity GNA Made Effective MW	Start Date Connectivity GNA Made Effective/ To be made Effective	Connectivity GNA To Be Made Effective MW	Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	Quantum consider for 24.6 compliacne of GNA Reg.	24.6 Compliacne due date
25	0231400004	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind	10	0.00	10.00	0.00	10.00	kallam	05-Oct-25	01-Jul-24	10.00		30-Oct-26	10.00				30-Oct-26	Not effective	Not Commissioned	0.00	10.00	30-Oct-26
26	0331400007	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind	140	0.00	140.00	0.00	140.00	kallam	05-Oct-25	01-Jul-24	140.00		30-Oct-26	140.00			01-Jan-25	30-Oct-26	Not effective	Not Commissioned	0.00	140.00	30-Oct-26
27	1200003942	ReNew Green (MHP One) Private Limited	WR	L&A	Wind	33	0.00	33.00	0.00	33.00	kallam	05-Oct-25	30-Jun-23	33.00		30-Oct-26	33.00				30-Oct-26	Not effective	Part Commissioned	18.30	14.70	30-Oct-26
28	1200003901	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	200	0.00	200.00	0.00	200.00	kallam	05-Oct-25	27-Apr-24	200.00		30-Oct-26	200.00	02-Dec-25			30-Oct-26	Not effective	Not Commissioned	0.00	200.00	30-Oct-26
29	1200003944	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	99	0.00	99.00	0.00	99.00	kallam	05-Oct-25	27-Apr-24	99.00		30-Oct-26	99.00				30-Oct-26	Not effective	Part Commissioned	48.20	50.80	30-Oct-26
30	2200000035	TEQ GREEN POWER XI PRIVATE LIMITED	WR	Land BG Route	Wind	29.7	0.00	29.70	0.00	29.70	kallam	05-Oct-25	30-Sep-24	29.70		31-Oct-26	29.70				31-Oct-26	Not effective	Part Commissioned	13.50	16.20	31-Oct-26
31	2200000193	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Route	Wind	101	0.00	101.00	0.00	100.80	kallam	05-Oct-25	01-Jun-25	100.80		31-Oct-26	100.80			31-Mar-25	31-Oct-26	Not effective	Not Commissioned	0.00	100.80	31-Oct-26
32	2200000302	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG Route	Wind	100	0.00	100.00	0.00	100.00	kallam	05-Oct-25	31-Mar-25	100.00		31-Oct-26	100.00			31-Mar-25	31-Oct-26	Not effective	Not Commissioned	0.00	100.00	31-Oct-26
33	2200000440	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	338.4	56.00	191.40	91.00	150.00	Solapur Pool (Sec-I)	01-Apr-26	01-Apr-26	150.00		31-Oct-26	150.00	30-Jul-26		31-Aug-26	31-Oct-26	Not effective	Not Commissioned	0.00	150.00	31-Oct-26
34	2200000709	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Solar	300	300.00	0.00	0.00	300.00	Neemuch	31-Jan-26	30-Apr-25	300.00		31-Oct-26	300.00			31-Oct-26		Not effective	Not Commissioned	0.00	300.00	31-Oct-26
35	2200001244	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Route	Wind	111.8	0.00	10.80	0.00	10.80	kallam	05-Oct-25	31-Mar-25	10.80		31-Oct-26	10.80			31-Mar-25	31-Oct-26	Not effective	Not Commissioned	0.00	10.80	31-Oct-26

Disclaimer:

- Compliance date may change based on revision in anticipated completion schedule of ISTS
- This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.
- The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.