
Bidding Calendar as on 31.03.2023 

Sr. 
No. 

Transmission Scheme along with Major Elements Bidding 
Agency 

Bidding Status Expected SPV 
Transfer Date 

Northern Region 

1 Transmission system strengthening scheme for evacuation of power from solar 
energy zones in Rajasthan (8.1 GW) under Phase-II- Part E 

• Bhadla-II PS – Sikar-II 765kV D/c line (2nd) 

PFCCL LOI issued on 03.03.2023 31.03.2023 

2 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part A1 

• Establishment of 5x500 MVA 400/220 kV pooling station at Fatehgarh-4  

• Fatehgarh-4- Fatehgarh-3 400 kV D/c twin HLTS line  

PFCCL RFP bids are under evaluation.  

3 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part A3 

• Fatehgarh-3- Bhadla-3 400 kV D/c (Quad) line 

PFCCL RFP bids are under evaluation.  

4 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part B1 

• Establishment of 2x1500 MVA 765/400kV &3x500 MVA 400/220 kV pooling 
station at Bhadla-3 

• Fatehgarh-2 – Bhadla-3 400kV D/c line (Quad) 

• Bhadla-3 – Sikar-II 765 kV D/c line 

PFCCL RFP bid submission has been 
extended up to 16.03.2023. 

 

5 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part C1 

• Establishment of 2x1500 MVA 765/400kV & 2x500 MVA 400/220 kV pooling 
station at Ramgarh 

• Ramgarh – Bhadla-3 765kV D/c line 

• ± 2x300MVAr STATCOM, 4x125 MVAr MSC, 2x125 MVAr MSR 

RECPDCL Bid submission tentatively being 
scheduled on 03.04.2023 instead of 
13.03.2023 due to: 
 
1. After approval of Hon’ble Supreme 

Court Committee, amendment to 
Survey Report issued on 
28.02.2023. 

2. Scope Amendment & 
Specification of STATCOM issued 
on 30.01.2023 & 20.02.2023 
respectively. 

3.  Further, amendment due to 
reduction in present scope for 2 

May 2023 
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nos 220kV & 1no. 400kV bays 
awaited from CTU/CEA. 

4. Additional clarification sought by 
bidders due to amendment in 
scope and specification is being 
shared with CTU on 10.03.2023. 

5. Revised Cost Committee due to 
change in scope being scheduled 
next week. 

6 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part D 

• Sikar-II – Khetri 765 kV D/c line 

• Sikar-II – Narela 765 kV D/c line 

RECPDCL Bid submission tentatively being 
scheduled on 03.04.2023 in 
matching timeframe with Rajasthan 
C1 TBCB project. 
 
Further, Additional clarification 
sought by bidders is being shared 
with CTU on 10.03.2023. 

May 2023 

7 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part F 

• Establishment of 2x1500MVA 765/400kV Substation at suitable location near 
Beawar 

• LILO of both circuit of Ajmer-Chittorgarh 765 kV D/c at Beawar   

• LILO of 400kV Kota –Merta line at Beawar 

• STATCOM at Fatehgarh-III PS 
✓ ±2x300 MVAr STATCOM along with 4x125 MVAr MSC, 2x125 MVAr 

MSR 

RECPDCL Bid submission tentatively being 
scheduled on 03.04.2023 instead of 
13.03.2023 due to: 
 
1. Conditional approval of Hon’ble 

Supreme Court Committee 
received on 02.03.2023. 
Amendment to Survey Report to 
be issued next week. 

2. Scope Amendment & 
Specification of STATCOM issued 
on 30.01.2023 & 20.02.2023 
respectively. 

3.  Additional clarification sought by 
bidders due to amendment in 

May 2023 
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scope and specification is being 
shared with CTU on 10.03.2023. 

4. Revised Cost Committee due to 
change in scope being scheduled 
next week. 

8 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part G 

• Fatehgarh-3– Beawar 765 kV D/c(2nd) 

PFCCL LOI issued on 03.03.2023  

9 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part H 

• Establishment of 2x1500 MVA 765/400kV substation at suitable location near 
Dausa 

• LILO of both circuits of Jaipur (Phagi)- Gwalior 765 kV D/c at Dausa 

• LILO of both circuits of Agra – Jaipur(south) 400kV D/c at Dausa 

• Beawar – Dausa 765 kV D/c line 

PFCCL RFP bid submission has been 
extended upto 28.03.2023. 

 

10 Transmission system for evacuation of power from REZ in Rajasthan (20GW) 
under Phase-III Part I 

• Establishment of 6000MW, ±800KV Bhadla(HVDC) terminal station (4x1500 
MW)  at a suitable location near Bhadla-3 substation 

• Establishment of 6000MW, ±800KV Fatehpur (HVDC) terminal station (4x1500 
MW) at suitable location near Fatehpur (UP) 

• Bhadla-3 - Bhadla(HVDC) 400kV 2xD/c Quad Moose line 

• ±800KV HVDC line (Hexa lapwing) between Bhadla (HVDC) & Fatehpur (with 
Dedicated Metallic Return) 

• Establishment of 5x1500MVA, 765/400KV ICTs at Fatehpur (HVDC) 

• LILO of both ckts of 765kV Varanasi – Kanpur (GIS) D/c at Fatehpur 

RECPDCL 1. QR for HVDC system need to 
adopted to include in the SBD. 

2. CTU has forwarded technical 
inputs to CEA on 06.03.2023. 

3. NIT to be published after receipt 
of technical inputs (at Sl no 1 & 
2) from CEA. 

4. Incorporation of SPV and Survey 
work is in progress. 

- 

11 Creation of 400/220 kV, 2x315 MVA S/S at Siot, Jammu & Kashmir 

• Establishment of 7x105MVA, 400/220kV Siot S/s with 1x80 MVAR (420 kV) 
bus reactor 

• LILO of 400 kV D/c Amargarh - Samba line at 400/220 kV Siot S/s 

PFCCL RFP bid submission has been 
extended upto 07.04.2023. 

 

12 Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-
1) (Bikaner Complex) – Part-A 

PFCCL RFP bids are due for submission on 
21.04.2023. 
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• Establishment of 6x1500 MVA, 765/400 kV & 5x500 MVA 400/220 kV Bikaner-
III Pooling Station 

• LILO of both ckts of 400 kV Bikaner (PG)-Bikaner-II D/c line (Quad) at Bikaner-
III PS 

• Bikaner-II PS – Bikaner-III PS 400 kV D/c line 

• Bikaner-III - Neemrana-II 765 kV D/c line 

13 Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-
1) (Bikaner Complex) – Part-B 

• Establishment of 765/400 kV, 4x1500 MVA Neemrana-II S/s  

• Neemrana-II -Kotputli 400 kV D/c line  

• LILO of both ckts of 400 kV Gurgaon (PG) - Sohna Road (GPTL) D/c line 
(Quad) at Neemrana-II S/s 

PFCCL RFP bids are due for submission on 
21.04.2023 

 

14 Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-
1) (Bikaner Complex) – Part-C 

• Bikaner-III - Neemrana-II 765 kV D/c line (2nd) 

PFCCL RFP bids are due for submission on 
08.05.2023. 

 

15 Transmission system for evacuation of power from Rajasthan REZ Ph-IV (Part-
1) (Bikaner Complex) – Part-D 

• Neemrana-II- Bareilly (PG) 765 kV D/c line 

PFCCL RFP bids are due for submission on 
08.05.2023. 

 

Southern Region 

1.  Transmission Scheme for Solar Energy Zone in Bidar (2500 MW), Karnataka 

• Establishment of 3x1500MVA (765/400kV), 5x500MVA (400/220kV) Bidar PS 
with 765kV (1x240 MVAR) and 400kV (1x125 MVAR) Bus Reactor 

• Bidar PS – Maheshwaram (PG) 765kV D/C line with 240 MVAr SLR for each 
circuit at Bidar PS end 

RECPDCL NIT being published on 10.03.2023. June 2023 

2.  Transmission scheme for Solar Energy Zone in Ananthpuram (Ananthapur) 
(2500 MW) and Kurnool (1000 MW), Andhra Pradesh 

• Establishment of 400/220 kV, 7x500 MVA Ananthapuram PS with 400kV 
(1x125 MVAR) bus reactor 

• Ananthpuram PS – Kurnool-III PS 400 kV (Quad Moose) D/c Line 

• Ananthpuram PS – Cuddapah 400 kV (Quad Moose) D/c Line with 80 MVAr 
SLR for each circuit at Ananthapuram PS 

PFCCL RFP bids are due for submission on 
03.04.2023. 
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3.  Transmission Scheme for integration of Renewable Energy Zone (Phase-II) in 
Koppal-II (Phase-A) and Gadag-II (Phase- A) in Karnataka 

• Establishment of 765/400 kV 2x1500 MVA, 400/220 kV, 2x500 MVA Koppal-II 
PS 

• Koppal-II PS – Narendra (New) 765 kV D/c line with 240 MVAr SLR at Koppal-
II PS end  

• 2x330 MVAr (765 kV) & 2x125 MVAr (400 kV) bus reactors at Koppal-II PS 

• Establishment of 400/220 kV, 2x500 MVA Gadag-II PS 

• Gadag-II PS – Koppal-II PS 400 kV (Quad Moose) D/c line 

• 2x125 MVAr 420kV bus reactors at Gadag-II PS 

PFCCL RFP to be issued soon.  

4.  Transmission Scheme for integration of Renewable Energy Zone (Phase-II) in 
Koppal-II (Phase-B) 

• Koppal-II PS – Raichur 765 kV D/c line with 330 MVAr SLR at Koppal-II PS end 

• Augmentation by 2x1500 MVA, 765/400 kV ICTs at Koppal-II PS 

• Augmentation by 2x500 MVA, 400/220 kV ICTs at Koppal-II PS 

PFCCL RFP to be issued soon.  

Western Region 

1 Transmission system for evacuation of power from Chhatarpur SEZ (1500MW) 

• Establishment of 3x500MVA, 400/220 kV Pooling Station at Chhatarpur  

• LILO of Satna – Bina 400kV (1st) D/c line at Chhatarpur PS 

PFCCL RFP bid submission has been 
extended upto 31.03.2023. LTA 
application from M/s RUMSL 
awaited. 

- 

2 Western Region Expansion Scheme- XXVII (WRES-XXVII) 

• Raipur Pool – Dhamtari 400 kV D/c line (Quad ACSR/AAAC/AL59 Moose 
equivalent) 

PFCCL LOI issued on 01.03.2023 Mar 2023 

3 Western Region Expansion Scheme- XXVIII (WRES-XXVIII) & XXIX (WRES-XXIX) 
A. Western Region Expansion Scheme- XXVIII (WRES-XXVIII) 

• Creation of 220 kV level (GIS) at 765/400 kV Raipur Pool S/s with Installation 
of 2x500 MVA, 400/220 kV ICTs along with associated ICT bays (220kV-GIS). 

• Augmentation of 1x500 MVA, 400/220 kV ICT at Raipur Pool S/s along with 
associated ICT bays (220kV-GIS) 

B. Region Expansion Western Scheme- XXIX (WRES-XXIX): 

• Creation of 220 kV level at 765/400 kV Dharamjaigarh S/s with Installation of 
2x500 MVA, 400/220 kV ICTs along with associated ICT bays 

PFCCL LOI issued on 01.03.2023 Mar 2023 
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4 Inter-regional ER-WR Interconnection  RECPDCL LoI issued on 15.02.2023. Mar 2023 

5 Transmission scheme for evacuation of 4.5 GW RE injection at Khavda P.S. under Phase-

II – Part A, Gujarat 

(Khavda II-A Transmission Limited) 

• KPS2 (GIS) – Lakadia 765 kV D/c line  
 

RECPDCL LoI issued on 15.02.2023. 

 
Mar 2023 

6 Transmission scheme for evacuation of 4.5 GW RE injection at Khavda P.S. under Phase-

II – Part B, Gujarat 

(Khavda II-B Transmission Limited) 

• Lakadia PS – Ahmedabad 765kV D/c line  

 

RECPDCL LoI issued on 16.02.2023. 

 

Mar 2023 

7 Transmission scheme for evacuation of 4.5 GW RE injection at Khavda P.S. under Phase-

II – Part C, Gujarat 

(Khavda II-C Transmission Limited 

• Establishment of 765/400 kV Ahmedabad S/s 

• Ahmedabad – Navsari(New) 765 kV D/c line  
 

RECPDCL LoI issued on 16.02.2023. 

 

Mar 2023 

8 Transmission Network Expansion in Gujarat associated with integration of RE projects from 

Khavda potential RE zone 

(Khavda RE Transmission Limited) 

• Banaskantha-Ahmedabad 765kV D/c line 

 

RECPDCL LoI issued on 15.02.2023. 

 

Mar 2023 

9 Establishment of Khavda Pooling Station-2 (KPS2) in Khavda RE Park 

(KPS 2 Transmission Limited) 

• Establishment of Khavda-II PS  

 

RECPDCL LoI issued on 16.02.2023. 

 

Mar 2023 

10 Establishment of Khavda Pooling Station-3 (KPS3) in Khavda RE Park 

(KPS 3 Transmission Limited) 

• Establishment of Khavda-III PS  

• KPS 2 - KPS 3 765kV D/c line 

 

RECPDCL LoI issued on 27.02.2023. 

 

Mar 2023 
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11 Transmission scheme for injection beyond 3 GW RE power at Khavda PS1 (KPS1) 

(KPS 1 Transmission Limited) 

• Augmentation of KPS1 by 765/400 kV 4x1500 MVA 

• KPS 1-KPS 2 765kV D/c line 
 

RECPDCL Bid opened on 03.02.2023. LOI to be 
issued shortly. 

Mar 2023 / 1st 
week of Apr 
2023 

 


