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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

REQUEST FOR PROPOSAL (RfP)

(Section – I: Request for Proposal)

for

Appointment of Independent Engineer for “Network Expansion Scheme In Western Region
to Cater to Pumped Storage Potential Near Talegaon (Pune)”

(Spec. No. CTUIL/IE/2025-26/88)

(This document is meant for exclusive purpose of bidding against this specification only and 
shall not be transferred, reproduced or otherwise used for purpose other than that for which it 
is specifically issued)
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REQUEST FOR PROPOSALS (RfP)

(Domestic Competitive Bidding)

(SINGLE STAGE TWO ENVELOPE BIDDING)

DATE : 03.12.2025

FUNDING : DOMESTIC

1.0 This Request for Proposal (RfP) for the subject package have been published on 
03.12.2025 on  CTUIL’s  website,  GeM(Government  e-marketplace)  portal  (link 
provided  at  para  9.0 below)  and  on  Government  of  India’s  Central  Public 
Procurement  Portal  (https://eprocure.gov.in).  Any  Corrigendum  and/or 
amendments, etc. shall also be published only on the above website/portals.

2.0 Central Transmission Utility of India Limited (CTUIL), (wholly Owned Subsidiary 
of Power Grid Corporation of India Limited) a Government of India Enterprise 
incorporated  under  the  Companies  Act,  2013,  having  its  Registered  Office  at 
“Saudamini”, Plot No.-2, Sector 29, Gurgaon-122001, Haryana (hereinafter referred 
to  as  ‘CTUIL’/’Owner’/’Employer’)  has  decided to engage an  Appointment of 
Independent Engineer for “Network Expansion Scheme In Western Region to 
Cater to Pumped Storage Potential Near Talegaon (Pune)”. 

3.0 Scope of work:

3.1 The detailed scope of work and deliverables covered under the subject package 
Appointment  of  Independent  Engineer  for  “Network  Expansion  Scheme  In 
Western Region to Cater to Pumped Storage Potential Near Talegaon (Pune)“ are 
given  in  Section  –  II:  Terms  of  Reference  (ToR) of  the  Bidding  Documents for 
following Transmission Scheme:

                 Scope of Work of the Transmission Scheme:

Sl. No. Scope of the Transmission 
Scheme

Capacity (MVA) / Line length (km) / 
Nos.

Scheduled 
COD

(a)

Establishment  2x1500  MVA, 
765/400  kV  Substation.  near 
South of  Kalamb with 2x330 
MVAr, 765 kV bus reactor and 
2x125  MVAr,  420  kV  bus 
reactor

Future provision (space for):

765/400  KV  ICT  along  with 
bays- 10 Nos. (2 Nos, on Sec 1, 

 765/400  kV,  1500  MVA  ICT-2  Nos. 
(7x500  MVA  single  phase  units 
including one spare ICT Unit)

 765 kV ICT bays - 2 Nos.

 400 kV ICT bays - 2 Nos.

 765 kV Line bays - 4 Nos.

 330 MVAr, 765 kV Bus Reactor- 2 Nos. 
(7x110  MVAr  single  phase  Reactors 
including  one  spare  Unit  for  bus/line 
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https://eprocure.gov.in/
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4 Nos. in Sec-II and 4 Nos, on 
Sec-III)

765 kV line  bays  along with 
switchable line reactors 6 Nos. 
(4 Nos. on Sec-ll and 2 Nos. on 
Sec-III)

765 kV Bus Reactor along with 
bay: 4 Nos. (2 Nos. on Sec-Il 
and 2 No. on Sec-III)

765 kV Sectionaliser: 2-sets

400 kV line  bays  along with 
switchable  line  reactors-20 
Nos. (6 Nos. on Sec-1, 6 Nos. 
on Sec-II and 8 Nos. on Sec-
III)

400/220  kV  ICT  along  with 
bays -4 Nos. (on 400 kV: Sec-
III, 2 Nos. on 220 kV Sec-l and 
2 Nos, on 220 kV Sec-II)

400 kV Bus Reactor along with 
bays: 4 Nos. (2 Nos. on Sec-Il 
and 2 No. on Sec-III)

400  kV Sectionalization  bay: 
2-set

220  kV line  bays:  8  Nos.  (4 
Nos.  on Sec-l  and 4 Nos.  on 
Sec-II)

220 kV Sectionalization bay: 1 
set

220 kV BC and TBC: 2 Nos.

Establishment of 6000 MW, ± 
800  kV  South  Kalamb 
(HVDC)  (LCC)  terminal 
station  (4x1500  MW)  along 
with  associated 
interconnections with 400 kV 
HVAC  Switchyard  (2x1500 
MW  on  400  kV  Sec-l  and 
2x1500 MW on 400 kV Sec-II) 
and  all  associated  equipment 
(incl.  filters)/bus  extension, 

reactor)

 765 kV Bus reactor bay - 2 Nos.

 125 MVAr, 420 kV Reactor- 2 Nos.

 400 kV Reactor bay- 2 Nos.

 400  kV  line  bays  2  Nos.  (for 
interconnection of PSP)
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etc.

(b) LILO  of  Pune-III-  Boisar-II 
765  kV  D/C  line  at  South 
Kalamb  S/s  with  associated 
bays at South Kalamb S/s

(The  Pune-III-Boisar-II  765 
kV D/C line is of Hexa Zebra 
configuration and LILO shall 
be  of  similar  conductor 
configuration)

About 90Kms (45 Km Loop-in + 45 Km 
Loop-out)

(c) Installation  of  1x240  MVAr 
switchable line reactor on each 
ckt  at  South  Kalamb  end  of 
Boisar-II  South  Kalamb  765 
kV  D/C  line  (formed  after 
above LILO)

 1x240 MVAr, 765 kV switchable line 
reactor-2 Nos.

 Switching  equipment  for  765  kV line 
reactor-2 Nos.

 Spare Reactor (1-ph, 1x80 MVAr) unit 
at 765/400 kV South Kalamb S/s

     The detailed  Qualifying Requirements (QR) and Technical Evaluation Criteria 
have been provided in the Bidding Document.

4.0 The completion period for the subject packages shall be the period as specified in 
Special Conditions of Contract (Section – IV) of the bidding documents. 

5.0 CTUIL intends to use domestic funding for eligible payments under the contract for 
the packages mentioned above. 

6.0 CTUIL,  therefore,  invites  Proposals  through  GeM  portal for  Appointment  of 
Independent Engineer for “Network Expansion Scheme In Western Region to 
Cater  to  Pumped  Storage  Potential  Near  Talegaon  (Pune)“  on  Domestic 
Competitive Bidding basis for engagement of Independent Engineer using Quality 
and  Cost  Based  Section  (QCBS) procedures  under  secured  e-procurement 
procedure.

The following documents constitute the RfP document to enable Bidders to submit 
their Proposals:

a) Section – I: Request for Proposals;
b) Section – II: Terms of Reference (ToR); 
c) Section – III: Conditions of Contract;
d) Section – IV: Special Conditions of Contract;
e) Section– V: Proposal Forms (Technical & Financial), Attachments & Schedule

7.1 This  Request  for  Proposals  extended  through  media,  website,  written 
communication or by any other means, and issuance of RfP Documents shall not be 
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construed to mean that the prospective Bidders to whom the Request for Proposal 
has been extended and/or RfP Documents have been issued is deemed to be an 
eligible  Bidder.  The  eligibility  of  the  Bidders  shall  be  determined  as  per  the 
provisions of RfP Documents.

7.2 Bidding will be conducted through Open Tender bidding procedures as per the 
provisions  of  RfP  Documents  and  the  contract  shall  be  executed  as  per  the 
provisions  of  the  Contract.  The  respective  rights  of  the  Employer  and  the 
Independent Engineer shall be governed by the RfP Documents. 

7.0 The  complete  Bidding  Documents  are  available  on  GeM  portal 
https://bidplus.gem.gov.in/all-bids .  Interested  bidders  shall  download  the 
Bidding Documents from the GeM portal, as per the provisions available therein.

Bidders shall ensure that their bids, complete in all respects, are submitted online 
through said Portal only. No DEVIATION in this regard is acceptable.

8.0 Interested  bidders  have  to  necessarily  register  themselves  on  the  GeM  portal 
https://mkp.gem.gov.in/registration/signup#!/seller   to participate in the bidding 
under this Request for Proposal. 

Bidders are advised to start the registration process on the e-Procurement Portal, as it 
may take a few days so as to avoid any delay in bid submission (upload) stage.  
Bidders may visit/communicate to GeM helpdesk regarding any query related to 
GeM portal.

It  shall  be  the  sole  responsibility  of  the  interested  bidders  to  get  themselves 
registered at the aforesaid portal  and for any assistance during bid submission, 
system  settings  etc.  for  which  they  are  required  to  contact  GeM  helpdesk: 
https://gem.gov.in/contactUs   

Toll Free Numbers (Inbound): Call
1800-419-3436 / 1800-102-3436
(9:00 am - 10:00 pm Mon to Sat )
HelpDesk Outbound No's : 07556681401, 07556685120, 01169095625
Railway Helpline: 011-44022666
Defence Helpline: 0755-6681450
Email: helpdesk-gem@gov.in 

HelpDesk Walk-In Address: 2nd Floor, Jeevan Tara Building, 5-Sansad Marg, 
Near Patel Chowk, New Delhi-110001

They may obtain further information regarding this RfP from the office of Manager/ 
Engineer, CTUIL at the address given at para 14.0 below from 15:00 hours to 17:00 
hours on all working days.

mailto:helpdesk-gem@gov.in
https://gem.gov.in/contactUs
https://mkp.gem.gov.in/registration/signup#!/seller
https://bidplus.gem.gov.in/all-bids
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For  proper  uploading  of  the  proposals  on  the  portal  namely  https://gem.gov.in/  
(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to 
apprise themselves adequately regarding all the relevant procedures and provisions 
as detailed at the portal as well as by contacting GeM portal directly, as and when 
required, for which contact details are mentioned above. The Employer in no case 
shall  be  responsible  for  any  issues  related  to  timely  or  properly 
uploading/submission of the bid in accordance with the relevant provisions of the 
Bidding Documents.

9.0 A Single Stage Two Envelope Bidding Procedure will be adopted and will proceed 
as detailed in the Bidding Documents.

10.0 e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

11.0 A pre-bid meeting will be held on 10.12.2025 at 1100 Hrs. (IST) to clarify the bidder’s 
various issues raised in accordance with clause  5.2 of Section – III: Conditions of 
Contracts.

12.0 Soft Copy Part of the Proposals must be uploaded under Single Stage Two Envelope 
Bidding Procedure on the GeM portal at or before 15:00 hours on 24.12.2025. The e-
Procurement system would not allow any late submission of proposals through the 
portal after the due date & time as specified.

Hard  Copy  Part  of  the  Proposals must  be  submitted  under  Single  Stage  Two 
Envelope Bidding Procedure at the address given at para 14.0 below at or before 15:00 
hours on 24.12.2025. Late submission of proposals shall not be allowed.

First Envelope i.e.,  Techno-Commercial Part shall be opened on  24.12.2025  in the 
presence of the bidders’ representatives who choose to attend in person at the address 
at para 15.0 below at 15:30 hours or may be viewed by the bidders by logging in to the 
portal. Second Envelope i.e., Price Part of qualified bidders shall be opened in the 
presence of the bidders’ representatives who choose to attend at the time and date and 
at the address given in the intimation for opening of Second Envelope through GeM 
portal itself in accordance with Clause 21.0 of Section – III: Conditions of Contracts 
or may be viewed by the bidders by logging in to the GeM portal.

All proposals must be accompanied by Proposal Security in line with Clause 11.0 of 
Section-III/Section-IV  of  Bidding  Document. Proposal  Securities  must  be 
submitted either in physical form or paid online.

Proposal Securities, Integrity Pact, Power of Attorney must be submitted in physical 
form or documentary evidence of online payment of the specified amount to CTUIL 
at the address given at para 14.0 below on or before 15:00 hours on 24.12.2025. CTUIL 
shall not be responsible for any postal delay in respect of submission of hard copy 
part of the bids.
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13.0 CTUIL reserves the right to cancel/withdraw this Request for Proposals without 
assigning any reason and shall bear no liability whatsoever consequent upon such a 
decision.

14.0 All correspondence with regards to the above shall be to the following address:

(By Post/In Person)

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122003, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL)/
    Mr. Mool Chand Khichar (Engineer, C&M-CTUIL)
  

Mobile: +91-9205472328/9799211471
Email:  rahul.prasad@powergrid.in;    moolchandkh@powergrid.in  ;   

Note: Bidders may download the word file of the RfP document from CTUIL Portal.

----- End of RfP ----

mailto:%20moolchandkh@powergrid.in
mailto:dwaipayan@powergrid.in
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TERMS OF REFERENCE (TOR) FOR INDEPENDENT ENGINEER

1. Introduction & Background

1.1 These Terms of Reference for the Independent Engineer (the “TOR”) are being specified 
pursuant  to  the  Transmission  Service  Agreement  (TSA)  entered  into  between  the 
Employer  (the  “CTUIL”)  and  Transmission  Service  Provider  (the  “TSP”)  for  the 
transmission project  “Network Expansion Scheme in Western Region to Cater to 
Pumped Storage Potential Near Talegaon (Pune)”  under Tariff Based Competitive 
Bidding (TBCB) route (copy of which is annexed hereto and marked as Annexure-
A1 to form part of this TOR).

2. The Independent Engineer (IE)

1.2 The Independent Engineer shall be a company registered or incorporated in India as per 
Companies Act, 2013 or Companies Act, 1956.

1.3 The Independent Engineers’ team of key personnel will comprise Project Manager, and 
experts in different disciplines, having requisite experience of similar type of works (as 
mentioned in clause 8.1) required for the contract. The Independent Engineer will have 
to deploy only personnel who have the specified relevant qualification and experience.

1.4 The Independent Engineer shall  discharge its  duties in a fair,  impartial  and efficient 
manner,  consistent  with  the  highest  standards  of  professional  integrity  and  Good 
Industry  Practice.  Independent  Engineer  shall  not  have  any  affiliation  with  any 
Transmission Service Provider (TSP) undertaking the subject transmission scheme.

3. Objective of the Assignment

1.5 The  overall  objective  of  the  assignment  is  to  monitor  the  execution/construction  of 
substations,  transmission  lines,  underground  cables,  communication  systems  etc  on 
behalf of the employer (CTUIL) for the transmission projects awarded to the TSP under 
Tariff Based Competitive Bidding (TBCB) route within the framework of TSA. 

1.6 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a) Progress Monitoring 

b) Ensuring Quality 

c) Determining  the  costs  of  any  works  or  services  and/or  their  reasonableness 
during construction phase;
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d) Determining the period or  any extension thereof,  for  performing any duty or 
obligation during construction phase;

e) Determining the valuation of the Project Assets.

f) Assisting  the  employer  in  resolution  of  disputes  and  determining  validity  of 
change  in  law  or  force  majeure  conditions  and  their  effects  on  the  parties 
(employer, TSP, CEA or any related agency).

g) Undertaking all other duties and functions in accordance with the Transmission 
Service Agreement.

4. Scope of Work

4.1 Transmission Line

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB 
projects): 

1. Selection  of  tower  type  provided  by  TSP  has  been  as  per  regulations/ 
specifications mentioned in the RfP.

2. Tower has been prototype tested as per relevant standards.

3. Applicability of multi circuit towers in line passing through forest areas as per 
provisions of RfP and regulations/ specifications.

4. Detailed  specifications of  conductor  meeting  the  functional  specifications 
specified in RFP.

5. Specifications of Transmission line equipment (i.e. insulator, earthwire, OPGW, 
associated accessories, hardware fittings, aviation lights etc) with respect to the 
regulations/standards and specifications mentioned in RfP document by going 
through GTP, drawings & test reports provided by TSP. 

4.2 Substation 

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB 
projects):

1. SLD & GA prepared by TSP for conformity with the present scope of work as 
well as future provisions.
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2. Switching  Scheme,  Installation  type  (AIS/GIS/Hybrid/MTS),  feeder 
distribution  /bay  configuration  and  ratings  of  bus-bars/bay  equipment  of  the 
substation in accordance with the provisions of RfP.

3. Specifications  of  the  substation  equipment  (i.e.  Circuit  Breakers,  Isolators, 
Instrument  Transformers,  Surge  Arrestors,  Protection  system,  PLCC, 
Communication equipment, Transformers, Reactors, auxiliaries etc.) installed by 
TSP with respect to the regulations/standards and specifications mentioned in 
RfP document by going through GTP, drawings, type test reports provided by 
TSP.

4. Ratings of auxiliary system viz LT Transformers, battery banks, battery chargers, 
LT  switchgear,  DG  Set,  Fire  protection  system,  Visual  monitoring  system 
installed by TSP and ensure that selected rating is suitable for the scope of work 
(present scope & future provisions). 

5. Coverage/suitability  of  bus-bar  protection and Substation Automation System 
(SAS) for the complete scope of work (present scope & future provisions).

6. Line  Gantry/Towers  for  adjacent  future  line  bay  are  suitable  for  extension, 
wherever applicable.

7. Specifications  of  the  STATCOM  equipment  (if  applicable) including  MSR, 
MSC,  VSC  Valves,  coupling  transformer,  MV  switchgear,  instrument 
transformer,  surge  arrester  etc.  installed  by  TSP  with  respect  to  the 
regulations/standards and specifications mentioned in RfP document by going 
through GTP, drawings, type test reports provided by TSP.

The independent Engineer shall review the GTP, Drawings & Test reports (type, routine, 
acceptance tests) provided by TSP and any abnormality observed with respect to RfP 
provisions shall be reported by IE to employer immediately.

4.3 Quality & Construction Monitoring

1. The Independent  Engineer  shall  follow up with the TSP to get  the approved 
MQP & FQP submitted after  award of  contract(s)  on priority  and maximum 
within one hundred and twenty (120) days from the Effective Date of TSA. 

2. The Independent Engineer, through its Field Engineer would check the records 
maintained by TSP, and verify that the Project is built and completed in good 
workmanship  using  sound  engineering  &  construction  practices;  using 
materials/equipment that are newly manufactured as per the MQP and following 
the approved FQP for construction, erection, testing & commissioning.
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3. The Independent Engineer shall verify, through documentation provided by TSP 
(i.e.  GTP,  drawings,  test  reports,  MQP etc.),  that  following major  substation 
equipment/ items, transmission line materials have been provided in accordance 
with relevant CEA Regulations and Indian Standards (in case Indian Standards 
for  any particular  equipment/  system/ process  is  not  available,  IEC/ IEEE or 
equivalent International Standards and Codes shall be followed). 

 Transformers,  Reactors,  Circuit  Breakers,  Instrument  Transformers,  Surge 
Arresters, Protection relays, clamps & connectors, GIS equipment/bus duct 
etc. 

 Equipment in terminal stations of HVDC installations including Thyristor/ 
IGBT  valves,  Converter  Transformers,  smoothing  reactors,  Transformer 
bushings and wall bushings etc. 

 Towers and gantry structures inside the AC/DC substation. 

 Transmission  line  towers/poles,  Conductors,  earthwire,  OPGW,  insulator, 
associated accessories, hardware fittings for insulators, aviation lights etc. 

4. The Independent Engineer shall monitor the quality of construction materials, 
foundation  and  workmanship  through  visual  inspection,  documentation  &test 
reports  etc.  provided  by  TSP  (FQP  etc)  and  through  field  visits,  wherever 
required. 

5. The Independent Engineer shall verify that the Tower types installed for crossing 
power lines, railways, national highways and state highways by TSP has been in 
accordance  with  the  RfP.  Further,  IE  shall  also  verify  compliance  to 
rules/regulations  of  railways  and  other  relevant  Highway  authorities  for 
crossings of power lines, railways, national highways and state highways.

6. Independent  Engineer shall  ensure conformity of  the conductor specifications 
with the functional specifications specified in RFP. 

7. The Independent Engineer shall  verify that Site Acceptance Test  (SAT)/ pre-
commissioning  tests  of  all  major  substation  equipment,  component,  system, 
facilities have been successfully carried out before commissioning by checking 
the records maintained by TSP. Further, Independent Engineer shall ensure that 
the Type tests, FAT and SAT reports are available at the substation / terminal 
station of HVDC installations for future ready reference. 

8. Independent  Engineer  (Project  Manager/  Experts)  shall  carry  out  inspections 
during the Project execution, as and when deemed necessary or as directed by 
Employer. 
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9. Independent  Engineer  shall  check  that  TSP  is  following  Cyber  security 
compliances,  import  from  neighbouring  countries  as  per  Finance  ministry 
regulations,  Make  in  India  compliances,  MLC  compliances  and  any  other 
statutory regulations imposed by the Govt. from time to time as required under 
RfP/TSA.

10. The  Independent  Engineer shall  assist  in  taking  remedial  action  to  avoid 
slippages leading to delay in completion of works by the TSP. 

11. The  Independent Engineer  shall  also  assist  in  any  allied  activities  deemed 
necessary  for  successful  and  timely  completion  of  work  during  contract 
execution. 

4.4 Progress Monitoring

1. The  Independent  Engineer  shall  follow  up  with  the  TSP  to  get  the  Project 
Execution Plan submitted after award of contract(s) on priority and maximum 
within  one  hundred  and  twenty  (120)  days  from  the  Effective  Date  of 
Transmission Service Agreement (TSA). 

The  Project  Execution  Plan  submitted  by  the  TSP  shall  comprise  detailed 
schedule of all the equipment/items/materials required for the Project, right from 
placement of award till the dispatch from works and receipt at the site. Further, it 
should  also  include  various  stages  of  the  construction  schedule  up  to  the 
commissioning of the Project. 

The Independent Engineer shall review Project Execution Plan submitted by the 
TSP  which  includes  organization  structure,  time  plan  and  methodology  for 
executing  the  Project,  award  of  major  contracts,  designing,  engineering, 
procurement,  shipping, construction, testing and commissioning in conformity 
with the Scheduled COD as specified in Schedule 2 of Transmission Service 
Agreement (TSA). 

2. Independent Engineer shall review the monthly progress reports to be submitted 
by TSP. The forms for submission of monthly progress report shall be finalised 
by  Independent  Engineer  with  the  TSP.  The  reports  should  mention  likely 
completion date of each Element with regard to the Project and its execution (in 
accordance with prescribed form). 

3. The Independent Engineer shall monitor the development of the Project for its 
timely completion. The progress shall be reviewed by the Independent Engineer 
against the Project Execution Plan. The Independent Engineer shall prepare its 
report  on  monthly  basis  and  submit  the  same  to  Employer  highlighting  the 
progress achieved till the end of respective month vis-à-vis milestone activities, 
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areas of concern, if any, which may result in delay in the timely completion of 
the Project. 

4. The monthly progress report shall include an overview of the status of work at 
site,  quality  of  construction,  safety  measures/aspects,  the  source  of  materials 
used and conformity of Construction Works with the Scope of the Project with 
high  resolution  photographs  of  the  inspected  equipment/site  works.  Further, 
status of ROW, forest clearance, PTCC clearance, approval of Supreme Court 
appointed committee for GIB areas etc. to be mentioned in the progress report.

5. The monthly progress report shall include the compliance of all the equipment/ 
materials received at site in particular month with respect to provisions of RfP/ 
standards/ regulations.  In case  of any non-conformity in product/services/work, 
analysis  shall  be  carried  out  by  the  Independent  Engineer  and  corrective 
actions shall  be  suggested  for  any  work,  whenever  there  is  any  deviation 
observed  in  the  drawings,  specifications/  parameters,  work  methods  or 
construction. 

6. The Independent Engineer shall review the detailed bar (GANTT) chart of the 
Project outlining each activity (taking longer than one Month), linkages as well 
as durations as submitted by the TSP. 

The  Independent  Engineer shall  monitor  the  progress  of  works  as  per  the 
approved GANTT bar chart, certify the achievement of contractual milestones 
defined and keep TSP advised about possible bottlenecks while recommending 
actions to mitigate the same. 

They  shall  compile  systematic  records  of  TSP’s  site  activities  to  adequately 
document the progress and performance of the work. These records shall support 
determination of responsibility for slow progress of contracts.

7. Independent Engineer shall  verify  the readiness of the elements including the 
statutory clearances & completion of civil works, fixing of all components and 
finalisation of punch points (if any) prior to charging of the elements.

8. The reports/observations of the IE shall be submitted to both the Employer and 
the TSP and suggest corrective measures, if any.

4.5 Other duties and functions
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1. Independent  Engineer shall  undertake  all  other  duties  and  functions  in 
accordance with the Transmission Service Agreement, whenever referred by the 
Employer. 

2. Independent Engineer shall depute its substation/ transmission line experts for 
witnessing the type tests/ FAT at manufacturers location whenever desired by the 
Employer. The travel/ accommodation expenses of the same shall be reimbursed 
as per the rates mentioned in bidding document.

5. Dispute Resolution: 

5.1 Any disputes with regard to works being executed by the TSP shall be resolved in the 
most amicable manner in accordance with the provisions of the contract.

5.2 The Independent Engineer shall examine and make recommendations on claims received 
from the TSPs for time extension, extra work or expenses etc. arising due to change in 
law or Force Majeure. In this respect, the Independent Engineer shall certify positive 
and  negative  quantity  deviation  with  respect  to  the  contracted  quantities,  review 
justification and costing prepared by the TSP. 

The proposals for cost variations shall be processed in the shortest possible time duly 
coordinated with the TSP and the Employer.

5.3 If  Transmission Service Agreement (TSA) is terminated on account of Force Majeure 
Events,  non-requirement  of  any Element  or  Project  during Construction,  Employer’s 
non-fulfilment  of  Role  &  TSP’s  Event  of  Default,  the  TSP  shall  be  entitled  for 
Termination  Payment  equivalent  to  valuation  of  Project  Assets.  The  Independent 
Engineer shall determine the valuation of the Project Assets in case of such events as 
required under Transmission Service Agreement, whenever referred by Employer.

5.4 The Independent Engineer shall  determine the costs of any works or services and/or 
their  reasonableness during construction phase as required under Transmission Service 
Agreement, whenever referred by Employer.

5.5 The  Independent Engineer shall assist the Parties in resolution of Disputes, whenever 
such dispute is referred by Employer.

5.6 Organize and conduct meetings as desired by Employer and submit reports/ proceedings 
of the meetings to Employer.

6. Authorised signatories

            Independent Engineer shall designate and notify up to 2 (two) persons employed in its 
firm to sign for and on behalf of the Independent Engineer, and any communication or 
document required to be signed by the Independent Engineer shall be valid and effective 
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only if signed by any of the designated persons; provided that the Independent Engineer 
may,  by  notice  in  writing,  substitute  any  of  the  designated  persons  by  any  of  its 
employees.

7. Deliverables:

The  Independent  Engineer  shall  be  responsible  for  following  deliverables  (the 
“Deliverables”) during the course of this Consultancy. 

7.1       Monthly Report

The progress  of  the  TBCB projects  shall  be  reviewed by the  Independent  Engineer 
against the Project Execution Plan of TSP. The Independent Engineer shall prepare its 
report  on monthly basis  and submit  the same to Employer highlighting the progress 
achieved till the end of respective month vis-a-vis milestone activities, areas of concern, 
if any, which may result in delay in timely completion of the Project. 

Such progress report shall include an overview of the status, progress, quality and safety 
of construction, including the work methodology adopted, the materials used and their 
sources, and conformity of Construction Works with the Scope of the Project and the 
Specifications and Standards along with High resolution photographs of the inspected 
equipment.  Based  on  the  progress,  Employer  and/  or  CEA  shall  issue  written 
instructions to the TSP to take corrective measures, as may be prudent for the timely 
completion of the Project.

7.2 Completion Report

Final completion report of the project in respect of all elements of the Project shall be 
compiled along with as-built SLD, GA, earthing drawing and shall be submitted to the 
Employer. 

7.3 Documentation

The  Independent  Engineer  shall  provide  to  Employer  soft  copies  of  the  following 
documents/ details, as and when finalized by TSP:

 Co-ordinates of substation land.

 SLD, General Arrangement & Electrical layout drawing of substation

 Earthmat layout

 SAS Architecture

 Bus bar protection scheme
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 Fire Protection system layout

 LT Switchgear layout

 Foundation & cable trench layout

 Route survey of Transmission line 

 Type  &  number  of  Towers  finalized  for  Transmission  line  including  river, 
railway, highway crossing etc.

8. Team Composition

The  Independent  Engineer  shall  provide  experienced  personnel  to  carry  out  the 
assignment throughout the duration of the project management services in accordance 
with task/requirement of the project.

8.1 The team shall include the following key personnel:

Sl. 
No.

Position Experience and Qualification requirements of 
key experts

1. Team Leader cum 
Project Manager

The Team Leader shall be responsible for overall 
coordination  of  the  consultancy  services  to 
ensure  satisfactory  fulfillment  of  contracted 
services. He shall join important review meetings 
in Employer offices/ at sites and otherwise, also 
keep himself updated about the progress of the 
assignment  and  provide  guidance  to  team,  as 
needed. He shall be responsible for submission of 
the  progress  and  other  reports  included  in  the 
assignment.  He  shall  coordinate  with  all 
stakeholders (including senior  state  government 
officials  and  Client  management)  and  oversee 
satisfactory delivery of services.

He/  She  should  be  Graduate  in  Electrical/ 
Mechanical / Civil Engineering having at least 8 
years’ experience in EHV transmission projects 
and have worked in at least two (2) assignments 
for 345kV or above transmission project as team 
leader/Project Manager.
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Sl. 
No.

Position Experience and Qualification requirements of 
key experts

2. Substation Expert Graduate  in  Electrical  Engineering  having  at 
least  5  years’  experience  in  EHV transmission 
substation projects  and have worked in at  least 
two  (2)  assignments  for  345kV  or  above 
substation projects.

3. Transmission Line 
Expert

Graduate in Electrical/ Civil Engineering having 
at least 5 years’ experience in EHV transmission 
line projects and have worked in at least two (2) 
assignments  for  345kV  or  above  transmission 
line projects.

4. Field  Engineer 
(Substation)

Graduate/Diploma  in  Electrical/Civil 
Engineering having at least 2 years’ experience 
in construction of  EHV transmission substation 
projects.  Field  Engineer  shall  be  posted  at  site 
during contract period.

5. Field  Engineer 
(Transmission 
Line):

Graduate/Diploma  in  Electrical/Civil 
Engineering having at least 2 years’ experience 
in  construction  of  EHV  transmission  line 
projects.  Field  Engineer  shall  be  posted  at  site 
during contract period.

Note: The Key Personnel shall preferably be an employee of Bidder. In case the Key 
Personnel is being hired by the bidder, the bidder needs to furnish a declaration with bid 
mentioning the nature of engagement to ensure his availability in the event of award. 
After  award  of  contract,  hiring  agreement  between  Independent  Engineer  &  Key 
personnel  shall  be  furnished by successful  bidder  to  CTU within  15  days  from the 
issuance of GeM Contract Order.

9. Termination of appointment

9.1  If the TSP has reason to believe that the lndependent Engineer is not discharging its 
duties and functions in a fair,  efficient and diligent manner, it  may make a written 
representation  to  the  Employer  and  seek  termination  of  the  appointment  of  the 
Independent Engineer. 
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Upon receipt of such representation, the Employer shall hold a tripartite meeting with 
the  TSP and lndependent  Engineer  for  an amicable resolution,  and the decision of 
Employer shall be final. 

9.2  The Employer may, in its discretion, terminate the appointment of the lndependent 
Engineer at any time.
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or 
“Agreement” or "the Agreement” or “this Agreement") is made on the ..…… [Insert  
day] of              Insert month] of Two Thousand and Twenty Five.

BETWEEN:

The CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED, a company incorporated 
under the Companies Act, 2013, having its registered office at Plot No.2, Sector 29, 
Gurugram, Haryana 122001, India & Correspondence address at  Floor No. 5-10, 
Tower 1, Plot No. 16, IRCON International Tower, Institutional Area, Sector 32, 
Gurugram, Haryana – 122001, India (hereinafter referred to as “Nodal Agency/CTU” 
which expression shall unless repugnant to the context or meaning thereof include 
its successors and assigns) as party of the one part;

AND

WRNES  TALEGAON  POWER  TRANSMISSION  LIMITED,  incorporated  under  the 
Companies Act, 2013, having its registered office at Core-4, Scope Complex 7, Lodhi 
Road Delhi, South Delhi, Delhi 110003 (herein after referred to as “Transmission 
Service  Provider”  or  “TSP”  or  “ISTS  Licensee”,  which  expression  shall  unless 
repugnant to the context or meaning thereof include its successors, and permitted 
assigns) as Party of the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and collectively 
as the “Parties”)
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 AND WHEREAS:

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter 
referred to as BPC) had initiated a competitive e-reverse bidding process through issue 
of RFP for selecting a Successful Bidder to build, own, operate and transfer the Project 
comprising of the Elements mentioned in Schedule 1 (hereinafter referred to as the 
Project)

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful 
Bidder, who will be responsible to set up the Project on build, own, operate and transfer 
basis to provide Transmission Service in accordance with the terms of this Agreement 
and the Transmission License.

C) The Selected Bidder have submitted the Contract Performance Guarantee and acquired 
one hundred percent (100%) of the equity shareholding of  WRNES Talegaon Power 
Transmission Limited, along with all its related assets and liabilities in terms of the 
provisions of the Share Purchase Agreement.

D) The TSP has agreed to make an application for a Transmission License to the Commission 
for setting up the Project on build, own, operate and transfer basis. 

E) The TSP has further agreed to make an application to the Commission for the adoption 
of the Transmission Charges under Section 63 of the Electricity Act, 2003, along with a 
certification  from  the  Bid  Evaluation  Committee  in  accordance  with  the  Bidding 
Guidelines issued by Ministry of Power, Government of India. 

F) The  TSP  has  agreed  to  execute  the  agreement(s)  required,  if  any,  under  Sharing 
Regulations within fifteen (15) days from the date of grant of Transmission License from 
the Commission.

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, for 
making available the ISTS and charge the Transmission Charges in accordance with the 
terms and conditions of Sharing Regulations.

H) The billing, collection and disbursement of the Transmission Charges by the CTU to the 
ISTS Licensee shall be governed as per Sharing Regulations. 

I) The  terms  and  conditions  stipulated  in  the  Transmission  License  issued  by  the 
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to 
comply  with  these  terms  and  conditions.  In  case  of  inconsistency  between  the 
Transmission License terms & conditions and the conditions of this Agreement, the 
conditions  stipulated in  the  Transmission License granted by  the Commission shall 
prevail.

NOW,  THEREFORE,  IN  CONSIDERATION  OF  THE  PREMISES  AND  MUTUAL 
AGREEMENTS,  COVENANTS  AND  CONDITIONS  SET  FORTH  HEREIN,  IT  IS  HEREBY 
AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS:
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ARTICLE: 1

1 DEFINITIONS AND INTERPRETATIONS

1.1 Definitions:

1.1.1 The words / expressions used in this Agreement, unless as defined below or 
repugnant to the context, shall have the same meaning as assigned to them by 
the  Electricity  Act,  2003  and  the  rules  or  regulations  framed  there  under 
including those issued / framed by the Commission (as defined hereunder), as 
amended or re-enacted from time to time or the General Clauses Act, failing 
which it shall bear its ordinary English meaning.

The words/expressions when used in this Agreement shall have the respective 
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share Purchase 
Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity Act, 
2003 and any amendments made to the same or any succeeding enactment 
thereof;

“Affiliate” shall mean a company that either directly or indirectly

i. controls or 

ii. is controlled by or

iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of a 
Consortium) and “control” means ownership by one entity of at least twenty-six 
percent (26%) of the voting rights of the other entity; 

“Availability” in relation to the Project or in relation to any Element of the Project, 
for a given period shall mean the time in hours during that period the Project is 
capable to transmit electricity at  its  Rated Voltage and shall  be expressed in 
percentage of total hours in the given period and shall be calculated as per the 
procedure  contained  in  Appendix  –IV  to  Central  Electricity  Regulatory 
Commission  (Terms  and  Conditions  of  Tariff)  Regulations,  2024,  attached 
herewith in Schedule 6;

“Bid”  shall  mean technical  bid  and financial  bid  submitted by the Bidder,  in 
response to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shall mean the last date and time for submission of the Bid in 
response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a Response 
to RFP for the Project;
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“Bidding Consortium / Consortium” shall refer to a group of companies that has 
collectively made a Response to RFP for the Project;

“Bid Documents” or  “Bidding Documents”  shall mean the RFP, along with all 
attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines 
for  Transmission  Service”  and  “Guidelines  for  Encouraging  Competition  in 
Development of Transmission Projects” issued by Government of India, Ministry 
of Power under Section – 63 of the Electricity Act as amended from time to time;

“Bid  Process  Coordinator” or  “BPC” shall  mean  a  person  or  its  authorized 
representative as notified by the Government of India, responsible for carrying 
out the process for selection of Bidder who will  acquire Transmission Service 
Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission 
Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on 
which  the  banks  remain  open  for  business  in  the  State  in  which  the  Nodal 
Agency’s registered office is located and the concerned TSP are located;

“CEA” shall mean the Central Electricity Authority constituted under Section -70 
of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2;

 “Commission”  or “CERC”  shall  mean  the  Central  Electricity  Regulatory 
Commission referred to   in   sub-section (1)   of Section   76   of the Electricity Act, 
2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court, or 
any  tribunal  or  any  similar  judicial  or  quasi-judicial  body  in  India  that  has 
jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU or 
any other concerned parties and the TSP, setting out the terms relating to the 
connection of the Project to the Inter-connection Facilities and use of the Inter 
State Transmission System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer 
period as the Parties may agree, commencing from the date of issue of a TSP’s 
Preliminary  Notice  or  a  Nodal  Agency’s  Preliminary  Termination  Notice,  as 
provided in Article 13 of this Agreement, for consultation between the Parties to 
mitigate  the  consequence  of  the  relevant  event  having  regard  to  all  the 
circumstances;
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“Consents,  Clearances  and  Permits”  shall mean  all  authorizations,  licenses, 
approvals,  registrations,  permits,  waivers,  privileges,  acknowledgements, 
agreements, or concessions required to be obtained from or provided by any 
concerned authority for the development, execution and operation of Project 
including without any limitation for the construction, ownership, operation and 
maintenance of the Transmission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Effective 
Date of the Transmission Service Agreement up to (but not including) the COD of 
the Element of the Project in relation to an Element and up to (but not including) 
the COD of the Project in relation to the Project; 

“Contractors” shall mean the engineering, procurement, construction, operation 
& maintenance contractors, surveyors, advisors, consultants, designers, suppliers 
to  the  TSP  and  each  of  their  respective  sub-contractors  (and  each  of  their 
respective successors and permitted assigns) in their respective capacities as such;

“Contract  Performance Guarantee”  shall  mean the irrevocable unconditional 
bank guarantee, submitted and to be submitted by the TSP or by the Selected 
Bidder on behalf  of  the TSP to the Nodal  Agency from a bank mentioned in 
Annexure 17 of the RFP, in the form attached here to as Schedule 8, in accordance 
with Article  3 of  this  Agreement and which shall  include the additional  bank 
guarantee furnished by the TSP under this Agreement; 

“Contract Year”, for the purpose of payment of Transmission Charges, shall mean 
the period beginning on the COD, and ending on the immediately succeeding 
March 31 and thereafter each period of 12 months beginning on April  1 and 
ending on March 31 provided that the last Contract Year shall end on the last day 
of the term of the TSA; 

“CTU” or “Central Transmission Utility” shall have same meaning as defined in 
the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;

“D/C” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in the 
Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Parties, in 
connection with or  arising  out  of  this  Agreement including any issue on the 
interpretation and scope of the terms of this Agreement as provided in Article 16;

 “Effective Date” for the purposes of this Agreement, shall have the same meaning 
as per Article 2.1 of this Agreement;
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“Electrical Inspector” shall mean a person appointed as such by the Government 
under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes 
Chief Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity 
Act 2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the Transmission 
Lines (where there are more than one circuit)  or  each bay of  Sub-station or 
switching station or HVDC terminal or inverter station of the Project, including 
ICTs,  Reactors,  SVC, FSC, etc.  forming part  of the ISTS,  which will  be owned, 
operated  and  maintained  by  the  concerned  ISTS  Licensee,  and  which  has  a 
separate Scheduled COD as per Schedule 2 of this Agreement and has a separate 
percentage  for  recovery  of  Transmission  Charges  on  achieving  COD  as  per 
Schedule 5 of this Agreement;

“Event  of  Default” shall  mean  the  events  as  defined  in  Article  13 of  this 
Agreement;

“Expiry Date” shall be the date which is thirty-five (35) years from the COD of the 
Project;

“Financial Closure” shall mean the first Business Day on which funds are made 
available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been evaluated 
for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP is 
to finance the Project including the loan agreements, security documents, notes, 
indentures, security agreements, letters of credit and other documents, as may be 
amended,  modified,  or  replaced  from  time  to  time,  but  without  in  anyway 
increasing the liabilities of the Designated ISTS Customers / Nodal Agency;

“Financial  Year” shall  mean  a  period  of  twelve  months  at  midnight  Indian 
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and  “Force Majeure Event” shall have the meaning assigned 
thereto in Article 11;

“GOI” shall mean Government of India;

“Grid  Code”  /  “IEGC” shall  mean  the  Grid  Code  specified  by  the  Central 
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity Act; 

“Independent Engineer” shall mean an agency/ company, appointed by Nodal 
Agency  in  accordance  with  the  Guidelines  for  Encouraging  Competition  in 
Development of Transmission Projects.
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“Indian  Governmental  Instrumentality” shall  mean  Government  of  India, 
Government of any State in India or any ministry, department, board, authority, 
agency,  corporation,  commission  under  the  direct  or  indirect  control  of 
Government of India or any State Government or both, any political sub-division 
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial  body  in  India  but  excluding  the  CTU,  TSP  and  the  Designated  ISTS 
Customers;

“Insurances” shall mean the insurance cover to be obtained and maintained by 
the TSP in accordance with Article 9 of this Agreement;

“Interconnection  Facilities” shall  mean  the  facilities  as  may  be  set  up  for 
transmission of electricity through the use of the Project, on either one or both 
side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS 
Customer’s  substations  (as  the  case  may  be)  which  shall  include,  without 
limitation,  all  other  transmission  lines,  gantries,  sub-stations  and  associated 
equipments not forming part of the Project;

“ISTS Licensee”  shall be the TSP under this Agreement, consequent to having 
been awarded a Transmission License by the CERC and shall be referred to as the 
TSP or the ISTS Licensee, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agreement,  shall  mean all  laws including 
electricity  laws in  force in  India  and any statute,  ordinance,  rule,  regulation, 
notification, order or code, or any interpretation of any of them by an Indian 
Governmental  Instrumentality  having force of  law and shall  include all  rules, 
regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member”  shall  mean a 
company  who  commits  at  least  26%  equity  stake  in  the  Project,  meets  the 
technical  requirement  as  specified  in  the  RFP  and  so  designated  by  other 
Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencies, 
non-banking financial companies registered with the Reserve Bank of India (RBI),  
insurance companies registered with the Insurance Regulatory & Development 
Authority (IRDA),  pension funds regulated by the Pension Fund Regulatory & 
Development  Authority  (PFRDA),mutual  funds  registered  with  Securities  & 
Exchange Board of India (SEBI), etc., including their successors and assigns, who 
have agreed on or before COD of the Project to provide the TSP with the debt 
financing described in the capital structure schedule, and any successor banks or 
financial institutions to whom their interests under the Financing Agreements 
may be transferred or assigned;

Provided  that,  such  assignment  or  transfer  shall  not  relieve  the  TSP  of  its 
obligations to the Nodal Agency under this Agreement in any manner and shall 
also does not lead to an increase in the liability of the Nodal Agency;
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“Lenders Representative” shall  mean the person notified by the Lender(s)  in 
writing as being the representative of the Lender(s) or the Security Trustee and 
such person may from time to time be replaced by the Lender(s) pursuant to the 
Financing Agreements by written notice to the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in the 
Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the date of 
the event; 

“Monthly Transmission Charges” for any Element of the Project, after COD of the 
Element till COD of the Project, and for the Project after COD of the Project, shall  
mean the amount of Transmission Charges as specified in Schedule 5 of  this 
Agreement multiplied by no. of days in the relevant month and divided by no. of 
days in the year; 

“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003;

“Nodal  Agency”  shall  mean  CTU,  which  shall  execute  and  implement  the 
Transmission Service Agreement (TSA); 

Provided that while taking major decisions, CTU shall consult CEA on technical 
matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

 “Operating Period” for any Element of the Project shall mean the period from 
(and including) the COD of such Element of the Project, up to (and including) the 
Expiry Date and for the Project, shall mean the period from (and including) the 
COD of the Project, up to (and including) the Expiry Date;

“Parent Company”  shall mean an entity that holds  at least twenty-six percent 
(26%) of the paid - up equity capital directly or indirectly in the Bidding Company 
or in the Member in a Bidding Consortium, as the case may be;

 “Preliminary  Termination Notice” shall  mean  a  Nodal  Agency’s  Preliminary 
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Network Expansion scheme in Western Region to cater to 
Pumped storage potential near Talegaon (Pune), as detailed in Schedule 1 of this 
Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming 
part of the Project including:
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(a) rights over the Site for substations, ROW for transmission lines;

(b)  tangible  & intangible  assets  such as  civil  works  and equipment  including 
foundations,  embankments,  pavements,  electrical  systems,  communication 
systems, relief centres, administrative offices, Sub-stations, software, tower and 
sub-stations designs etc;

(c) project facilities situated on the Site;

(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits etc; 

(f) insurance proceeds; and

(g)  Applicable  Permits  and  authorisations  relating  to  or  in  respect  of  the 
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hereof;

 “Prudent Utility Practices” shall mean the practices, methods and standards that 
are generally accepted internationally from time to time by electric transmission 
utilities for  the purpose of  ensuring the safe,  efficient  and economic  design, 
construction, commissioning, operation, repair and maintenance of the Project 
and which practices, methods and standards shall be adjusted as necessary, to 
take account of:

(i) operation,  repair  and  maintenance  guidelines  given  by  the 
manufacturers to be incorporated in the Project,

(ii) the requirements of Law, and

(iii) the physical conditions at the Site;

(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is designed 
to operate or such lower voltage at which the line is charged, for the time being, in 
consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement;

 “RFP” shall mean Request for Proposal dated 17.10.2024 along with all schedules, 
annexures and RFP Project Documents attached thereto, issued by the BPC for 
tariff based competitive bidding process for selection of Bidder as TSP to execute 
the Project, including any modifications, amendments or alterations thereto;

“RFP Project Documents” shall mean the following documents to be entered into 
in respect of the Project, by the Parties to the respective agreements:
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a.Transmission Service Agreement,

b. Share Purchase Agreement,

c. Agreement(s) required under Sharing Regulations and 

d. Any other agreement as may be required;

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the 
Electricity Act, 2003, in the region(s) in which the Project is located;

“RPC” shall  mean the relevant Regional Power Committee established by the 
Government of India for the specific Region(s) in accordance with the Electricity 
Act, 2003 for facilitating integrated operation of the Power System in that Region;

“Scheduled  COD” in  relation  to  an  Element(s)  shall  mean  the  date(s)  as 
mentioned in Schedule 2 as against such Element(s) and in relation to the Project, 
shall mean the date as mentioned in Schedule 2 as against such Project, subject to 
the provisions of Article 4.4 of this Agreement, or such date as may be mutually 
agreed among the Parties;

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as 
per the provisions of the Grid Code;  

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected 
Bidder  submitted  during  e-reverse  bidding,  which  shall  be  downloaded  and 
attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall  mean the agreement amongst REC Power 
Development and Consultancy Limited,  WRNES Talegaon Power Transmission 
Limited and the Successful Bidder for the purchase of one hundred (100%) per 
cent of the shareholding of the WRNES Talegaon Power Transmission Limited for 
the Acquisition Price, by the Successful Bidder on the terms and conditions as 
contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission 
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and as 
amended from time to time;

 “Site” in relation to a substation, switching station or HVDC terminal or inverter 
station, shall mean the land and other places upon which such station / terminal is 
to be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-section 
(1) of Section 31 of the Electricity Act 2003;

“STU” or  “State Transmission Utility” shall  be the Board or the Government 
company, specified as such by the State Government under sub-section (1) of 
Section 39 of the Electricity Act 2003;
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“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected pursuant 
to the RFP and who has to acquire one hundred percent (100%) equity shares of 
WRNES Talegaon Power Transmission Limited along with all its related assets and 
liabilities, which will be responsible as the TSP to establish the Project on build,  
own, operate and transfer basis as per the terms of the TSA and other RFP Project 
Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to 
the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of 
this Agreement;

“Technically Evaluated Entity” shall mean the company which has been evaluated 
for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by 
the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 3.3.4, 
4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination of this Agreement; 

“Term of Agreement” for the purposes of this Agreement shall have the meaning 
ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during 
the e-reverse bidding and adopted by the Commission, payable to the TSP as per 
Sharing Regulations;

“Transmission License” shall  mean the license granted by the Commission in 
terms of  the  relevant  regulations  for  grant  of  such license  issued under  the 
Electricity Act;

 “Transmission Service” shall mean making the Project available as per the terms 
and conditions of this Agreement and Sharing Regulations;  

“Unscheduled Outage” shall mean an interruption resulting in reduction of the 
Availability of the Element(s) / Project (as the case may be) that is not a result of a 
Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty six 
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the 
case may be) and in the Technically Evaluated Entity and / or Financially Evaluated 
Entity  (as  the  case  may  be)  and  such  Bidding  Company  or  Member  of  a 
Consortium, (as the case may be) and the Technically Evaluated Entity and / or 
Financially Evaluated Entity (as the case may be) shall be under the direct control 
or indirectly under the common control of such entity;

1.2 Interpretation:

Save where the contrary is indicated, any reference in this Agreement to:
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“Agreement"  shall  be  construed  as  including  a  reference  to  its  Schedules, 
Appendices and Annexures;

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean 
a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 
lien or other encumbrance securing any obligation of any person or any other type 
of  preferential  arrangement  (including,  without  limitation,  title  transfer  and 
retention arrangements) having a similar effect;

"holding company" of a company or corporation shall be construed as a reference 
to any company or corporation of which the other company or corporation is a 
subsidiary;

"indebtedness" shall  be  construed  so  as  to  include  any  obligation  (whether 
incurred as principal or surety) for the payment or repayment of money, whether 
present or future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of  a  company  or  corporation  (the  holding  company)  shall  be 
construed as a reference to any company or corporation:

(i) which is controlled, directly or indirectly, by the holding company, or

(ii) more than half of the issued share capital of which is beneficially owned, 
directly or indirectly, by the holding company, or

(iii) which is a subsidiary of another subsidiary of the holding company, 

for these purposes, a company or corporation shall be treated as being 
controlled by another if that other company or corporation is able to 
direct  its  affairs  and/or  to  control  the  composition  of  its  board  of 
directors or equivalent body; 

"winding-up", "dissolution", "insolvency", or "reorganization" in the context of a 
company  or  corporation  shall  have  the  same  meaning  as  defined  in  the 
Companies Act, 1956/ Companies Act, 2013 (as the case may be).

1.2.1 Words importing the singular shall include the plural and vice versa.

1.2.2 This Agreement itself or any other agreement or document shall be construed as 
a reference to this or to such other agreement or document as it may have been, 
or  may  from  time  to  time  be,  amended,  varied,  novated,  replaced  or 
supplemented.

1.2.3 A Law shall be construed as a reference to such Law including its amendments or 
re-enactments from time to time.
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1.2.4 A time of day shall, save as otherwise provided in any agreement or document be 
construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and 
supplementary to each other and if there is any inconsistency between or among 
the parts of this Agreement, they shall be interpreted in a harmonious manner so 
as to give effect to each part. 

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have 
been inserted for ease of reference only and shall not affect the interpretation of 
this Agreement.

1.2.7 All interest payable under this Agreement shall accrue from day to day and be 
calculated on the basis of a year of three hundred and sixty five (365) days.

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean a 
reference to this Agreement. 

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and 
correctness of the representations made by the Selected Bidder in Article 17.2.1 
hereof. 
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ARTICLE: 2

2 EFFECTIVENESS AND TERM OF AGREEMENT

2.1 Effective Date: 

This Agreement shall be effective from later of the dates of the following events:

a. The Selected Bidder, on behalf of the TSP, has provided the Contract 
Performance  Guarantee,  as  per  terms  of  Article  3.1 of  this 
Agreement; and

b. The  Selected  Bidder  has  acquired  for  the  Acquisition  Price,  one 
hundred percent (100%) of the equity shareholding of  REC Power 
Development  and  Consultancy  Limited in  WRNES  TALEGAON 
POWER TRANSMISSION LIMITED along with all its related assets and 
liabilities as per the provisions of the Share Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

2.2 Term and Termination:

2.2.1 Subject to Article  2.2.3 and Article  2.4, this Agreement shall  continue to be 
effective  in  relation  to  the  Project  until  the  Expiry  Date,  when  it  shall 
automatically terminate.

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project 
Assets  to  CTU  or  its  successors  or  an  agency  as  decided  by  the  Central 
Government at  zero cost  and free from any encumbrance and liability.  The 
transfer shall be completed within 90 days of expiry of this Agreement failing 
which CTU shall be entitled to take over the Project Assets Suo moto.

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with Article 
13 or Article 3.3.2 or Article 3.3.4.

2.3 Conditions prior to the expiry of the Transmission License

2.3.1 In order to continue the Project beyond the expiry of the Transmission License, 
the TSP shall be obligated to make an application to the Commission at least two 
(2) years before the date of expiry of the Transmission License, seeking the 
Commission’s approval for the extension of the term of the Transmission License 
up to the Expiry Date.

2.3.2 The TSP shall timely comply with all the requirements that may be laid down by 
the Commission for extension of the term of the Transmission License beyond 
the initial term of twenty-five (25) years & upto the Expiry Date and the TSP shall 
keep the Nodal Agency fully informed about the progress on its application for 
extension of the term of the Transmission License.
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2.4 Survival:

The expiry or termination of this Agreement shall not affect any accrued rights, 
obligations/ roles and liabilities of the Parties under this Agreement, including the 
right to receive liquidated damages as per the terms of this Agreement, nor shall it 
effect the survival of any continuing obligations/ roles for which this Agreement 
provides, either expressly or by necessary implication, which are to survive after 
the Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 
9.3 (Application of Insurance Proceeds), Article  11 (Force Majeure), Article  13 
(Events  of  Default  and  Termination),  Article  14 (Liability  &  Indemnification), 
Article 16 (Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

2.5 Applicability of the provisions of this Agreement

2.5.1 For  the  purpose  of  Availability,  Target  Availability  and  the  computation  of 
Availability, Incentive, Penalty, the provisions provided in this Agreement shall 
apply and any future modifications in the relevant Rules and Regulations shall 
not be applicable for this Project.

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff 
based competitive bidding framework, the provisions relating to the definitions 
(Availability  and  COD),  Article  3  (Contract  Performance  Guarantee  and 
Conditions  Subsequent),  Article  5  (Construction  of  the  Project),  Article  6 
(Connection and Commissioning of the Project), Article 8 (Target Availability and 
calculation of Availability), Article 11 (Force Majeure), Article 12 (Change in Law), 
Article 13 (Event of Default), Article 14 (Indemnification), Article 15 (Assignment 
and  Charges),  Articles  16.1,  16.2  and  16.4 (Governing  Laws  and  Dispute 
Resolution) and Article 17 (representation and warranties of the ISTS Licensee) 
of this agreement shall supersede the corresponding provisions under Sharing 
Regulations.
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ARTICLE: 3 

3 CONDITIONS SUBSEQUENT

3.1 Satisfaction of conditions subsequent by the TSP 

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected 
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire,  for  the  Acquisition  Price,  one  hundred  percent  (100%)  equity 
shareholding of WRNES TALEGAON POWER TRANSMISSION LIMITED from 
REC Power Development and Consultancy Limited, who shall sell to the 
Selected Bidder,  the equity shareholding of  WRNES TALEGAON POWER 
TRANSMISSION LIMITED, along with all its related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of SPV by 
the Selected Bidder, undertake to apply to the Commission for the grant of 
Transmission License and for the adoption of tariff as required under section-63 
of the Electricity Act.

The  Selected  Bidder,  on  behalf  of  the  TSP,  will  provide  to  the  Central 
Transmission Utility of India Limited (being the Nodal Agency) the Contract 
Performance Guarantee for an amount of Rs. 31.00 Crore (Rupees Thirty-One 
Crore Only). 

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to 
three (3) months after the Scheduled COD of the Project and shall be extended 
from time to time to be valid for a period up to three (3) months after the COD of 
the  Project.  In  case  the  validity  of  the  Contract  Performance  Guarantee  is 
expiring before the validity specified in this Article, the TSP shall, at least thirty 
(30) days before the expiry of the Contract Performance Guarantee, replace the 
Contract  Performance  Guarantee  with  another  Contract  Performance 
Guarantee  or  extend  the  validity  of  the  existing  Contract  Performance 
Guarantee until the validity period specified in this Article. 

3.1.3 The TSP agrees and undertakes to duly perform and complete the following 
activities within  six (6) months from the Effective Date (except for c) below), 
unless such completion is affected due to any Force Majeure Event, or if any of 
the activities is specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the Commission;

b. To  obtain  the  order  for  adoption  of  Transmission  Charges  by  the 
Commission, as required under Section 63 of the Electricity Act 2003;
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c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project 
Execution Plan, immediately after award of contract(s) and maximum within 
one  hundred  and  twenty  (120)  days  from  the  Effective  Date.  Also,  an 
approved copy each of Manufacturing Quality Plan (MQP) and Field Quality 
Plan (FQP) would be submitted to Independent Engineer & Nodal Agency in 
the  same  time  period.  The  TSP’s  Project  Execution  Plan  should  be  in 
conformity  with  the  Scheduled  COD  as  specified  in  Schedule  2  of  this 
Agreement, and shall bring out clearly the organization structure, time plan 
and  methodology  for  executing  the  Project,  award  of  major  contracts, 
designing,  engineering,  procurement,  shipping,  construction,  testing  and 
commissioning to commercial operation; 

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar 
(GANTT) chart of the Project outlining each activity (taking longer than one 
Month), linkages as well as durations;

e. To  submit  to  the  Nodal  Agency,  CEA  &  Independent  Engineer  detailed 
specifications of conductor meeting the functional specifications specified in 
RFP;

f. To achieve Financial Closure; 

g. To  provide  an  irrevocable  letter  to  the  Lenders  duly  accepting  and 
acknowledging the rights provided to the Lenders under the provisions of 
Article 15.3 of this Agreement and all other RFP Project Documents;

h. To award the Engineering, Procurement and Construction contract (“EPC 
contract”) for the design and construction of the Project and shall have given 
to such Contractor an irrevocable notice to proceed; and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the 
Lenders  as  per  Article  15.3 of  this  Agreement  and  all  other  RFP  Project 
Documents.

3.3 Consequences of non-fulfilment of conditions subsequent 

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP 
even within three (3) Months after the time specified therein, then on and from 
the expiry  of  such period  and until  the TSP has  satisfied all  the  conditions 
specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish to 
Central  Transmission  Utility  of  India  Limited  (being  the  Nodal  Agency) 
additional Contract Performance Guarantee of  Rupees Three Crore Ten Lakh 
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Only (Rs. 3.10 Crore) within two (2) Business Days of expiry of every such Month. 
Such additional Contract Performance Guarantee shall be provided to Central 
Transmission Utility of India Limited (being the Nodal Agency) in the manner 
provided in Article  3.1.1 and shall become part of the Contract Performance 
Guarantee  and  all  the  provisions  of  this  Agreement  shall  be  construed 
accordingly.  Central  Transmission Utility  of  India  Limited  (being  the Nodal 
Agency) shall  be entitled to hold and / or invoke the Contract Performance 
Guarantee,  including  such  additional  Contract  Performance  Guarantee,  in 
accordance with the provisions of this Agreement. 

3.3.2 Subject to Article 3.3.4, if: 

(i) the fulfilment of any of the conditions specified in Article  3.1.3 is delayed 
beyond nine (9) Months from the Effective Date and the TSP fails to furnish 
additional  Contract  Performance  Guarantee  to  the  Nodal  Agency in 
accordance with Article 3.3.1 hereof; or 

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in 
accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified 
in Article 3.1.3 within a period of twelve (12) months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a 
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to 
CEA  and  the  Lenders’ Representative in  order  to  enable  the  Lenders 
to exercise right of  substitution  in  accordance  with  Article  15.3  of  this 
Agreement.  

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of  
Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 
31.00 Crore (Rupees Thirty One Crore Only) as liquidated damages. The Nodal 
Agency shall be entitled to recover this amount of damages by invoking the 
Contract Performance Guarantee to the extent of liquidated damages, which 
shall be required by the Nodal Agency, and the balance shall be returned to TSP, 
if any. 

It is clarified for removal of doubt that this Article shall survive the termination of 
this Agreement.

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due 
to any Force Majeure  Event, the time period  for fulfilment of the condition 
subsequent as mentioned in Article 3.1.3, may be extended for a period of such 
Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be 
terminated by the Nodal Agency by giving a Termination Notice to the TSP, in 
writing,  of  at  least  seven  (7)  days,  with  a  copy  to  CEA  and  the  Lenders’ 
Representative in order to enable the Lenders to exercise right of substitution in 
accordance with Article 15.3 of this Agreement and the Contract Performance 
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Guarantee shall be returned as per the provisions of Article 6.5.1. 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time 
period for completion of conditions subsequent mentioned under Article 3.1.3, 
shall lead to an equal increase in the time period for the Scheduled COD. If the 
Scheduled COD is extended beyond a period of one hundred eighty (180) days 
due to the provisions of this Article 3.3.4, the TSP will be allowed to recover the 
interest cost during construction corresponding to the period exceeding one 
hundred  eighty  (180)  days  by  adjustment  in  the  Transmission  Charges  in 
accordance with Schedule 9. 

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal 
Agency may take steps to bid out the Project again. 

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers 
that there are sufficient grounds for so doing, apart from invoking the Contract 
Performance  Guarantee  under  para  3.3.3  may  also  initiate  proceedings  for 
blacklisting the TSP as per provisions of Article 13.2 of TSA. 

3.4 Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month on 
the progress made in satisfying the conditions subsequent in Articles 3.1.3.
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ARTICLE: 4

4 DEVELOPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost and 
expense shall observe, comply with, perform, undertake and be responsible:

a. for procuring and maintaining in full force and effect all Consents, 
Clearances  and  Permits,  required  in  accordance  with  Law  for 
development of the Project;

b. for financing, constructing, owning and commissioning each of the 
Element of the Project for the scope of work set out in Schedule 1 of 
this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time to 
time, for Transmission Lines and sub-stations:

 the Central Electricity Authority (Technical Standards 
for Connectivity to the Grid) Regulations, 2007;

 Central Electricity Authority (Technical Standards for 
construction  of  Electrical  Plants  and  Electric  Lines) 
Regulation, 2010;

 Central  Electricity  Authority  (Grid  Standard) 
Regulations, 2010;

 Central Electricity Authority (Safety requirements for 
construction, operation and maintenance of Electrical 
Plants and Electrical Lines) Regulation, 2011;

 Central  Electricity  Authority  (Measures  relating  to 
Safety and Electricity Supply) Regulation, 2010;

 Central Electricity Authority (Technical Standards for 
Communication System in Power System Operation) 
Regulations, 2020.

iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the 
Law;

not  later  than  the  Scheduled  COD  as  per  Schedule  2  of  this 
Agreement;
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c. for entering into a Connection Agreement with the concerned parties 
in accordance with the Grid Code. 

d. for owning the Project throughout the term of this Agreement free 
and clear of  any encumbrances except those expressly  permitted 
under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide on a 
timely basis relevant information with regard to the specifications of 
the Project that may be required for interconnecting the Project with 
the Interconnection Facilities;

f. for providing all assistance to the Arbitrators as they may require for 
the performance of their duties and responsibilities;

g. to provide to the Nodal Agency and CEA, on a monthly basis, progress 
reports with regard to the Project and its execution (in accordance 
with prescribed form) to enable the CEA to monitor and co-ordinate 
the development of the Project matching with the Interconnection 
Facilities; 

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 
02.07.2020  as  well  as  other  Guidelines  issued  by  Govt.  of  India 
pertaining to this;

i. to procure the products associated with the Transmission System as 
per provisions of Public Procurement (Preference to Make in India) 
orders issued by Ministry of Power vide orders No. A-1/2021-FSC- 
Part(5) dated 16.11.2021 and No.: P-45021/2/2017-PP (BE-II)-Part-4 
Vol.II dated 19.07.2024 issued by Ministry of Power for transmission 
sector,  as amended from time to time read with Department for 
Promotion of Industry and Internal Trade (DPIIT) orders in this regard 
(Procuring Entity as defined in above orders shall deemed to have 
included Selected Bidder and/ or TSP). 

Also, to comply with Department of Expenditure, Ministry of Finance 
vide Order (Public Procurement No 1) bearing File No. 6/18/2019-PPD 
dated 23.07.2020, Order (Public Procurement No 2) bearing File No. 
6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No. 3) 
bearing  File  No.  6/18/2019-PPD  dated  24.07.2020,  Office 
Memorandum (OM) No. F.18/37/2020-PPD dated 08.02.2021, OM 
No. F.12/1/2021-PPD(Pt.) dated 02.03.2021, OM No. F.7/10/2021-
PPD dated 08.06.2021 and Order (Public Procurement No 4) bearing 
File No. F.7/10/2021-PPD dated 23.02.2023, as amended from time 
to time, regarding public procurement from a bidder of a country, 
which shares land border with India;
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j. to submit to Nodal Agency information in the prescribed format [To 
be devised by Nodal Agency] for ensuring compliance to Article 4.1 i) 
above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be 
the holder and administrator of this Agreement and shall inter alia: 

a. appoint an Independent Engineer within 90 days of the Effective Date

b. provide  letters  of  recommendation  to  the  concerned  Indian 
Governmental Instrumentality, as may be requested by the TSP from 
time to time, for obtaining the Consents,  Clearances and Permits 
required for the Project;

c. coordinate  among  TSP  and  upstream/downstream  entities    in 
respect of Interconnection Facilities; and

d. monitor the implementation of the Agreement and take appropriate 
action  for  breach  thereof  including  revocation  of  guarantees, 
cancellation of Agreement, blacklisting etc

e. provide  all  assistance  to  the  Arbitrators  as  required  for  the 
performance of their duties and responsibilities; and

f. perform any other responsibility (ies) as specified in this Agreement.

4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the Project 
from the Effective Date of the Agreement and shall achieve Scheduled 
COD of the Project in accordance with the time schedule specified in 
Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than the 
Scheduled COD or within such extended time to which the TSP shall be 
entitled under Article 4.4 hereto.

4.4 Extension of time:

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons 
solely attributable to the Nodal Agency, the Scheduled COD shall be extended, by 
a ‘day to day’ basis, subject to the provisions of Article 13.
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4.4.2 In the event that an Element or the Project cannot be commissioned by its 
Scheduled COD on account of any Force Majeure Event as per Article  11, the 
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such 
Force Majeure Event.  Alternatively, if deemed necessary, the Nodal Agency may 
terminate  the  Agreement  as  per  the  provisions  of  Article  13.4 by  giving  a 
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to 
CEA and the Lenders’ Representative in order to enable the Lenders to exercise 
right of substitution in accordance with Article 15.3 of this Agreement. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s  
performance has ceased to be affected by the relevant circumstance, on how 
long the Scheduled COD should be deferred by, any Party may raise the Dispute 
to be resolved in accordance with Article 16.

4.5 Metering Arrangements:

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as amended 
from time to time, with regard to the metering arrangements for the Project. The 
TSP shall fully cooperate with the CTU / STU / RLDC and extend all necessary 
assistance in taking meter readings.

4.6 Interconnection Facilities:

4.6.1 Subject  to  the  terms  and  conditions  of  this  Agreement,  the  TSP  shall  be 
responsible  for  connecting  the  Project  with  the  interconnection  point(s) 
specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be 
developed as per the scope of work and responsibilities assigned in Schedule 1 of 
this Agreement. The Nodal Agency shall be responsible for coordinating to make 
available the Interconnection Facilities.

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP 
within the scope of the project is to construct the Project as per Schedule-1 of 
this Agreement and in particular to connect it to the Interconnection Facilities as 
specified in this Agreement.
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ARTICLE: 5

5 CONSTRUCTION OF THE PROJECT

5.1 TSP’s Construction Responsibilities:

5.1.1 The  TSP,  at  its  own  cost  and  expense,  shall  be  responsible  for  designing, 
constructing, erecting, testing and commissioning each Element of the Project by 
the Scheduled COD in accordance with the Regulations and other applicable 
Laws specified in Article 4.1 of this Agreement. 

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its 
obligations under this Agreement or be entitled to any extension of time or any 
compensation  whatsoever  by  reason  of  the  unsuitability  of  the  Site  or 
Transmission Line route(s). 

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits 
related but not limited to road / rail / river / canal / power line / crossings, Power 
and Telecom Coordination Committee (PTCC), defence, civil aviation, right of 
way  /  way-leaves  and  environmental  &  forest  clearances  from  relevant 
authorities  required  for  developing,  financing,  constructing,  maintaining/ 
renewing all such Consents, Clearances and Permits in order to carry out its 
obligations under  this  Agreement  in  general  and shall  furnish  to  the  Nodal 
Agency such copy/ies of each Consents, Clearances and Permits, on demand. 
Nodal Agency shall provide letters of recommendation to the concerned Indian 
Governmental Instrumentality, as may be requested by the TSP from time to 
time,  for  obtaining  the  Consents,  Clearances  and  Permits  required  for  the 
Project.

5.1.4 The TSP shall be responsible for:

(a) acquisition of land for location specific substations, switching stations 
or HVDC terminal or inverter stations. Also, the actual location of 
Greenfield  substations  (Switching  Stations  or  HVDC  Terminal  or 
Inverter Stations) for a generation pooling substation and for load 
serving substations in the scope of TSP shall not be beyond 3 Km 
radius of  the location proposed by the BPC in the survey report. 
However, actual location of any Greenfield Intermediate Substations 
in the scope of TSP shall not be beyond 10 Km radius of the location 
proposed by the BPC in the Survey Report;

(b) final selection of Site including its geo-technical investigation;

(c) survey  and  geo-technical  investigation  of  line  route  in  order  to 
determine the final route of the Transmission Lines;
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(d) seeking access to the Site and other places where the Project is being 
executed, at its own risk and costs, including payment of any crop, 
tree compensation or any other compensation as may be required. 

5.1.5 In  case  the  Project  involves  any  resettlement  and  rehabilitation,  the 
resettlement  and  rehabilitation  package  will  be  implemented  by  the  State 
Government authorities, for which the costs is to be borne by the TSP and no 
changes  would  be  allowed in  the  Transmission  Charges  on  account  of  any 
variation  in  the  resettlement  and  rehabilitation  cost.  The  TSP  shall  provide 
assistance on best endeavour basis, in implementation of the resettlement and 
rehabilitation  package,  if  execution  of  such  package  is  in  the  interest  of 
expeditious  implementation  of  the  Project  and  is  beneficial  to  the  Project 
affected persons.

5.2 Appointing Contractors:

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while 
appointing Contractor(s) for procurement of goods & services.

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its 
obligations under this Agreement nor make the Nodal Agency liable for the 
performance of such Contractor(s).

5.3 Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a 
monthly basis, progress reports along with likely completion date of each Element 
with regard to the Project and its execution (in accordance with prescribed form). 
The Nodal Agency/ CEA shall monitor the development of the Project for its timely 
completion for improving and augmenting the electricity system as a part of its 
statutory responsibility.

5.4 Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good 
workmanship using sound engineering and construction practices, and using only 
materials and equipment that are new and manufactured as per the MQP and 
following approved FQP for erection, testing & commissioning and complying with 
Indian /International Standards such that, the useful life of the Project will be at 
least thirty-five (35) years from the COD of the Project.

The TSP shall  ensure  that  all  major  substation equipment /  component  (e.g. 
transformers,  reactors,  Circuit  Breakers,  Instrument  Transformers  (IT),  Surge 
Arresters  (SA),  Protection  relays,  clamps  &  connectors  etc.),  equipment  in 
terminal stations of HVDC installations including Thyristor/ IGBT valves, Converter 
Transformers, smoothing reactors, Transformer bushings and wall bushings, GIS 
bus ducts, towers and gantry structures and transmission towers or poles and line 
materials (conductors, earthwire, OPGW, insulator, accessories for conductors, 
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OPGW & earthwires, hardware fittings for insulators, aviation lights etc), facilities 
and system shall be designed, constructed and tested (Type test, Routine tests, 
Factory Acceptance Test (FAT)) in accordance with relevant CEA Regulations and 
Indian Standards. In case Indian Standards for any particular equipment/ system/ 
process is not available, IEC/ IEEE or equivalent International Standards and Codes 
shall be followed.  

5.5 Progress Monitoring & Quality Assurance:

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) 
shall comprise of detailed schedule of all the equipments/items /materials required 
for the Project, right from procurement of raw material till the dispatch from works 
and  receipt  at  the  site.  Further,  it  should  also  include  various  stages  of  the 
construction schedule up to the commissioning of the Project.

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times 
to the Site and to the Manufacturer’s works and to all such places where the Project 
is being executed. 

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with 
the functional specifications specified in RFP. 

5.5.4 The Independent Engineer shall monitor the following during construction of the 
Project:

a) Quality of equipments, material, foundation, structures and workmanship etc. as 
laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station 
equipments, transmission line material and workmanship etc. would be checked 
in accordance with the Article 5.4. 

b) Progress in the activities specified in Condition Subsequent 

c) Verification of readiness of the elements including the statutory clearances & 
completion of civil works, fixing of all components and finalisation of punch points 
(if any) prior to charging of the elements 

d) Progress of construction of substation and Transmission Lines

5.5.5 The progress shall be reviewed by the Independent Engineer against the Project 
Execution Plan. The Independent Engineer shall prepare its report on monthly 
basis and submit the same to Nodal Agency highlighting the progress achieved till 
the end of respective month vis-à-vis milestone activities, areas of concern, if any, 
which may result in delay in the timely completion of the Project. Based on the 
progress, Nodal Agency and/ or CEA shall issue written instructions to the TSP to 
take corrective measures, as may be prudent for the timely completion of the 
Project. In case of any deficiency, the Nodal Agency would be at liberty to take 
action in accordance with the procedure of this Agreement.
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5.5.6 For any delay in commissioning any critical Element(s), as identified in Schedule 
1 & Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a 
sequestration of 10% of the Contract Performance Guarantee.

5.6 Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 
3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all reasonable 
times, copies of the Consents, Clearances and Permits, construction drawings and 
other documents related to construction.

5.7 Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project 
and  its  supervisory  personnel  shall  be  available  to  provide  full-time 
superintendence  for  execution  of  the  Project.  The  TSP  shall  provide  skilled 
personnel who are experienced in their respective fields. 

5.8 Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in achievement of 
timely progress in execution of the Project, if any, as intimated by the Independent 
Engineer and/ or CEA and/ or the Nodal Agency. However, such intimation by the 
Independent Engineer and/ or CEA and/ or the Nodal Agency and the subsequent 
effect of such remedial measures carried out by the TSP shall not relieve the TSP of its 
obligations in the Agreement. Independent Engineer and/ or CEA and/ or the Nodal 
Agency may carry out random inspections during the Project execution, as and when 
deemed necessary by it. If the shortfalls as intimated to the TSP are not remedied to 
the  satisfaction  of  the  CEA  and/  or  the  Nodal  Agency,  this  Agreement  may  be 
terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing, 
of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order 
to enable the Lenders to exercise right of substitution in accordance with Article 15.3 
of this Agreement.
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ARTICLE: 6 

6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other 
agencies as required, at least sixty (60) days advance written notice of the date 
on which it intends to connect an Element of the Project, which date shall not be 
earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 
4.4.2 of this Agreement, unless mutually agreed to by Parties. Further,  any 
preponing of COD of any element prior to Scheduled COD must be approved by 
the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for 
reasonable cause, including non-availability of   Interconnection Facilities as per 
Article 4.2, can defer the connection for up to fifteen (15) days from the date 
notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, 
before the date of connection, of the reason for the deferral and when the 
connection is to be rescheduled.  However, no such deferment on one or more 
occasions would be for more than an aggregate period of  thirty (30) days. 
Further,  the  Scheduled  COD  would  be  extended  as  required,  for  all  such 
deferments on “day to day” basis.

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected 
with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and the 
Connection Agreement; 

b. it  meets  the  Grid  Code,  Central  Electricity  Authority  (Technical 
Standards for Connectivity to the Grid) Regulations, 2007 as amended 
from time to time and all other Indian legal requirements, and 

c. The  TSP  has  obtained  the  approval  in  writing  of  the  Electrical 
Inspector certifying that the Element is ready from the point of view 
of safety of supply and can be connected with the Interconnection 
Facilities.

d. It has satisfactorily met all the testing requirements as per Articles 
6.1.4
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6.1.4 Site  Acceptance Test  (SAT)/  pre-commissioning tests  of  all  major  substation 
equipment, component, system, facilities shall be successfully carried out before 
commissioning. The Type tests, FAT and SAT reports should be available at the 
substation  /  terminal  station  of  HVDC  installations  for  ready  reference  of 
operation  and  maintenance  staff  and  has  to  be  made  available  to  the 
Independent  Engineer  appointed  for  quality  monitoring  or  their  authorised 
representatives, as and when they wish to examine the same.

6.2 Commercial Operation:

6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four 
(24) hours following the connection of the Element with the Interconnection 
Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is 
declared by the TSP to be ready for charging but is not able to be charged for  
reasons not attributable to the TSP subject to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only after all  
the Element(s), if any, which are pre-required to have achieved COD as defined in 
Schedule  2  of  this  Agreement,  have  been  declared  to  have  achieved  their 
respective COD.

6.2.2 Once any Element of the Project has been declared to have achieved deemed 
COD as per Article 6.2.1 above, such Element of the Project shall be deemed to 
have Availability equal to the Target Availability till the actual charging of the 
Element and to this extent, TSP shall be eligible for the Monthly Transmission 
Charges applicable for such Element 

6.3 Compensation for  Direct  Non Natural  Force  Majeure Event  or  Indirect  Non 
Natural  Force Majeure Event or  Natural  Force Majeure Event (affecting the 
Nodal Agency) 

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has 
given due notice, as per provisions of Article 6.1.1, to the concerned agencies of 
the date of intention to connect the Element(s) of the Project, where such date is 
not before the Scheduled COD, but is not able to connect the Element(s) of the 
Project by the said date specified in the notice, due to Direct Non Natural Force 
Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force 
Majeure Event affecting the  Nodal Agency, provided such Direct Non Natural 
Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural 
Force Majeure Event affecting the  Nodal Agency has continued for a period of 
more than three (3) continuous or non-continuous Months, the TSP shall, until 
the effects of the Direct Non Natural Force Majeure Event or of Indirect Non 
Natural Force Majeure Event or Natural Force Majeure Event affecting the  Nodal 
Agency no longer prevent the TSP from connecting the Element(s) of the Project, 
be deemed to have achieved COD relevant to that date and to this extent, be 
deemed to have been providing Transmission Service with effect from the date 
notified, and shall be treated as follows: 
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a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is 
entitled for Transmission Charges calculated on Target Availability for the 
period of such events in excess of three (3) continuous or non-continuous 
Months in the manner provided in (c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event or 
Natural Force Majeure Event affecting the Nodal Agency, TSP is entitled 
for  payment  for  debt  service  which  is  due  under  the  Financing 
Agreements, subject to a maximum of Transmission Charges calculated 
on Target Availability, for the period of such events in excess of three (3) 
continuous or  non-continuous Months in the manner provided in (c) 
below. 

c. In  case  of  delay  due to  Direct  Non Natural  Force  Majeure  Event  or 
Indirect  Non Natural  Force  Majeure Event  or  Natural  Force  Majeure 
Event  affecting  the  Nodal  Agency,  the  TSP  is  entitled  for  payments 
mentioned in (a) and (b) above, after commencement of Transmission 
Service,  in  the  form  of  an  increase  in  Transmission  Charges.  These 
amounts shall be paid from the date, being the later of a) the date of 
cessation of such Indirect Non Natural Force Majeure Event or Natural 
Force Majeure Event affecting the Nodal Agency and b) the completion of 
sixty (60) days from the receipt of the Financing Agreements by the Nodal 
Agency from the TSP. 

Provided such increase in Transmission Charges shall be so as to put the 
TSP in the same economic position as the TSP would have been in case 
the TSP had been paid amounts mentioned in (a) and (b) above in a 
situation where the Force Majeure Event had not occurred. 

For the avoidance of doubt, it is clarified that the charges payable under this Article 
6.3.1 shall be recovered as per Sharing Regulations. 

6.4 Liquidated Damages for Delay in achieving COD of Project: 

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the 
Element’s / Project’s Scheduled COD or such Scheduled COD as extended under 
Articles  4.4.1 and  4.4.3, then the TSP shall pay to the  Nodal Agency, a sum 
equivalent  to  3.33%  of  Monthly  Transmission  Charges   applicable  for  the 
Element of the Project [in case where no Elements have been defined, to be on 
the Project as a whole] / Project, for each day of delay up to sixty (60) days of  
delay and beyond that time limit, at the rate of five percent (5%) of the Monthly 
Transmission  Charges  applicable  to  such  Element  /  Project,  as  liquidated 
damages for such delay and not as penalty, without prejudice to any rights of the 
Nodal Agency under the Agreement. 

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount 
of liquidated damages calculated in accordance with Article 6.4.1 for and up to 
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six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element of the 
Project even after the expiry of six (6) months from its Scheduled COD, the 
provisions of Article 13 shall apply. 

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages 
calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of: 

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement. 

The payment of such damages shall not relieve the TSP from its obligations to 
complete  the Project  or  from any other  obligation and liabilities  under  the 
Agreement.

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency 
within the said period of ten (10) days, the Nodal Agency shall be entitled to 
recover the said amount of the liquidated damages by invoking the Contract 
Performance Guarantee. If the then existing Contract Performance Guarantee is 
for an amount which is less than the amount of the liquidated damages payable 
by the TSP to the Nodal Agency under this Article 6.3 and  the TSP fails to make 
payment of the balance amount of the liquidated damages not covered by the 
Contract Performance Guarantee, then such balance amount shall be deducted 
from the Transmission Charges payable to the TSP. The right of the Nodal Agency 
to encash the Contract Performance Guarantee is without prejudice to the other 
rights of the Nodal Agency under this Agreement.

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this 
Article is over and above the penalty payable by TSP under Article 5.5.6 of this 
Agreement. 

6.5 Return of Contract Performance Guarantee

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with 
Article 3.1.1 shall be released by the Nodal Agency within three (3) months from 
the COD of the Project.  In the event of delay in achieving Scheduled COD of any 
of the Elements by the TSP (otherwise than due to reasons as mentioned in 
Article  3.1.3 or  Article  11)  and consequent  part  invocation of  the  Contract 
Performance Guarantee by the Nodal Agency, Nodal Agency shall release the 
Contract  Performance  Guarantee,  if  any  remaining  unadjusted,  after  the 
satisfactory completion by the TSP of all the requirements regarding achieving 
the Scheduled COD of the remaining Elements of the Project.  It is clarified that 
the  Nodal  Agency  shall  also  return  /  release  the  Contract  Performance 
Guarantee in the event of  (i)  applicability  of  Article  3.3.2 to the extent the 
Contract Performance Guarantee is valid for an amount in excess of Rs. 31.00 
Crore (Rupees Thirty One Crore Only), or (ii) termination of this Agreement by 
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the Nodal Agency as mentioned under Article 3.3.4 of this Agreement. 

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to 
other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7

7 OPERATION AND MAINTENANCE OF THE PROJECT

7.1 Operation and Maintenance of the Project:

The  TSP  shall  be  responsible  for  ensuring  that  the  Project  is  operated  and 
maintained in accordance with the regulations made by the Commission and CEA 
from time to time and provisions of the Act.     
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ARTICLE: 8

8 AVAILABILITY OF THE PROJECT

8.1 Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case may be, 
shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms 
and Conditions of Tariff) Regulations, 2024, as applicable on the Bid Deadline and 
as appended in Schedule 6 of this Agreement.

8.2 Target Availability:

The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will  be 
calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target Availability, for 
six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency may 
issue a show cause notice to the TSP, asking them to show cause as to why the 
Transmission Service Agreement be not terminated, and if no satisfactory cause is 
shown it may terminate the Agreement. If the Nodal Agency is of the opinion that 
the transmission system is of critical importance, it may carry out or cause to carry 
the operation and maintenance of transmission system at the risk and cost of TSP.

ARTICLE: 9
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9 INSURANCES

9.1 Insurance:
9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during 

the Construction Period and the Operating Period, adequate Insurances against 
such risks, with such deductibles including but not limited to any third party 
liability  and endorsements  and co-beneficiary/insured,  as  may be necessary 
under 

a. any of the Financing Agreements, 
b. the Laws, and
c. in accordance with Prudent Utility Practices.

The Insurances shall  be taken effective from a date prior to the date of the 
Financial Closure till the Expiry Date.

9.2 Evidence of Insurance cover:

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the 
Insurances, as and when the Nodal Agency may seek from the TSP as per the 
terms of Article 9.1

9.3 Application of Insurance Proceeds:

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the 
Financing Agreements, the proceeds of any insurance claim made due to loss or 
damage  to  the  Project  or  any  part  of  the  Project  shall  be  first  applied  to 
reinstatement, replacement or renewal of such loss or damage.

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and 
technically viable and the insurers under the Insurances make payment on a 
“total loss” or equivalent basis, the portion of the proceeds of such Insurance 
available to the TSP (after making admissible payments to the Lenders as per the 
Financing Agreements) shall be allocated only to the TSP. Nodal Agency and / or 
concerned Designated ISTS Customers shall have no claim on such proceeds of 
the Insurance.  

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any 
dispute or difference between the Parties as to whether the Project is no longer 
economically and technically viable due to a Force Majeure Event or whether 
that event was adequately covered in accordance with this Agreement by the 
Insurances shall be determined in accordance with Article 16.

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers 

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial 
obligations or liability whatsoever towards the TSP in respect of this Article 9.
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ARTICLE: 10

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be 
paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the 
Sharing Regulations, from the date on which an Element(s) has achieved COD until 
the Expiry Date of this Agreement, unless terminated earlier and in line with the 
provisions of Schedule 4 of this Agreement.

10.2 Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including Incentive & 
Penalty payment shall be calculated in accordance with the provisions of Schedule 
4 of this Agreement. 

10.3 Rebate & Late Payment Surcharge:

The  rebate  and  late  payment  surcharge  shall  be  governed  as  per  Sharing 
Regulations.

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual 
Reconciliation:

Any Disputed Bill,  Default  in  payment  by  the Designated ISTS  Customers  & 
Annual Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

11 FORCE MAJEURE

11.1 Definitions

11.1.1 The following terms shall have the meanings given hereunder.

11.2 Affected Party

11.2.1 An Affected Party means any Party whose performance has been affected by an 
event of Force Majeure. 

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure 
affecting the TSP only if the Force Majeure event affects and results in, late 
delivery  of  machinery  and  equipment  for  the  Project  or  construction, 
completion, commissioning of the Project by Scheduled COD and/or operation 
thereafter;

11.3 Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events and 
circumstances including those stated below that wholly or partly prevents or 
unavoidably delays an Affected Party in the performance of its obligations/ roles 
under  this  Agreement,  but  only  if  and  to  the  extent  that  such  events  or 
circumstances are not within the reasonable control, directly or indirectly, of the 
Affected Party and could not have been avoided if the Affected Party had taken 
reasonable care or complied with Prudent Utility Practices: 

(a) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and explosion (to 
the extent originating from a source external to the Site), earthquake, 
volcanic  eruption,  landslide,  flood,  cyclone,  typhoon,  tornado,  or 
exceptionally adverse weather conditions, which are in excess of the 
statistical measures for the last hundred (100) years; and

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality.

(b) Non-Natural Force Majeure Events : 

i. Direct Non–Natural Force Majeure Events

 Nationalization  or  compulsory  acquisition  by  any  Indian 
Governmental Instrumentality of any material assets or rights of the 
Affected Party; or

 the unlawful, unreasonable or discriminatory revocation of, or refusal 
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to renew,  any Consents,  Clearances  and Permits  required by  the 
Affected  Party  to  perform their  obligations/  roles  under  the  RFP 
Project Documents or any unlawful, unreasonable or discriminatory 
refusal to grant any other Consents, Clearances and Permits required 
for  the  development/  operation  of  the  Project,  provided  that  a 
Competent Court of Law declares the revocation or refusal to be 
unlawful,  unreasonable  and  discriminatory  and  strikes  the  same 
down; or

 any other unlawful,  unreasonable or discriminatory action on the 
part  of  an Indian Governmental  Instrumentality  which is  directed 
against the Project, provided that a Competent Court of Law declares 
the  action  to  be  unlawful,  unreasonable  and  discriminatory  and 
strikes the same down.

ii. Indirect Non - Natural Force Majeure Events 

 act of war (whether declared or undeclared), invasion, armed conflict 
or  act  of  foreign  enemy,  blockade,  embargo,  revolution,  riot, 
insurrection, terrorist or military action; or 

 radio active contamination or ionising radiation originating from a 
source in India or resulting from any other Indirect Non Natural Force 
Majeure Event mentioned above, excluding circumstances where the 
source or cause of contamination or radiation is brought or has been 
brought into or near the Site by the Affected Party or those employed 
or engaged by the Affected Party; or

 industry-wide strikes and labour disturbances, having a nationwide 
impact in India.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the 
reasonable control of the Parties and (ii) the following conditions, except to the 
extent that they are consequences of an event of Force Majeure:

(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, 
materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically experienced 
in transmission materials and equipment;  

(d) Strikes or labour disturbance at the facilities of the Affected Party;
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(e) Insufficiency of finances or funds or the Agreement becoming onerous to 
perform; and

(f) Non-performance caused by, or connected with, the Affected Party’s:

i. negligent or intentional acts, errors or omissions; 

ii. failure to comply with an Indian Law; or 

iii. breach of, or default under this Agreement or any Project    Documents.

(g) Any error  or  omission in  the survey report  provided by BPC during the 
bidding process.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice to the other Party of any event of Force 
Majeure as soon as reasonably practicable, but not later than seven (7) days after 
the date on which such Party knew or should reasonably have known of the 
commencement of the event of Force Majeure.  If an event of Force Majeure 
results in a breakdown of communications rendering it unreasonable to give 
notice within the applicable time limit specified herein, then the Party claiming 
Force Majeure shall give such notice as soon as reasonably practicable after 
reinstatement of communications, but not later than one (1) day after such 
reinstatement. 

Provided  that,  such  notice  shall  be  a  pre-condition  to  the  Affected  Party’s 
entitlement to claim relief under this Agreement. Such notice shall include full  
particulars of the event of Force Majeure, its effects on the Party claiming relief 
and the remedial measures proposed. The Affected Party shall give the other 
Party regular reports on the progress of those remedial measures and such other 
information as the other Party may reasonably request about the Force Majeure.

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the 
relevant event of Force Majeure; and (ii) the cessation of the effects of such 
event of Force Majeure on the performance of its rights or obligations/ roles 
under this Agreement, as soon as practicable after becoming aware of each of 
these cessations.

11.6 Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party shall 
continue to perform its obligations/ roles as provided in this Agreement. The 
Affected Party shall use its reasonable efforts to mitigate the effect of any event 
of Force Majeure as soon as practicable. 

11.7 Available Relief for a Force Majeure Event
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Subject to this Article 11,

(a) no  Party  shall  be  in  breach  of  its  obligations/  roles  pursuant  to  this 
Agreement to the extent that the performance of its obligations/ roles was 
prevented, hindered or delayed due to a Force Majeure Event; 

(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting 
its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 
and 6.3.1 of this Agreement.

(c) For the avoidance of doubt, it is clarified that the computation of Availability 
of the Element(s) under outage due to Force Majeure Event, as per Article 
11.3  affecting the TSP shall be as per Appendix –IV to Central Electricity 
Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 as 
on  Bid Deadline. For the event(s) for which the Element(s) is/are deemed to 
be  available  as  per  Appendix  –IV  to  Central  Electricity  Regulatory 
Commission (Terms and Conditions of Tariff) Regulations, 2024, then the 
Transmission Charges, as applicable to such Element(s), shall be payable as 
per Schedule 4, for the duration of such event(s). 

(d) For so long as the TSP is claiming relief due to any Force Majeure Event under 
this Agreement, the Nodal Agency may, if it so desires, from time to time on 
one (1) day notice, inspect the Project and the TSP shall provide the Nodal 
Agency’s personnel with access to the Project to carry out such inspections.

(e) For  avoidance  of  doubt,  the  TSP  acknowledges  that  for  extension  of 
Scheduled COD a period up to one hundred eighty (180) days due to Force 
Majeure  event,  no  compensation on  the  grounds  such  as  interest  cost, 
incident expenditure, opportunity cost will be made to the TSP. However, if 
Scheduled COD is extended beyond a period of one hundred eighty (180) 
days due to Force Majeure event, the TSP will be allowed to recover the 
interest cost during construction corresponding to the period exceeding one 
hundred eighty (180) days by adjustment in the Transmission Charges in 
accordance with Schedule 9. 
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ARTICLE: 12

12 CHANGE IN LAW

12.1 Change in Law 

12.1.1 Change in  Law means the occurrence of  any of  the following after  the Bid 
Deadline resulting into any additional recurring / non-recurring expenditure by 
the TSP or any savings of the TSP:

 the  enactment,  coming  into  effect,  adoption,  promulgation, 
amendment,  modification  or  repeal  (without  re-enactment  or 
consolidation) in India, of any Law, including rules and regulations 
framed pursuant to such Law, subject to the provisions under Article 
12.1.2; 

 a change in the interpretation or application of any Law by any Indian 
Governmental Instrumentality having the legal power to interpret or 
apply such Law, or any Competent Court of Law;

 the  imposition  of  a  requirement  for  obtaining  any  Consents, 
Clearances and Permits which was not required earlier;

 a change in the terms and conditions prescribed for obtaining any 
Consents, Clearances and Permits or the inclusion of any new terms 
or conditions for obtaining such Consents, Clearances and Permits; 

 any change in the licensing regulations of the Commission, under 
which the Transmission License for the Project was granted if made 
applicable by such Commission to the TSP; 

 change in wind zone; or 

 any change in tax or introduction of any tax made applicable for 
providing Transmission Service by the TSP as per the terms of this 
Agreement. 

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not 
cover any change:

a) Taxes on corporate income; and

b) Withholding  tax  on  income  or  dividends  distributed  to  the 
shareholders of the TSP.
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12.2 Relief for Change in Law

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the 
Project on the Transmission Charges shall be governed by the formula given in 
Schedule 9 of this Agreement.

12.2.2 During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers or is 
benefited from a change in costs or revenue, the aggregate financial effect of 
which exceeds  0.30% (zero point three percent)  of the Annual Transmission 
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal 
Agency and propose amendments to this Agreement so as to place the TSP in the 
same financial position as it would have enjoyed had there been no such Change 
in Law resulting in change in costs or revenue as aforesaid. 

12.2.3 For  any  claims made under  Articles  12.2.1 and  12.2.2 above,  the  TSP shall 
provide to the Nodal Agency documentary proof of such increase / decrease in 
cost of the Project / revenue for establishing the impact of such Change in Law.

In cases where Change in Law results in decrease of cost and it comes to  
the notice of Nodal Agency that TSP has not informed Nodal Agency about 
such decrease in cost, Nodal Agency may initiate appropriate claim. 

12.3 Notification of Change in Law:

12.3.1 If the TSP is affected by a Change in Law in accordance with Article  12.1 and 
wishes to claim relief for such Change in Law under this Article 12, it shall give 
notice to Nodal Agency of such Change in Law as soon as reasonably practicable 
after becoming aware of the same. 

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it 
is beneficially affected by a Change in Law.

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst 
other things, precise details of the Change in Law and its estimated impact on the 
TSP.

12.4 Payment on account of Change in Law

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case 
of any change in Monthly Transmission Charges by reason of Change in Law, as 
determined in accordance with this Agreement, the Bills to be raised by the 
Nodal Agency after such change in Transmission Charges shall  appropriately 
reflect the changed Monthly Transmission Charges. 
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ARTICLE: 13

13 EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall constitute a 
TSP Event of Default, unless any such TSP Event of Default occurs as a result of 
any non-fulfilment of its obligations as prescribed under this Agreement by the 
Nodal Agency or a Force Majeure Event:

a. After  having  taken  up  the  construction  of  the  Project,  the 
abandonment by the TSP or the TSP's Contractors of the construction 
of the Project for a continuous period of two (2) months and such 
default is not rectified within thirty (30) days from the receipt of 
notice from the Nodal Agency in this regard; 

b. The failure to commission any Element of the Project by the date 
falling six (6) months after its Scheduled COD unless extended by 
Nodal Agency as per provisions of this Agreement;

c. If the TSP:

i. assigns, mortgages or charges or purports to assign, mortgage 
or charge any of its assets or rights related to the Project in 
contravention of the provisions of this Agreement; or 

ii. transfers or novates any of its obligations pursuant to this 
Agreement, in a manner contrary to the provisions of this 
Agreement;

Except where such transfer is in pursuance of a Law and 

 it  does  not  affect  the  ability  of  the  transferee  to 
perform, and such transferee has the financial  and 
technical capability to perform, its obligations under 
this Agreement;

 is to a transferee who assumes such obligations under 
the Project and this Agreement remains effective with 
respect to the transferee;

d. If: 

i. The TSP becomes voluntarily or involuntarily the subject of any 
bankruptcy or insolvency or winding up proceedings and such 
proceedings remain uncontested for a period of thirty (30) days; 
or 
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ii. any winding up or bankruptcy or insolvency order is  passed 
against the TSP; or 

iii. the TSP goes into liquidation or dissolution or a receiver or any 
similar officer is appointed over all  or substantially all  of  its 
assets or official liquidator is appointed to manage its affairs, 
pursuant to Law, 

     Provided that a dissolution or liquidation of the TSP will not be a 
TSP’s Event of Default, where such dissolution or liquidation of 
the  TSP  is  for  the  purpose  of  a  merger,  consolidation  or 
reorganization with the prior approval of the Commission as per 
the  provisions  of  Central  Electricity  Regulatory  Commission 
(Procedure,  terms  and Conditions  for  grant  of  Transmission 
License  and  other  related  matters)  Regulations,  2006  or  as 
amended from time to time; or

e. Failure on the part of the TSP to comply with the provisions of Article 
19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such breach 
even within a period of thirty (30) days from a notice from the Nodal 
Agency in this regard; or

g. after  Commercial  Operation Date  of the Project,  the TSP fails  to 
achieve monthly Target Availability of  98%, for a period of six (6) 
consecutive months or within a non-consecutive period of  six (6) 
months  within  any  continuous  aggregate  period  of  eighteen(18) 
months except where the Availability is affected by Force Majeure 
Events as per Article 11; or

h. any of the representations and warranties made by the TSP in Article 
17 of this Agreement being found to be untrue or inaccurate. Further, 
in addition to the above, any of the undertakings submitted by the 
Selected Bidder at the time of submission of the Bid being found to be 
breached or inaccurate, including but not limited to undertakings 
from its Parent Company / Affiliates related to the minimum equity 
obligation; or

i. the TSP fails to complete / fulfil all the activities / conditions within 
the specified period as per Article 3; or

j. except for the reasons solely attributable to Nodal Agency, the TSP is 
in material breach of any of its obligations under this Agreement and 
such material breach is not rectified by the TSP within thirty (30) days 
of receipt of notice in this regard from the Nodal Agency; or 

k. the TSP fails to take the possession of the land required for location 
specific substations, switching stations or HVDC terminal or inverter 
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stations and / or fails to pay the requisite price to the parties and / or 
any State Government authority from whom the land is acquired, 
within twelve (12) months from the Effective Date.

13.2 Termination Procedure for TSP Event of Default  

a. Upon the occurrence and continuance of any TSP’s Event of Default under 
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy to 
the CEA and the Lenders’ Representative, of their intention to terminate 
this  Agreement  (a  "Nodal  Agency’s  Preliminary  Termination  Notice"), 
which shall specify in reasonable detail, the circumstances giving rise to 
such Nodal Agency’s Preliminary Termination Notice. 

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice, 
the Consultation Period shall apply and would be for the Parties to discuss 
as to what steps shall be taken with a view to mitigate the consequences 
of the relevant Event of Default having regard to all the circumstances. 

c. During  the  Consultation  Period,  the  Parties  shall,  save  as  otherwise 
provided  in  this  Agreement,  continue  to  perform  their  respective 
obligations/ roles under this Agreement, and the TSP shall not remove any 
material, equipment or any part of the Project, without prior consent of 
the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shall 
have otherwise agreed to the contrary or the circumstances giving rise to 
Nodal Agency’s Preliminary Termination Notice shall have ceased to exist 
or shall have been remedied, this Agreement may be terminated by the 
Nodal Agency by giving a Termination Notice to the TSP, in writing, of at 
least seven (7) days, with a copy to CEA and the Lenders’ Representative in 
order to enable the Lenders to exercise right of substitution in accordance 
with Article 15.3 of this Agreement. 

Further, the Nodal Agency may also initiate proceedings to blacklist the 
TSP & its Affiliates from participation in any RFP issued by BPCs for a 
period of 5 years. 

13.3 Procedure for Nodal Agency’s   non-fulfilment of   Role  

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, 
the TSP may serve notice on the Nodal Agency, with a copy to CEA and 
the Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice 
shall specify in reasonable detail the circumstances giving rise to such 
non-fulfilment of role by the Nodal Agency. 

b. Following the issue of a TSP’s Preliminary Notice, the Consultation Period 
shall apply. 
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c. The Consultation Period would be for the Parties to discuss as to what 
steps shall be taken with a view to mitigate the consequences of the 
relevant non-fulfilment of role by the Nodal Agency including giving time 
extension to TSP, having regard to all the circumstances. 

d. During the Consultation Period, both Parties shall,  save as otherwise 
provided  in  this  Agreement,  continue  to  perform  their  respective 
obligations/ roles under this Agreement.

13.4 Termination due to Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 
4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be 
present,  the Nodal  Agency shall  have the right  to cause termination of  the 
Agreement. In case of such termination, the Contract Performance Guarantee 
shall be returned to the TSP as per the provisions of Article 6.5.1.
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13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal 
Agency the full  names and addresses of its Contractors as well  as complete 
designs, design drawings, manufacturing drawings, material specifications and 
technical information, as required by the Nodal Agency within thirty (30) days of 
Termination Notice.

13.5 Termination or amendment due to non-requirement of any Element or Project 
during construction

13.5.1 In  case  any  Element  or  Project,  which  is  under  construction,  is  no  longer 
required due to any reason whatsoever, the Nodal Agency may issue a notice to 
this effect to the TSP. 

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the 
proposed termination/ amendment (as the case may be) of the Agreement. The 
Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal 
Agency shall also include an assessment of the physical progress made by TSP in 
the Element/ Project (as the case may be) that is no longer required. 

13.5.3 The TSP shall neither carry out further investment nor carry out any work on the 
Element/ Project (as the case may be) that is no longer required after delivery of 
the notice. 

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may 
terminate the Agreement or amend it if both Parties agree to the amendment.

13.6 Revocation of the Transmission License

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke 
the  Transmission  License  of  the  ISTS  Licensee.  Further,  in  such  a  case,  the 
Agreement shall be deemed to have been terminated.

13.7 Termination Payment 

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement 
of any Element or Project during Construction, Nodal Agency’s non-fulfilment of 
Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment 
equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall 
take over the Project Assets. 
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ARTICLE: 14

14 LIABILITY AND INDEMNIFICATION

14.1 Indemnity 

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:

(a) any and all third party claims, actions, suits or proceedings against the 
Nodal Agency for any loss of or damage to property of such third party, or  
death or injury to such third party, arising out of a breach by the TSP of any 
of its obligations under this Agreement, except to the extent that any such 
claim,  action,  suit  or  proceeding  has  arisen  due  to  a  negligent  act  or 
omission, breach of this Agreement or non-fulfilment of statutory duty on 
the part of Nodal Agency; and

(b) any and all losses, damages, costs and expenses including legal costs, fines, 
penalties and interest actually suffered or incurred by the Nodal Agency 
from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this Agreement, 
(provided that this Article 14 shall not apply to such breaches by the 
TSP, for which specific remedies have been provided for under this 
Agreement) except to the extent that any such losses, damages, costs 
and  expenses  including  legal  costs,  fines,  penalties  and  interest 
(together to constitute “Indemnifiable Losses”) has arisen due to a 
negligent act or omission, breach of this Agreement or non-fulfilment 
of statutory duty on the part of the Nodal Agency, or 

ii. any  of  the  representations  and  warranties  of  the  TSP  under  this 
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in 
this regard, indemnify, defend and hold the TSP harmless against:

(a) any and all third party claims, actions, suits or proceedings against the TSP, 
for any loss of or damage to property of such third party, or death or injury 
to such third party, arising out of any material breach by the Nodal Agency 
of any of their roles under this Agreement, except to the extent that any 
such claim, action, suit or proceeding has arisen due to a negligent act or 
omission, breach of this Agreement or breach of statutory duty on the part 
of the TSP, its Contractors, servants or agents; and

(b) any and all losses, damages, costs and expenses including legal costs, fines, 
penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred 
by the TSP from third party claims arising by reason of:
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i. any material breach by the Nodal Agency of any of its roles under this 
Agreement  (provided  that,  this  Article  14 shall  not  apply  to  such 
breaches by the Nodal Agency, for which specific remedies have been 
provided for under this Agreement), except to the extent that any such 
Indemnifiable Losses have arisen due to a negligent act or omission, 
breach of this Agreement or breach of statutory duty on the part of the 
TSP, its Contractors, servants or agents or 

ii. any of the representations and warranties of the Nodal Agency under 
this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 
(b), indemnify and hold harmless the Nodal Agency and its employees and 
officers  from  and  against  any  and  all  suits,  actions  or  administrative 
proceedings, claims, demands, losses, damages, costs, and expenses of 
whatsoever  nature,  including  attorney’s  fees  and  expenses,  which  the 
Nodal  Agency  may  suffer  as  a  result  of  any  infringement  or  alleged 
infringement of any patent, utility model, registered design, trademark, 
copyright  or  other  intellectual  property  right  registered  or  otherwise 
existing at the date of the Agreement by reason of  the setting up of the 
Project by the TSP.

Such indemnity shall not cover any use of the Project or any part thereof 
other than for the purpose indicated by or to be reasonably inferred from 
the Agreement, any infringement resulting from the misuse of the Project 
or  any  part  thereof,  or  any  products  produced  in  association  or 
combination with any other equipment, plant or materials not supplied by 
the TSP, pursuant to the Agreement.

(b) If any proceedings are brought or any claim is made against the Nodal 
Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal 
Agency shall promptly give the TSP a notice thereof, and the TSP shall at its 
own expense take necessary steps and attend such proceedings or claim 
and any negotiations for the settlement of any such proceedings or claim. 
The TSP shall promptly notify the Nodal Agency of all actions taken in such 
proceedings or claims.

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days 
after receipt of such notice from the Nodal Agency under Article 14.2.1(b) 
above, that it intends to attend any such proceedings or claim, then the 
Nodal Agency  shall be free to attend the same on their own behalf at the 
cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency 
within the twenty eight (28) days period, the Nodal Agency  shall make no 
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admission that may be prejudicial to the defence of any such proceedings 
or claims.

(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance 
to  the  TSP  in  attending  to  such  proceedings  or  claim,  and  shall  be 
reimbursed by the TSP for all reasonable expenses incurred in so doing.

14.2.2

(a) The Nodal Agency, in accordance with the Regulations framed by CERC in 
this regard, subject to the TSP’s compliance with Article  14.2.2(b) shall 
indemnify and hold harmless the TSP and its employees, officers from and 
against any and all  suits, actions or administrative proceedings, claims, 
demands,  losses,  damages,  costs  and  expenses  of  whatsoever  nature, 
including attorney’s fees and expenses, which the TSP may suffer as a result 
of any infringement or alleged infringement of any patent, utility model, 
registered design, trademark, copyright or other intellectual property right 
registered or otherwise existing at the date of the Agreement by reason of 
the setting up of the Project by the TSP.

(b) If any proceedings are brought or any claim is made against the TSP arising 
out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly 
give the Nodal Agency a notice thereof, and the Nodal Agency   shall at its 
own expense take necessary steps and attend such proceedings or claim 
and any negotiations for the settlement of any such proceedings or claim. 
The Nodal Agency shall promptly notify the TSP of all actions taken in such 
proceedings or claims.

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days 
after receipt of such notice from the TSP under Article 14.2.2(b) above, that 
it intends to attend any such proceedings or claim, then the TSP shall be 
free to attend the same on its own behalf at the cost of the Nodal Agency. 
Unless the Nodal Agency has so failed to notify the TSP within the twenty 
(28) days period, the TSP shall make no admission that may be prejudicial 
to the defence of any such proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available assistance to 
the Nodal Agency in attending to such proceedings or claim, and shall be 
reimbursed by the Nodal Agency for all reasonable expenses incurred in so 
doing.

14.3 Monetary Limitation of liability 

14.3.1 A Party  ("Indemnifying  Party")  shall  be  liable  to  indemnify  the  other  Party 
("Indemnified Party") under this Article 14 for any indemnity claims made in a 
Contract Year only up to an amount of Rupees Two Crore Seven Lakh Only (Rs. 
2.07 Crore). 
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14.4 Procedure for claiming indemnity

14.4.1 Where  the  Indemnified  Party  is  entitled  to  indemnification  from  the 
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall 
promptly notify the Indemnifying Party of such claim, proceeding, action or suit 
referred  to  in  Articles  14.1  or  14.2 in  respect  of  which  it  is  entitled  to  be 
indemnified. Such notice shall be given as soon as reasonably practicable after 
the Indemnified Party becomes aware of such claim, proceeding, action or suit. 
The Indemnifying Party shall be liable to settle the indemnification claim within 
thirty (30) days of receipt of the above notice. 

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, suit or 
proceedings in accordance with  Article 14.4.3 below; and 

ii. the claim amount is not required to be paid/deposited to such third party 
pending the resolution of the Dispute, 

the Indemnifying Party shall  become liable to pay the claim amount to the 
Indemnified Party or to the third party, as the case may be, promptly following 
the resolution of the Dispute, if  such Dispute is not settled in favour of the 
Indemnified Party.

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or 
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 
and  the  Indemnifying  Party  shall  reimburse  to  the  Indemnified  Party  all 
reasonable costs and expenses incurred by the Indemnified Party.  However, 
such Indemnified Party shall not settle or compromise such claim, action, suit or 
proceedings without first getting the consent of the Indemnifying Party, which 
consent shall not be unreasonably withheld or delayed.

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of 
any proceedings brought against the Indemnified Party if it acknowledges its 
obligation to indemnify such Indemnified Party, gives such Indemnified Party 
prompt notice of its intention to assume control of the defence, and employs an 
independent legal counsel at its own cost that is reasonably satisfactory to the 
Indemnified Party.

14.5 Limitation on Liability

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal 
Agency nor their respective officers, directors, agents, employees or Affiliates 
(including, officers, directors, agents or employees of such Affiliates), shall be 
liable or responsible to the other Party or its Affiliates including its officers,  
directors,  agents,  employees,  successors,  insurers  or  permitted  assigns  for 
incidental, indirect or consequential, punitive or exemplary damages, connected 
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with or resulting from performance or non-performance of this Agreement, or 
anything done in connection herewith, including claims in the nature of lost 
revenues,  income  or  profits  (other  than  payments  expressly  required  and 
properly due under this Agreement), any increased expense of, reduction in or 
loss  of  transmission  capacity  or  equipment  used  therefore,  irrespective  of 
whether  such  claims  are  based  upon  breach  of  warranty,  tort  (including 
negligence, whether of the  Nodal Agency, the TSP or others), strict liability, 
contract, breach of statutory duty, operation of law or otherwise. 

14.5.2 The  Nodal  Agency  shall  have  no  recourse  against  any  officer,  director  or 
shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or 
shareholders for such claims excluded under this Article. The TSP shall also have 
no recourse against any officer, director or shareholder of the Nodal Agency, or 
any Affiliate of the Nodal Agency or any of its officers, directors or shareholders 
for such claims excluded under this Article.

14.6 Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take all 
reasonable measures to mitigate any loss or damage which has occurred. If the 
Party  fails  to  take  such  measures,  the  other  Party’s  liabilities  shall  be 
correspondingly reduced.
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ARTICLE: 15

15 ASSIGNMENTS AND CHARGES

15.1 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and 
their respective successors and permitted assigns. This Agreement shall not be 
assigned by any Party, except as provided in Article 15.3.

15.2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of 
its rights and benefits under this Agreement. 

15.2.2 However,  the  TSP  may  create  any  encumbrance  over  all  or  part  of  the 
receivables, or the Project Assets of the Project in favour of the Lenders or the 
Lenders’ Representative on their behalf, as security for amounts payable under 
the Financing Agreements and any other amounts agreed by the Parties.

Provided that:

i. the Lenders or the Lenders’ Representative on their behalf shall have entered 
into the Financing Agreements and agreed in writing to the provisions of this 
Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2 
shall  contain  provisions  pursuant  to  which  the  Lenders  or  the  Lender’s 
Representative on their behalf agrees unconditionally with the TSP to release 
from such encumbrances upon payment by the TSP to the Lenders of all 
amounts due under the Financing Agreements.

15.2.3 Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the same) in 
the ordinary course of the TSP developing and operating the Project;

b. pledges of  goods,  the related documents of  title and /  or  other related 
documents, arising or created in the ordinary course of the TSP developing 
and operating the Project; or

c. security  arising  out  of  retention  of  title  provisions  in  relation  to  goods 
acquired in the ordinary course of the TSP developing and operating the 
Project. 
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15.3 Substitution Rights of the Lenders 

15.3.1 The TSP would need to operate and maintain the Project under the provisions of 
this  Agreement  and cannot  assign  the  Transmission License or  transfer  the 
Project or part thereof to any person by sale, lease, exchange or otherwise, 
without the prior approval of the Nodal Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of 
default  by  the  TSP  as  per  Article  13  of  this  Agreement  during  the  debt 
repayments, the Commission may, on an application from the Lenders, assign 
the Transmission License to the nominee of the Lenders subject to the fulfilment 
of  the  qualification  requirements  and  provisions  of  the  Central  Electricity 
Regulatory  Commission  (Procedure,  terms  and  Conditions  for  grant  of 
Transmission  License  and  other  related  matters)  Regulations,  2006  and  as 
amended from time to time.
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ARTICLE: 16

16 GOVERNING LAW AND DISPUTE RESOLUTION

16.1 Governing Law: 

This Agreement shall be governed by and construed in accordance with the Laws 
of India. Any legal proceedings in respect of any matters, claims or disputes under 
this Agreement shall be under the jurisdiction of appropriate courts in Delhi.

16.2 Amicable Settlement:  

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever 
nature arising under, out of or in connection with this Agreement, including its 
existence or  validity  or  termination or whether during the execution of the 
Project or after its completion and whether prior to or after the abandonment of 
the Project or termination or breach of the Agreement by giving a written notice 
to the other Party, which shall contain:

(i) a description of the Dispute;

(ii) the grounds for such Dispute; and

(iii) all written material in support of its claim.

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under 
Article 16.2.1, furnish:

(i)  counter-claim and defences, if any, regarding the Dispute; and

(ii) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, i
the other Party does not furnish any counter claim or defense under Article 
16.2.2, or thirty (30) days from the date of furnishing counter claims or defence 
by the other Party, both the Parties to the Dispute shall meet to settle such 
Dispute amicably.  If the Parties fail to resolve the Dispute amicably within thirty 
(30) days from the later of the dates mentioned in this Article 16.2.3, the Dispute 
shall be referred for dispute resolution in accordance with Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission. 

16.4 Parties to Perform Obligations:

Notwithstanding the existence of  any Dispute and difference referred to the 
Commission  as  provided  in  Article  16.3 and  save  as  the  Commission  may 
otherwise direct by a final or interim order, the Parties hereto shall continue to 
perform their respective obligations/ roles (which are not in dispute) under this 
Agreement.  
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ARTICLE: 17

17 REPRESENTATION AND WARRANTIES

17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as 
follows  and  acknowledges  and  confirms  that  the  TSP  is  relying  on  such 
representations and warranties in connection with the transactions described in 
this Agreement:

a. It has all requisite powers and authority to execute and consummate 
this Agreement;

b. This  Agreement  is  enforceable  against  the  Nodal  Agency  in 
accordance with its terms; 

c. The  consummation  of  the  transactions  contemplated  by  this 
Agreement on the part of Nodal Agency will not violate any provision 
of nor constitute a default under, nor give rise to a power to cancel 
any  charter,  mortgage,  deed  of  trust  or  lien,  lease,  agreement, 
license,  permit,  evidence  of  indebtedness,  restriction,  or  other 
contract to which the Nodal Agency is a Party or to which the Nodal 
Agency is  bound, which violation, default or power has not been 
waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as 
follows and acknowledges and confirms that the Nodal Agency is relying on such 
representations and warranties in connection with the transactions described in 
this Agreement:

a. It  has all  requisite powers and has been duly authorized to execute and 
consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms; 

c. The consummation of the transactions contemplated by this Agreement on 
the part of the TSP will not violate any provision of nor constitute a default 
under, nor give rise to a power to cancel any charter, mortgage, deed of 
trust or lien, lease, agreement, license, permit, evidence of indebtedness, 
restriction, or other contract to which the TSP is a Party or to which the TSP 
is bound which violation, default or power has not been waived;

d. The TSP is not insolvent and no insolvency proceedings have been instituted, 
nor threatened or pending by or against the TSP;

e. There are no actions, suits, claims, proceedings or investigations pending or, 
to the best of the TSP’s  knowledge, threatened in writing against the TSP at 
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law, in equity, or otherwise, and whether civil or criminal in nature, before 
or  by,  any  court,  commission,  arbitrator  or  governmental  agency  or 
authority, and there are no outstanding judgments, decrees or orders of any 
such  courts,  commission,  arbitrator  or  governmental  agencies  or 
authorities,  which  materially  adversely  affect  its  ability  to  execute  the 
Project or to comply with its obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as on the 
Effective Date of this Agreement.
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ARTICLE: 18

18 INDEPENDENT ENGINEER 

18.1 Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent Engineer as per 
framework provided in the Guidelines for Encouraging Competition in Development 
of Transmission Projects for selection of Independent Engineer.

18.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

c. determining,  as  required  under  the  Agreement,  the  costs  of  any  works  or 
services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any extension 
thereof, for performing any duty or obligation during construction phase;

e. determining, as required under the Agreement, the valuation of the Project 
Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the Agreement. 

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency 
as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The  Nodal  Agency  may,  in  its  discretion,  terminate  the  appointment  of  the 
Independent  Engineer  at  any  time,  but  only  after  appointment  of  another 
Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging 
its duties and functions in a fair, efficient and diligent manner, it may make a written 
representation to the Nodal Agency and seek termination of the appointment of the 
Independent Engineer. Upon receipt of such representation, the Nodal Agency shall 
hold a tripartite meeting with the TSP and Independent Engineer for an amicable 
resolution,  and  the  decision  of  Nodal  agency  is  final.  In  the  event  that  the 
appointment  of  the  Independent  Engineer  is  terminated  hereunder,  the  Nodal 
Agency shall appoint forthwith another Independent Engineer.
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18.5 Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and notify to 
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf 
of the Independent Engineer, and any communication or document required to be 
signed by the Independent Engineer shall be valid and effective only if signed by any 
of the designated persons; provided that the Independent Engineer may, by notice 
in writing, substitute any of the designated persons by any of its employees.
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ARTICLE: 19

19 MISCELLANEOUS PROVISIONS

19.1 Equity Lock-in Commitment:

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid 
up equity share capital of WRNES Talegaon Power Transmission Limited shall 
not be less than Fifty-one percent (51%) up to a period of one (1) year after COD 
of the Project. 

Provided that, in case the Lead Member or Bidding Company is holding equity 
through  Affiliate/s,  Ultimate  Parent  Company  or  Parent  Company,  such 
restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the 
Lead Member shall continue to hold equity of at least twenty-six percent (26%) 
upto a period of one (1) year after COD of the Project and any Member of such 
Bidding Consortium shall be allowed to divest its equity as long as the other 
remaining Members (which shall always include the Lead Member) hold the 
minimum equity specified above. 

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of 
the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such 
Affiliate,  Parent  Company  or  Ultimate  Parent  Company  shall  be  eligible  to 
transfer its shareholding in WRNES Talegaon Power Transmission Limited to 
another Affiliate or to the Parent Company / Ultimate Parent Company of the 
Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent 
Company / Ultimate Parent Company, is likely to cease to meet the criteria to 
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares 
held by such entity shall be transferred to another Affiliate / Parent Company / 
Ultimate Parent Company of the Selected Bidder. 

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding WRNES Talegaon Power 
Transmission Limited by any of the entities referred to in Article  19.1.1 and 
19.1.2 above, shall be after prior written intimation to the Nodal Agency. 

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected 
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and 
the equity holding of such Affiliate(s) or Ultimate Parent Company in WRNES 
Talegaon Power Transmission Limited shall be computed in accordance with 
the example given below: 

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A 
directly  holds thirty  percent (30%) of  the equity in WRNES Talegaon Power 
Transmission Limited, then holding of Selected Bidder A in  WRNES Talegaon 
Power Transmission Limited shall be thirty percent (30%);
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If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the 
Affiliate  holds  fifty  percent  (50%)  equity  in  WRNES  Talegaon  Power 
Transmission Limited, then, for the purposes of  ascertaining the minimum 
equity/equity  lock-in  requirements  specified above,  the  effective  holding  of 
Bidder A WRNES Talegaon Power Transmission Limited shall be fifteen percent 
(15%), (i.e., 30% x 50%)

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the 
consortium agreement submitted as part of the Bid.

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days 
from the occurrence of any event that would result in any change in its equity 
holding structure from that which existed as on the date of signing of the Share 
Purchase Agreement. In such cases, the Nodal Agency would reserve the right to 
ascertain the equity holding structure and to call for all such required documents 
/ information / clarifications as may be required. 

19.2 Commitment of maintaining Qualification Requirement

19.2.1 The Selected Bidder will be required to continue to maintain compliance with the 
Qualification Requirements, as stipulated in RFP Document, till the COD of the 
Project. Where the Technically Evaluated Entity and/or the Financially Evaluated 
Entity is not the Bidding Company or a Member in a Bidding Consortium, as the 
case may be, the Bidding Company or Member shall continue to be an Affiliate of 
the Technically Evaluated Entity and/or Financially Evaluated Entity till the COD 
of the Project. 

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner 
as TSP’s Event of Default as under Article 13 of this Agreement.

19.3 Language: 

19.3.1 All  agreements,  correspondence  and  communications  between  the  Parties 
relating to this Agreement and all  other documentation to be prepared and 
supplied under the Agreement shall be written in English, and the Agreement 
shall be construed and interpreted in accordance with English language.

19.3.2 If any of the agreements, correspondence, communications or documents are 
prepared in any language other than English, the English translation of such 
agreements,  correspondence,  communications or  documents shall  prevail  in 
matters of interpretation.

19.4 Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither  it  nor  its  respective  directors,  employees,  or  agents  has  paid  or 
undertaken to pay or shall in the future pay any unlawful commission, bribe, 
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pay-off or kick-back; and 

2. it has not in any other manner paid any sums, whether in Indian currency or 
foreign currency and whether in India or abroad to the other Party to procure 
this Agreement, and the TSP and the Nodal Agency hereby undertake not to 
engage in any similar acts during the Term of Agreement.

19.5 Severability

The invalidity or enforceability, for any reason, of any part of this Agreement shall 
not  prejudice or  affect  the validity  or enforceability  of  the remainder of  this 
Agreement, unless the part held invalid or unenforceable is fundamental to this 
Agreement.

19.6 Counterparts

This Agreement may be executed in one or more counterparts, each of which shall 
be deemed an original and all of which collectively shall be deemed one and the 
same Agreement.

19.7 Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles contained 
herein would result in injuries. The Parties further acknowledge that the amount 
of the liquidated damages or the method of calculating the liquidated damages 
specified in this  Agreement is  a  genuine and reasonable pre-estimate of  the 
damages that may be suffered by the non-defaulting Party in each case specified 
under this Agreement.

19.8 Restriction of Shareholders / Owners Liability 

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 
Parties hereto shall  be liable to the other Parties for any of the contractual 
obligations of the concerned Party under this Agreement. 

19.8.2 Further,  the  financial  liabilities  of  the  shareholder(s)  of  each  Party  to  this 
Agreement shall be restricted to the extent provided in the Indian Companies 
Act, 1956 / Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, 
assessed/levied on the TSP, its Contractors or their employees that are required 
to be paid by the TSP as per the Law in relation to the execution of the Project 
and for providing Transmission Service as per the terms of this Agreement.

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any 
claims that may be made against the Nodal Agency in relation to the matters set 
out in Article 19.9.1.
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19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, 
cess whatsoever for discharging any obligation of the TSP by the Nodal Agency 
on behalf of TSP or its personnel, provided the TSP has consented in writing to 
the Nodal Agency for such work, for which consent shall not be unreasonably 
withheld.

19.10 No Consequential or Indirect Losses

The  liability  of  the  TSP  shall  be  limited  to  that  explicitly  provided  in  this  
Agreement. 

Provided that, notwithstanding anything contained in this Agreement, under no 
event shall the Nodal Agency or the TSP claim from one another any indirect or  
consequential losses or damages.

19.11 Discretion:

Except where this Agreement expressly requires a Party to act fairly or reasonably, 
a Party may exercise any discretion given to it under this Agreement in any way it 
deems fit.

19.12 Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project 
Documents and not to disclose the terms and conditions of  the transaction 
contemplated hereby to third parties, except: 

(a) to their professional advisors; 

(b) to  their  officers,  contractors,  employees,  agents  or  representatives, 
financiers, who need to have access to such information for the proper 
performance of their activities; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at 
any time, disclose the terms and conditions of  the Agreement and the RFP 
Project Documents to any person, to the extent stipulated under the Law and the 
Competitive Bidding Guidelines.

19.13 Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the terms and 
conditions stipulated in Transmission License issued by the Commission to the 
TSP, agreement(s) executed between the Parties, applicable Law including rules 
and regulations framed thereunder, the order of priority as between them shall 
be the order in which they are placed below:



Transmission Service Agreement

Central Transmission Utility of India Limited       66      WRNES Talegaon Power Transmission Limited

 terms and conditions of Transmission License;

 applicable Law, rules and regulations framed thereunder;

 this Agreement;

 Agreement(s), if any, under Sharing Regulations.

19.14 Independent Entity:

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the 
Agreement.

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible 
for  the  manner  in  which  its  obligations  under  this  Agreement  are  to  be 
performed.  All  employees  and  representatives  of  the  TSP  or  Contractors 
engaged by the TSP in connection with the performance of the Agreement shall 
be  under  the  complete  control  of  the  TSP and shall  not  be  deemed to  be 
employees,  representatives,  Contractors  of  the  Nodal  Agency  and  nothing 
contained in the Agreement or in any agreement or contract awarded by the TSP 
shall  be construed to create any contractual  relationship between any such 
employees, representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1 This Agreement may only be amended or supplemented by a written agreement 
between the Parties.

19.16  Waiver:

19.16.1 No waiver by either Party of any default or breach by the other Party in the 
performance of any of the provisions of this Agreement shall be effective unless 
in writing duly executed by an authorised representative of such Party.

19.16.2 Neither  the  failure  by  either  Party  to  insist  on  any  occasion  upon  the 
performance of the terms, conditions and provisions of this Agreement nor time 
or other indulgence granted by one Party to the other Parties shall act as a waiver 
of such breach or acceptance of any variation or the relinquishment of any such 
right or any other right under this Agreement, which shall remain in full force and 
effect.

19.17 Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association, 
joint venture, or partnership or agency or any such other relationship between 
the Parties or to impose any partnership obligation or liability upon either Party 
and neither  Party  shall  have any right,  power or  authority  to enter into any 
agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, the other Party.
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19.18 Entirety:

19.18.1 This Agreement along with its sections, schedules and appendices is intended by 
the Parties as the final expression of their agreement and is intended also as a 
complete and exclusive statement of the terms of their agreement.

19.18.2 Except as provided in this Agreement, all prior written or oral understandings, 
offers or other communications of every kind pertaining to this Agreement or the 
provision of Transmission Service under this Agreement to the Nodal Agency by 
the TSP shall stand superseded and abrogated. 

19.19 Notices:

19.19.1 All notices or other communications which are required to be given under this 
Agreement shall be in writing and in the English language

19.19.2 If to the TSP, all notices or communications must be delivered personally or by 
registered  post  or  facsimile  or  any  other  mode  duly  acknowledged  to  the 
addressee below:

Address : 

Attention :

Email :

Fax. No. :

Telephone No.:

19.19.3 If  to  the  Nodal  Agency,  all  notices  or  communications  must  be  delivered 
personally  or  by  registered  post  or  facsimile  or  any  other  mode  duly 
acknowledged to the addresses below:

(i) Central Transmission Utility of India Limited

Address : 5th to 10th Floor, IRCON International Tower, 
                                   Tower no-1, Plot no -16, Sector-32, Gurugram, 
                                    Haryana: 122003 
Attention                      :  Ramachandra, Sr GM
Email :  ramachand@powergrid.in
Fax. No. : 
Telephone No.:            :  9910378128

19.19.4 All notices or communications given by facsimile shall be confirmed by sending a 
copy of  the same via  post  office in  an envelope properly  addressed to  the 
appropriate Party for delivery by registered mail.  All notices shall be deemed 
validly  delivered  upon  receipt  evidenced  by  an  acknowledgement  of  the 
recipient, unless the Party delivering the notice can prove in case of delivery 
through  the  registered  post  that  the  recipient  refused  to  acknowledge  the 
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receipt of the notice despite efforts of the postal authorities.

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the 
address and/or addresses to which such notices and communications to it are to 
be delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe 
the  highest  standard  of  ethics  during  the  subsistence  of  this  Agreement. 
Notwithstanding  anything  to  the  contrary  contained  in  the  Agreement,  the 
Nodal Agency may terminate the Agreement without being liable in any manner 
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or 
through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice in the Bid process. In such an 
event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the 
TSP, without prejudice to any other right or remedy that may be available to the 
Nodal Agency hereunder or subsistence otherwise.

19.20.2 Without  prejudice  to  the  rights  of  the  Nodal  Agency  under  Clause  19.20.1 
hereinabove and the rights and remedies which the Nodal Agency may have 
under this Agreement, if a TSP is found by the Nodal Agency to have directly or 
indirectly or through an agent, engaged or indulged in any corrupt practice, 
fraudulent practice, coercive practice, undesirable practice or restrictive practice 
during the Bid process, or after the issue of Letter of Intent (hereinafter referred 
to as LoI) or after the execution of the agreement(s) required under Sharing 
Regulations, the Nodal Agency may terminate the Agreement without being 
liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall 
not be eligible to participate in any tender or RFP issued by any BPC for an 
indefinite period from the date such TSP is found by the Nodal Agency to have 
directly or indirectly or through an agent, engaged or indulged in any corrupt 
practice,  fraudulent  practice,  coercive  practice,  undesirable  practice  or 
restrictive practices, as the case may be.

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning 
hereinafter respectively assigned to them:

(a)  “corrupt  practice” means  (i)  the  offering,  giving,  receiving,  or  soliciting, 
directly or indirectly, of anything of value to influence the actions of any person 
connected with the Bid process (for avoidance of doubt, offering of employment 
to or employing or engaging in any manner whatsoever, directly or indirectly, 
any official of the BPC who is or has been associated or dealt in any manner, 
directly or indirectly with the Bid process or the LoI or has dealt with matters 
concerning the RFP Project Documents or arising there from, before or after the 
execution thereof, at any time prior to the expiry of one year from the date such 
official resigns or retires from or otherwise ceases to be in the service of the BPC, 
shall be deemed to constitute influencing the actions of a person connected with 
the Bid Process); or (ii) engaging in any manner whatsoever, whether during the 
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Bid Process or after the issue of the LoI or after the execution of the RFP Project 
Documents, as the case may be, any person in respect of any matter relating to 
the Project or the LoI or the RFP Project Documents, who at any time has been or 
is a legal,  financial  or technical adviser of the BPC in relation to any matter 
concerning the Project;

(b)“fraudulent  practice”  means  a  misrepresentation or  omission of  facts  or 
suppression of facts or disclosure of incomplete facts, in order to influence the 
Bid process;

(c) “coercive practice” means impairing or harming, or threatening to impair or 
harm, directly or indirectly, any person or property to influence any person’s 
participation or action in the Bid process;

(d)  “undesirable  practice”  means  (i)  establishing  contact  with  any  person 
connected  with  or  employed or  engaged  by  the  BPC  with  the  objective  of 
canvassing, lobbying or in any manner influencing or attempting to influence the 
Bid process; or (ii) having a Conflict of Interest; and

(e) “restrictive practice” means forming a cartel or arriving at any understanding 
or arrangement among Bidders with the objective of restricting or manipulating 
a full and fair competition in the Bid process;

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12, 
if any provision of this Agreement shall be in deviation or inconsistent with or 
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 
regulations made there under, such provision shall be deemed to be amended to 
the  extent  required  to  bring  it  into  compliance  with  the  aforesaid  relevant 
provisions as amended from time to time.
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IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE 
EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE 
AND PLACE SET FORTH ABOVE. 

1.                     For and on behalf of TSP

…………………………….. 

[Signature, Name, Designation and Address]

2. For and on behalf of .........................[Insert name of 
the Nodal Agency]

…………………………….. 

[Signature, Name, Designation and Address]

WITNESSES:

 1. For and on behalf of

          : BPC

……………………………
[Signature]

...............................................................
[Insert, Name, Designation and Address of the Witness]

2. For and on behalf of

: Nodal Agency            

……………………………
[Signature]

            ...........................................................
[Insert Name, Designation and Address of the Witness]
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SCHEDULES
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:

Sl. No. Scope of the Transmission Scheme Scheduled COD in 
months from 
Effective Date

1 Establishment  2x1500  MVA,  765/400  kV  Substation 
near South of Kalamb with 2x330 MVAr, 765 kV bus 
reactor and 2x125 MVAr, 420 kV bus reactor 

 765/400 kV, 1500 MVA ICT – 2 Nos. (7x500 MVA 
single phase units including one spare ICT Unit) 

 765 kV ICT bays – 2 Nos. 
 400 kV ICT bays – 2 Nos. 
 765 kV Line bays – 4 Nos. 
 330 MVAr, 765 kV Bus Reactor- 2 Nos. (7x110 

MVAr single phase Reactors including one spare 
Unit for bus /line reactor)  

 765 kV Bus reactor bay – 2 Nos. 
 125 MVAr, 420 kV Reactor- 2 Nos. 
 400 kV Reactor bay- 2 Nos.
 400 kV line bays - 2 Nos. (for interconnection of 

PSP)

Future provision (space for):

 765/400 kV ICT along with bays- 10 Nos. (2 Nos. on 
Sec-I, 4 Nos. in Sec-II and 4 Nos. on Sec-III)

 765 kV line bays along with switchable line reactors 
– 6 Nos. (4 Nos. on Sec-II and 2 Nos. on Sec-III)

 765 kV Bus Reactor along with bay: 4 Nos. (2 Nos. on 
Sec-II and 2 No. on Sec-III)

 765 kV Sectionaliser: 2 -sets
 400  kV  line  bays  along  with  switchable  line 

reactors– 20 Nos. (6 Nos. on Sec-I, 6 Nos. on Sec-II  
and 8 Nos. on Sec-III)

 400/220 kV ICT along with bays -4 Nos. (on 400 kV: 
Sec-III, 2 Nos. on 220 kV Sec-I and 2 Nos. on 220 kV 
Sec-II)

 400 kV Bus Reactor along with bays: 4 Nos. (2 Nos. 
on Sec-II and 2 No. on Sec-III)

 400 kV Sectionalization bay: 2- set
 220 kV line bays: 8 Nos. (4 Nos. on Sec-I and 4 Nos. 

01.01.2028
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Sl. No. Scope of the Transmission Scheme Scheduled COD in 
months from 
Effective Date

on Sec-II)
 220 kV Sectionalization bay: 1 set
 220 kV BC and TBC: 2 Nos.
 Establishment of 6000 MW, ± 800 kV South Kalamb 

(HVDC) [LCC] terminal station (4x1500 MW) along 
with associated interconnections with 400 kV HVAC 
Switchyard  (2x1500  MW  on  400  kV  Sec-I  and 
2x1500 MW on 400 kV Sec-II)  and all  associated 
equipment (incl. filters)/bus extension, etc.

2 LILO of Pune-III  – Boisar-II  765 kV D/C line at South 
Kalamb S/s with associated bays at South Kalamb S/s 

(The Pune-III – Boisar-II 765 kV D/C line is of Hexa Zebra 
configuration and LILO shall  be  of  similar  conductor 
configuration)

3 Installation of 1x240 MVAr switchable line reactor on 
each ckt  at  South Kalamb end of  Boisar-II  –  South 
Kalamb 765 kV D/C line (formed after above LILO) 

 1x240 MVAr, 765 kV switchable line reactor – 2 Nos. 
 Switching equipment for 765 kV line reactor – 2 Nos.
 Spare Reactor (1-ph, 1x80 MVAr) unit at 765/400 kV 

South Kalamb S/s

Project Description

Tata Power Company Limited has applied connectivity for Bhivpuri (1150 MW) PSP located 
at Bhivpuri, Raigad, Maharashtra and in-principle has been granted for the same by CTUIL. 
Further, Tata Power Company Limited is also planning Shirawata PSP of 1980MW in the 
same area.

Hence, a new substation in vicinity of Kalamb (nearby Mumbai) has been planned to cater 
to the Pumped storage potential envisaged nearby area. The substation shall also have 
sufficient space for feeding local demand of Mumbai/Ambernath area. The matter was 
discussed in a meeting held on 15.12.2023 amongst CEA, CTU, GRID-INDIA, MSETCL and 
TATA POWER as well as in the 24th CMETS-WR meeting held on 28.12.2023 wherein it was 
decided that the substation may be located at a suitable location in South of Kalamb so 
that it  is  located in vicinity of Neral (where 400 kV Padghe – Nagthane D/C, 400 kV 
Talegaon – Kharghar line and 400 kV Talegaon – Kalwa line are crossing), near TPC’s PSPs 
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as well as other upcoming PSPs north of Murbad (like Malshejghat PSP (1500MW) (AGEL) 
and Kengadi (1550MW), Jalond (2400MW) and Kalu (1150MW) PSPs of NHPC).

The subject scheme shall  cater to evacuation of 1.5 GW PSP potential near Talegaon 
(Pune) through the establishment of 2x1500 MVA, 765/400 kV Substation near South of 
Kalamb and LILO of Pune-III – Boisar-II 765 kV D/C line at South Kalamb S/s. 

The subject Transmission system was deliberated and approved in the 20 th NCT meeting 
held on 25.06.2024. Ministry of Power vide Gazette notification dated 21.08.2024 has 
appointed  RECPDCL  as  BPC  for  implementation  of  the  subject  transmission  scheme 
through TBCB route with an implementation schedule of 01.01.2027 subject to minimum 
24  months  from  the  SPV  transfer.  Further  the  implementation  schedule  has  been 
amended to 01.01.2028. 
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SPECIFIC     TECHNICAL     REQUIREMENTS     FOR     TRANSMISSION         LINE  

 The design, routing and construction of transmission lines shall be in accordance with 
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations/ 
guidelines as amended up to date and MoP guidelines,  as applicable,  shall  also be 
followed.

A.1.0 Selection of tower type shall be made as per CEA Regulations, however, in case lattice 
type towers are used, the following shall also be applicable:

A.2.0 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for  
use in towers, extensions, gantry structures and stub setting templates. For towers in 
snowbound areas, steel sections shall conform to Grade-C of IS-2062.

A.3.0 Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 
shall be as follows: -

Solidity Ratio Drag Coefficient

Up to 0.05 3.6

0.1 3.4

0.2 2.9

0.3 2.5

0.4 2.2

0.5 and above 2.0

A.4.0 Transmission Service Provider (TSP) shall adopt any additional loading/ design criteria 
for ensuring the reliability of the line, if so desired and /or deemed necessary.

A.5.0 Transmission line shall be designed considering wind zones as specified in the wind 
map given in National Building Code 2016, Vol.1. The developer shall also make his own 
assessment of local wind conditions and frequent occurrences of High Intensity Winds 
(HIW) due to thunderstorms, dust storms, downburst etc. along the line route and 
wherever required, higher wind zone than that given in wind map shall be considered for 
tower  design  for  ensuring  the  reliability  of  the  line.  Further,  for  transmission  line 
sections passing within a distance of 50 km from the boundary of two wind zones, the 
higher of the two wind zones shall be considered for design of towers located in such 
sections.

A.6.0 Selection  of  reliability  level  for  design  of  tower  shall  be  as  per  CEA  Regulation 
(Technical Standards for Construction of Electrical Plants and Electric Lines) Regulations 
2022, as amended from time to time.
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A.7.0 (A)  Under  crossing  of  the  existing  transmission  line  of  same  Voltage  shall  not  be 
allowed. In the case where it is inevitable to under-cross the existing transmission line 
then TSP shall seek prior approval from Chief Electrical Inspector, CEA with detailed 
study ensuring that all statutory electrical clearances and Electric Field limit of 10 kV/m 
at 1 m and 1.8 m from ground level is not violated.

(B) For power line crossing of 400 kV or above voltage level large angle and dead end 
towers (i.e. D/DD/QD) shall be used on either side of power line crossing.

(C) For power line crossing of 132 kV and 220 kV (or 230 kV) voltage level, angle towers 
(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line crossing 
depending  upon  the  merit  of  the  prevailing  site  condition  and  line  deviation 
requirement.

(D) For power line crossing of 66 kV and below voltage level, suspension/tension towers 
shall be provided on either side of power line crossing depending upon the merit of 
the prevailing site condition and line deviation requirement.

(E) For crossing of railways tracks, national highways and state highways, the rules/ 
regulations of appropriate authorities shall be followed.

A.8.0 The relevant conductor configuration shall be as follows: -

(i) LILO of Pune-III – Boisar-II 765 kV D/C line at South Kalamb S/s (Existing 
Conductor Configuration- Hexa Zebra)

Type of conductor: ACSR / AAAC / AL59

Basic Parameters:

Transmission 
Line

ACSR

Conductor

specified

Equivalent AAAC 
conductor based 
on 53.5% 
conductivity of Al 
Alloy

Equivalent 
minimum  size  of 
AL59  conductor 
based  on  59% 
conductivity of Al 
Alloy*

Sub-conductor 
Spacing

765 kV D/C 
(Hexa Bundle) 
Transmission 
Lines

Zebra : 
Stranding 
54/3.18 mm-Al 
+ 7/3.18 mm-
Steel, 428 mm2, 
Aluminium area,

28.62 mm 
diameter

Maximum DC 
Resistance at 
20°C (Ω/km): 

Stranding 
Details: 
61/3.19 mm,

487.5 mm2 

Aluminium alloy 
area
28.71 mm 
diameter

Maximum DC 
Resistance at 
20°C (Ω/km): 

Stranding 
Details: 
61/3.08 mm,

454 mm2 

Aluminium alloy 
area
27.72 mm 
diameter

Maximum DC 
Resistance at 
20°C (Ω/km): 

457 mm
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Transmission 
Line

ACSR

Conductor

specified

Equivalent AAAC 
conductor based 
on 53.5% 
conductivity of Al 
Alloy

Equivalent 
minimum  size  of 
AL59  conductor 
based  on  59% 
conductivity of Al 
Alloy*

Sub-conductor 
Spacing

0.06868
Minimum UTS: 
130.32 kN

0.06815
Minimum UTS: 
135.6 kN

0.0653
Minimum UTS: 
108 kN

Note: 

1. *To  select  any  size  above  the  minimum,  the  sizes  mentioned  in  the  Indian  
standard IS-398 (part-6) shall be followed.

2. The transmission lines shall have to be designed for a maximum operating 
conductor temperature of 85 oC. 

A.9.0 The required phase to phase spacing and horizontal spacing for 765 kV line shall be 
governed by the tower design as well as minimum live metal clearances for 765 kV 
voltage  level  under  different  insulator  swing  angles.  However,  the phase  to  phase 
spacing for 765 kV line shall not be less than 15 m. 

A.10.0 All electrical clearances including minimum live metal clearance, ground clearance and 
minimum mid span separation between earth wire and conductor as given below shall 
be considered:

I. Minimum live metal clearances for 765 kV line: 

(a) (i)  Under stationary conditions 

 From tower body: For 765 kV D/C: 6.1 m 

   For 765 kV S/C: 5.6 m

         (ii)  Under swing conditions

Wind Pressure Condition Minimum Electrical Clearance

(a)    Swing angle (25º) 4.4 m

(b)    Swing angle (55º) 1.3 m

(b)  Minimum ground clearance for 765 kV line: 18 m

(c)  Minimum mid span separation between earth-wire and conductor for 765 kV line: 
9.0 m

A.11.0 Shielding angle shall not exceed 10 deg for 765 kV D/C transmission line.

A.12.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV.
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A.13.0 In case of 400 kV and above voltage class lines, at least one out of two earth wires shall 
be OPGW and second earth wire, if not OPGW, shall be either of Galvanized Stranded 
Steel (GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) conductor type or 
any other suitable conductor type depending upon span length and other technical 
consideration.

A.14.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 
ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with 
relevant IS. Additional earthing shall be provided on every 7 to 8 km distance for direct 
earthing of both shield wires. If site condition demands, multiple earthing or use of 
earthing enhancement compound shall be used.

A.15.0 Pile type foundation shall be used for towers located in river or creek bed or on bank 
of river having scourable strata or in areas where river flow or change in river course is  
anticipated, based on detailed soil investigation and previous years’ maximum flood 
discharge of the river, maximum velocity of water, highest flood level, scour depth and 
anticipated change in course of river based on river morphology data of at least past 20 
years to ensure availability and reliability of the transmission line.

A.16.0 Transmission line route shall be finalized, in consultation with appropriate authorities 
so as to avoid the habitant zones of endangered species and other protected species. 
Bird diverters, wherever required, shall be provided on the line. In order to optimize the 
route, use of GATISHAKTI platform shall also be made.

A.17.0 Wherever, transmission lines are passing through cyclone prone areas i.e., areas up to 
60 km from coast following shall also be applicable: 

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered 
for tower design for exposed open terrain with few or no obstruction, which also 
includes open sea coasts, open stretch of water, desert and flat treeless plains. 

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower 
design. 

c) The number of consecutive spans between the section points/ angle point shall 
not exceed 10 spans or 3 km instead of conventional practice of 15 spans or 5 km, 
in order to reduce the failure of such towers in coastal areas due to cascading  
effect. The section shall  be terminated with tension tower/ angle tower and 
angle of deviation should be based on the site requirement.

A.18.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up to 
60 km from coast)/ creek regions/ aggressive soil areas following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 
900 g/m2 of surface area except for plates and sections below 5 mm which shall 
have a minimum overall zinc coating of 610 g/m2 of surface area. The average 
zinc coating for all sections and plates 5 mm and above shall be maintained as 
127 microns and that for plates and sections below 5 mm shall be maintained as 
87 microns.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available 
saline water. However, design mix concrete of M30 Grade conforming to IS 456 
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with potable water can be used at locations where transportation of ready-mix 
concrete is not feasible. Minimum cement content in any case shall not be less 
than 330 kg/m3.

c) The surface of the reinforced steel shall be treated with epoxy-based coating to 
enhance  corrosion  performance  of  foundation.  Use  of  epoxy  coated 
reinforcement in foundation shall be as per IS 13620. In addition, two (2) coats of 
bituminous painting of  minimum 1.6  kg/m2 per  coat  shall  be  applied on all 
exposed faces of foundation (i.e. pedestal and base slab).

d) Double  coat  20  mm thick  cement  plaster  shall  be  provided  on  all  exposed 
concrete surface as well up to 300 mm below ground level to give protection to 
concrete surface from environmental and saline effect.

e) Before coping of chimney top portion, three coats of anti-corrosive paint of 
minimum 30-35 microns dry film thickness each shall be applied on the stub in 
the 50 mm coping portion as well as up to 350 mm above CL portion.

A.19.0 The raised chimney foundation is  to be provided in areas prone to flooding/water 
stagnation like paddy field /agricultural field and undulated areas to avoid direct contact 
of water with steel part of tower. The top of the chimney of foundation should be at least 
above HFL (High Flood Level) or the historical water stagnation/ logging level (based on 
locally available data) or above High Tide Level or 500 mm above Natural Ground level 
(whichever is higher). 

A.20.0 Routing of transmission line through protected areas of India shall be avoided to the 
extent possible. In case, it is not possible to avoid protected areas, the towers of the 
transmission line up to 400 kV level, which are installed in protected areas shall be 
designed for Multi-circuit (4 circuits) configuration of same voltage level considering 
reliability level of at least two (2). The top two circuits of these multi-circuit towers shall 
be used for stringing of the transmission line under present scope and the bottom two 
circuits shall  be made available for stringing of any future transmission line of  any 
transmission  service  providers/  State  Transmission  Utilities/Central  Transmission 
Utilities  passing  through  the  same  protected  area.  Further,  the  configuration  and 
coordinates of such transmission towers shall be submitted to CEA, CTU and BPC by the 
TSP.

A.21.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for 
NHAI projects and other projects.

A.22.0 Safety precautions in regard to gas/oil pipelines in vicinity of Transmission lines shall  
be taken in coordination with gas/ petroleum authorities. 

A.23.0        The stringing of the transmission line in forest area shall be carried out through drone.

A.24.0         RoW width and Span in different terrain shall be as per Schedule VII of CEA (Technical  
Standards for Construction of Electrical plants and Electric Lines) Regulations 2022 and 
RoW guidelines issued vide CEA-PS-14-86/2/2019-PSETD Division dated 24.09.2024. 
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SPECIFIC     TECHNICAL     REQUIREMENTS     FOR     SUBSTATION  

The proposed South Kalamb substation shall be conventional Air Insulated Switchgear 
(AIS) type conforming to the requirements of CEA (Technical Standards for Construction 
of Electrical Plants and Electric Lines) Regulations, 2022, as amended from time to time. 

Other  CEA  Regulations/guidelines  as  amended  up  to  date  and  MoP  guidelines,  as 
applicable, shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities

The design  and  specification  of  substation  equipment  are  to  be  governed  by  the 
following factors:

B.1.1 Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

Sl.

No.

Description of parameters 765/400 kV South Kalamb S/s (AIS)

765 kV

System

400 kV

System

1. System Operating Voltage 765 kV 400 kV

2. Maximum voltage of the system 
(rms)

800 kV 420 kV

3. Rated Frequency 50 Hz 50 Hz

4. No. of Phases 3 3

5. Rated Insulation Levels

i) Lightning Impulse withstand 
voltage for (1.2/50 micro sec.)

- for Equipment other 
than Transformer and 
Reactor

- for Insulator String 

2100 kVp

2100 kVp

1425 kVp

1550 kVp

ii) Switching Impulse withstand 
voltage (250/2500 micro sec.) 
dry and wet

1550 kVp 1050 kVp

iii) One minute power frequency 
dry withstand voltage (rms)

830 kV 630 kV

6. Corona Extinction Voltage 508 kV 320 kV

7. Max. radio interference voltage 2500 micro-volts at 508 1000 micro-volts at 
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Sl.

No.

Description of parameters 765/400 kV South Kalamb S/s (AIS)

765 kV

System

400 kV

System

for frequency between 0.5 MHz 
and 2 MHz 

kV rms 266 kV rms

8. Minimum creepage distance for 
insulator string/ longrod 
insulators/ outdoor bushings

24800 mm

(31 mm/kV)

13020 mm 

(31 mm/kV)

9. Minimum creepage distance for 
switchyard equipment 

20000 mm

(25 mm/kV)

10500 mm 

(25 mm/kV)

10. Max. Fault Current 50 kA 63 kA

11. Duration of fault 1 sec 1 sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels 
of substation/switchyard:

Substation 765 kV side 400 kV side
765/400 kV South Kalamb S/s (AIS) One and Half breaker One and Half breaker

Notes: -

i)        For one and half breaker switching scheme, any double circuit line consisting of  
two numbers of feeders and originating from the same transmission or generating 
switchyard shall not be terminated in one diameter.

ii) Two transformers of same HV rating shall not be connected in the same diameter  
and similarly two bus reactors of same HV rating shall also not be connected in the 
same diameter.

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with  
associated isolators, earth switches, current transformers etc. for controlling 2  
(two) numbers of feeders. 

iv) Connection arrangement of Switchable Line reactors shall be such that it can be  
used as Line reactor as well as Bus reactor with suitable NGR bypass arrangement. 
Further,  Spare 1-phase Shunt Reactor unit along with required 1-phase circuit  
breaker shall be placed and connected in such a way that the spare unit can be  
utilized for all the bus and switchable line reactor banks (including future reactor  
banks) without its physical movement. 
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v) Space for 765 kV and 400 kV future line bays shall be kept considering provision of  
switchable line reactors.

vi) Provision for Bus Sectionalizer: 
Space for One (1) set of future bus sectionalizer for 765 kV shall comprise Two (2)  
Nos.  of  bus  sectionalizer  bays  with  associated  Circuit  Breakers,  Isolators  and  
Current Transformers for both buses. 
Space for One (1) set of future bus sectionalizer for 400 kV shall comprise Two (2)  
Nos.  of  bus  sectionalizer  bays  with  associated  Circuit  Breakers,  Isolators  and  
Current Transformers for both buses. 
Space for One (1) set of bus sectionalizer for 220 kV shall comprise Two (2) Nos. of 
bus  sectionalizer  bays  with  associated  Circuit  Breakers,  Isolators  and  Current  
Transformers for both buses. 

vii) TSP shall plan distribution of line and transformer feeders to bus bar in such a way  
that all power can be evacuated successfully without crossing thermal limit at any  
point of bus-bar.

viii) For AIS type substation, TSP shall keep space provisions for future elements such  
that interconnection arrangement to the corresponding future bays can be done  
with overhead AIS type connection without any cable/ GIS duct.

ix) 765/400 kV South Kalamb S/s :
765 kV bay configurations (one and half breaker scheme) shall be as follows:

Configuration Numbers

ICT-Tie-Bus Reactor 1 (one)

ICT- Tie- Line 1 (one)

Bus Reactor- Tie- Line 1 (one)

Future ICT-Tie-Line 2 (two)

400 kV bay configurations (one and half breaker scheme) shall be as follows:

Configuration Numbers

ICT (400 kV side of 765/400 kV ICT)- Tie- Bus Reactor 1 (one)

ICT (400 kV side of 765/400 kV ICT)- Tie- Line 1 (one)

Bus Reactor - Tie- Line 1 (one)

x) 765/400 kV South Kalamb S/s :

(i) 765 kV Bus Sectionalization shall be with the following feeder distribution.
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765 kV Bus Section-1 765 kV Bus Section-2 
(Future)

765 kV Bus Section-3 
(Future)

a) 4 Nos. of present 
765 kV Line 

b) 2 Nos. of present 
765/400 kV ICT

c) 2 Nos. of present 
765 kV Bus Reactor 

d) 2 Nos. of future 
765/400 kV ICT

a) 4 Nos. of future 765 kV  
line  along  with  
switchable line reactor

b) 4 Nos. of future 765/400  
kV ICT

c) 2 Nos. of future 765 kV 
Bus Reactor

a) 2 Nos. of future 765  
kV  line  along  with  
switchable  line  
reactor

b) 4  Nos.  of  future  
765/400 kV ICT

c) 2 Nos. of future 765  
kV Bus Reactor

(ii) 400 kV Bus Sectionalization shall be with the following feeder distribution.

400 kV Bus Section-1 400 kV Bus Section-2  
(Future)

400 kV Bus Section-3  
(Future)

a) 2 Nos. of present 765/400 
kV ICT

b) 2 Nos. of present 400 kV 
Lines

c) 2 Nos. of present 400 kV 
Bus Reactor

d) 2 Nos. of Future 765/400 
kV ICT

e) 6 Nos. of Future 400 kV 
Lines

f) 2 Nos. for interconnections 
for  (2x1500 MW) for 6000 
MW, ± 800 kV South 
Kalamb (HVDC) [LCC] 
terminal station 

a) 4 Nos. of Future 765/400  
kV ICT

b) 6 Nos. of Future 400 kV 
Lines

c) 2 Nos. of Future 400 kV 
Bus Reactor

d) 2 Nos. for 
interconnections for  
(2x1500 MW) for 6000 
MW, ± 800 kV South 
Kalamb (HVDC) [LCC] 
terminal station 

a) 4 Nos. of Future 
765/400 kV ICT

b) 8 Nos. of Future 
400 kV Lines

c) 4 Nos. of Future 
400/220 kV ICT

d) 2 Nos. of Future 
400 kV Bus 
Reactor

(iii) 220 kV Bus Sectionalization shall be with the following feeder distribution.

220 kV Bus Section-1 (Future) 220 kV Bus Section-2 (Future)

a) 02 Nos. future 400/220 kV ICT.
b) 04 Nos. future 220 kV Line.

a) 02 Nos. future 400/220 kV ICT.
b) 04 Nos. future 220 kV Line.

B.2.0 Substation Equipment and Facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and 
duty requirements. All equipment shall be designed considering the following capacity.

Sl. No Description of bay 765/400 kV South Kalamb S/s
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765 kV 400 kV
1. Bus Bar 4000 A 4000 A
2. Line bay 3150 A 3150 A
3. ICT bay 3150 A 3150 A
4. Reactor bay 3150 A 3150 A

B.2.1 (765/3)/ (400/3)/ 33 kV, Single Phase Autotransformer

500 MVA, (765/3)/ (400/3)/ 33 kV, 1-phase Autotransformer (including arrangement 
for  3-phase  bank  formation  of  1500  MVA)  shall  conform  to  CEA’s  “Standard 
Specifications and Technical  Parameters  for  Transformers  and Reactors  (66 kV and 
above voltage class)” as amended up to date available on CEA’s website.

Spare 1-phase Transformer unit shall be placed and connected in such a way that the 
spare unit can be utilized to replace any unit of any of the transformer banks (including 
for future transformer banks) without physically moving it.

B.2.2   (765/3) kV, Single Phase Shunt Reactor

80 MVAr and 110 MVAr, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase 
bank  formation  of  240  MVAr  and  330  MVAr,  respectively)  shall  conform  to  CEA’s 
“Standard Specifications and Technical Parameters for Transformers and Reactors (66 
kV and above voltage class)” as amended up to date available on CEA website.

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the 
spare unit can be utilized for all the bus and switchable line reactor banks (including for 
future reactor banks) without its physical movement. 

Neutral Grounding Reactor and Surge Arrester for 765 kV Switchable Line Reactors (as 
applicable):

The neutral  of  the switchable line reactors  (wherever  provided)  shall  be grounded 
through adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase 
auto-reclosure,  provided  that  the  NGR  shall  be  provided  with  suitable  bypass 
arrangement so that the switchable line reactor can be used as bus reactor as and when 
required. The neutral of bus reactor shall be solidly grounded. 

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall conform to 
CEA’s “Standard Specifications and Technical Parameters of Transformers and Reactors 
(66 kV and above Voltage Class)”, as amended up to date. Technical parameters of NGR 
shall be as specified in Annexure-A of above-mentioned document.

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR 
shall  be decided by the TSP) shall  be provided and physically  located between the 
neutral of shunt reactor (brought out at 145 kV class bushing) and neutral grounding 
reactor. The surge arresters shall be of Station Medium (SM) class duty gapless Metal 
Oxide (ZnO) type conforming in general to IEC-60099-4. The Surge Arresters shall be 
hermetically  sealed units,  of  self-supporting construction,  suitable  for  mounting on 
structures.  
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The Ohmic value of NGR for Line Reactors shall be as follows:

Sl. No. Line Name Substation 
Name

NGR value 
(Ohm)

1. Installation of 1x240 MVAr switchable line 
reactor on each ckt of Boisar-II  – South 
Kalamb 765 kV D/C line at South Kalamb 
end

(formed after LILO of Pune-III – Boisar-II 
765 kV D/C line at South Kalamb S/s- )

South Kalamb 
S/s 

500

B.2.3 420 kV, 3-Phase, Shunt Reactor

125 MVAr, 420 kV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications and 
Technical Parameters for Transformers and Reactors (66 kV and above voltage class)” as 
amended up to date available on CEA website. 

B.2.4 765 kV and 400 kV AIS Substation equipment (as applicable)

B.2.4.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform with IEC: 62271-100, IEC: 62271-1 and 
shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard 
to restrike probability during capacitive current breaking and mechanical endurance. 
The rated break time shall not exceed 40 ms for 765 kV and 400 kV circuit breakers. The 
765 kV and 400 kV circuit breakers shall be provided with single phase and three phase 
auto reclosing.  Each breaker  would have two sets  of  trip  circuits,  which would  be 
connected to separate DC supplies for greater reliability. The circuit breakers controlling 
765 kV lines shall  be provided with pre-insertion closing resistor of about 450 ohm 
maximum with 9 ms insertion time or Controlled Switching Device. The circuit breakers 
controlling 400 kV lines shall be provided with pre insertion closing resistor of about 400 
ohm with 8 ms insertion time or Controlled Switching Device (CSD) for lines longer than 
200 km length. The short line fault capacity shall be same as the rated capacity and this is 
proposed to achieve without use of opening resistors. The controlled switching device 
shall be provided in circuit breakers of switchable line reactor bay and in Main and Tie 
bay  circuit  breakers  of line  with  non-switchable  line  reactors,  bus  reactors  and 
Transformers of voltage class 400 kV and above. 

B.2.4.2 Isolators (AIS) 

The isolators shall comply with IEC 62271-102 in general. 765 kV Isolator design shall be 
double break or vertical break or knee-type. 400 kV isolators shall be double break type. 
All  isolators  and  earth  switches  shall  be  motor  operated.  Earth  switches  shall  be 
provided at various locations to facilitate maintenance. Isolator shall be of extended 
mechanical endurance class – M2 as per IEC-62271-102. Main blades and earth blades 
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shall be interlocked and interlock shall be fail safe type. The 765 kV and 400 kV earth 
switch for the line isolator shall be suitable for induced current switching duty as defined 
for Class-B.

B.2.4.3 Current Transformers (AIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained 
by secondary taps only. Generally, Current Transformers (CT) for 765 kV and 400 kV shall 
have six cores (four for protection and two for metering). The burden and knee point 
voltage shall be in accordance with the requirements of the system including possible 
feeds for telemetry. The accuracy class for the protection core shall be PX and for the 
metering core it shall be 0.2S. The rated burden of cores shall be closer to the maximum 
burden requirement of the metering and protection system (not more than 20 VA for 
metering core) for better sensitivity and accuracy. The instrument security factor shall 
be less than five (5) for CTs up to 400 kV and less than ten (10) for CTs of 765 kV voltage 
class.

B.2.4.4 Capacitive Voltage Transformers (AIS)

Capacitive Voltage Transformers shall comply with IEC 61869 in general. These shall 
have three secondaries out of which two shall  be used for protection and one for 
metering. The Accuracy class for protection cores shall be 3P and for metering cores shall 
be  0.2.  The  Capacitive  Voltage  Transformers  on  lines  shall  be  suitable  for  Carrier 
Coupling. The Capacitance of CVT for 400 kV shall be 4400/8800 pF depending on PLCC 
requirements whereas the Capacitance of CVT for 765 kV shall be 8800 pF. The rated 
burden of cores shall be closer to the maximum burden requirement of the metering and 
protection system (not more than 50 VA for metering core) for better sensitivity and 
accuracy.

B.2.4.5    Surge Arresters (AIS)

624 kV and 336 kV Station High (SH) duty gapless type Surge Arresters with thermal 
energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in general  
shall be provided for 800 kV and 420 kV systems respectively. Other characteristics of 
Surge Arrester shall be chosen in accordance with system requirements. Surge Arresters 
shall be provided at line entrances, near transformers and reactors so as to achieve 
proper  insulation  coordination.  Surge  Arresters  shall  be  provided  with  porcelain/ 
polymer housing fitted with pressure relief devices. A leakage current monitor with 
surge counter shall be provided with each surge arrester.

B.2.5 Protection Relaying and Control System 

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the 
events of faults and abnormal conditions, is dealt in this section. All main protective 
relays shall be numerical type with IEC 61850 communication interface and should have 
interoperability during integration of numerical relays to communicate over IEC61850 
protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall have built-in 
disturbance recording feature.
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The protection circuits and relays of the transformer and reactor shall be electrically and 
physically segregated into two groups each being independent and capable of providing 
uninterrupted protection even in the event of one of the protection groups failing, to 
obtain redundancy,  and to take protection systems out  for  maintenance while  the 
equipment remains in service.

A) TRANSMISSION LINES PROTECTION

765 kV and 400 kV  lines shall have Main-I numerical three zone distance protection 
scheme with carrier aided inter-tripping feature. 765 kV and 400 kV lines shall also have 
Main-II numerical distance protection scheme like Main-I but from different make that 
of Main-I. The Main-I and Main-II protection relays of the same make may be provided 
only if they are of           different hardware and manufacturing platform or different principle 
of operation.

However, Line Current Differential Relay (with back up distance protection feature) as 
Main–I and Main-II shall be considered at both ends for short lines (line length below 30 
km) having Fibre Optic Communication Link. Differential relay at remote end shall be 
provided by the TSP. The associated power and control cabling and integration with SAS 
at remote end shall be provided by respective bay owners.

In case of loop in loop out of transmission lines, the existing protection scheme shall be 
studied and suitable up-gradation (if required) shall be carried out.

Further, all 765 kV and 400 kV lines shall be provided with single and three phase auto-  
reclosing facility to allow reclosing of circuit breakers in case of transient faults. These 
lines shall also be provided with distance to fault locators to identify the location of fault 
on transmission lines.

All 765 kV and 400 kV lines shall also be provided with two stage over voltage protection. 
The over voltage protection and distance to fault locator may be provided as in-built 
feature of Main-I and Main-II protection relays. Auto reclose as built-in function of Bay 
Control Unit (BCU) is also acceptable.

The Main-I and Main-II protection relays shall be fed from separate DC sources and shall 
be mounted in separate panels.

For 765 kV and 400 kV transmission lines, directional IDMT earth fault relay should be 
provided as standalone unit or in-built feature of Main-I and Main -II feature.

B) AUTO TRANSFORMER PROTECTION

These shall have the following protections:

(i) Numerical Differential Protection

(ii) Numerical Restricted Earth Fault Protection

(iii) Numerical Back-up Over-Current and Earth Fault Protection on High Voltage (HV) 
and Intermediate Voltage (IV) side

(iv) Numerical Over Fluxing Protection on HV and IV side

(v) Numerical Overload Alarm
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Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of 
autotransformer shall  not be combined with other protective functions in the main 
relays and shall be independent relays. Besides these, power transformers shall also be 
provided with Buchholz  relay,  Magnetic Oil  Gauge (MOG) with low oil  level  alarm, 
protection against high oil and winding temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker and isolator) and 
protection  for  LT  auxiliary  transformer  connected  to  tertiary  winding  of  auto-
transformer for the purpose of auxiliary supply shall be provided. The over current and 
other  necessary  protection  shall  be  provided  for  the  auxiliary  transformer.  These 
protection and control may be provided as built-in feature either in the bay controller to 
be provided for the auxiliary system or in the control and protection IEDs to be provided 
for autotransformer.

C) 765 KV AND 400 KV REACTOR PROTECTION

Reactor shall be provided with the following protections:

i) Numerical Differential Protection.

ii) Numerical Restricted Earth Fault Protection

iii) Numerical Back-up Impedance Protection

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge 
(MOG) with low oil level alarm, protection against oil and winding temperatures and 
pressure relief device, etc.

D) BUS BAR PROTECTION

The high-speed low impedance type bus bar differential protection, which is essential to 
minimize the damage and maintain system stability at the time of bus bar faults, shall be 
provided for 765 kV and 400 kV buses. Duplicated bus bar protection is envisaged for 765 
kV and 400 kV bus-bar protection. Bus bar protection scheme shall  be such that it  
operates  selectively  for  each  bus  and  incorporate  necessary  features  required  for 
ensuring security. The scheme shall have complete bus bar protection for present as well 
as  envisaged future  bays  i.e.  input  /  output  modules  for  future  bays  shall  also  be 
provided. 

Bus Bar protection system for new substation shall be de-centralized (distributed) type.

The scheme shall have complete bus bar protection for present as well as envisaged 
future bays i.e. input/ output modules for future bays for the bus sections under present 
scope and PUs shall be provided by the respective bay owners. In case, the bus section is 
provided, then each side of bus section shall have separate set of bus bar protection 
schemes.

For existing substations, the existing bus bar protection shall  be augmented as per 
requirement.

E) LOCAL BREAKER BACK UP PROTECTION
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This shall be provided for each 765 kV and 400 kV circuit breakers and will be connected 
to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall  be provided separately from transformer differential  
relay. 

2. LBB relay may also be provided as built-in protection function of distributed bus  
bar protection scheme; however in such case separate LBB relay shall be provided 
for tie bays (in case of One and Half breaker scheme).  

3. Over  fluxing  and  overload  protection  can  be  provided  as  built-in  feature  of  
differential relay. 

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as  
future, Tie CB relay panel shall be with Auto-reclosure feature.

B.2.6 Substation Automation System 

a) For all the new substations, state of art Substation Automation System (SAS) conforming 
to IEC-61850 shall be provided. The distributed architecture shall be used for Substation 
Automation System, where the controls shall be provided through Bay Control Units. 
The Bay Control Unit is to be provided bay wise for voltage level 220 kV and above. All 
Bay Control Units as well as protection units are normally connected through an Optical 
fibre high speed network. The control and monitoring of circuit breaker, dis-connector, 
re-setting of relays etc. can be done from Human Machine Interface (HMI) from the 
Control Room. 

The  functions  of  control,  annunciation,  disturbance  recording,  event  logging  and 
measurement of electrical parameters shall be integrated in the Substation Automation 
System (SAS).

At new substations, the Substation Automation System (SAS) shall be suitable for the 
operation  and  monitoring  of  the  complete  substation  including  proposed  future 
bays/elements.

In the existing substations with a Substation Automation System (SAS), augmentation of 
existing SAS shall be done for bays under the present scope.

In  the  existing  Substations  where  Substation  automation  is  not  provided,  control 
functions shall be done through control panels.

Necessary  gateway  and  modems  (as  required)  shall  be  provided  to  send  data  to 
RLDC/SLDC as per their requirement and shall be provisioned with 2+2 redundancy i.e. 2 
channels for Main Control Centre and 2 channels for Backup Control Centre. In order to 
meet this requirement, suitable redundancy at port and card level need to be ensured by 
the TSP to avoid any single point of failure which may lead to interruption in real-time 
grid operation. Accordingly, all the hardware for communication services of  the station 
as  stated above shall  support  dual  redundancy for  data  transmission of  station to 
respective main and backup RLDCs. Any augmentation work at RLDC/SLDC is excluded 
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from TSP’s scope. However, all the configuration work at substation end required to 
send data to RLDC/SLDC shall be in the scope of TSP.

b) Time Synchronization Equipment

Time  Synchronization  Equipment  complete  in  all  respect  including  antenna,  cable, 
processing equipment required to receive time signal through GPS or from National 
Physical Laboratory (NPL) through INSAT shall  be provided at new substations. This 
equipment shall be used to synchronize SAS and IEDs etc.

B.3.0 Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as described 
below shall be provided at the new substation. In existing substation, these facilities 
have already been provided and will be extended/ augmented as per requirement.

B.3.1 AC and DC power supplies

For catering the requirements of three phase and single phase AC supply and DC supply 
for various substation  equipment  (for  present  and  future  scope),  the  following 
arrangement is envisaged:-

i) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum 800 
kVA for substations with highest voltage rating as 765 kV) shall be provided which shall 
be  fed  from  two  independent  sources  as  per  the  CEA  (Technical  Standards  for 
Connectivity to the Grid) Regulations, 2007.

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP at 
33 kV tertiary of Transformer for drawing auxiliary supply at new substation. Such SEMs 
shall be provided by CTU at the cost of the TSP. Accounting of such energy drawn by the 
TSP shall be done by RLDC/RPC as part of Regional Energy Accounting.
Additionally, Active Energy Meters may be provided at the same point in the 33 kV 
tertiary of Transformer by local SEB/DISCOM for energy accounting.

ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery banks 
for PLCC/ communication equipment shall be provided at each new Substation. Each 
battery bank shall have a float-cum-boost charger. 

At new substation, sizing of 220 V battery and battery charger shall be done based on the 
number of bays specified (including future bays) as per CEA Regulations and relevant IS. 
2 sets of 48 V battery banks for PLCC and communication equipment for present and 
future scope shall be provided at each new Substation with at least 10-hour battery 
backup and extended backup, if required. 48 V DC can be achieved from 220 V DC 
battery bank using adapter, if so desired by TSP, without compromising backup time.

iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be provided a
new substation.

For new substation, following switch boards shall be considered with duplicate supply 
with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency 
lighting distribution board which shall have only one incoming feeder:
(a) 415 V Main Switch board – 1 No. 
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(b) AC distribution board – 1 No.
(c) Main lighting distribution board – 1 No.
(d) Emergency lighting distribution board – 1 No.
(e) 220 Volt DC distribution board – 2 Nos.
(f) 48 Volt DC distribution board – 2 Nos.
Sizing of LT Switchgear shall be suitable to cater the requirement for all present and 
future bays. AC and DC distribution boards shall have equipped modules for all the 
feeders (including future as specified).

iv) At new Substation, one No. of DG set (minimum 500 kVA for substations with 
highest voltage rating as 765 kV) shall be provided for emergency applications.

v) For substation extensions, existing facilities shall be augmented as required.

B.3.2 Fire Fighting System

Fire-fighting system for substation including Transformer and Reactor shall conform to 
CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended 
from time to time.
Further, adequate water hydrants and portable fire extinguishers shall be provided in 
the  substations.  The  main  header  of  the  firefighting  system  shall  be  suitable  for 
extension to bays covered under the future scope; necessary piping interface in this 
regard shall be provided.
At existing substations, the fire-fighting systems as available shall be extended to meet 
the additional requirements.

B.3.3 Oil Evacuating, Filtering, Testing and Filling apparatus

To  monitor  the  quality  of  oil  for  satisfactory  performance  of  transformers,  shunt 
reactors and for periodical maintenance necessary oil evacuating, filtering, testing and 
filling apparatus would be provided at new substations. Oil storage tanks of adequate 
capacities for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the provisions of 
Standard Specification and Technical Parameters for Transformers and Reactors (66 kV 
and above Voltage Class) as amended up to date available on CEA website. 

B.3.4 Illumination 

Normal and emergency AC and DC illumination shall be provided adequately in the 
control  room  and  other  buildings  of  the  substation.  The  switchyard  shall  also  be 
provided with adequate illumination. 

The lighting of the entire control room building, fire-fighting pump house, other building 
(if any) and switchyard shall be done by LED based low power consumption luminaries. 

B.3.5 Control Room

For the new substation, substation control room shall be provided to house substation 
work stations for station level control (SAS) along with its peripheral and recording 
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equipment, AC and DC distribution boards, DC batteries and associated battery chargers, 
Fire  Protection  panels,  Telecommunication  panels  and  other  panels  as  per 
requirements.  Air  conditioning  shall  be  provided  in  the  building  as  functional 
requirements. Main cable trenches from the control room shall have adequate space 
provision for laying of cables from the control room for all the future bays.

At existing substations, the adequacy of size of control room shall be ascertained and the 
same shall be augmented as per requirement. 

B.3.6 Control Concept

All  the EHV circuit breakers in substation/switching stations shall  be controlled and 
synchronized from the switchyard control room/remote control center. All the isolators 
shall have control from remote/local whereas the earth switches shall have local control 
only. 

B.3.7 Visual Monitoring System (VMS) for watch and ward of substation premises:

Visual Monitoring System for effective watch and ward of substation premises shall  
cover all the transformers and reactors, all other major AIS Equipment (such as CB, 
isolators, CT, CVT, SA etc. as applicable), panel room, all the gates of switchyard and all  
entry and exit points of control room building and accordingly the location of cameras 
shall be decided. In addition to the gates of the switchyard, the cameras shall also be 
located around the boundaries at suitable locations. The camera shall be high-definition 
color CCD camera with night vision feature. The VMS data partly/completely shall be 
recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 
recorder. The system shall use video signals from various cameras installed at different 
locations, process them for viewing on workstations/monitors in the control room and 
simultaneously record all the cameras. The VMS data should go only to the intended 
personnel/facility and not to the remote server of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 
desired camera. The Visual Monitoring System shall have provision of WAN connectivity 
for remote monitoring.
All camera recordings shall have Camera ID and location/area of recording as well as 
date/time  stamp.  The  equipment  should  generally  conform  to  Electromagnetic 
compatibility requirement for outdoor equipment in EHV substation.
At existing substations, the Visual Monitoring System if available shall be augmented as 
per existing or better specification as required.

B.4 General Facilities 

a) Line  Gantry/Towers  are  envisaged  for  bays  under  the  present  scope  only. 
However, for the adjacent future line bay, gantry/tower shall be designed for 
extension (considering Quad conductors for 765 kV and 400 kV future lines and 
Twin conductor for 220 kV future lines) wherever applicable.

b) Bay  extension  works  at  existing  substation  shall  be  executed  by  TSP  in 
accordance  with  the  requirements/provisions  mentioned  above.  However, 
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interface  points  shall  be  considered  keeping  in  view  the  existing 
design/arrangement at the substation. 

c) TSP has to arrange for construction power and water on its own.
d) All  outdoor steel  structures including anchor/foundation bolts  shall  be fully 

galvanized. The weight of the zinc coating shall be at least 610 g/m2, however, 
for coastal/creek regions it shall be at least 900 g/m2. (if applicable)

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as 
future, all the equipment for Tie and Future bay shall be designed considering 
the current rating of line bay i.e. 3150 A.

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall 
or Precast RCC wall under present scope along the property line of the complete 
substation area including future switchyard area to prevent encroachment and 
unauthorized access. Minimum height of the boundary wall shall be of 1.8 m 
from Finished Ground Level (FGL).

g) All electrical equipment shall be installed above the Highest Flood Level (HFL) 
and where such equipment is not possible to be installed above Highest Flood 
Level, it shall be ensured that there is no seepage or leakage or logging of water. 

h) As per CEA (Technical Standards for Construction of Electrical Plants and Electric 
Lines) Regulations 2022 and CEA Manual  on Transmissions Planning criteria 
2023,  line  approaching  substation  shall  normally  be  perpendicular  to  the 
substation boundary for a stretch of 2-3 km.  Accordingly, TSP shall ensure that 
line terminations at substations are arranged in a manner to avoid hindrance to 
future line terminations at the substations.
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

The communication requirement shall be in accordance to CEA (Technical Standards for 
Communication System in Power System Operations) Regulations, 2020, CEA (Technical 
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, 
CERC (Communication System for inter-State transmission of electricity) Regulations, 
2017, CEA (Cyber Security in Power Sector) Guidelines, 2021, and CERC Guidelines on 
“Interface Requirements” 2024 all above documents as amended from time to time.
The complete ISTS communication system commissioned by TSP under the RFP shall be 
the asset of ISTS and shall be available for usage of ISTS requirements as suggested by 
CTU from time to time. 
The  communication  services  viz.  SCADA,  VoIP,  PMU,  AGC  and AMR  (wherever 
applicable) have been identified as critical services and therefore shall be provisioned 
with 2+2 redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup 
Control Centre. In order to meet this requirement, suitable redundancy at port and card 
level need to be ensured by the TSP to avoid any single point of failure which may lead to 
interruption in real-time grid operation. 
PMU to PDC communication (wherever required) shall be through 2 channels to the PDC 
(main) as there is no backup PDC at present. 
Accordingly, all the hardware for communication services of station as stated above shall 
support dual redundancy for data transmission of station to respective main and backup 
RLDCs.
In order to meet the requirement for grid management and operation of substations, 
Transmission Service Provider (TSP) shall provide the following:  

C.1.0 Establishment 2x1500 MVA, 765/400 kV Substation near South of Kalamb with 
2x330 MVAR, 765 kV bus reactor and 2x125 MVAR, 420 kV bus reactor.

(I) TSP shall supply, install and commission One or more Nos. of FODP (120F or 
higher) alongwith panel and required Approach Cable (24F) with all associated 
hardware fittings from gantry tower to Control Room for all the incoming lines 
envisaged under the present scope.

(II) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment 
alongwith panel/s supporting minimum Five (5) directions with MSP (Multiplex 
Section Protection – 1+1). These directions shall exclude protected (1+1) local 
patching  among  equipment  (if  any).  Communication  Equipment  shall  be 
provided with necessary interfaces to meet the voice and data communication 
requirement among  Boisar-II,  Pune-III  and PSP S/s.  The suitable DC Power 
Supply and backup to be provided for communication equipment.
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(III) FODP and FOTE equipment with panels shall be provided in Control Room of 
South Kalamb S/s. FOTE and FODP Eq can be accommodated in same panel to 
optimize space. 

(IV) The  new  communication  equipment  under  the  present  scope  shall  be 
compatible for integration with existing regional level centralized NMS. The 
local  configuration  of  the  new  communication  equipment  shall  be  the 
responsibility of TSP. The configuration work in the existing centralized NMS for 
integration of new Communication equipment shall be done by Regional ULDC 
Team, however all the necessary support in this regard shall be ensured by TSP. 

(V) TSP shall supply, install and commission Firewall in redundant mode (1+1) in 
line with the specification attached at Annexure F.1. 

(VI) The maintenance of all the communication equipment and software thereof 
including FOTE, FODP, approach cable, PMU, DCPS alongwith Battery Bank and 
Firewall shall be the responsibility of TSP. 

C.2.0 LILO of Pune-III – Boisar-II 765 kV D/C line at South Kalamb S/s with associated 
bays at South Kalamb S/s.

On LILO of Pune-III – Boisar-II 765 kV D/C line at South Kalamb S/s, TSP shall supply, 
install and commission OPGW and earthwire as per Tower Configurations:

(I) For Multi Circuit Tower Configuration: Two (2) No. OPGW cable containing 24 
Fibres (24F) to be installed and commissioned by the TSP on both the Earthwire 
peaks

(II) For Double Circuit Tower configuration (for both Loop In and Loop Out portion): 
One (1) No. OPGW cable containing 24 Fibres (24 F) on one earthwire peak and 
conventional earthwire on other E/W peak for both Loop In and Loop Out Lines.

The TSP shall install OPGW cables from gantry of South Kalamb S/s up to the LILO 
tower  with  all  associated hardware including  Vibration Dampers,  mid-way and 
gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in Joint 
Boxes at South Kalamb S/s. The LILO line length is 40 kms (approx.). After LILO, if 
fiber length for links South Kalamb to Boisar-II and South Kalamb to Pune-III is above 
225 km then repeater shall  be envisaged, otherwise line can be managed as a 
repeater less link.

TSP shall finalize the location of repeater station depending upon the actual site 
conditions.   Further  TSP  shall  comply  to  the  requirements  mentioned  as  per 
Appendix-F.1
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Maintenance of OPGW Cable, OPGW Hardware and repeater equipment and items 
associated with repeater shelter shall be responsibility of TSP.

C.3.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor Measurement Units 
(PMUs) PMUs at all the locations under the scope of TSP under this RFP as per CEA 
(Technical  Standards  for  Construction  of  Electrical  Plants  and  Electric  Lines) 
Regulations, 2022 (alongwith all amendments if any), and all the other applicable 
Regulations, Standards, Guidelines issued time to time. The signal list shall be as per 
the Annexure-I Part-B of CERC Guidelines on “Interface Requirements” 2024. These 
PMUs shall be provided with GPS clock and LAN switch and shall connect with LAN 
switch of control room of respective substations/ generating stations with Fibre 
Optic  cable.  These  PMUs  shall  be  connected  with  the  FOTE  at  Substation/ 
generating  stations  for  onwards  data  transmission  to  the  PDC  (Phasor  Data 
Concentrator) located at respective RLDC. Configuration work in existing PDC at 
RLDC for new PMU integration shall be done by respective RLDC, however all the 
necessary support in this regard shall be ensured by TSP.  The maintenance of all the 
PMUs and associated equipment shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different 
equipment and applications of new extended bays with the existing substation e.g. 
Communication (through FOTE), Voice etc. for smooth operation and monitoring of 
new added grid elements.



Transmission Service Agreement

           Central Transmission Utility of India Limited       97      WRNES Talegaon Power Transmission Limited

Appendix-F.1

Repeater Requirements

 If the repeater location is finalized in the Control Room of a nearby substation, TSP 
shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware and 
mid-way Joint Boxes etc. of the line crossing the main line and 1 No. Approach Cable 
(48F)  with  all  associated  hardware  fittings,  to  establish  connectivity  between 
crossing point of main transmission line up to the repeater equipment in substation 
control room. 
TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment.

TSP  shall  provide  FODP,  FOTE  (with  STM-16  capacity)  with  suitable  interfaces 
required for link budget of respective link.
 
OR

 If the repeater location is finalized in the nearby substation premises, the TSP shall 
identify the Space for repeater shelter in consultation with station owner. Further 
TSP shall provide 1 No. OPGW (48F) on a single Earthwire peak with OPGW Hardware 
and mid-way Joint Boxes etc. of the line crossing the main line and 1 No. Approach 
Cable  (48F)  /  UGFO  (48F)  with  all  associated  hardware  fittings,  to  establish 
connectivity between crossing point of main transmission line up to the substation 
where the repeater shelter is to be housed. 

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 
with suitable interfaces require for link budget of respective link, reliable power 
supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 
associated systems.

            OR

 If the repeater location is finalized on land near the transmission tower. TSP shall 
make the provisions for Land at nearby tower for repeater shelter. Further TSP shall 
provide 1 No.  Approach Cable (48F)  /  UGFO (48F) with all  associated hardware 
fittings to establish connectivity up to the location of repeater shelter.
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 
with suitable interfaces require for link budget of respective link, reliable power 
supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 
associated systems

 Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 
associated with repeater shelter shall be the responsibility of TSP.
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Figure F.1
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Annexure-F.1

Next Generation Firewall (NGFW) 

TSP  shall  provide  2  NGFW  one  in  Main  and  another  in  Standby  mode having 
electrical ethernet interfaces/ports and placed between FOTE and SAS gateway/s at 
the substation. All ethernet based applications shall be terminated in the firewall 
ports directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall 
work  as  a  separate  zone.  Firewall  shall  be  hardware  based  with  features  of 
Block/Allow/drop and IPSec VPN (network encryption).

The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be 
minimum 16 Nos. TSP shall provide either single firewall or multiple firewalls to 
meet  this  interfaces  requirement,  each  for  main  as  well  as  standby  firewall. 
Minimum throughput of firewall shall be 300 Mbps. 

The Firewall shall be managed/ configured as standalone at present and shall also 
have compatibility to manage/configure through Centralized Management Console 
(CMC) remotely in future. 

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+.  
Further, the OEM must certify that it conforms to Secure Product Development Life 
Cycle requirements as per IEC62443-4-1. The firewall shall generate reports for NERC-
CIP Compliance.

The  specifications  for  the  firewalls  are  given  at  Annexure-F.2 and  schematic 
diagram showing firewall placement given at Figure F.2.
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Annexure F.2

Specifications of Next Generation Firewall (NGFW)

1. NGFW shall have following features including but not limited to:
Encryption through IPSec VPN (Virtual  Private Network),  Deep Packet Inspection 
(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, 
Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media 
Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention 
System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack prevention.

2. The  proposed  firewall  shall  be  able  to  handle  (alert,  block  or  allow)  unknown 
/unidentified applications  e.g.  unknown TCP and UDP packets.  It  shall  have the 
provision to define application control list based on application group and/or list.

3. Firewall  shall  have  feature  and  also  have  capability  to  update  the  definition/ 
Signatures of Anti-Virus online as well as offline. Firewall shall also be compatible to 
update the definitions/signatures through CMC. There shall be a defined process for 
security patching and firmware up-gradation. There shall be a feature to field validate 
firmware checksum. The same shall also be validated before using the OEM provided 
file/binary in the process of firmware up-gradation and security patching

4. Firewall shall have Management Console port to configure remotely.
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3. 
6. Firewall shall be rack mounted in existing standard equipment cabinets. 
7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE 

C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other substation 
environment protocols.

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 
Windows, Linux and Mac. 

9. The solution must have content and comprehensive file detection policies, blocking 
the files as function of their types, protocols and directions.

10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 
have features to export the generated/stored logs/events in csv (Comma Separated 
Value)  and  also  any  other  standard  formats  for  offline  usage,  analysis  and 
compliance. Firewall shall have suitable memory architecture and solution to store 
and be enable to export all logs/events for a period of last 90 days at any given time.

11. Firewall  shall  have  features  and  be  compatible  with  local  as  well  as  central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and access right 
management. It shall also have Role Based User management feature. 

12. Firewall shall have the capability to configure sufficient number of VLANs.
13. Firewall shall have the capability to support sufficient number of sessions.
14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., (one-

to-many or many-to-one). Shall support redundant operation with a similar router 
after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 
AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 
shall support at least 300 Mbps

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 
system. It shall also have SNMPv3 encrypted authentication and access security
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16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 
features like load balancing, failover for firewall and IPsec VPN without losing the 
session connectivity. 

17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 
etc.)  functionality

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic 
19. Firewall  shall  be  compatible  with  SNTP/NTP  or  any  other  standards  for  clock 

synchronization
20. Firewall shall have the features of port as well as MAC based security
21. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management. 
22. Firewall  time  shall  be  kept  synchronised  to  official  Indian  Timekeeping  agency, 

time.nplindia.org.
23. Firewall product shall be provided with all applicable updates at least until 36 months 

since the applicable date of product shipping to the concerned utility.
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Figure F.2
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C.4.0 PLCC and PABX:

Power line  carrier  communication (PLCC)  equipment complete  for  speech,  tele-
protection commands and data channels shall be provided on each transmission line. 
The PLCC equipment shall in brief include the following: -

- Coupling device, Coupling filters line traps, carrier terminals, protection couplers, HF 
cables, PABX (if applicable) and maintenance and testing instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as 
means  of  effective  communication  among  various  buildings  of  the  substation, 
remote end substations and with control centres (RLDC/ SLDC) etc.

- Coupling  devices  shall  be  suitable  for  phase-to-phase  coupling  for  400  kV 
Transmission lines. The pass band of coupling devices shall have sufficient margin for 
adding communication channel in future if required. Necessary protection devices 
for safety of personnel and low voltage part against power frequency voltages and 
transient over voltage shall also be provided.

- The line traps shall be broad band tuned suitable for blocking the complete range of 
carrier  frequencies.  Line  Trap  shall  have  necessary  protective  devices  such  as 
lightning arresters for the protection of tuning device. Decoupling network consisting 
of line traps and coupling capacitors may also be required at certain substation in 
case of extreme frequency congestion.

- The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) 
type and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers 
shall be considered for both ends of the line.

- CVT and Wave trap for all 765 kV and 400 kV line bays under present scope shall be 
provided by TSP. 

- TSP shall provide/ undertake necessary  addition/  modification/  shifting/  re-
commissioning etc. of PLCC equipment due to LILO of transmission lines (wherever 
applicable).

Sl. No Line name PLCC configuration
1.(a) Pune-III  -  South  Kalamb 765  kV 

D/C line [formed after LILO]
Existing PLCC panels (1 set Analog PLCC + 1 
set Digital  Protection Coupler) of Pune III-
Boisar II D/C line shall be utilized.

1.(b) Boisar-II-  South  Kalamb  765  kV 
D/C line [formed after LILO]

1 set Analog PLCC + 1 set Digital Protection 
Coupler at each end after LILO. 

- All other associated equipment like cabling, coupling device and HF cable shall also 
be provided by the TSP.

- Two (2) sets of 48 V battery banks for PLCC and communication equipment shall be 
provided at each new Substation with at least 10-hour battery backup and extended 
backup, if required.
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     Annexure – E

SPECIFIC  TECHNICAL  REQUIREMENTS  FOR  INTEGRATION  OF  COMMUNICATION 
EQUIPMENT WITH REGIONAL LEVEL NMS / REGIONAL UNMS:

The new communication equipment/ system for all the substations under the present scope 
shall be compatible for integration with existing regional level NMS system/ Centralized 
Supervision and Monitoring System (CSMS) i.e. Regional UNMS. The local configuration of 
the new communication equipment at the station end shall be the responsibility of TSP as 
per Annexure E.1. The configuration work in the existing centralized NMS/ CSMS at Control 
center end, for integration of new Communication equipment/ system shall be done by 
Regional  ULDC Team/ NMT, however all  the necessary support  in  this  regard shall  be 
ensured by TSP. 
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Annexure E.1

Requirement for integration of Communication Equipment with Regional UNMS:

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all FCAPS 
functionality is supported in the NBI such as  NE Inventory, Hardware Inventory – 
Shelf/Slot/Card/SFP/Port,  Topology,  Protections,  Alarms,  Performance- real  time 
and periodic,  Performance  KPI  parameters  (  E-1,  STM,  Ethernet)  ,  Remote 
Configuration, Cross Connects, Trails and  Circuits, Services Provisioning  (NE),  E-1 , 
STM,  Ethernet , TX and RS Trace, loop back and details are published in the NBI guide 
for the configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as NBI 
Guide/MIB/IDL/WSDL/API files/ etc.  for onward integration of their NMS/EMS/NE 
with regional UNMS.

3. The following support shall be provided by TSP for integration of their supplied 
equipment with regional UNMS:

  Enabling and activating NBI license in their EMS/NMS and providing NBI login 
access along with User credentials

  Assist in verifying NBI Connectivity with UNMS vendor for the successful 
communication and retrieval of data.

 Assist in troubleshooting (if required) for NBI connectivity along with UNMS 
vendor for the communication and retrieval of data.

4. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide 
modality  of  complete  FCAPS  data  acquisition  as  above  through  industry 
standard programmatic methods and provide the CLI command manual.
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Frequently Asked Queries:

1.0 Transmission Line:  

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines of 
POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other 
Transmission Licensee will be given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ 
Power Evacuation Lines from Generation Plants/ Any other Transmission Licensee will 
be given to TSP by the concerned owner of the lines as per their own terms and 
conditions. As far as shutdown of ISTS lines are concerned the same can be availed by 
approaching respective Regional Power Committee.

1.2 We  understand  that  the  suggested  swing  angle  criteria  are  applicable  for 
Suspension Insulator in Suspension Tower. Further, you are requested to provide 
similar swing angle and clearance criteria for Pilot Insulator with Jumper  and 
Jumper.
Reply:  It  is  clarified  that  the  swing  angle  criteria  (as  mentioned  in  RFP)  for 
transmission lines is applicable for Suspension Insulator in Suspension Tower. 
Further, as per Clause 3.0 of Specific Technical Requirements for transmission 
lines,  Transmission  service  Provider  (TSP)  shall  adopt  any  additional 
loading/design criteria for ensuring reliability of the line, if so desired and /or  
deemed necessary.

1.3 We request you to kindly allow that use of diamond configuration at Power line 
crossings and the existing owner of the lines may be directed to allow the same for 
the successful bidders.
Reply: Power line crossing including Diamond configuration is responsibility of the 
TSP.  TSP shall formally submit the profile of the crossing section to the owner of 
the existing line suggesting proposed crossing alternatives. The crossing will have 
to be carried out as per approval of owner of the existing line.

1.4 It is requested you to kindly provide present status of Forest Clearances if any 
transmission  line  corridor  area  falling  in  wildlife  forest  /  reserve  forest/ 
mangroves.

Reply: Based on the preliminary route survey, the process of initiation of forest 
clearance for the forest stretches, if any, enroute the proposed line alignment will 
be initiated by way of writing letters to the concerned authority (ies). However, it 
may be noted that it will be the responsibility of TSP for obtaining forest clearance 
for the forest stretches as provided in the survey report and also for any forest  
area encountered during detailed survey.

1.5 For transmission line, no special requirement is specified for type of Insulator and 
creepage in RFP document. Hence it is understood that bidder can decide the type of 
insulator along with creepage requirement based on general CEA regulations and 
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relevant standards. Kindly confirm.

Reply: The minimum specific creepage distances shall be decided for the pollution 
condition in the area of installation. It shall be as per CEA regulations and relevant 
standards.

2.0 Substation  

2.1 We understand that  space  for  storage of  O&M spare  shall  be  provided by 
existing owner within the station boundary without any cost. Kindly confirm.

Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

2.2 We presume that the O&M for the end Termination bays will be in the scope of 
the TSP and TSP shall not be liable for any payment towards O&M to the existing 
owner of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. 
Further, Operation and maintenance of the bays is solely responsibility of the 
TSP. TSP shall follow CEA’s “Operation and Maintenance (O&M) guidelines and 
Standard  Format  for  Memorandum of  Understating between New TSP and 
Existing TSP” issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023. 
Copy of the guideline is available on CEA website at following link: 
https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf 
With reference to subject scheme of existing sub-station, we assumed following 
scope of work:

(a)  We assumed internal  road is  available  and need not to consider  in  the 
present scope of work.

(b) Drainage is  available  and need not  to  consider  in  the present  scope of 
work.

(c) Cable trench extension in adjacent to Main cable trench only under present 
scope of work.

(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, leveling 
of the bay extension area, bidder is advised to visit site and acquaint themselves 
with the provisions/facilities available at substation.

2.3 Kindly  provide  the  soil  investigation  report  of  soil  parameters  of  existing 
substation.

Reply: Bidder is advised to visit the substation site and ascertain the requisite 
parameters. 

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf
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2.4 Kindly confirm, energy accounting of aux. power consumption. Whether it will 
be on chargeable basis or part of transmission loss.

Reply:  It will be on chargeable basis.

2.5 We  understand  that  VMS  requirement  is  for  unmanned  stations  only.  For 
Manned stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

2.6 It is understood that Construction water and power shall be provided free of cost 
to TSP by respective substation owner for construction of new bays.

Reply: Arrangement of construction power and water is in the scope of TSP.

2.7 It is understood that existing fire hydrant system shall be extended by the TSP for 
bay extension.

Reply: Existing fire hydrant system shall be extended from existing system (if 
required)

2.8 Please clarify that Status of land acquisition for Substations. Whether the lands 
have been acquired by BPC and will be transferred to TSP.

Reply: The acquisition of land for substation is in the scope of TSP.

2.9 We  understood  that  no  any  dedicated  metering  CT  and CVT  required  for 
Line/feeders. Further, we understood that requisite Energy meters for various 
765 kV, 400 kV and 220 kV Feeders shall be provided and installed by CTU free of 
cost to TSP. 

Reply: Dedicated  metering  CT  and  CVT  are  not  required  for  line/feeders. 
Metering  core  of  existing  CT/CVT  can  be  used  provided  accuracy  class  is 
matching with metering requirement. Requisite Special Energy Meters shall be 
provided and installed by CTU at the cost of TSP in C&P panel subject to space 
availability, else, in separate metering panel (to be provided by TSP at its cost).

2.10 A draft copy of the Connection Agreement may be furnished.  A draft copy of the 
Connection Agreement may be furnished.

Reply: Web page link https://www.ctuil.in/formats_gna_transition

2.11 Please clarify whether the spare 765 kV single phase Reactor unit for Bus reactor 
shall be provided with 1ph 765 kV CB.

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus and 
switchable line reactor banks (including for future reactor banks). Hence, 1ph 765 kV 
CB shall also be provided with spare 1-Ph reactor for utilizing with bus reactor as well 
as switchable line reactor.

https://www.ctuil.in/formats_gna_transition
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2.12 It is understood that existing busbar protection have provision for future bays   and 
also PUs are available for future bays. BPC to confirm availability of CU and PU for 
bays under present scope of work at existing substations. BPC may kindly confirm 
availability of communication ports for integrating new PUs with the existing CUs at 
existing substations.

Reply: Bus Bar Protection with Central Unit (CU) is required for new bus section as 
specified in RfP.  Peripheral  Units  (PUs) shall  be provided by the respective bay 
owner. Further, augmentation/replacement of existing CU, if required, to meet the 
system  requirement  shall  also  be  provided  for  proper  functioning  of  bus  bar 
protection.

2.13 For SCADA, it is understood that necessary process I/O shall be available for future 
bays and accordingly license for same. BPC to confirm.

Reply:  Necessary  process  I/O  along  with  license  shall  be  in  the  scope  of  the 
successful bidder.

2.14 No separate FF system is envisaged under the present scope of work for existing 
substation. BPC to confirm.

Reply:  Existing  fire-fighting  systems  shall  be  extended  to  meet  the  additional 
requirements under present scope.

2.15 PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is requested 
to provide Type of Coupling for 220 kV Transmission Lines under present scope.

Reply: PLCC for 220 kV line is in the scope of developer of the line. 
Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV S/C shall 
be applicable for PLCC.  

2.16 BPC is requested to confirm the availability of space in the existing control rooms at 
existing substation for execution of extension work under current project.

Reply: Switchyard Panel Rooms are generally required for AIS type substation and 
relay room are required for GIS type substation. Further, if needed, control room 
shall be augmented as per requirement.

3.0 Communication   

3.1 What  are  the  usage  of  OPGW,  FOTE,  PMU  etc.  under  communication 
requirement of RFP?

Reply: User shall be responsible for providing compatible equipment along with 
appropriate  interface  for  uninterrupted communication with  the  concerned 
control  center  and  shall  be  responsible  for  successful  integration  with  the 
communication system provided by CTU.
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Communication systems e.g.  OPGW, FOTE etc.  and PMU are  required for  grid 
operation through RLDC/SLDC, speech communication, tele-protection and tele-
metering. 

3.2 Is space for installation of communication panels are provided to TSP in existing 
Substations incase new bays are in the scope of TSP? 

Reply: The space related issues are deliberated in the RFP itself. TSP to install 
FOTE/FODP panels in the new Bay Kiosk (Switchyard Panel Room (SPR)) / Bay 
Kisok/ Relay Panel Room (in case of GIS S/s).   Further, TSP to connect and 
integrate the proposed FOTE with the existing FOTE in the control room to 
complete communication path upto RLDC.
In  Case  132  kV  Substation  TSP  shall  accommodate  the  said  panels  either  by 
extension of existing control room or other arrangements. 

3.3 How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out 
portion are on same towers, generally done LILO of S/C lines). Then 2x24F OPGW 
shall be required to install by TSP on both earthwire peak on 400 kV and 765 kV 
lines where two E/W peaks are available. On 220 kV and 132 kV lines where only 
one E/W peak is available TSP to install one No. 48F OPGW. 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion 
are on different towers, generally done LILO of D/C lines). Then 1x24F OPGW 
shall  be required to install  by TSP on one earthwire peak and conventional 
earthwire on second earthwire peak,  on both Line In and Line Out portion 
towers of 400 kV and 765 kV lines. On 220 kV and 132 kV lines where only one 
E/W peak is available TSP to install one No. 24F OPGW in place of conventional 
earthwire.

3.4  How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for 
some distance (originating from different stations, may be terminating on same 
or on different stations). Two No. 24F OPGW to be installed on both E/W peaks 
for common M/C portion of 765 kV and 400 kV lines. 
Incase 220/132 kV lines using multi circuit portion where single E/W peak is 
available one No. 48F may be installed for common multi circuit portion. 

3.5 How PMUs are integrated for new bays at existing Substations?

Reply: PMU data of new bays to be provided in the ethernet port of switch at  
control room and thereafter to be connected with existing FOTE of existing 
substation to send data to PDC of RLDC by TSP. These PMUs shall be provided with 
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GPS clock and LAN switch and shall connect with LAN switch of control room of 
respective substations with Fibre Optic cable

3.6 Is Spare direction available in existing FOTE for integration with new bay kiosk 
FOTE

Reply: The FOTE under present scope shall be integrated by TSP with the existing 
FOTE at control room of substation for onwards data transmission.
In case spare optical  direction is not available in the existing FOTE at the control 
room, the TSP shall coordinate with station owner to reconfigure the directions in 
existing FOTE at control room. 

3.7 What is the distance from LILO point to proposed substation for feasibility of  
repeater station?

Reply: Tentative Location of LILO point shall  be as per survey report of BPC 
however exact  location to be ascertained after detailed survey by TSP. 

3.8 What is the make and model of existing OPGW in case LILO of main line at new 
substation?

Reply:  All  OPGW(alongwith optical  fibers)  meet  Central  Electricity  Authority 
(Technical Standards for Communication System in Power System Operations) 
Regulations, 2020 and bidder shall install OPGW accordingly.

3.9 In case of LILO of existing line at new substation who shall provide PMUs at 
existing substation bays?

Reply: TSP to provide PMUs for all bays under their scope of  RFP.

4.0 Planning :  

4.1 Whether the Project/ Elements are eligible for early commissioning incentive as 
per MoP, GoI order dated 15.07.2015.? 

Reply: Commissioning  is  to  be  done as  per  the  timeline  mentioned in  RfP. 
However,  early  commissioning  shall  be  treated  as  per  applicable  CERC 
Regulations/orders.
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Schedule: 2

Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles 3.1.3 
(c), 4.1 (b) and 4.3 (a) of this Agreement]

Sl. 
No.

Scope of the Transmission 
Scheme

Scheduled 
COD

Percentage of 
Quoted 
Transmission 
Charges 
recoverable 
on Scheduled 
COD of the 
Element of 
the Project

Element(s) 
which are pre-
required for 
declaring the 
commercial 
operation (COD) 
of the respective 
Element

1. Establishment  2x1500  MVA, 
765/400  kV  Substation  near 
South  of  Kalamb  with  2x330 
MVAR,  765  kV  bus  reactor  and 
2x125 MVAR, 420 kV bus reactor 

01.01.2028 100% All Elements are 
required to be 
commissioned 

simultaneously as 
their utilization is 

dependent on 
commissioning of 

each other.
2. LILO of Pune-III  – Boisar-II  765 

kV D/C line at South Kalamb S/s 
with associated  bays  at  South 
Kalamb S/s 

3. Installation  of  1x240  MVAr 
switchable line reactor on each 
ckt  at  South Kalamb  end  of 
Boisar-II – South Kalamb 765 kV 
D/C  line  (formed  after  above 
LILO) 

The  payment  of  Transmission  Charges  for  any  Element,  irrespective  of  its  successful 
commissioning on or before its Scheduled COD, shall only be considered after successful 
commissioning of  the Element(s),  which are pre-required for declaring the commercial 
operation of such Element as mentioned in the above table.

Scheduled COD for the Project is: 01.01.2028.

[Note: List of Element(s) along with the critical Element(s) to be provided by CEA]
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Schedule: 3

Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

1: Site Regulations and Safety:

The TSP shall  establish Site regulations within sixty (60) days from fulfilment of  
conditions subsequent, as per Prudent Utility Practices setting out the rules to be 
observed till expiry of the Agreement at the Site and shall comply therewith. 

Such Site regulations shall include, but shall not be limited to, rules in respect of 
security,  safety  of  the  Project,  gate  control,  sanitation,  medical  care,  and  fire 
prevention, public health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for 
the purpose of monitoring of the Project.

2: Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as 
may be necessary. 

If the work done or caused to be done by any entity, other than the TSP, the TSP 
shall,  reimburse the actual  costs incurred,  to the other Party carrying out such 
remedial works.

3: Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably 
free from all unnecessary obstruction, storage, remove any surplus materials, clear 
away any wreckage, rubbish and temporary works from the Site, and remove any 
equipment no longer required for execution of the Agreement. After completion of 
all  Elements of  the Project,  the TSP shall  clear  away and remove all  wreckage, 
rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.

4: Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and 
watching  when  and  where  necessary  for  the  proper  construction,  operation, 
maintenance / repair of any of the Elements of the Project, or for the safety of the 
owners and occupiers of adjacent property and for the safety of the public, during 
such maintenance / repair.
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Schedule: 4

Computation of Transmission Charges

1.1 General 

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service 
for any Contract Year during the term of the Agreement shall be computed in accordance 
with this Schedule and paid as per Sharing Regulations. 

Illustration  regarding  payment  of  Transmission  Charges  under  various  scenarios 
(considering definitions of Contract Year,  Expiry Date & Monthly Transmission Charges 
above) is as below: -

Illustration-1:  In case the Project Elements achieve COD as per Schedule 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows: 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this 
Agreement

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

140 X 25% X 
((28+31)/365) 

5.65 -- 0.00

1-Apr-18 to
30-Nov-18

140 X 25% X 
(244/365)

23.39 -- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X 
(153/365)

14.67 -- 0.00
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Illustration-3: In case of delay in achieving COD of Project & all individual Elements (COD 
of the Project achieved in Contract Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Sept-18

-- 0.00 -- 0.00

1-Oct-18 to
30-Nov-18

-- 0.00 1-Oct-18 to
30-Nov-18

-- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements (COD 
of the Project achieved in Contract Year other than Contact Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Oct-19 to 
31-Mar-20

-- 0.00 1-Oct-19 to 
31-Mar-20

-- 0.00

1-Apr-20 to 
30-Apr-20

- 0.00 1-Apr-20 to 
30-Apr-20

- 0.00

1-May-20 to
31-Mar-21

140 X 100% X (335/365) 128.49

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Apr)

140 X 100% X (30/ 365) 11.51
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Illustration-5: In case of delay in achieving COD of Element but Project COD achieved on 
time

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X 
(153/365)

14.67 -- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-6: In case of early commissioning of Project 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2

1-July-19 to
31-Mar-20

140 X 100% X (274/365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Jun)

140 X 100% X (91/365) 34.91
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Illustration-7: In case of early commissioning of an element 

Quoted Transmission Charges: Rs. 140 Million 
Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 

Scheduled CoD of 
the

Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

The Transmission Charges shall be payable on monthly basis as computed above. 

1.2 Computation of Monthly Transmission Charges 

The Monthly Transmission Charges for any month m in a Contract  Year n shall  be 
calculated as below: 

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n is  
greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

Transmission Charges for Element 1 Transmission Charges for Element 2

1-Apr-2019 
to 30-Jun-19

140 X 25% X 
(91/365)

8.72 1-Apr-2019 to 
30-Jun-19

-- 0.00

1-July-19 to
31-Mar-20

140 X 100% X (274/ 365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr-30-

Jun)

140 X 100% X (91/365) 34.91
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a. If Actual Transmission System Availability for the month m of contract year n exceeds 
98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%) 

c. If Actual Transmission System Availability for the month m of contract year n is  
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n is less 
than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year falls 
below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 95%)

For DC System:

a. If Actual Transmission System Availability for the month m of contract year n is  
greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n exceeds 
96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%) 

c. If Actual Transmission System Availability for the month m of contract year n is  
greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n is less 
than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

e. If Actual Transmission System Availability for the month m of contract year falls 
below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 92%)

where: 

 AA is the actual Availability, as certified by RPC, as per procedure provided in 
Schedule 6.
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 m is the month in Contract Year ‘n’ 

 Tmn=  Transmission  Charges  for  the  month  ‘m’  in  Contract  Year  ‘n’  = 
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m

Provided, no Transmission Charges shall be paid during the period for which the RLDC has 
not allowed the operation of the Element/Project due to the failure of the TSP to operate it 
as per the provisions of the Grid Code.

1.3 RLDC Fee & Charges 

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, 
shall be the responsibility of the TSP.



Transmission Service Agreement

     Central Transmission Utility of India Limited       124      WRNES Talegaon Power Transmission Limited

Schedule: 5

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to be 
inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse 
auction after its selection]

 Quoted Annual Transmission Charges: Rs. 2214.45 Million

Proportionate Transmission Charges payable for each Element of the Project:

Sl. 
No.

Scope of the Transmission 
Scheme

Percentage of 
Quoted 
Transmission 
Charges 
recoverable on 
Scheduled COD of 
the Element of the 
Project

Element(s) which are 
pre-required  for 
declaring  the 
commercial 
operation  (COD)  of 
the  respective 
Element

1. Establishment  2x1500  MVA, 
765/400  kV  Substation  near 
South  of  Kalamb  with  2x330 
MVAR,  765  kV  bus  reactor  and 
2x125 MVAR, 420 kV bus reactor 

100%  All  Elements  are 
required  to  be 
commissioned 
simultaneously  as 
their  utilization  is 
dependent  on 
commissioning of each 
other.

2. LILO of Pune-III  – Boisar-II  765 
kV D/C line at South Kalamb S/s 
with associated  bays  at  South 
Kalamb S/s 

3. Installation  of  1x240  MVAr 
switchable line reactor on each 
ckt  at  South Kalamb  end  of 
Boisar-II – South Kalamb 765 kV 
D/C  line  (formed  after  above 
LILO) 
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Schedule: 6

Appendix –IV to     Central Electricity Regulatory Commission (Terms and Conditions of   
Tariff) Regulations, 2024

Procedure for Calculation of Transmission System 

Availability Factor for a Month

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 
calculated  by  the  respective  transmission  licensee,  verified  by  the  concerned 
Regional  Load  Dispatch  Centre  (RLDC)  and  certified  by  the  Member-Secretary, 
Regional Power Committee of the region concerned, separately for each AC and 
HVDC  transmission  system  and  grouped  according  to  sharing  of  transmission 
charges. In the case of the AC system, transmission System Availability shall  be 
calculated  separately  for  each  Regional  Transmission  System and inter-regional 
transmission  system.  In  the  case  of  the  HVDC  system,  transmission  System 
Availability  shall  be  calculated  on  a  consolidated  basis  for  all  inter-state  HVDC 
systems. 

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 
calculated by considering the following: 

i) AC  transmission  lines:  Each  circuit  of  AC  transmission  line  shall  be 
considered as one element; 

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single-phase 
transformers together) shall form one element; 

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall 
form one element; 

iv) Bus  Reactors  or  Switchable  line  reactors: Each  Bus  Reactors  or 
Switchable line reactors shall be considered as one element; 

v) HVDC Bi-pole links: Each pole of the HVDC link, along with associated 
equipment at both ends, shall be considered as one element; 

vi) HVDC back-to-back station: Each block of the HVDC back-to-back station 
shall be considered as one element. If the associated AC line (necessary 
for the transfer of inter-regional power through the HVDC back-to-back 
station) is not available, the HVDC back-to-back station block shall also 
be considered unavailable;

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM shall 
be considered as a separate element. 

3. The Availability of the AC and HVDC portion of the Transmission system shall be calculated 
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by considering each category of transmission elements as under:
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4. The availability for each category of transmission elements shall be calculated based on the 
weightage factor, total hours under consideration and non-available hours for each element 
of that category. The formulae for calculation of the Availability of each category of the 
transmission elements are as per Appendix-V. The weightage factor for each category of 
transmission elements shall be considered as under: 

(a) For each circuit of the AC line – The number of sub-conductors in the 
line multiplied by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 

(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 

(f) For HVDC back-to-back stations connecting two Regional grids- Rated 
MW capacity of each block; and 

(g) For STATCOM – Total rated MVAR Capacity.

5. The transmission elements  under outage due to the following reasons shall  be 
deemed to be available: 

i. Shut down availed for maintenance of another transmission scheme or 
construction  of  new  element  or  renovation/upgradation/additional 
capitalization in an existing system approved by the Commission. If  the 
other  transmission  scheme  belongs  to  the  transmission  licensee,  the 
Member Secretary, RPC may restrict the deemed availability period to that 
considered reasonable by him for the work involved. In case of a dispute 
regarding  deemed  availability,  the  matter  may  be  referred  to  the 
Chairperson, CEA, within 30 days. 

ii. Switching off of a transmission line to restrict over-voltage and manual 
tripping of switched reactors as per the directions of the concerned RLDC.

iii. Shut down of a transmission line due to the Project(s) of NHAI, Railways 
and Border Road Organization, including for shifting or modification of such 
transmission line or any other infrastructure project approved by Ministry 
of  Power.  Member Secretary,  RPC may restrict  the deemed availability 
period  to  that  considered  reasonable  by  him  for  the  work  involved; 
Provided that apart from the deemed availability, any other costs involved 
in the process of such shutdown of transmission line shall not be borne by 
the DICs. 

Provided that such deemed availability shall  be considered only for the 
period  for  which  DICs  are  not  affected  by  the  shutdown  of  such 
transmission line.
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6. For the following contingencies, the outage period of transmission elements, as 
certified by the Member Secretary, RPC, shall be excluded from the total time of the 
element under the period of consideration for the following contingencies: 

i) Outage of elements due to force majeure events beyond the control of 
the transmission licensee. However, whether the same outage is due to 
force majeure (not design failure) will be verified by the Member Secretary, 
RPC. A reasonable restoration time for the element shall be considered by 
the  Member  Secretary,  RPC,  and  any  additional  time  taken  by  the 
transmission licensee for restoration of the element beyond the reasonable 
time  shall  be  treated  as  outage  time  attributable  to  the  transmission 
licensee. Member Secretary, RPC may consult the transmission licensee or 
any expert for estimation of reasonable restoration time. Circuits restored 
through  ERS  (Emergency  Restoration  System)  shall  be  considered  as 
available;

ii) Outage  caused  by  grid  incident/disturbance  not  attributable  to  the 
transmission licensee, e.g. faults in a substation or bays owned by another 
agency causing an outage of  the transmission licensee’s  elements,  and 
tripping of lines, ICTs, HVDC, etc., due to grid disturbance. However, if the 
element is not restored on receipt of direction from RLDC while normalizing 
the system following grid incident/disturbance within reasonable time, the 
element will  be considered not available for the period of outage after 
issuance of RLDC’s direction for restoration; 

iii) The outage period which can be excluded for the purpose of sub-clause (i) 
and (ii) of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC; 

b. Beyond one month and up to three months after the decision at RPC; 

c. Beyond three months by the Commission for which the transmission 
license shall approach the Commission along with reasons and steps taken 
to mitigate the outage and restoration timeline. 

7. Time frame for certification of transmission system availability: (1) The following 
schedule shall be followed for certification of availability by the Member Secretary of 
the concerned RPC: 

• Submission of outage data along with documentary proof (if any) and TAFPn 
calculation by Transmission Licensees to RLDC/ constituents 

– By the 5th of the following month; 
• Review of the outage data by RLDC / constituents and forward the same to 

respective RPC – by 20th of the month; 
• Issue of availability certificate by respective RPC – by the 3rd  of the next 

month.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be attached 
here

Bid dated 07.03.2025 and 19.03.2025 shall be an integral part of this agreement. 
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant 
to place of execution. Foreign entities submitting Bids are required to follow the 
applicable law in their country.)

In consideration of the ……………………..[Insert name of the SPV or Selected Bidder on 
behalf of the TSP, or Lead Member in case of the Consortium, with address] agreeing 
to  undertake  the  obligations  under  the  Transmission  Service  Agreement  dated 
……….and  the  other  RFP  Project  Documents  and  the  Nodal  Agency  and  the 
……………………..[Insert the name of the BPC], agreeing to execute the  RFP Project  
Documents  with  the  Selected  Bidder,  regarding  setting  up  the  Project,  the 
………………………………. [Insert name and address of the bank issuing the guarantee 
and address of the head office] (hereinafter referred to as “Guarantor Bank”) hereby 
agrees unequivocally, irrevocably and unconditionally to pay to …………… (being the 
Nodal Agency)   at ……………………[Insert the Place from the address of the  Nodal 
Agency indicated in the TSA] forthwith on demand in writing from the Nodal Agency 
or any Officer authorized by it in this behalf, any amount up to and not exceeding 
Rupees ………………………….. Crores (Rs. ……….) only [Insert the amount of the bank 
guarantee] on behalf of M/s. …………………………………. [Insert name of the Selected 
Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and including 
……………………….and  shall  not  be  terminable  by  notice  or  any  change  in  the 
constitution of the Bank or the term of the Transmission Service Agreement or by 
any other reasons whatsoever and our liability hereunder shall not be impaired or 
discharged by any extension of time or variations or alternations made, given, or 
agreed with or without our knowledge or consent, by or between parties to the 
respective agreement.

Our  liability  under  this  Guarantee  is  restricted  to  Rs.  …………………..  Crores  (Rs. 
……………………………..)  only.  Our  Guarantee  shall  remain  in  force  until 
……………………………………….. [Insert the date of validity of the Guarantee as per Article 
3.1.2 of  this  Agreement].  The  Nodal  Agency,  shall  be  entitled  to  invoke  this 
Guarantee up to three hundred sixty five (365) days of the last date of the validity of 
this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in 
addition to the written demand from …………… (in its roles as the Nodal Agency),  
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made in any format, raised at the above mentioned address of the Guarantor Bank, 
in order to make the said payment to Nodal Agency.

The  Guarantor  Bank  shall  make  payment  hereunder  on  first  demand  without 
restriction  or  conditions  and  notwithstanding  any  objection 
by ...................................... [Insert name of the Selected Bidder], ……………………….. 
[Insert name of the TSP] and / or any other person. The Guarantor Bank shall not  
require Nodal Agency to justify the invocation of this BANK GUARANTEE, nor shall 
the Guarantor Bank have any recourse against  Nodal  Agency in  respect  of  any 
payment made hereunder. 

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India. 

The Guarantor Bank represents that this BANK GUARANTEE has been established in 
such form and with such content that it is fully enforceable in accordance with its  
terms as against the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger, 
amalgamation,  restructuring,  liquidation,  winding  up,  dissolution  or  any  other 
change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 
accordingly  Nodal  Agency  shall  not  be  obliged  before  enforcing  this  BANK 
GUARANTEE  to  take  any  action  in  any  court  or  arbitral  proceedings  against 
…………………… [Insert name of the SPV] or the Selected Bidder, as the case may be, to 
make any claim against or any demand on …………………… [Insert name of the SPV] or 
the Selected Bidder, as the case may be, or to give any notice to …………………… [Insert 
name of the SPV] or the Selected Bidder, as the case may be, or to enforce any 
security  held by the Nodal  Agency or  to exercise,  levy or  enforce any distress, 
diligence or other process against …………………… [Insert name of the SPV] or the 
Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to 
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 
way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled 
to assign its rights and obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have 
a right to invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee 
is restricted to Rs. ………………….. Crores (Rs. …………………..) only and it shall remain in 
force until ………………………[Date to be inserted on the basis of Article  3.1.2of the 
Transmission Service Agreement], with an additional claim period of three hundred 
sixty five (365) days thereafter. This BANK GUARANTEE shall be extended from time 
to time for such period, as may be desired by …………………………………….. [Insert name 
of the Selected Bidder or Lead Member in case of the Consortium or SPV]. We are 
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liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 
only if Nodal Agency serves upon us a written claim or demand.

In witness where of:

Signature ..............................................

Name: ...................................................

Power of attorney No.: ………………………………

For:

………………………………….. [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office



Transmission Service Agreement

     Central Transmission Utility of India Limited       135      WRNES Talegaon Power Transmission Limited

Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in Law 
during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of 
Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law 
during the construction period shall be as under:

ΔT = [(P x d)]÷[1-(1+ d)^(-n)]

Where,

ΔT = Change in Transmission Charges for each year  

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law 
and interest cost during construction corresponding to the period exceeding one hundred 
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period 
beyond one hundred eighty (180) days 

n = number of years over which the Transmission Charges has to be paid

d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value of 
increase in Transmission Charges as calculated above exceeds 0.30% (zero point three 
percent) of the quoted Transmission Charges of the TSP.
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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

CONDITIONS OF CONTRACT

(Section – III: Conditions of Contracts)

for

Appointment of Independent Engineer for “Network Expansion Scheme In Western Region
to Cater to Pumped Storage Potential Near Talegaon (Pune)”

(Spec. No. CTUIL/IE/2025-26/88)

(This document is meant for exclusive purpose of bidding against this specification only and shall not be 
transferred, reproduced or otherwise used for purpose other than that for which it is specifically issued)
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INTRODUCTION

This section (Section–III) of the RfP Documents provides the information necessary for bidders to 
prepare  responsive  bids,  in  accordance  with  the  requirements  of  the  Employer.  It  also  provides 
information on bid submission and uploading the bid on GeM portal, on line bid opening, evaluation 
and on contract award. This section also provides all the rights and obligations of the parties under the 
Contract.

This Section (Section-III) contains provisions that are to be used unchanged unless Section-IV, which 
consists  of  provisions  that  supplement,  amend,  or  specify  in  detail,  information or  requirements 
included in Section-III and that are specific to each procurement, states otherwise. If there is a conflict 
between the provisions of Section – III & Section – IV, the provisions of Section – IV shall prevail. 

Bidders may note that the Employer has uploaded its 'Works & Procurement Policy and Procedure’ 
(Vol.-I & II) along with its Updation/ Modification/Amendment thereof on POWERGRID's website.



  डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED

Conditions of Contract, Section–III of RfP Documents Page 3 of 42

A DEFINITION OF TERMS

Unless defined otherwise, the following terms wherever used in this document shall have the 
following meanings.

I. ‘Owner’ or ‘Employer’ or ‘Company’ or ‘CTUIL’ or ‘Client’ shall mean the Central Transmission 
Utility of India Limited, Gurgaon, Haryana India (A Government of India Enterprise) and shall 
include their legal representatives, successors and permitted assigns. 

II. ‘Engineer’ or ‘Engineer-in-Charge’ or ‘E.I.C.’ shall mean the officer appointed in writing by the 
Employer, to act as ‘Co-Ordinator’ from time to time on behalf of the Employer.  ‘Engineer-in-
Charge’  shall  mean  the  Engineer  authorized  by  the  Employer  for  inspection,  scrutiny  and 
approval of some or all of the services rendered by the Independent Engineer under the Contract.

III. ‘RfP Documents’ shall mean the Request for Proposal (Section-I), Terms of Reference (ToR) for 
Independent Engineer (Section-II), this Conditions of Contract (Section-III), Special Conditions of 
Contract  (Section-IV)  and  Proposal  Form,  Attachments  &  Schedules  (Section-V),  which 
subsequently forms a part of the contract along with such other documents as may be mutually 
agreed upon.

IV. ‘GeM Contract Order’ shall mean the official order generated through GeM portal on behalf of the 
Employer notifying the Independent Engineer that his proposal has been accepted and that the 
Independent  Engineer  is  required to execute the work/service as  per  Rfp documents/GeM 
contract Order.

V. “Contract Documents” means the documents attached in GeM bid for subject tender and GeM 
Contract Order (including any amendments thereto).

VI. “Effective Date” means the effective date/Service Start Date of GeM Contract Order from which 
the Time for Completion shall be determined.

VII. A ‘Week’ shall mean a continuous period of seven (07) days.

VIII. ‘Indian Rupees’ or the sign ‘Rs.’, INR, ‘₹ ‘, shall mean the currency of the Government of India.

IX. The  ‘Government’  shall  mean  the  ‘Government  of  India’  or  an  authorized 
representative/agency/department of the ‘Government of India’.

X. The word imparting singular shall also include the plural and vice-versa where the context so 
requires.

XI. ‘Final Report’/Final Document’ or ‘Report’ will mean with final report or ‘document’ prepared 
by the Independent Engineer as per RfP documents/ Contract.

XII. ‘Month’ shall mean calendar month, ‘Day’ or ‘Days’ unless herein otherwise expressly defined 
shall mean calendar day or day of 24 hours each.
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XIII. The title or heading shall not alter or affect the intent of scope of the clauses or articles of the 
documents.

XIV. ‘Person’ shall include firms, companies, corporation and association or bodies of individuals, 
whether incorporated or not.

XV. ‘Independent Engineer’ or ‘Consultant’ or “Contractor” shall mean the Firm/Agency/Bidder 
whose proposal has been accepted by the Employer for the Award of the work and shall include 
his legal representatives, successors and permitted assigns.

XVI. ‘Consultancy Assignment’  or ‘Work’ or ‘Study’ or ‘Assessment’ or ‘Services’  shall  mean the 
complete study/work as specified in the RfP Documents.

XVII. The ‘Expert’ or ‘Key expert’ or ‘Key Personnel’, wherever mentioned in bidding document, are 
same as mentioned at clause 8.0 in Terms of Reference (ToR), Section-II of RfP document.

XVIII. Unless otherwise terminated under the provisions of any other relevant clause of the document, 
contract shall be deemed to have been completed after issuance of the certification from Engineer-
in-Charge,  that  there  is  no  demand outstanding  against  the  Independent  Engineer  and  all 
liabilities under the contract have been satisfactorily fulfilled by the Independent Engineer.

XIX. “Contract Price” means the sum specified in the Contract/purchase order created / issued by the 
Buyer on GeM, subject to such additions or deductions therefrom, as may be made pursuant to  
the Contract. For the purpose of Contract Performance Guarantee, the “Contract Price” means the 
sum specified in the Contract/purchase order created / issued by the Buyer on GeM.

XX. Key  Managerial  Personnel  (KMP)  of  the  company  shall  include  CEO/Managing  Director/ 
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other 
officer entrusted with substantial powers of the management of the affairs of the company/firm.

XXI. Active contracts mean the contract shall be considered as active contract till the service end date as 
per the completion schedule mentioned in original contract or any other service end date in case 
of extension or foreclosure of contract.

1.0 SOURCE OF FUNDS
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1.1 The Employer named in the Special Conditions of Contract (SCC) intends to use domestic 
funding for this work.

All  eligible  payments  under  the  contract  for  the  packages  for  which  this  Request  for 
Proposal (RfP) is issued shall be made by the Employer named in the SCC.

2.0 ELIGIBLE BIDDERS 

2.1 Central Transmission Utility of India Limited (CTUIL) will select Independent Engineer 
from amongst  the  eligible  bidders  who have  submitted  their  proposals  in  response  to 
Request for Proposal (RfP), which is placed in Section - I, in accordance with the method of 
selection specified in these Conditions of Contract. 

2.2 This Request for Proposal (RfP),  issued by the Employer, is  open to all  firms including 
company(ies), Government owned Enterprises registered and incorporated in India as per 
Companies  Act,  1956  or  2013,  barring  foreign  bidders/MNCs  not  registered  and 
incorporated in India and those bidders with whom business is banned by the Employer.

Any Bidder from a country which shares a land border with India will be eligible to bid only 
if the Bidder is registered with the Competent Authority as per order no. F.No.6/18/2019-
PPD (Order Public Procurement no.1) dated 23/07/2020 and F.No.6/18/2019-PPD (Order 
Public  Procurement  no.2)  dated  23/07/2020,  issued  by  Public  Procurement  Division, 
Department  of  Expenditure,  Ministry  of  Finance,  Government  of  India  (DoE  Order). 
Registration should be valid at the time of submission of proposals as per Clause 15.0 and at 
the time of GeM Contract order Generation.

However, the aforesaid condition for registration of Bidders from countries (even if sharing 
land border with India) shall not be applicable to  Bidders from such countries to which 
Government of  India  has extended lines  of  credit  or  in  which Government of  India  is 
engaged in development projects.

For the aforesaid purpose,

(i) “Bidder”  means  any  person  or  firm  or  company,  including  any  member  of  a 
consortium or joint  venture (that  is  an association of  several  persons,  or  firms or 
companies), every artificial juridical person not falling in any of the descriptions of 
Bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process.

(ii) “Bidder from a country which shares a land border with India” for this purpose means:
a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; 

or
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or
d. An entity whose beneficial owner is situated in such a country; or
e. An Indian (or other) agent of such an entity; or
f. A natural person who is a citizen of such a country; or
g. A consortium or joint  venture where any member of  the consortium or joint 

venture falls under any of the above
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(iii) The beneficial owner for the purpose of (ii) (d) above will be under:

1. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical  person,  has  controlling ownership interests  or  who exercises  control 
through other means

Explanation-

a. “Controlling  ownership  interest”  means  ownership  of  or  entitlement  to 
more than twenty-five percent of shares or capital or profits of the company 

b. “Control” shall include the right to appoint majority of the directors or to 
control  the management or policy decisions including by virtue of their 
shareholding or management rights or shareholders agreement or voting 
rights; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

3.  In case of an unincorporated association or body of individuals, the beneficial 
owner is the natural person(s), who, whether acting alone or together, or through 
one or more juridical person, has ownership of or entitlement to more than fifteen 
percent  of  the  property  or  capital  or  profits  of  such  association  or  body  of 
individuals;

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official

5. In case of a trust, the identification of beneficial owner(s) shall include identification 
of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective 
control over the trust through a chain of control or ownership.

(iv) An Agent is a person employed to do any act for another, or to represent another in 
dealings with third person.

The Bidder shall in its bid submit a certificate in compliance to DoE order as per the given 
format.

2.3 Further, the Consultant / firm has to be a ‘Class-I local supplier’ as defined under Public 
Procurement (Preference to Make in India) Order, 2017 issued by Department for promotion 
of Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of 
India vide order dated 15/06/2017, its revision dated 16/09/2020 (PPP-MII Order)  read in 
conjunction with ‘Public Procurement (Preference to Make in India) to provide for Purchase 
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Preference (linked with local content) in respect of Power Sector’ order dated 16/11/2021 
issued by Ministry of Power (MoP Order)  and subsequent modifications/amendments if 
any.

‘Local Content’ means the amount of value added in India which shall be the total value of 
the item procured (excluding net  domestic  indirect  taxes)  minus the value of  imported 
content in the item (including all customs duties) as a proportion of the total value, in percent.

‘Class –I local supplier’ means a supplier or service provider, whose goods, services or works 
offered for procurement, has Local Content of minimum 60%.

Firms who are not ‘Class-I local supplier’ shall not be eligible to bid.

The ‘Class-I  local supplier’  shall  give a self-certification in his bid in the given format, 
indicating the percentage of Local Content and certifying that the item offered meets the 
Local Content requirement for ‘Class –I local supplier’ and shall give details of the location(s) 
at which value  addition is made. Any false declaration regarding Local Content by the 
bidder shall be a transgression of RfP Documents and action shall be taken in line with 
provisions of the RfP Documents and in line with the provisions of the PPP-MII Order. 

 
2.4 Consultants / Firms, who are executing contract(s) or has executed contract(s) in the past 

for the Employer and any of the following event(s) have been encountered during contract(s) 
execution, shall not be eligible to bid for the package(s) whose originally scheduled date of 
bid opening falls within the specified period reckoned from the date of determination by the 
Employer of such event as below:

Sr. 
No.

Event Period for which proposal(s) / bid(s) shall be 
considered as non-responsive/ not eligible

1. Termination  of  Contract  due  to 
Consultant’s  /  Contractor’s 
default

1 year

2. Encashment of CPG due to non-
performance

1 year

3. Firm has been referred to NCLT 
under  Insolvency  & Bankruptcy 
Code  (IRP  has  been  appointed  or  
Liquidation  proceedings  have  been  
initiated under IBC)

Till the firm comes out of Resolution process

The Employer shall be the sole judge in this regard and the Employer’s interpretation on the 
aforesaid event(s) shall be final and binding.
Notwithstanding the above, in case any of the event(s) as per Clause 2.4 is encountered 
afresh even prior to opening of Second Envelope/Price Part Bid of any package, the bid of 
such bidder shall be considered as non-responsive/not eligible for that package.

2.5 CONFLICT OF INTEREST

Bidder shall  not  have a  conflict  of  interest  that  may affect  the Selection Process  or  the 
Consultancy (the "Conflict of Interest"). Any bidder found to have a Conflict of Interest shall 
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be disqualified. A bidder may be considered to have a conflict of interest with one or more 
parties in this bidding process, if:

(a) they have a controlling partner in common; or
(b) they receive or have received any direct or indirect subsidy /financial stake from 

any of them; or
(c) they have the same legal representative/agent for purposes of this Proposal; or
(d) they  have  a  relationship  with  each  other,  directly  or  through  common  third 

parties,  that  puts  them in  a  position  to  have  access  to  information  about  or 
influence on the Proposal of another Bidder, or influence the decisions of the 
Employer regarding this bidding process.

(e)    In  case  of  a  holding  company  having  more  than  one  independent 
manufacturing units, or more than one unit having common business 
ownership/management  and  submits  bid  from  more  than  one  units. 
Similar  restrictions  would  apply  to  closely  related  sister  companies. 
Bidders  must  proactively  declare  such  sister/  common  business/ 
management units in same/ similar line of business;

The Consultant has an obligation to disclose to the Employer any situation of actual or 
potential conflict that impacts its capacity to serve the best interest of its Employer. Failure to 
disclose such situations may lead to the disqualification of the Consultant or the termination 
of its Contract.

Without limitation on the generality of the foregoing, the Consultant shall  not be hired 
under the circumstances set forth below:

2.5.1 Conflicting Assignments

Conflict among consulting assignments: a Consultant (including its Experts) or any of its 
Affiliates shall not be hired for any assignment that, by its nature, may be in conflict with 
another assignment of the Consultant for the same or for another Employer.

2.5.3 Conflicting Relationships

Relationship with the Employer’s staff: a Consultant (including its Experts) that has a close 
business or family relationship with a professional staff of the Employer who are directly or 
indirectly involved in any part  of  (i)  the preparation of the Terms of  Reference for the 
assignment, (ii) the selection process for the Contract, or (iii) the supervision of the Contract, 
may not be awarded a Contract, unless the conflict stemming from this relationship has been 
resolved in a manner acceptable to the Employer throughout the selection process and the 
execution of the Contract.

Relationship  with  Transmission  Service  Provider  (TSP)  and  its  staff:  a  Consultant 
(including its  Experts)  shall  not  have any affiliation with TSP and shall  not  have close 
business or family relationship with staff of TSP. 

 
2.6.0 The bidder shall not engage same Project Manager, Transmission line Expert & Substation 

Expert in more than 4 (four) nos. of active contracts. 
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Note: 

(i) Bidder shall be considered non-responsive in Techno-commercial bid evaluation if they fail 
to meet the criteria mentioned at cl. 2.6.0 above as on the originally schedule date of bid 
submission.

(ii) Further, the criteria mentioned at cl. 2.6.0 will also be evaluated before the opening of the 
price bid of the subject package. The price bid of any bidder who does not meet the criteria 
mentioned at cl. 2.6.0 will not be opened, and their bid shall be considered non-responsive.

(iii) If,  after the price bid opening of other Independent Engineer packages, the bidder falls 
within the zone of consideration (i.e., the proposal for award is under approval of competent 
authority),  then  that  package  shall  be  treated  as  an  active  contract  for  the  purpose  of 
evaluation.

(iv) If a situation arises where the price bid of more than four packages involving the same 
expert are to be opened after the first envelope bid evaluation for a particular bidder, the  
price bids of such packages will be opened sequentially. The bid shall be opened in the 
sequence of actual date and time of the opening of first envelope bid for those packages.

2.7.0 The  bidder  must  ensure  that  proposed  key  expert  is  not  engaged/proposed  by  other 
bidder(s) for any IE packages of employer. In case of Non-compliance, their bids will be 
considered non-responsive.

2.8.0 Bidder must note that if the CV of any of the proposed key experts are not submitted along 
with the bids, their bids will be considered non-responsive.

2.9.0 A Field Engineer shall be deployed at only one site at a time. If a Field Engineer is already 
posted at a particular site, the same individual shall not be proposed for deployment in any 
other package. If any bidder proposes a Field Engineer who is already deployed in another 
package, the bid shall be considered non-responsive and shall be liable for rejection.

3.0 COST OF BIDDING DOCUMENT

Not Applicable.

4.0 CONTENT OF RfP DOCUMENT

The following documents constitute the RfP documents:
a) Section – I : Request for Proposals;
b) Section – II : Terms of Reference (ToR); 
c) Section – III : Conditions of Contract;
d) Section – IV : Special Conditions of Contract;
e) Section – V : Proposal Forms (Technical), Attachments & Schedules
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4.1 This document is meant for the exclusive purpose of submitting the offer by the Consultant 
against the RfP Documents and shall not be transferred, reproduced or otherwise used for the 
purposes other than for which it is specifically issued.

5.0 CLARIFICATION OF RfP DOCUMENTS AND PRE-BID MEETING

5.1 The bidder is required to carefully examine the specifications and documents and fully 
inform himself as to all the conditions and matters which may in any way affect the works or 
the cost thereof. If any bidder finds discrepancies or omissions in the specifications and 
documents or is in doubt as to the true meaning of any part, he shall seek clarification from 
owner, in writing at the Employer’s mailing address indicated at  Clause 14.0, Section-I: 
Request for Proposal, at once but in no case later than Seven (07) days prior to the deadline for 
submission of bids prescribed by the Owner. The Employer will respond through the portal 
https://bidplus.gem.gov.in/all-bids# to any request for clarification or modification of the 
Bidding Documents.  The  Employer  shall  not  be  obliged to  respond to  any request  for 
clarification received later than the above period. After receipt of such interpretations and 
clarifications, the bidder may submit his offer but within the time and date as specified.  All 
such interpretations and clarifications shall form an integral part of the specifications and 
documents  and  accompany  the  consultant’s  proposal.  Further,  the  mere  request  for 
clarification from the Bidders shall not be a ground for seeking extension in the deadline for 
submission of bids. Employer’s response (including an explanation of the query but not 
identification of  its  source)  will  be  uploaded on  portal  https://bidplus.gem.gov.in/all-bids# 
where all the bidders can see clarification/reply to query.

Verbal  clarifications  and information given by the  Employer  or  his  Employee(s)  or  his 
representative(s) shall not in any way will be binding on the Employer.
   
Note: It is advisable for bidder to raise their queries preferably through GeM portal.

5.2 Pre-Bid Meeting

The Bidder’s designated representative(s) is/are invited to attend a pre-bid meeting, which, 
if convened, will take place at the venue and time as indicated in Special Conditions Contract 
(SCC), Section-IV of RfP Document. The purpose of the meeting will be to clarify any issues 
regarding the e-procurement method, the Bidding Documents in general and the Terms of 
Reference (ToR)/Technical Specifications in particular. The Bidder is requested, as far as 
possible, to submit any question in writing, to reach the Employer not later than two (02) days 
before the meeting. It may not be practicable at the meeting to answer questions received late, 
but  questions  and responses  will  be  transmitted  as  indicated hereafter.  Minutes  of  the 
meeting, including the text of the questions raised (without identifying name of the bidders) 
and the responses given, together with any responses prepared after the meeting, will be 
transmitted without delay through the e-procurement portal only. Any modification of the 
Bidding Documents listed in Clause 4.0 above, which may become necessary as a result of the 
pre-bid  meeting  shall  be  made  by  the  Employer  exclusively  through  the  issue  of  an 
Addendum pursuant  to  Clause  6.0  below and not  through the  minutes  of  the  pre-bid 
meeting.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder

https://bidplus.gem.gov.in/all-bids
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6.0 AMENDMENT OF RfP DOCUMENTS

6.1 At any time prior to the deadline for the submission of Proposals, the Employer may, for 
any reason,  whether at  its  own initiative or  in response to clarification(s)  requested by 
prospective Consultant(s), modify the RfP documents by amendment(s).

6.2 All  prospective  Bidders  who have  received  the  RfP  documents  will  be  notified  of  the 
amendments through GeM Portal itself.

 
6.3 In  order  to  allow  prospective  Consultants  reasonable  time  in  which  to  take  the 

amendments into account in preparing their Proposals, the Employer, may at its discretion, 
extend the deadline for the submission of Proposals.

7.0 LANGUAGE OF BIDS

The Proposal prepared by the Bidder and all correspondence and documents exchanged by 
the Bidder and the Employer related to the Proposal shall be written in the English language.

8.0 DOCUMENTS COMPRISING THE PROPOSAL

The Proposal should include a “Letter of First Envelope Proposal” along with its various 
Attachments/Forms (First Envelope Proposal) and “Second Envelope Proposal (Price Bid)” for 
commitments on behalf of the firm.

I. HARD COPY PART OF THE PROPOSAL: 

Hard copy part of the proposal shall comprise of following documents to be submitted in 
sealed envelope as part of First Envelope:

(i) Power of Attorney. 
(ii) Bid Security as per format provided in  Attachment-1  or  documentary evidence in 

support of exemption of Bid Security.
(iii) Bidders shall also submit  Affidavit of Self certification regarding Minimum Local 

Content, if applicable, duly signed and stamped on each page, in line with PPP-MII 
Order as per the format provided in Attachment-7.

(iv) Integrity Pact
(v) Any other document specified, duly signed and stamped on each page

Bidders shall note that no document is required to be submitted as part of Second  
envelope in Hard Copy.

II.  SOFT COPY PART OF THE PROPOSAL:

Soft copy part of the Proposal shall comprise of following documents to be uploaded on the 
portal as per the provisions therein:
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(a) As part of First Envelope  

(i) The Electronic Form/Template of the proposal for First Envelope, as available on the 
portal, shall be duly filled. (if available)

(ii) Letter of First Envelope Proposal, duly completed and signed by the Bidder, together 
with the following attachments as given in RfP documents:

(a) Attachment 1 : Bid Security or documentary evidence in support of 
exemption of Bid Security  (submission of Hard copy in  
“Original‟ and uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation 
Criteria (uploading  of  Scanned  Copy and  Uploading  of  
Scanned  Copies  of  documentary  evidence  in  support  of  
Bidder’s qualification)

The documentary evidence of the Bidder’s eligibility to 
bid shall establish to the Employer’s satisfaction that 
the  Bidder,  at  the  time  of  submission  of  its  bid,  is 
eligible as defined in Clause 2.

The documentary evidence defining (i) the constitution 
or legal status; (ii) The principal place of business; (iii) 
The  place  of  incorporation  (for  bidders  who  are 
corporations);  or  the  place  of  registration  and  the 
nationality  of  the  Owners  (for  applicants  who  are 
partnerships  or  individually-owned  firms);  (iv)In 
support  of  meeting  the  Technical  experience,  self-
certified copy of Contract/ Award Letter and Utility 
Certificate.
The  complete  annual  reports  together  with  Audited 
statement  of  accounts  of  the company for  last  three 
years of its own (separate) immediately preceding the 
date of submission of bid. The Bidder shall also furnish 
documentary  evidence/  declaration  regarding 
Financial re-structuring of the company, if any.
Since the opening of the bids pursuant to Clause 19.0 or 
the  Technical  Evaluation  pursuant  to  Clause  26.0 is 
carried out after 30th September, the bidder shall be 
required  to  submit  the  complete  annual  reports 
together  with  Audited  statement  of  accounts  of  the 
company for the immediately preceding Financial Year 
except  in  cases  where  the  Board  of  the  Company/ 
Registrar of Companies has granted extension of time 
for finalization of accounts, for which the bidder has to 
submit  requisite  documentary  evidence.  In  case  of 
Bidder’s failure to submit the same along with the Bid 
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or subsequently pursuant to Clause 20.0, the Bid shall 
be rejected.

(c) Attachment 3 : Undertaking regarding unconditional  acceptance  of 
Provisions of RfP documents (uploading of Scanned Copy)

(d) Attachment 4 : Information for E-payment, PF details and declaration 
regarding  Micro/Small  &  Medium  Enterprises 
(uploading of Scanned Copy)

(e) Attachment 5 : Power  of  Attorney  (submission  of  Hard  copy  in  
“Original‟ and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the 
person(s) signing the Proposal has(ve) the authority to 
sign  the  Proposal  and  thus  the  Proposal  is  binding 
upon the Bidder during full period of its validity, in 
accordance with Clause 12.0 below. 

Further, Bidder shall furnish copy of partnership deed, 
in case of partnership firm, Memorandum and Articles 
of Association, in case of limited company, ownership 
certificate  in  case  of  sole  or  proprietorship  firm.  (if  
applicable)

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line 
with Clause 2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit of Self certification regarding Minimum Local 
Content in line with PPP-MII order (submission of Hard  
Copy in ‘Original’), to be submitted on a non-judicial 
stamp paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit 
the Affidavit of self-certification, in original, indicating 
the percentage of Local Content and certifying that the 
item offered meets the Minimum Local Content and 
shall  give  details  of  the  location(s)  at  which  value 
addition is made, as prescribed in the PPP-MII Order, 
on a non-judicial stamp paper of Rs. 100/-.

              
Further, Self-certification submitted by the bidder may 
be verified randomly by the committee constituted as 
per  PPP-MII  order.  In  case  of  false  documents/ 
misrepresentation of the facts, requisite action against 
such  bidder  will  be  taken  based  on  the 
recommendation  of  the  committee  and  in  line  with 
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provisions of the Integrity pact.

Bidder  may note  that  the  other  directions  of  Nodal 
Ministry as identified under PPP-MII order shall also 
be suitably considered in regard to verification/ action 
of the certificate

(h) Attachment 8 : Declaration  by  the  Bidder  regarding  events 
encountered  pursuant  to  Clause  2.4  (uploading  of  
Scanned Copy)

(i) Attachment 9 : Integrity Pact (submission of Hard copy in “Original‟ and 
uploading of Scanned Copy)

The Bidder shall complete the accompanying Integrity 
Pact, which shall be applicable for bidding as well as 
contract execution, duly signed on each page by the 
person signing the bid and shall  be returned by the 
Bidder  in  two  (2)  originals  alongwith  the  Techno  - 
Commercial  Part  in  a  separate  envelope,  duly 
superscripted with ‘Integrity  Pact’.  The Bidder  shall 
submit the Integrity Pact on a non-judicial stamp paper 
of Rs. 100/-. 

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information  regarding  Ex-employees  of  CTUIL/ 
POWERGRID in our Organization (uploading of Scanned 
Copy)

(l) Attachment 12 : Declaration by the bidder for ‘Code of Integrity for 
Public procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about 
abiding by a ‘Code of Integrity for Public Procurement’ 
in accordance with Clause 38, Section-III-Conditions of 
Contracts.

Bidder’s failure to submit the ‘Declaration for Code of 
Integrity for Public procurement’ along with the Bid or 
subsequently pursuant to Clause 20 of Section-III shall 
lead to outright rejection of the Bid.

The  complete  information  sought  above  with  any  additional  information  considered 
necessary by the Bidder as a part of the Proposal, should be submitted.

(iii) Scanned copies of all the documents mentioned at Clause 8.0 (I) above. 



  डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED

Conditions of Contract, Section–III of RfP Documents Page 15 of 42

(iv) Scanned copies of any other documents which Consultant consider relevant along 
with First Envelope.  

(v) Uploading Price  Bid in any form with first  envelope proposal  will  be at  the 
Bidder’s risk and may result in rejection of its proposal.

(b) As part of Second Envelope  

(i) Price bid shall be fill/uploaded on GeM portal only as per GeM guidelines. 

(ii) The Bidders shall upload the break-up of Price Schedule/Price bid on GeM portal as 
per GeM guidelines/procedure along with applicable GST (it should not be the part of 
1st Envelope/Tech bid). Format for Price breakup is available with the RfP documents.

Submission of Soft Copy of any documents by any other means shall not be accepted by 
the Employer in any circumstances.

9.0 PROPOSAL PRICE

9.1 The Bidder shall quote their Proposal Price (in Indian Rupees) on GeM Portal for the scope of 
work as specified in the Section-II: TOR of RfP Documents as per Clause 8.0 II (b) (i) above 
and price breakup of the proposal price in format available in RfP Document as per Clause 8.0 
II (b) (ii) above. Further, such Proposal Price of the Consultant covers all the Consultants’ 
obligations  mentioned  in  or  to  be  reasonably  inferred  from  the  RfP  Documents  to 
successfully execute the intended services, on a “single responsibility” basis.

9.2 The Proposal Prices quoted by the Bidder shall be  fixed during the performance of the 
contract and not subject to variation on any account. A Proposal submitted with an adjustable 
price quotation will be treated as nonresponsive and rejected.

9.3 The Proposal Prices quoted by the Bidder shall be inclusive of all charges, incl applicable 
GST. Taxes should be indicated separately while raising the bills for payment of the Charges. 
The Employer will not have any additional financial liability. Employer shall, however, be 
making deductions, at source as per relevant Laws/ other applicable laws in India, if any.

9.4 VOID

9.5 The Employer does not bind itself to accept the lower or any offer or to give any reasons for 
its decision. The participating Consultants may note that the decision of Employer shall be 
final and binding on all matters/issues arising out the bidding process.

9.6 The Bidder shall furnish the details of Bank Account in the prescribed format along with 
Bid in order to facilitate the Employer to release payments electronically through Electronic 
Fund transfer System, wherever technically feasible.

9.7 Quoted  unit  rate  shall  be  rounded  off  to  two  decimals  places  (if  required) for 
evaluation/payment purpose.

10.0 PROPOSAL CURRENCIES
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The Bidder is required to quote charges in Indian Rupees (INR) and shall remain FIRM 
during the course of the contract. The charges quoted by the bidder should be inclusive of all 
charges  incl  applicable  GST,  which  shall  be  as  applicable.  Taxes  should  be  indicated 
separately while raising the bills for payment of charges. Withholding taxes, as applicable, 
will be deducted at the time of making payment. All payments shall be made in the currency 
of Proposal.

11.0 PROPOSAL SECURITY

11.1 The Bidder shall furnish, except as exempted herein below, as part of its bid, a proposal 
security for an amount specified in Special Conditions of Contract (SCC), Section-IV of RfP 
Document.  The  proposal  security  must  be  submitted  in  the  form  provided  in  the  RfP 
Documents (Proforma at Attachment-1, Section-IV of RfP documents).

11.2 Bidders who fall under the categories mentioned at cl. 4 (xiii)(m) [(i)to(viii)] of General Terms 
and Conditions on GeM 4.0 (Version 1.18) dated 06.09.2024 and its subsequent amendment 
thereof, shall be exempted from submission of proposal security.

11.3 The proposal security shall, at the bidder’s option, be in the form of a crossed bank draft/pay 
order /banker certified cheque in favour of Employer i.e. ‘Central Transmission Utility of India 
Limited’ payable at Gurgaon or a bank guarantee, which should be issued either:

(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 1,000 
Million or above (the latest annual report of the Bank should support compliance of capital 
adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Employer, with overall 
international corporate rating or rating of long-term debt not less than A- (A minus) or 
equivalent by a reputed rating agency. Further, the Bank Guarantee should be confirmed by 
either (i) its corresponding bank located in India; or (ii) a Public Sector Bank located in India; 
or (iii) a scheduled commercial private bank located in India as per para (b) above.

Or the proposal security shall, at the bidder’s option, be in the form of Insurance Surety 
Bond  from  an  Insurer  as  per  the  guidelines  issued  by  Insurance  Regulatory  and 
Development Authority of India (IRDAI) as amended time to time.

The format of the bank guarantee/ Insurance Surety Bond shall be in accordance with the 
form of proposal security/ Insurance Surety Bond included in the RfP Documents. proposal 
Security shall be valid upto date specified in Special Conditions of Contract (SCC), Section-IV 
of RfP Document, or any other date as subsequently requested under Clause 12.2 below.

Alternatively,  Proposal  security  can be  submitted as  online  payment  through  National 
Electric  Funds  Transfer  (NEFT)/Real-time  gross  settlement  (RTGS).  Details  of  Bank 
Account for transfer of tender through NEFT/RTGS are as follows:

Beneficiary : Central Transmission Utility of 
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Name India Ltd
Bank Name : ICICI Bank
Branch Address : Plot  No.  2,  Sec-29,  Gurgaon, 

Haryana
Account No. : 057205000382
IFSC Code : ICIC0000572

The copy of ‘Online Payment Acknowledgement’ generated subsequent to the payment shall 
be submitted along with hard copy part of the bid.   

11.4 In case, pursuant to Ministry of Finance, GOI’s Circular dated 17th July, 2012, the Bank 
Guarantee is issued using SFMS Platform by the banks located in India, the copy of such Bank 
Guarantee shall be submitted by the bidder along with the First Envelope. 

At the time of issuance of the BG (including its extensions), in order to avail BG verification 
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the 
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the 
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL 
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform 
are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following  additional  paragraph  regarding  issuance  of  Bank  Guarantee  through  SFMS 
Platform consisting of the following should be added at the end of the proforma of the Bank 
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing 
authority of the BG) 

“This Guarantee has been issued using SFMS Platform and the requisite communication 
in this regard has been forwarded to the Beneficiary Bank.”

In  addition  to  the  above,  the  Bank  Guarantee  (towards  Proposal  Security)  should  be 
submitted in the Physical form as specified in Clause 11.1 above.

11.5 Any  proposal  not  accompanied  by  an  acceptable  proposal  security  or  Online  Payment 
Acknowledgement towards Proposal Security, except as exempted at Clause 11.2 above, shall 
be rejected by the Employer as being nonresponsive.

11.6 The proposal securities of unsuccessful bidders will be returned as promptly as possible, but 
not later than twenty-eight (28) days after the expiration of the proposal validity period.

11.7 The successful Bidder shall be required to keep its proposal security valid for a sufficient 
period till the performance security(ies) pursuant to Clause 37.0 of Section-III (Conditions of 
Contract) are furnished to the satisfaction of the Employer.  The proposal security of the 
successful Bidder will be returned when the Bidder will get the GeM Contract Order, and has 
furnished  the  required  performance  security,  pursuant  to  Clause  37.0  of  Section-III 
(Conditions of Contract).
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11.8 The proposal security may be forfeited

(a) if the Bidder withdraws its proposal during the period of proposal validity specified 
by the Bidder in the Bid Form; or

(b) If a Bidder does not accept the corrections to arithmetical errors identified during 
preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of  Section-III, 
Conditions of Contract; or  

(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit:

(i) to accept GeM Contract Order, or

(ii) to furnish the required performance security(ies), in accordance with Clause 37.0 
of Section-III (Conditions of Contract) and/or to keep the proposal security valid 
as per the requirement of Clause 11.3 of Section-III (Conditions of Contract).

(d) In case of violation/transgression of ‘Code of Integrity for Public Procurement’ by the 
bidder/contractor in competing for the Contract, in accordance with Clause 38, Section-
III of Conditions of Contract;

11.9 No interest shall be payable by the Employer on the above Proposal Security.

12.0 PERIOD OF VALIDITY OF PROPOSAL 

12.1 Proposals shall remain valid for the period of 180 (One Hundred and Eighty) days from the 
bid submission end date, prescribed by the Employer, pursuant to Clause 15.0 given below. A 
Proposal valid for a shorter period shall be rejected by the Employer as being non-responsive. 

12.2 In exceptional circumstance, the Employer may solicit the Bidder’s consent to an extension 
of the Proposal validity period. The request and responses thereto shall be made in writing or 
by cable. If a Bidder accepts to prolong the period of validity, the validity of proposal security 
shall  also  be suitably extended.  A Bidder may refuse the request  without  forfeiting its 
proposal security. A Bidder granting the request will not be required or permitted to modify 
its proposal.

13.0 SIGNING AND FORMAT OF PROPOSAL

13.1 The proposal must contain the name, designation, residence and place of business of the 
person or persons making the offer and must be duly signed and stamped on each page by 
the Consultant with his usual signature.

13.2 Proposals  by  corporation/company  must  be  signed  with  the  legal  name  of  the 
corporation/company by the President,  Managing Director or by the Secretary or other 
person or persons authorized to furnish proposal on behalf of such corporation/company in 
the matter.

13.3 The power of attorney in the name of the person signing on behalf of the Consultant shall 
be furnished along with the proposal.
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13.4 The Bidder’s name stated on the proposal shall be the exact legal name of the firm.

13.5 Erasures  or  other  changes  in  the  proposal  shall  be  authenticated  by  the  initials  of  the 
persons signing the Proposal.

14.0 SEALING AND MARKING OF PROPOSALS

As per Clause 8.0 above, the Bidders shall upload the soft copy of the proposal as per the 
provisions of  the Portal  and submit  the hard copy of  Power of  Attorney,  Bid Security, 
Affidavit of Self certification regarding Minimum Local Content under PPP-MII order, if 
applicable and Integrity Pact duly marked as hard copy part of First Envelope Proposal in the 
following manner:

Envelope-1: Proposal Security/ documentary evidence in support of exemption of Proposal 
Security

Envelope-2:  Power  of  Attorney  and any other  documents  as  required,  Affidavit  of  Self 
certification  regarding  Minimum  Local  Content  under  PPP-MII  order,  if 
applicable, Integrity Pact

15.0 SUBMISSION OF PROPOSALS 

The envelope shall

(a) be addressed to the Employer at the address given below; and

(b) bear the package name/title and number indicated in the ‘Request for Proposal’, and 
the statement “Do Not Open Before [date],” to be completed with the time and 
date as specified below:

Address for submission of Hard copy of Documents;

Address in Person or by Post:

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL)/
                                Mr. Akhil Dubey (Engineer, C&M-CTUIL)
   
Mobile: +91-9205472328/9027247522
Deadline for submission of Soft copy part of Proposal is:

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents
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Deadline for submission of Hard copy part of Proposal: 

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Proposal submission timelines will be defined as per the e-Procurement/GeM server clock 
only.

Bidders may submit any other documents which they consider relevant along with First 
Envelope. 

All the envelopes shall also indicate the name and address of the Bidders so that the proposal 
can be returned unopened in case it is declared “late.”

15.1 If the envelope is not sealed and marked as required by Clause 14.0 above, the Employer will 
assume no responsibility for the Proposal’s misplacement or premature opening.

16.0   DEADLINE FOR SUBMISSION OF PROPOSAL:

16.1 Soft copy of the proposal shall be uploaded through the Portal at or before the submission 
time and date as stipulated in Section-IV of the RfP  document. Hard copy of  documents 
stipulated at Clause 8.0 (I) above, must be received by the Employer at the address specified 
no later than the time and date stated in Clause 15.0 above. In the event of the specified date 
for the submission of proposals being declared a holiday for the Employer, the proposals will 
be received/uploaded upto the appointed time on the next working day.

16.2 The Employer may, at its discretion, extend this deadline for submission of proposals by 
amending the RfP Documents in accordance with  Sub-Clause 6.1 above for the reasons 
specified therein at any time prior to opening of proposals by the Employer pursuant to Sub-
Clause 6.3 above, in which case all rights and obligations of Employer and consultants will 
thereafter be subject to the deadline as extended.

Further the Employer also reserves the right to extend Proposal submission timeline or 
recall the tender if Portal’s server is down (i.e. inaccessible / inoperative) for a prolonged 
period of time within the last 24 hours of the Proposal submission due date.

17.0 LATE PROPOSALS

The Bidder shall not be permitted to submit the soft copy part of the Proposal by any mode 
other than uploading on the Portal within the specified deadline for submission of Proposals. 
The e-Procurement system would not allow any late submission of Proposals through the 
Portal after due date & time as specified under Clause 15.0 above. 

In case Hard copy part of the Proposal is received by the Employer after the deadline for 
submission of the same prescribed by the Employer in the Clause 15.0 above, but the Bidders 
has uploaded the soft copy part of the Proposal, the Proposal will be considered as late 
Proposal. In such a case, the soft copy part of the first envelope Proposal uploaded on the 
Portal shall be opened. Such Proposals will be rejected during preliminary examination.

18.0 MODIFICATION AND WITHDRAWAL OF PROPOSALS
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18.1 Bidder may modify its Proposals through the relevant provisions on the GeM Portal. The 
Bidder may modify or withdraw its Proposal after submission, provided that modification is 
done on the portal  as well  as notice is  received by the Employer prior to the deadline 
prescribed for Proposal submission.

18.2 The Bidder’s modifications shall be done and submitted as follows:

(i)  Modified Electronic form/Template of the Proposal as per the provision of portal therein. 
              
(ii)  Soft copy of the entire Proposal if any modification is there.

18.3 Bidder may withdraw its Proposal through the relevant provisions of portal only. 

18.4 No Proposal may be withdrawn in the interval between the Proposal submission deadline 
and the expiration of the Proposal validity period. Withdrawal of a Proposal during this 
interval may result in the forfeiture of Bidder’s Proposal security, pursuant to Sub-Clause 
11.7 above.

19.0 OPENING OF FIRST ENVELOPE PROPOSAL BY EMPLOYER

19.1 The Employer  will  open the  First  Envelope Proposal  in  public  as  per  GeM procedure, 
including  withdrawals  and  modifications  made  pursuant  to  Clause  18.0  above,  in  the 
presence of consultants’ designated representatives who choose to attend, at the time, date, 
and location stipulated below. The consultants’ representatives who are present shall sign a 
register evidencing their attendance. Consultants who have submitted their Proposal may 
view on line Proposal opening on the portal from their end.  In the event of the specified date 
for the submission of Proposals being declared a holiday for the Employer, the Proposals will 
be received upto the appointed time on the next working day.

Time and date for Proposal Opening – First Envelope:
As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Address for Proposal Opening:
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED.
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

19.2 During the opening of Proposals, Envelopes marked “Withdrawal” shall be opened first. 
Proposals withdrawn pursuant to Clause 18.0 above shall not be opened. Softcopy of such 
Proposal shall be sent to archive unopened.

19.3 For all other Proposals, the consultants’ names, and any such other details as the Employer 
may  consider  appropriate,  will  be  get  declared  through  the  Portal  by  the  Employer. 
Subsequently, all envelopes marked “Modification” shall be opened. No Proposal shall be 
rejected at Proposal opening. However, opening of Proposal, whether or not accompanied 
with the undertaking etc., shall not be construed to imply its acceptability which shall be 
examined in detail pursuant to the provisions contained in this Section-III.
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19.4 The Employer shall prepare minutes of the Proposal opening in the form of Bid Opening 
Statement, including the information disclosed to those present in accordance with  Sub-
Clause 19.3 above. 

19.5 Proposals not opened at Proposal opening shall not be considered further for evaluation, 
irrespective of the circumstances and shall be returned to the Consultant unopened/send to 
archive unopened.

Note : The offers of such Consultants who have withdrawn their offers, who have not 
submitted Proposal Security, whose offers are not responsive as per the provisions 
of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. 
The financial Proposal (Second Envelope) of such Consultant(s) will not be opened 
and shall be sent to archive unopened.

20.0 CLARIFICATION OF PROPOSALS

During proposal  evaluation,  the Owner may,  at  its  discretion,  ask the Consultant for a 
clarification of  its  proposal.  In  case of  erroneous/non-submission of  documents related 
to/identified in Sub-Clause 8.0(II)(a)(ii) - (b), (c), (d), (e), (f), (g), (h), (i), (j),   (k),   (l)   and   
complete  annual  reports  of  Last  three  financial  years  together  with  Audited 
statement of accounts, Online Payment acknowledgment towards Bid Security (in 
cases where online payment has been made prior to the deadline for submission of 
hardcopy part of the bids),  documentary evidence with regard to registration with 
designated  Authority  of  GoI  under  the  Public  Procurement  Policy  for  MSEs 
required to be submitted by the Consultant as per the provisions of the RfP Documents, the 
Employer may give the Consultant not more than 07(Seven) days’ notice to rectify/ furnish 
such documents, failing which the Proposal shall be rejected.  The request for clarification 
and the response shall be in writing, and no change in the price and CVs or substance of the 
Proposal shall be sought, offered or permitted.

In case of non-submission of documents related to/identified in Attachment-11 {‘Information 
regarding ex-employees of Employer in Bidder’s firm’}, the Employer may give the Bidder 
not more than 7 days’ notice to rectify/furnish such documents, failing which Employer 
reserves the right to reject such bids. Employer shall be sole judge in this regard.

21.0 OPENING   OF FINANCIAL PROPOSALS (SECOND ENVELOPE)   BY EMPLOYER:

21.1 The  Second  Envelope i.e.,  Price  Part  of  only  those  Bidders  shall  be  opened  who  are 
determined as having submitted substantially responsive First Envelope Proposals as a result 
of  First  Envelope evaluation as  per  Clause 25.0 and 26.0 below. Such Bidders shall  get 
intimated through GeM portal about the date and time for opening of Price Part i.e., Second 
Envelope of  the  Proposals  by  the  Employer.  A negative  determination of  the  proposal 
pursuant to Clause 25.0 and 26.0 below, shall be notified by the Employer to such Consultants 
and the  Second Envelope submitted by them shall be sent to archive unopened and the 
Proposal Security shall be returned. 

21.2 The Employer will open Second Envelope i.e., Price Part at the specified time and date in the 
presence of bidder’s designated representatives who choose to attend, at the time, date, and 
location stipulated in the intimation for  opening of  Second Envelope.  The Consultants’ 
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representatives who are present shall sign a register/paper evidencing their attendance. 
Consultants who have submitted their proposal and found qualified as mentioned at Sub-
Clause 21.1 above may view online tender opening on the GeM portal from their end.

21.3 The Bidders’ names, the Proposal Prices, or any discounts, and any such other details as per 
Electronic form filled in by the Consultant on the portal will become viewable at the time of 
opening of Proposals as per GeM guidelines. The prices and details as filled up in Electronic 
Form/Template by the bidder and opened during the Proposal opening and recorded in the 
Bid Opening Statement would not be construed to determine the relative ranking amongst 
the Bidders, or the successful Bidder, and would not confer any right or claim whatsoever on 
any Bidder. 

21.4 The  Employer  shall  get  bid  opening  statement  of  the  proposal  opening,  including  the 
information disclosed to those present in accordance with Sub-Clause 21.3 above.

24.5 Proposals not opened and read out at Proposal opening shall not be considered further for 
evaluation, irrespective of the circumstances.

25.0 QUALIFICATION CRITERIA

The Bidder(s) meeting the minimum qualification criteria specified at Annexure-I to Section-
III and whose proposals are eligible in line with the Clause 2.0 above will be short-listed for 
technical evaluation through Quality and Cost Based Selection (QCBS) methodology. The 
criteria for Technical Evaluation through QCBS methodology are given at Clause 26.0 below.

Bidder(s) should clearly indicate, giving explicit supporting documentary evidence, with 
respect to the above, in absence of which their proposals will be rejected summarily at the 
pre-qualification stage itself and shall not be considered for further evaluation.

25.1 The following requirements shall strictly be complied by the Bidders.

1. Proposals taking any exception to scope of work and any conditions specified in the RfP 
documents shall be liable for rejection. 

2. Proposals  should  be  submitted  strictly  as  per  the  prescribed  format/GeM  format. 
Proposals not in the prescribed format are liable for rejection. 

3. The Bidder shall provide the project experience  of Key Personnel  in the prescribed 
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the 
prescribed format will not be considered.

Note:  In case where the bidders mention the project experience in MM-YYYY to MM-YYYY  
format, the start date and end date of the project experience mentioned in the CV shall be  
considered from the start date of the respective month to the end date of the respective  
month for the purpose of experience calculation.

26.0 EVALUATION OF TECHNICAL PROPOSALS THROUGH QCBS METHODOLOGY

26.1 Only those Bidders who meet the minimum Qualification Criteria specified in Clause 25.0 
above shall qualify for evaluation through QCBS method. Proposals of firms who do not 
meet these criteria shall be rejected.
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26.2 The scoring criteria to be used in the detailed technical evaluation are attached as Annexure-I  
to Section-III.

27.0 SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION

27.1 The Technical Proposal will be evaluated as per Sub-Clause 26.2 above. Only those bidders 
whose Technical Score is 70 (Seventy) marks or more out of 100 (One Hundred) shall be 
shortlisted for opening of financial proposals. The Proposal of the bidder(s) whose Technical 
Score is less than 70 shall not be considered for further evaluation. The marks/ Technical 
score evaluated by Employer shall be final and binding on the Bidder(s).

28.0 SELECTION CRITERIA UNDER QCBS METHODOLOGY

28.1 After Shortlisting of Bidders in Technical Evaluation as per Clause 27.0 above, the Financial 
Proposals of shortlisted Bidders shall be opened.

28.2 For calculation of weighted score of technical and financial proposals of the technically 
qualified proposal (scoring more than 70% marks), following methodology shall be used:

28.2.1 The technically qualified proposal with highest score in technical evaluation shall be given 
weighted technical score of 100 marks and other proposal shall be given weighted technical 
score that are directly proportional to their technical score on pro rata basis. Score will be 
rounded off to three decimal places (Or As per GeM features).

28.2.2 Similarly, the technically qualified proposal with the lowest price bid shall be given financial 
score of  100 marks and other proposal  shall  be given financial  score that  are inversely 
proportional to their prices on pro rata basis. Score will be rounded off to three decimal places 
(Or As per GeM features).

29.0 COMBINED SCORE

29.1 Combined score will be calculated using the formula given below:

S=ST x TW + SF x FW

Where,
ST = Weighted Technical Score of Proposal under evaluation
SF = Financial Score of Proposal under evaluation 
S is  the combined score,  TW and FW are  weightage assigned to  Technical  Proposal  and 
Financial Proposal, which shall be 0.70 and 0.30 respectively
Note: (i) Combined Score will be rounded off to three decimal places(Or As per GeM features).
(ii) An illustration on QCBS method is attached in bidding document.

29.2 The combined score on the basis of Quality and Cost Based Selection (QCBS) of technical and 
financial proposals will determine the H1, H2, H3 and so on(Or as per GeM nomenclature) . 
The bidder scoring the highest points/marks i.e. H1 bidder based on the above principles 
would be selected for the carrying out the work. The final decision for award of work shall be 
at sole discretion of Employer.

29.3 Selected bidder shall enter into a contract with Employer for execution of the said mandate.
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29.4 In case two or more bidders obtain same combined score as per clause 29.1 above, proposal 
with highest technical score shall be selected as successful bidder. In case where technical 
score of such bidders are also found to be same, bidder having higher MAAT Value shall be 
considered as successful bidder.

30.0 e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

31.0 DISCREPANCIES AND ADJUSTEMNT OF ERRORS

31.1 The  RfP  documents  are  mutually  explanatory  of  one  another.  If  there  are  varying  or 
conflicting provisions made in any one of the RfP documents, CTUIL shall  be deciding 
authority with regard to the intention of the document.

31.2 Any error in description, quantity or rate in the price schedule of the Proposal Form or any 
omission there from shall not vitiate the Contract or release the Bidder from the execution of 
the whole or any part of the works comprised therein according to entire scope of work as 
specified in the RfP Documents.

31.3 The Bidder should ensure that the price(s) furnished at more than one place in the Proposal 
are consistent with each other.

                  In case of any discrepancy between the Lump Sum quoted price on the GeM portal and  
uploaded Price breakup by the bidder with H1 score ( as per clause No. 29 of Conditions of 
Contract, Section–III of RfP Documents), the Lump Sum quoted price on the GeM portal shall 
prevail. In such case, the Employer shall ask the bidder with H1 score for revised price  
breakup matching the total Lump Sum price on the GeM portal, through e-mail.

                  In case of above condition, if the Bidder with H1 score does not provide price breakup within 3 
(three) working days from the date of intimation by employer, its proposal may be rejected, 
and the amount of Proposal Security shall be forfeited. 

31.4 The Employer will determine whether each Proposal is of acceptable quality, is generally 
complete  and  is  substantially  responsive  to  the  RfP  documents.  For  purposes  of  this 
determination a substantially responsive Proposal is one which conforms to all the terms and 
conditions of the RfP documents without material deviations, objections, conditionalities or 
reservations. A material deviation, objections, conditionalities or reservations is one (i) that 
affects in any substantial way the scope, quality or performance of the contract (ii) that limits 
in any substantial way, inconsistent with the RfP documents, the Employer’s rights or the 
successful Consultant’s obligations under the contract,  or (iii) whose rectification would 
unfairly  affect  the  competitive  positions  of  the  other  Consultants  who  are  presenting 
substantially  responsive  Proposals.  The  Employer’s  determination  of  Proposal’s 
responsiveness is to be based on the contents of the Proposal itself without re-course to 
extraneous evidence.

31.5 A Proposal determined as not substantially responsive will be rejected by the Employer 
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.
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31.6 The Employer  may waive  any minor  informality  or  non-conformity  or  irregularly  in  a 
Proposal, which does not constitute a material deviation, provided such waiver does not 
prejudice or affect the relative ranking of any Consultant.

31.7 The  Bidder  should  note  that  any  deviation  to  RfP  Documents  and  its  subsequent 
Amendment(s)/ Clarification, found anywhere in bidder’s Proposal, implicit or explicit shall 
stand unconditionally withdrawn, without any cost implication whatsoever to CTUIL.

32.0 CONFIDENTIALITY AND CONTACTING THE EMPLOYER

32.1 After the public opening of proposals, information relating to the examination, clarification, 
and evaluation of proposals and recommendations concerning awards shall not be disclosed 
to Bidders or other persons not officially concerned with this process until the publication of 
contract award. From the time of proposal opening to the time of contract award, if any 
Bidder wishes to contact the Employer on any matter related to its proposal, it should do so in 
writing.

32.2 Any effort by a Bidder to influence the Employer in the Employer’s proposal evaluation, 
proposal comparison or contract award decisions may result in rejection of the Bidder’s 
proposal. The Employer shall be the sole judge in this regard.

33.0 AWARD CRITERIA 

33.1 Subject to Clause 29.0 above, the Employer will award the contract to the successful bidder 
through GeM portal (also referred to as the H1 Bidder) whose Proposal has been determined 
to be substantially responsive and to be the highest scoring Proposal.

33.2 The mode of contracting with the successful Consultant will be as per below: 

The successful  Bidder,  determined as per  Clause 29.0 above,  shall  be awarded a single 
contract for the entire scope of works for providing all services as specified in the Contract 
Documents.

34.0 EMPLOYER’S RIGHT TO ACCEPT ANY PROPOSAL AND TO REJECT ANY OR ALL 
PROPOSALS

The Employer reserves the right to accept or reject any proposal and to annul the bidding 
process and reject all proposals at any time prior to award of Contract, without thereby 
incurring any liability to the Bidders. In case of annulment, all proposals submitted and 
specifically, proposal securities shall be promptly returned to the Bidders.

35.0 GEM CONTRACT ORDER

35.1 Prior  to  the expiration of  the period of  Proposal  validity,  the Employer will  notify the 
successful Bidder through GeM Portal in the form of GeM Contract Order that its Proposal 
has been accepted. The GeM Contract Order will constitute the formation of the contract.



  डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED

Conditions of Contract, Section–III of RfP Documents Page 27 of 42

35.2 The  Employer  shall  publish  the  results  on  its  website,  identifying  the  proposal  and 
Specification numbers and the following information: (i) name of each Bidder who submitted 
a proposal; (ii) name of responsive Firms after evaluation of First Envelope; (iii) name of the 
winning Firm, and the price it offered.

The Employer shall promptly respond in writing to any unsuccessful Bidder who, after 
GeM Contract Order in accordance with above, requests in writing the grounds on which its 
proposal was not selected.

36.0 VOID

37.0 CONTRACT PERFORMANCE GUARANTEE/ PERFORMANCE SECURITY 

37.1 The successful Bidder to whom the work is awarded shall be required to furnish a Contract 
Performance security in favour of the Employer.  The performance security shall,  at  the 
Consultant’s option, be in the form of a crossed bank draft/pay order /banker certified 
cheque in favour of Employer or in the Form of unconditional Bank Guarantee/ Insurance 
Surety Bond in proforma enclosed as Annexure-A to this Conditions of Contract, from a bank 
acceptable to the owner, within fifteen Days (15) after the date of Award of the contract as per 
Clause 35.0 above.

Alternatively, if performance security is to be submitted in favor of CTUIL, the same can be 
submitted as online payment through National Electric Funds Transfer (NEFT)/Real-time 
gross settlement (RTGS). Details of Bank Account for transfer of tender through NEFT/RTGS 
are as follows:

Beneficiary Name : Central Transmission Utility of India Ltd
Bank Name : ICICI Bank
Branch Address : Plot No. 2, Sec-29, Gurgaon, Haryana
Account No. : 057205000382
IFSC Code : ICIC0000572

The copy of Online Payment Acknowledgement generated subsequent to the payment shall 
be submitted by the Consultant. 

37.2 No interest shall be payable by the Employer on the performance Security.

37.3 During execution of contract the Consultant, after submission of Performance Security in 
form of a crossed bank draft/pay order /banker certified cheque/ online payment through 
IMPS/NEFT,  may  opt  to  furnish  the  Performance  Security  in  form  of  bank 
guarantee/Insurance Surety Bond for  the same amount  and as  per  same terms of  the 
Contract. On acceptance by the Employer of Performance Security submitted in the form of 
Bank Guarantee following receipt of confirmation from the issuing Bank, the said amount 
shall be refunded.

37.4 The Bank Guarantee for Performance Security are to be provided by the Consultant, which 
should be issued either:
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(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 
1,000 Million or above (the latest annual report of the Bank should support compliance of 
capital adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Owner, with overall 
international corporate rating or rating of long-term debt not less than A- (A minus) or 
equivalent  by a  reputed rating Consultant.  Further,  the Bank Guarantee  should be 
confirmed by either (i) its corresponding bank located in India; or (ii) a Public Sector 
Bank located in India; or (iii) a scheduled commercial private bank located in India as per 
para (b) above

37.5 The CPG amount shall be equal to Five percent (5%) of the total Contract Price (Incl GST) in 
accordance with the terms and conditions specified in the contract and in the RfP documents. 
The Contract performance Guarantee shall be valid till the expiry of Ninety (90) days beyond 
scheduled date of final acceptance of work (i.e. till date of expiry of validity of Contract) . 
However, if the contract period is extended then the validity of the Contract Performance 
Guarantee is to be correspondingly extended by the Consultant. 

37.6 The contractor has the option to submit BG (towards Performance Security) using SFMS 
Platform.

At the time of issuance of the BG (including its extensions), in order to avail BG verification 
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the 
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the 
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL 
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform 
are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following  additional  paragraph  regarding  issuance  of  Bank  Guarantee  through  SFMS 
Platform consisting of the following should be added at the end of the proforma of the Bank 
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing 
authority of the BG) 

“This Guarantee has been issued using SFMS Platform and the requisite communication 
in this regard has been forwarded to the Beneficiary Bank.”

In addition to the above, the Bank Guarantee (towards Performance Security)  should be 
submitted in the Physical form as specified in Sub-Clause 37.1 above. 

37.7 The Contract performance Guarantee is intended to secure the performance of the entire 
contract. However, it is not to be construed as limiting the damages stipulated in other 
clauses in the RfP documents.
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37.8 The  Contract  Performance  Guarantee  will  be  returned  to  the  Consultant,  without  any 
interest, at the end of validity period as mentioned at Clause 37.5 above and on successful 
completion of scope of the work, whichever is later. 

38.0 FRAUD AND CORRUPT PRACTICES

38.1 It is the Employer’s policy that requires the bidder to sign a declaration alongwith its bid 
about abiding by a ‘Code of Integrity for Public Procurement’. This policy is attached as 
Annexure-B to Section-III.

38.2 In pursuance of this policy, the Employer:

(a) will take appropriate measures in line with the above policy if it determines that the 
bidder recommended for award has, directly or through an agent, has violated this 
Code of Integrity in competing for the contract in question; and

(b) will have the right to require that the provision be included in Bidding Documents and 
in contracts, requiring Bidders, suppliers, and contractors and their sub-contractors to 
permit  the  Employer  to  inspect  their  accounts  and  records  and other  documents 
relating to bid submission and contract performance and to have them audited by 
auditors appointed by the Employer.

39.0 TIME FOR COMMENCEMENT AND COMPLETION OF WORK

39.1 The Consultant shall commence work from the Effective Date of Contract (i.e., 15 days from 
the date of issuance of GeM Contract Order) and without prejudice to Clause 46.0 below 
hereof.

39.2 The Consultant shall  attain Completion of the work within the time as specified in the 
Section – IV: SCC or within such extended time to which the Contractor shall be entitled 
under Clause 48.0 hereof.

40.0 CONTRACT PRICE

40.1 The Contract Price shall be as specified in GeM Contract order to be generated through GeM 
portal. The Contract Price shall be FIRM and FIXED.

41.0 TERMS OF PAYMENTS

41.1 In  accordance  with  the  provisions  of  RfP  documents,  the  Employer  shall  pay  the 
Consultant in the following manner and at the following times after fulfilling the following 
requirements:

(i) Submission of Performance Security as per Clause 37.0 above. 
(ii) Submission of Declaration regarding engagement of Key personnel as per format 

“Form-3” provided in Bidding Document.
(iii) Submission of Declaration regarding field engineer experts as per format 

“Form-4” provided in Bidding Document.



  डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED

Conditions of Contract, Section–III of RfP Documents Page 30 of 42

Payments will  be made in Indian Rupees unless otherwise agreed between the parties. 
Payment shall be made to consultant in the following manner:

S.N. Milestones Payment
1. Pro-rata  monthly  payment  for  entire  course of 

contract upon submission of the monthly progress 
report in prescribed format

90% of Monthly payment

2. Upon submission & Approval of the Completion 
Report/Final Report

Balance Payment

41.2 Terms of Payment in case of Extension/Foreclosure of Work:

41.2.1 In case of extension of work for a period provided by employer or in case of foreclosure of 
work,  pro-rata  monthly  payment  shall  be  made  on  the  same  terms  and  conditions  as 
stipulated at Clause 41.1 (1) above.

41.2.2 Balance payment shall be made on same terms and conditions as stipulated at Clause 41.1 
(2) above upon submission and approval of  Completion/final report and acceptance of 
“Deliverables” as specified in Section-II: ToR. 

41.3 The above payments shall be made after deducting therefrom such other amounts as may 
be deductible or recoverable under the Contract.

41.4 No interest is admissible on amounts payable by the Employer.
    
41.5 Applicable GST will be paid/reimbursed as GeM terms & Conditions. 

42.0 PROCEDURE OF PAYMENT

42.1 All  payments  shall  be  made against  GST invoices  to  be  raised by the  Consultant(s)  as 
specified  under  the  GST  Act  and  related  Rules,  Notifications,  etc  as  notified  by  the 
Government in this regard along with submission of Declaration regarding engagement of 
Key personnel as per format “Form-3” and Declaration regarding field engineer experts 
as per format “Form-4” provided in Bidding Document. 

In  the  event  that  the  Consultant  fails  to  provide  the  invoice  in  the  form  and  manner 
prescribed under the GST Act and Rules along with submission of Declaration regarding 
engagement  of  Key personnel  as  per  format  “Form-3”  and Declaration  regarding field 
engineer experts as per format “Form-4” provided in Bidding Document, Employer shall not 
be liable to make any payment against such invoice.  

All the invoices of payment shall be supported by necessary documents and submitted in 
quadruplicate  for  the  certification  of  Engineer-in-Charge  for  which  he  will  require  a 
maximum time of fifteen (15) days before the same are submitted for processing the payment 
of amount admitted. The Employer shall pay the consultant all the payments and other costs 
within fifteen (15) days of certification by the Engineer-in-Charge of the amount payable for 
the services. Wherever technically feasible, such payments shall be made electronically only 
as per details of Bank Account furnished by consultant alongwith their Proposal. In the event, 
there is any query in respect of any item of such invoice requiring clarification, the Engineer-
in-Charge shall notify the same within 15 days of receipt of such invoice by the Employer that 
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such a query has arisen, and both the parties shall endeavour to reach an agreement within a 
period of 30 days thereafter. If no mutual agreement can be reached within a period of forty-
five (45) days after receipt of the invoices by the Engineer-in-Charge, the Employer shall 
make payment against the balance of invoice (original amount less the amount in question) to 
the consultant within fifteen (15) days thereafter i.e., within sixty (60) days from the date of 
receipt of invoice by the Engineer-in-Charge. The invoice for the balance amount under 
question shall be separately submitted for future consideration of the Owner.

42.2 CTUIL is registered on TReDS (Trade Receivables Discounting System) platforms namely 
i.e.  RXIL (Receivable  Exchange of  India  Limited),  M1-xchange (Mynd Solutions Private 
Limited) and Invoicemart (A.TreDS Limited) and the facility of the same may be availed by 
Micro, Small and Medium Enterprises (MSMEs) for payment.

43.0 TAXES, DUTIES AND INSURANCE

43.1 All charges such as but not limited to insurance charges, license fees, etc. as applicable to  
the  subject  contract  shall  be  included  in  the  quoted  price.  CTUIL  shall  not  bear  any 
expenditure whatsoever on this account.  The liability of CTUIL shall only be limited to 
payment of applicable GST.

However, if there is difference in SAC classification and corresponding rate of GST of an 
item as quoted by the Consultant in its proposal and SAC and corresponding rate of GST as 
interpreted under any interpretation/ judgment/ Notification/ Circular issued under the 
GST law before or after the award of contract, GST reimbursable to the Consultant shall be 
lower of the GST applicable at the rate as quoted in the proposal or actual GST paid/payable 
by the Consultant for that item.

43.2 Tax liability, if any, on deputation of any of the consultant’s Personnel shall also be borne 
by the consultant and shall be the responsibility of the Consultant as per Tax Laws of India.

43.3 The  Contractor  shall  comply  with  all  tax  laws  in  force  in  India.  The  Contractor  shall 
indemnify and hold harmless the Employer from and against any and all liabilities, interest, 
damages, claims, fines, penalties and expenses of whatever nature arising or resulting from 
the violation of such tax laws by the Contractor or its personnel, including the Subcontractors 
and their personnel.

43.4 The Consultant shall be liable to take /maintain all necessary insurances at its own cost. 

44.0 HANDLING OF DOCUMENTS

44.1 All documents prepared by the Independent Engineer in connection with the services to be 
provided by the Independent Engineer shall be the property of the Employer. As and when 
required or upon termination/completion of the consultancy work, the aforesaid documents 
prepared specifically for this Assignment (including originals) shall be handed over to the 
Employer before final acceptance or thereafter. The Independent Engineer can retain one 
copy of the documentation (including working papers) relating to advice or report it may 
provide as a part of this assignment subject to confidential obligation specified in Clause 44.2 
below. Further, the documents to be handed over to the Employer would not include the 
internal checklist and discussion/review notes prepared. 
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44.2 The Independent Engineer shall take all necessary steps to ensure confidential handling of 
all matters pertaining to any information developed or acquired by him from Employer/TSP 
under terms of the contract or in performance thereof. Independent Engineer, under no 
circumstances, shall share the data/document provided by TSP with any third party failing 
which Independent Engineer shall be liable for legal consequences arising due to breach in 
this aspect.

44.3 The  Independent  Engineer  shall  not  prepare  articles  or  photographs  for  publication or 
speeches about the work or contracts in which Employer has an interest without prior written 
consent of Employer.

44.4 The Independent Engineer shall take necessary steps to ensure that all persons employed 
on any work in connection with this contract have noticed that the Indian Official Secrets 
Acts, 1923 (XIX of 1923) applies to them and shall continue to apply even after the execution 
of such work(s) under the contract. 

45.0 INDEPENDENT ENGINEER'S PERSONNEL

45.1 General
The  Independent  Engineer  shall  employ  and  provide  such  qualified  and  experienced 
Personnel as may be required to carry out the Services.

45.2 Deployment of Key Personnel

45.2.1 The designations,  names,  roles in carrying out the Services by each of the Independent 
Engineer's Key personnel shall be provided as per Attachment-2 of the Bidding Document. 
Further, the CV in prescribed format for each expert shall be furnished by the consultant 
along with the bid.

45.2.2 Consultant must deploy their  experts  within 15 days from the issuance of  GeM 
Contract Order.

45.3 Approval of Key Personnel

The Key Personnel listed at  Attachment-2  shall be approved by the Employer. No other 
Professional Personnel shall be engaged without prior approval of the Employer.

45.4 Substitution of Key Personnel

45.4.1 Except  as  the  Employer  may  otherwise  agree,  no  changes  shall  be  made  to  the  Key 
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. If, for 
any reason beyond the reasonable control of the Independent Engineer, such as resignation, 
retirement, death, medical incapacity, among others, it becomes necessary to replace any of 
the Key Personnel, the Independent Engineer shall provide as a replacement a person of 
equivalent or better qualifications.

However,  any substitution due to resignation shall  be permitted only after approval of 
Employer and subject to reduction of renumeration equal to 5% (Five per cent) of the monthly 
remuneration specified for the Key Personnel who is proposed to be substituted. 
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45.4.2 If the Employer (i) finds that any of the Personnel has committed serious misconduct or has 
been charged with a criminal action, or (ii) has reasonable cause to be dissatisfied with the 
performance of any of the Personnel, then the Consultants shall, at the Employer's written 
request provide a replacement with qualifications acceptable to the Employer.

45.4.3 Substitution of Key Personnel (s), due to reasons provided at Clause 45.4.1 and 45.4.2 above, 
should be submitted to Employer for approval before deployment. No substitution shall be 
allowed without prior approval of the employer. However, in some compelling situations 
some key personnel is substituted without approval of the Employer, IE shall submit the 
request  for  approval  of  substitution  as  soon  as  possible.  Remuneration  towards  such 
substituted personnel shall be kept on hold and may be paid only after approval of Employer. 
In case such substitution is found to be not suitable, and approval is not accorded by the 
Employer, no remuneration shall be paid for the period of such deployment.

The  Independent  Engineer  shall  have  no  claim  for  additional  costs  arising  out  of  or 
incidental to any removal and/or replacement of Personnel.

45.4.4 Substitution of Key Personnel, due to reasons not covered under Clause 45.4.1 and 45.4.2 
above,  shall  be  permitted  only  after  approval  of  Employer  subject  to  reduction  of 
remuneration equal to 5% (Five per cent) of the monthly remuneration specified for the Key 
Personnel who is proposed to be substituted. In the case of a second substitution, such 
reduction shall be equal to 10% (Ten per cent) of the monthly remuneration specified for the 
Key Personnel who is proposed to be substituted. Maximum 02 (Two) substitutions shall 
only be allowed under the subject contract, if not covered under Clause 45.4.1 and 45.4.2 
above.

45.4.5 VOID

45.4.6 In the case of extension of contract, the Consultant can propose one-time replacement of 
each key personnel without attracting any penalty or reduction in remuneration, subject to 
approval of the Employer taking into consideration the progress of work. The qualifications 
of replacements shall  be better or equivalent to the original key personnel.  Any further 
replacement will be governed as per contract provisions.

45.5 Penalty for Non-deployment

In case key personnel is not deployed by consultant, no remuneration shall be paid for that 
period plus additional deduction shall be made at the rate of 15% (Fifteen per cent) of the 
remuneration specified for the Key Personnel in the contract as a penalty.  Further, non-
deployment of Key personnel for consecutive 2 months shall be treated as default and action 
may be taken in line with clause 50.0 below.

Note: 

(i) Qualification mentioned in cl. 45.0 refers to the marks obtained by experts during 
evaluation as per Annexure-I to Section-III_QR.
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(ii) An illustration for substitution of Key Personnel is attached herewith.

(iii) In case of substitution, bidders should note that once the CV of proposed substitution 
is evaluated, and the experience & qualifications are not better or equivalent to those 
of the already approved key personnel for the subject package, Independent Engineer 
cannot  propose  the  same key  personnel  with  a  modified  CV.  The  Independent 
Engineer shall propose different key personnel for the substitution.

46.0 PENALTY FOR DELAY IN SERVICES

46.1 Monthly Progress Report shall be submitted before the 12th day of every month. In case the 
service start date is after 12th day of the month, the first report shall be submitted after 
completion of succeeding calendar month.

46.2 If the report is submitted between 12th to 19th day of the month, 0.5% of monthly due 
payment plus GST per day shall be deducted as penalty from the next due monthly payment. 

46.3 Further, if the report is submitted after 19th day of the month, total 5% of monthly due 
payment plus GST shall be deducted as penalty from the next due monthly payment.

47.0 LIABILITY OF THE CONSULTANT

47.1 The Independent  Engineer’s  liability  under  this  Agreement  shall  be  determined by the 
Applicable Laws and the provisions hereof.

47.2 Any  mistake  or  inadequacy  appear  in  the  documents  submitted  by  the  Independent 
Engineer, the Independent Engineer shall perform at its own initiative and no extra cost to 
Employer, all such services as shall be necessary to remedy the said mistake or inadequacy.

47.3 The Independent Engineer shall be further liable for the consequences resulting from errors 
and omissions  due  to  negligence  or  from inadequacy  on  its  part  or  on  the  part  of  its  
employees  or  associates  or  experts  to  the  extent  of  the  fees  actually  received  by  the 
Independent Engineer.

48.0 EXTENSION OF CONSULTANCY WORK

Employer may in its discretion provide extension by giving written notice to consultant for a 
period:
i. Upto 06(six) months on the same rate, terms and conditions under this contract.

ii. Further extension beyond 48.0(i), but not greater than 01(one) year & 06(six) months 
with 10% escalation in rates of the awarded contract on same terms & conditions.

      Reasons and Causes for extension cannot be attributable to Independent Engineer. 

49.0 FORECLOSURE OF CONSULTANCY WORK
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49.1 The Employer may be giving written notice to the Independent Engineer to foreclose the 
contract at any time for its convenience or for any cause or reasons which cannot be attributed 
to the Independent Engineer. The notice of foreclosure shall specify the foreclosure is for 
Employer’s convenience and the date upon which such termination becomes effective.

49.2 The services that are completed and ready for final reporting within thirty (30) days after 
the consultant’s receipt of notice of foreclosure shall be submitted to the Employer at the 
same rates, terms and conditions as stipulated at Sub-Clause 41.3 above.

50.0 TERMINATION FOR DEFAULTS:

50.1 The  Employer  may  without  prejudice  to  any  other  remedy  for  breach  of  contract,  by 
written notice of default sent to the Independent Engineer, terminate the contract in whole:

a) if the Independent Engineer fails to deliver any or all of the services within the time 
period(s) specified in the contract or any extension thereof granted by the Employer in 
writing.

b) if the Independent Engineer fails to perform any other obligation(s) under the contract; 
or

c) if the Independent Engineer in either of the above circumstances, does not cure its failure 
within a period of 30 days after receipt of the default notice from the Employer.

50.2 In the event of Employer terminating the contract, pursuant to clause 50.1. the Employer 
shall forfeit the submitted CPG (Contract Performance Guarantee). Further, the Employer 
may get the services done, upon such terms and in such manner as it deems appropriate,  
similar to those not rendered and the Independent Engineer shall be liable to the Employer 
for any excess costs for such similar services. However, The Independent engineer shall be 
paid for the services provided up to the date of termination provided no adverse findings in 
executed works.

51.0 TERMINATION FOR INSOLVENCY

51.1 The  Employer  may at  any time terminate  the  contract  by  giving  written  notice  to  the 
Independent  Engineer,  without  compensation  to  the  Independent  Engineer,  if  the 
Independent  Engineer  becomes  bankrupt  or  otherwise  insolvent,  provided  that  such 
termination will not prejudice or affect any right of action or remedy which has accrued or 
will accrue thereafter to the Employer.

52.0.0 SETTLEMENT OF DISPUTE

52.1.0 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor 
in  connection  with  or  arising  out  of  the  Contract,  including  without  prejudice  to  the 
generality of the foregoing, any question regarding its existence, validity or termination, or 
the execution of the Facilities, whether during the progress of the Facilities or after their  
completion and whether before or after the termination, abandonment or breach of  the 
Contract,  the parties  shall  seek to resolve any such dispute or  difference,  to  the extent 
possible, amicably by mutual consultation.

52.1.1 If the parties fail to resolve such a dispute or difference by mutual consultation, then the 
dispute shall be referred by the Contractor to the Engineer In Charge (EIC), who, within a 
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period of thirty (30) days after being requested by Contractor to do so, shall give written 
notice of his decision.

52.1.2 The decision/instruction of the Engineer In Charge (EIC) shall be deemed to have been 
accepted by the Contractor unless notified by the Contractor of his intention to refer the 
matter for Arbitration/Conciliation within thirty (30) days of such decision/instruction.

52.1.3 In the event the Engineer In Charge (EIC)fails to notify his decision as aforesaid within 
thirty (30) days, the Contractor, if he intends to go for Arbitration/Conciliation, shall notify 
his intention to the Engineer In Charge (EIC)within 30 days of expiry of the first mentioned 
period of thirty days failing which it shall be deemed that there are no dispute or difference 
between the Employer and the Contractor.

52.1.4 In case of dispute or difference between the Employer and the Contractor, if the Employer 
intends to go for Arbitration/Conciliation, he shall notify such intention to the Contractor.

52.1.5 All  disputes  or  differences  in  respect  of  which the decision,  if  any,  of  the Engineer  In 
Charge (EIC) and/or the Head of the Implementing Authority has not become final or 
binding as aforesaid shall be settled by arbitration/conciliation in the manner provided 
herein below.

53.1.0 ARBITRATION

53.1.1 In the event of any question, dispute or difference arising out of or in connection with this 
work, whether during the progress of the work after its completion, abandonment or breach 
of contract, the same shall be referred for arbitration. 

The arbitration shall be conducted by a sole arbitrator in case the amount of claim is less 
than Rs. 25 Crore and by three member arbitral tribunal in case the amount of claim is greater 
than Rs. 25 Crore.

Sole Arbitration 

The sole Arbitrator shall be chosen from a panel of empanelled Arbitrators maintained by 
POWERGRID/CTUIL.  The  same  shall  comprise  of  retired  Judges  and  retired  Senior 
executives of PSUs other than POWERGRID/CTUIL. Further, the choice of sole Arbitrator 
shall be governed by the amount of claim in the following manner:

Sl no Claim amount  Work Experience/Qualifications  
1 < Rs. 10 Crore Sole arbitrator-Retired Senior Executives of PSUs other 

than  POWERGRID  or  CTUIL/Retired  Distt  Judges/ 
High Court Judges.
 

2 Rs.10  Crore-  Rs.25 
Crore

Sole  arbitrator-  Retired  High  Court/Supreme  Court 
Judges

(a) In case of invocation of arbitration by CTUIL, CTUIL shall, within 30 days, send a list of 
names of 3 arbitrators from its list/database of Arbitrators and the contractor shall 
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within the period of further 30 days select any one person to act as “Sole Arbitrator”,  
which will be confirmed by CTUIL and matter will be referred to such appointed 
Arbitrator for further arbitration proceedings.

(b) In case of invocation of arbitration by the Contractor, the Contractor shall request 
CTUIL for its database of Arbitrators/ chose from the list of Arbitrators available on 
POWERGRID’s/CTUIL’s website, and the contractor shall, within 30 days, select any 
one Arbitrator from the above to act as “Sole Arbitrator”, which will be confirmed by 
CTUIL within 30 days and matter will be referred to such appointed Arbitrator for 
further arbitration proceedings.

If the parties fail to appoint sole arbitrator within sixty (60) days after receipt of a notice from 
the other party invoking Arbitration, the appointment of sole arbitrator shall be done by 
Courts as per the provisions of Indian Arbitration and Conciliation Act, 1996 or any statutory 
modification thereof.

Three member arbitral tribunal

The arbitration shall be conducted by three arbitrators, who are retired High Court/Supreme 
Court Judges, one each to be nominated by the Contractor and the Employer and the third to 
be appointed by both the arbitrators in accordance with the Indian Arbitration & conciliation 
Act.  If either of the parties fails to appoint its arbitrator within sixty (60) days after receipt of a 
notice from the other party invoking the Arbitration clause, the arbitrator appointed by the 
party  invoking  the  arbitration  clause  shall  become  the  sole  arbitrator  to  conduct  the 
arbitration. In case of failure of the two arbitrators appointed by the parties to reach upon a 
consensus regarding appointment of presiding Arbitrator, within a period of 30 days from 
the appointment of the arbitrator appointed subsequently, the presiding arbitrator shall be 
appointed by Courts as per the provisions of Arbitration & conciliation Act.

53.1.2 The cost of arbitral proceedings inter-alia including the Arbitrators’ fee, logistics and any 
other charges shall be equally shared by both parties.

In case of Sole Arbitrator, the fees to be paid to the sole Arbitrator shall be as per the terms  
of empanelment in POWERGRID/CTUIL whereas in case of the three member tribunal, the 
Arbitrator’s fees shall be as agreed upon by the Arbitrators in line with the Arbitration & 
Conciliation Act.  However,  the expenses incurred by each party in connection with the 
preparation, presentation, etc. of its proceedings shall be borne by each party itself.

53.1.3 The  language  of  the  arbitration  proceedings  and  that  of  the  documents  and 
communications between the parties shall be English. The arbitration shall be conducted in 
accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 or any 
statutory modification thereof. The venue of arbitration shall be New Delhi.

53.1.4 The decision of the sole arbitrator/ the majority of the arbitrators, as the case may be, shall 
be final and binding upon the parties. In the event of any of the sole arbitrator/ any of the 
aforesaid arbitrators dying, neglecting, resigning or being unable to act for any reason, it will 
be lawful for the parties to nominate another sole arbitrator/ another arbitrator in place of the 
outgoing arbitrator.
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53.1.5 Notwithstanding the above,  in case the contractor  is  a  Central  Public  Sector  Enterprise 
(CPSE)/Government Organization or Department then the dispute/ difference (other than 
those related to taxation matters) between the Employer and the Contractor shall be settled 
through  Administrative  Mechanism  for  Resolution  of  CPSEs  Disputes  (AMRCD)  as 
mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018 and DPE OM 
No. DPE-GM-05/0003/2019-FTS-10937 dated 20.02.2020. The decision through AMRCD will 
be final and binding on all the concerned.

53.1.6 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 
carry out their respective obligations under the Contract.

53.2.0 CONCILIATION

53.2.1 The  mechanism  of  Dispute  resolution  through  Conciliation  shall  be  available  in  cases 
where the amount involved in the dispute exceeds INR 1 Cr.

53.2.2 The  settlement  of  Disputes  through  conciliation  mechanism  shall  be  done  by  the 
Conciliation Committee of Independent Experts (CCIE) constituted by Ministry of Power, 
Govt. of India as per the procedure outlined in its OM dated 29.12.2021 as detailed herein 
below and its subsequent amendments/modifications (if any).

53.2.2.1 Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee per sitting. In 
addition, Rs. 5,000/- per sitting will be paid for local transport charges for each day of  
proceeding. The conciliation proceedings shall be completed in each case through 5 sittings in 
a period of not more than three months from the date the reference made to the CCIE. In 
exceptional cases, if any dispute so merits, the time period may be extended at the discretion 
of Conciliation Committee (with reasons to be recorded in writing), for a further period of 
three months. In case, a particular dispute requires more than 5 sittings, the same may be held 
at the discretion of the CCIE but with a cap on payment of fee for 5 sittings only. The local 
transport charges shall, however, be paid as provided for each day of sitting beyond the 5 
sittings.

53.2.2.2 The CCIE shall hold day to day sitting at the Headquarter of the Employer or New Delhi 
and may hold as many sittings every month as it deems appropriate keeping in view the 
volume of work.

53.2.2.3 All expenditure incurred on the conciliation proceedings including payment of fees to the 
Conciliators, office space, logistic, secretarial assistance and other incidental expenses etc. 
shall be borne by the Employer initially. Thereafter it shall be shared equally by both parties 
on completion of the conciliation process.

53.2.3 The procedure of CCIE shall not be treated as alternate arbitration proceedings where both 
parties come with Statement of claims/defence, arguments/counter arguments, rejoinders, 
written  submissions  etc.,  aided  by  their  respective  lawyers.  The  forum  of  CCIE  is  a 
conciliation forum, where mutual give and take constitutes the essence, rather than strict 
legal positions of the parties. Hence, the parties are expected to be brief and to the point  
before the committee with regard to their respective stance and view the exercise in the spirit 
of conciliation / settlement.
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53.2.4 The Standard Operating Procedure for the conciliation mechanism shall be as follows:

i) On receipt of a reference from the Contractor for conciliation of dispute, the concerned 
Executive Director of the Employer shall  send a communication within 7 working days 
thereby inviting the Contractor to depute a team of their representatives to interact with the 
Employer to crystallize the issues and prepare the agenda containing the gist on each dispute.

ii) Once a conciliation request has been raised by the contractor, within 30 days the same shall be 
referred to the CCIE in the event of the matter remaining unresolved internally. 

iii) The Employer will also be free to suggest the option of resolution of disputes by conciliation 
in case a dispute has arisen. The contractor may select any one of the CCIEs as constituted by 
MOP after leaving out those CCIEs which are unavailable due to work load or any other 
reason as maintained by Central Electricity Authority (CEA). 

iv) The Conciliation process shall be conducted under Part III of the Arbitration and Conciliation 
Act, 1996.

v) The Conciliation Committee would either be able to resolve and settle the dispute(s) between 
the parties, or the process may fail. 

vi) In the event of the conciliation proceedings being successful, the parties to the dispute would 
sign the written settlement agreement and the conciliators would authenticate the same. Such 
settlement agreement would then be binding on the parties in terms of Section 73 of the 
Arbitration and Conciliation Act, 1996.

vii) After  successful  conclusion  of  Conciliation,  proceedings,  the  Parties  to  the  conciliation 
process, have to undertake and complete all necessary actions for implementation of the 
terms of settlement within a period of 30 days from execution of settlement agreement, unless 
a different timeline not exceeding 60 days is  agreed upon in settlement agreement.  All 
pending claims of parties, in connection with the dispute, before any other legal forum are to 
be withdrawn within the said 30 days in pursuance of the settlement agreement.

viii)  In case of failure of the conciliation process at the level of the Conciliation Committee, the 
parties may withdraw from conciliation process and take recourse to Arbitration proceedings 
or the laid down legal process of Courts.

53.2.5 In cases of disputes pending before the Arbitration Tribunals or the Courts, both the parties 
(i.e.  Employer and Contractor)  need to agree to  explore the possibilities  of  conciliation 
through the Conciliation Committee of Independent Experts. In case of such agreement, an 
appropriate  reference  shall  be  made  to  the  Conciliation  Committee,  upon  which  the 
Committee  shall  proceed  to  examine  such  reference(s).  In  the  event  of  the  conciliation 
proceedings being successful, the parties to the dispute would sign the written settlement 
agreement and the conciliators would authenticate the same. Such settlement agreement 
would  then  be  binding  on  the  parties  in  terms  of  Section  73  of  the  Arbitration  and 
Conciliation Act, 1996. However, the parties may resume the Arbitration proceedings or take 
recourse to any other legal remedies in the event of the conciliation proceedings not being 
successful.

53.2.6        During settlement of disputes and conciliation proceedings, both parties shall be obliged to 
carry out their respective obligations under the Contract.

54.0 GOVERNING LAWS

This consultancy work shall be governed by the Indian Laws for the time being in force and 
the Delhi Courts shall have the exclusive jurisdiction.
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55.0 SUSPENSION OF THE OBLIGATION

55.1 The obligations stipulated in this  RfP documents can only be suspended in the case of 
work, in the event of Force Majeure as defined in Clause 56.0 herein below or as a result of an 
agreement between the parties.

55.2 In the event of Force Majeure, neither of the Parties may be considered in default of its 
obligations under the terms of the RfP documents.

56.0 FORCE MAJEURE

56.1 Force  Majeure  is  hereby  defined  as  any  cause  which  is  beyond  the  control  of  the 
Independent Engineer or the Employer as the case may be, which they could not foresee or 
with a reasonable amount of diligence could not have foreseen and which substantially affect 
the performance of contract such as:

a) Natural phenomena including but not limited to floods, droughts,  earthquakes and 
epidemics.

b)  Acts  of  any  government,  domestic  or  foreign,  including  but  not  limited  to  war, 
declared or undeclared, priorities, quarantines, embargoes.

provided either party shall within 15 days from the occurrence of such a cause notify the 
other in writing of such causes.

56.2 The Independent Engineer or the Employer shall not be liable for delays in performing his 
obligations resulting from any force majeure cause as referred to and/or defined above. The 
date of completion will, subject to hereinafter provided, be extended by a reasonable time 
even  though  such  cause  may  occur  after  Independent  Engineer’s  performance  of  his 
obligations has been delayed for other causes.

57.0 SUB-CONTRACT

Sub-contracting of the assignment will not be allowed. The appointed Consultant shall be 
solely responsible for all the required deliverables.

58.0 NO WAIVERS

If Employer, in any instance, does not insist upon strict performance of any of the terms of the 
assignment, it shall not be construed as a waiver or relinquishment in the future till the 
assignment is in force and shall not relieve Consultant of any of its responsibilities under the 
assignment.

59.0 INSTRUCTIONS AND NOTICES
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59.1 All notices to be given on behalf of Employer and all other actions to be taken on its behalf 
may be given or taken by the Engineer-in-Charge or any officer for the time being entrusted 
with the functions, duties and powers of the Engineer-in-Charge.

59.2 All instructions, notices and communications, etc., shall be given in writing and if sent by 
registered / speed post to the last known place of business of the consultant, shall be deemed 
to have been served on the dates when in the ordinary course of post these would have been 
delivered to him.

60.0 BANKRUPTCY

60.1 If the Independent Engineer has become bankrupt or have a receiving order made against 
him or compound with his creditors or being a corporation commence to be wound up, not 
being a voluntary winding up for the purposes only or amalgamation or reconstruction or 
carry on their business under a receiver for the benefit of their creditors or any of them, 
Employer shall be at liberty.

a) to  terminate  the  assignment  forthwith  without  any  notice  in  writing  to  the 
Independent Engineer or to the liquidator or receiver or to any person in whom the 
Independent Engineer may become vested.

b) to  give  such  liquidator  receiver  or  other  person  the  option  of  carrying  out  the 
consultancy assignment subject to their providing a guarantee for the due and faithful 
performance of the assignment upto an amount to be determined by Employer.

61.0 PROGRESS REPORT

61.1 The Independent Engineer shall prepare and submit to the Engineer-in-Charge progress 
report Monthly in line with Section-II: ToR, showing the progress and status of the ‘Works 
being performed by him including such materials as charts, networks and photograph (if 
any) as per the directives of the Engineer-in-Charge. Draft formats of progress reports shall  
be finalized in consultation with the Engineer-in-Charge.

61.2 It is understood that submission of such reports and reviews thereof by Employer shall not 
absolve  the  Independent  Engineer  of  his  responsibility  of  timely  completion  of  the 
Assignment as per the time schedule indicated herein.

62.0 EMPOYER’S RIGHT
Employer reserves the right for the following: -

62.1 Rejection of any or all offers without assigning any reason whatsoever.

62.2 Rejection of any offer with incomplete scope of works or which is an incomplete offer in the 
opinion of the Employer.
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62.3 Review of the work performed by the Independent Engineer and ask for any clarification 
and changes/modifications  to  the  work  performed by the  Independent  Engineer.  Such 
changes shall be mutually discussed and agreed between the Employer and the Independent 
Engineer and the same shall  be incorporated by the Independent Engineer in his  work 
without any cost to the Employer and without any dilution of the responsibility of the 
Independent Engineer.

62.4 Seek changes in the Independent Engineer’s  personnel  deployed for the assignment on 
grounds of  quality of  work,  timely completion or other reasons.  Such changes shall  be 
mutually  discussed  and  agreed  between  the  Employer  and  the  Independent  Engineer 
without any cost to the Employer and without any dilution of the responsibility of the 
Independent  Engineer.  Further,  the  replaced  personnel  shall  have  similar  or  higher 
competency level and designation.

63.0 CORRESPONDENCE AND CONTRACT CO-ORDINATION PROCEDURE
All  correspondence  during  execution  of  the  contract  shall  be  made  as  per  following 
procedure:

63.1 On all  matters  pertaining  to  execution  of  the  contract,  the  Independent  Engineer  shall 
directly interact with the Engineer-in-Charge.

63.2 All correspondence from the Employer to the Independent Engineer shall be made with the 
full-time  coordinator  i.e.  Team  Leader  cum  Project  Manager  to  be  identified  by  the 
Independent Engineer and agreed by Employer.

64.0 INDEMNITY

Independent  Engineer  shall  indemnify  the  Employer  and  every  member,  officers  and 
employees of the Employer against all actions, proceedings, claims, demands, costs and 
expenses whatsoever arising out of any negligent act of omission or failure by Independent 
Engineer in the performance of Independent Engineer’s obligations under this Contract.

65.0 WHISTLE BLOWER AND FRAUD PREVENTION POLICY

65.1 The  Contractor  along  with  its  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/  service  providers  shall  strictly  adhere  to  the  Whistle  Blower  and  Fraud 
Prevention  Policy  of  Employer  displayed  on  its  tender  website 
https://apps.powergrid.in/pgciltenders/u/default.aspx and 
https://www.powergrid.in/index.php/en/code-conductpolicies.

The  contractor  along  with  their  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/ service providers shall observe the highest standard of ethics and shall not 
indulge  or  allow anybody  else  working  in  their  organisation  to  indulge  in  fraudulent 
activities during execution of the contract. The contractor shall immediately appraise the 
Employer about any fraud or suspected fraud as soon as it comes to their notice

---End of Section-III---

https://www.powergrid.in/index.php/en/code-conductpolicies
https://apps.powergrid.in/pgciltenders/u/default.aspx
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Minimum Qualification Criteria for Appointment of Independent Engineer for “Network 
Expansion Scheme In Western Region to Cater to Pumped Storage Potential Near Talegaon 
(Pune)”. Spec. No. CTUIL/IE/2025-26/88.

Bidder must read the minimum Qualification criteria provided herein, Proposals of only 
those bidders who satisfy the minimum qualification will be considered for further evaluation 
using QCBS methodology. The proposal shall be submitted by an individual firm and not a 
JV/Consortium.

Employer reserves the right to waive minor deviations if they do not materially affect the 
capability of the Bidder to perform the contract.

1.1 Technical Experience of firm:  

Bidder must meet the following minimum criteria as on the originally scheduled date of bid 

opening i.e.24.12.2025

i. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent 

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01) 

no. of 220kV or above completed Transmission Line of line length 25 kms or above during 

last 10 years. 

ii. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent 

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01) 

no. of 220kV or above completed Substation# having atleast one (01) no. 220kV or above 

class ICT during last 10 years. 

Note: 

*   Consultancy services  means  services  provided  for  review of  engineering design/drawings  &  
supervision of construction works. 

#  Substation mentioned anywhere in this document shall mean Substation / Switchyard / Gas  
Insulated Substation (GIS)/ Air Insulated Substation (AIS).

In case bidder is a holding company, the technical experience referred to in clause 1.1 

above shall be of that holding company only (i.e. excluding its subsidiary / group 

companies).  In  case  bidder is  a  subsidiary of  a  holding company,  the technical 

experience referred to in clause 1.1 above shall be of that subsidiary company only 

(i.e. excluding its holding company).

1.2 Condition of Eligibility of Key Personnel:  
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The bidder must provide following key experts with qualifications and competence for the 

Assignment as mentioned below:

a) Project Management expert/Team Leader: Graduate in Electrical/ Mechanical / Civil 

Engineering having at least 8 years’ experience in EHV transmission projects and have 

worked in at least two (2) assignments for 345kV or above transmission project as team 

leader/Project Manager.

b) Transmission Line expert: Graduate in Electrical/ Civil Engineering having at least 5 

years’ experience in EHV transmission line projects and have worked in at least two (2) 

assignments for 345kV or above transmission line projects.

c) Substation expert: Graduate in Electrical Engineering having at least 5 years’ experience 

in EHV transmission substation projects and have worked in at least two (2) assignments 

for 345kV or above substation projects.

d) Field Engineer (Substation): Graduate/Diploma in Electrical/Civil Engineering having 

at least 2 years’ experience in construction of EHV transmission substation projects. 

e) Field Engineer (Transmission Line): Graduate/Diploma  in  Electrical/Civil 

Engineering having at least 2 years’ experience in construction of EHV transmission line 

projects.

1.3 Financial Position:  

a) The Bidder shall have received a sum of minimum of INR 1 (One) Crore per annum as 

professional  fees  for  last  03  (three)  financial  years.  For  the  avoidance  of  doubt, 

professional  fees  hereunder  refer  to  fees  received  by  the  Applicant  for  providing 

advisory or consultancy services to its clients and shall not include professional fee for 

undertaking dispute resolution proceeding before courts, tribunals or arbitrators.

b) The bidder should have positive net-worth for last three financial years.

Note: In case bidder is a holding company, the financial position referred to in clause 1.3 
above shall be of that holding company only (i.e. excluding its subsidiary / group 
companies).  In  case  bidder  is  a  subsidiary  of  a  holding company,  the  financial 
position referred to in clause 1.3 above shall be of that subsidiary company only (i.e. 
excluding its holding company).

1.4 The bidder should be duly incorporated under the relevant laws and should possess ISO 9001 

certificate.
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1.5 The Bidder shall furnish documentary evidence in support of the qualifying requirement 

stipulated as above.

2.0   Technical Evaluation Criteria through QCBS Methodology: Only those Bidders who meet 
the minimum qualification criteria specified above shall qualify for evaluation through QCBS 
methodology.  Minimum  Technical  Score  shall  be  Seventy  (70) for  qualifying  in  further 
evaluation process. The Proposal of the bidder(s) whose Technical Score is less than 70 shall not 
be considered for further evaluation. 

Sl. 
No.

Criteria Scoring Criteria Maxi
score

Document 
required

1 Consultancy Firm Profile 15

A Cumulative  professional  fees 
for last three (3) financial years.
[please refer 1.3 (a) above]

Rs. 3 Cr. To 5 Cr. 10 marks
15

Please refer 
Note (1)

More than Rs. 5 Cr. 
and upto  7Cr.

12 marks

More than Rs. 7 Cr. 15 marks

2 Relevant Experience of Consultancy Firm 
(during  last  10  years  as  on  the  originally  scheduled  date  of  bid 
opening)

40

Experience  as 
Project 
Management 
Consultant/ 
Independent 
Engineer/ 
Lender’s 
Engineer  in 
construction  of 
Transmission 
projects for

220kV or 
above 
Transmission 
line

One (01) number 15 marks

20

Please refer 
Note (2)

Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks

220kV or 
above 
Substation 

One (01) number 15 marks

20
Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks

3 Key personnel Qualification and relevant Experience 45

A
Team  Leader  cum  Project 
Manager

Graduate  Engineer  (Electrical/ 
Mechanical/Civil)  having 
experience in relevant work as 
per clause 1.2 (a) above.

08 years or more but 
less than 12 years

10 marks

15

Please refer 
Note (3)

12 years or more but 
less than 16 years

12 marks

16 years and more 15 marks

B
Transmission line Expert
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Graduate  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (b) above.

05 years or more but 
less than 08 years

8 marks

10

Please refer 
Note (3)

08 years or more but 
less than 12 years

9 marks

12 years and more 10 marks

C
Substation Expert

Graduate  Engineer  (Electrical) 
having  experience  in  relevant 
work as per clause 1.2 (c) above.

05 years or more but 
less than 08 years

8 marks

10

Please refer 
Note (3)

08 years or more but 
less than 12 years

9 marks

12 years and more 10 marks

D
Field Expert (Substation)

Graduate/Diploma  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (d) above

02 years but less 
than 04 years

3 marks 5
Please refer 
Note (3)

04 years but less 
than 06 years

4 marks

06 years and more 5 marks

E Field Expert (Transmission 
Line)

Graduate/Diploma  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (e) above

02 years but less 
than 04 years

3 marks 5
Please refer 
Note (3)

04 years but less 
than 06 years

4 marks

06 years and more 5 marks
Total (Marks)      100

Note (1): The bidder shall enclose with its Proposal, certificate(s) as per format provided in 
Bidding Document from its Statutory Auditors/ Charted Accountant stating its total 
revenues from professional fees during each of the past three financial years.

Note (2): The bidder shall submit documents in support of meeting the technical experience 
in the form of LOA/ Work order & completion certificate/ payment certificate or any 
other document evidencing the same.

 Note (3): The bidder shall submit CV of the key personnel as per format provided in Bidding 
Document, along with details of experience and self-attested copies of Qualification 
certificate & employment proofs.
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Note (4): The same Project Manager, Transmission line Expert & Substation Expert cannot be 
engaged for more than 4 (four) nos. of active contracts awarded by CTUIL.
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ANENXURE-A

1. PROFORMA BANK GUARANTEE FOR CONTRACT PERFORMANCE
(for the Bank Guarantee)

(To be stamped in accordance with Stamp Act)
The non-judicial stamp paper should be in the name of issuing bank

Bank Guarantee No. ……………………  Date...................

NOA/Contract No.....................................

…………..[Name of Independent Engineer]…………………….

To: [Name and address of the Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

Generated through GeM portal on ..............(insert date of the GeM Contract Order)…..... 
between you and M/s ................. (Name of Independent Engineer) ..................,

(or)

vide GeM Contract Order Generated through GeM portal on  ............ (insert date of the 
GeM  Contract  Order)….by  you   to  M/s  .................  (Name  of  Independent 
Engineer) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of  Independent  Engineer) 
...............................  and  Registered  Office  at  ………....(Registered  address  of  Independent 
Engineer) ........................................................................................  ("the  Independent 
Engineer")  concerning  …….................…..  (Indicate brief  scope of  work) ............................... 
for the complete execution of the  …….…  (insert name of Package alongwith name of the 
Project)……..  [Applicable  for  Bank  Guarantees  issued  by  Consultant for  those  Contracts 
awarded to them]

By  this  letter  we,  the  undersigned,  ………(insert  name  &  address  of  the  issuing  bank) 
………, a Bank (which  expression shall include its successors, administrators, executors 
and  assigns)  organized  under  the  laws  of  ....................................  and having  its 
Registered/Head Office at …..…….(insert address of registered office of the bank)……..... do 
hereby irrevocably guarantee payment to you up to ………………………….. i.e.,  five 
percent (5%) of the Contract Price until ninety (90) days beyond scheduled date of final 
acceptance of work i.e., upto and inclusive of ……………. (dd/mm/yy). 
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We undertake to make payment under this Letter of Guarantee upon receipt by us of 
your  first  written  demand  signed  by  your  duly  authorized  officer  declaring  the 
Independent Engineer to be in default under the Contract and without cavil or argument 
any sum or sums within the above-named limits, without your need to prove or show 
grounds or reasons for your demand and without the right of the Independent Engineer to 
dispute or question such demand.

Our liability under this Letter of Guarantee shall be to pay to you whichever is the lesser 
of the sum so requested or the amount then guaranteed hereunder in respect of any 
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 
entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of 
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto 
and inclusive of …………….  (dd/mm/yy) and shall be extended from time to time for 
such period (not exceeding one year), as may be desired by M/s. ……………………… on 
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately 
upon its expiry, whether it is returned or not, and no claim may be made hereunder 
after such expiry or after the aggregate of the sums paid by us to you shall equal the 
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee 
at the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and 
the Independent Engineer, and this security may be exchanged or surrendered without in 
any  way  impairing  or  affecting  our  liabilities  hereunder  without  notices  to  us  and 
without  the  necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us, 
provided, however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge 
us from liability hereunder shall have any effect and we hereby waive any right we may 
have to apply such law so that in all respects our liability hereunder shall be irrevocable 
and, except as stated herein, unconditional in all respects.

“Notwithstanding anything contained herein:
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1. Our liability under this Bank Guarantee shall not exceed _________ (value 
in  figures)____________  [_____________________  (value  in 
words)____________].

2.  This  Bank  Guarantee  shall  be  valid  upto  ________(validity 
date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under 
this Bank Guarantee only & only if we receive a written claim or demand 
on or before ________ (validity date) __________.”

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note :
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1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers 
of  appropriate value shall  be purchased in the name of Bank who issues the 
‘Bank Guarantee’. 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 
indicating their POA nos. and should invariably be witnessed.

3. The Bank Guarantee should be in accordance with the proforma as provided. 
However,  in case the issuing bank insists  for  additional  paragraph regarding 
applicability of ICC Publication No. 758, the following may be added at the end 
of the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee 
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

Quote
 This guarantee is subjected to uniform Rules for Demand Guarantee, ICC publication 
No. 758. 
Unquote

 
4. At  the  time  of  issuance  of  the  Bank  Guarantee  (including  its  extensions) 

through  SFMS  facility,  the  issuing  bank  will  input  the  IFSC  code  of 
Beneficiary  Bank  as  mentioned  at  clause  12.1.4  Section-III,  conditions  of 
contract in their Trade Finance Portal. 
Additional  paragraph  regarding  issuance  of  the  Bank  Guarantee  through 
SFMS Platform (if applicable), the following should be added at the end of the 
proforma of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee 
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite 
communication in this regard has been forwarded to the Beneficiary Bank.” 
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2. PERFORMANCE SECURITY FORM 

( For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

NOA/Contract No.....................................

…………..[Name of Contract]…………………….

To: [Name and address of the Owner]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

vide  notification  of  award  issued  on  ............  (insert  date  of  the  notification  of 
award)….by you to M/s ................. (Name of Contractor) .................., 

(or)

signed on ..............(insert date of the Contract)….....  between you  and M/s ................. 
(Name of Contractor) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of 
Contractor) ............................... and Registered Office at ………....(Registered address of 
Contractor)  ........................................................................................  ("the  Contractor") 
concerning …….................…..  (Indicate  brief  scope of  work)  ...............................  for  the 
complete  execution  of  the  ……  (insert  name  of  Package  alongwith  name  of  the 
Project)…….. [Applicable for  Insurance Surety Bond issued by Contractor/Associate 
for those Contracts awarded to them]

Or

We refer to the Contract 

signed on ..............(insert  date of  the Contract)….....  between you and M/s ................. 
(Name of Contractor) .................., 
 (or)
vide notification of award issued on …….(insert date of the notification of award)….. by 
you to M/s ................. (Name of Contractor) ..................

having  its  Principal  place  of  business  at  ………....(Address  of 
Contractor) ............................... and Registered Office at ………....(Registered address of 
Contractor) ........................................................................................ ("the Contractor") and the 
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Contract ("the Contract") signed on ..............(insert date of the Contract)…..... between 
you and M/s .................  (Name of Associate) ..................,  having its Principal place of 
business at ………....(Address of Associate) ............................... and Registered Office at 
………....(Registered  address  of 
Associate)  ........................................................................................,  the  Associate  of  the 
Contractor for executing the Facilities concerning …….................….. (Indicate brief scope 
of  work)  ...............................  for  the  complete  execution  of  the  ……  (insert  name  of 
Package alongwith name of the Project)…….. [Applicable for Insurance Surety Bond to 
be issued by Contractor against those Contracts awarded to their Associate]

By this letter we, the undersigned, ………(insert name & address of the issuing Insurer) 
………,  a  Insurer (which   expression  shall  include  its  successors,  administrators, 
executors and assigns) organized under the laws of .................................... and having its 
Registered/Head  Office  at  …..…….(insert  address  of  registered  office  of  the 
Insurer)…….....  do  hereby  irrevocably  guarantee  payment  to  you  up  to 
………………………….. i.e., five percent (5%) of the Contract Price until ninety (90) days 
beyond  scheduled  date  of  final  acceptance  of  work  i.e.,  upto  and  inclusive  of 
……………. (dd/mm/yy).

We undertake to make payment under this Insurance Surety Bond upon receipt by us 
of  your  first  written  demand  signed  by  your  duly  authorized  officer  declaring  the 
Contractor to be in default under the Contract and without cavil or argument any sum 
or sums within the above named limits, without your need to prove or show grounds or 
reasons for your demand and without the right of the Contractor to dispute or question 
such demand.

Our liability under this Insurance Surety Bond shall be to pay to you whichever is the 
lesser of the sum so requested or the amount then guaranteed hereunder in respect of 
any demand duly made hereunder prior to expiry of the Letter of Guarantee, without 
being entitled to inquire whether or not this payment is lawfully demanded.

This Insurance Surety Bond shall remain in full force and shall be valid from the date of 
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto 
and inclusive of …………….  (dd/mm/yy) and shall be extended from time to time for 
such period (not exceeding one year), as may be desired by M/s. ……………………… on 
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation.

Our liability under this Insurance Surety Bond shall become null and void immediately 
upon its expiry, whether it is returned or not, and no claim may be made hereunder 
after such expiry or after the aggregate of the sums paid by us to you shall equal the 
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee 
at the address herein set out or as otherwise advised by and between the parties hereto.
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We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and 
the Contractor, and this security may be exchanged or surrendered without in any way 
impairing or affecting our liabilities hereunder without notices to us and without the 
necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us,  provided, 
however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge 
us from liability hereunder shall have any effect and we hereby waive any right we may 
have to apply such law so that in all respects our liability hereunder shall be irrevocable 
and, except as stated herein, unconditional in all respects.

Notwithstanding anything contained herein:

1. Our liability under this Insurance Surety Bond shall not exceed _________ (value in 
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this 
Insurance Surety Bond only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal of the Insurer ______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________
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Contact Number(s): Tel.______________Mobile______________

email ____________________________
Note:
1. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp 

paper of appropriate value as per Stamp Act prevailing in the state(s) where 
the Insurance Surety  Bond is  submitted or  is  to  be acted upon or  the rate 
prevailing in State where the Insurance Surety Bond is executed, whichever is 
higher.  The Stamp Paper/e-stamp paper shall  be purchased in the name of 
Bidder/Insurer issuing the Insurance Surety Bond.

 
2. The Insurance Surety Bond shall be signed on all the pages by the Insurer 

Authorities and should invariably be witnessed.

3. The Insurance Surety Bond shall be from an Insurer as per guidelines issued 
by  Insurance  Regulatory  and  Development  Authority  of  India  (IRDAI)  as 
amended from time to time.

4. The Employer shall be the Creditor, the Bidder shall be the Principal debtor 
and  the  Insurance  company/Insurer  shall  be  the  Surety  in  respect  of  the 
Insurance Surety Bond to be issued by the Insurer.

5. While getting the Insurance Surety Bond issued, Contractors/ Suppliers are 
required to ensure compliance to the points mentioned in Form of Insurance 
Surety Bond.
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1.0 Code of Integrity for Public Procurement

1.1 Employer as well as bidders, suppliers, contractors and consultants should observe 
the highest standard of ethics and should not indulge in the following prohibited 
practices, either directly or indirectly, at any stage during the procurement process or 
during execution of resultant contracts:

i) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards 
or gifts or any material benefit, in exchange for an unfair advantage in the 
procurement process or to otherwise influence the procurement process or 
contract execution;

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead 
or attempt to mislead so that financial or other benefits may be obtained or an 
obligation avoided. This includes making false declaration or providing false 
information for participation in a tender process or to secure a contract or in 
execution of the contract;

iii) “Anti-competitive  practice”:  any  collusion,  bid  rigging  or  anti-competitive 
arrangement,  or  any  other  practice  coming  under  the  purview  of  The 
Competition Act, 2002, between two or more bidders, with or without the 
knowledge of the Employer, that may impair the transparency, fairness and the 
progress of the procurement process or to establish bid prices at artificial,  
noncompetitive levels;

iv) “Coercive  practice”:  harming  or  threatening  to  harm,  persons  or  their 
property to influence their participation in the procurement process or affect 
the execution of a contract;

v) “Conflict  of  interest”:  any  personal,  financial,  or  business  relationship 
between the bidder and any personnel of the procuring entity who are directly 
or indirectly related to the procurement or execution process of the contract, 
which can affect the decision of the procuring entity directly or indirectly.

vi) “Undue Advantage”:  improper use of  information obtained by the bidder 
from the procuring entity with an intent to gain an unfair advantage in the 
procurement process or for personal gain. This also includes if the bidder (or 
his  allied  firm)  provided  services  for  the  need  assessment/  procurement 
planning of the tender process in which it is participating;

vii) “Obstructive practice”: materially impede the Employer’s investigation into 
allegations of one or more of the above mentioned prohibited practices either 
by deliberately destroying, falsifying, altering; or by concealing of evidence 
material to the investigation; or by making false statements to investigators 
and/or by threatening, harassing or intimidating any party to prevent it from 
disclosing  its  knowledge  of  matters  relevant  to  the  investigation  or  from 
pursuing the investigation; or by impeding the Employer’s rights of audit or 
access to information.
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1.2 Obligations for Proactive Disclosures

i) POWERGRID as well as bidders, suppliers, contractors and consultants, are 
obliged  under  Code  of  Integrity  for  Public  Procurement  to  suo-moto 
proactively  declare  any  conflicts  of  interest  (coming  under  the  definition 
mentioned above – pre-existing or as and as soon as these arise at any stage) in 
any procurement process or execution of contract.  Failure to do so would 
amount to violation of this code of integrity; and

ii) Any  bidder  must  declare,  whether  asked  or  not  in  a  bid  document,  any 
previous transgressions of such a code of  integrity with any entity in any 
country during the last three years or of being debarred by any other procuring 
entity. Failure to do so would amount to violation of this code of integrity.

iii) To  encourage  voluntary  disclosures,  such  declarations  would  not  mean 
automatic  disqualification  for  the  bidder  making  such  declarations.  The 
declared conflict of interest may be evaluated and mitigation steps, if possible, 
may be taken by POWERGRID. Similarly voluntary reporting of  previous 
transgressions of Code of Integrity elsewhere may be evaluated and barring 
cases of  various grades of  debarment,  an alert  watch may be kept on the 
bidder’s actions in the tender and subsequent contract.

1.3 Punitive  Provisions:  Without  prejudice  to  and  in  addition  to  the  rights  of 
POWERGRID to other penal provisions as per the Bidding Documents or Contract, if 
POWERGRID comes to a conclusion that a (prospective) bidder/supplier, directly or 
through an agent, has violated this code of integrity in competing for the contract or in 
executing a contract, POWERGRID may take appropriate measures including one or 
more of the following:

i) if the bid(s) is under consideration in any procurement 

a) Forfeiture or encashment of Bid Security

b) calling off of any pre-contract negotiations, and;

c) rejection and exclusion of the bidder from the procurement process

ii) if a contract has already been awarded

a) Cancellation/termination of the contract in question;

b) Forfeiture or encashment of Contract Performance Guarantee (CPG) 
of the contract in question;

iii) Provisions in addition to above: 

a) Removal from the list of registered suppliers and banning/debarment 
of the bidder/contractor from participation in future procurements in 
line with POWERGRID’s policy for “Black-Listing of Firms / Banning of  
Business”.
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b) In  case  of  anti-competitive  practices,  information  for  further 
processing may be filed with the Competition Commission of India;

c) Initiation of suitable disciplinary or criminal proceedings against any 
individual or staff found responsible.

1.4 In pursuance to this  policy,  the Employer will  have the right  to require that  the 
provision be included in Bidding Documents and in contracts,  requiring Bidders, 
suppliers, and contractors and their sub-contractors to permit the Employer to inspect 
their  accounts  and  records  and other  documents  relating  to  bid  submission  and 
contract performance under this project only and to have them audited by auditors 
appointed by the Employer.

-------------
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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

SPECIAL CONDITIONS OF CONTRACT (SCC)

(Section – IV: Special Conditions of Contract)

for

Appointment of Independent Engineer for “Network Expansion Scheme In Western Region
to Cater to Pumped Storage Potential Near Talegaon (Pune)”

(Spec. No. CTUIL/IE/2025-26/88)

(This document is meant for exclusive purpose of bidding against this specification only 
and shall not be transferred, reproduced or otherwise used for purpose other than that 
for which it is specifically issued)
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SPECIAL CONDITIONS OF CONTRACT (SCC)

The following Special Conditions of Contract (Section-IV) shall amend and/or 
supplement the provisions in the Conditions of Contract (Section-III):

Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

1. Clause 1.1 Supplement Clause 1.1 of Conditions of Contract with the 
following:

Address of Employer:
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL / Mr. 
Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91-9205472328/9799211471
Email:    rahul.prasad @powergrid.in  ;  
moolchandkh@powergrid.in;

Bidders  shall  note  that  all  the  correspondence  shall  be 
made to CTUIL only.

2. Clause 2.1 Supplement Clause 2.1 of Conditions of Contract with the 
following:

Central  Transmission Utility  of  India  Limited (CTUIL)  will 
select  Independent  Engineer  for  “Network  Expansion 
Scheme In  Western  Region  to  Cater  to  Pumped Storage 
Potential Near Talegaon (Pune)”.  Spec.  No. CTUIL/IE/2025-
26/88.

3. Clause 2.2 Supplement Clause 2.2 of Conditions of Contract with the 
following:

The Proposals have to be submitted by an individual firm.

4. Clause 5.2 Supplement Clause 5.2 of Conditions of Contract with the 
following:

Venue, date and time for Pre-Bid Meeting:

The Bidder’s designated representative is invited to attend a 
pre-bid meeting, which will take place at the venue and time 
as given below:

mailto:%20moolchandkh@powergrid.in
mailto:%20moolchandkh@powergrid.in
mailto:dwaipayan@powergrid.in
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Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL / Mr. 
Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91-9205472328/9799211471
Email:    rahul.prasad@powergrid.in  ;  
moolchandkh@powergrid.in;

Date: 10.12.2025
Time: 1100Hrs

5. Clause 11.1 Supplement Clause 11.1 of Conditions of Contract with the 
following:

Amount of Proposal Security:
Package Name Proposal  Security 

Amount
Appointment  of  Independent 
Engineer  for  “Network  Expansion 
Scheme In Western Region to Cater 
to  Pumped  Storage  Potential  Near 
Talegaon  (Pune)”.  Spec.  No. 
CTUIL/IE/2025-26/88.

INR 2,08,000 /-

6. Clause 11.3 Supplement Clause 11.3 of Conditions of Contract with the 
following:

Validity of Proposal Securities:
Proposal Security for Subject Package shall be valid for  225 
days  [=180+45,  i.e.  Bid  validity  plus  45  days]  from  Bid 
Submission end date.

7. Clause 15.0 Supplement Clause 15.0 of Conditions of Contract with the 
following:

Deadline for submission of Soft copy part of Bid is:
Date: 24.12.2025
[Time:  1500 hrs.  [Indian  Standard  Time  (e-procurement  server 
time)].

Deadline for submission of Hard copy part of Bid:
Date: 24.12.2025

mailto:%20moolchandkh@powergrid.in
mailto:%20moolchandkh@powergrid.in
mailto:%20rahul.prasad@powergrid.in
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Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

Time: up to  15:00 hours [Indian Standard Time (e-procurement 
server time)]

Proposal  submission  timelines  will  be  defined  as  per  the  e-
Procurement server clock only.

8. Clause 19.1 Supplement Clause 19.1 of Conditions of Contract with the 
following:

Time and date for Bid Opening – First Envelope:

Date: 24.12.2025
Time: 15:30 hours onwards (Indian Standard Time)

Bidder will get the information regarding bid opening date 
and  time  from  GeM  Portal  (https://gem.gov.in/).  Hence, 
bidder  shall  keep  updated  themselves  about  bid  opening 
event by checking GeM Portal regularly.

9. Clause 39.2 Supplement Clause 19.1 of Conditions of Contract with the 
following:

Completion Period of subject Package:

Package Name Completion  Period  (in 
months)  from  the 
effective  date  of  GeM 
Contract Order

Appointment  of  Independent 
Engineer  for  “Network 
Expansion  Scheme  In  Western 
Region  to  Cater  to  Pumped 
Storage Potential Near Talegaon 
(Pune)”.  Spec.  No. 
CTUIL/IE/2025-26/88.

25 (Twenty-Five)

----- End of Section-IV -----

https://gem.gov.in/


QCBS   ILLUSTRATION

1. EVALUATION OF TECHNICAL PROPOSALS (in line with clause 26.0, Section-III 
of RfP Document):

Bidders Detail Obtained 
Technical Marks

Bidder 1 92
Bidder 2 85
Bidder 3 55
Bidder 4 75

2. SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION (in line with clause 
27.0, Section-III of RfP Document)

 Since the minimum Technical Score requirement for further evaluation is 70 
out of 100, Bidder 3 is rejected.

3. SELECTION CRITERIA UNDER QCBS METHODOLOGY (in line with clause 27.0, 
Section-III of RfP Document)

A. Financial Bid Evaluation 

Bidders Detail Financial Bid 
Bidder 1 1,30,000
Bidder 2 1,20,000
Bidder 4 1,00,000

B. Weighted Technical Score (ST):

Bidders Detail Weighted Technical Score
= (Obtained Technical Marks/ 
Maximum Technical Marks) x 

100
Bidder 1 (92/92) x 100 = 

100.000
Bidder 2 (85/92) x 100 = 

92.391
Bidder 4 (75/92) x 100 = 

81.522

C. Financial Score (SF):

Bidders Detail Financial Score
= (Lowest Bid Price/ Bid Price) x 

100
Bidder 1 (1,00,000/1,30,000) x 100 =

76.923
Bidder 2 (1,00,000/1,20,000) x 100 =

83.333
Bidder 4 (1,00,000/1,00,000) x 100 =

100.000
4. COMBINED SCORE (in line with clause 27.0, Section-III of RfP Document)



Bidders Detail Combined Score
= ST x TW + SF x FW

Rank

Bidder 1 (100.000 x 0.70 + 76.923 x 
0.30) =
92.077

H1

Bidder 2 (92.391 x 0.70 + 83.333 x 
0.30) 

=
89.674

H2

Bidder 4 (81.522 x 0.70 + 100 x 
0.30) 

=
87.065

H3

TW and FW are weightage assigned to Technical Proposal and Financial Proposal, which 
shall be 0.70 and 0.30 respectively.

Bidder 1 with H1 Rank is successful bidder
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Letter of Proposal

(To be Submitted in First Envelope Bid i.e. in Technical Cover on Portal)

Proposal Ref. No.

Date: 

To,

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Name of Package:

Dear Sir,

1.0 Having examined the RfP Documents, including Amendment/Addenda the receipt 
of which is hereby acknowledged, we the undersigned, offer to deliver services as 
per provisions of Terms of Reference (ToR) under the above-named package in full 
conformity with the said RfP Documents. In accordance with provisions of the RfP 
Documents, we hereby submit our Proposal, in two envelopes i.e. First Envelope & 
Second Envelope (to be opened subsequently).

1.1 We meet eligibility requirements and have no conflict of interest in accordance with 
Clause 2.5 Section-III (Conditions of Contract).

1.2 We shall render all the services under the subject assignment from within India only. 
No services are envisaged to be taken from sources / personnel from abroad.

2.0 Attachments to the Letter of Proposal:
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2.1 In  line  with  the  requirement  of  the  RfP  Documents,  we  enclose  herewith  the 
following Attachments to this Letter of Proposal:

(a) Attachment 1 : Bid  Security  or  documentary  evidence  in  support  of 
exemption  of  Bid  Security  (submission  of  Hard  copy  in 
“Original‟ and uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation 
Criteria (uploading of Scanned Copy and Uploading of Scanned 
Copies  of  documentary  evidence  in  support  of  Bidder’s 
qualification)

The  documentary  evidence  of  the  Bidder’s  eligibility  to 
bid shall establish to the Employer’s satisfaction that the 
Bidder, at the time of submission of its bid, is eligible as 
defined in ITB Clause 2.

The documentary evidence defining (i) the constitution or 
legal status; (ii) The principal place of business; (iii) The 
place of incorporation (for bidders who are corporations); 
or  the  place  of  registration  and  the  nationality  of  the 
Owners  (for  applicants  who  are  partnerships  or 
individually-owned firms); (iv)In support of meeting the 
Technical  experience,  self-certified  copy  of  Contract/ 
Award Letter and Utility Certificate.

The  complete  annual  reports  together  with  Audited 
statement of accounts of the company for last three years 
of its  own (separate) immediately preceding the date of 
submission  of  bid.  The  Bidder  shall  also  furnish 
documentary  evidence/  declaration  regarding  Financial 
re-structuring of the company, if any.

If the opening of the bids pursuant to Clause 19.0 or the 
Technical  Evaluation  pursuant  to  ITB  Clause  26.2  is 
carried  out  after  30th  September,  the  bidder  shall  be 
required to submit the complete annual reports together 
with Audited statement of accounts of the company for 
the immediately preceding Financial Year except in cases 
where  the  Board  of  the  Company/  Registrar  of 
Companies has granted extension of time for finalization 
of accounts, for which the bidder has to submit requisite 
documentary  evidence.  In  case  of  Bidder’s  failure  to 
submit  the  same  along  with  the  Bid  or  subsequently 
pursuant to Clause 20.0, the Bid shall be rejected.

(c) Attachment 3 : Undertaking regarding unconditional  acceptance  of 
Provisions of RfP documents (uploading of Scanned Copy)

(d) Attachment 4 : Information  for  E-payment,  PF  details  and  declaration 
regarding Micro/Small & Medium Enterprises  (uploading 
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of Scanned Copy)

(e) Attachment 5 : Power of Attorney  (submission of  Hard copy in “Original‟ 
and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the 
person(s)  signing  the  Proposal  has(ve)  the  authority  to 
sign the Proposal and thus that the Proposal  is  binding 
upon  the  Bidder  during  full  period  of  its  validity,  in 
accordance with Clause 12.0 below.

Further, Bidder shall furnish copy of partnership deed, in 
case  of  partnership  firm,  Memorandum  and  Articles  of 
Association,  in  case  of  limited  company,  ownership 
certificate in case of sole or proprietorship firm.

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line with 
Clause 2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit  of  Self  certification  regarding  Minimum Local 
Content  in  line  with  PPP-MII  order  (submission  of  Hard 
Copy in ‘Original’), to be submitted on a non-judicial stamp 
paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit the 
Affidavit  of  self-certification,  in  original,  indicating  the 
percentage of Local Content and certifying that the item 
offered meets the Minimum Local Content and shall give 
details of the location(s) at which value addition is made, 
as  prescribed  in  the  PPP-MII  Order,  on  a  non-judicial 
stamp paper of Rs. 100/-.

Further, Self-certification submitted by the bidder may be 
verified  randomly  by  the  committee  constituted  as  per 
PPP-MII  order.  In  case  of  false  documents/ 
misrepresentation  of  the  facts,  requisite  action  against 
such bidder will be taken based on the recommendation of 
the committee and in line with provisions of the Integrity 
pact.

Bidder  may  note  that  the  other  directions  of  Nodal 
Ministry as identified under PPP-MII order shall also be 
suitably considered in regard to verification/ action of the 
certificate

(h) Attachment 8 : Declaration by the Bidder regarding events encountered 
pursuant to Clause 2.4 (uploading of Scanned Copy)

(i) Attachment 9 : Integrity  Pact  (submission  of  Hard  copy  in  “Original‟ and 
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uploading of Scanned Copy)

The  Bidder  shall  complete  the  accompanying  Integrity 
Pact,  which  shall  be  applicable  for  bidding  as  well  as 
contract  execution,  duly  signed  on  each  page  by  the 
person signing the bid and shall be returned by the Bidder 
in two (2) originals alongwith the Techno - Commercial 
Part  in  a  separate  envelope,  duly  superscripted  with 
‘Integrity Pact’. The Bidder shall submit the Integrity Pact 
on a non-judicial stamp paper of Rs. 100/-.

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information  regarding  Ex-employees  of  CTUIL/ 
POWERGRID in  our  Organization  (uploading  of  Scanned 
Copy)

(l) Attachment 12 : Declaration by the bidder for ‘Code of Integrity for Public 
procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about 
abiding by a ‘Code of Integrity for Public Procurement’ in 
accordance  with  Clause  38,  Section-III-Conditions  of 
Contracts.

Bidder’s  failure  to  submit  the  ‘Declaration  for  Code  of 
Integrity  for  Public  procurement’  along with the Bid or 
subsequently  pursuant  to  Clause  20  of  Section-III  shall 
lead to outright rejection of the Bid

3.0 We  are  a  Micro  and  Small  Enterprise  (MSE)  registered  with 
…………………………………..,  a  designated  Authority  of  GoI  under  the  Public 
Procurement Policy for MSEs Order,  2012,  Notification dated 01/06/2020 read in 
conjunction with related notifications issued from time to time for such enterprises. 
(To be filled by MSE Company only).

4.0 We have understood the instructions and the terms and conditions mentioned in the 
enquiry furnished by you and have thoroughly examined the terms and conditions 
laid down by you in the RfP documents for Engagement of consultant and are fully 
aware of the nature of consultancy services required.

4.1 We declare that as specified in Clause 9.0 of Section-III: Conditions of Contracts of 
RfP Documents, prices quoted by us shall be Firm & Fixed and shall not be subject to 
any adjustment during course of the Contract.

5.0 We declare that we are making the offer on a single source responsibility basis.
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6.0 Our Proposal shall remain valid for acceptance for a period of 180 (One Hundred 
and Eighty) days from Bid submission end date of the First Envelope Proposal.

7.0 We have not made any deviations from the requirement of the RfP document and we 
have also not made any tampering or changes in the RfP documents on which the 
Proposal is being submitted and if  any tampering or changes are detected at any 
stage, we understand the Proposal will invite summary rejection /the contract will 
be liable to be terminated, even if Award has been issued.

8.0 We understand that you are not bound to accept the lowest or any Proposal you may 
receive.

9.0 We are aware that the Price Schedule do not generally give a full description of the 
Work to be performed and we shall be deemed to have read the Terms of Reference 
and other sections of the RfP Documents to ascertain the full scope of Work while 
filling-in the rates and prices in Second Envelope.

10.0 We  declare  that  prices  quoted  by  us  in  second  envelope  includes  all  charges 
including GST. However,  we understand that the GST shall  be paid as per GeM 
terms & Conditions. We further agree that the entered prices shall  be deemed to 
cover for the full scope as aforesaid, including overheads and profits.

11.0 We  hereby  declare  that  only  the  company,  persons  of  firms  interested  in  this 
proposal  as principal or principals  are named herein and that  no other company 
person or firm other than the one mentioned herein have any interest in this proposal 
or  in  the  contract  to  be  entered  into,  if  are  awarded this  contract,  and that  this 
proposal  is  made without any connection with any other persons,  firm or  party, 
likewise submitting a proposal and that this proposal in all respect for and in good 
faith  without collusion or fraud.

12.0 We,  hereby,  declare  that  we,  along  with  our  associate/Collaborators/Sub-
contractors/sub-vendors/ consultants/ service providers shall strictly adhere to the 
Whistle Blower and Fraud Prevention Policy of Employer.

We,  along  with  our  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/ service providers shall observe the highest standard of ethics and shall 
not  indulge  or  allow  anybody  else  working  in  their  organisation  to  indulge  in 
fraudulent  activities  during  execution  of  the  contract  and  would  immediately 
appraise the Employer about any fraud or suspected fraud as soon as it comes to our 
notice.
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Date : Printed Name :

Place : Designation :
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PROPOSAL SECURITY FORM 
(for the bank Guarantee)

((To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in 
the  name of  the  issuing  Bank. For  the  purpose  of  verification/confirmation  of  this  Bank 
Guarantee by the Employer,  the Bank shall indicate 2 official  email  ids of the authorized 
signatories from Issuing Branch and also of the designated higher office (Corporate Office, 
Zonal Office etc) in the covering letter of the Bank forwarding the Bank Guarantee.)

Bank Guarantee No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at 
…..  (Insert  address  of  the  Bidder) ………..  (Hereinafter  called  "the  Bidder" which 
expression shall include its successors, administrators, executors and assigns) has 
submitted its  Proposal  for  the performance of the Contract  for  …. (Enter Package 
Name) …., under Specification No.: ………………. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the 
issuing bank) ……… having its Registered/Head Office at …..…….(insert address of 
registered office of the bank)…….. (hereinafter called "the Bank" which expression shall 
include  its  successors,  administrators,  executors  and  assigns),  are  bound  unto 
Central Transmission Utility of India Limited (hereinafter called "the Employer") in 
the  sum  of  ....................(insert  amount  of  Bid  Security  in  figures  & 
words).......................... ............................……………. for which payment well and truly 
to be made to the said Employer, the Bank binds itself, its successors and assigns by 
these presents. 

Sealed with the Common Seal of the said Bank this ............... day of ...............  20....

THE CONDITIONS of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period  of  proposal  validity 
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at 
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified 
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of 
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time 
limit
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(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III 
(Conditions of Contract), or

(ii) to furnish the required performance security(ies), in accordance with Clause 
37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the  proposal 
security valid as per the requirement of Clause 11.3 of Section-III (Conditions 
of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its 
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand, 
provided that in its demand the Employer will note that the amount claimed by it is 
due to it, owing to the occurrence of any of the above-named CONDITIONS or their 
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ……….. (insert date  in 
line with Clause 11.3 of Section-IV, Conditions of Contract)…….., and any demand 
in respect thereof must reach the Bank not later than the above date.

Notwithstanding anything contained herein:

1. Our  liability  under  this  Bank  Guarantee  shall  not  exceed  _________  (value  in 
figures)____________ [_____________________ (value in words)____________].

2.  This Bank Guarantee shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this  Bank 
Guarantee only & only if we receive a written claim or demand on or before ________ 
(validity date) __________

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________
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Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Bank Guarantee should be in accordance with the proforma as provided. 
However, in case the issuing bank insists for additional paragraph regarding 
applicability of ICC publication No: 758, the following may be added at the 
end of  the proforma of  the  Bank Guarantee [i.e.,  end paragraph of  the  Bank 
Guarantee  preceding  the  signature(s)  of  the  issuing  authority(ies)  of  the  Bank 
Guarantee]:

“This Guarantee is subject to Uniform Rules for Demand Guarantee, ICC publication 
No. 758.”

2. At the time of issuance of the Bank Guarantee (including its extensions) through 
SFMS facility, the issuing bank will input the IFSC code of Beneficiary Bank as 
mentioned at Clause 11.4 of Section-III, Conditions of Contract in their Trade 
Finance Portal. 

Additional paragraph regarding issuance of the Bank Guarantee through SFMS 
Platform (if applicable), the following should be added at the end of the proforma 
of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee preceding the 
signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite 
communication in this regard has been forwarded to the Beneficiary Bank.”
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PROPOSAL SECURITY FORM 
(For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at ….. 
(Insert  address of  the Bidder)  ……….. (Hereinafter  called "the Bidder"  which expression 
shall include its successors, administrators, executors and assigns) has submitted its Bid for 
the performance of the Contract for ‘………………………………..’, under Specification No.: 
………………….. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the 
Insurer) ………  having  its  Registered/Head  Office  at  …..…….(insert  address  of 
registered office of the Insurer)…….. (hereinafter called "the Insurer " which expression 
shall include its successors, administrators, executors and assigns), are bound unto 
……(insert  name  of  Employer)….. (hereinafter  called  "the  Employer")  in  the  sum 
of  ....................(insert  amount  of  Bid  Security  in  figures  & 
words).......................... ............................……………. for which payment well and truly 
to be made to the said Employer, the Insurer  binds itself, its successors and assigns 
by these presents. 

Sealed with the Common Seal of the said Insurer  this ............... day of ...............  20....

THE CONDITIONS  of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period  of  proposal  validity 
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at 
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified 
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of 
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time 
limit

(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III 
(Conditions of Contract), or
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(ii) to furnish the required performance security(ies), in accordance with Clause 
37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the  proposal 
security valid as per the requirement of Clause 11.3 of Section-III (Conditions 
of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its 
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand, 
provided that in its demand the Employer will note that the amount claimed by it is 
due to it, owing to the occurrence of any of the above-named CONDITIONS or their 
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ………. (insert date in 
line with Clause 11.3 of Section-IV, Conditions of Contract) ……., and any demand 
in respect thereof must reach the Insurer not later than the above date.

Notwithstanding anything contained herein:

1. Our liability under this  Insurance Surety Bond shall  not exceed _________ (value in 
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under this  Insurance 
Surety Bond only & only if we receive a written claim or demand on or before ________ 
(validity date) __________

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal ______________________
Witness:

Signature_______________________
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Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by 
Insurance Regulatory and Development Authority of India (IRDAI) as amended 
from time to time. 

2. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and 
the Insurance company/Insurer  shall  be the Surety  in respect  of  the Insurance 
Surety Bond to be issued by the Insurer. 

3.  The Insurance Surety Bond should be on Non-Judicial  stamp paper/e-stamp 
paper of appropriate value as per Stamp Act prevailing in the state(s) where the 
Insurance Surety Bond is submitted or is to be acted upon or the rate prevailing in 
State  where  the  Insurance  Surety  Bond  is  executed,  whichever  is  higher.  The 
Stamp Paper/e-stamp  paper  shall  be  purchased  in  the  name  of  Bidder/Insurer 
issuing the Insurance Surety Bond. 

4. While getting the Insurance Surety Bond issued, Bidders are required to ensure 
compliance to the points mentioned in Form of Insurance Surety Bond. 
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--------- (Package Name) --------

(Credentials towards Technical Evaluation Criteria)

Bidder’s Name and Address: To:

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Dear Sir,

In support  of  the requirement stipulated in Evaluation Criteria  (Annexure-I  to  Section-III) and 
additional  information  required  as  per  RfP  document,  we  furnish  herewith  our 
data/details/documents etc., along with other information, as follows:

We have submitted bid as Individual Firm.

We are furnishing the following details/documents in support of requirement for the subject 
package:

A. Attached copies of original documents defining:

a. The constitution or legal status;

b. The principal place of business;

c. The  place  of  incorporation  (for  bidders  who are  corporations);  or  the  place  of 
registration and the nationality of the Owners (for applicants who are partnerships 
or individually-owned firms)

B. Attached original & copies of the following documents

a. Written power of attorney of the signatory of the Bid to commit the bidder
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1.0 GENERAL INFORMATION

Bidder is required to provide general information as per the following format

Sl.
No.

Particulars For individual firm 

1. Name of the Bidder

2. Head Office/ 
Registered Office 
Address

3. Place of Incorporation/ 
Registration

4. Year of Incorporation/ 
Registration

5. Correspondence 
Address

6. Nationality of 

Owner (i)

Owner (ii)

Owner (iii)

7. Authorised Signatory:

7. Designation:

8. Address:

9. Contact No.:

10. e-mail address:

2.0 Technical Experience of firm:
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2.1 In  line  with  the  requirement  of  Experience  in  providing  consultancy  services  as 
Independent  Engineer/Lender’s  Engineer/Project  Management  Consultant  in 
construction of Transmission projects including quality monitoring as mentioned at Sl. 
No. 1.1 of Minimum Qualification Criteria (Annexure-I to Section-III), we are providing the 
relevant  information,  alongwith  documentary  evidence  for  the  project,  as  per  the 
following:

(i) for 220kV or above Transmission Line project:

Number of Projects (in nos.)

Project #1

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

(ii) for 220kV or above Substation project:

Number of Projects (in nos.)
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Project #1

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Note:
 (i) Bidder may add more projects by adding row below the above table.
(ii) The  bidder  shall  submit  documents  in  support  of  meeting  the  technical 

experience in the form of LOA/ Work order & completion certificate/ payment 
certificate or any other document evidencing the same

3.0 Condition of Eligibility of Key Personnel

3.1 In line with the requirement at Sl. No. 1.2 of Minimum Qualification Criteria (Annexure-I  
to  Section-III),  we  are  providing  the  relevant  information,  along  with  documentary 
evidence, as per the following:

Sl.
no
.

Name of the Key 
personnel

Role of the 
key personnel

Qualification 
of the key 
personnel

Experience Documentary 
Evidence 
Attached as
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1. Team Leader 
cum Project 
Manager

○ 08 years or more  
but  less  than  12  
years

○ 12 years or more  
but  less  than  16  
years

○ 16 years and more

2. Transmission 
Line Expert

○ 05 years or more  
but  less  than  08  
years

○ 08 years or more  
but  less  than  12  
years

○ 12 years and more

3. Substation 
Expert

○ 05 years or more  
but  less  than  08  
years

○ 08 years or more  
but  less  than  12  
years

○ 12 years and more

4. Field 
Engineer 
(Substation)

○ 02 years or more  
but  less  than  04  
years

○ 04 years or more  
but  less  than  06  
years

○ 06 years and more

5. Field 
Engineer 
(Transmission 
Line)

○ 02 years or more  
but  less  than  04  
years

○ 04 years or more  
but  less  than  06  
years

○ 06 years and more

Kindly Tick on appropriate option

Note: The bidder shall submit CV of the key personnel as per format provided as  FORM-1, 

Section-V, RfP Document, along with details of experience and self-attested copies 
of Qualification certificate.

Except  as  Employer  may  otherwise  agree,  no  changes  shall  be  made  in  the  Key 
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. 
However,  Substitution  may be  allowed as  per  Clause  45.4,  Conditions  of  Contract, 
Section-III of the bidding document.

4.0 Financial Position:

4.1 In  line  with  the  requirement  at  Sl.  No.  1.3  (a)  of  Minimum  Qualification  Criteria 
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  alongwith 
documentary evidence, as per the following:

Requirement Professional  Fees  received Documentary  Evidence 
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(in INR Crores) Attached as

FY 2024-25

FY 2023-24

FY 2022-23

Note: The bidder shall enclose with its Proposal, certificate(s) as per format “FORM-2” 
provided in Section-V of Bidding Document from its Statutory Auditors stating its total 
revenues from professional fees during each of the past three financial years.

4.2 In  line  with  the  requirement  at  Sl.  No.  1.3  (b)  of  Minimum  Qualification  Criteria 
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  along  with 
documentary evidence, as per the following:

Sl. No. Financial Year Net worth (in Rs. Crores) Documentary  Evidence 
Attached as

1. 2024-25
2. 2023-24
3. 2022-23

4.3 The  complete  annual  reports  together  with  Audited  statement  of  accounts  of  the 
company for last three years of its own (separate) immediately preceding the date of 
submission of bid:

Years preceding to the bid 
Submission

Audited Balance Sheet and Income Statements  
enclosed

1st Year (2024-25) ○ Yes                 ○ No

2nd Year (2023-24) ○ Yes                 ○ No

3rd Year (2022-23) ○ Yes                 ○ No

Kindly Tick on Yes if you have enclosed the Audited Balance Sheet

5.0 In line with the requirement at sl.no. 1.4 of Minimum Qualification Criteria (Annexure-I to  
Section-III), we are providing the relevant information, alongwith documentary evidence, 
as per the following:

Requirement Documentary Evidence attached as

ISO 9001 certificate
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Date:....................                                     (Signature) ……….....................................

Place:...................                                    (Printed Name) ......................................….

                                                                            (Designation) ....…..........................................

               (Common Seal) …..........................................
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 (Undertaking regarding acceptance of Provisions of RfP documents)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to our Proposal Ref. No : --------- dated : -------- for Engagement of 
Independent  Engineer  for 
-----------------------------------------------------------------------------------------------------------------
------------------------------------------------------------------------------  Spec.  No.  ----------------, 
we hereby confirm that the provisions of RfP Documents, read in conjunction with 
Amendment(s)/Clarification(s) (if any) issued by CTUIL are acceptable to us and we 
have not taken any deviation in this regard.

2.0 We  confirm  that  any  deviation  to  RfP  Documents  and  its  subsequent 
Amendment(s)/  Clarification as  mentioned at  1.0  above,  found anywhere  in  our 
Proposal,  implicit  or  explicit  shall  stand unconditionally withdrawn, without any 
cost implication whatsoever to CTUIL.

3.0 Further,  we  hereby  confirm  that  there  are  no  discrepancies/inconsistencies  and 
deviations/  omissions/  reservations  in  First  Envelope  and  Second  Envelope 
Proposals.

4.0 We also  confirm that  in  case  any  discrepancies/  inconsistencies  and deviations/ 
omissions/  reservations,  as  referred  to  in  para  3.0  above,  is  observed  in  First 
Envelope  and  Second  Envelope  Proposals,  the  same  shall  be  deemed  as 
withdrawn/rectified  without  any  financial  implication,  whatsoever  to  CTUIL. 
However, in case of any arithmetical errors, the same shall be governed as per the 
provision of Clause 31.0 of Section-III: Conditions of Contracts of the RfP documents. 

Date : Printed Name :

Place : Designation :
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 (Information for E-payment, PF details and declaration regarding Micro/Small & Medium 
Enterprises)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We hereby  authorize  the  Employer  to  make  all  our  payments  through Electronic  Fund 
Transfer System. The details for facilitating the payments are given below: -

1 Name of  the  Consultant  in  whose 
favour payment is to be made

2 Address with PIN Code and State

Registered Office:

Correspondence Address:

3 Name of Contact Person
Designation

4 Contact Details
Landline(s):
Mobile(s):
Email ID :

5 Status – Company/others
[Declaration  of  Micro/  Small/ 
Medium  Enterprise  under  Micro/ 
Small  &  Medium  Enterprises 
Development  Act  2006,  if 
applicable]

6 Permanent Account (PAN) No.
7 GSTIN No. (i)

(ii)
(iii)

8 PF  Registration  No.  of  the 
Company

9 PF  Regional  Office  covered  (with 
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Address)

10 Bank Details for Electronic Payment
Name of the Bank:
Address of Branch:

Account No.:
Type of Account:
Current Account or Saving Account

11 9-digit  MICR  code  printed  at 
bottom  in  middle,  next  to  cheque 
no.

12 IFSC (for RTGS)/NEFT Code (to be 
obtained  from  the  Bank)  Sample 
Cancelled Cheque to be enclosed

I/We  hereby  declare  that  the  particulars  given  above  are  correct  and  complete.  If  the 
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 
information, I/We would not hold the employer responsible.

Date : Printed Name :

Place : Designation :
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(Certification by the Bidder per order no. F.No.6/18/2019-PPD dated 23/07/2020 issued by 
Public Procurement Division, Department of Expenditure, Ministry of Finance, 

Government of India (DoE Order) in line with Clause 2.2 of Section-III, Conditions of 
Contract)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We have read and understood the provisions of Order no. F.No.6/18/2019-PPD (Order 
Public Procurement no.1) dated 23/07/2020 regarding  “Restriction under Rule 144(xi) of 
General Financial Rules” and F.No.6/18/2019-PPD (Order Public Procurement no.2) dated 
23/07/2020  regarding  “Exclusions  from  Restriction  under  Rule  144(xi)  of  General 
Financial  Rules”  issued  by Public  Procurement  Division,  Department  of  Expenditure, 
Ministry of Finance, Government of India [hereinafter collectively “DoE Order’’] and any 
subsequent modifications/Amendments, if any. 

Particularly, we, the Bidder, have read the clause regarding restrictions on procurement 
from  a  ‘Bidder  of  a  country  which  shares  a  land  border  with  India’  and  on  sub-
contracting to contractors from such countries.

We certify that we, the bidder is/are not from such a country or, if from such a country, 
has  been  registered  as  per  provisions  of  the  RfP  Documents with  the  Competent 
Authority and will not subcontract any work to a subcontractor/sub vendor from such 
countries unless such subcontractor/sub vendor fulfils all  requirement in this regard 
and is  eligible  to  be  considered.  [Where  applicable,  evidence  of  valid  registration  by  the 
Competent Authority shall be attached.]

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged 
document/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of 
Integrity Pact and/or RfP Documents.

Date : Printed Name :

Place : Designation :
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(Format for Affidavit of Self certification regarding Local Content in line with 
PPP-MII order, if applicable, to be provided on a non-judicial stamp paper of Rs. 

100/-)

Date: 

I  ________S/o,  D/o,  W/o,  _____________________Resident 
of_________________________________________________________  hereby  solemnly 
affirm and declare as under: 

That I will agree to abide by the terms and conditions of the Public Procurement 
(Preference  to  Make  in  India)  Order,  2017  of  Government  of  India  issued  vide 
Notification  No:P-45021/2/2017  -BE-II  dated  15/06/2017,  its  revision  dated 
16/09/2020 (PPP-MII  Order)  read  in  conjunction  with  ‘Public  Procurement 
(Preference to Make in India) to provide for Purchase Preference (linked with local 
content) in respect of Power Sector’ order dated 16/11/2021 issued by Ministry of 
Power (MoP Order)  and subsequent modifications/amendments if any.

That the information furnished hereinafter is correct to the best of my knowledge 
and  belief  and  I  undertake  to  produce  relevant  records  before  the  procuring 
entity/CTUIL or any other Government authority for the purpose of assessing the 
local  content  of goods/services/works  supplied  by  me  for  Engagement  of 
Independent  Engineer  for  _____________________________;  Specification  No.: 
_____________. 

That the local content for all inputs which constitute the said goods/services/works 
has been verified by me and I am responsible for the correctness of the claims made 
therein.

That  the  ‘Local  Content  ‘as  defined  in  the  PPP-MII  order  in  the 
goods/services/works supplied by me for Engagement of Independent Engineer 
for  _____________________________;  Specification  No.: _____________  is  ……… 
percent (%).

That the goods/services/works supplied by me for  Engagement of Independent 
Engineer  for  _____________________________;  Specification  No.: _____________ 
meet the ‘Local Content ‘requirement as defined in the PPP-MII order for ‘Class –I 
local supplier’

That the value addition for the purpose of meeting the ‘Local Content ‘has been 
made by me at ……………………… (Enter the details of the location(s) at which value 
addition is made).

That in the event of the local content of the goods/services/works mentioned herein 
is found to be incorrect and not meeting the prescribed Local Content criteria, based 
on the assessment of procuring agency (ies)/CTUIL/Government Authorities for the 
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purpose of assessing the local content, action shall be taken against me in line with 
the PPP-MII order and provisions of the Integrity pact/ Bidding Documents. 

I agree to maintain the relevant information in the Company's record for a period of 
8 years and shall make this available for verification to any statutory authority. 

For and on behalf of……………………………………………… (Name of firm/entity) 
Authorized signatory (To be duly authorized by the Board of Directors) 
<Insert Name,  Designation and Contact No.>
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(Declaration regarding events encountered pursuant to Clause 2.4 of Section-III 
Conditions of Contract)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 In accordance with the relevant provisions of the RfP documents inter-alia including 
for  assessment  of  capacity  and  capability,  we  furnish  herewith  our 
data/details/documents along with other information, as follows 

Sr. 
No.

Event

1. Whether there was Termination of Contract(s) due to 
Consultant’s /Contractor’s default

Yes
No

2. Whether there was Encashment of CPG(s) due to non-
performance

Yes
No

3. Firm has been referred to NCLT under Insolvency & 
Bankruptcy Code (IRP has been appointed or Liquidation 
proceedings have been initiated under IBC)

Yes@

No

Note: 

1. Information regarding events at Sl. No. 1 & 2 shall be furnished for events occurred 
during last one year under the contract(s) executed by you for CTUIL.

@2.   Regarding  Sl.  No.  3,  in  case  of  ‘Yes’,  following  information  shall  be  submitted 
additionally:

Date  on  which  the  firm  has  been  referred  to  NCLT  under 
Insolvency  &  Bankruptcy  Code  (IRP  has  been  appointed  or 
Liquidation proceedings have been initiated under IBC) …………

Whether the process under IBC has been concluded
(If yes, supporting documents be submitted)

 Yes

 No

2.0 We confirm that the above information/declarations and documents submitted in 
support  of  the  same  are  true  and  correct  to  the  best  of  our  knowledge.  We 
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understand  that  any  false  declaration  and/or  misrepresentation  of  facts  and/or 
false/forged documents/information may lead to our debarment from participation 
in  Employer  tenders  and  that  our  Bid  Security/Contract  Performance  Guarantee 
may  be  forfeited  besides  other  actions  as  deemed  to  be  appropriate  as  per  the 
provisions of the RfP Documents/Integrity Pact.

Date : Printed Name :

Place : Designation :



          

INTEGRITY PACT

Between

Central Transmission Utility of India Limited
having its Registered Office at "Saudamini", Plot No. 2, Sector 29,

Gurgaon (Haryana) – 122001

hereinafter referred to as 

"CTUIL",

and

__________________________________________________________________________
[Insert the name of the Sole Bidder/Lead Partner of Joint Venture, if applicable]

having its Registered Office at _______________________________________________
(Insert full Address)

___________________________________________________________________________

and

___________________________________________________________________________
 [Insert the name of the Partner(s) of Joint Venture, if applicable]

having its Registered Office at _________________________________________________
(Insert full Address)

____________________________________________________________________________

hereinafter referred to as 

"The Bidder/Contractor"
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Preamble

CTUIL intends to award, under laid-down organisational procedures, contract(s) for 
_____________________________________________ [Insert  the  name  of  the  package] 
Package  and  Specification  Number__________________________  [Insert  Specification 
Number of the package]

CTUIL values full compliance with all  relevant laws of the land, rules, regulations, 
economic use of resources,  and of fairness /  transparency in its  relations with its 
Bidders/ Contractors.

In order to achieve these goals, CTUIL and the above named Bidder/Contractor enter 
into this agreement called 'Integrity Pact' which will form a part of the bid.

It is hereby agreed by and between the parties as under:

Section I - Commitments of CTUIL

(1) CTUIL commits itself to take all measures necessary to prevent corruption and 
to observe the following principles :

a) No employee of  CTUIL, personally or through family members, will in 
connection with the tender, or the execution of the contract, demand, take 
a promise for or accept, for him/herself or third person, any material or 
other benefit which he/she is not legally entitled to.

b) CTUIL will,  during  the  tender  process  treat  all  Bidder(s)  with  equity, 
fairness  and  reason.  CTUIL will  in  particular,  before  and  during  the 
tender process, provide to all Bidder(s) the same information and will not 
provide  to  any  Bidder(s)  confidential/  additional  information  through 
which the Bidder(s) could obtain an advantage in relation to the tender 
process or the contract execution.

(c) CTUIL will exclude from evaluation of Bids its such employee(s) who has 
any  personal interest  in  the  Companies/Agencies  participating  in  the 
Bidding/Tendering process and all known prejudiced persons.

(2) If CTUIL obtains information on the conduct of any of its employee which is a 
criminal offence under the IPC / PC Act, or if there be a substantive suspicion 
in this regard, CTUIL will inform its Chief Vigilance Officer and in addition 
disciplinary actions can be initiated under CTUIL’s Rules.

Section II - Commitments of the Bidder/Contractor

(1) The Bidder/Contractor commits itself to take all measures necessary to prevent 
corruption.  The  Bidder/Contractor commits  itself to  observe  the  following 
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principles during its participation in the tender process and during the contract 
execution:

a) The Bidder/Contractor will not, directly or through any other person or 
firm, offer, promise or give to any of CTUIL's employees involved in the 
tender process or the execution of the contract or to any third person any 
material  or other benefit  which it  is  not legally entitled to,  in order to 
obtain  in  exchange  an  advantage  of  any  kind  whatsoever  during  the 
tender process or during the execution of the contract.

b) The  Bidder/Contractor  will  not  enter  into  any  illegal  or  undisclosed 
agreement  or  understanding,  whether  formal  or  informal  with  other 
Bidders/Contractors.  This  applies  in particular to prices,  specifications, 
certifications, subsidiary contracts, submission or non-submission of bids 
or actions to restrict competitiveness or to introduce cartelization in the 
bidding process.

c) The  Bidder/Contractor  shall  not  pass  any  information  provided  by 
CTUIL as part of business relationship to others and shall not commit 
any offence under PC / IPC Act.

d) The  Bidder/Contractor  of  foreign  origin  shall  disclose  the  name  and 
address of the Agents/representatives in India, if any, involved directly 
or indirectly in the Bidding. Similarly, the Bidder/Contractor of Indian 
Nationality shall furnish the name and address of the foreign principals, if  
any, involved directly or indirectly in the Bidding.

e) The Bidder/Contractor will, when presenting his bid, disclose any and all 
payments made, or committed to or intends to make to agents, brokers or 
any other  intermediaries  in  connection with the  award of  the  contract 
and/or with the execution of the contract.

f) The Bidder/Contractor will not misrepresent facts or furnish false/forged 
documents/information in order to influence the bidding process or the 
execution of the contract to the detriment of CTUIL.

g) The Bidder/Contractor  shall  ensure  adoption of  Integrity  Pact  by  its 
Sub-contractors and shall be responsible for the same.

(2) The  Bidder/Contractor  will  not  instigate  third  persons  to  commit  offences 
outlined above or be an accessory to such offences.

  
Section III- Disqualification from tender process and exclusion from future contracts

(1) If the Bidder, before contract award, has  committed a transgression through a 
violation  of  Section  II  or  in  any  other  form such  as  to  put  his  reliability  or  
credibility as Bidder into question,  CTUIL may disqualify the Bidder from the 
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tender process or terminate the contract, if already signed, for such reason.

(2) If the Bidder/Contractor has  committed a transgression through a violation of 
Section II such as to put his reliability or credibility into question, CTUIL may, 
after  following due procedures,  ban /blacklist  the  Bidder/Contractor  in  line 
with CTUIL’s policy for “Black-Listing of Firms / Banning of Business”.  The 
imposition and duration of the  ban will be determined by the severity of the 
transgression. The severity will be determined by the circumstances of the case, 
in  particular  the  number  of  transgressions,  the  position  of  the  transgressors 
within the company hierarchy of the Bidder/Contractor and the amount of the 
damage. The ban will be imposed for a maximum of 3 years. 

(3) If the Bidder/Contractor can prove that he has restored/recouped the damage 
caused by him and has installed a suitable corruption prevention system, CTUIL 
may revoke the ban prematurely.

Section IV - Liability for violation of Integrity Pact

(1) If CTUIL has disqualified the Bidder from the tender process prior to the award 
under Section III,  CTUIL is entitled for forfeiture of the Bid Guarantee under 
the Bid.

(2) If CTUIL has terminated the contract under Section III or if CTUIL is entitled to 
terminate the contract under Section III, CTUIL shall be entitled to forfeit the 
Contract Performance Guarantee of this contract, in full or part thereof as may 
be decided, besides resorting to other remedies under the contract.

Section V- Previous Transgression

(1) The Bidder shall disclose in its Bid any   transgressions occurred in the last 10 
years with any other Public Sector Undertaking or Government Department or 
any other Company, in any country, that may impinge on the Anti-corruption 
principle.

(2) If  the Bidder makes incorrect statement on this subject,  it can be disqualified 
from the tender process or the contract, if already awarded, can be terminated 
for such reason and further action can be taken in line with CTUIL’s policies.

Section VI - Equal treatment to all Bidders / Contractors

(1) CTUIL will enter into agreements with identical conditions as this one with all 
Bidders.

(2) CTUIL will disqualify from the tender process any bidder who does not sign this 
Pact or violate its provisions.
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Section VII - Punitive Action against violating Bidders / Contractors 

If CTUIL obtains knowledge of conduct of a Bidder or a Contractor or its subcontractor 
or of an employee or a representative or an associate of a Bidder or Contractor or his 
Subcontractor which constitutes corruption, or if  CTUIL has substantive suspicion in 
this regard, CTUIL will inform the Chief Vigilance Officer (CVO).

(*)Section VIII - Independent External Monitor/Monitors

(1) CTUIL/POWERGRID has appointed a panel of Independent External Monitors 
(IEMs) for this Pact with the approval of Central Vigilance Commission (CVC), 
Government  of  India.  The  names  of  the  IEMs  have  been  indicated  in  the 
Bidding Documents. 

(2) The panel of IEMs shall review independently and objectively, whether and to 
what extent the parties comply with the obligations under this agreement.  The 
panel of IEMs has right of access to all project documentation.  The panel of 
IEMs  may examine any complaint  received by  them and submit  a  report  to 
Chairman-cum-Managing  Director,  CTUIL/POWERGRID,  giving  joint 
findings, at the earliest.  The panel of IEMs may also submit a report directly to 
the CVO and the CVC, in case of suspicion of serious irregularities attracting the 
provisions of the PC Act. 

(3) The IEM is not subject to instructions by the representatives of the parties and 
performs his  functions neutrally and independently.  He /  She reports to the 
Chairman-cum-Managing Director, CTUIL/POWERGRID.

(4) The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without 
restriction to all documentation of CTUIL related to this contract including that 
provided by the Contractor/Bidder. The Bidder/Contractor will also grant the 
IEM, upon his / her request and demonstration of a valid interest, unrestricted 
and  unconditional  access  to  their  documentation.  The  same  is  applicable  to 
Subcontractors. The IEM is under contractual obligation to treat the information 
and  documents  of  the  Bidder(s)/Contractor(s)/Subcontractor(s)  with 
confidentiality.

(5) CTUIL will provide to the IEMs information as sought by him / her which could 
have  an  impact  on  the  contractual  relations  between  CTUIL and  the 
Bidder/Contractor related to this contract. The IEMs shall also sign declaration 
on ’Non-Disclosure of Confidential Information’ and of ‘Absence of Conflict 
of Interest’. In case of any conflict of interest arising at a later date, the IEM 
shall  inform  Chairman-cum-Managing  Director,  CTUIL/POWERGRID  and 
recuse himself/herself from that case

(6) As soon as the IEM notices, or believes to notice, a violation of this agreement, he 
/  she will  so  inform  the  Chairman-cum-Managing  Director, 
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CTUIL/POWERGRID and  request  the  Chairman-cum-Managing  Director, 
CTUIL/POWERGRID to discontinue or take corrective action, or to take other 
relevant  action.  The  IEM  can  in  this  regard  submit  non-binding 
recommendations. Beyond this, the IEM has no right to demand from the parties 
that  they  act  in  a  specific  manner,  refrain  from  action  or  tolerate  action. 
However,  the  IEM  shall  give  an  opportunity  to  CTUIL and  the 
Bidder/Contractor,  as  deemed  fit,  to  present  its  case  before  making  its 
recommendations to CTUIL.

(7) The IEM will submit a written report to the Chairman-cum-Managing Director, 
CTUIL/POWERGRID within  8  to  10  weeks  from  the  date  of  reference  or 
intimation  to  him  by  CTUIL/POWERGRID and,  should  the  occasion  arise, 
submit proposals for correcting problematic situations.

(8) If  the  IEM  has  reported  to  the  Chairman-cum-Managing  Director, 
CTUIL/POWERGRID, a substantiated suspicion of an offence under  PC / IPC 
Act, and the Chairman-cum-Managing Director, CTUIL/POWERGRID has not, 
within the reasonable time taken visible action to proceed against such offence or 
reported it to the CVO, the Monitor may also transmit this information directly 
to the CVC, Government of India.

(9) While  representing  any  matter  in  relation  to  the  Integrity  pact  inter-alia 
including its transgression to the panel of IEMs, CTUIL/POWERGRID and 
Bidder/Contractor shall not approach the court of law and await the decision 
of the IEM in the matter.

(10) The word ‘IEM’ would include both singular and plural.

(*) This  Section  shall  be  applicable  for  only  those  packages  wherein  the  IEMs  have  been 
identified in Section – I of the Bidding Documents.

Section IX - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor 
after the closure of the contract and for all other Bidder's six month after the contract  
has been awarded.

Section X - Other Provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is 
the establishment of CTUIL. The Arbitration/conciliation clause provided in the 
main tender document / contract shall not be applicable for any issue / dispute 
arising under Integrity Pact. 

(2) Changes  and supplements as well  as termination notices need to be made in 
writing. Side agreements have not been made.
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(3) If  the Contractor is  a  partnership firm or a consortium or Joint  Venture,  this 
agreement  must  be  signed  by  all  partners, consortium  members  and  Joint 
Venture partners.

(4) Nothing in this agreement shall affect the rights of the parties available under the 
General Conditions of Contract (GCC) and Special Conditions of Contract (SCC).

(5) Issues like Warranty/Guarantees etc. shall be outside the purview of IEMs.

(6) Views  expressed  or  suggestions/submissions  made  by  the  parties  and  the 
recommendations of the CVO/IEM# in respect of the violation of this agreement, 
shall not be relied on or introduced as evidence in the arbitral/ conciliation or 
judicial proceedings (arising out of the arbitral/ conciliation proceedings) by the 
parties  in  connection with  the  disputes/differences  arising out  of  the  subject 
contract.

# CVO shall be applicable for packages wherein IEM are not identified in Section – I 
of the Bidding Documents. IEM shall be applicable for packages wherein IEM are 
identified in Section – I of the Bidding Documents.

 
(7) Should one or several provisions of this agreement turn out to be invalid, the 

remainder of this agreement remains valid. In this case, the parties will strive to 
come to an agreement to their original intentions.

(Signature) ______________________ (Signature) ________________________
(For & On behalf of CTUIL) (For & On behalf of Bidder/ Partner(s) 

of Joint Venture/ Contractor)

(Office Seal) (Office Seal)

Name:____________________________ Name:____________________________

Designation:_______________________ Designation:_______________________

Witness 1 :_________________________ Witness 1 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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Witness 2 :_________________________ Witness 2 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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 (Declaration of Key Managerial Person (KMP) and Power of Attorney holder)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We  confirm  that  the  declarations  made  in  our  proposal,  inter-alia  including 
Attachment-2  (Credentials  towards  Technical  Evaluation  Criteria) regarding 
eligibility/qualification data and documents submitted in our proposal in support of 
the declarations, are true and correct to the best of our knowledge.

1.1        We are furnishing a declaration regarding nature of engagement of Key personnel as 
per the following details:

We  further  confirm  that  after  award  of  contract,  key  personnel  who  are  not 
employees of our firm, the hiring agreement between us and the key personnel 
shall be submitted to CTU within 15 days from the issue of GeM contract order.

2.0 We also  confirm that  in  support  of  meeting  the  Qualification  Requirements  and 
Technical Evaluation Criteria as per RfP Documents, we have enclosed self-certified 
copy of documentary evidence in support of the above requirements.

3.0 We shall furnish clarification to proposal, if any sought by Employer pursuant to 
Section-III Clause 20.0. We understand that if we fail to rectify/furnish the requested 
documents if any, within 07 days’ notice, our proposal is liable to be rejected.

4.0 We further confirm that we shall furnish a declaration as per format provided in 
Bidding Document regarding key personnel engagement for carrying out requisite 
activities  under  the  contract  along with  monthly  invoice.  We also  understand in 

Sl. 
No.

Position Name of Key Personnel Nature of engagement 
of Key Personnel

1 Team Leader  cum Project 
Manager

2 Transmission Line Expert
3 Substation Expert
4 Field  Engineer 

(Substation)
5 Field  Engineer 

(Transmission Line)
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absence of the declaration our invoice shall be considered as incomplete and may not 
be processed by employer. 

5.0 We further confirm and certify that qualification and experience of Key Personnel 
brought  out  in  “FORM-1_CV  of  Expert”  and  the  details  brought  out  in  the 
Curriculum Vitae/Resume of identified key personnel including their professional 
Qualifications,  Work  experience,  previous  employment  history  etc.  have  been 
verified  by  us  and  have  been  found  to  be  correct.  We  understand  that  any 
misrepresentation/factual error in these details shall lead to disqualification of our 
bids. Further, the Employer may take any action it may deem fit inter-alia including 
banning/backlisting  in  future  contracts,  forfeiture  of  bid  security,  Contract 
Performance Guarantee etc.

6.0 Notwithstanding  above,  we  also  confirm  that  the  Employer  may  verify  the 
supporting documents/ details in connection with above declarations. We further 
understand  that  in  case  of  any  unethical  practices  inter-alia  including  any 
misrepresentation of facts, submission of false and/or forged details/ documents/ 
declaration by us, we may be debarred from the participation in Employer’s tenders 
in  future  as  considered  appropriate  by  Employer  and  our  Contract  Performance 
Guarantee shall be forfeited besides taking other actions as deemed appropriate.

Date:....................

Place:...................    

  (Signature of Power of Attorney holder)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

  (Signature of Key Managerial Person)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

Note: Key Managerial Personnel (KMP) of the company shall include CEO/Managing Director/ 
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other 
officer  entrusted  with  substantial  powers  of  the  management  of  the  affairs  of  the 
company/firm.
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 (Information regarding Ex-employees of CTUIL/POWERGRID in our Organization)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We declare that we are aware of and have gone through the “Code of Business Conduct and 
Ethics for Senior Management Personnel” and “Code of Business Conduct and Ethics for 
Board Members” of POWERGRID (hereinafter referred to as the “Code of Conduct”). We 
further  understand  that  as  per  the  “Code  of  Conduct”,  Senior  Management  Personnel 
including Board Members, who have retired/resigned from CTUIL/ POWERGRID, shall 
not accept any appointment or post, as detailed in the referred “Code of Conduct”, within 1 
year from the date of cessation of service/directorship unless approved by the Competent 
Authority.

Accordingly, we hereby furnish the details of ex-employees of CTUIL/ POWERGRID who 
had  retired/resigned  at  the  level  of  General  Manager  and  above  from  CTUIL/ 
POWERGRID and subsequently have been employed by us:

Sl. 
No.

Name of the person with 
designation in CTUIL

Date of 
Retirement/resignation 
from CTUIL/ 
POWERGRID

Date of joining and 
designation in our 
organisation*

1
2
3

Note:  (*)  In case the date of  joining in the bidder’s  organisation of  such ex-employee is 
within  1  year  from the  date  of  retirement/resignation  from CTUIL/ POWERGRID,  No 
Objection Certificate/approval from the Competent Authority must be furnished along with 
the bid or subsequent through clarification pursuant to clause 20.0 of section-III.

In  case  of  non-submission  of  No  Objection  Certificate/approval  from  the  Competent 
Authority,  as  required,  we understand that  CTUIL shall  deal  with such cases as per  its  
policy and procedures of POWERGRID in vogue, which may also result in rejection of our 
bid. We also confirm that CTUIL shall be the sole judge in this regard.

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged 
documents/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of  the 
Integrity  Pact  and/or  the  Bidding  Documents  and/or  POWERGRID’s  policy  and 
procedures.
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Date: Name and Signature:

Place: Designation:

Note:

1. “Code of Business Conduct and Ethics for Senior Management Personnel” and “Code of 
Business  Conduct  and  Ethics  for  Board  Members”  are  available  on  POWERGRID’s 
website https://www.powergrid.in/.

2. In case bidder has furnished no details on ex-employees of CTUIL/POWERGRID or has 
left blank or has indicated ‘-‘against the same, it shall be deemed that they have not 
employed any such person in their organization.  

https://www.powergrid.in/
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 (Declaration by the bidder for ‘Code of Integrity for Public procurement’)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We have read the provisions of the bidding documents regarding abiding by the 
‘Code of Integrity for Public Procurement’. Accordingly, we hereby declare that we 
shall abide by the ‘Code of Integrity for Public Procurement’ as mentioned under 
Clause 38, Section-III, Conditions of Contracts of the Bidding Documents.

The details of any previous transgressions of the code of integrity with any entity in 
any country during the last three years or of being debarred by any other Procuring 
Entity are as under:

(a)

(b)

(c)

2.0 We also accept that in case of violation/transgression of this code by us in competing 
for or in executing the Contract, Employer has the right to take punitive measures as 
per the provisions of the Bidding Documents and/or CTUIL/POWERGRID’s policy 
and procedure.

Date: Name and Signature:

Place: Designation:
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Curriculum Vitae (CV) of Expert

1. Proposed Position :

2. Name of Expert :

2a. Adhaar Number :

2b. Contact Number :

2c. e-Mail ID :

3. Date of Birth :

4. Nationality :

5. Educational Qualification :

(Starting with highest qualification, list the qualification)

Sl. 
No.

Year Degree College Supporting Document 
attached as

6. Employment Record :

(Starting with present position, list in reverse order every position held with employer. Also mention 
the duration of position)

Sl. 
No.

Period
From (DD-MM-YY) to (DD-MM-

YY)

Position Name of 
Employer

Supporting 
Document 
attached as

1. (DD-MM-YY) to (DD-MM-YY)

2. (DD-MM-YY) to (DD-MM-YY)

3. (DD-MM-YY) to (DD-MM-YY)

4. …….

.. …….

7. List  of  EHV Projects  on which the  Expert  has  worked (provided  details  shall  be  
considered as experience of Expert as per the requirement of Cl. 1.2 of Annexure-I to Section-III):

Sl. 
No.

Duration
(From DD-
MM-YY to 

DD-MM-YY) 
or 

(MM-YY to 
MM-YY)

Name 
of 

Projec
t

Name of 
Client

Name of 
Employer

Description of responsibilities

1. (DD-MM-YY 
to 
DD-MM-YY)

Or

Worked as (position): …….

Voltage Level: …...
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Note: 

i. While  calculating  “Total  experience  of  EHV  Transmission  Projects”,  overlapping 
period shall not be considered.

Certification by Expert:

1. I,  the  undersigned,  certify  that  to  the  best  of  my knowledge and belief,  this  CV 
correctly describes me, my qualifications and my experience.

2. I am willing to work on the Project and I will be available for Project assignment as 
per the requirement of Contract.

3. I  confirm that  I  am not  part  of  any under  bidding and awarded IE packages  of 
employer with any other bidder.  I  further confirm my exclusive association with 
<…………Name of the Bidder…………>.

(Signature and name of the Expert)

Place:

Date:

(MM-YY to 
MM-YY)

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:
……..
……..

2. (DD-MM-YY 
to 
DD-MM-YY)

Or

(MM-YY to 
MM-YY)

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:

……..
……..

3. (DD-MM-YY 
to 
DD-MM-YY)

Or

(MM-YY to 
MM-YY)

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:

……..
……..

4. ….
… ….
Total experience of EHV Transmission Projects: … Years & …. Months.
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(Signature and name of the authorized signatory of the Bidder)

Seal of the firm

Notes:

1. Use separate form for each Expert. 

2. Each page of the CV shall be signed in ink and dated by both the Expert concerned 
and by the authorized signatory of the Bidder firm along with the seal of the firm and 
upload the same as per requirement. However, Hard copy of the same CV shall be 
submitted by Successful Bidder within 15 days from the issuance of GeM Contract 
Order.

3. The  self-attested  copy  of  degree  should  be  provided  as  Proof  of  Education 
Qualification. 

4. Self-attested copy of Aadhar Card should be provided along with the CV.

5. In support of Employment record, the expert shall furnish self-attested copy(ies) of 
employment record (viz. joining letter, relieving letter, experience letter etc.) issued by 
previous employer(s).

6. Bidders  are  advised  to  submit  CV  in  line  with  this  format  only  for  the  subject 
package.

7. The Bidder shall provide the project experience of Key Personnel in the prescribed 
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the 
prescribed format will not be considered.

In case where the bidders mention the project experience in MM-YYYY to MM-YYYY 
format, the start date and end date of the project experience mentioned in the CV shall 
be considered from the start date of the respective month to the end date of  the 
respective month for the purpose of experience calculation.

8. In  case  of  substitution,  bidders  should  note  that  once  the  CV  of  proposed 
substitution  is  evaluated,  and  the  experience  &  qualifications  are  not  better  or 
equivalent to those of the already approved key personnel for the subject package, 
Independent Engineer cannot propose the same key personnel with a modified CV. 
The Independent Engineer shall propose different key personnel for the substitution.
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Certificate from Statutory Auditors/ Charted Accountant regarding Professional fees

(Refer Clause 1.3 (a) of Annexure-I of Section-III)

Sl. No. Financial Year Professional Fee received 
(Rs. in Crores)

1. 2024-25 
2. 2023-24 
3. 2022-23

This is to certify that ………… (name of the bidder) has received the payments shown above 
against the respective financial years on account of professional fees for providing advisory or 
consultancy services to its clients.  It is also certified that the amounts mentioned above do not 
include  professional  fees  for  undertaking  dispute  resolution  proceedings  before  courts, 
tribunals or arbitrators.

Name of the Auditor Firm:

Name of the partner:

Membership Number:

UDIN:

Date:
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(Declaration regarding engagement of Experts)
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)….., 
we hereby confirm that following Experts have carried out the requisite activities 
under the contract and were involved in preparation of monthly report for the month 
…….., 2022:

Sl.no. Experts Name Signature
1. Project  Manager  cum  Team 

Leader
2. Substation Expert

3. Transmission Line Expert

2.0 We understand that any false declaration and/or misrepresentation of facts and/or 
furnishing of false information may lead to termination of Contract/our debarment 
from participation in Employer future tenders and that our Contract Performance 
Guarantee may be forfeited besides other actions as deemed to be appropriate as per 
the provisions of GeM Contract Order/Integrity Pact.

Date: Authorised Signatory:

Place: Designation:



FORM-4

(Declaration regarding Field Engineer (Transmission Line/Substation))
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)….., we 
hereby  confirm  that  following  Field  Engineer  (Transmission  Line/Substation)  is 
present at site and have carried out the requisite activities mentioned in ToR/RfP 
Document for preparation of report for the month …… 202X under the contract:

Experts Name Signature
Field  Engineer 
(Transmission  Line/ 
Substation)

Further, we are also maintaining a database of attendance and we understand that 
employer may ask the database of attendance of expert as and when required.

2.0 We understand that any false declaration and/or misrepresentation of facts and/or 
furnishing of false information may lead to termination of Contract/our debarment 
from participation in Employer future tenders and that our Contract Performance 
Guarantee may be forfeited besides other actions as deemed to be appropriate as per 
the provisions of Contract Agreement/Integrity Pact.

Date:            Authorised Signatory:

Place: Designation:

Note:   Separate declaration form shall be furnished by bidder for substation and Transmission 
Line field engineer.



Appointment  of  Independent  Engineer  for “Network  Expansion  Scheme  in 
Western  Region  to  Cater  to  Pumped  Storage  Potential  Near  Talegaon 
(Pune)”. Spec. No. CTUIL/IE/2025-26/88.

Price Schedule 

(This price schedule is for reference; however, bidder has to  

quote their total price (incl GST) on GeM portal only.) #

Name of The Bidder: 

1. Remuneration for Key Personnel 

Position No. of 
Months 

Rate/month
(excl. GST) 

Total 
Amount 

Project Management Expert/Team Leader 25   

Substation Expert 25   

Transmission Line Expert 25   

Field Engineer (Substation) 25

Field Engineer (Transmission Line) 25

Total 

GST Rate (in %)

GST Value (In INR)

Grand Total incl. GST

 

The Man-Month rates for remuneration for Key Personnel quoted above are inclusive of all 
costs such as salary & allowances etc. for carrying out all activities as per ToR. 

Cost to be incurred for carrying out scope of work as detailed in ToR towards support staff and 
Travel of Key Personnel to site/substation/CTUIL Office where work is to be carried out 
inclusive in the above rates.  

Note: Lab charges for testing, revalidations from third parties (if required) shall be reimbursed 
by employer as per actual. 

2. Reimbursable Expenditure for Key Personnel 

Cost of Travel of Project Management expert (Team Leader)/ Substation expert /Transmission 
Line expert for witnessing the type tests/ FAT at manufacturers location whenever desired by 



the Employer. The travel/ accommodation expenses of the same shall be reimbursed as per the 
rates and terms given below:  

a) Per  diem  allowance  towards  Boarding  &  lodging,  local  travels  and  incidental 
expenses (Rate/ Day)

 

Cities Rate/Day (in INR) 
excl. Taxes 

Metro Cities – 
Delhi, Mumbai, Bangalore, Gurgaon, Hyderabad, Chennai & 
Kolkata 

6,500/- 

Principal Cities – 
Agra,  Ahmedabad,  Allahabad,  Amritsar,  Asansol,  Bhopal, 
Coimbatore,  Dhanbad,  Faridabad,  Indore,  Jabalpur,  Jaipur, 
Jamshedpur,  Kanpur,  Kochi,  Lucknow,  Ludhiana,  Madurai, 
Meerut, Nagpur, Nasik, Patna, Pune, Rajkot, Surat, Vadodara, 
Varanasi, Vijayawada, Vishakhapatnam, state capitals. 

5,300/-

Ordinary Cities 4,300/-
 

b) Outstation  Travel  Expenses:  Economy  Class  Airfare/Rail  (upto  2nd class  AC 
berth)/Road  (Taxi-  restricted  to  2nd class  AC  Rail  fare  of  equivalent  distance). 
Consultant has to provide documentary evidence/receipt in support of the expenses. 

#Note: 1. This price schedule is for reference, however bidder has to quote their total price (incl GST) on 
GeM portal only and price breakup (on letter head of the company) to be uploaded in line with 
price breakup field available on GeM portal.

            
2.Uploading price bid in any form in Technical Bid/Technical Cover will be at the bidder’s risk 
and may result in rejection of its bid.
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	4.5 Metering Arrangements:
	4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended from time to time, with regard to the metering arrangements for the Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking meter readings.

	4.6 Interconnection Facilities:
	4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible for connecting the Project with the interconnection point(s) specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be developed as per the scope of work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency shall be responsible for coordinating to make available the Interconnection Facilities.
	4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within the scope of the project is to construct the Project as per Schedule-1 of this Agreement and in particular to connect it to the Interconnection Facilities as specified in this Agreement.


	5 Construction of the Project
	5.1 TSP’s Construction Responsibilities:
	5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, erecting, testing and commissioning each Element of the Project by the Scheduled COD in accordance with the Regulations and other applicable Laws specified in Article 4.1 of this Agreement.
	5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its obligations under this Agreement or be entitled to any extension of time or any compensation whatsoever by reason of the unsuitability of the Site or Transmission Line route(s).
	5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related but not limited to road / rail / river / canal / power line / crossings, Power and Telecom Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and environmental & forest clearances from relevant authorities required for developing, financing, constructing, maintaining/ renewing all such Consents, Clearances and Permits in order to carry out its obligations under this Agreement in general and shall furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters of recommendation to the concerned Indian Governmental Instrumentality, as may be requested by the TSP from time to time, for obtaining the Consents, Clearances and Permits required for the Project.
	5.1.4 The TSP shall be responsible for:
	(a) acquisition of land for location specific substations, switching stations or HVDC terminal or inverter stations. Also, the actual location of Greenfield substations (Switching Stations or HVDC Terminal or Inverter Stations) for a generation pooling substation and for load serving substations in the scope of TSP shall not be beyond 3 Km radius of the location proposed by the BPC in the survey report. However, actual location of any Greenfield Intermediate Substations in the scope of TSP shall not be beyond 10 Km radius of the location proposed by the BPC in the Survey Report;
	(b) final selection of Site including its geo-technical investigation;
	(c) survey and geo-technical investigation of line route in order to determine the final route of the Transmission Lines;
	(d) seeking access to the Site and other places where the Project is being executed, at its own risk and costs, including payment of any crop, tree compensation or any other compensation as may be required.
	5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and rehabilitation package will be implemented by the State Government authorities, for which the costs is to be borne by the TSP and no changes would be allowed in the Transmission Charges on account of any variation in the resettlement and rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in implementation of the resettlement and rehabilitation package, if execution of such package is in the interest of expeditious implementation of the Project and is beneficial to the Project affected persons.

	5.2 Appointing Contractors:
	5.2.1 The TSP shall conform to the requirements as provided in this Agreement while appointing Contractor(s) for procurement of goods & services.
	5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its obligations under this Agreement nor make the Nodal Agency liable for the performance of such Contractor(s).

	5.3 Monthly Progress Reporting:
	5.4 Quality of Workmanship:
	5.5 Progress Monitoring & Quality Assurance:
	5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the equipments/items /materials required for the Project, right from procurement of raw material till the dispatch from works and receipt at the site. Further, it should also include various stages of the construction schedule up to the commissioning of the Project.
	5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times to the Site and to the Manufacturer’s works and to all such places where the Project is being executed.
	5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with the functional specifications specified in RFP.
	5.5.4 The Independent Engineer shall monitor the following during construction of the Project:

	5.6 Site regulations and Construction Documents
	5.7 Supervision of work:
	5.8 Remedial Measures:

	6 Connection and commissioning of the Project
	6.1 Connection with the Inter-Connection Facilities:
	6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies as required, at least sixty (60) days advance written notice of the date on which it intends to connect an Element of the Project, which date shall not be earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of any element prior to Scheduled COD must be approved by the Nodal Agency.
	6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for reasonable cause, including non-availability of Interconnection Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of connection, of the reason for the deferral and when the connection is to be rescheduled. However, no such deferment on one or more occasions would be for more than an aggregate period of thirty (30) days. Further, the Scheduled COD would be extended as required, for all such deferments on “day to day” basis.
	6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the Interconnection Facilities when:
	6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation equipment, component, system, facilities shall be successfully carried out before commissioning. The Type tests, FAT and SAT reports should be available at the substation / terminal station of HVDC installations for ready reference of operation and maintenance staff and has to be made available to the Independent Engineer appointed for quality monitoring or their authorised representatives, as and when they wish to examine the same.

	6.2 Commercial Operation:
	6.2.1 An Element of the Project shall be declared to have achieved COD twenty-four (24) hours following the connection of the Element with the Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the TSP to be ready for charging but is not able to be charged for reasons not attributable to the TSP subject to Article 6.1.2.
	6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as per Article 6.2.1 above, such Element of the Project shall be deemed to have Availability equal to the Target Availability till the actual charging of the Element and to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable for such Element

	6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)
	6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project and has given due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of intention to connect the Element(s) of the Project, where such date is not before the Scheduled COD, but is not able to connect the Element(s) of the Project by the said date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency has continued for a period of more than three (3) continuous or non-continuous Months, the TSP shall, until the effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency no longer prevent the TSP from connecting the Element(s) of the Project, be deemed to have achieved COD relevant to that date and to this extent, be deemed to have been providing Transmission Service with effect from the date notified, and shall be treated as follows:

	6.4 Liquidated Damages for Delay in achieving COD of Project:
	6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the Element’s / Project’s Scheduled COD or such Scheduled COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission Charges applicable for the Element of the Project [in case where no Elements have been defined, to be on the Project as a whole] / Project, for each day of delay up to sixty (60) days of delay and beyond that time limit, at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such Element / Project, as liquidated damages for such delay and not as penalty, without prejudice to any rights of the Nodal Agency under the Agreement.
	6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) months of delay for the Element or the Project.
	6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:
	6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said amount of the liquidated damages by invoking the Contract Performance Guarantee. If the then existing Contract Performance Guarantee is for an amount which is less than the amount of the liquidated damages payable by the TSP to the Nodal Agency under this Article 6.3 and the TSP fails to make payment of the balance amount of the liquidated damages not covered by the Contract Performance Guarantee, then such balance amount shall be deducted from the Transmission Charges payable to the TSP. The right of the Nodal Agency to encash the Contract Performance Guarantee is without prejudice to the other rights of the Nodal Agency under this Agreement.
	6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

	6.5 Return of Contract Performance Guarantee
	6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of the Project. In the event of delay in achieving Scheduled COD of any of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11) and consequent part invocation of the Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall release the Contract Performance Guarantee, if any remaining unadjusted, after the satisfactory completion by the TSP of all the requirements regarding achieving the Scheduled COD of the remaining Elements of the Project. It is clarified that the Nodal Agency shall also return / release the Contract Performance Guarantee in the event of (i) applicability of Article 3.3.2 to the extent the Contract Performance Guarantee is valid for an amount in excess of Rs. 31.00 Crore (Rupees Thirty One Crore Only), or (ii) termination of this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this Agreement.
	6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to other rights of the Nodal Agency under this Agreement.


	7 Operation and Maintenance of the Project
	7.1 Operation and Maintenance of the Project:
	The TSP shall be responsible for ensuring that the Project is operated and maintained in accordance with the regulations made by the Commission and CEA from time to time and provisions of the Act.

	8 Availability of the project
	8.1 Calculation of Availability of the Project:
	8.2 Target Availability:

	9 Insurances
	9.1 Insurance:
	9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the Construction Period and the Operating Period, adequate Insurances against such risks, with such deductibles including but not limited to any third party liability and endorsements and co-beneficiary/insured, as may be necessary under
	The Insurances shall be taken effective from a date prior to the date of the Financial Closure till the Expiry Date.

	9.2 Evidence of Insurance cover:
	9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of Article 9.1

	9.3 Application of Insurance Proceeds:
	9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the Financing Agreements, the proceeds of any insurance claim made due to loss or damage to the Project or any part of the Project shall be first applied to reinstatement, replacement or renewal of such loss or damage.
	9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and technically viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, the portion of the proceeds of such Insurance available to the TSP (after making admissible payments to the Lenders as per the Financing Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned Designated ISTS Customers shall have no claim on such proceeds of the Insurance.
	9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any dispute or difference between the Parties as to whether the Project is no longer economically and technically viable due to a Force Majeure Event or whether that event was adequately covered in accordance with this Agreement by the Insurances shall be determined in accordance with Article 16.

	9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers
	9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial obligations or liability whatsoever towards the TSP in respect of this Article 9.
	ARTICLE: 10


	10 Billing And Payment of Transmission Charges
	10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing Regulations, from the date on which an Element(s) has achieved COD until the Expiry Date of this Agreement, unless terminated earlier and in line with the provisions of Schedule 4 of this Agreement.
	10.2 Calculation of Monthly Transmission Charges:
	10.3 Rebate & Late Payment Surcharge:
	The rebate and late payment surcharge shall be governed as per Sharing Regulations.

	10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual Reconciliation:
	Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual Reconciliation shall be governed as per Sharing Regulations.


	11 Force Majeure
	11.1 Definitions
	11.1.1 The following terms shall have the meanings given hereunder.

	11.2 Affected Party
	11.2.1 An Affected Party means any Party whose performance has been affected by an event of Force Majeure.
	11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting the TSP only if the Force Majeure event affects and results in, late delivery of machinery and equipment for the Project or construction, completion, commissioning of the Project by Scheduled COD and/or operation thereafter;

	11.3 Force Majeure
	(a) Natural Force Majeure Events:
	(b) Non-Natural Force Majeure Events :
	i. Direct Non–Natural Force Majeure Events
	Nationalization or compulsory acquisition by any Indian Governmental Instrumentality of any material assets or rights of the Affected Party; or
	the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any Consents, Clearances and Permits required by the Affected Party to perform their obligations/ roles under the RFP Project Documents or any unlawful, unreasonable or discriminatory refusal to grant any other Consents, Clearances and Permits required for the development/ operation of the Project, provided that a Competent Court of Law declares the revocation or refusal to be unlawful, unreasonable and discriminatory and strikes the same down; or
	any other unlawful, unreasonable or discriminatory action on the part of an Indian Governmental Instrumentality which is directed against the Project, provided that a Competent Court of Law declares the action to be unlawful, unreasonable and discriminatory and strikes the same down.
	ii. Indirect Non - Natural Force Majeure Events
	act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or military action; or
	radio active contamination or ionising radiation originating from a source in India or resulting from any other Indirect Non Natural Force Majeure Event mentioned above, excluding circumstances where the source or cause of contamination or radiation is brought or has been brought into or near the Site by the Affected Party or those employed or engaged by the Affected Party; or
	industry-wide strikes and labour disturbances, having a nationwide impact in India.

	11.4 Force Majeure Exclusions
	11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable control of the Parties and (ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:
	(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, materials, spare parts etc. for the Project;
	(b) Delay in the performance of any Contractors or their agents;
	(c) Non-performance resulting from normal wear and tear typically experienced in transmission materials and equipment;
	(d) Strikes or labour disturbance at the facilities of the Affected Party;
	(e) Insufficiency of finances or funds or the Agreement becoming onerous to perform; and
	(f) Non-performance caused by, or connected with, the Affected Party’s:
	i. negligent or intentional acts, errors or omissions;
	ii. failure to comply with an Indian Law; or
	iii. breach of, or default under this Agreement or any Project Documents.
	(g) Any error or omission in the survey report provided by BPC during the bidding process.

	11.5 Notification of Force Majeure Event
	11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as soon as reasonably practicable, but not later than seven (7) days after the date on which such Party knew or should reasonably have known of the commencement of the event of Force Majeure. If an event of Force Majeure results in a breakdown of communications rendering it unreasonable to give notice within the applicable time limit specified herein, then the Party claiming Force Majeure shall give such notice as soon as reasonably practicable after reinstatement of communications, but not later than one (1) day after such reinstatement.
	Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement to claim relief under this Agreement. Such notice shall include full particulars of the event of Force Majeure, its effects on the Party claiming relief and the remedial measures proposed. The Affected Party shall give the other Party regular reports on the progress of those remedial measures and such other information as the other Party may reasonably request about the Force Majeure.
	11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the performance of its rights or obligations/ roles under this Agreement, as soon as practicable after becoming aware of each of these cessations.

	11.6 Duty to perform and duty to mitigate
	To the extent not prevented by a Force Majeure Event, the Affected Party shall continue to perform its obligations/ roles as provided in this Agreement. The Affected Party shall use its reasonable efforts to mitigate the effect of any event of Force Majeure as soon as practicable.

	11.7 Available Relief for a Force Majeure Event
	Subject to this Article 11,
	(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to the extent that the performance of its obligations/ roles was prevented, hindered or delayed due to a Force Majeure Event;
	(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.
	(c) For the avoidance of doubt, it is clarified that the computation of Availability of the Element(s) under outage due to Force Majeure Event, as per Article 11.3 affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the event(s) for which the Element(s) is/are deemed to be available as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024, then the Transmission Charges, as applicable to such Element(s), shall be payable as per Schedule 4, for the duration of such event(s).
	(d) For so long as the TSP is claiming relief due to any Force Majeure Event under this Agreement, the Nodal Agency may, if it so desires, from time to time on one (1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s personnel with access to the Project to carry out such inspections.
	(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled COD a period up to one hundred eighty (180) days due to Force Majeure event, no compensation on the grounds such as interest cost, incident expenditure, opportunity cost will be made to the TSP. However, if Scheduled COD is extended beyond a period of one hundred eighty (180) days due to Force Majeure event, the TSP will be allowed to recover the interest cost during construction corresponding to the period exceeding one hundred eighty (180) days by adjustment in the Transmission Charges in accordance with Schedule 9.


	12 Change in Law
	12.1 Change in Law
	12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline resulting into any additional recurring / non-recurring expenditure by the TSP or any savings of the TSP:
	12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover any change:

	12.2 Relief for Change in Law
	12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project on the Transmission Charges shall be governed by the formula given in Schedule 9 of this Agreement.
	12.2.2 During the Operation Period:
	12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to the Nodal Agency documentary proof of such increase / decrease in cost of the Project / revenue for establishing the impact of such Change in Law.
	In cases where Change in Law results in decrease of cost and it comes to the notice of Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, Nodal Agency may initiate appropriate claim.

	12.3 Notification of Change in Law:
	12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to claim relief for such Change in Law under this Article 12, it shall give notice to Nodal Agency of such Change in Law as soon as reasonably practicable after becoming aware of the same.
	12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is beneficially affected by a Change in Law.
	12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other things, precise details of the Change in Law and its estimated impact on the TSP.

	12.4 Payment on account of Change in Law
	12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of any change in Monthly Transmission Charges by reason of Change in Law, as determined in accordance with this Agreement, the Bills to be raised by the Nodal Agency after such change in Transmission Charges shall appropriately reflect the changed Monthly Transmission Charges.


	13 Events of Default and Termination
	13.1 TSP’s Event of Default
	13.2 Termination Procedure for TSP Event of Default
	13.3 Procedure for Nodal Agency’s non-fulfilment of Role
	13.4 Termination due to Force Majeure
	13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be present, the Nodal Agency shall have the right to cause termination of the Agreement. In case of such termination, the Contract Performance Guarantee shall be returned to the TSP as per the provisions of Article 6.5.1.
	13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency the full names and addresses of its Contractors as well as complete designs, design drawings, manufacturing drawings, material specifications and technical information, as required by the Nodal Agency within thirty (30) days of Termination Notice.

	13.5 Termination or amendment due to non-requirement of any Element or Project during construction
	13.5.1 In case any Element or Project, which is under construction, is no longer required due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the TSP.
	13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed termination/ amendment (as the case may be) of the Agreement. The Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall also include an assessment of the physical progress made by TSP in the Element/ Project (as the case may be) that is no longer required.
	13.5.3 The TSP shall neither carry out further investment nor carry out any work on the Element/ Project (as the case may be) that is no longer required after delivery of the notice.
	13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate the Agreement or amend it if both Parties agree to the amendment.

	13.6 Revocation of the Transmission License
	13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall be deemed to have been terminated.

	13.7 Termination Payment
	13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the Project Assets.


	14 Liability and Indemnification
	14.1 Indemnity
	14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the Nodal Agency for any loss of or damage to property of such third party, or death or injury to such third party, arising out of a breach by the TSP of any of its obligations under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of Nodal Agency; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest actually suffered or incurred by the Nodal Agency from third party claims arising by reason of:
	i. a breach by the TSP of any of its obligations under this Agreement, (provided that this Article 14 shall not apply to such breaches by the TSP, for which specific remedies have been provided for under this Agreement) except to the extent that any such losses, damages, costs and expenses including legal costs, fines, penalties and interest (together to constitute “Indemnifiable Losses”) has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of the Nodal Agency, or
	ii. any of the representations and warranties of the TSP under this Agreement being found to be inaccurate or untrue.
	14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this regard, indemnify, defend and hold the TSP harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the TSP, for any loss of or damage to property of such third party, or death or injury to such third party, arising out of any material breach by the Nodal Agency of any of their roles under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the TSP from third party claims arising by reason of:
	i. any material breach by the Nodal Agency of any of its roles under this Agreement (provided that, this Article 14 shall not apply to such breaches by the Nodal Agency, for which specific remedies have been provided for under this Agreement), except to the extent that any such Indemnifiable Losses have arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents or
	ii. any of the representations and warranties of the Nodal Agency under this Agreement being found to be inaccurate or untrue.

	14.2 Patent Indemnity:
	(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	Such indemnity shall not cover any use of the Project or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Agreement, any infringement resulting from the misuse of the Project or any part thereof, or any products produced in association or combination with any other equipment, plant or materials not supplied by the TSP, pursuant to the Agreement.
	(b) If any proceedings are brought or any claim is made against the Nodal Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall promptly give the TSP a notice thereof, and the TSP shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The TSP shall promptly notify the Nodal Agency of all actions taken in such proceedings or claims.
	(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends to attend any such proceedings or claim, then the Nodal Agency shall be free to attend the same on their own behalf at the cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency within the twenty eight (28) days period, the Nodal Agency shall make no admission that may be prejudicial to the defence of any such proceedings or claims.
	(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP for all reasonable expenses incurred in so doing.
	(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and hold harmless the TSP and its employees, officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs and expenses of whatsoever nature, including attorney’s fees and expenses, which the TSP may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	(b) If any proceedings are brought or any claim is made against the TSP arising out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal Agency a notice thereof, and the Nodal Agency shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The Nodal Agency shall promptly notify the TSP of all actions taken in such proceedings or claims.
	(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend any such proceedings or claim, then the TSP shall be free to attend the same on its own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed to notify the TSP within the twenty (28) days period, the TSP shall make no admission that may be prejudicial to the defence of any such proceedings or claim.
	(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the Nodal Agency in attending to such proceedings or claim, and shall be reimbursed by the Nodal Agency for all reasonable expenses incurred in so doing.

	14.3 Monetary Limitation of liability
	14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party ("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract Year only up to an amount of Rupees Two Crore Seven Lakh Only (Rs. 2.07 Crore).

	14.4 Procedure for claiming indemnity
	14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified Party becomes aware of such claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the indemnification claim within thirty (30) days of receipt of the above notice.
	Provided however that, if:
	i. the Parties choose to contest, defend or litigate such claim, action, suit or proceedings in accordance with Article 14.4.3 below; and
	ii. the claim amount is not required to be paid/deposited to such third party pending the resolution of the Dispute,
	the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party or to the third party, as the case may be, promptly following the resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified Party.
	14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs and expenses incurred by the Indemnified Party. However, such Indemnified Party shall not settle or compromise such claim, action, suit or proceedings without first getting the consent of the Indemnifying Party, which consent shall not be unreasonably withheld or delayed.
	14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings brought against the Indemnified Party if it acknowledges its obligation to indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control of the defence, and employs an independent legal counsel at its own cost that is reasonably satisfactory to the Indemnified Party.

	14.5 Limitation on Liability
	14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency nor their respective officers, directors, agents, employees or Affiliates (including, officers, directors, agents or employees of such Affiliates), shall be liable or responsible to the other Party or its Affiliates including its officers, directors, agents, employees, successors, insurers or permitted assigns for incidental, indirect or consequential, punitive or exemplary damages, connected with or resulting from performance or non-performance of this Agreement, or anything done in connection herewith, including claims in the nature of lost revenues, income or profits (other than payments expressly required and properly due under this Agreement), any increased expense of, reduction in or loss of transmission capacity or equipment used therefore, irrespective of whether such claims are based upon breach of warranty, tort (including negligence, whether of the Nodal Agency, the TSP or others), strict liability, contract, breach of statutory duty, operation of law or otherwise.
	14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for such claims excluded under this Article. The TSP shall also have no recourse against any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers, directors or shareholders for such claims excluded under this Article.

	14.6 Duty to Mitigate

	15 Assignments and Charges
	15.1 Assignments:
	15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns. This Agreement shall not be assigned by any Party, except as provided in Article 15.3.

	15.2 Permitted Charges:
	15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its rights and benefits under this Agreement.
	15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or the Project Assets of the Project in favour of the Lenders or the Lenders’ Representative on their behalf, as security for amounts payable under the Financing Agreements and any other amounts agreed by the Parties.
	Provided that:
	15.2.3 Article 15.2.1 does not apply to:

	15.3 Substitution Rights of the Lenders
	15.3.1 The TSP would need to operate and maintain the Project under the provisions of this Agreement and cannot assign the Transmission License or transfer the Project or part thereof to any person by sale, lease, exchange or otherwise, without the prior approval of the Nodal Agency.
	15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default by the TSP as per Article 13 of this Agreement during the debt repayments, the Commission may, on an application from the Lenders, assign the Transmission License to the nominee of the Lenders subject to the fulfilment of the qualification requirements and provisions of the Central Electricity Regulatory Commission (Procedure, terms and Conditions for grant of Transmission License and other related matters) Regulations, 2006 and as amended from time to time.


	16 Governing Law and Dispute Resolution
	16.1 Governing Law:
	16.2 Amicable Settlement:
	16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature arising under, out of or in connection with this Agreement, including its existence or validity or termination or whether during the execution of the Project or after its completion and whether prior to or after the abandonment of the Project or termination or breach of the Agreement by giving a written notice to the other Party, which shall contain:
	16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 16.2.1, furnish:
	16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if the other Party does not furnish any counter claim or defense under Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or defence by the other Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for dispute resolution in accordance with Article 16.3.

	16.3 Dispute Resolution:
	All Disputes shall be adjudicated by the Commission.

	16.4 Parties to Perform Obligations:

	17 Representation and Warranties
	17.1 Representation and warranties of the Nodal Agency
	17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as follows and acknowledges and confirms that the TSP is relying on such representations and warranties in connection with the transactions described in this Agreement:

	17.2 Representation and Warranties of the TSP:
	17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as follows and acknowledges and confirms that the Nodal Agency is relying on such representations and warranties in connection with the transactions described in this Agreement:
	17.2.2 The TSP makes all the representations and warranties above to be valid as on the Effective Date of this Agreement.


	18 Independent Engineer
	19 Miscellaneous Provisions
	19.1 Equity Lock-in Commitment:
	19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid up equity share capital of WRNES Talegaon Power Transmission Limited shall not be less than Fifty-one percent (51%) up to a period of one (1) year after COD of the Project.
	Provided that, in case the Lead Member or Bidding Company is holding equity through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction as specified above shall apply to such entities.
	Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead Member shall continue to hold equity of at least twenty-six percent (26%) upto a period of one (1) year after COD of the Project and any Member of such Bidding Consortium shall be allowed to divest its equity as long as the other remaining Members (which shall always include the Lead Member) hold the minimum equity specified above.
	19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer its shareholding in WRNES Talegaon Power Transmission Limited to another Affiliate or to the Parent Company / Ultimate Parent Company of the Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares held by such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent Company of the Selected Bidder.
	19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding WRNES Talegaon Power Transmission Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to the Nodal Agency.
	19.1.4 For computation of effective Equity holding, the Equity holding of the Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such Affiliate(s) or Ultimate Parent Company in WRNES Talegaon Power Transmission Limited shall be computed in accordance with the example given below:
	If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds thirty percent (30%) of the equity in WRNES Talegaon Power Transmission Limited, then holding of Selected Bidder A in WRNES Talegaon Power Transmission Limited shall be thirty percent (30%);
	If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty percent (50%) equity in WRNES Talegaon Power Transmission Limited, then, for the purposes of ascertaining the minimum equity/equity lock-in requirements specified above, the effective holding of Bidder A WRNES Talegaon Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)
	19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the consortium agreement submitted as part of the Bid.
	19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from the occurrence of any event that would result in any change in its equity holding structure from that which existed as on the date of signing of the Share Purchase Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the equity holding structure and to call for all such required documents / information / clarifications as may be required.

	19.2 Commitment of maintaining Qualification Requirement
	19.2.1 The Selected Bidder will be required to continue to maintain compliance with the Qualification Requirements, as stipulated in RFP Document, till the COD of the Project. Where the Technically Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case may be, the Bidding Company or Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the Project.
	19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner as TSP’s Event of Default as under Article 13 of this Agreement.

	19.3 Language:
	19.3.1 All agreements, correspondence and communications between the Parties relating to this Agreement and all other documentation to be prepared and supplied under the Agreement shall be written in English, and the Agreement shall be construed and interpreted in accordance with English language.
	19.3.2 If any of the agreements, correspondence, communications or documents are prepared in any language other than English, the English translation of such agreements, correspondence, communications or documents shall prevail in matters of interpretation.

	19.4 Affirmation
	19.5 Severability
	19.6 Counterparts
	19.7 Breach of Obligations/ Roles
	19.8 Restriction of Shareholders / Owners Liability
	19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties hereto shall be liable to the other Parties for any of the contractual obligations of the concerned Party under this Agreement.
	19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement shall be restricted to the extent provided in the Indian Companies Act, 1956 / Companies Act, 2013 (as the case may be).

	19.9 Taxes and Duties:
	19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, assessed/levied on the TSP, its Contractors or their employees that are required to be paid by the TSP as per the Law in relation to the execution of the Project and for providing Transmission Service as per the terms of this Agreement.
	19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any claims that may be made against the Nodal Agency in relation to the matters set out in Article 19.9.1.
	19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf of TSP or its personnel, provided the TSP has consented in writing to the Nodal Agency for such work, for which consent shall not be unreasonably withheld.

	19.10 No Consequential or Indirect Losses
	19.11 Discretion:
	19.12 Confidentiality
	19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project Documents and not to disclose the terms and conditions of the transaction contemplated hereby to third parties, except:
	(a) to their professional advisors;
	(b) to their officers, contractors, employees, agents or representatives, financiers, who need to have access to such information for the proper performance of their activities; or
	(c) disclosures required under Law,

	19.13 Order of priority in application:
	19.14 Independent Entity:
	19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the Agreement.
	19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for the manner in which its obligations under this Agreement are to be performed. All employees and representatives of the TSP or Contractors engaged by the TSP in connection with the performance of the Agreement shall be under the complete control of the TSP and shall not be deemed to be employees, representatives, Contractors of the Nodal Agency and nothing contained in the Agreement or in any agreement or contract awarded by the TSP shall be construed to create any contractual relationship between any such employees, representatives or Contractors and the Nodal Agency.

	19.15 Amendments:
	19.15.1 This Agreement may only be amended or supplemented by a written agreement between the Parties.

	19.16 Waiver:
	19.16.1 No waiver by either Party of any default or breach by the other Party in the performance of any of the provisions of this Agreement shall be effective unless in writing duly executed by an authorised representative of such Party.
	19.16.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement nor time or other indulgence granted by one Party to the other Parties shall act as a waiver of such breach or acceptance of any variation or the relinquishment of any such right or any other right under this Agreement, which shall remain in full force and effect.

	19.17 Relationship of the Parties:
	This Agreement shall not be interpreted or construed to create an association, joint venture, or partnership or agency or any such other relationship between the Parties or to impose any partnership obligation or liability upon either Party and neither Party shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other Party.

	19.18 Entirety:
	19.18.1 This Agreement along with its sections, schedules and appendices is intended by the Parties as the final expression of their agreement and is intended also as a complete and exclusive statement of the terms of their agreement.
	19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement or the provision of Transmission Service under this Agreement to the Nodal Agency by the TSP shall stand superseded and abrogated.

	19.19 Notices:
	19.19.1 All notices or other communications which are required to be given under this Agreement shall be in writing and in the English language
	19.19.2 If to the TSP, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addressee below:
	19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addresses below:
	19.19.4 All notices or communications given by facsimile shall be confirmed by sending a copy of the same via post office in an envelope properly addressed to the appropriate Party for delivery by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an acknowledgement of the recipient, unless the Party delivering the notice can prove in case of delivery through the registered post that the recipient refused to acknowledge the receipt of the notice despite efforts of the postal authorities.
	19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address and/or addresses to which such notices and communications to it are to be delivered or mailed.

	19.20 Fraudulent and Corrupt Practices
	19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the highest standard of ethics during the subsistence of this Agreement. Notwithstanding anything to the contrary contained in the Agreement, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bid process. In such an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the TSP, without prejudice to any other right or remedy that may be available to the Nodal Agency hereunder or subsistence otherwise.
	19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 hereinabove and the rights and remedies which the Nodal Agency may have under this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice during the Bid process, or after the issue of Letter of Intent (hereinafter referred to as LoI) or after the execution of the agreement(s) required under Sharing Regulations, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to participate in any tender or RFP issued by any BPC for an indefinite period from the date such TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practices, as the case may be.
	19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning hereinafter respectively assigned to them:

	19.21 Compliance with Law:
	Despite anything contained in this Agreement but without prejudice to Article 12, if any provision of this Agreement shall be in deviation or inconsistent with or repugnant to the provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, such provision shall be deemed to be amended to the extent required to bring it into compliance with the aforesaid relevant provisions as amended from time to time.
	IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.
	...............................................................
	[Insert, Name, Designation and Address of the Witness]
	...........................................................
	[Insert Name, Designation and Address of the Witness]


	a) Transmission Lines Protection
	b) Auto Transformer Protection
	c) 765 kV and 400 kV Reactor Protection
	d) Bus bar Protection
	e) Local Breaker Back up Protection
	SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION
	C.1.0 Establishment 2x1500 MVA, 765/400 kV Substation near South of Kalamb with 2x330 MVAR, 765 kV bus reactor and 2x125 MVAR, 420 kV bus reactor.
	C.2.0 LILO of Pune-III – Boisar-II 765 kV D/C line at South Kalamb S/s with associated bays at South Kalamb S/s.
	C.3.0 Specific Requirement for Phasor Measurement Units (PMUs)

	Repeater Requirements
	C.4.0 PLCC and PABX:
	The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry of the Agreement at the Site and shall comply therewith.
	Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Project, gate control, sanitation, medical care, and fire prevention, public health, environment protection, security of public life, etc.
	In cases of any emergency, the TSP shall carry out all necessary remedial work as may be necessary.
	If the work done or caused to be done by any entity, other than the TSP, the TSP shall, reimburse the actual costs incurred, to the other Party carrying out such remedial works.
	In the course of execution of the Agreement, the TSP shall keep the Site reasonably free from all unnecessary obstruction, storage, remove any surplus materials, clear away any wreckage, rubbish and temporary works from the Site, and remove any equipment no longer required for execution of the Agreement. After completion of all Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.
	The TSP shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper construction, operation, maintenance / repair of any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent property and for the safety of the public, during such maintenance / repair.

	1.1 General
	1.2 Computation of Monthly Transmission Charges
	1.3 RLDC Fee & Charges

	I. HARD COPY PART OF THE PROPOSAL:
	Hard copy part of the proposal shall comprise of following documents to be submitted in sealed envelope as part of First Envelope:
	(i) Power of Attorney.
	(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in support of exemption of Bid Security.
	(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local Content, if applicable, duly signed and stamped on each page, in line with PPP-MII Order as per the format provided in Attachment-7.
	(iv) Integrity Pact
	(v) Any other document specified, duly signed and stamped on each page
	Bidders shall note that no document is required to be submitted as part of Second envelope in Hard Copy.
	II. SOFT COPY PART OF THE PROPOSAL:
	Soft copy part of the Proposal shall comprise of following documents to be uploaded on the portal as per the provisions therein:
	Note : The offers of such Consultants who have withdrawn their offers, who have not submitted Proposal Security, whose offers are not responsive as per the provisions of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. The financial Proposal (Second Envelope) of such Consultant(s) will not be opened and shall be sent to archive unopened.

	PROPOSAL SECURITY FORM
	(For Insurance Surety Bond)
	Years preceding to the bid Submission
	Audited Balance Sheet and Income Statements enclosed

