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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

REQUEST FOR PROPOSAL (RfP)

(Section – I: Request for Proposal)

for

Appointment of Independent Engineer for “Transmission System for Integration of
Ananthapuram-II REZ - Phase-II (3 GW)”.

(Spec. No. CTUIL/IE/2025-26/89) 

(This document is meant for exclusive purpose of bidding against this specification only and 
shall not be transferred, reproduced or otherwise used for purpose other than that for which it 
is specifically issued)



Section – I: Request for Proposals                  Page 2 of 7

REQUEST FOR PROPOSALS (RfP)

(Domestic Competitive Bidding)

(SINGLE STAGE TWO ENVELOPE BIDDING)

DATE : 19.12.2025

FUNDING : DOMESTIC

1.0 This Request for Proposal (RfP) for the subject package have been published on 
19.12.2025 on  CTUIL’s  website,  GeM(Government  e-marketplace)  portal  (link 
provided  at  para  9.0 below)  and  on  Government  of  India’s  Central  Public 
Procurement  Portal  (https://eprocure.gov.in).  Any  Corrigendum  and/or 
amendments, etc. shall also be published only on the above website/portals.

2.0 Central Transmission Utility of India Limited (CTUIL), (wholly Owned Subsidiary 
of Power Grid Corporation of India Limited) a Government of India Enterprise 
incorporated  under  the  Companies  Act,  2013,  having  its  Registered  Office  at 
“Saudamini”, Plot No.-2, Sector 29, Gurgaon-122001, Haryana (hereinafter referred 
to  as  ‘CTUIL’/’Owner’/’Employer’)  has  decided  to  engage  Appointment  of 
Independent  Engineer  for  “Transmission  System  for  Integration  of 
Ananthapuram-II REZ - Phase-II (3 GW)”

3.0 Scope of work:

3.1 The detailed scope of work and deliverables covered under the subject package 
Appointment of Independent Engineer for “Transmission System for Integration 
of Ananthapuram-II REZ - Phase-II (3 GW)”are given in  Section – II: Terms of 
Reference (ToR) of the Bidding Documents for following Transmission Scheme:

                 Scope of Work of the Transmission Scheme:

Sl. 
No
.

Scope of the Transmission Scheme Capacity (MVA) / Line length (km) / 
Nos.

Scheduled 
COD

(a) Augmentation of Ananthapuram-II PS by 
400/220 kV, 1x500 MVA ICT

 400/220 kV, 500 MVA, ICT –1 no.

 400 kV ICT bay – 1 no.

 400 kV Bus Sectionalizer: 1 set

 220 kV ICT bay – 1 no.

 220 kV Bus Sectionalizer: 1 set

 220 kV Bus Coupler (BC) Bay – 1 no.

 220 kV Transfer Bus Coupler (TBC) 
Bay – 1 no

24  months 
from effective 
date 
(17.10.2027)

(b) 220 kV line bays at Ananthapuram-II PS 
for termination of dedicated transmission 

 220 kV line bays – 2 nos.

https://eprocure.gov.in/
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lines of RE generation projects

(c) 400 kV line bays at Ananthapuram-II PS 
for termination of dedicated transmission 
line of RE generation projects

 400 kV line bays – 3 nos.

(d) Augmentation of Ananthapuram-II PS by 
765/400 kV, 2x1500 MVA and 400/220 
kV, 6x500 MVA ICTs

 765/400  kV,  1500 MVA,  ICTs  –  2 
nos.

 765 kV ICT bays – 2 nos.

 400 kV ICT bays – 2 nos.

 400/220 kV, 500 MVA, ICTs – 6 nos.

 400 kV ICT bays – 6 nos.

 220 kV ICT bays – 6 nos.

 220 kV Bus Sectionalizer: 1 set

 220 kV Bus Coupler (BC) Bay – 1 no.

 220 kV Transfer Bus Coupler (TBC) 
Bay – 1 no.

30  months 
from effective 
date 
(17.04.2028)

(e) 220 kV line bays at Ananthapuram-II PS 
for termination of dedicated transmission 
lines of RE generation projects

 220 kV line bays – 10 nos.

(f) Establishment of 3x1500 MVA, 765/400 
kV CN’Halli Station with 2x330 MVAr 
(765 kV) bus reactors

 765/400  kV,  1500 MVA,  ICTs  –  3 
nos. (10x500 MVA incl. 1 spare unit)

 765 kV ICT bay – 3 nos.

 400 kV ICT bay – 3 nos.

 765 kV line bays – 2 nos. (at CN’Halli 
for  termination  of  CN’Halli  – 
Ananthapuram-II   PS  765  kV  D/c 
line)

 765 kV, 330 MVAr Bus Reactors – 2 
nos. (7x110 MVAr inc. 1 switchable 
spare unit)

 765 kV Bus Reactor bays – 2 nos.

 400 kV line bays – 6 nos.

(g) Ananthapuram-II PS – CN’Halli 765 kV 
D/c line with 330 MVAr SLR at 
Ananthapuram-II end on both circuits

 ~ 180 km

 765 kV line bays –2 nos. 

 765  kV,  330  MVAr  SLR  at 
Ananthapuram-II  –  2  nos.  (6x110 
MVAr switchable units)

(h) LILO of one circuit of Talaguppa - 
Neelmangala 400 kV D/c line at CN’Halli 

 ~ 25 km
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(i) LILO at CN’Halli of already LILOed 
section of one circuit of Talaguppa 
-Neelmangala 400 kV line at Hassan 

 ~ 25 km 

     The detailed  Qualifying Requirements (QR) and Technical Evaluation Criteria 
have been provided in the Bidding Document.

4.0 The completion period for the subject packages shall be the period as specified in 
Special Conditions of Contract (Section – IV) of the bidding documents. 

5.0 CTUIL intends to use domestic funding for eligible payments under the contract for 
the packages mentioned above. 

6.0 CTUIL,  therefore,  invites  Proposals  through  GeM  portal for  Appointment  of 
Independent  Engineer  for  “Transmission  System  for  Integration  of 
Ananthapuram-II REZ - Phase-II (3 GW)”on Domestic Competitive Bidding basis 
for engagement of Independent Engineer using  Quality and Cost Based Section 
(QCBS) procedures under secured e-procurement procedure.

The following documents constitute the RfP document to enable Bidders to submit 
their Proposals:

a) Section – I: Request for Proposals;
b) Section – II: Terms of Reference (ToR); 
c) Section – III: Conditions of Contract;
d) Section – IV: Special Conditions of Contract;
e) Section– V: Proposal Forms (Technical & Financial), Attachments & Schedule

7.1 This  Request  for  Proposals  extended  through  media,  website,  written 
communication or by any other means, and issuance of RfP Documents shall not be 
construed to mean that the prospective Bidders to whom the Request for Proposal 
has been extended and/or RfP Documents have been issued is deemed to be an 
eligible  Bidder.  The  eligibility  of  the  Bidders  shall  be  determined  as  per  the 
provisions of RfP Documents.

7.2 Bidding will be conducted through Open Tender bidding procedures as per the 
provisions  of  RfP  Documents  and  the  contract  shall  be  executed  as  per  the 
provisions  of  the  Contract.  The  respective  rights  of  the  Employer  and  the 
Independent Engineer shall be governed by the RfP Documents. 

7.0 The  complete  Bidding  Documents  are  available  on  GeM  portal 
https://bidplus.gem.gov.in/all-bids .  Interested  bidders  shall  download  the 
Bidding Documents from the GeM portal, as per the provisions available therein.

Bidders shall ensure that their bids, complete in all respects, are submitted online 
through said Portal only. No DEVIATION in this regard is acceptable.

https://bidplus.gem.gov.in/all-bids
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8.0 Interested  bidders  have  to  necessarily  register  themselves  on  the  GeM  portal 
https://mkp.gem.gov.in/registration/signup#!/seller   to participate in the bidding 
under this Request for Proposal. 

Bidders are advised to start the registration process on the e-Procurement Portal, as it 
may take a few days so as to avoid any delay in bid submission (upload) stage.  
Bidders may visit/communicate to GeM helpdesk regarding any query related to 
GeM portal.

It  shall  be  the  sole  responsibility  of  the  interested  bidders  to  get  themselves 
registered at the aforesaid portal  and for any assistance during bid submission, 
system  settings  etc.  for  which  they  are  required  to  contact  GeM  helpdesk: 
https://gem.gov.in/contactUs   

Toll Free Numbers (Inbound): Call
1800-419-3436 / 1800-102-3436
(9:00 am - 10:00 pm Mon to Sat )
HelpDesk Outbound No's : 07556681401, 07556685120, 01169095625
Railway Helpline: 011-44022666
Defence Helpline: 0755-6681450
Email: helpdesk-gem@gov.in 

HelpDesk Walk-In Address: 2nd Floor, Jeevan Tara Building, 5-Sansad Marg, 
Near Patel Chowk, New Delhi-110001

They may obtain further information regarding this RfP from the office of Manager/ 
Engineer, CTUIL at the address given at para 14.0 below from 15:00 hours to 17:00 
hours on all working days.

For  proper  uploading  of  the  proposals  on  the  portal  namely  https://gem.gov.in/  
(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to 
apprise themselves adequately regarding all the relevant procedures and provisions 
as detailed at the portal as well as by contacting GeM portal directly, as and when 
required, for which contact details are mentioned above. The Employer in no case 
shall  be  responsible  for  any  issues  related  to  timely  or  properly 
uploading/submission of the bid in accordance with the relevant provisions of the 
Bidding Documents.

9.0 A Single Stage Two Envelope Bidding Procedure will be adopted and will proceed 
as detailed in the Bidding Documents.

10.0 e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

mailto:helpdesk-gem@gov.in
https://gem.gov.in/contactUs
https://mkp.gem.gov.in/registration/signup#!/seller
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11.0 A pre-bid meeting will be held on 26.12.2025 at 1100 Hrs. (IST) to clarify the bidder’s 
various issues raised in accordance with clause  5.2 of Section – III: Conditions of 
Contracts.

12.0 Soft Copy Part of the Proposals must be uploaded under Single Stage Two Envelope 
Bidding Procedure on the GeM portal at or before 15:00 hours on 09.01.2026. The e-
Procurement system would not allow any late submission of proposals through the 
portal after the due date & time as specified.

Hard  Copy  Part  of  the  Proposals must  be  submitted  under  Single  Stage  Two 
Envelope Bidding Procedure at the address given at para 14.0 below at or before 15:00 
hours on 09.01.2026. Late submission of proposals shall not be allowed.

First Envelope i.e.,  Techno-Commercial Part shall be opened on  09.01.2026  in the 
presence of the bidders’ representatives who choose to attend in person at the address 
at para 15.0 below at 15:30 hours or may be viewed by the bidders by logging in to the 
portal. Second Envelope i.e., Price Part of qualified bidders shall be opened in the 
presence of the bidders’ representatives who choose to attend at the time and date and 
at the address given in the intimation for opening of Second Envelope through GeM 
portal itself in accordance with Clause 21.0 of Section – III: Conditions of Contracts 
or may be viewed by the bidders by logging in to the GeM portal.

All proposals must be accompanied by Proposal Security in line with Clause 11.0 of 
Section-III/Section-IV  of  Bidding  Document. Proposal  Securities  must  be 
submitted either in physical form or paid online.

Proposal Securities, Integrity Pact, Power of Attorney must be submitted in physical 
form or documentary evidence of online payment of the specified amount to CTUIL 
at the address given at para 14.0 below on or before 15:00 hours on 09.01.2026. CTUIL 
shall not be responsible for any postal delay in respect of submission of hard copy 
part of the bids.

13.0 CTUIL reserves the right to cancel/withdraw this Request for Proposals without 
assigning any reason and shall bear no liability whatsoever consequent upon such a 
decision.

14.0 All correspondence with regards to the above shall be to the following address:

(By Post/In Person)

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122003, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL)/
    Mr. Mool Chand Khichar (Engineer, C&M-CTUIL)
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Mobile: +91-9205472328/9799211471
Email:  rahul.prasad@powergrid.in;    moolchandkh@powergrid.in  ;   

Note: Bidders may download the word file of the RfP document from CTUIL Portal.

----- End of RfP ----

mailto:%20moolchandkh@powergrid.in
mailto:dwaipayan@powergrid.in
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TERMS OF REFERENCE (TOR) FOR INDEPENDENT ENGINEER

1. Introduction & Background

1.1 These Terms of Reference for the Independent Engineer (the “TOR”) are being specified 
pursuant  to  the  Transmission  Service  Agreement  (TSA)  entered  into  between  the 
Employer  (the  “CTUIL”)  and  Transmission  Service  Provider  (the  “TSP”)  for  the 
transmission project “Transmission System for Integration of Ananthapuram-II REZ 
- Phase-II (3 GW)”  under Tariff Based Competitive Bidding (TBCB) route  (copy of 
which is annexed hereto and marked as Annexure-A1 to form part of this TOR).

2. The Independent Engineer (IE)

1.2 The Independent Engineer shall be a company registered or incorporated in India as per 
Companies Act, 2013 or Companies Act, 1956.

1.3 The Independent Engineers’ team of key personnel will comprise Project Manager, and 
experts in different disciplines, having requisite experience of similar type of works (as 
mentioned in clause 8.1) required for the contract. The Independent Engineer will have to 
deploy only personnel who have the specified relevant qualification and experience.

1.4 The Independent Engineer shall  discharge its  duties in a fair,  impartial  and efficient 
manner, consistent with the highest standards of professional integrity and Good Industry 
Practice.  Independent  Engineer  shall  not  have any affiliation with  any Transmission 
Service Provider (TSP) undertaking the subject transmission scheme.

3. Objective of the Assignment

1.5 The  overall  objective  of  the  assignment  is  to  monitor  the  execution/construction  of 
substations, transmission lines, underground cables, communication systems etc on behalf 
of the employer (CTUIL) for the transmission projects awarded to the TSP under Tariff 
Based Competitive Bidding (TBCB) route within the framework of TSA. 

1.6 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a) Progress Monitoring 

b) Ensuring Quality 

c) Determining the costs of any works or services and/or their reasonableness during 
construction phase;
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d) Determining the period or  any extension thereof,  for  performing any duty or 
obligation during construction phase;

e) Determining the valuation of the Project Assets.

f) Assisting  the  employer  in  resolution  of  disputes  and  determining  validity  of 
change  in  law  or  force  majeure  conditions  and  their  effects  on  the  parties 
(employer, TSP, CEA or any related agency).

g) Undertaking all other duties and functions in accordance with the Transmission 
Service Agreement.

4. Scope of Work

4.1 Transmission Line

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB 
projects): 

1. Selection  of  tower  type   provided  by  TSP  has  been  as  per  regulations/ 
specifications mentioned in the RfP.

2. Tower has been prototype tested as per relevant standards.

3. Applicability of multicircuit towers in line passing through forest areas as per 
provisions of RfP and regulations/ specifications.

4. Detailed specifications of conductor meeting the functional specifications specified 
in RFP.

5. Specifications of Transmission line equipment (i.e. insulator, earthwire, OPGW, 
associated accessories, hardware fittings, aviation lights etc) with respect to the 
regulations/standards and specifications mentioned in RfP document by going 
through GTP, drawings & test reports provided by TSP. 

4.2 Substation 

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB 
projects):

1. SLD & GA prepared by TSP for conformity with the present scope of work as well 
as future provisions.
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2. Switching  Scheme,  Installation  type  (AIS/GIS/Hybrid/MTS),  feeder 
distribution  /bay  configuration  and  ratings  of  bus-bars/bay  equipment  of  the 
substation in accordance with the provisions of RfP.

3. Specifications  of  the  substation  equipment  (i.e.  Circuit  Breakers,  Isolators, 
Instrument  Transformers,  Surge  Arrestors,  Protection  system,  PLCC, 
Communication equipment, Transformers, Reactors, auxiliaries etc.) installed by 
TSP with respect to the regulations/standards and specifications mentioned in RfP 
document by going through GTP, drawings, type test reports provided by TSP.

4. Ratings of auxiliary system viz LT Transformers, battery banks, battery chargers, 
LT switchgear, DG Set, Fire protection system, Visual monitoring system installed 
by TSP and ensure that selected rating is suitable for the scope of work (present 
scope & future provisions). 

5. Coverage/suitability  of  bus-bar  protection and Substation Automation System 
(SAS) for the complete scope of work (present scope & future provisions).

6. Line  Gantry/Towers  for  adjacent  future  line  bay  are  suitable  for  extension, 
wherever applicable.

7. Specifications of the STATCOM equipment (if applicable) including MSR, MSC, 
VSC Valves, coupling transformer, MV switchgear, instrument transformer, surge 
arrester  etc.  installed  by  TSP  with  respect  to  the  regulations/standards  and 
specifications mentioned in RfP document by going through GTP, drawings, type 
test reports provided by TSP.

The independent Engineer shall review the GTP, Drawings & Test reports (type, routine, 
acceptance tests) provided by TSP and any abnormality observed with respect to RfP 
provisions shall be reported by IE to employer immediately.

4.3 Quality & Construction Monitoring

1. The Independent Engineer shall follow up with the TSP to get the approved MQP 
& FQP submitted after award of contract(s) on priority and maximum within one 
hundred and twenty (120) days from the Effective Date of TSA. 

2. The Independent Engineer, through its Field Engineer would check the records 
maintained by TSP, and verify that the Project is built and completed in good 
workmanship  using  sound  engineering  &  construction  practices;  using 
materials/equipment that are newly manufactured as per the MQP and following 
the approved FQP for construction, erection, testing & commissioning.
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3. The Independent Engineer shall verify, through documentation provided by TSP 
(i.e.  GTP,  drawings,  test  reports,  MQP etc.),  that  following major  substation 
equipment/ items, transmission line materials have been provided in accordance 
with relevant CEA Regulations and Indian Standards (in case Indian Standards for 
any  particular  equipment/  system/  process  is  not  available,  IEC/  IEEE  or 
equivalent International Standards and Codes shall be followed). 

 Transformers,  Reactors,  Circuit  Breakers,  Instrument  Transformers,  Surge 
Arresters, Protection relays, clamps & connectors, GIS equipment/bus duct 
etc. 

 Equipment in terminal stations of HVDC installations including Thyristor/ 
IGBT  valves,  Converter  Transformers,  smoothing  reactors,  Transformer 
bushings and wall bushings etc. 

 Towers and gantry structures inside the AC/DC substation. 

 Transmission  line  towers/poles,  Conductors,  earthwire,  OPGW,  insulator, 
associated accessories, hardware fittings for insulators, aviation lights etc. 

4. The Independent Engineer shall monitor the quality of construction materials, 
foundation  and  workmanship  through  visual  inspection,  documentation  &test 
reports etc. provided by TSP (FQP etc) and through field visits, wherever required. 

5. The Independent Engineer shall verify that the Tower types installed for crossing 
power lines, railways, national highways and state highways by TSP has been in 
accordance  with  the  RfP.  Further,  IE  shall  also  verify  compliance  to 
rules/regulations of railways and other relevant Highway authorities for crossings 
of power lines, railways, national highways and state highways.

6. Independent Engineer shall ensure conformity of the conductor specifications with 
the functional specifications specified in RFP. 

7. The Independent Engineer shall  verify that Site Acceptance Test  (SAT)/ pre-
commissioning  tests  of  all  major  substation  equipment,  component,  system, 
facilities have been successfully carried out before commissioning by checking the 
records maintained by TSP. Further, Independent Engineer shall ensure that the 
Type tests, FAT and SAT reports are available at the substation / terminal station 
of HVDC installations for future ready reference. 

8. Independent  Engineer  (Project  Manager/  Experts)  shall  carry  out  inspections 
during the Project execution, as and when deemed necessary or as directed by 
Employer. 
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9. Independent  Engineer  shall  check  that  TSP  is  following  Cyber  security 
compliances,  import  from  neighbouring  countries  as  per  Finance  ministry 
regulations, Make in India compliances, MLC compliances and any other statutory 
regulations imposed by the Govt. from time to time as required under RfP/TSA.

10. The Independent Engineer shall assist in taking remedial action to avoid slippages 
leading to delay in completion of works by the TSP. 

11. The  Independent Engineer  shall  also  assist  in  any  allied  activities  deemed 
necessary for successful and timely completion of work during contract execution. 

4.4 Progress Monitoring

1. The  Independent  Engineer  shall  follow  up  with  the  TSP  to  get  the  Project 
Execution Plan submitted after award of contract(s) on priority and maximum 
within  one  hundred  and  twenty  (120)  days  from  the  Effective  Date  of 
Transmission Service Agreement (TSA). 

The Project Execution Plan submitted by the TSP shall comprise detailed schedule 
of all the equipment/items/materials required for the Project, right from placement 
of award till the dispatch from works and receipt at the site. Further, it should also 
include various stages of the construction schedule up to the commissioning of the 
Project. 

The Independent Engineer shall review Project Execution Plan submitted by the 
TSP  which  includes  organization  structure,  time  plan  and  methodology  for 
executing  the  Project,  award  of  major  contracts,  designing,  engineering, 
procurement,  shipping, construction, testing and commissioning in conformity 
with the Scheduled COD as specified in Schedule 2 of Transmission Service 
Agreement (TSA). 

2. Independent Engineer shall review the monthly progress reports to be submitted by 
TSP. The forms for submission of monthly progress report shall be finalised by 
Independent Engineer with the TSP. The reports should mention likely completion 
date of each Element with regard to the Project and its execution (in accordance 
with prescribed form). 

3. The Independent Engineer shall monitor the development of the Project for its 
timely completion. The progress shall be reviewed by the Independent Engineer 
against the Project Execution Plan. The Independent Engineer shall prepare its 
report  on  monthly  basis  and  submit  the  same  to  Employer  highlighting  the 
progress achieved till the end of respective month vis-à-vis milestone activities, 
areas of concern, if any, which may result in delay in the timely completion of the 
Project. 
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4. The monthly progress report shall include an overview of the status of work at site, 
quality of construction, safety measures/aspects, the source of materials used and 
conformity  of  Construction  Works  with  the  Scope  of  the  Project  with  high 
resolution photographs of the inspected equipment/site works. Further, status of 
ROW, forest clearance, PTCC clearance, approval of Supreme Court appointed 
committee for GIB areas etc. to be mentioned in the progress report.

5. The monthly progress report shall include the compliance of all the equipment/ 
materials received at site in particular month with respect to provisions of RfP/ 
standards/ regulations.  In case  of any non-conformity in product/services/work, 
analysis  shall  be  carried  out  by  the  Independent  Engineer  and  corrective 
actions shall be suggested for any work, whenever there is any deviation observed 
in the drawings, specifications/ parameters, work methods or construction. 

6. The Independent Engineer shall review the detailed bar (GANTT) chart of the 
Project outlining each activity (taking longer than one Month), linkages as well as 
durations as submitted by the TSP. 

The Independent Engineer shall monitor the progress of works as per the approved 
GANTT bar chart, certify the achievement of contractual milestones defined and 
keep TSP advised about  possible  bottlenecks while  recommending actions  to 
mitigate the same. 

They  shall  compile  systematic  records  of  TSP’s  site  activities  to  adequately 
document the progress and performance of the work. These records shall support 
determination of responsibility for slow progress of contracts.

7. Independent Engineer shall  verify  the readiness of the elements including the 
statutory clearances & completion of civil works, fixing of all components and 
finalisation of punch points (if any) prior to charging of the elements.

8. The reports/observations of the IE shall be submitted to both the Employer and the 
TSP and suggest corrective measures, if any.

4.5 Other duties and functions

1. Independent Engineer shall undertake all other duties and functions in accordance 
with the Transmission Service Agreement, whenever referred by the Employer. 

2. Independent Engineer shall depute its substation/ transmission line experts for 
witnessing the type tests/ FAT at manufacturers location whenever desired by the 
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Employer. The travel/ accommodation expenses of the same shall be reimbursed 
as per the rates mentioned in bidding document.

5. Dispute Resolution: 

5.1 Any disputes with regard to works being executed by the TSP shall be resolved in the most 
amicable manner in accordance with the provisions of the contract.

5.2 The Independent Engineer shall examine and make recommendations on claims received 
from the TSPs for time extension, extra work or expenses etc. arising due to change in law 
or Force Majeure. In this respect, the Independent Engineer shall certify positive and 
negative quantity deviation with respect to the contracted quantities, review justification 
and costing prepared by the TSP. 

The proposals for cost variations shall be processed in the shortest possible time duly 
coordinated with the TSP and the Employer.

5.3 If  Transmission Service Agreement (TSA) is terminated on account of Force Majeure 
Events, non-requirement of any Element or Project during Construction, Employer’s non-
fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination 
Payment  equivalent  to  valuation  of  Project  Assets.  The  Independent  Engineer  shall 
determine the valuation of the Project Assets in case of such events as required under 
Transmission Service Agreement, whenever referred by Employer.

5.4 The Independent Engineer shall determine the costs of any works or services and/or their 
reasonableness during  construction  phase  as  required  under  Transmission  Service 
Agreement, whenever referred by Employer.

5.5 The Independent Engineer shall assist the Parties in resolution of Disputes, whenever such 
dispute is referred by Employer.

5.6 Organize and conduct meetings as desired by Employer and submit reports/ proceedings 
of the meetings to Employer.

6. Authorised signatories

            Independent Engineer shall designate and notify up to 2 (two) persons employed in its firm 
to  sign  for  and  on  behalf  of  the  Independent  Engineer,  and  any  communication  or 
document required to be signed by the Independent Engineer shall be valid and effective 
only if signed by any of the designated persons; provided that the Independent Engineer 
may, by notice in writing, substitute any of the designated persons by any of its employees.

7. Deliverables:
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The  Independent  Engineer  shall  be  responsible  for  following  deliverables  (the 
“Deliverables”) during the course of this Consultancy. 

7.1       Monthly Report

The progress of the TBCB projects shall be reviewed by the Independent Engineer against 
the Project Execution Plan of TSP. The Independent Engineer shall prepare its report on 
monthly basis and submit the same to Employer highlighting the progress achieved till the 
end of respective month vis-a-vis milestone activities, areas of concern, if any, which may 
result in delay in timely completion of the Project. 

Such progress report shall include an overview of the status, progress, quality and safety of 
construction,  including the  work  methodology adopted,  the  materials  used  and their 
sources, and conformity of Construction Works with the Scope of the Project and the 
Specifications and Standards along with High resolution photographs of the inspected 
equipment. Based on the progress, Employer and/ or CEA shall issue written instructions 
to the TSP to take corrective measures, as may be prudent for the timely completion of the 
Project.

7.2 Completion Report

Final completion report of the project in respect of all elements of the Project shall be 
compiled along with as-built SLD, GA, earthing drawing and shall be submitted to the 
Employer. 

7.3 Documentation

The  Independent  Engineer  shall  provide  to  Employer  soft  copies  of  the  following 
documents/ details, as and when finalized by TSP:

 Co-ordinates of substation land.

 SLD, General Arrangement & Electrical layout drawing of substation

 Earthmat layout

 SAS Architecture

 Bus bar protection scheme

 Fire Protection system layout

 LT Switchgear layout

 Foundation & cable trench layout
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 Route survey of Transmission line 

 Type & number of Towers finalized for Transmission line including river, railway, 
highway crossing etc.

8. Team Composition

The  Independent  Engineer  shall  provide  experienced  personnel  to  carry  out  the 
assignment throughout the duration of the project management services in accordance 
with task/requirement of the project.

8.1 The team shall include the following key personnel:

Sl. 
No.

Position Experience and Qualification requirements of 
key experts

1. Team Leader cum 
Project Manager

The Team Leader shall be responsible for overall 
coordination of the consultancy services to ensure 
satisfactory fulfillment of contracted services. He 
shall join important review meetings in Employer 
offices/ at sites and otherwise, also keep himself 
updated about the progress of the assignment and 
provide guidance to team, as needed. He shall be 
responsible  for  submission  of  the  progress  and 
other reports included in the assignment. He shall 
coordinate with all stakeholders (including senior 
state  government  officials  and  Client 
management) and oversee satisfactory delivery of 
services. 

He/  She  should  be  Graduate  in  Electrical/ 
Mechanical / Civil Engineering having at least 8 
years’ experience in EHV transmission projects 
and have worked in at least two (2) assignments 
for 345kV or above transmission project as team 
leader/Project Manager.

2. Substation Expert Graduate in Electrical Engineering having at least 
5  years’  experience  in  EHV  transmission 
substation projects and have worked in at least two 
(2)  assignments  for  345kV or  above substation 
projects.
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Sl. 
No.

Position Experience and Qualification requirements of 
key experts

3. Transmission Line 
Expert

Graduate in Electrical/ Civil Engineering having 
at least 5 years’ experience in EHV transmission 
line projects and have worked in at least two (2) 
assignments for 345kV or above transmission line 
projects.

4. Field  Engineer-I 
(Substation)

Graduate/Diploma in Electrical/Civil Engineering 
having at least 2 years’ experience in construction 
of  EHV transmission  substation  projects.  Field 
Engineer shall  be posted at site during contract 
period.

5. Field   Engineer-II 
(Substation)

Graduate/Diploma in Electrical/Civil Engineering 
having at least 2 years’ experience in construction 
of  EHV transmission  substation  projects.  Field 
Engineer shall  be posted at site during contract 
period.

6. Field  Engineer 
(Transmission 
Line):

Graduate/Diploma in Electrical/Civil Engineering 
having at least 2 years’ experience in construction 
of EHV transmission line projects. Field Engineer 
shall be posted at site during contract period.

Note: The Key Personnel shall preferably be an employee of Bidder. In case the Key 
Personnel is being hired by the bidder, the bidder needs to furnish a declaration with bid 
mentioning the nature of engagement to ensure his availability in the event of award. After 
award of contract, hiring agreement between Independent Engineer & Key personnel shall 
be furnished by successful bidder to CTU within 15 days from the issuance of GeM 
Contract Order.

9. Termination of appointment

9.1  If the TSP has reason to believe that the lndependent Engineer is not discharging its 
duties and functions in a fair,  efficient and diligent manner, it  may make a written 
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representation  to  the  Employer  and  seek  termination  of  the  appointment  of  the 
Independent Engineer. 

Upon receipt of such representation, the Employer shall hold a tripartite meeting with the 
TSP and lndependent Engineer for an amicable resolution, and the decision of Employer 
shall be final. 

9.2  The Employer may, in its discretion, terminate the appointment of the lndependent 
Engineer at any time.



TRANSMISSION SERVICE AGREEMENT

 

FOR

DEVELOPMENT AND OPERATION OF INTER-
STATE TRANSMISSION SYSTEM

FOR TRANSMISSION OF ELECTRICITY 
THROUGH TARIFF BASED COMPETITIVE 

BIDDING FOR

TRANSMISSION SYSTEM FOR INTEGRATION OF 
ANANTHAPURAM-II REZ-PHASE-II (3 GW)

 

BETWEEN THE

CENTRAL TRANSMISSION UTILITY OF INDIA 
LIMITED 

(NODAL AGENCY)

AND

ANANTHAPURAM II POWER TRANSMISSION 
LIMITED

…………



Transmission Service Agreement

CONTENTS

1 Definitions and Interpretations.................................................................5

2 Effectiveness and Term of Agreement..................................................17

3 Conditions Subsequent..........................................................................19

4 Development of the Project...................................................................23

5 Construction of the Project....................................................................27

6 Connection and commissioning of the Project......................................32

7 Operation and Maintenance of the Project............................................37

8 Availability of the project........................................................................38

9 Insurances.............................................................................................39

10 Billing And Payment of Transmission Charges.....................................41

11 Force Majeure........................................................................................42

12 Change in Law.......................................................................................47

13 Events of Default and Termination........................................................50

14 Liability and Indemnification...................................................................55

15 Assignments and Charges.....................................................................60

16 Governing Law and Dispute Resolution................................................62

17 Representation and Warranties.............................................................64

18 Independent Engineer...........................................................................66

19 Miscellaneous Provisions......................................................................68

   Central Transmission Utility of India Limited      2       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” 
or “Agreement” or "the Agreement” or “this Agreement") is made on the ………… 
[Insert day] of…………. [Insert month] of Two Thousand and Twenty-Five.

BETWEEN:

The Central Transmission Utility of India Limited, having its registered address 
at "Saudamini",1st Floor, Plot No. 2, Sector-29, Gurugram-122001, Haryana and 
correspondence address at  5th to10th  Floor,  Ircon International  Tower,  Tower 
no-1, Plot no -16 , Sector-32, Gurugram, Haryana-122003,   acting as a Nodal 
Agency  (referred  to  as  the  “Nodal  Agency”),  which  expression  shall  unless 
repugnant to the context or meaning thereof include its successors, and permitted 
assigns) as Party of the one part;

AND

ANANTHAPURAM II POWER TRANSMISSION LIMITED, incorporated under the 
Companies Act, 2013, having its registered office at Core-4, Scope Complex 7, 
Lodhi  Road  Delhi,  South  Delhi,  Delhi  110003  (herein  after  referred  to  as 
“Transmission Service Provider” or “TSP” or “ISTS Licensee”, which expression 
shall unless repugnant to the context or meaning thereof include its successors, 
and permitted assigns) as Party of the other part; 

(“Nodal  Agency”  and  “TSP”  are  individually  referred  to  as  “Party”  and 
collectively as the “Parties”
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AND WHEREAS:

A) In  accordance  with  the  Bidding  Guidelines,  the  Bid  Process  Coordinator 
(hereinafter  referred  to  as  BPC)  had  initiated  a  competitive  e-reverse  bidding 
process through issue of  RFP for  selecting a Successful  Bidder to build,  own, 
operate  and  transfer  the  Project  comprising  of  the  Elements  mentioned  in 
Schedule 1 (hereinafter referred to as the Project)

B) Pursuant  to  the  said  e-reverse  bidding  process,  the  BPC  has  identified  the 
Successful Bidder, who will  be responsible to set up the Project on build, own, 
operate and transfer basis to provide Transmission Service in accordance with the 
terms of this Agreement and the Transmission License.

C) The  Selected  Bidder  has  submitted  the  Contract  Performance  Guarantee  and 
acquired  one  hundred  percent  (100%)  of  the  equity  shareholding  of 
Ananthapuram II Power Transmission Limited, along with all its related assets 
and liabilities in terms of the provisions of the Share Purchase Agreement.

D) The TSP has agreed to make an application for a Transmission License to the 
Commission for setting up the Project on build, own, operate and transfer basis. 

E) The TSP has further agreed to make an application to the Commission for the 
adoption  of  the  Transmission  Charges  under  Section  63 of  the  Electricity  Act, 
2003, along with a certification from the Bid Evaluation Committee in accordance 
with the Bidding Guidelines issued by Ministry of Power, Government of India. 

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing 
Regulations within fifteen (15) days from the date of grant of Transmission License 
from the Commission.

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, 
for  making  available  the  ISTS  and  charge  the  Transmission  Charges  in 
accordance with the terms and conditions of Sharing Regulations.

H) The billing, collection and disbursement of the Transmission Charges by the CTU 
to the ISTS Licensee shall be governed as per Sharing Regulations.  

I) The terms and conditions stipulated in the Transmission License issued by the 
Commission to the TSP shall be applicable to this Agreement and the TSP agrees 
to comply with these terms and conditions. In case of inconsistency between the 
Transmission License terms & conditions and the conditions of this Agreement, the 
conditions stipulated in the Transmission License granted by the Commission shall 
prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL 
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS 
HEREBY AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS:
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ARTICLE: 1

1 DEFINITIONS AND INTERPRETATIONS

1.1 Definitions:

1.1.1 The  words  /  expressions  used  in  this  Agreement,  unless  as  defined 
below or  repugnant  to  the  context,  shall  have the  same meaning as 
assigned to them by the Electricity Act, 2003 and the rules or regulations 
framed there under including those issued / framed by the Commission 
(as defined hereunder), as amended or re-enacted from time to time or 
the General Clauses Act, failing which it shall bear its ordinary English 
meaning.

The  words/expressions  when  used  in  this  Agreement  shall  have  the 
respective meanings as specified below:

“Acquisition  Price”  shall  have  the  same  meaning  as  defined  in  the 
Share Purchase Agreement;

“Act” or  "Electricity  Act" or  “Electricity  Act  2003” shall  mean  the 
Electricity  Act,  2003  and  any  amendments  made  to  the  same or  any 
succeeding enactment thereof;

“Affiliate” shall mean a company that either directly or indirectly

i. controls or 

ii. is controlled by or

iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the 
case of a Consortium) and “control” means ownership by one entity of at 
least twenty six percent (26%) of the voting rights of the other entity; 

“Availability” in relation to the Project or in relation to any Element of the 
Project, for a given period shall mean the time in hours during that period 
the Project is capable to transmit electricity at its Rated Voltage and shall 
be expressed in percentage of total hours in the given period and shall be 
calculated as  per  the procedure  contained in  Appendix  –IV to  Central 
Electricity  Regulatory  Commission  (Terms  and  Conditions  of  Tariff) 
Regulations, 2024, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, 
in response to the RFP, in accordance with the terms and conditions of 
the RFP;

“Bid Deadline” shall mean the last date and time for submission of the 
Bid in response to RFP, as specified in the RFP;
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“Bidding Company” shall refer to such single company that has made a 
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies 
that has collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along 
with all attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 
Guidelines  for  Transmission  Service”  and  “Guidelines  for  Encouraging 
Competition  in  Development  of  Transmission  Projects”  issued  by 
Government  of  India,  Ministry  of  Power  under  Section  –  63  of  the 
Electricity Act as amended from time to time;

“Bid  Process  Coordinator” or  “BPC” shall  mean  a  person  or  its 
authorized  representative  as  notified  by  the  Government  of  India, 
responsible for carrying out the process for selection of Bidder who will 
acquire Transmission Service Provider;

“Bill”  shall mean any bill raised by the CTU on the DICs to recover the 
Transmission Charges pursuant to the Sharing Regulations;

“Business  Day” shall  mean  a  day  other  than  Sunday  or  a  statutory 
holiday,  on which the banks remain open for  business in  the State in 
which the Nodal Agency’s registered office is located and the concerned 
TSP are located;

“CEA” shall  mean  the  Central  Electricity  Authority  constituted  under 
Section -70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date”  or “COD” shall  mean the date as per 
Article 6.2;

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 
Commission referred to   in   sub-section (1)   of Section   76   of the 
Electricity Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High 
Court, or any tribunal or any similar judicial or quasi-judicial body in India 
that has jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU 
or STU or any other concerned parties and the TSP, setting out the terms 
relating to the connection of the Project to the Inter-connection Facilities 
and use of the Inter State Transmission System as per the provisions of 
the IEGC, as the case may be;
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“Consultation Period” shall mean the period of sixty (60) days or such 
longer period as the Parties may agree, commencing from the date of 
issue  of  a  TSP’s  Preliminary  Notice  or  a  Nodal  Agency’s  Preliminary 
Termination  Notice,  as  provided  in  Article  13 of  this  Agreement,  for 
consultation  between  the  Parties  to  mitigate  the  consequence  of  the 
relevant event having regard to all the circumstances;

“Consents,  Clearances  and  Permits”  shall mean  all  authorizations, 
licenses,  approvals,  registrations,  permits,  waivers,  privileges, 
acknowledgements, agreements, or concessions required to be obtained 
from  or  provided  by  any  concerned  authority  for  the  development, 
execution and operation of Project including without any limitation for the 
construction, ownership, operation and maintenance of the Transmission 
Lines and/or sub-stations;

“Construction Period” shall  mean the period from (and including) the 
Effective  Date  of  the  Transmission  Service  Agreement  up  to  (but  not 
including) the COD of the Element of the Project in relation to an Element 
and up to (but not including) the COD of the Project in relation to the 
Project; 

“Contractors” shall  mean  the  engineering,  procurement,  construction, 
operation  &  maintenance contractors,  surveyors,  advisors,  consultants, 
designers,  suppliers  to  the  TSP  and  each  of  their  respective  sub-
contractors  (and  each  of  their  respective  successors  and  permitted 
assigns) in their respective capacities as such;

“Contract  Performance  Guarantee”  shall  mean the  irrevocable 
unconditional bank guarantee, or insurance surety bond or Payment on 
Order Instrument submitted and to be submitted by the TSP or by the 
Selected Bidder on behalf of the TSP to the Nodal Agency from a bank 
mentioned in Annexure 17 of the RFP, in the form attached here to as 
Schedule 8 (for bank guarantee) or Schedule 8A (for insurance surety 
bond issued by any of the insurance companies authorized by Insurance 
Regulatory  and  Development  Authority  of  India),  or  Schedule-8B  (for 
Payment on Order Instrument issued by PFC/REC/IREDA, in accordance 
with Article  3 of  this Agreement and which shall  include the additional 
bank guarantee or insurance surety bond or Payment on Order Instrument 
furnished by the TSP under this Agreement; 

“Contract Year”,  for the purpose of payment of Transmission Charges, 
shall mean  the  period  beginning  on  the  COD,  and  ending  on  the 
immediately  succeeding  March  31  and  thereafter  each  period  of  12 
months beginning on April 1 and ending on March 31 provided that the 
last Contract Year shall end on the last day of the term of the TSA; 

“CTU” or  “Central Transmission Utility” shall have same meaning as 
defined in the Electricity Act, 2003;

   Central Transmission Utility of India Limited      7       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;

“D/C” shall mean Double Circuit;

“Designated ISTS Customers” or  “DICs” shall  have the meaning as 
ascribed in the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the 
Parties, in connection with or arising out of this Agreement including any 
issue on the interpretation and scope of the terms of this Agreement as 
provided in Article 16;

 “Effective Date” for the purposes of this Agreement, shall have the same 
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shall  mean a person appointed as such by the 
Government under sub-section (1) of Section 162 of the Electricity Act 
2003 and also includes Chief Electrical Inspector;

“Electricity Rules 2005” shall  mean the rules framed pursuant to the 
Electricity Act 2003 and as amended from time to time;

“Element” shall  mean  each  Transmission  Line  or  each  circuit  of  the 
Transmission Lines (where there are more than one circuit) or each bay of 
Sub-station or switching station or HVDC terminal or inverter station of the 
Project,  including  ICTs,  Reactors,  SVC,  FSC,  etc.  forming  part  of  the 
ISTS, which will be owned, operated and maintained by the concerned 
ISTS  Licensee,  and  which  has  a  separate  Scheduled  COD  as  per 
Schedule 2 of this Agreement and has a separate percentage for recovery 
of Transmission Charges on achieving COD as per Schedule 5 of this 
Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this 
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the 
COD of the Project;

“Financial Closure” shall mean the first Business Day on which funds 
are made available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been 
evaluated for the satisfaction of the financial requirement set forth in the 
RFP;

“Financing Agreements” shall mean the agreements pursuant to which 
the TSP is to finance the Project including the loan agreements, security 
documents, notes, indentures, security agreements, letters of credit and 
other documents, as may be amended, modified, or replaced from time to 
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time,  but  without  in  anyway increasing the liabilities of  the Designated 
ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian 
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and  “Force Majeure Event” shall have the meaning 
assigned thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 
Commission  under  Clause (h)  of  sub-section  (1)  of  Section  79  of  the 
Electricity Act; 

“Independent Engineer” shall mean an agency/ company, appointed by 
Nodal  Agency  in  accordance  with  the  Guidelines  for  Encouraging 
Competition in Development of Transmission Projects.

“Indian  Governmental  Instrumentality” shall  mean  Government  of 
India,  Government  of  any  State  in  India  or  any  ministry,  department, 
board,  authority,  agency,  corporation,  commission  under  the  direct  or 
indirect control of Government of India or any State Government or both, 
any  political  sub-division  of  any  of  them  including  any  court  or 
Commission  or  tribunal  or  judicial  or  quasi-judicial  body  in  India  but 
excluding the CTU, TSP and the Designated ISTS Customers;

“Insurances” shall  mean  the  insurance  cover  to  be  obtained  and 
maintained by the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up 
for transmission of electricity through the use of the Project, on either one 
or both side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / 
Designated  ISTS Customer’s  substations  (as  the  case  may be)  which 
shall include, without limitation, all other transmission lines, gantries, sub-
stations and associated equipment not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to 
having been awarded a Transmission License by the CERC and shall be 
referred to as the TSP or the ISTS Licensee, as the context may require in 
this Agreement;

“Law”  or  “Laws” in  relation  to  this  Agreement,  shall  mean  all  laws 
including electricity laws in force in India and any statute, ordinance, rule, 
regulation, notification, order or code, or any interpretation of any of them 
by an Indian Governmental Instrumentality having force of law and shall 
include all rules, regulations, decisions and orders of the Commission;
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“Lead Member of the Bidding Consortium” or “Lead Member”  shall 
mean a company who commits at least 26% equity stake in the Project, 
meets  the  technical  requirement  as  specified  in  the  RFP  and  so 
designated by other Member(s) in Bidding Consortium;

“Lenders” means  the  banks,  financial  institutions,  multilateral  funding 
agencies, non-banking financial companies registered with the Reserve 
Bank of India (RBI), insurance companies registered with the Insurance 
Regulatory & Development Authority (IRDA), pension funds regulated by 
the Pension Fund Regulatory & Development Authority (PFRDA),mutual 
funds registered with Securities & Exchange Board of India (SEBI), etc., 
including their  successors and assigns, who have agreed on or before 
COD of the Project to provide the TSP with the debt financing described in 
the  capital  structure  schedule,  and  any  successor  banks  or  financial 
institutions to whom their interests under the Financing Agreements may 
be transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its 
obligations to the Nodal Agency under this Agreement in any manner and 
shall also does not lead to an increase in the liability of the Nodal Agency;

“Lenders  Representative” shall  mean  the  person  notified  by  the 
Lender(s) in writing as being the representative of the Lender(s) or the 
Security Trustee and such person may from time to time be replaced by 
the Lender(s) pursuant to the Financing Agreements by written notice to 
the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member  in  a  Bidding  Consortium  /  Member” shall  mean  each 
company in the Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the 
date of the event; 

“Monthly Transmission Charges” for any Element of the Project, after 
COD of the Element till COD of the Project, and for the Project after COD 
of  the  Project,  shall  mean  the  amount  of  Transmission  Charges  as 
specified in Schedule 5 of this Agreement multiplied by no. of days in the 
relevant month and divided by no. of days in the year; 

“National Load Despatch Centre” shall mean the centre established as 
per sub-section (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the 
Transmission Service Agreement (TSA); 

Provided that  while  taking major  decisions,  CTU shall  consult  CEA on 
technical matters and any other matter it feels necessary.
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“Notification” shall mean any notification, issued in the Gazette of India;

 “Operating Period” for any Element of the Project shall mean the period 
from (and including) the COD of such Element of the Project, up to (and 
including) the Expiry Date and for the Project, shall mean the period from 
(and including) the COD of the Project, up to (and including) the Expiry 
Date;

“Parent Company”  shall mean an entity that holds  at least twenty six 
percent (26%)  of the paid - up equity capital directly or indirectly in the 
Bidding Company or in the Member in a Bidding Consortium, as the case 
may be;

"Payment on Order Instrument" shall mean Letter of Undertaking from 
Indian  Renewable  Energy  Development  Agency  Limited  (IREDA)  or 
Power  Finance Corporation  Limited  (PFC)  or  REC Limited  (REC)  [the 
three  non-banking  financial  institutions  under  Ministry  of  New  & 
Renewable  Energy (MNRE)/  Ministry  of  Power  (MoP)],  to  pay in  case 
situation of default  of  Transmission Service Provider (TSP) in terms of 
tender  conditions/  Power  Purchase  Agreement  (PPA)  arises.  Such 
Letter(s) will have same effect as that of a Bank Guarantee issued by any 
public  sector  bank.  Such  "Payment  on  Order  instrument"  would  have 
terms and conditions similar to that of any Bank Guarantee given by any 
public  sector  bank  and  would  promise  to  pay  the  Nodal  Agency  on 
demand within stipulated time. TSPs can seek such Letter(s) by offering 
due  security  to  the  above-mentioned  three  non-banking  financial 
institutions mentioned above (IREDA, PFC & REC).  Nodal Agency shall 
not accept the instrument of 'Letter of Undertaking' as described above or 
in  any  other  form,  from any  other  non-banking  financial  institutions  or 
bank, except IREDA, PFC & REC;

“Preliminary  Termination  Notice” shall  mean  a  Nodal  Agency’s 
Preliminary Termination Notice as defined in Article 13 of this Agreement;

“Project” shall  mean  Transmission  System  for  Integration  of 
Ananthapuram-II REZ-Phase-II (3 GW), as detailed in Schedule 1 of this 
Agreement;

“Project Assets” shall mean all physical and other assets relating to and 
forming part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b)  tangible  &  intangible  assets  such  as  civil  works  and  equipment 
including  foundations,  embankments,  pavements,  electrical  systems, 
communication  systems,  relief  centres,  administrative  offices,  Sub-
stations, software, tower and sub-stations designs etc;

(c) project facilities situated on the Site;
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(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits etc; 

(f) insurance proceeds; and

(g) Applicable Permits and authorisations relating to or in respect of the 
Transmission System;”

“Project  Execution  Plan”  shall  mean  the  plan  referred  to  in  Article 
3.1.3(c) hereof;

 “Prudent  Utility  Practices” shall  mean  the  practices,  methods  and 
standards that are generally accepted internationally from time to time by 
electric transmission utilities for the purpose of ensuring the safe, efficient 
and economic design, construction, commissioning, operation, repair and 
maintenance of the Project and which practices, methods and standards 
shall be adjusted as necessary, to take account of:

(i) operation,  repair  and  maintenance  guidelines  given  by  the 
manufacturers to be incorporated in the Project,

(ii) the requirements of Law, and

(iii) the physical conditions at the Site;

(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is 
designed to operate or such lower voltage at which the line is charged, for 
the time being, in consultation with the Central Transmission Utility;

“Rebate”  shall  have the meaning as ascribed to in Article  10.3 of this 
Agreement;

 “RFP” shall mean Request for Proposal dated 23.05.2025 along with all 
schedules,  annexures  and  RFP  Project  Documents  attached  thereto, 
issued  by  the  BPC  for  tariff  based  competitive  bidding  process  for 
selection  of  Bidder  as  TSP  to  execute  the  Project,  including  any 
modifications, amendments or alterations thereto;

“RFP Project Documents”  shall  mean the following documents to be 
entered into in  respect of  the Project,  by the Parties to the respective 
agreements:

a. Transmission Service Agreement,

b. Share Purchase Agreement,

c. Agreement(s) required under Sharing Regulations and 
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d. Any other agreement as may be required;

 “RLDC” shall  mean  the  relevant  Regional  Load  Dispatch  Centre  as 
defined in the Electricity Act, 2003, in the region(s) in which the Project is 
located;

“RPC” shall mean the relevant Regional Power Committee established by 
the Government of India for the specific Region(s) in accordance with the 
Electricity  Act,  2003  for  facilitating  integrated  operation  of  the  Power 
System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as 
mentioned in Schedule 2 as against such Element(s) and in relation to the 
Project, shall mean the date as mentioned in Schedule 2 as against such 
Project, subject to the provisions of Article 4.4 of this Agreement, or such 
date as may be mutually agreed among the Parties;

“Scheduled Outage" shall  mean  the final outage plan as approved by 
the RPC as per the provisions of the Grid Code;  

“Selected Bid”  shall mean the technical Bid and the Final Offer of the 
Selected  Bidder  submitted  during  e-reverse  bidding,  which  shall  be 
downloaded and attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC 
Power Development  and Consultancy Limited,  Ananthapuram II  Power 
Transmission Limited and the Successful Bidder for the purchase of one 
hundred  (100%)  per  cent  of  the  shareholding  of  the  Ananthapuram II 
Power Transmission Limited for the Acquisition Price, by the Successful 
Bidder on the terms and conditions as contained therein;

“Sharing  Regulations”  shall  mean  the  Central  Electricity  Regulatory 
Commission (Sharing of Inter-State Transmission Charges and Losses) 
Regulations, 2020 and as amended from time to time;

 “Site” in relation to a substation, switching station or HVDC terminal or 
inverter station, shall mean the land and other places upon which such 
station / terminal is to be established;

“SLDC” shall mean the State Load Despatch Centre established as per 
sub-section (1) of Section 31 of the Electricity Act 2003;

“STU” or  “State  Transmission  Utility” shall  be  the  Board  or  the 
Government company, specified as such by the State Government under 
sub-section (1) of Section 39 of the Electricity Act 2003;

“Successful  Bidder” or  “Selected  Bidder” shall  mean  the  Bidder 
selected  pursuant  to  the  RFP  and  who  has  to  acquire  one  hundred 
percent  (100%) equity shares of  Ananthapuram II  Power Transmission 
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Limited,  along  with  all  its  related  assets  and  liabilities,  which  will  be 
responsible as the TSP to establish the Project on build, own, operate and 
transfer  basis  as  per  the  terms  of  the  TSA  and  other  RFP  Project 
Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in 
pursuant to the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article 
8.2 of this Agreement;

“Technically Evaluated Entity” shall mean the company which has been 
evaluated for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice 
given  by  the  Nodal  Agency  to  the  TSP pursuant  to  the  provisions  of 
Articles  3.3.2,  3.3.4, 4.4.2, 5.8,  13.2 and 13.3 of this Agreement for the 
termination of this Agreement; 

“Term of Agreement” for the purposes of this Agreement shall have the 
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission  Charges”  shall  mean  the  Final  Offer  of  the  Selected 
Bidder  during  the  e-reverse  bidding  and  adopted  by  the  Commission, 
payable to the TSP as per Sharing Regulations;

“Transmission  License” shall  mean  the  license  granted  by  the 
Commission in terms of the relevant regulations for grant of such license 
issued under the Electricity Act;

 “Transmission Service” shall mean making the Project available as per 
the terms and conditions of this Agreement and Sharing Regulations; 

“Unscheduled Outage” shall mean an interruption resulting in reduction 
of the Availability of the Element(s) / Project (as the case may be) that is 
not a result of a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company”  shall mean an entity which owns  at least 
twenty six percent (26%) equity in the Bidding Company or Member of a 
Consortium, (as the case may be) and in the Technically Evaluated Entity 
and  /  or  Financially  Evaluated  Entity  (as  the  case  may  be)  and  such 
Bidding Company or Member of a Consortium, (as the case may be) and 
the Technically Evaluated Entity and / or Financially Evaluated Entity (as 
the case may be) shall be under the direct control or indirectly under the 
common control of such entity;

1.2 Interpretation:

Save  where  the  contrary  is  indicated,  any  reference  in  this 
Agreement to:
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“Agreement"  shall  be  construed  as  including  a  reference  to  its 
Schedules, Appendices and Annexures;

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” 
shall mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge, 
pledge, lien or other encumbrance securing any obligation of any person 
or any other type of preferential arrangement (including, without limitation, 
title transfer and retention arrangements) having a similar effect;

"holding company" of a company or corporation shall be construed as a 
reference to any company or corporation of which the other company or 
corporation is a subsidiary;

"indebtedness" shall  be  construed  so  as  to  include  any  obligation 
(whether incurred as principal or surety) for the payment or repayment of 
money, whether present or future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of a company or corporation (the holding company) shall be 
construed as a reference to any company or corporation:

(i) which is controlled, directly or indirectly, by the holding company, 
or

(ii) more than half of the issued share capital of which is beneficially 
owned, directly or indirectly, by the holding company, or

(iii) which  is  a  subsidiary  of  another  subsidiary  of  the  holding 
company, 

for these purposes, a company or corporation shall be treated as 
being controlled by another if that other company or corporation is 
able to direct its affairs and/or to control  the composition of  its 
board of directors or equivalent body; 

"winding-up",  "dissolution",  "insolvency", or  "reorganization" in the 
context  of  a company or  corporation shall  have the same meaning as 
defined in the Companies Act, 1956/ Companies Act, 2013 (as the case 
may be).

1.2.1 Words importing the singular shall include the plural and vice versa.

1.2.2 This  Agreement  itself  or  any  other  agreement  or  document  shall  be 
construed as a reference to this or to such other agreement or document 
as it  may have been, or may from time to time be, amended, varied, 
novated, replaced or supplemented.
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1.2.3 A  Law  shall  be  construed  as  a  reference  to  such  Law  including  its 
amendments or re-enactments from time to time.

1.2.4 A time of day shall,  save as otherwise provided in any agreement or 
document be construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory 
and  supplementary  to  each  other  and  if  there  is  any  inconsistency 
between or among the parts of this Agreement, they shall be interpreted 
in a harmonious manner so as to give effect to each part. 

1.2.6 The  tables  of  contents  and  any  headings  or  sub-headings  in  this 
Agreement have been inserted for ease of reference only and shall not 
affect the interpretation of this Agreement.

1.2.7 All interest payable under this Agreement shall accrue from day to day 
and be calculated on the basis of a year of three hundred and sixty five 
(365) days.

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall 
mean a reference to this Agreement. 

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy 
and correctness of the representations made by the Selected Bidder in 

Article 17.2.1  hereof. 
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ARTICLE: 2

2 EFFECTIVENESS AND TERM OF AGREEMENT

2.1 Effective Date: 

This Agreement shall be effective from later of the dates of the following 
events:

a. The Selected Bidder, on behalf of the TSP, has provided the 
Contract Performance Guarantee, as per terms of Article 3.1 of 
this Agreement; and

b. The Selected Bidder  has acquired for  the Acquisition Price, 
one  hundred  percent  (100%)  of  the  equity  shareholding  of 
REC  Power  Development  and  Consultancy  Limited  in 
Ananthapuram II Power Transmission Limited along with all its 
related assets and liabilities as per the provisions of the Share 
Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

2.2 Term and Termination:

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to 
be effective in relation to the Project until the Expiry Date, when it shall  
automatically terminate.

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of 
Project Assets to CTU or its successors or an agency as decided by the 
Central Government at zero cost and free from any encumbrance and 
liability.  The transfer shall be completed within 90 days of expiry of this 
Agreement failing which CTU shall be entitled to take over the Project 
Assets Suo moto.

2.2.3 This Agreement shall  terminate before the Expiry Date in accordance 
with Article 13 or Article 3.3.2 or Article 3.3.4.

2.3 Conditions prior to the expiry of the Transmission License

2.3.1 In order to continue the Project beyond the expiry of the Transmission 
License,  the  TSP  shall  be  obligated  to  make  an  application  to  the 
Commission  at  least  two  (2)  years  before  the  date  of  expiry  of  the 
Transmission  License,  seeking  the  Commission’s  approval  for  the 
extension of the term of the Transmission License up to the Expiry Date.
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2.3.2 The TSP shall timely comply with all the requirements that may be laid 
down by the Commission for extension of the term of the Transmission 
License beyond the initial term of twenty-five (25) years & upto the Expiry 
Date and the TSP shall keep the Nodal Agency fully informed about the 
progress on its application for extension of the term of the Transmission 
License.

2.4 Survival:

The expiry or termination of this Agreement shall not affect any accrued 
rights, obligations/ roles and liabilities of the Parties under this Agreement, 
including the right to receive liquidated damages as per the terms of this 
Agreement, nor shall it effect the survival of any continuing obligations/ 
roles for which this Agreement provides, either expressly or by necessary 
implication,  which  are  to  survive  after  the  Expiry  Date  or  termination 
including  those  under  Articles  3.3.3,  3.3.5,  Article  9.3 (Application  of 
Insurance Proceeds),  Article  11 (Force Majeure),  Article  13 (Events  of 
Default and Termination), Article 14 (Liability & Indemnification), Article 16 
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

2.5 Applicability of the provisions of this Agreement

2.5.1 For the purpose of Availability, Target Availability and the computation of 
Availability, Incentive, Penalty, the provisions provided in this Agreement 
shall  apply  and  any  future  modifications  in  the  relevant  Rules  and 
Regulations shall not be applicable for this Project.

2.5.2 For the purposes of this Agreement for ISTS systems developed under 
the tariff based competitive bidding framework, the provisions relating to 
the definitions (Availability and COD), Article 3 (Contract Performance 
Guarantee and Conditions Subsequent),  Article 5 (Construction of the 
Project), Article 6 (Connection and Commissioning of the Project), Article 
8 (Target  Availability  and calculation of  Availability),  Article  11 (Force 
Majeure),  Article  12 (Change  in  Law),  Article  13 (Event  of  Default), 
Article  14 (Indemnification),  Article  15 (Assignment  and  Charges), 
Articles  16.1,  16.2  and 16.4 (Governing Laws and Dispute Resolution) 
and Article  17 (representation and warranties of the ISTS Licensee) of 
this  agreement  shall  supersede  the  corresponding  provisions  under 
Sharing Regulations.
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ARTICLE: 3 

3 CONDITIONS SUBSEQUENT

3.1 Satisfaction of conditions subsequent by the TSP 

3.1.1 Within  ten  (10)  days  from  the  date  of  issue  of  Letter  of  Intent,  the 
Selected Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire,  for  the  Acquisition  Price,  one  hundred  percent  (100%) 
equity shareholding of Ananthapuram II Power Transmission Limited 
from REC Power Development and Consultancy Limited, who shall 
sell to the Selected Bidder, the equity shareholding of Ananthapuram 
II Power Transmission Limited, along with all its related assets and 
liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of 
SPV by the Selected Bidder, undertake to apply to the Commission for 
the  grant  of  Transmission  License  and  for  the  adoption  of  tariff  as 
required under section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central  
Transmission  Utility  of  India  Limited  (being  the  Nodal  Agency)  the 
Contract  Performance Guarantee for  an amount  of  Rs.  102.00 Crore 
(Rupees One Hundred and Two Crore Only). 

3.1.2 The Contract Performance Guarantee shall be initially valid for a period 
up to three (3) months after the Scheduled COD of the Project and shall 
be extended from time to time to be valid for a period up to three (3) 
months after the COD of the Project. In case the validity of the Contract 
Performance Guarantee is expiring before the validity specified in this 
Article, the TSP shall, at least thirty (30) days before the expiry of the 
Contract  Performance  Guarantee,  replace  the  Contract  Performance 
Guarantee with another Contract Performance Guarantee or extend the 
validity of the existing Contract Performance Guarantee until the validity 
period specified in this Article. 

3.1.3 The  TSP  agrees  and  undertakes  to  duly  perform  and  complete  the 
following activities within six (6) months from the Effective Date (except 
for  c)  below),  unless  such  completion  is  affected  due  to  any  Force 
Majeure Event, or if any of the activities is specifically waived in writing 
by the Nodal Agency:
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a. To  obtain  the  Transmission  License  for  the  Project  from  the 
Commission;

b. To  obtain  the  order  for  adoption  of  Transmission  Charges  by  the 
Commission, as required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the 
Project Execution Plan, immediately after award of  contract(s)  and 
maximum  within  one  hundred  and  twenty  (120)  days  from  the 
Effective Date. Also, an approved copy each of Manufacturing Quality 
Plan  (MQP)  and  Field  Quality  Plan  (FQP)  would  be  submitted  to 
Independent Engineer & Nodal Agency in the same time period. The 
TSP’s  Project  Execution  Plan  should  be  in  conformity  with  the 
Scheduled COD as specified in Schedule 2 of this Agreement, and 
shall  bring  out  clearly  the  organization  structure,  time  plan  and 
methodology  for  executing  the  Project,  award  of  major  contracts, 
designing, engineering, procurement, shipping, construction, testing 
and commissioning to commercial operation; 

d. To  submit  to  the  Nodal  Agency,  CEA &  Independent  Engineer  a 
detailed  bar  (GANTT)  chart  of  the  Project  outlining  each  activity 
(taking longer than one Month), linkages as well as durations;

e. To  submit  to  the  Nodal  Agency,  CEA  &  Independent  Engineer 
detailed  specifications  of  conductor  meeting  the  functional 
specifications specified in RFP;

f. To achieve Financial Closure; 

g. To provide an irrevocable letter to the Lenders duly accepting and 
acknowledging  the  rights  provided  to  the  Lenders  under  the 
provisions of Article 15.3 of this Agreement and all other RFP Project 
Documents;

h. To award the Engineering,  Procurement and Construction contract 
(“EPC contract”) for the design and construction of the Project and 
shall have given to such Contractor an irrevocable notice to proceed; 
and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided 
to the Lenders as per Article  15.3 of this Agreement and all other RFP 
Project Documents.
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3.3 Consequences of non-fulfilment of conditions subsequent 

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the 
TSP even within three (3) Months after the time specified  therein, then 
on and from the expiry of such period and until the TSP has satisfied all  
the conditions  specified in  Article  3.1.3,  the TSP shall,  on  a  monthly 
basis, be liable to furnish to  Central Transmission Utility of India Limited 
(being the Nodal Agency) additional Contract Performance Guarantee of 
Rupees Ten Crore Twenty Lakh Only (Rs. 10.20 Crore) within two (2) 
Business Days of expiry of every such Month. Such additional Contract 
Performance Guarantee shall be provided to Central Transmission Utility 
of  India Limited (being the Nodal  Agency)  in  the manner  provided in 
Article  3.1.1 and  shall  become  part  of  the  Contract  Performance 
Guarantee and all the provisions of this Agreement shall be construed 
accordingly.  Central  Transmission  Utility  of  India  Limited  (being  the 
Nodal  Agency)  shall  be entitled to  hold and /  or  invoke the Contract 
Performance Guarantee, including such additional Contract Performance 
Guarantee, in accordance with the provisions of this Agreement.  

3.3.2 Subject to Article 3.3.4, if: 

(i) the  fulfilment  of  any  of  the  conditions  specified  in  Article  3.1.3 is 
delayed beyond nine (9) Months from the Effective Date and the TSP 
fails  to  furnish  additional  Contract  Performance  Guarantee  to  the 
Nodal Agency in accordance with Article 3.3.1 hereof; or 

(ii) the TSP furnishes additional  Performance Guarantee  to the  Nodal 
Agency in accordance with Article  3.3.1 hereof but fails to fulfil  the 
conditions  specified  in  Article  3.1.3 within  a  period  of  twelve  (12) 
months from the Effective Date,

the  Nodal Agency shall have the right to terminate this Agreement,  by 
giving a Termination Notice to the TSP, in writing, of at least seven (7) 
days, with a copy to CEA and the Lenders’ Representative in order to 
enable the Lenders to exercise right of  substitution in  accordance with 
Article 15.3 of this Agreement.  

3.3.3 If the  Nodal  Agency  elects  to  terminate  this  Agreement  as  per  the 
provisions of Article  3.3.2, the TSP shall be liable to pay to the Nodal 
Agency an amount of Rs. 102.00 Crore (Rupees One Hundred and Two 
Crore Only) as liquidated damages. The Nodal Agency shall be entitled 
to  recover  this  amount  of  damages  by  invoking  the  Contract 
Performance Guarantee to the extent of liquidated damages, which shall 
be required by the Nodal Agency, and the balance shall be returned to 
TSP, if any. 
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It  is  clarified  for  removal  of  doubt  that  this  Article  shall  survive  the 
termination of this Agreement.

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 
3.1.3 due to any Force Majeure  Event, the time period  for fulfilment of 
the condition subsequent as mentioned in Article 3.1.3, may be extended 
for  a  period  of  such  Force  Majeure  Event.  Alternatively,  if  deemed 
necessary, this Agreement may be terminated by the Nodal Agency by 
giving a Termination Notice to the TSP, in writing, of at least seven (7) 
days, with a copy to CEA and the Lenders’ Representative in order to 
enable the Lenders to exercise right of substitution in accordance with 
Article 15.3 of this Agreement and the Contract Performance Guarantee 
shall be returned as per the provisions of Article 6.5.1. 

Provided, that due to the provisions of this Article 3.3.4, any increase in 
the time period for completion of conditions subsequent mentioned under 
Article  3.1.3, shall lead to an equal increase in the time period for the 
Scheduled COD. If the Scheduled COD is extended beyond a period of 
one hundred eighty (180) days due to the provisions of this Article 3.3.4, 
the TSP will be allowed to recover the interest cost during construction 
corresponding to the period exceeding one hundred eighty (180) days by 
adjustment in the Transmission Charges in accordance with Schedule 9. 

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the 
Nodal Agency may take steps to bid out the Project again. 

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it  
considers  that  there  are  sufficient  grounds  for  so  doing,  apart  from 
invoking the Contract Performance Guarantee under para 3.3.3 may also 
initiate proceedings for blacklisting the TSP as per provisions of Article 
13.2 of TSA. 

3.4 Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a 
Month on the progress made in satisfying the conditions subsequent in 
Articles 3.1.3.
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ARTICLE: 4

4 DEVELOPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own 
cost and expense shall observe, comply with, perform, undertake and be 
responsible:

a. for  procuring  and  maintaining  in  full  force  and  effect  all 
Consents,  Clearances  and  Permits,  required  in  accordance 
with Law for development of the Project;

b. for financing, constructing, owning and commissioning each of 
the Element of  the Project  for  the scope of  work set  out  in 
Schedule 1 of this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from 
time to time, for Transmission Lines and sub-stations:

 the  Central  Electricity  Authority  (Technical 
Standards  for  Connectivity  to  the  Grid) 
Regulations, 2007;

 Central Electricity Authority (Technical Standards 
for construction of Electrical Plants and Electric 
Lines) Regulation, 2010;

 Central  Electricity  Authority  (Grid  Standard) 
Regulations, 2010;

 Central Electricity Authority (Safety requirements 
for  construction,  operation  and  maintenance of 
Electrical Plants and Electrical Lines) Regulation, 
2011;

 Central Electricity Authority (Measures relating to 
Safety and Electricity Supply) Regulation, 2010;

 Central Electricity Authority (Technical Standards 
for  Communication  System  in  Power  System 
Operation) Regulations, 2020.

iv. Safety/  security  Guidelines  laid  down  by  the 
Government;
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v. Prudent Utility Practices, relevant Indian Standards and 
the Law;

not later than the Scheduled COD as per Schedule 2 of this 
Agreement;

c. for entering into a Connection Agreement with the concerned 
parties in accordance with the Grid Code. 

d. for owning the Project throughout the term of this Agreement 
free and clear of any encumbrances except those expressly 
permitted under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide 
on  a  timely  basis  relevant  information  with  regard  to  the 
specifications  of  the  Project  that  may  be  required  for 
interconnecting the Project with the Interconnection Facilities;

f. for  providing  all  assistance  to  the  Arbitrators  as  they  may 
require for the performance of their duties and responsibilities;

g. to provide to the Nodal Agency and CEA, on a monthly basis, 
progress reports with regard to the Project and its execution (in 
accordance  with  prescribed  form)  to  enable  the  CEA  to 
monitor  and  co-ordinate  the  development  of  the  Project 
matching with the Interconnection Facilities; 

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG 
dated 02.07.2020 as well as other Guidelines issued by Govt. 
of India pertaining to this;

i. to  procure  the  products  associated  with  the  Transmission 
System as per provisions of Public Procurement (Preference 
to  Make  in  India)  orders  issued  by  Ministry  of  Power  vide 
orders No. A-1/2021- FSC- Part(5) dated 16.11.2021 and No.: 
P45021/2/2017-PP  (BE-II)-Part-4  Vol.II  dated  19.07.2024 
issued  by  Ministry  of  Power  for  transmission  sector,  as 
amended  from  time  to  time  read  with  Department  for 
Promotion of Industry and Internal Trade (DPIIT) orders in this 
regard  (Procuring  Entity  as  defined  in  above  orders  shall 
deemed to have included Selected Bidder and/ or TSP). 

Also,  to comply with Department  of  Expenditure,  Ministry of 
Finance vide Order  (Public  Procurement  No 1)  bearing File 
No.  6/18/2019-PPD  dated  23.07.2020,  Order  (Public 
Procurement  No  2)  bearing  File  No.  6/18/2019-PPD  dated 
23.07.2020 and Order (Public Procurement No. 3) bearing File 
No.  6/18/2019-PPD,  dated  24.07.2020,  Office  Memorandum 
(OM)  No.  F.18/37/2020-PPD  dated  08.02.2021,  OM  No. 

   Central Transmission Utility of India Limited      24       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

F.12/1/2021-  PPD(Pt.)  dated  02.03.2021,  OM  No. 
F.7/10/2021-PPD  dated  08.06.2021  and  Order  (Public 
Procurement No 4) bearing File No. F.7/10/2021- PPD dated 
23.02.2023,  as amended from time to time, regarding public 
procurement  from a bidder  of  a  country,  which shares land 
border with India;

j. to submit to Nodal Agency information in the prescribed format 
[To be devised by Nodal Agency] for ensuring compliance to 
Article 4.1 i) above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency 
shall be the holder and administrator of this Agreement and shall inter 
alia:  

a. appoint  an  Independent  Engineer  within  90  days  of  the 
Effective Date

b. provide  letters  of  recommendation  to  the  concerned  Indian 
Governmental  Instrumentality,  as  may  be  requested  by  the 
TSP from time to time, for obtaining the Consents, Clearances 
and Permits required for the Project;

c. coordinate among TSP and upstream/downstream entities   in 
respect of Interconnection Facilities; and

d. monitor  the  implementation  of  the  Agreement  and  take 
appropriate action for  breach thereof  including revocation of 
guarantees, cancellation of Agreement, blacklisting etc

e. provide  all  assistance  to  the  Arbitrators  as  required  for  the 
performance of their duties and responsibilities; and

f. perform  any  other  responsibility  (ies)  as  specified  in  this 
Agreement.

4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the 
Project  from  the  Effective  Date  of  the  Agreement  and  shall 
achieve Scheduled COD of  the Project  in  accordance with  the 
time schedule specified in Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than 
the Scheduled COD or within such extended time to which the 
TSP shall be entitled under Article 4.4 hereto.
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4.4 Extension of time:

4.4.1 In the event  that  the TSP is unable to perform its  obligations for  the 
reasons solely  attributable to  the Nodal  Agency,  the Scheduled COD 
shall be extended, by a ‘day to day’ basis, subject to the provisions of 
Article 13.

4.4.2 In the event that an Element or the Project cannot be commissioned by 
its Scheduled COD on account of any Force Majeure Event as per Article 
11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a 
period of such Force Majeure Event.  Alternatively, if deemed necessary, 
the Nodal Agency may terminate the Agreement as per the provisions of 
Article  13.4 by giving a Termination Notice to the TSP, in writing, of at 
least  seven  (7)  days,  with  a  copy  to  CEA  and  the  Lenders’ 
Representative  in  order  to  enable  the  Lenders  to  exercise  right  of 
substitution in accordance with Article 15.3 of this Agreement. 

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected 
Party’s  performance  has  ceased  to  be  affected  by  the  relevant 
circumstance, on how long the Scheduled COD should be deferred by, 
any Party may raise the Dispute to be resolved in accordance with Article 
16.

4.5 Metering Arrangements:

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 
Electricity Authority (Installation and Operation of Meters) Regulations, 
2006  as  amended  from  time  to  time,  with  regard  to  the  metering 
arrangements for the Project. The TSP shall fully cooperate with the CTU 
/  STU /  RLDC  and  extend  all  necessary  assistance  in  taking  meter 
readings.

4.6 Interconnection Facilities:

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 
responsible for connecting the Project with the interconnection point(s) 
specified in Schedule 1 of this Agreement. The Interconnection Facilities 
shall  be  developed  as  per  the  scope  of  work  and  responsibilities 
assigned in Schedule 1 of this Agreement. The Nodal Agency shall be 
responsible  for  coordinating  to  make  available  the  Interconnection 
Facilities.

4.6.2 In order to remove any doubts, it is made clear that the obligation of the 
TSP within the scope of the project is to construct the Project as per 
Schedule-1  of  this  Agreement  and  in  particular  to  connect  it  to  the 
Interconnection Facilities as specified in this Agreement.
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ARTICLE: 5

5 CONSTRUCTION OF THE PROJECT

5.1 TSP’s Construction Responsibilities:

5.1.1 The  TSP,  at  its  own  cost  and  expense,  shall  be  responsible  for 
designing,  constructing,  erecting,  testing  and  commissioning  each 
Element of the Project by the Scheduled COD in accordance with the 
Regulations and other  applicable Laws specified in  Article  4.1 of  this 
Agreement. 

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any 
of its obligations under this Agreement or be entitled to any extension of 
time or any compensation whatsoever by reason of the unsuitability of 
the Site or Transmission Line route(s). 

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and 
Permits related but not limited to road / rail / river / canal / power line / 
crossings,  Power  and  Telecom  Coordination  Committee  (PTCC), 
defence, civil  aviation, right of way /  way-leaves and environmental & 
forest  clearances  from  relevant  authorities  required  for  developing, 
financing,  constructing,  maintaining/  renewing  all  such  Consents, 
Clearances and Permits in order to carry out its obligations under this 

Agreement  in  general  and  shall  furnish  to  the  Nodal  Agency such 
copy/ies of each Consents, Clearances and Permits, on demand. Nodal 
Agency shall provide letters of recommendation to the concerned Indian 
Governmental  Instrumentality,  as may be requested by the TSP from 
time to time for obtaining the Consents, Clearances and Permits required 
for the Project.

5.1.4 The TSP shall be responsible for:

(a) acquisition of land for location specific substations, switching 
stations or HVDC terminal or inverter stations. Also, the actual 
location of Greenfield substations (Switching Stations or HVDC 
Terminal  or  Inverter  Stations)  for  a  generation  pooling 
substation  and for  load serving substations  in  the  scope of 
TSP;

 For a Generation Pooling Substation shall not be beyond 
3 Km radius of the location proposed by the BPC in their 
Survey Report. 

 For  Load  Serving  Substation  within  the  scope  of  TSP 
shall not be beyond 5 Km radius of the location proposed 
by the BPC in their Survey Report 
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 For an intermediate Substation shall  not  be beyond 10 
Km radius of the location proposed by the BPC in their 
Survey Report.

(b) final selection of  Site  including  its  geo-technical 
investigation;

(c) survey and geo-technical investigation of line route in order to 
determine the final route of the Transmission Lines;

(d) seeking access to the Site and other places where the Project 
is being executed, at its own risk and costs, including payment 
of any crop, tree compensation or any other compensation as 
may be required. 

5.1.5 In  case  the  Project  involves  any  resettlement  and  rehabilitation,  the 
resettlement and rehabilitation package will be implemented by the State 
Government authorities, for which the costs is to be borne by the TSP 
and  no  changes  would  be  allowed  in  the  Transmission  Charges  on 
account of any variation in the resettlement and rehabilitation cost. The 
TSP  shall  provide  assistance  on  best  endeavour  basis,  in 
implementation  of  the  resettlement  and  rehabilitation  package,  if 
execution  of  such  package  is  in  the  interest  of  expeditious 
implementation of the Project and is beneficial  to the Project affected 
persons.

5.2 Appointing Contractors:

5.2.1 The  TSP  shall  conform  to  the  requirements  as  provided  in  this 
Agreement while appointing Contractor(s) for procurement of goods & 
services.

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of 
any of its obligations under this Agreement nor make the Nodal Agency 
liable for the performance of such Contractor(s).

5.3 Monthly Progress Reporting:

The  TSP  shall  provide  to  the  CEA,  Nodal  Agency  &  Independent 
Engineer,  on  a  monthly  basis,  progress  reports  along  with  likely 
completion  date  of  each  Element  with  regard  to  the  Project  and  its 
execution (in accordance with prescribed form). The Nodal Agency/ CEA 
shall monitor the development of the Project for its timely completion for 
improving and augmenting the electricity system as a part of its statutory 
responsibility.
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5.4 Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in 
a good workmanship using sound engineering and construction practices, 
and using only materials and equipment that are new and manufactured 
as  per  the  MQP  and  following  approved  FQP  for  erection,  testing  & 
commissioning and complying with Indian /International Standards such 
that, the useful life of the Project will be at least thirty five (35) years from 
the COD of the Project.

The TSP shall ensure that all major substation equipment / component 
(e.g.  transformers,  reactors,  Circuit  Breakers,  Instrument  Transformers 
(IT), Surge Arresters (SA), Protection relays, clamps & connectors etc.), 
equipment in terminal stations of HVDC installations including Thyristor/ 
IGBT valves,  Converter Transformers, smoothing reactors,  Transformer 
bushings and wall bushings, GIS bus ducts, towers and gantry structures 
and  transmission  towers  or  poles  and  line  materials  (conductors, 
earthwire,  OPGW,  insulator,  accessories  for  conductors,  OPGW  & 
earthwires,  hardware fittings for  insulators,  aviation lights etc),  facilities 
and system shall be designed, constructed and tested (Type test, Routine 
tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA 
Regulations  and  Indian  Standards.  In  case  Indian  Standards  for  any 
particular  equipment/  system/  process  is  not  available,  IEC/  IEEE  or 
equivalent International Standards and Codes shall be followed. 

5.5 Progress Monitoring & Quality Assurance:

5.5.1 The  Project  Execution  Plan  submitted  by  the  TSP  in 
accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the 
equipments/items /materials required for the Project, right from procurement 
of raw material till the dispatch from works and receipt at the site. Further, it  
should also include various stages of the construction schedule up to the 
commissioning of the Project.

5.5.2 Nodal  Agency,  CEA  &  Independent  Engineer  shall  have 
access at all reasonable times to the Site and to the Manufacturer’s works 
and to all such places where the Project is being executed. 

5.5.3 Independent  Engineer  shall  ensure  conformity  of  the 
conductor specifications with the functional specifications specified in RFP. 

5.5.4 The Independent Engineer shall monitor the following during 
construction of the Project:

a) Quality of equipments, material, foundation, structures and workmanship 
etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality 
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of Sub-station equipments, transmission line material and workmanship 
etc. would be checked in accordance with the Article 5.4. 

b) Progress in the activities specified in Condition Subsequent 

c) Verification  of  readiness  of  the  elements  including  the  statutory 
clearances  &  completion  of  civil  works,  fixing  of  all  components  and 
finalisation of punch points (if any) prior to charging of the elements 

d) Progress of construction of substation and Transmission Lines

5.5.5 The progress shall be reviewed by the Independent Engineer against the 
Project Execution Plan. The Independent Engineer shall prepare its report 
on monthly basis and submit the same to Nodal Agency highlighting the 
progress  achieved till  the  end  of  respective  month  vis-à-vis  milestone 
activities, areas of concern, if any, which may result in delay in the timely 
completion of the Project. Based on the progress, Nodal Agency and/ or 
CEA  shall  issue  written  instructions  to  the  TSP  to  take  corrective 
measures, as may be prudent for the timely completion of the Project. In 
case of  any deficiency,  the  Nodal  Agency would  be at  liberty  to  take 
action in accordance with the procedure of this Agreement.

5.5.6 For any delay in commissioning any critical Element(s), as identified in 
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days 
shall  lead  to  a  sequestration  of  10%  of  the  Contract  Performance 
Guarantee.

5.6 Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in 
Schedule 3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all  
reasonable  times,  copies  of  the  Consents,  Clearances  and  Permits, 
construction drawings and other documents related to construction.

5.7 Supervision of work:

The TSP shall provide all necessary superintendence for execution of the 
Project and its supervisory personnel shall be available to provide full-time 
superintendence  for  execution  of  the  Project.  The  TSP  shall  provide 
skilled personnel who are experienced in their respective fields. 

5.8 Remedial Measures:

The TSP shall  take all  necessary actions for remedying the shortfall  in 
achievement  of  timely  progress  in  execution  of  the  Project,  if  any,  as 
intimated by the Independent Engineer and/ or CEA and/ or the Nodal 
Agency. However, such intimation by the Independent Engineer and/ or 
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CEA  and/  or  the  Nodal  Agency  and  the  subsequent  effect  of  such 
remedial measures carried out by the TSP shall not relieve the TSP of its 
obligations in the Agreement. Independent Engineer and/ or CEA and/ or 
the Nodal Agency may carry out random inspections during the Project 
execution,  as  and  when  deemed  necessary  by  it.  If  the  shortfalls  as 
intimated to the TSP are not remedied to the satisfaction of the CEA and/ 
or the Nodal Agency, this Agreement may be terminated by the Nodal 
Agency by giving a Termination Notice to the TSP, in writing, of at least  
seven (7) days, with a copy to CEA and the Lenders’ Representative in 
order to enable the Lenders to exercise right of substitution in accordance 
with Article 15.3 of this Agreement.
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ARTICLE: 6 

6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and 
any other agencies as required, at least sixty (60) days advance written 
notice of  the date on which it  intends to  connect  an Element  of  the 
Project,  which  date  shall  not  be  earlier  than  its  Scheduled  COD or 
Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, 
unless mutually agreed to by Parties. Further, any preponing of COD of 
any element prior to Scheduled COD must be approved by the Nodal 
Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case 
may  be),  for  reasonable  cause,  including  non-availability  of 
Interconnection Facilities as per Article 4.2, can defer the connection for 
up to fifteen (15) days from the date notified by the TSP pursuant to 
Article  6.1.1,  if  it  notifies  to  the  TSP  in  writing,  before  the  date  of 
connection, of the reason for the deferral and when the connection is to 
be  rescheduled.   However,  no  such  deferment  on  one  or  more 
occasions would be for more than an aggregate period of  thirty (30) 
days.  Further, the Scheduled COD would be extended as required, for 
all such deferments on “day to day” basis.

6.1.3 Subject  to  Articles  6.1.1 and  6.1.2,  any  Element  of  Project  may  be 
connected with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and 
the Connection Agreement; 

b. it meets the Grid Code, Central Electricity Authority (Technical 
Standards for Connectivity to the Grid) Regulations, 2007 as 
amended  from  time  to  time  and  all  other  Indian  legal 
requirements, and 

c. The TSP has obtained the approval in writing of the Electrical 
Inspector certifying that the Element is ready from the point of 
view  of  safety  of  supply  and  can  be  connected  with  the 
Interconnection Facilities.

d. It  has  satisfactorily  met  all  the  testing  requirements  as  per 
Articles 6.1.4
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6.1.4 Site  Acceptance  Test  (SAT)/  pre-commissioning  tests  of  all  major 
substation equipment, component, system, facilities shall be successfully 
carried out before commissioning. The Type tests, FAT and SAT reports 
should  be  available  at  the  substation  /  terminal  station  of  HVDC 
installations for ready reference of operation and maintenance staff and 
has to  be made available to  the Independent  Engineer  appointed for 
quality monitoring or their authorised representatives, as and when they 
wish to examine the same.

6.2 Commercial Operation:

6.2.1 An  Element  of  the  Project  shall  be  declared  to  have  achieved  COD 
twenty four (24) hours following the connection of the Element with the 
Interconnection Facilities pursuant to Article 6.1 or seven (7) days after 
the date on which it is declared by the TSP to be ready for charging but 
is not able to be charged for reasons not attributable to the TSP subject 
to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only 
after all the Element(s), if any, which are pre-required to have achieved 
COD as defined in Schedule 2 of this Agreement, have been declared to 
have achieved their respective COD.

6.2.2 Once any Element of the Project has been declared to have achieved 
deemed COD as per Article  6.2.1 above, such Element of the Project 
shall be deemed to have Availability equal to the Target Availability till 
the  actual  charging  of  the  Element  and  to  this  extent,  TSP shall  be 
eligible  for  the  Monthly  Transmission  Charges  applicable  for  such 
Element 

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect 
Non Natural  Force Majeure Event  or  Natural  Force Majeure Event 
(affecting the Nodal Agency) 

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project 
and  has  given  due  notice,  as  per  provisions  of  Article  6.1.1,  to  the 
concerned agencies of the date of intention to connect the Element(s) of 
the Project, where such date is not before the Scheduled COD, but is not 
able to connect the Element(s) of the Project by the said date specified in 
the notice, due to Direct Non Natural Force Majeure Event or Indirect 
Non  Natural  Force  Majeure  Event  or  Natural  Force  Majeure  Event 
affecting the  Nodal  Agency, provided such Direct  Non Natural  Force 
Majeure Event or Indirect Non Natural Force Majeure Event or Natural 
Force Majeure Event affecting the  Nodal Agency has continued for a 
period of more than three (3) continuous or non-continuous Months, the 
TSP shall,  until  the  effects  of  the  Direct  Non  Natural  Force  Majeure 
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Event or of Indirect Non Natural Force Majeure Event or Natural Force 
Majeure Event affecting the  Nodal Agency no longer prevent the TSP 
from  connecting  the  Element(s)  of  the  Project,  be  deemed  to  have 
achieved COD relevant to that date and to this extent, be deemed to 
have  been  providing  Transmission  Service  with  effect  from  the  date 
notified, and shall be treated as follows: 

a. In case of delay due to Direct Non Natural Force Majeure Event, 
TSP is  entitled  for  Transmission Charges calculated on Target 
Availability for the period of such events in excess of three (3) 
continuous or non continuous Months in the manner provided in 
(c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event 
or Natural Force Majeure Event affecting the Nodal Agency, TSP 
is entitled for payment for debt service which is due under the 
Financing  Agreements,  subject  to  a  maximum of  Transmission 
Charges calculated on Target Availability, for the period of such 
events  in  excess  of  three  (3)  continuous  or  non  continuous 
Months in the manner provided in (c) below. 

c. In case of delay due to Direct Non Natural Force Majeure Event or 
Indirect  Non  Natural  Force  Majeure  Event  or  Natural  Force 
Majeure Event affecting the Nodal Agency, the TSP is entitled for 
payments mentioned in (a) and (b) above, after commencement of 
Transmission Service, in the form of an increase in Transmission 
Charges. These amounts shall be paid from the date, being the 
later of a) the date of cessation of such Indirect Non Natural Force 
Majeure Event or Natural Force Majeure Event affecting the Nodal 
Agency and b) the completion of sixty (60) days from the receipt 
of the Financing Agreements by the Nodal Agency from the TSP. 

Provided such increase in Transmission Charges shall be so as to 
put  the TSP in the same economic position as the TSP would 
have been in case the TSP had been paid amounts mentioned in 
(a) and (b) above in a situation where the Force Majeure Event 
had not occurred.  

For the avoidance of doubt, it is clarified that the charges payable under 
this Article 6.3.1 shall be recovered as per Sharing Regulations. 

6.4 Liquidated Damages for Delay in achieving COD of Project: 

6.4.1 If  the TSP fails to achieve COD of any Element of the Project or the 
Project, by the Element’s / Project’s Scheduled COD or such Scheduled 
COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay 
to  the   Nodal  Agency,  a  sum  equivalent  to  3.33%  of  Monthly 
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Transmission Charges  applicable for the Element of the Project [in case 
where no Elements have been defined, to be on the Project as a whole] / 
Project, for each day of delay up to sixty (60) days of delay and beyond 
that  time  limit,  at  the  rate  of  five  percent  (5%)  of  the  Monthly 
Transmission Charges applicable to such Element / Project, as liquidated 
damages for such delay and not as penalty,  without prejudice to any 
rights of the Nodal Agency under the Agreement. 

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the 
amount of liquidated damages calculated in accordance with Article 6.4.1 
for and up to six (6) months of delay for the Element or the Project.

Provided  that,  in  case  of  failure  of  the  TSP to  achieve  COD of  the 
Element of the Project even after the expiry of six (6) months from its 
Scheduled COD, the provisions of Article 13 shall apply. 

6.4.3 The TSP shall  make payment  to  the  Nodal  Agency of  the  liquidated 
damages calculated pursuant to Article 6.4.1 within ten (10) days of the 
earlier of: 

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement. 

The  payment  of  such  damages  shall  not  relieve  the  TSP  from  its 
obligations  to  complete  the  Project  or  from any  other  obligation  and 
liabilities under the Agreement.

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal 
Agency within the said period of ten (10) days, the Nodal Agency shall  
be entitled  to  recover  the said  amount  of  the liquidated damages by 
invoking  the  Contract  Performance  Guarantee.  If  the  then  existing 
Contract Performance Guarantee is for an amount which is less than the 
amount  of  the  liquidated damages payable  by  the  TSP to  the  Nodal 
Agency under this Article 6.3 and  the TSP fails to make payment of the 
balance amount of the liquidated damages not covered by the Contract 
Performance Guarantee, then such balance amount shall be deducted 
from the Transmission Charges payable to the TSP. The right  of  the 
Nodal Agency to encash the Contract Performance Guarantee is without 
prejudice to the other rights of the Nodal Agency under this Agreement.

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under 
this Article is over and above the penalty payable by TSP under Article 
5.5.6 of this Agreement. 

6.5 Return of Contract Performance Guarantee

6.5.1 The  Contract  Performance  Guarantee  as  submitted  by  TSP  in 
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accordance with  Article  3.1.1 shall  be released by the Nodal  Agency 
within three (3) months from the COD of the Project.  In the event of 
delay in achieving Scheduled COD of any of the Elements by the TSP 
(otherwise than due to reasons as mentioned in Article  3.1.3 or Article 
11)  and  consequent  part  invocation  of  the  Contract  Performance 
Guarantee  by  the  Nodal  Agency,  Nodal  Agency  shall  release  the 
Contract Performance Guarantee, if any remaining unadjusted, after the 
satisfactory  completion  by  the  TSP of  all  the  requirements  regarding 
achieving the Scheduled COD of the remaining Elements of the Project. 
It  is  clarified  that  the  Nodal  Agency  shall  also  return  /  release  the 
Contract Performance Guarantee in the event of (i) applicability of Article 
3.3.2 to the extent the Contract Performance Guarantee is valid for an 
amount in excess of Rs. 102.00 Crore (Rupees One Hundred and Two 
Crore Only), or (ii) termination of this Agreement by the Nodal Agency as 
mentioned under Article 3.3.4 of this Agreement. 

6.5.2 The release of  the Contract  Performance Guarantee shall  be without 
prejudice to other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7

7 OPERATION AND MAINTENANCE OF THE PROJECT

7.1 Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and 
maintained in accordance with the regulations made by the Commission 
and CEA from time to time and provisions of the Act.     
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ARTICLE: 8

8 AVAILABILITY OF THE PROJECT

8.1 Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case 
may be, shall  be as per Appendix –IV to Central Electricity Regulatory 
Commission  (Terms  and  Conditions  of  Tariff)  Regulations,  2024,  as 
applicable on the Bid Deadline and as appended in Schedule 6 of this 
Agreement.

8.2 Target Availability:

The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will 
be calculated as per para 1.2 of Schedule 4 of this Agreement.

If  the  availability  of  any  Element  or  the  Project  is  below  the  Target 
Availability, for six consecutive months in a Contract Year, the DIC(s) or 
the Nodal Agency may issue a show cause notice to the TSP, asking 
them to show cause as to why the Transmission Service Agreement be 
not terminated, and if no satisfactory cause is shown it may terminate the 
Agreement.  If  the Nodal Agency is of the opinion that the transmission 
system is of critical  importance, it  may carry out or cause to carry the 
operation and maintenance of transmission system at the risk and cost of 
TSP.
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ARTICLE: 9

9 INSURANCES

9.1 Insurance:

9.1.1 The  TSP  shall  effect  and  maintain  or  cause  to  be  effected  and 
maintained  during  the  Construction  Period  and the  Operating  Period, 
adequate Insurances against such risks, with such deductibles including 
but  not  limited  to  any  third  party  liability  and  endorsements  and  co-
beneficiary/insured, as may be necessary under 

a. any of the Financing Agreements, 

b. the Laws, and

c. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of  
the Financial Closure till the Expiry Date.

9.2 Evidence of Insurance cover:

9.2.1 The TSP shall  furnish to the Nodal  Agency copies of  certificates and 
policies of the Insurances, as and when the Nodal Agency may seek 
from the TSP as per the terms of Article 9.1

9.3 Application of Insurance Proceeds:

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances 
and  the  Financing  Agreements,  the  proceeds of  any  insurance  claim 
made due to loss or damage to the Project or any part of the Project 
shall be first applied to reinstatement, replacement or renewal of such 
loss or damage.

9.3.2 If  a  Natural  Force  Majeure  Event  renders  the  Project  no  longer 
economically  and  technically  viable  and  the  insurers  under  the 
Insurances  make  payment  on  a  “total  loss”  or  equivalent  basis,  the 
portion of the proceeds of such Insurance available to the TSP (after 
making  admissible  payments  to  the  Lenders  as  per  the  Financing 
Agreements) shall be allocated only to the TSP. Nodal Agency and / or 
concerned Designated ISTS Customers  shall  have  no claim on  such 
proceeds of the Insurance.  

9.3.3 Subject  to  the  requirements  of  the  Lenders  under  the  Financing 
Agreements, any dispute or difference between the Parties as to whether 
the Project  is  no longer  economically  and technically  viable due to a 
Force Majeure Event or whether that event was adequately covered in 
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accordance with this Agreement by the Insurances shall be determined 
in accordance with Article 16.

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers 

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have 
no financial obligations or liability whatsoever towards the TSP in respect 
of this Article 9.
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ARTICLE: 10

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges 
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the 
provisions  of  the  Sharing  Regulations,  from  the  date  on  which  an 
Element(s) has achieved COD until  the Expiry Date of this Agreement, 
unless terminated earlier and in line with the provisions of Schedule 4 of 
this Agreement.

10.2 Calculation of Monthly Transmission Charges:

The  Monthly  Transmission  Charges  for  each  Contract  Year  including 
Incentive & Penalty payment shall be calculated in accordance with the 
provisions of Schedule 4 of this Agreement. 

10.3 Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing 
Regulations.

10.4 Disputed  Bills,  Default  in  payment  by  the  Designated  ISTS 
Customers & Annual Reconciliation:

Any  Disputed  Bill,  Default  in  payment  by  the  Designated  ISTS 
Customers & Annual Reconciliation shall  be governed as per Sharing 
Regulations.
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ARTICLE: 11

11 FORCE MAJEURE

11.1 Definitions

11.1.1 The following terms shall have the meanings given hereunder.

11.2 Affected Party

11.2.1 An  Affected  Party  means  any  Party  whose  performance  has  been 
affected by an event of Force Majeure. 

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force 
Majeure affecting the TSP only if the Force Majeure event affects and 
results in, late delivery of machinery and equipment for the Project or 
construction,  completion,  commissioning  of  the  Project  by  Scheduled 
COD and/or operation thereafter;

11.3 Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of 
events  and  circumstances  including  those  stated  below that  wholly  or 
partly  prevents  or  unavoidably  delays  an  Affected  Party  in  the 
performance of its obligations/ roles under this Agreement, but only if and 
to  the  extent  that  such  events  or  circumstances  are  not  within  the 
reasonable control, directly or indirectly, of the Affected Party and could 
not have been avoided if the Affected Party had taken reasonable care or 
complied with Prudent Utility Practices: 

(a) Natural Force Majeure Events:

i. act  of  God,  including,  but  not  limited  to  drought,  fire  and 
explosion (to the extent originating from a source external to the 
Site),  earthquake,  volcanic  eruption,  landslide,  flood,  cyclone, 
typhoon, tornado, or exceptionally adverse weather conditions, 
which  are  in  excess  of  the  statistical  measures  for  the  last 
hundred (100) years; and

ii. epidemic/  pandemic  notified  by  Indian  Governmental 
Instrumentality.

(b) Non-Natural Force Majeure Events : 

i. Direct Non–Natural Force Majeure Events

 Nationalization  or  compulsory  acquisition  by  any  Indian 
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Governmental Instrumentality of any material assets or rights 
of the Affected Party; or

 the unlawful, unreasonable or discriminatory revocation of, or 
refusal  to  renew,  any  Consents,  Clearances  and  Permits 
required  by  the  Affected  Party  to  perform  their  obligations/ 
roles  under  the  RFP  Project  Documents  or  any  unlawful, 
unreasonable  or  discriminatory  refusal  to  grant  any  other 
Consents,  Clearances  and  Permits  required  for  the 
development/  operation  of  the  Project,  provided  that  a 
Competent Court of Law declares the revocation or refusal to 
be unlawful, unreasonable and discriminatory and strikes the 
same down; or

 any other unlawful, unreasonable or discriminatory action on 
the part  of  an Indian Governmental  Instrumentality  which is 
directed against the Project, provided that a Competent Court 
of Law declares the action to be unlawful, unreasonable and 
discriminatory and strikes the same down.

ii. Indirect Non - Natural Force Majeure Events 

 act of war (whether declared or undeclared), invasion, armed 
conflict or act of foreign enemy, blockade, embargo, revolution, 
riot, insurrection, terrorist or military action; or 

 radio active contamination or ionising radiation originating from 
a  source  in  India  or  resulting  from  any  other  Indirect  Non 
Natural  Force  Majeure  Event  mentioned  above,  excluding 
circumstances where the source or cause of contamination or 
radiation is brought or has been brought into or near the Site 
by the Affected Party or those employed or engaged by the 
Affected Party; or

 industry-wide  strikes  and  labour  disturbances,  having  a 
nationwide impact in India.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is 
within  the  reasonable  control  of  the  Parties  and  (ii)  the  following 
conditions, except to the extent that they are consequences of an event 
of Force Majeure:

(a) Unavailability,  late  delivery,  or  changes  in  cost  of  the  machinery, 
equipment, materials, spare parts etc. for the Project;
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(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance  resulting  from  normal  wear  and  tear  typically 
experienced in transmission materials and equipment; 

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency  of  finances  or  funds  or  the  Agreement  becoming 
onerous to perform; and

(f) Non-performance caused by, or connected with, the Affected Party’s:

i. negligent or intentional acts, errors or omissions; 

ii. failure to comply with an Indian Law; or 

iii. breach  of,  or  default  under  this  Agreement  or  any  Project 
Documents.

(g) Any error or omission in the survey report provided by BPC during the 
bidding process.

11.5 Notification of Force Majeure Event

11.5.1 The Affected Party shall give notice to the other Party of any event of 
Force  Majeure  as  soon as  reasonably  practicable,  but  not  later  than 
seven  (7)  days  after  the  date  on  which  such  Party  knew  or  should 
reasonably have known of  the commencement  of  the event  of  Force 
Majeure.   If  an  event  of  Force  Majeure  results  in  a  breakdown  of 
communications  rendering  it  unreasonable  to  give  notice  within  the 
applicable  time  limit  specified  herein,  then  the  Party  claiming  Force 
Majeure shall give such notice as soon as reasonably practicable after 
reinstatement of  communications,  but  not later than one (1) day after 
such reinstatement. 

Provided that, such notice shall be a pre-condition to the Affected Party’s 
entitlement  to  claim  relief  under  this  Agreement.  Such  notice  shall 
include full particulars of the event of Force Majeure, its effects on the 
Party claiming relief and the remedial measures proposed. The Affected 
Party shall give the other Party regular reports on the progress of those 
remedial measures and such other information as the other Party may 
reasonably request about the Force Majeure.

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation 
of  the  relevant  event  of  Force  Majeure;  and  (ii)  the  cessation  of  the 
effects of such event of Force Majeure on the performance of its rights or 
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obligations/  roles  under  this  Agreement,  as  soon as  practicable  after 
becoming aware of each of these cessations.

11.6 Duty to perform and duty to mitigate

To the extent  not  prevented by a Force Majeure Event,  the Affected 
Party shall continue to perform its obligations/ roles as provided in this 
Agreement.  The  Affected  Party  shall  use  its  reasonable  efforts  to 
mitigate the effect of any event of Force Majeure as soon as practicable. 

11.7 Available Relief for a Force Majeure Event

Subject to this Article 11,

(a) no Party shall be in breach of its obligations/ roles pursuant to this 
Agreement to the extent that the performance of its obligations/ roles 
was prevented, hindered or delayed due to a Force Majeure Event; 

(b) each Party shall be entitled to claim relief for a Force Majeure Event 
affecting  its  performance  in  relation  to  its  obligations/  roles  under 
Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.

(c) For  the  avoidance  of  doubt,  it  is  clarified  that  the  computation  of 
Availability  of  the  Element(s)  under  outage  due  to  Force  Majeure 
Event, as per Article 11.3  affecting the TSP shall be as per Appendix 
–IV  to  Central  Electricity  Regulatory  Commission  (Terms  and 
Conditions of Tariff) Regulations, 2024 as on  Bid Deadline. For the 
event(s) for which the Element(s) is/are deemed to be available as 
per  Appendix  –IV  to  Central  Electricity  Regulatory  Commission 
(Terms  and  Conditions  of  Tariff)  Regulations,  2024,  then  the 
Transmission Charges,  as  applicable  to  such Element(s),  shall  be 
payable as per Schedule 4, for the duration of such event(s). 

(d) For so long as the TSP is claiming relief due to any Force Majeure 
Event under this Agreement, the Nodal Agency may, if it so desires, 
from time to time on one (1) day notice, inspect the Project and the 
TSP shall provide the Nodal Agency’s personnel with access to the 
Project to carry out such inspections.

(e) For avoidance of doubt, the TSP acknowledges that for extension of 
Scheduled COD a period up to one hundred eighty (180) days due to 
Force  Majeure  event,  no  compensation  on  the  grounds  such  as 
interest cost, incident expenditure, opportunity cost will be made to 
the TSP. However, if Scheduled COD is extended beyond a period of 
one hundred eighty (180) days due to Force Majeure event, the TSP 
will  be  allowed  to  recover  the  interest  cost  during  construction 
corresponding to the period exceeding one hundred eighty (180) days 
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by  adjustment  in  the  Transmission  Charges  in  accordance  with 
Schedule 9. 
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ARTICLE: 12

12 CHANGE IN LAW

12.1 Change in Law 

12.1.1 Change in Law means the occurrence of any of the following after the 
Bid  Deadline  resulting  into  any  additional  recurring  /  non-recurring 
expenditure by the TSP or any savings of the TSP:

 the  enactment,  coming  into  effect,  adoption,  promulgation, 
amendment,  modification or  repeal  (without  re-enactment  or 
consolidation)  in  India,  of  any  Law,  including  rules  and 
regulations  framed  pursuant  to  such  Law,  subject  to  the 
provisions under Article 12.1.2; 

 a change in the interpretation or application of any Law by any 
Indian Governmental Instrumentality having the legal power to 
interpret or apply such Law, or any Competent Court of Law;

 the imposition of  a requirement for  obtaining any Consents, 
Clearances and Permits which was not required earlier;

 a change in the terms and conditions prescribed for obtaining 
any Consents, Clearances and Permits or the inclusion of any 
new  terms  or  conditions  for  obtaining  such  Consents, 
Clearances and Permits; 

 any change in the licensing regulations of  the Commission, 
under  which  the  Transmission  License  for  the  Project  was 
granted if made applicable by such Commission to the TSP; 

 change in wind zone; or 

 any change in tax or introduction of any tax made applicable 
for  providing  Transmission  Service  by  the  TSP  as  per  the 
terms of this Agreement. 

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law 
shall not cover any change:

a) Taxes on corporate income; and

b) Withholding  tax  on  income  or  dividends  distributed  to  the 
shareholders of the TSP.
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12.2 Relief for Change in Law

12.2.1 During Construction Period, the impact of increase/decrease in the cost 
of the Project on the Transmission Charges shall be governed by the 
formula given in Schedule 9 of this Agreement.

12.2.2 During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP 
suffers or is benefited from a change in costs or revenue, the aggregate 
financial effect of which exceeds 0.30% (zero point three percent) of the 
Annual Transmission Charges in aggregate for a Contract Year, the TSP 
may notify  so to the Nodal  Agency and propose amendments to this 
Agreement so as to place the TSP in the same financial position as it 
would have enjoyed had there been no such Change in Law resulting in 
change in costs or revenue as aforesaid. 
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12.2.3 For any claims made under Articles  12.2.1 and  12.2.2 above, the TSP 
shall provide to the Nodal Agency documentary proof of such increase / 
decrease in cost of the Project / revenue for establishing the impact of 
such Change in Law.

In cases where Change in Law results in decrease of cost and it comes 
to the notice of Nodal Agency that TSP has not informed Nodal Agency 
about  such  decrease  in  cost,  Nodal  Agency  may  initiate  appropriate 
claim. 

12.3 Notification of Change in Law:

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 
and wishes to claim relief for such Change in Law under this Article 12, it 
shall give notice to Nodal Agency of such Change in Law as soon as 
reasonably practicable after becoming aware of the same. 

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency 
even when it is beneficially affected by a Change in Law.

12.3.3 Any notice served pursuant to Articles  12.3.1 and  12.3.2 shall provide, 
amongst  other  things,  precise  details  of  the  Change  in  Law  and  its 
estimated impact on the TSP.

12.4 Payment on account of Change in Law

12.4.1 The  payment  for  Change  in  Law  shall  be  through  a  separate  Bill. 
However, in case of any change in Monthly Transmission Charges by 
reason  of  Change  in  Law,  as  determined  in  accordance  with  this 
Agreement, the Bills to be raised by the Nodal Agency after such change 
in Transmission Charges shall appropriately reflect the changed Monthly 
Transmission Charges. 
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ARTICLE: 13

13 EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of  any of  the following events  shall 
constitute a TSP Event of Default, unless any such TSP Event of Default 
occurs as a result of any non-fulfilment of its obligations as prescribed 
under this Agreement by the Nodal Agency or a Force Majeure Event:

a. After  having  taken  up  the  construction  of  the  Project,  the 
abandonment  by  the  TSP  or  the  TSP's  Contractors  of  the 
construction of the Project for a continuous period of two (2) 
months and such default is not rectified within thirty (30) days 
from the receipt of notice from the Nodal Agency in this regard; 

b. The failure to commission any Element of the Project by the 
date  falling  six  (6)  months  after  its  Scheduled  COD unless 
extended  by  Nodal  Agency  as  per  provisions  of  this 
Agreement;

c. If the TSP:

i. assigns,  mortgages or  charges or  purports  to assign, 
mortgage or charge any of its assets or rights related to 
the  Project  in  contravention  of  the  provisions  of  this 
Agreement; or 

ii. transfers or novates any of its obligations pursuant to 
this Agreement, in a manner contrary to the provisions 
of this Agreement;

Except where such transfer is in pursuance of a Law and 

 it does not affect the ability of the transferee to 
perform,  and  such  transferee  has  the  financial 
and technical capability to perform, its obligations 
under this Agreement;

 is to a transferee who assumes such obligations 
under  the  Project  and this  Agreement  remains 
effective with respect to the transferee;

d. If: 

i. The TSP becomes voluntarily or involuntarily the subject 
of  any  bankruptcy  or  insolvency  or  winding  up 
proceedings and such proceedings remain uncontested 
for a period of thirty (30) days; or 
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ii. any  winding  up  or  bankruptcy  or  insolvency  order  is 
passed against the TSP; or 

iii. the TSP goes into liquidation or dissolution or a receiver 
or any similar officer is appointed over all or substantially 
all  of  its  assets  or  official  liquidator  is  appointed  to 
manage its affairs, pursuant to Law, 

     Provided that a dissolution or liquidation of the TSP will 
not be a TSP’s Event of Default, where such dissolution 
or liquidation of the TSP is for the purpose of a merger, 
consolidation or reorganization with the prior approval of 
the  Commission  as  per  the  provisions  of  Central 
Electricity Regulatory Commission (Procedure, terms and 
Conditions for grant of Transmission License and other 
related matters) Regulations, 2006 or as amended from 
time to time; or

e. Failure on the part of the TSP to comply with the provisions of 
Article 19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such 
breach even within a period of thirty (30) days from a notice 
from the Nodal Agency in this regard; or

g. after Commercial Operation Date of the Project, the TSP fails 
to achieve monthly Target Availability of  98%, for a period of 
six (6) consecutive months or within a non-consecutive period 
of  six (6) months within any continuous aggregate period of 
eighteen(18) months except where the Availability is affected 
by Force Majeure Events as per Article 11; or

h. any of the representations and warranties made by the TSP in 
Article  17 of  this  Agreement  being  found  to  be  untrue  or 
inaccurate.  Further,  in  addition  to  the  above,  any  of  the 
undertakings submitted by the Selected Bidder at the time of 
submission  of  the  Bid  being  found  to  be  breached  or 
inaccurate, including but not  limited to undertakings from its 
Parent  Company  /  Affiliates  related  to  the  minimum  equity 
obligation; or

i. the TSP  fails to complete / fulfil all the activities / conditions 
within the specified period as per Article 3; or

j. except for the reasons solely attributable to Nodal Agency, the 
TSP is in material breach of any of its obligations under this 
Agreement  and such material  breach is  not  rectified by the 
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TSP within thirty (30) days of receipt of notice in this regard 
from the Nodal Agency; or 

k. TSP  fails  to  take  the  possession  of  the  land  required  for 
location  specific  substations,  switching  stations  or  HVDC 
terminal or inverter stations and / or fails to pay the requisite 
price to the parties and / or any State Government authority 
from whom the land is  acquired,  within  twelve (12)  months 
from the Effective Date.

13.2 Termination Procedure for TSP Event of Default  

a. Upon  the  occurrence  and  continuance  of  any  TSP’s  Event  of 
Default under Article 13.1 the Nodal Agency may serve notice on 
the TSP, with a copy to the CEA and the Lenders’ Representative, 
of their intention to terminate this Agreement (a "Nodal Agency’s 
Preliminary Termination Notice"), which shall specify in reasonable 
detail,  the  circumstances  giving  rise  to  such  Nodal  Agency’s 
Preliminary Termination Notice. 

b. Following the issue of a Nodal Agency’s Preliminary Termination 
Notice, the Consultation Period shall apply and would be for the 
Parties to discuss as to what steps shall be taken with a view to 
mitigate the consequences of the relevant Event of Default having 
regard to all the circumstances. 

c. During  the  Consultation  Period,  the  Parties  shall,  save  as 
otherwise  provided in  this  Agreement,  continue to  perform their 
respective obligations/ roles under this Agreement, and the TSP 
shall  not  remove  any  material,  equipment  or  any  part  of  the 
Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties 
shall have otherwise agreed to the contrary or the circumstances 
giving rise to Nodal Agency’s Preliminary Termination Notice shall 
have ceased to exist or shall have been remedied, this Agreement 
may be terminated by the Nodal Agency by giving a Termination 
Notice to the TSP, in writing, of at least seven (7) days, with a copy 
to CEA and the Lenders’  Representative  in order to enable the 
Lenders to exercise right of substitution in accordance with Article 
15.3 of this Agreement. 

Further,  the  Nodal  Agency  may  also  initiate  proceedings  to 
blacklist  the  TSP  &  its  Affiliates  from  participation  in  any  RFP 
issued by BPCs for a period of 5 years. 
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13.3 Procedure for Nodal Agency’s   non-fulfilment of   Role  

a. Upon  the  Nodal  Agency  not  being  able  to  fulfil  its  role  under 
Article 4.2, the TSP may serve notice on the Nodal Agency, with a 
copy  to  CEA  and  the  Lenders’  Representative  (a  "TSP’s 
Preliminary  Notice"),  which  notice  shall  specify  in  reasonable 
detail the circumstances giving rise to such non-fulfilment of role 
by the Nodal Agency. 

b. Following  the  issue  of  a  TSP’s  Preliminary  Notice,  the 
Consultation Period shall apply. 

c. The Consultation Period would be for the Parties to discuss as to 
what  steps  shall  be  taken  with  a  view  to  mitigate  the 
consequences of the relevant non-fulfilment of role by the Nodal 
Agency including giving time extension to TSP, having regard to 
all the circumstances. 

d. During  the  Consultation  Period,  both  Parties  shall,  save  as 
otherwise provided in this Agreement, continue to perform their 
respective obligations/ roles under this Agreement.

13.4 Termination due to Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 
3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its 
effects continue to be present, the Nodal Agency shall have the right to 
cause termination of  the Agreement.  In case of  such termination,  the 
Contract Performance Guarantee shall be returned to the TSP as per the 
provisions of Article 6.5.1.

13.4.2 In case of termination of this Agreement, the TSP shall provide to the 
Nodal Agency the full names and addresses of its Contractors as well as 
complete  designs,  design  drawings,  manufacturing  drawings,  material 
specifications  and  technical  information,  as  required  by  the  Nodal 
Agency within thirty (30) days of Termination Notice.
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13.5 Termination or amendment due to non-requirement of any Element 
or Project during construction

13.5.1 In case any Element or Project, which is under construction, is no longer 
required due to any reason whatsoever, the Nodal Agency may issue a 
notice to this effect to the TSP. 

13.5.2 Nodal agency may also issue notice to the TSP seeking their response 
to the proposed termination/ amendment (as the case may be) of the 
Agreement.  The  Nodal  Agency  shall  issue  copy  of  such  notice  to 
Lenders. In the notice, Nodal Agency shall also include an assessment 
of the physical progress made by TSP in the Element/ Project (as the 
case may be) that is no longer required.  

13.5.3 The TSP shall  neither carry out further investment nor carry out any 
work on the Element/ Project (as the case may be) that is no longer 
required after delivery of the notice. 

13.5.4 After taking into account the comments of the TSP, the Nodal Agency 
may terminate the Agreement or amend it if both Parties agree to the 
amendment.

13.6 Revocation of the Transmission License

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, 
revoke the Transmission License of the ISTS Licensee. Further, in such 
a case, the Agreement shall be deemed to have been terminated.

13.7 Termination Payment 

13.7.1 If  Agreement is  terminated on account  of  Force Majeure Events,  non-
requirement  of  any  Element  or  Project  during  Construction,  Nodal 
Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall 
be  entitled  for  Termination  Payment  equivalent  to  valuation  of  Project 
Assets.  Upon payment,  the  Nodal  Agency  shall  take  over  the  Project 
Assets. 
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ARTICLE: 14

14 LIABILITY AND INDEMNIFICATION

14.1 Indemnity 

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless 
against:

(a) any and all third party claims, actions, suits or proceedings against 
the Nodal Agency for any loss of or damage to property of such 
third party, or death or injury to such third party, arising out of a 
breach by the TSP of any of its obligations under this Agreement, 
except to the extent that any such claim, action, suit or proceeding 
has  arisen  due  to  a  negligent  act  or  omission,  breach  of  this 
Agreement or non-fulfilment of statutory duty on the part of Nodal 
Agency; and

(b) any and all losses, damages, costs and expenses including legal 
costs, fines, penalties and interest actually suffered or incurred by 
the Nodal Agency from third party claims arising by reason of:

i. a  breach  by  the  TSP  of  any  of  its  obligations  under  this 
Agreement, (provided that this Article 14 shall not apply to such 
breaches by the TSP, for which specific remedies have been 
provided for under this Agreement) except to the extent that any 
such  losses,  damages,  costs  and  expenses  including  legal 
costs,  fines,  penalties  and  interest  (together  to  constitute 
“Indemnifiable  Losses”)  has  arisen  due  to  a  negligent  act  or 
omission, breach of this Agreement or non-fulfilment of statutory 
duty on the part of the Nodal Agency, or 

ii. any of the representations and warranties of the TSP under this 
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by 
CERC in  this  regard,  indemnify,  defend  and  hold  the  TSP harmless 
against:

(a) any and all third party claims, actions, suits or proceedings against 
the TSP, for any loss of or damage to property of such third party, 
or death or injury to such third party,  arising out of  any material 
breach  by  the  Nodal  Agency  of  any  of  their  roles  under  this 
Agreement, except to the extent that any such claim, action, suit or 
proceeding has arisen due to a negligent act or omission, breach of 
this Agreement or breach of statutory duty on the part of the TSP, 
its Contractors, servants or agents; and
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(b) any and all losses, damages, costs and expenses including legal 
costs, fines, penalties and interest (‘Indemnifiable Losses’) actually 
suffered or incurred by the TSP from third party claims arising by 
reason of:

i. any material  breach by the Nodal  Agency of  any of  its  roles 
under  this  Agreement  (provided that,  this  Article  14 shall  not 
apply to such breaches by the Nodal Agency, for which specific 
remedies have been provided for under this Agreement), except 
to the extent that any such Indemnifiable Losses have arisen 
due to a negligent act or omission, breach of this Agreement or 
breach of statutory duty on the part of the TSP, its Contractors, 
servants or agents or 

ii. any of the representations and warranties of the Nodal Agency 
under this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a) The  TSP  shall,  subject  to  the  Nodal  Agency’s  compliance  with 
Article  14.2.1 (b), indemnify and hold harmless the Nodal Agency 
and its employees and officers from and against any and all suits, 
actions  or  administrative  proceedings,  claims,  demands,  losses, 
damages,  costs,  and  expenses  of  whatsoever  nature,  including 
attorney’s fees and expenses, which the Nodal Agency may suffer 
as  a  result  of  any  infringement  or  alleged  infringement  of  any 
patent,  utility  model,  registered  design,  trademark,  copyright  or 
other intellectual property right registered or otherwise existing at 
the date of the Agreement by reason of  the setting up of the Project 
by the TSP.

Such indemnity shall not cover any use of the Project or any part 
thereof other than for the purpose indicated by or to be reasonably 
inferred from the Agreement,  any infringement resulting from the 
misuse of the Project or any part thereof, or any products produced 
in association or  combination with any other equipment,  plant  or 
materials not supplied by the TSP, pursuant to the Agreement.

(b) If  any proceedings are brought or any claim is made against the 
Nodal  Agency  arising  out  of  the  matters  referred  to  in  Article 
14.2.1(a), the Nodal Agency shall promptly give the TSP a notice 
thereof, and the TSP shall at its own expense take necessary steps 
and attend such proceedings or claim and any negotiations for the 
settlement  of  any  such  proceedings  or  claim.  The  TSP  shall 
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promptly  notify  the  Nodal  Agency  of  all  actions  taken  in  such 
proceedings or claims.

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) 
days  after  receipt  of  such  notice  from the  Nodal  Agency  under 
Article  14.2.1(b) above,  that  it  intends  to  attend  any  such 
proceedings or claim, then the Nodal Agency  shall be free to attend 
the same on their own behalf at the cost of the TSP. Unless the 
TSP has so failed to notify the Nodal Agency within the twenty eight 
(28) days period, the Nodal Agency  shall make no admission that 
may  be  prejudicial  to  the  defence  of  any  such  proceedings  or 
claims.

(d) The Nodal Agency shall, at the TSP’s request, afford all available 
assistance to the TSP in attending to such proceedings or claim, 
and shall be reimbursed by the TSP for all  reasonable expenses 
incurred in so doing.

14.2.2

(a) The Nodal Agency, in accordance with the Regulations framed by 
CERC in this regard, subject to the TSP’s compliance with Article 
14.2.2(b) shall  indemnify  and  hold  harmless  the  TSP  and  its 
employees, officers from and against any and all suits, actions or 
administrative  proceedings,  claims,  demands,  losses,  damages, 
costs and expenses of whatsoever nature, including attorney’s fees 
and  expenses,  which  the  TSP  may  suffer  as  a  result  of  any 
infringement  or  alleged infringement  of  any  patent,  utility  model, 
registered design, trademark, copyright or other intellectual property 
right registered or otherwise existing at the date of the Agreement 
by reason of  the setting up of the Project by the TSP.

(b) If  any proceedings are brought or any claim is made against the 
TSP arising out of the matters referred to in Article  14.2.2 (a) the 
TSP shall promptly give the Nodal Agency a notice thereof, and the 
Nodal Agency   shall at its own expense take necessary steps and 
attend  such  proceedings  or  claim  and  any  negotiations  for  the 
settlement of  any such proceedings or claim. The Nodal  Agency 
shall  promptly  notify  the  TSP  of  all  actions  taken  in  such 
proceedings or claims.

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) 
days  after  receipt  of  such  notice  from  the  TSP  under  Article 
14.2.2(b) above, that it intends to attend any such proceedings or 
claim, then the TSP shall be free to attend the same on its own 
behalf at the cost of the Nodal Agency. Unless the Nodal Agency 
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has so failed to notify the TSP within the twenty (28) days period, 
the TSP shall  make no admission that  may be prejudicial  to the 
defence of any such proceedings or claim.

(d) The TSP shall,  at  the Nodal  Agency request,  afford all  available 
assistance to the Nodal Agency in attending to such proceedings or 
claim,  and  shall  be  reimbursed  by  the  Nodal  Agency  for  all 
reasonable expenses incurred in so doing.

14.3 Monetary Limitation of liability 

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 
("Indemnified Party") under this Article 14 for any indemnity claims made 
in a Contract Year only up to an amount of Rupees Six Crore Eighty 
Lakh Only (Rs. 6.80 Crore). 

14.4 Procedure for claiming indemnity

14.4.1 Where  the  Indemnified  Party  is  entitled  to  indemnification  from  the 
Indemnifying  Party  pursuant  to  Articles  14.1  or  14.2 the  Indemnified 
Party  shall  promptly  notify  the  Indemnifying  Party  of  such  claim, 
proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of 
which it is entitled to be indemnified. Such notice shall be given as soon 
as reasonably practicable after the Indemnified Party becomes aware of 
such claim, proceeding, action or suit. The Indemnifying Party shall be 
liable to settle the indemnification claim within thirty (30) days of receipt 
of the above notice. 

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, 
suit or proceedings in accordance with Article 14.4.3 below; and 

ii. the claim amount is not required to be paid/deposited to such third 
party pending the resolution of the Dispute, 

the Indemnifying Party shall become liable to pay the claim amount to 
the Indemnified Party or to the third party, as the case may be, promptly 
following the resolution of the Dispute, if such Dispute is not settled in 
favour of the Indemnified Party.

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, 
suit or proceeding for which it is entitled to be indemnified under Articles 
14.1  or  14.2 and  the  Indemnifying  Party  shall  reimburse  to  the 
Indemnified Party  all  reasonable  costs  and expenses incurred by  the 
Indemnified Party. However, such Indemnified Party shall not settle or 
compromise such claim, action, suit or proceedings without first getting 
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the  consent  of  the  Indemnifying  Party,  which  consent  shall  not  be 
unreasonably withheld or delayed.

14.4.3 An Indemnifying Party may, at its own expense, assume control of the 
defence of any proceedings brought against the Indemnified Party if it  
acknowledges its obligation to indemnify such Indemnified Party, gives 
such Indemnified Party prompt notice of its intention to assume control of 
the defence, and employs an independent legal counsel at its own cost 
that is reasonably satisfactory to the Indemnified Party.

14.5 Limitation on Liability

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the 
Nodal Agency nor their respective officers, directors, agents, employees 
or Affiliates (including, officers, directors, agents or employees of such 
Affiliates), shall be liable or responsible to the other Party or its Affiliates 
including its officers, directors, agents, employees, successors, insurers 
or permitted assigns for incidental, indirect or consequential, punitive or 
exemplary damages, connected with or resulting from performance or 
non-performance  of  this  Agreement,  or  anything  done  in  connection 
herewith,  including  claims  in  the  nature  of  lost  revenues,  income  or 
profits (other than payments expressly required and properly due under 
this  Agreement),  any  increased  expense  of,  reduction  in  or  loss  of 
transmission  capacity  or  equipment  used  therefore,  irrespective  of 
whether such claims are based upon breach of warranty, tort (including 
negligence,  whether  of  the  Nodal  Agency,  the TSP or  others),  strict 
liability, contract, breach of statutory duty, operation of law or otherwise. 

14.5.2 The Nodal Agency shall have no recourse against any officer, director or 
shareholder of the TSP or any Affiliate of the TSP or any of its officers, 
directors or shareholders for such claims excluded under this Article. The 
TSP  shall  also  have  no  recourse  against  any  officer,  director  or 
shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or 
any of its officers,  directors or shareholders for such claims excluded 
under this Article.

14.6 Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall 
take all reasonable measures to mitigate any loss or damage which has 
occurred.  If  the  Party  fails  to  take  such  measures,  the  other  Party’s 
liabilities shall be correspondingly reduced.
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ARTICLE: 15

15 ASSIGNMENTS AND CHARGES

15.1 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the 
Parties  and  their  respective  successors  and  permitted  assigns.  This 
Agreement shall  not be assigned by any Party, except as provided in 
Article 15.3.

15.2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all  
or any of its rights and benefits under this Agreement. 

15.2.2 However, the TSP may create any encumbrance over all or part of the 
receivables, or the Project Assets of the Project in favour of the Lenders 
or the Lenders’ Representative on their behalf, as security for amounts 
payable under the Financing Agreements and any other amounts agreed 
by the Parties.

Provided that:

i. the Lenders or the Lenders’ Representative on their behalf shall have 
entered into the Financing Agreements and agreed in writing to the 
provisions of this Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article 
15.2.2 shall contain provisions pursuant to which the Lenders or the 
Lender’s Representative on their behalf agrees unconditionally with 
the TSP to release from such encumbrances upon payment by the 
TSP  to  the  Lenders  of  all  amounts  due  under  the  Financing 
Agreements.

15.2.3 Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the 
same) in the ordinary course of the TSP developing and operating the 
Project;

b. pledges of goods, the related documents of title and / or other related 
documents,  arising  or  created  in  the  ordinary  course  of  the  TSP 
developing and operating the Project; or

c. security arising out of retention of title provisions in relation to goods 
acquired in the ordinary course of the TSP developing and operating 
the Project. 
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15.3 Substitution Rights of the Lenders 

15.3.1 The TSP would  need to  operate  and maintain  the  Project  under  the 
provisions  of  this  Agreement  and  cannot  assign  the  Transmission 
License or transfer the Project  or part  thereof to any person by sale, 
lease, exchange or otherwise, without the prior approval of the Nodal 
Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the 
case of default by the TSP as per Article 13 of this Agreement during the 
debt  repayments,  the  Commission  may,  on  an  application  from  the 
Lenders, assign the Transmission License to the nominee of the Lenders 
subject to the fulfilment of the qualification requirements and provisions 
of the Central Electricity Regulatory Commission (Procedure, terms and 
Conditions for grant of Transmission License and other related matters) 
Regulations, 2006 and as amended from time to time.
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ARTICLE: 16

16 GOVERNING LAW AND DISPUTE RESOLUTION

16.1 Governing Law: 

This Agreement shall be governed by and construed in accordance with 
the Laws of India. Any legal proceedings in respect of any matters, claims 
or  disputes  under  this  Agreement  shall  be  under  the  jurisdiction  of 
appropriate courts in Delhi.

16.2 Amicable Settlement:  

16.2.1 Either  Party  is  entitled  to  raise  any  claim,  dispute  or  difference  of 
whatever  nature  arising  under,  out  of  or  in  connection  with  this 
Agreement, including its existence or validity or termination or whether 
during the execution of the Project or after its completion and whether 
prior to or after the abandonment of the Project or termination or breach 
of the Agreement by giving a written notice to the other Party, which shall 
contain:

(i) a description of the Dispute;

(ii) the grounds for such Dispute; and

(iii) all written material in support of its claim.

16.2.2 The other Party shall,  within thirty (30) days of issue of notice issued 
under Article 16.2.1, furnish:

(i)  counter-claim and defences, if any, regarding the Dispute; and

(ii) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 
16.2.1, if the other Party does not furnish any counter claim or defense 
under  Article  16.2.2,  or  thirty  (30)  days  from  the  date  of  furnishing 
counter claims or defence by the other Party,  both the Parties to the 
Dispute shall meet to settle such Dispute amicably.  If the Parties fail to 
resolve the Dispute amicably within thirty (30) days from the later of the 
dates mentioned in this Article  16.2.3, the Dispute shall be referred for 
dispute resolution in accordance with Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission. 
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16.4 Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to 
the Commission as provided in Article 16.3 and save as the Commission 
may otherwise direct by a final or interim order, the Parties hereto shall 
continue to perform their respective obligations/ roles (which are not in 
dispute) under this Agreement.  
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ARTICLE: 17

17 REPRESENTATION AND WARRANTIES

17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with 
the  TSP as  follows and acknowledges and confirms that  the  TSP is 
relying on such representations and warranties in connection with the 
transactions described in this Agreement:

a. It  has  all  requisite  powers  and  authority  to  execute  and 
consummate this Agreement;

b. This Agreement is enforceable against  the Nodal Agency in 
accordance with its terms; 

c. The consummation of  the transactions contemplated by this 
Agreement on the part of Nodal Agency will  not violate any 
provision of nor constitute a default under, nor give rise to a 
power to cancel any charter, mortgage, deed of trust or lien, 
lease, agreement, license, permit, evidence of indebtedness, 
restriction, or other contract to which the Nodal Agency is a 
Party or to which the Nodal Agency is bound, which violation, 
default or power has not been waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal 
Agency  as  follows  and  acknowledges  and  confirms  that  the  Nodal 
Agency is relying on such representations and warranties in connection 
with the transactions described in this Agreement:

a. It has all requisite powers and has been duly authorized to execute 
and consummate this Agreement;

b. This  Agreement  is  enforceable  against  it,  in  accordance  with  its 
terms; 

c. The  consummation  of  the  transactions  contemplated  by  this 
Agreement on the part of the TSP will not violate any provision of nor 
constitute a default under, nor give rise to a power to cancel any 
charter, mortgage, deed of trust or lien, lease, agreement, license, 
permit,  evidence  of  indebtedness,  restriction,  or  other  contract  to 
which  the  TSP  is  a  Party  or  to  which  the  TSP  is  bound  which 
violation, default or power has not been waived;

d. The TSP is not insolvent and no insolvency proceedings have been 
instituted, nor threatened or pending by or against the TSP;
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e. There  are  no  actions,  suits,  claims,  proceedings  or  investigations 
pending  or,  to  the  best  of  the  TSP’s   knowledge,  threatened  in 
writing against the TSP at law, in equity, or otherwise, and whether 
civil  or  criminal  in  nature,  before  or  by,  any  court,  commission, 
arbitrator  or  governmental  agency  or  authority,  and  there  are  no 
outstanding  judgments,  decrees  or  orders  of  any  such  courts, 
commission,  arbitrator  or  governmental  agencies  or  authorities, 
which materially adversely affect its ability to execute the Project or 
to comply with its obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid 
as on the Effective Date of this Agreement.
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ARTICLE: 18

18 INDEPENDENT ENGINEER 

18.1 Appointment of Independent Engineer

The  Nodal  Agency  shall  appoint  an  agency/  company  as  Independent 
Engineer  as  per  framework  provided  in  the  Guidelines  for  Encouraging 
Competition  in  Development  of  Transmission  Projects  for  selection  of 
Independent Engineer.

18.2 Roles and functions of Independent Engineer

The  role  and  functions  of  the  Independent  Engineer  shall  include  the 
following:

a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

c. determining, as required under the Agreement, the costs of any works or 
services and/or their reasonableness during construction phase;

d. determining,  as  required  under  the  Agreement,  the  period  or  any 
extension  thereof,  for  performing  any  duty  or  obligation  during 
construction phase;

e. determining,  as  required  under  the  Agreement,  the  valuation  of  the 
Project Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking  all  other  duties  and  functions  in  accordance  with  the 
Agreement. 

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal 
Agency as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 
Independent Engineer at any time, but only after appointment of another 
Independent Engineer.

18.4.2 If  the  TSP has  reason  to  believe  that  the  Independent  Engineer  is  not 
discharging its duties and functions in a fair, efficient and diligent manner, it 
may  make  a  written  representation  to  the  Nodal  Agency  and  seek 
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termination of the appointment of the Independent Engineer. Upon receipt of 
such representation, the Nodal Agency shall hold a tripartite meeting with 
the  TSP and  Independent  Engineer  for  an  amicable  resolution,  and  the 
decision of Nodal agency is final. In the event that the appointment of the 
Independent  Engineer  is  terminated  hereunder,  the  Nodal  Agency  shall 
appoint forthwith another Independent Engineer.

18.5 Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and 
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign 
for and on behalf of the Independent Engineer, and any communication or 
document required to be signed by the Independent Engineer shall be valid 
and effective only if signed by any of the designated persons; provided that 
the Independent Engineer may, by notice in writing, substitute any of the 
designated persons by any of its employees.
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ARTICLE: 19

19 MISCELLANEOUS PROVISIONS

19.1 Equity Lock-in Commitment:

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued 

and  paid  up  equity  share  capital  of  Ananthapuram  II  Power 
Transmission Limited shall not be less than Fifty one percent (51%) up 
to a period of one (1) year after COD of the Project. 

Provided that, in case the Lead Member or Bidding Company is holding 
equity through Affiliate/s, Ultimate Parent Company or Parent Company, 
such restriction as specified above shall apply to such entities.

Provided  further,  that  in  case  the  Selected  Bidder  is  a  Bidding 
Consortium, the Lead Member shall continue to hold equity of at least 
twenty six percent (26%) upto a period of one (1) year after COD of the 
Project and any Member of such Bidding Consortium shall be allowed to 
divest its equity as long as the other remaining Members (which shall 
always include the Lead Member)  hold  the minimum equity  specified 
above. 

19.1.2 If  equity is held by the Affiliates, Parent Company or Ultimate Parent 
Company of the Selected Bidder, then, subject to the second proviso to 
Article  19.1.1,  such  Affiliate,  Parent  Company  or  Ultimate  Parent 

Company shall be eligible to transfer its shareholding in Ananthapuram 
II  Power Transmission Limited to  another  Affiliate  or  to  the Parent 
Company / Ultimate Parent Company of the Selected Bidder. If any such 
shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate 
Parent Company, is likely to cease to meet the criteria to qualify as an 
Affiliate / Parent Company / Ultimate Parent Company, the shares held 
by such entity shall be transferred to another Affiliate / Parent Company / 
Ultimate Parent Company of the Selected Bidder. 

19.1.3 Subject  to  Article  19.1.1,  all  transfer(s)  of  shareholding  of 

Ananthapuram II Power Transmission Limited by any of the entities 
referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written 
intimation to the Nodal Agency. 

19.1.4 For  computation of  effective Equity  holding,  the Equity  holding of  the 
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or 
Parent Company and the equity holding of such Affiliate(s) or Ultimate 

Parent  Company in  Ananthapuram II  Power Transmission Limited 
shall be computed in accordance with the example given below: 

If the Parent Company or the Ultimate Parent Company of the Selected 
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Bidder  A  directly  holds  thirty  percent  (30%)  of  the  equity  in 

Ananthapuram  II  Power  Transmission  Limited then  holding  of 

Selected Bidder A in  Ananthapuram II Power Transmission Limited 
shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and 

the Affiliate holds fifty percent (50%) equity in Ananthapuram II Power 
Transmission  Limited,  then,  for  the  purposes  of  ascertaining  the 
minimum  equity/equity  lock-in  requirements  specified  above,  the 

effective holding of Bidder A in Ananthapuram II Power Transmission 
Limited shall be fifteen percent (15%), (i.e., 30% x 50%)

19.1.5 The provisions as contained in this Article 19.1 shall override the terms 
of the consortium agreement submitted as part of the Bid.

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) 
days from the occurrence of any event that would result in any change in 
its  equity holding structure from that  which existed as on the date of 
signing of  the Share Purchase Agreement.  In  such cases,  the Nodal 
Agency would reserve the right to ascertain the equity holding structure 
and to call for all such required documents / information / clarifications as 
may be required. 

19.2 Commitment of maintaining Qualification Requirement

19.2.1 The Selected Bidder will be required to continue to maintain compliance 
with the Qualification Requirements, as stipulated in RFP Document, till 
the COD of the Project. Where the Technically Evaluated Entity and/or 
the Financially Evaluated Entity is not the Bidding Company or a Member 
in a Bidding Consortium, as the case may be, the Bidding Company or 
Member shall  continue to be an Affiliate of  the Technically  Evaluated 
Entity and/or Financially Evaluated Entity till the COD of the Project. 

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same 
manner as TSP’s Event of Default as under Article 13 of this Agreement.

19.3 Language: 

19.3.1 All  agreements,  correspondence  and  communications  between  the 
Parties  relating  to  this  Agreement  and  all  other  documentation  to  be 
prepared and supplied under the Agreement shall be written in English, 
and the Agreement  shall  be construed and interpreted in accordance 
with English language.

19.3.2 If  any  of  the  agreements,  correspondence,  communications  or 
documents are prepared in any language other than English, the English 
translation  of  such  agreements,  correspondence,  communications  or 
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documents shall prevail in matters of interpretation.

19.4 Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or 
undertaken to pay or shall in the future pay any unlawful commission, 
bribe, pay-off or kick-back; and 

2. it  has  not  in  any  other  manner  paid  any  sums,  whether  in  Indian 
currency or  foreign currency and whether in India or  abroad to the 
other Party to procure this Agreement,  and the TSP and the Nodal 
Agency hereby undertake not to engage in any similar acts during the 
Term of Agreement.

19.5 Severability

The  invalidity  or  enforceability,  for  any  reason,  of  any  part  of  this 
Agreement shall not prejudice or affect the validity or enforceability of the 
remainder of this Agreement, unless the part held invalid or unenforceable 
is fundamental to this Agreement.

19.6 Counterparts

This Agreement may be executed in one or more counterparts, each of 
which shall be deemed an original and all of which collectively shall be 
deemed one and the same Agreement.

19.7 Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles 
contained herein would result in injuries. The Parties further acknowledge 
that the amount of the liquidated damages or the method of calculating 
the  liquidated  damages  specified  in  this  Agreement  is  a  genuine  and 
reasonable pre-estimate of the damages that may be suffered by the non-
defaulting Party in each case specified under this Agreement.

19.8 Restriction of Shareholders / Owners Liability 

19.8.1 Parties expressly agree and acknowledge that none of the shareholders 
of the Parties hereto shall be liable to the other Parties for any of the 
contractual obligations of the concerned Party under this Agreement. 

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 
Agreement  shall  be  restricted  to  the  extent  provided  in  the  Indian 
Companies Act, 1956 / Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:
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19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies 
and  cess,  assessed/levied  on  the  TSP,  its  Contractors  or  their 
employees that are required to be paid by the TSP as per the Law in 
relation to the execution of the Project and for providing Transmission 
Service as per the terms of this Agreement.

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP 
against  any  claims  that  may  be  made  against  the  Nodal  Agency  in 
relation to the matters set out in Article 19.9.1.

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, 
levies, cess whatsoever for discharging any obligation of the TSP by the 
Nodal Agency on behalf of TSP or its personnel, provided the TSP has 
consented  in  writing  to  the  Nodal  Agency  for  such  work,  for  which 
consent shall not be unreasonably withheld.

19.10 No Consequential or Indirect Losses

The liability of the TSP shall be limited to that explicitly provided in this 
Agreement. 

Provided  that,  notwithstanding  anything  contained  in  this  Agreement, 
under no event shall the Nodal Agency or the TSP claim from one another 
any indirect or consequential losses or damages.

19.11 Discretion:

Except where this Agreement expressly requires a Party to act fairly or 
reasonably,  a Party  may exercise any discretion given to it  under  this 
Agreement in any way it deems fit.

19.12 Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP 
Project Documents and not to disclose the terms and conditions of the 
transaction contemplated hereby to third parties, except: 

(a) to their professional advisors; 

(b) to  their  officers,  contractors,  employees,  agents  or 
representatives,  financiers,  who  need  to  have  access  to  such 
information for the proper performance of their activities; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, 
may, at any time, disclose the terms and conditions of the Agreement 
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and the RFP Project Documents to any person, to the extent stipulated 
under the Law and the Competitive Bidding Guidelines.

19.13 Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the 
terms and conditions stipulated in Transmission License issued by the 
Commission  to  the  TSP,  agreement(s)  executed  between  the  Parties, 
applicable  Law including  rules  and  regulations  framed thereunder,  the 
order of priority as between them shall  be the order in which they are 
placed below:

 terms and conditions of Transmission License;

 applicable Law, rules and regulations framed thereunder;

 this Agreement;

 Agreement(s), if any, under Sharing Regulations.

19.14 Independent Entity:

19.14.1 The  TSP  shall  be  an  independent  entity  performing  its  obligations 
pursuant to the Agreement.

19.14.2 Subject  to  the  provisions  of  the  Agreement,  the  TSP shall  be  solely 
responsible for the manner in which its obligations under this Agreement 
are to be performed. All employees and representatives of the TSP or 
Contractors engaged by the TSP in connection with the performance of 
the Agreement shall be under the complete control of the TSP and shall 
not  be  deemed to  be  employees,  representatives,  Contractors  of  the 
Nodal  Agency  and  nothing  contained  in  the  Agreement  or  in  any 
agreement or contract awarded by the TSP shall be construed to create 
any  contractual  relationship  between  any  such  employees, 
representatives or Contractors and the Nodal Agency.

19.15 Amendments:

19.15.1 This Agreement may only be amended or supplemented by a written 
agreement between the Parties.

19.16  Waiver:

19.16.1 No waiver by either Party of any default or breach by the other Party in 
the  performance of  any  of  the  provisions  of  this  Agreement  shall  be 
effective unless in writing duly executed by an authorised representative 
of such Party.

19.16.2 Neither the failure by either Party to insist  on any occasion upon the 
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performance of the terms, conditions and provisions of this Agreement 
nor time or other indulgence granted by one Party to the other Parties 
shall act as a waiver of such breach or acceptance of any variation or the 
relinquishment of any such right or any other right under this Agreement, 
which shall remain in full force and effect.

19.17 Relationship of the Parties:

This  Agreement  shall  not  be  interpreted  or  construed  to  create  an 
association,  joint  venture,  or  partnership  or  agency  or  any  such  other 
relationship between the Parties or to impose any partnership obligation 
or liability upon either Party and neither Party shall have any right, power 
or  authority  to  enter  into  any agreement  or  undertaking for,  or  act  on 
behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party.

19.18 Entirety:

19.18.1 This Agreement along with its  sections,  schedules and appendices is 
intended by the Parties as the final expression of their agreement and is 
intended also as a complete and exclusive statement of the terms of their 
agreement.

19.18.2 Except as  provided  in  this  Agreement,  all prior  written  or  oral 
understandings, offers or other communications of every kind pertaining 
to this Agreement or the provision of Transmission Service under this 
Agreement to the Nodal Agency by the TSP shall stand superseded and 
abrogated. 

19.19 Notices:

19.19.1 All notices or other communications which are required to be given under 
this Agreement shall be in writing and in the English language

19.19.2 If to the TSP, all notices or communications must be delivered personally 
or by registered post or facsimile or any other mode duly acknowledged 
to the addressee below:

Address : 

Attention :

Email :

Fax. No. :

Telephone No. :

19.19.3 If to the Nodal Agency,  all notices or communications must be delivered 
personally  or  by  registered post  or  facsimile  or  any other  mode duly 
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acknowledged to the addresses below:

(i) Central Transmission Utility of India Limited (Nodal Agency)

Address :  5th to 10th Floor, IRCON International Tower,

                                   Tower no-1, Plot no-16, Sector-32, Gurugram,

                                   Haryana: 122003

Attention                  : Ramachandra, Sr GM

Email : ramachand@powergrid.in

Fax. No. : 

Telephone No. : 9910378128

19.19.4 All notices or communications given by facsimile shall be confirmed by 
sending  a  copy  of  the  same via  post  office  in  an  envelope  properly 
addressed to the appropriate Party for delivery by registered mail.  All 
notices shall be deemed validly delivered upon receipt evidenced by an 
acknowledgement of the recipient, unless the Party delivering the notice 
can  prove  in  case  of  delivery  through  the  registered  post  that  the 
recipient refused to acknowledge the receipt of the notice despite efforts 
of the postal authorities.

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party  
change  the  address  and/or  addresses  to  which  such  notices  and 
communications to it are to be delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1 The TSP and its  respective officers,  employees,  agents and advisers 
shall observe the highest standard of ethics during the subsistence of 
this Agreement.  Notwithstanding anything to the contrary contained in 
the Agreement, the Nodal Agency may terminate the Agreement without 
being liable in any manner whatsoever to the TSP, if it determines that 
the  TSP  has,  directly  or  indirectly  or  through  an  agent,  engaged  in 
corrupt  practice,  fraudulent  practice,  coercive  practice,  undesirable 
practice or restrictive practice in the Bid process. In such an event, the 
Nodal Agency shall forfeit the Contract Performance Guarantee of the 
TSP, without prejudice to any other right or remedy that may be available 
to the Nodal Agency hereunder or subsistence otherwise.

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 
hereinabove and the rights and remedies which the Nodal Agency may 
have under this Agreement, if a TSP is found by the Nodal Agency to 
have directly or indirectly or through an agent, engaged or indulged in 
any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice during the Bid process, or after the issue of 
Letter of Intent (hereinafter referred to as LoI) or after the execution of 
the agreement(s) required under Sharing Regulations, the Nodal Agency 
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may  terminate  the  Agreement  without  being  liable  in  any  manner 
whatsoever  to  the TSP.  Further,  the TSP & its  Affiliates shall  not  be 
eligible to participate in any tender or RFP issued by any BPC for an 
indefinite period from the date such TSP is found by the Nodal Agency to 
have directly or indirectly or through an agent, engaged or indulged in 
any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practices, as the case may be.

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the 
meaning hereinafter respectively assigned to them:

(a)  “corrupt  practice” means  (i)  the  offering,  giving,  receiving,  or 
soliciting,  directly  or  indirectly,  of  anything  of  value  to  influence  the 
actions of any person connected with the Bid process (for avoidance of 
doubt,  offering  of  employment  to  or  employing  or  engaging  in  any 
manner whatsoever, directly or indirectly, any official of the BPC who is 
or has been associated or dealt in any manner, directly or indirectly with 
the Bid process or the LoI or has dealt with matters concerning the RFP 
Project Documents or arising there from, before or after the execution 
thereof, at any time prior to the expiry of one year from the date such 
official resigns or retires from or otherwise ceases to be in the service of 
the  BPC,  shall  be  deemed  to  constitute  influencing  the  actions  of  a 
person connected with the Bid Process); or (ii) engaging in any manner 
whatsoever, whether during the Bid Process or after the issue of the LoI 
or after the execution of the RFP Project Documents, as the case may 
be, any person in respect of any matter relating to the Project or the LoI 
or the RFP Project Documents, who at any time has been or is a legal, 
financial  or  technical  adviser  of  the  BPC  in  relation  to  any  matter 
concerning the Project;

(b)  “fraudulent  practice”  means  a  misrepresentation  or  omission  of 
facts or suppression of facts or disclosure of incomplete facts, in order to 
influence the Bid process;

(c) “coercive practice” means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any person or property to influence 
any person’s participation or action in the Bid process;

(d)  “undesirable  practice”  means  (i)  establishing  contact  with  any 
person connected with or employed or engaged by the BPC with the 
objective  of  canvassing,  lobbying  or  in  any  manner  influencing  or 
attempting  to  influence  the  Bid  process;  or  (ii)  having  a  Conflict  of 
Interest; and

(e)  “restrictive  practice”  means  forming  a  cartel  or  arriving  at  any 
understanding  or  arrangement  among  Bidders  with  the  objective  of 
restricting or manipulating a full and fair competition in the Bid process;
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19.21 Compliance with Law:

Despite  anything  contained  in  this  Agreement  but  without  prejudice  to 
Article  12,  if  any  provision  of  this  Agreement  shall  be  in  deviation  or 
inconsistent with or repugnant to the provisions contained in the Electricity 
Act, 2003, or any rules and regulations made there under, such provision 
shall  be deemed to be amended to the extent required to bring it  into 
compliance with the aforesaid relevant provisions as amended from time 
to time.
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IN  WITNESS  WHEREOF,  THE  PARTIES  HAVE  CAUSED  THIS 
AGREEMENT  TO  BE  EXECUTED  BY  THEIR  DULY  AUTHORISED 
REPRESENTATIVES  AS  OF  THE  DATE  AND  PLACE  SET  FORTH 
ABOVE. 

1.                     For and on behalf of TSP

…………………………….. 

[Signature, Name, Designation and Address]

2. For and on behalf of .........................[Insert name 
of the Nodal Agency]

…………………………….. 

[Signature, Name, Designation and Address]

WITNESSES:

 1. For and on behalf of

          : BPC

……………………………
[Signature]

...............................................................
[Insert, Name, Designation and Address of the Witness]

2. For and on behalf of

: Nodal Agency            

……………………………
[Signature]

              .....................................................
......

[Insert Name, Designation and Address of the Witness]
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SCHEDULES
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:

Sl. 
No.

Scope of the Transmission Scheme Scheduled 
COD in 
months from 
Effective 
Date

1. Augmentation  of  Ananthapuram-II  PS  by  400/220  kV, 
1x500 MVA ICT

 400/220 kV, 500 MVA, ICT – 1 no. 
 400 kV ICT bay – 1 no. 
 400 kV Bus Sectionalizer: 1 set 
 220 kV ICT bay – 1 no. 
 220 kV Bus Sectionalizer: 1 set 
 220 kV Bus Coupler (BC) Bay – 1 no.
 220 kV Transfer Bus Coupler (TBC) Bay – 1 no.

24 months

(17.10.2027)

2. 220 kV line bays at Ananthapuram-II PS for termination of 
dedicated transmission lines of RE generation projects

 220 kV line bays – 2 nos.

3. 400 kV line bays at Ananthapuram-II PS for termination of 
dedicated transmission line of RE generation projects

 400 kV line bays – 3 nos.

4. Augmentation  of  Ananthapuram-II  PS  by  765/400  kV, 
2x1500 MVA and 400/220 kV, 6x500 MVA ICTs

 765/400 kV, 1500 MVA, ICTs – 2 nos. 
 765 kV ICT bays – 2 nos. 
 400 kV ICT bays – 2 nos. 
 400/220 kV, 500 MVA, ICTs – 6 nos. 
 400 kV ICT bays – 6 nos. 
 220 kV ICT bays – 6 nos. 
 220 kV Bus Sectionalizer: 1 set 
 220 kV Bus Coupler (BC) Bay – 1 no. 
 220 kV Transfer Bus Coupler (TBC) Bay – 1 no.

30 months

(17.04.2028)

5. 220 kV line bays at Ananthapuram-II PS for termination of 
dedicated transmission lines of RE generation projects

 220 kV line bays – 10 nos.
6. Establishment  of  3x1500  MVA,  765/400  kV  CN’Halli 
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Sl. 
No.

Scope of the Transmission Scheme Scheduled 
COD in 
months from 
Effective 
Date

Station with 2x330 MVAr (765 kV) bus reactors

 765/400 kV, 1500 MVA, ICTs – 3 nos. (10x500 MVA 
incl. 1 spare unit) 

 765 kV ICT bay – 3 nos. 
 400 kV ICT bay – 3 nos. 
 765 kV line bays – 2 nos. (at CN’Halli for termination 

of CN’Halli – Ananthapuram-II PS 765 kV D/c line) 
 765  kV,  330  MVAr  Bus  Reactors  –  2  nos.  (7x110 

MVAr inc. 1 switchable spare unit) 
 765 kV Bus Reactor bays – 2 nos. 
 400 kV line bays – 6 nos.

Future Space Provisions:

 765/400 kV, 1500 MVA, ICTs – 3 nos.
 765 kV ICT bays – 3 nos. 
 400 kV ICT bays – 3 nos.
 765 kV line bays – 6 nos. (with provision for SLR) 
 400 kV line bays – 12 nos. (with provision for SLR)
 400 kV Bus Sectionalizer : 1 set

7. Ananthapuram-II PS – CN’Halli 765 kV D/c line with 330 
MVAr SLR at Ananthapuram-II end on both circuits

 765 kV line bays –2
 765 kV, 330 MVAr SLR at Ananthapuram-II – 2 nos. 

(6x110 MVAr switchable units)

8. LILO of one circuit  of Talaguppa - Neelmangala 400 kV 
D/c line at CN’Halli 

9. LILO at CN’Halli of already LILOed section of one circuit of 
Talaguppa - Neelmangala 400 kV line at Hassan

Note : 
i) TSP of Ananthapuram-II Phase-I shall provide space at Ananthapuram-II PS 

for carrying out above augmentation works
ii) TSP of Ananthapuram-II Phase-I shall provide space for 2 Nos. of 765 kV 

line bays at Ananthapuram-II PS for termination of Ananthapuram-II PS – 
CN’Halli 765 kV D/C line
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Project Description

Govt. of India has set a target of 500 GW generation capacity from non-fossil fuel 
resources by 2030. In this direction, MNRE has identified addition of 86 GW RE 
Potential in the State of Andhra Pradesh, Telangana, Karnataka and Tamil Nadu 
(Offshore)  in  Southern  Region.  Out  of  the  identified  (86  GW)  RE  Potential  in 
Southern  Region,  51  GW has  been  identified  in  the  State  of  Andhra  Pradesh 
(Ananthapur– 20 GW, Kurnool – 23 GW & Kadapa – 8 GW). 

Transmission  System for  integration  of  Ananthapuram-IV  REZ was evolved for 
potential  REZ  in  Ananthapuram  area  in  two  phases.  Presently,  Transmission 
System for integration of Ananthapuram-II REZ Phase-I is under implementation 
and details of the transmission scheme is as below:

Transmission System for Integration of Ananthapuram-II REZ - Phase-I

 Establishment  of  4x1500  MVA,  765/400  kV  &  4x500  MVA,  400/220  kV 
Ananthapuram-II  Pooling  Station  near  Kurnool,  Andhra  Pradesh  along  with 
2x330 MVAr (765 kV) bus reactors at Ananthapuram-II PS (1.5 GW injection at 
220 kV level and 2.5 GW injection at 400 kV level)

 +   300 MVAr STATCOM at Ananthapuram-II, 2x125 MVAr MSR

 Ananthapuram-II – Davangere 765 kV D/C line (about 150 km) with 240 MVAr 
SLR at Anatpur-II end on both circuits

 Ananthapuram-II – Cuddapah 765 kV D/C line (about 200 km) with 330 MVAr 
SLR at Ananthapuram-II end on both circuits

Presently, Connectivity of about 3759 MW (2759 MW at 220 kV level and 1000 MW 
at 400 kV level) has been granted / agreed for grant at Ananthapuram-II PS with 
Phase-I Tr. system. In addition to the above, connectivity of about 3747 MW (2847 
MW at 220 kV level and 900 MW at 400 kV level)  has already been received at 
Ananthapuram-II  PS.  In  view  of  above,  for  grant  of  connectivity  to  above 
applications, additional system strengthening scheme beyond Ananthapuram-II PS 
is required. Accordingly, Transmission System for Integration of Ananthapuram-II 
REZ - Phase-II was identified.

The  Transmission  System  was  discussed  in  the  36th CMETS-SR  held  on 
19.12.2024  and  was  finalized  &  agreed  in  the  Joint  Study  meeting  held  on 
09.01.2025. The scheme was also discussed and agreed in the Special  SRPC 
meeting held on 04.02.2025.

The National Committee on Transmission in its  28th meeting held on 06.03.2025 
has recommended the implementation of the subject transmission scheme through 
TBCB  route  and  has  identified  the  RECPDCL  as  BPC  for  bidding  of  the 
transmission scheme. 
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Ministry  of  Power  vide  Gazette  notification  dated  27.03.2025  has  notified  the 
transmission scheme for implementation through TBCB route. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE  

The  design,  routing  and  construction  of  transmission  lines  shall  be  in 
accordance  with  Chapter  V,  Part  A  of  CEA  (Technical  Standards  for 
Construction of Electrical  Plants and Electric Lines) Regulations 2022, as 
amended from time to time. Other CEA Regulations/ guidelines as amended 
up to date and Ministry of Power (MoP) guidelines, as applicable, shall also 
be followed.

A.1.0 Selection of tower type shall be made as per CEA Regulations, however, in 
case lattice type towers are used, the following shall also be applicable:

A.2.0 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are 
permitted for use in towers, extensions, gantry structures and stub setting 
templates. For towers in snowbound areas, steel sections shall conform to 
Grade-C of IS-2062.

A.3.0 Towers shall be designed as per IS-802:2015, however the drag coefficient 
of the tower shall be as follows: -

Solidity Ratio Drag Coefficient

Up to 0.05 3.6

0.1 3.4
0.2 2.9
0.3 2.5
0.4 2.2

0.5 and above 2.0

A.4.0 Transmission  Service  Provider  (TSP)  shall  adopt  any  additional  loading/ 
design criteria for ensuring reliability of the line, if so desired and /or deemed 
necessary.

A.5.0 Transmission line shall be designed considering wind zones as specified in 
wind map given in National Building Code 2016, Vol.1. The developer shall 
also  make  his  own  assessment  of  local  wind  conditions  and  frequent 
occurrences  of  High  Intensity  Winds  (HIW)  due  to  thunderstorms,  dust 
storms, downburst etc. along the line route and wherever required, higher 
wind zone than that given in wind map shall be considered for tower design 
for ensuring reliability of line. Further, for transmission line sections passing 
within a distance of 50 km from the boundary of two wind zones, higher of 
the two wind zones shall be considered for design of towers located in such 
sections.

A.6.0 Selection  of  reliability  level  for  design  of  tower  shall  be  as  per  CEA 
Regulation (Technical  Standards for  Construction of  Electrical  Plants  and 
Electric Lines) Regulations 2022, as amended from time to time.

A.7.0 

a) In case of construction of transmission line of Voltage level 400 kV 
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and above,  under crossing of the existing transmission line shall not 
be  allowed.  In  the  case  where  it  is  inevitable  to  under-cross  the 
existing transmission line then TSP shall  seek prior  approval  from 
Chief Electrical Inspector, CEA with detailed study ensuring that all 
statutory electrical clearances and Electric Field limit of 10 kV/m at 1 
m and 1.8 m from ground level is not violated.

b) For power line crossing of 400 kV or above voltage level, large angle 
and dead end towers (i.e. D/DD/QD) shall be used on either side of 
power line crossing.

c) For power line crossing of 132 kV and 220 kV (or 230 kV) voltage 
level, angle towers (B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on 
either side of power line crossing depending upon the merit  of  the 
prevailing site condition and line deviation requirement.

d) For  power  line  crossing  of  66  kV  and  below  voltage  level, 
suspension/tension towers shall be provided on either side of power 
line crossing depending upon the merit of the prevailing site condition 
and line deviation requirement.

e) For crossing of railway tracks, national highways and state highways, 
the rules/ regulations of appropriate authorities shall be followed.

A.8.0 The relevant conductor configuration shall be as follows: -

A. For 765 kV lines under the scheme:

Type of conductor: ACSR / AAAC / AL59

Basic Parameters:

Transmission 
line

ACSR

Conductor

specified

Equivalent 
AAAC 

conductor 
based on 

53.5% 
conductivity 
of Al Alloy

Equivalent 
minimum size 

of AL59 
conductor 

based on 59% 
conductivity 
of AL Alloy*

Sub-
conductor 
Spacing

765 kV D/C 
(Hexa Bundle) 
Transmission 
Lines

Zebra : 
Stranding 
54/3.18 mm-
Al + 7/3.18 
mm-Steel,
 
428 mm2, 
Aluminium 
area,

Stranding 
details: 
61/3.19 mm,

487.5 mm2 

Aluminium 
alloy area
28.71 mm 
diameter

Stranding 
details: 
61/3.08 mm,

454 mm2 

Aluminium 
alloy area
27.72 mm 
diameter

457 mm
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Transmission 
line

ACSR

Conductor

specified

Equivalent 
AAAC 

conductor 
based on 

53.5% 
conductivity 
of Al Alloy

Equivalent 
minimum size 

of AL59 
conductor 

based on 59% 
conductivity 
of AL Alloy*

Sub-
conductor 
Spacing

28.62 mm 
diameter

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.06868
Minimum 
UTS: 130.32 
kN

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.06815
Minimum 
UTS: 135.6 
kN

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.0653
Minimum UTS: 
108 kN

B. For 400 kV lines under the scheme:

Type of conductor: ACSR / AAAC / AL59 

Basic Parameters:

Transmissi
on    line

ACSR

Conductor 
specified

Equivalent  
AAAC

conductor 
based on 53% 
conductivity 
of Al Alloy

Equivalent  
minimum size 

of AL59

conductor 
based on 59% 
conductivity of 

AL Alloy*

Sub- 
conduct

or 
Spacing

400 kV D/C 
(Twin 
Bundle) 
Transmissio
n Lines

Moose: 
Stranding 
54/3.53 mm-Al 
+ 7/3.53 mm- 
Steel,

31.77 mm 
diameter

528.5 mm2, 

Stranding 
details: 
61/3.55 mm

31.95 mm

diameter; 

604 mm2

Aluminium alloy 

Stranding 
details: 61/3.31 
mm

29.79 mm 
diameter; 

525 mm2

450 mm
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Aluminium 
area,

Maximum DC 
Resistance at 
20°C   (Ω/km): 
0.05552

area

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.05506

Aluminium alloy 
area

Maximum DC 
Resistance at 
20°C (Ω/km): 
0.0566

Minimum UTS:

161.20 kN

Minimum UTS:

159.80 kN

Minimum UTS:

124.70 kN

Note: 

1. *To select any size above the minimum, the sizes mentioned in the 
Indian standard IS-398 (part-6) shall be followed.

2. The transmission lines shall have to be designed for a maximum 
operating conductor temperature of 85 OC. 

A.9.0 The required phase to phase spacing and horizontal spacing for 765 kV and 
400 kV line(s) shall be governed by the tower design as well as minimum live 
metal  clearances  for  765  kV  and  400  kV  voltage  level  under  different 
insulator swing angles. However, the phase to phase spacing for 765 kV line 
shall not be less than 15 m and for 400 kV line shall not be less than 8 m. 

A.10.0 All  electrical  clearances  including  minimum  live  metal  clearance,  ground 
clearance  and  minimum  mid  span  separation  between  earth  wire  and 
conductor as given below shall be considered:

I. Minimum live metal clearances for 765 kV line: 

a) (i)  Under stationary conditions 

 From tower body: For 765 kV D/C: 6.1 m 

         For 765 kV S/C: 5.6 m

          (ii)   Under swing conditions

Wind Pressure Condition Minimum Electrical 
Clearance

a)    Swing angle (25º) 4.4 m
b)    Swing angle (55º) 1.3 m

(iii) Minimum ground clearance for 765 kV line: 18 m
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(iv) Minimum mid span separation between earth-wire and conductor for 765 kV 
line: 9.0 m

II. Minimum live metal clearances for 400 kV line: 

(i)  Under stationary conditions 

 From tower body: 3.05 m    

(ii) Under swing conditions

Wind pressure Condition Minimum electrical 
clearance

a)    Swing angle (22º) 3.05 m
b)    Swing angle (44º) 1.86 m

(iii) Minimum ground clearance for 400 kV line: 8.84 m

(iv) Minimum mid span separation between earth-wire and conductor for 400 
kV line: 9.0 m

A.11.0 Shielding angle shall not exceed 10 deg for 765 kV D/C and 20 deg for 400 
kV D/C Line transmission line.

A.12.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV and 
63 kA for 1 sec for 400 kV.

A.13.0 In case of 400 kV and above voltage class lines, at least one out of two earth 
wires shall be OPGW and second earth wire, if not OPGW, shall be either of 
Galvanized  Stranded  Steel  (GSS)  or  Aluminum  Alloy  Conductor  Steel 
Reinforced (AACSR) conductor type or any other suitable conductor type 
depending upon span length and other technical consideration.

A.14.0 Each tower shall  be earthed such that tower footing impedance does not 
exceed 10 ohms. Pipe type or Counterpoise type earthing shall be provided 
in  accordance  with  relevant  IS.  Additional  earthing  shall  be  provided  on 
every  7  to  8  km distance  for  direct  earthing  of both  shield  wires. If  site 
condition  demands,  multiple  earthing  or  use  of  earthing  enhancement 
compound shall be used.

A.15.0 Pile type foundation shall be used for towers located in river or creek bed or 
on  bank of  river  having  scourable  strata  or  in  areas  where  river  flow or 
change in river course is anticipated, based on detailed soil investigation and 
previous years’ maximum flood discharge of the river, maximum velocity of 
water, highest flood level, scour depth and anticipated change in course of 
river based on river morphology data of at least past 20 years to ensure 
availability and reliability of the transmission line.

A.16.0 Transmission line route shall  be finalized, in consultation with appropriate 
authorities so as to avoid the habitant zones of endangered species and 
other protected species. Bird diverters, wherever required, shall be provided 
on the transmission line. In order to optimize the route, use of GATISHAKTI 
platform shall also be made.
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A.17.0 Wherever, the transmission lines are passing through cyclone prone areas 
i.e., areas up to 60 km from coast following shall also be applicable: 

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be 
considered for tower design for exposed open terrain with few or no 
obstruction,  which  also  includes  open  sea  coasts,  open  stretch  of 
water, desert and flat treeless plains. 

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for 
tower design. 

c) The number of consecutive spans between the section points/ angle 
point  shall  not  exceed  10  spans  or  3  km instead  of  conventional 
practice of 15 spans or 5 km, in order to reduce the failure of such 
towers in coastal areas due to cascading effect. The section shall be 
terminated  with  tension  tower/  angle  tower  and  angle  of  deviation 
should be based on the site requirement.

A.18.0 Wherever, the transmission lines are passing through cyclone prone areas 
(i.e.  areas up to 60 km from coast)/  creek regions/ aggressive soil  areas 
following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc 
coating of 900 g/m2 of surface area except for plates and sections 
below 5 mm which shall have a minimum overall zinc coating of 610 
g/m2 of surface area. The average zinc coating for all  sections and 
plates 5 mm and above shall be maintained as 127 microns and that 
for  plates  and  sections  below  5  mm  shall  be  maintained  as  87 
microns.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally 
available saline water. However, design mix concrete of M30 Grade 
conforming to  IS 456 with  potable  water  can be used at  locations 
where transportation of ready-mix concrete is not feasible. Minimum 
cement content in any case shall not be less than 330 kg/m3.

c) The surface of the reinforced steel shall be treated with epoxy-based 
coating  to  enhance  corrosion  performance  of  foundation.  Use  of 
epoxy coated reinforcement in foundation shall be as per IS 13620. In 
addition, two (2) coats of bituminous painting of minimum 1.6 kg/m2 

per  coat  shall  be  applied  on  all  exposed  faces  of  foundation  (i.e. 
pedestal and base slab).

d) Double  coat  20  mm  thick  cement  plaster  shall  be  provided  on  all 
exposed concrete surface as well up to 300 mm below ground level to 
give  protection  to  concrete  surface  from environmental  and  saline 
effect.

e) Before coping of chimney top portion, three coats of anti-corrosive paint 
of minimum 30-35 microns dry film thickness each shall be applied on 
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the stub in the 50 mm coping portion as well as up to 350 mm above 
CL portion.

A.19.0 The  raised  chimney  foundation  is  to  be  provided  in  areas  prone  to 
flooding/water  stagnation like  paddy field  /agricultural  field  and undulated 
areas to avoid direct contact of water with steel part of tower. The top of the 
chimney of foundation should be at least above HFL (High Flood Level) or 
the historical water stagnation/ logging level (based on locally available data) 
or above High Tide Level or 500 mm above Natural Ground level (whichever 
is higher). 

A.20.0 Routing  of  transmission  line  through  protected  areas  of  India  shall  be 
avoided to the extent possible. In case, it is not possible to avoid protected 
areas,  the towers of  the transmission line up to 400 kV level,  which are 
installed  in  protected  areas  shall  be  designed  for  Multicircuit  (4  circuits) 
configuration of same voltage level considering reliability level of at least two 
(2).  The  top  two  circuits  of  these  multi-circuit  towers  shall  be  used  for 
stringing of the transmission line under present scope and the bottom two 
circuits shall be made available for stringing of any future transmission line of 
any  transmission  service  providers/  State  transmission  utilities/Central 
transmission utilities passing through the same protected area. Further, the 
configuration  and  coordinates  of  such  transmission  towers  shall  be 
submitted to CEA, CTU and BPC by the TSP.

A.21.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission 
lines for NHAI projects and other projects.

A.22.0 Safety precautions in regards to gas/oil pipelines in vicinity of Transmission 
lines shall be taken in coordination with gas/ petroleum authorities. 

A.23.0 The stringing  of  the  transmission  line  in  forest  area shall  be  carried  out 
through drone.

A.24.0 The  tower  shall  be  designed  considering  the  porcelain  Insulators  with 
creepage factor of 31 mm/ kV irrespective of type of insulator used.

A.25.0 RoW width and Span in different terrain shall be as per Schedule VII of CEA 
(Technical Standards for Construction of Electrical plants and Electric Lines) 
Regulations 2022 and RoW guidelines issued vide CEA-PS-14-86/2/2019-
PSETD Division dated 24.09.2024.
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   SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION  

The proposed  CN’Halli  S/s  shall  be conventional  Air  Insulated  Substation 
(AIS) type conforming to the requirements of CEA (Technical Standards for 
Construction  of  Electrical  Plants  and Electric  Lines)  Regulations,  2022,  as 
amended from time to time. 

Extension of proposed  Ananthapuram-II PS shall be conventional AIS type 
conforming to the requirements of CEA (Technical Standards for Construction 
of Electrical Plants and Electric Lines) Regulations 2022, as amended from 
time to time. 

Other  CEA  Regulations/guidelines  as  amended  up  to  date  and  MoP 
guidelines, as applicable, shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by 
the following factors:

B.1.1 Insulation Coordination

The system design parameters for substations/switchyards shall be as given 
below:

Sl.

No.

Description of 
parameters

765/400/220 kV 
Ananthapuram-II PS (AIS) 

Extn.

765/400 CN’Halli 
S/s (AIS)

765 kV

System

400 kV

System

220 kV

System

765 kV

System

400 kV

System

1. System 
Operating 
Voltage

765 kV 400 kV 220 kV 765 kV 400 kV

2. Maximum 
voltage of the 
system (rms)

800 kV 420 kV 245 kV 800 kV 420 kV

3. Rated Frequency 50 Hz 50 Hz 50 Hz 50 Hz 50 Hz

4. No. of Phases 3 3 3 3 3

5. Rated Insulation 
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Levels

i
)

Lightning 
Impulse 
withstand 
voltage for 
(1.2/50 
micro sec.)

- for 
Equipment 
other than 
Transforme
r and 
Reactor

- for 
Insulator 
String 

2100 kVp

2100 kVp

1425 kVp

1550 kVp

1050 kVp

1050 kVp

2100 kVp

2100 kVp

1425 kVp

1550 kVp

ii) Switching Impulse 
withstand  voltage 
(250/2500  micro 
sec.) dry and wet

1550 
kVp

1050 
kVp

-- 1550 kVp 1050 kVp

iii) One  minute 
power  frequency 
dry  withstand 
voltage (rms)

830 kV 630 kV -- 830 kV 630 kV

iv) One  minute 
power  frequency 
dry  and  wet 
withstand  voltage 
(rms)

-- --

460 kV

-- --

6. Corona Extinction 
Voltage

508 kV 320 kV -- 508 kV 320 kV

7. Max. radio 
interference 
voltage for 
frequency 
between 0.5 
MHz and 2 MHz 

2500 

micro-
volts 

at 508 
kV rms

1000 

micro-
volts at 
266 kV 

rms

1000 

micro-
volts at 
156 kV 

rms

2500 

micro-
volts at 
508 kV 

rms

1000 

micro-
volts at 
266 kV 

rms
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8. Minimum 
creepage 
distance for 
insulator string/ 
longrod 
insulators/ 
outdoor 
bushings

24800 
mm

(31 
mm/kV

)

13020 
mm 
(31 

mm/kV
)

7595 
mm

(31 
mm/kV

)

24800 
mm

(31 
mm/kV

)

13020 
mm (31 
mm/kV)

9. Minimum 
creepage 
distance for 
switchyard 
equipment 

20000 
mm

(25 
mm/kV

)

10500 
mm 
(25 

mm/kV
)

6125 
mm

(25 
mm/kV

)

20000 
mm

(25 
mm/kV

)

10500 
mm (25 
mm/kV)

10. Max.  Fault 
Current

50 kA 63 kA 50 kA 50 kA 63 kA

11. Duration of Fault 1 sec 1 sec 1 sec 1 sec 1 sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage 
levels of substation/switchyard:

Substation 765 kV side 400 kV side 220 kV side
765/400/220 kV 
Ananthapuram-II PS (AIS) 
Extn.

One and Half 
breaker

One and Half 
breaker

Double Main 
and Transfer

765/400 kV CN’Halli S/s (AIS) One and Half 
breaker

One and Half 
breaker

-----

Notes: -

i) For  one  and half  breaker  switching  scheme, any  double  circuit  line 
consisting of two numbers of feeders and originating from the same 
transmission or generating switchyard shall not be terminated in one 
diameter.

ii) Two transformers of same HV rating shall not be connected in the same 
diameter and similarly two bus reactors of same HV rating shall also not 
be connected in the same diameter.

iii) A diameter in one and half breaker scheme is a set of 3 circuit breakers 
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with associated isolators,  earth switches,  current  transformers etc.  for 
controlling 2 (two) numbers of feeders. 

iv) Connection arrangement of Switchable Line reactors shall be such that it 
can be used as Line reactor as well as Bus reactor with suitable NGR 
bypass arrangement. 

v) Space for 765 kV and 400 kV future line bays shall be kept considering 
provision of switchable line reactors.

vi) Provision for Bus sectionalizer: 
Space/provision for  One (1)  set  of  bus sectionalizer  for  400 kV shall 
comprise Two (2) Nos. of bus sectionalizer bays with associated Circuit 
Breakers, Isolators and Current Transformers for both buses. 
Space/provision for  One (1)  set  of  bus sectionalizer  for  220 kV shall 
comprise Two (2) Nos. of bus sectionalizer bays with associated Circuit 
Breakers, Isolators and Current Transformers for both buses. 

vii) TSP shall plan connectivity of line and transformer feeders to bus bar in 
such  a  way  that  all  power  can  be  evacuated  successfully  without 
crossing thermal limit at any point of bus-bar.

viii) For  AIS  type  substation,  TSP shall  keep  space  provisions  for  future 
elements such that  interconnection arrangement  to  the corresponding 
future bays can be done with overhead AIS type connection without any 
cable/ GIS duct.

ix) 765/400/220 kV Ananthapuram-II PS: 

 400  kV  Bus  Sectionalization  shall  be  with  the  following  feeder 
distribution.

400 kV Bus Section-1 400 kV Bus Section-2 

a) 3 Nos. of existing 765/400 kV 
ICT

b) 5 Nos. of existing 400/220 kV 
ICT

c) 1 No. of existing STATCOM
d) 4 Nos. of Present 400/220 kV 

ICT
e) 3 No. of Present 400 kV Lines
f) 3 Nos. of Future 400 kV Lines 

(with provision for Switchable 
line reactor)

a) 1 No. existing of 765/400 kV 
ICT

b) 1 No. of existing 400/220 kV 
ICT

c) 2 Nos. of Present 765/400 kV 
ICT

d) 3 Nos. of Present 400/220 kV 
ICT

e) 5 Nos. of Future 400/220 kV 
ICT

f) 6 Nos. of Future 400 kV Lines 
(with provision for Switchable 
line reactor)
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 220  kV  Bus  Sectionalization  shall  be  with  the  following  feeder 
distribution.

220 kV Bus Section-1 (existing) 220 kV Bus Section-2 (existing)

a) 4 Nos. of existing 400/220 kV 
ICT

b) 5 Nos. of existing 220 kV Lines

a) 2 Nos. of existing 400/220 kV 
ICT

b) 1 No. of existing 220 kV Line
c) 3 Nos. of Present 400/220 kV 

ICT. 
d) 6 Nos. of Present 220 kV Lines.

220 kV Bus Section-3 220 kV Bus Section-4 

a) 3 Nos. of Present 400/220 kV 
ICT.

b) 5 Nos. Present 220 kV Lines.
c) 2 No. of Future 400/220 kV 

ICT.
d) 3 Nos. of future 220 kV Line.

a) 1 Nos. Present 400/220 kV ICT.
b) 1 Nos. Present 220 kV Line.
c) 3 Nos. future 400/220 kV ICT.
d) 5 Nos. future 220 kV Lines.

 Line bays shall be complete along with line side equipment (such as 
LA, CVT, Wave Trap), gantry, protection panel etc. for termination of 
400  kV  and  220  kV  lines  for  interconnection  of  RE  Generation 
Projects.

x) 765/400 CN’Halli S/s (AIS) 

 Provision of 400 kV Bus Sectionalization (Future) and space provision shall  be 
with the following feeder distribution.

400 kV Bus Section-1 400 kV Bus Section-2 (Future)

a) 3 Nos. of Present 765/400 kV 
ICT

b) 6 Nos. of Present 400 kV Lines
c) 3 Nos. of Future 400 kV Lines 

(with provision for Switchable 
line reactor)

a) 3 Nos. of Future 765/400 kV 
ICT

b) 9 Nos. of Future 400 kV Lines 
(with provision for Switchable 
line reactor)

 TSP shall implement 400 kV bays keeping the space provision for 
providing  400  kV  Bus  Sectionalizer  in  future  meeting  the 
requirements of feeder distribution as mentioned above.

xi) In one and half  breaker scheme, both main bay and tie bay shall  be 
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completed for controlling a feeder. Further, all associated interconnection 
work shall also be in the present scope of TSP.

B.2.0 Substation Equipment and Facilities (Voltage level as applicable):

The  switchgear shall  be  designed  and  specified  to  withstand  operating 
conditions  and  duty  requirements.  All  equipment  shall  be  designed 
considering the following capacity.

Sl. 
No

Description of 
Bay

765/400/220 kV
Ananthapuram-II PS

765/400 kV
CN’Halli S/s

765 kV 400 kV 220 kV 765 kV 400 kV

1. Bus Bar 4000 A 4000 A 3000 A 4000 A 4000 A

2. Line bay 3150 A 3150 A 1600 A 3150 A 3150 A
3. ICT bay 3150 A 3150 A 1600 A 3150 A 3150 A
4. Reactor bay 3150 A N/A N/A 3150 A N/A

5.
Bus Sectionaliser 
bay

N/A 4000 A 3000 A N/A N/A

6. Bus Coupler Bay N/A N/A 3000 A N/A N/A

7.
Transfer Bus 
coupler bay

N/A N/A 1600 A N/A N/A

B.2.1 (765/3)/ (400/3)/ 33 kV, Single Phase Autotransformer

500  MVA,  (765/3)/  (400/3)/  33  kV,  1-phase  autotransformer  (including 
arrangement for 3-phase bank formation of 1500 MVA) shall conform to CEA’s 
“Standard  Specifications  and  Technical  Parameters  for  Transformers  and 
Reactors (66 kV and above Voltage Class)” as amended up to date available 
on CEA’s website.

Spare 1-phase Transformer unit shall be placed and connected in such a way 
that the spare unit can be utilized to replace in case of fault in any unit of any 
of  the  transformer  banks  (including  for  future  transformer  banks)  without 
physically moving it.

Connection arrangement for utilization of existing Spare Single Phase 
Autotransformer unit: TSP shall make the arrangement of present ICT bank 
in such a way that the existing spare unit can be utilized for Transformer bank 
under present scope without its physical movement.

B.2.2   400/ 220/ 33 kV, 3-phase Autotransformer

500 MVA, 400/ 220/ 33 kV, 3-phase autotransformer shall conform to CEA’s 
“Standard  Specifications  and  Technical  Parameters  for  Transformers  and 
Reactors (66 kV and above Voltage Class)” as amended up to date available 
on CEA website.

B.2.3 (765/3) kV, Single Phase Shunt Reactor
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110 MVAr, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase 
bank formation of 330 MVAr) shall conform to CEA’s “Standard Specifications 
and Technical Parameters for Transformers and Reactors (66 kV and above 
voltage class)” as amended up to date available on CEA’s website.

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a 
way that the spare unit can be utilized for all  the bus and  switchable line 
reactor  banks  (including  for  future  reactor  banks)  without  its  physical 
movement.  

Connection arrangement for utilization of existing Spare Single Phase 
Reactor unit: TSP shall make the arrangement of present Reactor bank in 
such a way that the existing spare unit can be utilized for Reactor bank under 
present scope without its physical movement.

Neutral  Grounding Reactor and Surge Arrester  for 765 kV Switchable 
Line Reactors (as applicable):

The  neutral  of  the  switchable  line  reactors  (wherever  provided)  shall  be 
grounded  through  adequately  rated  Neutral  Grounding  Reactors  (NGR)  to 
facilitate single phase auto-reclosure, provided that the NGR shall be provided 
with suitable bypass arrangement so that the switchable line reactor can be 
used as bus reactor as and when required. The neutral of bus reactor shall be 
solidly grounded. 

NGR shall be oil filled or dry type air core for outdoor application.  NGR shall  
conform  to  CEA’s  “Standard  specifications  and  technical  parameters  of 
transformers and reactors (66 kV and above Voltage Class)”, as amended up 
to date. Technical parameters of NGR shall be as specified in Annexure-A of 
above-mentioned document.

The  surge  arresters  (rated  voltage  of  arrester  in  co-ordination  with  ohmic 
value of NGR shall be decided by the TSP) shall be provided and physically 
located between the neutral  of  shunt reactor (brought  out  at  145 kV class 
bushing)  and  neutral  grounding  reactor.  The  surge  arresters  shall  be  of 
Station Medium (SM) class duty gapless Metal Oxide (ZnO) type conforming 
in general to IEC-60099-4. Arresters shall be hermetically sealed units, of self-
supporting construction, suitable for mounting on structures. 

The Ohmic value of NGR for Line Reactors shall be as follows:

Sl. No. Line Name Substation 
Name

NGR 
value 
(Ohm)

1. Ananthapuram-II PS – CN’Halli 
765 kV D/C line with 330 MVAr 
SLR at Ananthapuramam-II end 
on both circuits 

Ananthapuramam-
II PS

500
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B.2.4 765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable)

B.2.4.1 Circuit Breakers (AIS) 

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 
62271-1 and shall be of SF6 Type. The circuit breakers shall be of class C2-
M2 (as per IEC) with regard to restrike probability during capacitive current 
breaking and mechanical endurance. The rated break time shall not exceed 
40 ms for 765 kV and 400 kV circuit breakers and 60 ms for 220 kV circuit 
breakers. The 765 kV, 400 kV and 220 kV circuit breakers shall be provided 
with single phase and three phase auto reclosing. Each breaker would have 
two sets of trip circuits, which would be connected to separate DC supplies for 
greater  reliability.  The  circuit  breakers  controlling  765  kV  lines  shall  be 
provided with either pre-insertion closing resistor of about 450 ohm maximum 
with  9  ms  insertion  time  or  with  Controlled  Switching  Device.  The  Circuit 
breakers controlling 400 kV lines shall be provided with pre insertion closing 
resistor of about 400 ohm with 8 ms insertion time or with Controlled Switching 
Device (CSD) for lines longer than 200 km length. The short line fault capacity 
shall  be same as the rated capacity  and this  is  proposed to  be achieved 
without  use  of  opening  resistors. The  controlled  switching  device  shall  be 
provided in circuit breakers of switchable line reactor bay and in Main and Tie 
bay circuit  breakers  of line with non-switchable line reactors, Bus Reactors 
and Transformers of 400 kV and above voltage class.

B.2.4.2 Isolators (AIS) 

The Isolators shall  comply with IEC 62271-102 in general.  765 kV Isolator 
design shall be double break or vertical break or knee-type. 400 kV and 220 
kV Isolators shall be double break type. All Isolators and earth switches shall 
be motor operated. Earth switches shall be provided at various locations to 
facilitate  maintenance.  Isolator  rated  for  400  kV  and  220  kV  shall  be  of 
extended mechanical endurance class – M2 as per IEC-62271-102. Isolator 
rated for 220 kV shall be suitable for bus transfer current switching duty as per 
IEC-62271-102.  Main  blades  and  earth  blades  shall  be  interlocked  and 
interlock shall be fail safe type. The 765 kV, 400 kV and 220 kV earth switch 
for line isolator shall be suitable for induced current switching duty as defined 
for Class-B.

B.2.4.3 Current Transformers (AIS) 

Current Transformers shall comply with IEC 61869 in general. All ratios shall 
be obtained by secondary taps only. Generally, Current Transformers (CT) for 
765  kV and  400  kV shall  have six  cores  (four  for  protection  and  two  for 
metering) and  220 kV Current  Transformers shall  have five cores (four for 
protection and one for metering). The burden and knee point voltage shall be 
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in accordance with the requirements of the system including possible feeds for 
telemetry. The accuracy class for the protection core shall be PX and for the 
metering core it shall be 0.2S. The rated burden of cores shall be closer to the  
maximum burden  requirement  of  the  metering  and  protection  system (not 
more than 20 VA for metering core) for better sensitivity and accuracy. The 
instrument security factor shall be less than five (5) for CTs up to 400 kV and 
less than ten (10) for CTs of 765 kV voltage class.

B.2.4.4 Capacitive Voltage Transformers (AIS)

Capacitive  Voltage  Transformers  shall  comply  with  IEC 61869  in  general. 
These  shall  have  three  secondaries  out  of  which  two  shall  be  used  for 
protection and one for metering. The accuracy class for protection cores shall 
be  3P  and  for  metering  core  shall  be  0.2.  The  Capacitive  Voltage 
Transformers on lines shall be suitable for Carrier Coupling. The Capacitance 
of CVT for 400 kV and 220 kV shall be of 4400/8800 pF depending on PLCC 
requirements whereas the Capacitance of CVT for 765 kV shall be 8800 pF. 
The rated burden of cores shall be closer to the maximum burden requirement 
of metering and protection system (not more than 50 VA for metering core) for 
better sensitivity and accuracy.

B.2.4.5    Surge Arresters (AIS)

624 kV, 336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty 
gapless type Surge Arresters with thermal energy (Wth) of minimum 13 kJ/kV, 
12 kJ/kV and 7 kJ/kV conforming to IEC 60099-4 in general shall be provided 
for 800 kV, 420 kV and 245 kV systems respectively. Other characteristics of 
Surge  Arrester  shall  be  chosen  in  accordance  with  system  requirements. 
Surge Arresters shall  be provided at line entrances, near transformers and 
reactors so as to achieve proper insulation coordination. Surge Arresters shall 
be provided with porcelain/ polymer housing fitted with pressure relief devices. 
A leakage current  monitor  with  surge counter  shall  be provided with  each 
surge arrester.

B.2.5 Protection Relaying and Control System 

The protective relaying system proposed to be provided for transmission lines, 
auto-transformers,  reactors  and  bus  bars  to  minimize  the  damage  to  the 
equipment in  the events of  faults  and abnormal conditions,  is  dealt  in this 
section.  All  main protective relays shall  be numerical  type with IEC 61850 
communication interface and should have interoperability during integration of 
numerical  relays  to  communicate  over  IEC  61850  protocol  with 
RTU/SAS/IEDs  of  different  OEMs.  All  numerical  relays  shall  have  built  in 
disturbance recording feature.

The  protection  circuits  and  relays  of  the  transformer  and  reactor  shall  be 
electrically and physically segregated into two groups each being independent 
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and capable of providing uninterrupted protection even in the event of one of 
the protection  groups failing,  to  obtain  redundancy,  and to  take protection 
systems out for maintenance while the equipment remains in service.

a) Transmission Lines Protection

765 kV,  400 kV and 220 kV lines shall  have Main-I  numerical  three zone 
distance protection scheme with carrier aided inter-tripping feature. 765 kV, 
400 kV and 220 kV lines shall also have Main-II numerical distance protection 
scheme like Main-I  but from different  make that  of  Main-I. The Main-I  and 
Main-II protection relays of same make may be provided only if they are of 
different hardware and manufacturing platform  or  different  principle  of 
operation.

However,  Line Current  Differential  Relay (with back up distance protection 
feature) as Main–I and Main-II shall be considered at both ends for short lines 
(line length below 30 km) having Fiber Optic Communication Link. Differential 
relay at remote end shall be provided by the TSP. The associated power and 
control cabling and integration with SAS at remote end shall be provided by 
respective bay owners.

In case of 220 kV line bays for RE Generators, Line Current differential relay 
(with  back  up  distance  protection  feature)  as  Main-I  and Main-II  shall  be 
provided. Further, in such cases, the matching line current differential relay for 
remote end shall be provided by the TSP as loose supply.

In  case  of  loop  in  loop  out  of  transmission  lines,  the  existing  protection 
scheme  shall  be  studied  and  suitable  up-gradation  (if  required)  shall  be 
carried out.

Further, all 765 kV, 400 kV and 220 kV lines shall be provided with single and 
three phase auto-  reclosing facility  to allow reclosing of  circuit  breakers in 
case of transient faults. These lines shall also be provided with distance to 
fault locators to identify the location of fault on transmission lines.

All 765 kV, 400 kV and 220 kV lines shall also be provided with two stage over 
voltage protection. The over voltage protection and distance to fault locator 
may be provided as in-built  feature of Main-I  and Main-II  protection relays. 
Auto reclose as built-in function of Bay Control Unit (BCU) is also acceptable.

The  Main-I  and  Main-II  protection  relays  shall  be  fed  from  separate  DC 
sources and shall be mounted in separate panels.

For 765 kV, 400 kV and 220 kV transmission lines, directional IDMT earth fault 
relay should be provided as standalone unit or in-built feature of Main-I and 
Main -II feature.

b) Auto Transformer Protection

These shall have the following protections:
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i) Numerical Differential Protection

ii) Numerical Restricted Earth Fault Protection

iii) Numerical  Back-up  Over-Current  and  Earth  Fault  Protection  on  High 
Voltage (HV) and Intermediate Voltage (IV) side

iv) Numerical Over Fluxing Protection on HV and IV side

v) Numerical Overload Alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and 
IV  side  of  auto-transformer  shall  not  be  combined  with  other  protective 
functions in the main relays and shall be independent relays. Besides these, 
power transformers shall also be provided with Buchholz relay, Magnetic Oil 
Gauge (MOG) with low oil level alarm, protection against high oil and winding 
temperature and pressure relief device etc.

Suitable  monitoring,  control  (operation  of  associated  circuit  breaker  and 
isolator)  and  protection  for  LT  auxiliary  transformer  connected  to  tertiary 
winding  of  auto-transformer  for  the  purpose  of  auxiliary  supply  shall  be 
provided. The over current and other necessary protection shall be provided 
for the auxiliary transformer. These protection and control may be provided as 
built-in  feature  either  in  the  bay  controller  to  be  provided for  the  auxiliary 
system  or  in  the  control  and  protection  IEDs  to  be  provided  for 
autotransformer.

c) 765 kV Reactor Protection 

Reactor shall be provided with the following protections:

i) Numerical Differential Protection.

ii) Numerical Restricted Earth Fault Protection

iii) Numerical Back-up Impedance Protection

Besides these, reactors shall also be provided with Buchholz relay, Magnetic 
Oil Gauge (MOG) with low oil level alarm, protection against oil and winding 
temperatures and pressure relief device, etc.

d) Bus bar Protection

The  high-speed low impedance type bus bar differential protection, which is 
essential to minimize the damage and maintain system stability at the time of 
bus  bar  faults,  shall  be  provided  for  765  kV,  400  kV and  220  kV  buses. 
Duplicated bus bar protection is envisaged for 765 kV and 400 kV bus-bar 
protection.  Bus  bar  protection  scheme  shall  be  such  that  it  operates 
selectively  for  each  bus  and  incorporate  necessary  features  required  for 
ensuring security.  The scheme shall  have complete bus bar  protection for 
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present as well as envisaged future bays i.e. input / output modules for future 
bays for the bus section under present scope shall also be provided. 

Bus Bar  protection  system  for  new  substation  shall  be  de-centralized 
(distributed) type.

In case, the bus section is provided, then each side of bus section shall have 
separate set of bus bar protection schemes.

Peripheral Units (Pus) shall be provided by the respective bay owners.

For existing substations, the existing bus bar protection shall be augmented 
as per  requirement.  Separate set  of  bus bar  protection schemes including 
necessary modification with respect to feeder distribution shall  be provided 
where new bus sectionaliser is being implemented.

e) Local Breaker Back up Protection

This shall be provided for each 765 kV,  400 kV and 220 kV circuit  breakers 
and will  be connected to de-energize the affected stuck breaker from both 
sides.

Notes:

1. LBB  and  REF  relays  shall  be  provided  separately  from  transformer 
differential relay. 

2. LBB  relay  may  also  be  provided  as  built-in  protection  function  of 
distributed bus bar protection scheme; however in such case separate 
LBB relay shall be provided for tie bays (in case of One and Half breaker 
scheme). 

3. Over fluxing and overload protection can be provided as built-in feature 
of differential relay. 

4. In  765  kV  and  400  kV  switchyard,  if  spare  bay  of  half  diameter  is 
identified  as  future,  Tie  CB  relay  panel  shall  be  with  Auto-reclosure 
feature.

B.2.6 Substation Automation System 

a) For all the new substations, state of art Substation Automation System (SAS) 
conforming to IEC-61850 shall be provided. The distributed architecture shall 
be  used  for  Substation  Automation  System,  where  the  controls  shall  be 
provided through Bay Control Units. The Bay Control Unit is to be provided 
bay wise for voltage level 220 kV and above. All Bay Control Units as well as 
protection units are normally connected through an Optical fibre high speed 
network.  The  control  and  monitoring  of  circuit  breaker,  dis-connector,  re-
setting of relays etc. can be done from Human Machine Interface (HMI) from 
the Control Room. 
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The functions of control,  annunciation, disturbance recording, event logging 
and  measurement  of  electrical  parameters  shall  be  integrated  in  the 
Substation Automation System.

At the new substations,  the Substation Automation System (SAS) shall  be 
suitable for the operation and monitoring of the complete substation including 
proposed future bays/elements.

In  the  existing  substations  with  a  Substation  Automation  System  (SAS), 
augmentation of existing SAS shall be done for bays under the present scope.

In  the  existing  Substations  where  Substation  automation  is  not  provided, 
control functions shall be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data 
to RLDC/SLDC as per their requirement and shall  be provisioned with 2+2 
redundancy  i.e.  2  channels  for  Main  Control  Centre  and  2  channels  for 
Backup Control Centre. In order to meet this requirement, suitable redundancy 
at port and card level need to be ensured by the TSP to avoid any single point 
of  failure  which  may  lead  to  interruption  in  real-time  grid  operation. 
Accordingly, all the hardware for communication services of station as stated 
above  shall  support  dual  redundancy  for  data  transmission  of  station  to 
respective main and backup RLDCs. Any augmentation work at RLDC/SLDC 
is  excluded  from  TSP’s  scope.  However,  all  the  configuration  work  at 
substation end required to send data to RLDC/SLDC shall be in the scope of 
TSP.

b) Time Synchronization Equipment

Time Synchronization Equipment complete in all  respect including antenna, 
cable,  processing  equipment  required  to  receive  time  signal  through 
GPS/NavIC or from National Physical Laboratory (NPL) through INSAT shall 
be provided at new substations. This equipment shall be used to synchronize 
SAS and IEDs etc.

B.3.0 Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as 
described  below  shall  be  provided  at  the  new  substation.  In  existing 
substation, these facilities have already been provided and will be extended/ 
augmented as per requirement.

B.3.1 AC and DC power supplies

For catering the requirements of three phase and single phase AC supply and 
DC supply for various substation equipment (for present and future scope), 
the following arrangement is envisaged:
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i) For  LT  Supply  at  each  new Substation,  two  (2)  Nos.  of  LT  Transformers 
(minimum 800 kVA for substations with highest voltage rating as 765 kV) shall 
be provided which shall be fed from two independent sources as per the CEA 
(Technical Standards for Connectivity to the Grid) Regulations, 2007.

Metering arrangement with Special Energy Meters (SEMs) shall be provided 
by TSP at 33 kV tertiary of Transformer for drawing auxiliary supply at new 
substation. Such SEMs shall  be provided by CTU at  the cost  of  the TSP. 
Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as 
part of Regional Energy Accounting.
Additionally, Active Energy Meters may be provided at the same point in the 
33 kV tertiary of Transformer by local SEB/DISCOM for energy accounting.

ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V 
battery banks for PLCC/ communication equipment shall be provided at each 
new Substation. Each battery bank shall have a float-cum-boost charger. 

At new substation, sizing of 220 V battery and battery charger shall be done 
based on the number of bays specified (including future bays) as per CEA 
Regulations  and relevant  IS.  2  sets  of  48  V battery  banks  for  PLCC and 
communication equipment for present and future scope shall be provided at 
each  new  Substation  with  at  least  10-hour  battery  backup  and  extended 
backup, if required. 48 V DC can be achieved from 220 V DC battery bank 
using adapter, if so desired by TSP, without compromising backup time.

iii) Suitable AC and DC distribution boards and associated LT Switchgear shall 
be provided at new substation.

For new substation, following switch boards shall be considered with duplicate 
supply with bus coupler/ sectionalizer and duplicate outgoing feeders except 
for Emergency lighting distribution board which shall have only one incoming 
feeder:
(a) 415 V Main Switchboard – 1 No. 
(b) AC distribution board – 1 No.
(c) Main lighting distribution board – 1 No.
(d) Emergency lighting distribution board – 1 No.
(e) 220 Volt DC distribution board – 2 Nos.
(f) 48 Volt DC distribution board – 2 Nos.

Sizing  of  LT  Switchgear  shall  be  suitable  to  cater  the  requirement  for  all  
present and future bays. AC and DC distribution boards shall have modules 
for all the feeders (including future as specified).

iv) At new Substation, one No. of DG set (minimum 500 kVA for substations 
with highest voltage rating as  765  kV)  shall  be  provided  for emergency 
applications.

v) For substation extensions, existing facilities shall be augmented as required.

   Central Transmission Utility of India Limited      103       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

B.3.2 Fire Fighting System

Fire-fighting system for  substation including Transformer and Reactor  shall 
conform  to  CEA  (Measures  Relating  to  Safety  and  Electric  Supply) 
Regulations, 2023 as amended from time to time.

Further,  adequate  water  hydrants  and  portable  fire  extinguishers  shall  be 
provided in the substations. The main header of the firefighting system shall 
be suitable for extension to bays covered under the future scope; necessary 
piping interface in this regard shall be provided.
At  existing  substations,  the  fire-fighting  systems  as  available  shall  be 
extended to meet the additional requirements.

B.3.3 Oil evacuating, Filtering, Testing and Filling apparatus

To monitor  the  quality  of  oil  for  satisfactory  performance of  Transformers, 
Shunt  Reactors  and  for  periodical  maintenance  necessary  oil  evacuating, 
filtering, testing and filling apparatus would be provided at new substations. Oil 
storage tanks of adequate capacities for storage of transformer oil would be 
provided.

Online Transformer Oil Drying Out System shall be provided in line with the 
provisions  of  Standard  Specification  and  Technical  Parameters  for 
Transformers and Reactors (66 kV and above Voltage Class) as amended up 
to date available on CEA’s website.       

B.3.4 Illumination 

Normal and emergency AC and DC illumination shall be provided adequately 
in the control room and other buildings of the substation. The switchyard shall 
also be provided with adequate illumination. 

The lighting of the entire control room building, fire-fighting pump house, other 
building  (if  any)  and  switchyard  shall  be  done  by  LED  based  low  power 
consumption luminaries. 

B.3.5 Control Room

For the new substation, substation control room shall be provided to house 
substation work stations for station level control (SAS) along with its peripheral 
and recording equipment, AC and DC distribution boards, DC batteries and 
associated  battery  chargers,  Fire  Protection  panels,  Telecommunication 
panels  and  other  panels  as  per  requirements.  Air  conditioning  shall  be 
provided in the building as functional requirements. Main cable trenches from 
the control room shall have adequate space provision for laying of cables from 
the control room for all the future bays.
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At  existing  substations,  the  adequacy  of  size  of  control  room  shall  be 
ascertained and the same shall be augmented as per requirement. 

B.3.6 Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled 
and synchronized from the switchyard control room/remote control center. All 
the isolators shall have control from remote/local whereas the earth switches 
shall have local control only. 

B.3.7 Visual  Monitoring System  (VMS)  for  watch  and  ward  of  substation 
premises:

Visual Monitoring System for effective watch and ward of substation premises 
shall cover all the transformers and reactors, all other major AIS Equipment 
(such as CB, isolators, CT, CVT, SA etc. as applicable), panel room, all the 
gates of switchyard and all entry and exit points of control room building and 
accordingly the location of cameras shall be decided. In addition to the gates 
of the switchyard, the cameras shall also be located around the boundaries at 
suitable locations. The camera shall be high-definition color CCD camera with 
night  vision  feature.  The  VMS  data  partly/completely  shall  be  recorded 
(minimum for 15 days) at least @25fps (or better) and stored on network video 
recorder. The system shall use video signals from various cameras installed at 
different locations, process them for viewing on workstations/monitors in the 
control  room  and  simultaneously  record  all  the  cameras.  The  VMS  data 
should go only to the intended personnel/facility and not to the remote server 
of the Camera (VMS supplier).

Mouse/keyboard  controllers  shall  be  used  for  pan,  tilt,  zoom  and  other 
functions of  the desired camera.  The Visual  Monitoring System shall  have 
provision of WAN connectivity for remote monitoring.

All camera recordings shall have Camera ID and location/area of recording as 
well  as  date/time  stamp.  The  equipment  should  generally  conform  to 
Electromagnetic  compatibility  requirement  for  outdoor  equipment  in  EHV 
substation.

Advisory  on  deployment  of  CCTV  issued  by  Ministry  of  Electronics  and 
Information Technology (MEITY) shall be followed.

At  existing  substations,  the  Visual  Monitoring  System if  available  shall  be 
augmented as per existing or better specification as required.

B.4 General Facilities 
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a) Line Gantry/Towers are envisaged for bays under the present scope 
only.  However,  for  adjacent  future  line  bay,  gantry/tower  shall  be 
designed for extension (considering Hexa conductors for 765 kV and 
Quad conductors for  400 kV and Twin conductor  for  220 kV future 
lines) wherever applicable.

b) Bay extension works at existing substation shall be executed by TSP 
in  accordance  with  the  requirements/provisions  mentioned  above. 
However,  interface  points  shall  be  considered  keeping  in  view  the 
existing design/arrangement at the substation. 

c) TSP has to arrange for construction power and water on its own.

d) All outdoor steel  structures including anchor/foundation bolts shall be 
fully galvanized. The weight of the zinc coating shall be at least 610 
g/m2, however, for coastal/creek regions it shall be at least 900 g/m2. (if 
applicable)

e) In  765 kV and 400 kV switchyard,  if  spare bay of  half  diameter  is 
identified as future, all the equipment for Tie and Future Bay shall be 
designed considering the current rating of line bay i.e. 3150 A.

f) Boundary wall shall be  brick masonry wall with RCC frame or Stone 
masonry  wall  or  Precast  RCC wall  under  present  scope  along  the 
property line of complete substation area including future switchyard 
area  to  prevent  encroachment  and  unauthorized  access.  Minimum 
height of the boundary wall shall be of 1.8 m from Finished Ground 
Level (FGL).

g) All  electrical equipment  shall  be  installed  above  the  Highest  Flood 
Level (HFL) and where such equipment is not possible to be installed 
above  Highest  Flood  Level,  it  shall  be  ensured  that  there  is  no 
seepage or leakage or logging of water. 

h) As per CEA (Technical Standards for Construction of Electrical Plants 
and  Electric  Lines)  Regulations  2022  and  CEA  Manual  on 
Transmissions  Planning  criteria  2023,  line  approaching  substation 
shall  normally  be  perpendicular  to  the  substation  boundary  for  a 
stretch of 2-3 km.  Accordingly, TSP shall ensure that line terminations 
at substations are arranged in a manner to avoid hindrance to future 
line terminations at the substations.

i) TSP shall finalize the substation site/layout such that the corridor for 
the termination of lines, including future lines at the substation, can be 
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accommodated  without  any  constraints.  Accordingly,  forests,  large 
water bodies, or hills adjacent to the substation boundary should be 
avoided.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RfP 
documents for further engineering by the bidder.

Sl. No. Drawing Title Drawing No./Details Rev. 
No.

A. 765/400/220 kV Ananthapuram-II PS

1.0 Single Line Diagram Drawings are yet to be 
finalized by the developer.

2.0 General Arrangement

3.0 Earthmat Layout

4.0 Visual Monitoring System

5.0 Bus Bar Protection 

6.0 Substation Automation 
System (SAS)

Note: The existing drawings provided above and in subsequent amendments 
to the RfP are as received from the developer of  existing substation and 
provided only for reference. Bidders shall follow the RfP for scope of work. 
Actual site conditions may be different due to other schemes being executed 
or subsequent revisions by the developer. Thus, Bidders are advised to visit 
the substation sites and acquaint themselves with the actual site conditions, 
layout, topography, infrastructure such as the requirement of roads, cable 
trench,  drainage,  space availability  in  control  rooms and LT panel  room, 
boundary etc. and also the design philosophy.

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

The communication requirement shall be in accordance to CEA (Technical 
Standards  for  Communication  System  in  Power  System  Operations) 
Regulations,  2020, CEA  (Technical  Standards  for  Construction  of 
Electrical  Plants  and  Electric  Lines)  Regulations,  2022,  CERC 
(Communication  System  for  inter-State  transmission  of  electricity) 
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Regulations,  2017,  CEA  (Cyber  Security  in  Power  Sector)  Guidelines, 
2021 CERC Indian Electricity Grid Code (IEGC), 2023 and amendments 
of all above documents as amended from time to time.

The  communication  services  viz.  SCADA,  AGC  (wherever  applicable), 
VoIP,  AMR  and  PMU  have  been  identified  as  critical  services  and 
therefore shall  be provisioned with  2+2 redundancy i.e.  2 channels for 
Main Control Centre and 2 channels for Backup Control Centre. In order to 
meet this requirement, suitable redundancy at port and card level need to 
be ensured by the TSP to avoid any single point of failure which may lead 
to interruption in real-time grid operation. 

PMU  to  PDC  communication  (wherever  required)  shall  be  through  2 
channels to the PDC (main) as there is no backup PDC at present. 

Accordingly,  all  the  hardware for  communication  services  of  station as 
stated  above  shall  support  dual  redundancy  for  data  transmission  of 
station to respective main and backup RLDCs.

The complete ISTS communication system commissioned by TSP under 
the RFP shall be the asset of ISTS and shall be available for usage of 
ISTS requirements as suggested by CTU from time to time. 

In order to meet the requirement for grid management and operation of 
substations,  Transmission  Service  Provider  (TSP)  shall  provide  the 
following: 

 

C.1.0    Establishment of 765 kV CN’Halli (ISTS) Station

(I)  TSP shall supply, install & commission FODP with minimum 288 
Fiber  capacity  along  with  panel  and  approach  Cable  (48F)  with  all 
associated hardware fittings from gantry tower to Control Room for all  
the incoming lines envisaged under the present scope.

(II) TSP shall supply, install & commission One or more STM-16 (FOTE) 
equipment  alongwith  panel/s  supporting  minimum  Six  (6)  directions 
with MSP (Multiplex Section Protection – 1+1). These directions shall 
exclude  protected  (1+1)  local  patching  among  equipment  (if  any). 
Communication Equipment shall be provided with necessary interfaces 
to meet the voice and data communication requirement among CN’Halli 
station,  Ananthapuram-II  PS,  Talaguppa,  Hassan and Neelmangala. 
The  suitable  DC  Power  Supply  and  backup  to  be  provided  for 
communication equipment.

(III) FODP & FOTE equipment  with  panels  shall  be  provided in  Control 
Room of CN’Halli station. FOTE & FODP Eq can be accommodated in 
same panel to optimize space. 
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(IV) TSP shall  supply,  install  &  commission  Firewall  in  redundant  mode 
(1+1) in line with the specification attached at Annexure F.1. 

(V) The maintenance of  all  the  communication  equipment  and software 
thereof including FOTE, FODP, PMU, approach cable, DCPS alongwith 
Battery Bank and Firewall shall be the responsibility of TSP. 

C.2.0 FOTE Requirement for: 400 kV (3 No.) and 220 kV (2 No.) line bays at 
Ananthapuram-II  PS for  RE Generators and 2 no.  765 kV line bays for 
CN’Halli – Anathpuram-II line at  Ananthapuram-II PS (time schedule 24 
months)

(i)     TSP shall supply, install & commission FODP with minimum 264 Fiber 
capacity  along  with  panel  and  approach  Cable  *(48F  and  24F  as 
required)  with  all  associated  hardware  fittings  from gantry  tower  to 
Control Room for all the incoming lines envisaged under the present 
scope.

(ii) The Transmission Service Provider (TSP) shall supply, install, test, and 
commission  one  or  more  STM-16  Fiber  Optic  Terminal  Equipment 
(FOTE) along with associated panel(s), supporting a minimum of Eight 
(8)  directions  with  Multiplex  Section  Protection  (MSP)  in  1+1 
configuration.  The  specified  number  of  directions  shall  exclude 
protected  local  patching  (1+1)  between  equipment,  if  any. 
Communication  equipment  shall  be  provided  with  necessary  optical 
interfaces to meet the voice and data communication requirement for 
CN’Halli  and  for  local  patching  with  Control  Room  FOTE. Also, 
necessary  directions/ports  shall  be  provisioned  in  the  FOTE  for 
anticipated  connectivity  with  five  (5)  Renewable  Energy  (RE) 
Generators (400 kV and 220 kV). However, the optical interfaces for 
these  RE  generator  links  shall  be  supplied  by  the  respective  RE 
developers at the time of their actual connectivity.

(iii) The  suitable  DC  Power  Supply  and  backup  to  be  provided  for 
communication equipment.

(iv) FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard 
Panel  Room  (SPR)).  The  FOTE  under  present  scope  shall  be 
integrated  by  TSP  with  the  existing  FOTE  at  control  room  of 
Anathpuram-II  which shall  be communicating with  respective  control 
center. TSP to provide necessary FODP sub rack / Splice trays/ Patch 
cords etc. and optical interfaces/equipment in the existing FOTE/FODP 
panels  in  control  room  for  integration  with  the  existing  FOTE  for 
onwards data transmission.
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In case spare optical direction is not available in the existing FOTE at 
the  control  room,  the  TSP  shall  coordinate  with  station  owner  to 
reconfigure  the  directions  in  existing  FOTE  at  control  room. 
Alternatively,  The  TSP  may  integrate  the  FOTE  under  the  present 
scope with existing FOTE in the nearby Kiosk connected to the control 
room FOTE (if available with spare direction). For this purpose, TSP 
shall provide necessary FODP sub rack / Splice trays/ Patch cords etc. 
and suitable optical interfaces/ equipment in the existing FOTE/FODP 
panels in another Kiosk (SPR).

(v) FOTE and FODP Eq can be accommodated in same panel to optimize 
space. 

(vi) The maintenance of  all  the  communication  equipment  and software 
thereof including FOTE, FODP, PMU, approach cable, DCPS alongwith 
Battery Bank & Firewall shall be the responsibility of TSP. 

*Note:  24F  approach  cable  is  required  for  connectivity  with  RE 
Generators and 48F approach cable is required for 765 kV line bays for 
CN’Halli – Anathpuram-II line at Ananthapuram-II PS

C.3.0  FOTE Requirement for: 220 kV (10 No.) line bays at Ananthapuram-II 
PS for RE Generators (time schedule 30 months)

(i) TSP shall supply, install & commission FODP with minimum 288 Fiber 
capacity  along  with  panel  and  approach  Cable  (24F  each)  with  all 
associated hardware fittings from gantry tower to Control Room for all 
the incoming lines envisaged under the present scope.

(ii) TSP shall supply, install & commission one or more STM-16 (FOTE) 
equipment  along  with  panel/s  supporting  minimum  twelve  (12) 
directions  with  MSP  (Multiplex  Section  Protection  –  1+1).  These 
directions  shall  exclude  protected  (1+1)  local  patching  among 
equipment (if any).  Communication equipment shall be provided with 
necessary  optical  interfaces  for  local  patching  with  Control  Room 
FOTE.  Also,  necessary  directions/ports  shall  be  provisioned  in  the 
FOTE for anticipated connectivity with 10 no RE Generators (220 kV). 
However, the optical interfaces for these RE generator links shall be 
supplied by the respective RE developers at the time of their actual 
connectivity.

(iii) The  suitable  DC  Power  Supply  and  backup  to  be  provided  for 
communication equipment.

(iv) FOTE/FODP panel shall be installed in the new Bay Kiosk (Switchyard 
Panel  Room  (SPR)).  The  FOTE  under  present  scope  shall  be 
integrated  by  TSP  with  the  existing  FOTE  at  control  room  of 
Anathpuram-II  which  shall  be  communicating  with  respective  control 
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center. TSP to provide necessary FODP sub rack / Splice trays/ Patch 
cords etc. and optical interfaces/equipment in the existing FOTE/FODP 
panels  in  control  room  for  integration  with  the  existing  FOTE  for 
onwards data transmission.

In case spare optical direction is not available in the existing FOTE at 
the  control  room,  the  TSP  shall  coordinate  with  station  owner  to 
reconfigure  the  directions  in  existing  FOTE  at  control  room. 
Alternatively,  The  TSP  may  integrate  the  FOTE  under  the  present 
scope with existing FOTE in the nearby Kiosk connected to the control 
room FOTE (if available with spare direction). For this purpose, TSP 
shall provide necessary FODP sub rack / Splice trays/ Patch cords etc. 
and suitable optical interfaces/ equipment in the existing FOTE/FODP 
panels in another Kiosk (SPR).

(v)  FOTE and FODP equipment can be accommodated in same panel to 
optimize space. 

(vi) The maintenance of  all  the  communication  equipment  and software 
thereof  including FOTE,  FODP,  PMU, approach cable,  DCPS along 
with Battery Bank and Firewall shall be the responsibility of TSP. 

Note: FOTE equipment considered under 24 months’ time schedule and 
30 months’ time schedule shall be integrated forming a ring as shown in 
Figure F.1 and to  be connected with  the control  room FOTE using 2 
directions.

 C.4.0 OPGW requirement for LILO Portion of one circuit of 400 kV Talaguppa – 
Neelmangala D/C line at CN’Halli station

On LILO portion of one circuit 400 kV Talaguppa – Neelmangala D/c line at 
CN’Halli station, TSP shall supply, install & commission 48 Fiber OPGW on 
one earthwire peak and conventional earthwire on second earthwire peak.

The TSP shall install OPGW cables from gantry of CN’Halli station up to the 
LILO tower with all associated hardware including Vibration Dampers, mid-
way & gantry Joint  Boxes (called OPGW Hardware hereafter) and finally 
terminate in Joint Boxes at CN’Halli station. The transmission line length is 
25 kms (approx.). After LILO, if fiber length for links CN’Halli to Talaguppa 
and CN’Halli station to Neelmangala is above 225 kms then repeater shall 
be envisaged, otherwise line can be managed as a repeater less link.

TSP shall  finalize  the  location  of  repeater  station  depending  upon the 
actual  site  conditions.   Further  TSP  shall  comply  to  the  requirements 
mentioned as per Appendix-F.1
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Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of 
TSP.

Note: 

 OPGW on Talaguppa – Neelmangala line is planned under another 
scheme of KPTCL as line belongs to KPTCL. 

 Out of 48 fibers on Talaguppa- Neelmangala line, 24 fibers shall be 
bypassed at LILO Tower by KTPCL for direct connectivity between 
Talaguppa and Neelmangala S/s and remaining 24 Fibers shall be 
optically  patched with  the  48  fiber  OPGW on the  LILO portion  of 
CN‟Halli. 

 TSP to  coordinate  with  KPTCL regarding  integration  of  OPGW of 
LILO portion.

C.5.0 OPGW requirement for LILO at CN’Halli of already LILOed section of one 
circuit of Talaguppa - Neelmangala 400 kV line at Hassan (25 KM) 

On  LILO  portion,  TSP  shall  supply,  install  &  commission  OPGW  and 
earthwire as per Tower Configurations:  

(I) Loop-In and Loop out Ckt on two D/c Towers:  

a) On the Loop In Loop out section towards Hassan S/s, TSP shall install 
One (1) no. OPGW cable containing 48 Fibres (48F) to be installed on one 
earthwire peak and conventional earthwire on 2nd eathwire peak as per 
Figure F.1 R1. 

b) On the Loop In Loop out section towards Talaguppa / Neelmangala S/s, 
TSP shall install conventional earthwire on both the earthwire peaks as per 
Figure F.1 R1. 

(II)  Loop-In and Loop out Ckt  on M/c Towers:  On the Loop In Loop out 
sections TSP shall install One (1) no. OPGW cable containing 48 Fibres 
(48F) to be installed on one earthwire peak and conventional earthwire on 
2nd earthwire peak.

 The TSP shall install OPGW cables from gantry of CN’Halli station up to the 
LILO tower with all associated hardware including Vibration Dampers, mid-
way & gantry Joint Boxes (called OPGW Hardware hereafter) and finally 
terminate in the Joint Box of LILO tower. The transmission line length is 25 
kms (approx.).  After  LILO, if  fiber  length for  links CN’Halli  to  Hassan is 
above 225 kms then repeater shall  be envisaged, otherwise line can be 
managed as a repeater less link.

TSP shall finalize the location of repeater station depending upon the actual 
site conditions. Further TSP shall comply to the requirements mentioned as 
per Appendix-F.1

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of 
TSP.
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Note:

 OPGW (48F) on the Hassan to LILO point of CN’Halli is considered in 
another scheme.

 TSP to coordinate with implementing agency of this OPGW regarding 
integration of OPGW of LILO portion.

C.6.0 Deleted

C.7.0.   CN’Halli –Ananthapuram-II PS 765 kV D/C line

(i)     On CN’Halli –Ananthapuram-II PS 765 kV D/C line, TSP shall supply, 
install  & commission One (1) No. OPGW cable containing 48 Fibres 
(48F)  on  one  E/W peak and conventional  earth  wire  on  other  E/W 
peak.  

(ii) The TSP shall install this OPGW from gantry of CN’Halli S/s up to the 
gantry of  Ananthapuram-II PS  with all  associated hardware including 
Vibration  Dampers,  mid-way  &  gantry  Joint  Boxes  (called  OPGW 
Hardware hereafter)  and  finally  terminate  in  Joint  Boxes  at  end 
Substations. The transmission line length is 180 kms (approx.), where 
repeater may not be required to meet the link budget requirement of 
CN’Halli –Ananthapuram-II PS link.

(iii) Maintenance  of  OPGW  Cable  &  OPGW  Hardware  shall  be 
responsibility of TSP.

C.8.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP  shall  supply,  install  and commission  required  No.  of  Phasor 
Measurement Units (PMUs) as per the “Guidelines on Unified Philosophy for 
placement of PMUs in Indian Grid” issued vide CEA letter No. CEA-PS-14-
12/9/2024-PSETD Division dated 19.03.2025 for the scope of this RfP. The 
PMUs shall be provided with LAN switch and shall connect with LAN switch 
of  control  room of  respective  substations/  generating  stations  with  Fibre 
Optic cable. These PMUs shall be connected with the FOTE at Substation/ 
generating stations for onwards data transmission to the PDC (Phasor Data 
Concentrator)  located at  respective  RLDC.  Configuration  work  in  existing 
PDC at RLDC for new PMU integration shall be done by respective RLDC, 
however all the necessary support in this regard shall be ensured by TSP. 
The maintenance of all  the PMUs and associated equipment shall be the 
responsibility of TSP.

Note:  Existing  Station  owner/s  to  provide  necessary  support  to  integrate 
different equipment and applications of new extended bays with the existing 

   Central Transmission Utility of India Limited      113       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

substation  e.g.  Communication  (through  FOTE),  Voice  etc.  for  smooth 
operation and monitoring of new added grid elements.

C.9.0 Specific Requirement for UNMS Integration of FOTE

Communication system integration in UNMS/CSMS

TSP is to ensure integration of communication system into UNMS/CSMS as 
per following:

“The new communication equipment/ system under the present scope shall 
be  compatible  for  integration  with  existing  regional  level  NMS  system/ 
Centralized Supervision & Monitoring System (CSMS) i.e. Regional UNMS. 
The local configuration of the new communication equipment/ system at the 
station  end  shall  be  the  responsibility  of  TSP  as  per  followings.  The 
configuration work in the existing centralized NMS/ UNMS at Control center 
end, for integration of new Communication equipment/ system shall be done 
by Regional ULDC Team/ NMT, however all the necessary support in this 
regard shall be ensured by TSP.

Requirement for integration of Communication Equipment/ system with 
Regional UNMS:

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all 
FCAPS functionality is supported in the NBI such as NE Inventory, Hardware 
Inventory–  Shelf/Slot/Card/SFP/Port,  Topology,  Protections,  Alarms, 
Performance-real  time & periodic,  Performance KPI  parameters (E-1,  STM, 
Ethernet), Remote Configuration, Cross Connects, Trails & Circuits, Services 
Provisioning (NE), E-1, STM, Ethernet, TX & RX Trace, loop back and details 
are published in the NBI guide for the configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as 
NBI  Guide/MIB/IDL/WSDL/API  files  etc.  for  onward  integration  of  their 
NMS/EMS/NE with regional UNMS.

3. The following support shall be provided by TSP for integration of their supplied 
equipment with regional UNMS:

• Enabling & activating NBI license in their EMS/NMS and providing NBI login 
access along with User credentials

• Assist in verifying NBI Connectivity with UNMS vendor for the successful 
communication and retrieval of data.

• Assist in troubleshooting (if required) for NBI connectivity along with UNMS 
vendor for the communication and retrieval of data.
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4. For  standalone  NE which  is  not  integrated  with  any  EMS/NMS,  TSP shall 
provide  modality  of  complete  FCAPS  data  acquisition  as  above  through 
industry  standard  programmatic  methods  and  provide  the  CLI  command 
manual.”
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Appendix-F.1

Repeater Requirements 

1.1.1 If  the  repeater  location  is  finalized  in  the  Control  Room  of  a  nearby 
substation, TSP shall provide OPGW to accommodate all the fibers in main 
transmission line on a single Earthwire peak with OPGW Hardware & mid-
way  Joint  Boxes  etc.  of  the  line  crossing  the  main  line  and  required 
approach Cable to accommodate all the OPGW fibers with all associated 
hardware fittings, to establish connectivity between crossing point of main 
transmission line up to the repeater equipment in substation control room. 
TSP shall co-ordinate for Space & DC power supply sharing for repeater 
equipment.

TSP  shall  provide  FODP,  FOTE  (with  STM-16  capacity)  with  suitable 
interfaces required for link budget of respective link.

 
OR

1.1.2 If the repeater location is finalized in the nearby substation premises, the 
TSP shall identify the Space for repeater shelter in consultation with station 
owner. Further TSP shall provide OPGW to accommodate all the fibers in 
main transmission line on a single Earthwire peak with OPGW Hardware & 
mid-way Joint Boxes etc. of the line crossing the main line and required 
approach  Cable/UGFO  to  accommodate  all  the  OPGW  fibers  with  all 
associated  hardware  fittings,  to  establish  connectivity  between crossing 
point  of  main transmission line up to the substation where the repeater 
shelter is to be housed. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 
capacity) with suitable interfaces require for link budget of respective link, 
reliable power supply provisioning for AC and DC supply, battery bank, Air 
Conditioner and other associated systems.

OR
1.1.3 If  the repeater location is finalized on land near the transmission tower. 

TSP  shall  make  the  provisions  for  Land  at  nearby  tower  for  repeater 
shelter.  Further  TSP  shall  provide  required  approach  Cable  to 
accommodate all the OPGW fibers with all associated hardware fittings to 
establish connectivity up to the location of repeater shelter.
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 
capacity) with suitable interfaces require for link budget of respective link, 
reliable power supply provisioning for AC and DC supply, battery bank, Air 
Conditioner and other associated systems
Maintenance of OPGW Cable and OPGW Hardware, repeater equipment & items 
associated with repeater shelter shall be responsibility of TSP.

   Central Transmission Utility of India Limited      116       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

Figure F.1
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Annexure-F.1

Next Generation Firewall (NGFW) 

TSP shall provide 2 NGFW one in Main & another in Standby mode having 
electrical  ethernet  interfaces/ports  and  placed  between  FOTE  &  SAS 
gateway/s at the substation. All ethernet based applications shall be terminated 
in the firewall ports directly (e.g. PMU, AMR, VOIP, SAS/SCADA etc.). Each 
port of firewall shall work as a separate zone. Firewall shall be hardware based 
with features of Block/Allow/drop and IPSec VPN (network encryption).

The number of ports/interfaces in each firewall (i.e. Main & Standby) shall be 
minimum 16 nos. TSP shall provide either single firewall or multiple firewalls to 
meet this interfaces requirement,  each for main as well  as standby firewall. 
Minimum throughput of firewall shall be 300 Mbps. 

The Firewall shall be managed/ configured as standalone at present and shall 
also have compatibility to manage/configure through Centralized Management 
Console (CMC) remotely in future. 

Firewall  shall be tested and certified for ISO15408 Common Criteria for least 
EAL4+.  Further,  the  OEM must  certify  that  it  conforms  to  Secure  Product 
Development Life Cycle requirements as per IEC62443-4-1. The firewall shall 
generate reports for NERC-CIP Compliance.

The specifications for the firewalls are given at  Annexure-F.2 and schematic 
diagram showing firewall placement given at Figure F.2.
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Annexure F.2

Specifications of Next Generation Firewall (NGFW)

1. NGFW shall have following features including but not limited to:
Encryption  through  IPSec  VPN  (Virtual  Private  Network),  Deep  Packet 
Inspection  (DPI),  Denial  of  service  (DoS)  &  Distributed  Denial  of  Service 
(DDoS)  prevention,  Port  Block/  Allow,  rules/  policies  for  block/allow,  IP 
(Internet Protocol) & Media Access Control (MAC) spoofing protection, threat 
detection, Intrusion Prevention System (IPS), Anti-Virus, Anti-Spyware, Man 
In The Middle (MITM) attack prevention.

2. The  proposed  firewall  shall  be  able  to  handle  (alert,  block  or  allow) 
unknown /unidentified applications e.g. unknown TCP & UDP packets. It shall 
have the provision to define application control list based on application group 
and/or list.

3. Firewall shall have feature and also have capability to update the definition/ 
Signatures  of  Anti-Virus  online  as  well  as  offline.  Firewall  shall  also  be 
compatible to update the definitions/signatures through CMC. There shall be 
a  defined  process  for  security  patching  and  firmware  up-gradation.  There 
shall be a feature to field validate firmware checksum. The same shall also be 
validated before using the OEM provided file/binary in the process of firmware 
up-gradation and security patching

4. Firewall shall have Management Console port to configure remotely.
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 

61850-3. 
6. Firewall shall be rack mounted in existing standard equipment cabinets. 
7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, 

PMU (IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet 
and other substation environment protocols.

8. Client  based  Encryption/  VPN  must  support  different  Operating  System 
platforms e.g. Windows, Linux & Mac. 

9. The solution must have content and comprehensive file detection policies, 
blocking the files as function of their types, protocols and directions.

10. Firewall shall have logging facility as per standard logs/events format. Firewall 
shall have features to export the generated/stored logs/events in csv (Comma 
Separated  Value)  and  also  any  other  standard  formats  for  offline  usage, 
analysis and compliance.  Firewall  shall  have suitable memory architecture 
and solution to store and be enable to export all logs/events for a period of 
last 90 days at any given time.

11. Firewall shall have features and be compatible with local as well as central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and 
access right management. It  shall also have Role Based User management 
feature.  
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12. Firewall shall have the capability to configure sufficient number of VLANs.
13. Firewall shall have the capability to support sufficient number of sessions.
14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 

Nos., (one-to-many or many-to-one). Shall support redundant operation with a 
similar router after creation of all the IP Sec VPN. IPSec VPN shall support 
encryption protocols as AES128, AES256 and hashing algorithms as MD5 
and SHA1. IPSec VPN throughput shall support at least 300 Mbps

15. Firewall  shall  be  capable  of  SNMP  v3  for  monitoring  from  Network 
Management  system.  It  shall  also have SNMPv3 encrypted authentication 
and access security

16. Firewall  shall  support  in  Active/Passive  or  Active-Active  mode  with  High 
Availability features like load balancing, failover for firewall and IPsec VPN 
without losing the session connectivity. 

17. Firewall  should  have  integrated  traffic  shaping  (bandwidth,  allocation, 
prioritisation, etc.)  functionality

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic 
19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 

synchronization
20. Firewall shall have the features of port as well as MAC based security
21. Firewall  shall  support  exporting  of  logs  to  a  centralized  log  management 

system (e.g. syslog) for security event and information management. 
22. Firewall  time  shall  be  kept  synchronised  to  official  Indian  Timekeeping 

agency, time.nplindia.org.
23. Firewall product shall be provided with all applicable updates at least until 36 

months since the applicable date of product shipping to the concerned utility.
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Figure F.2
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C.10.0  PLCC and PABX:

Power line carrier communication (PLCC) equipment complete for speech, 
tele-protection  commands  and  data  channels  shall  be  provided  on  each 
transmission line. The PLCC equipment shall in brief include the following: -

- Coupling  device,  Coupling  filters  line  traps,  carrier  terminals,  protection 
couplers,  HF  cables,  PABX  (if  applicable)  and  maintenance  and  testing 
instruments.

- At  new  substation,  a  telephone  exchange  (PABX)  of  24  lines  shall  be 
provided at as means of effective communication among various buildings of 
the  substation,  remote  end  substations  and  with  control  centres  (RLDC/ 
SLDC) etc.

- Coupling devices shall be suitable for phase-to-phase coupling for 400 kV 
Transmission lines. The pass band of coupling devices shall have sufficient 
margin for adding communication channel in future if  required. Necessary 
protection devices for safety of personnel and low voltage part against power 
frequency voltages and transient over voltage shall also be provided.

- The line traps shall be broad band tuned suitable for blocking the complete 
range  of  carrier  frequencies.  Line  Trap  shall  have  necessary  protective 
devices  such  as  lightning  arresters  for  the  protection  of  tuning  device. 
Decoupling network consisting of line traps and coupling capacitors may also 
be required at certain substation in case of extreme frequency congestion.

- The  carrier  terminals  shall  be  of  single  side-band  (SSB)  amplitude 
modulation  (AM)  type  and  shall  have  4  kHz  band  width.  PLCC  Carrier 
terminals and Protection couplers shall be considered for both ends of the 
line.

- PLCC equipment for all  the transmission lines covered under the scheme 
shall  be provided by TSP. PLCC to be provided for following lines under 
present scope:

Sl. 
No

Line name PLCC configuration

1. Ananthapuram-II  PS– 
CN’Halli 765 kV D/C line 

1  set  Analog  PLCC  +  1  set  Digital 
Protection  Coupler  for  each  circuit  at 
both ends.  

- TSP  shall provide/ undertake necessary addition/ modification/ shifting/ re-
commissioning etc. of PLCC equipment due to LILO of transmission lines 
(wherever applicable).
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Sl. No Line name PLCC configuration
1. LILO  of  one  circuit  of 

Talaguppa-Neelmangala 
400 kV D/c line at CN’Halli

1  set  Analog  PLCC  +  1  set  Digital 
Protection  Coupler  for  each  circuit 
(formed after LILO) at both ends. 

2. LILO at CN’Halli of already 
LILOed  section  of  one 
circuit  of  Talaguppa  - 
Neelmangala 400 kV line at 
Hassan

1  set  Analog  PLCC  +  1  set  Digital 
Protection  Coupler  for  each  circuit 
(formed after LILO) at both ends. 

- Further, CVT and Wave trap for all 765 kV, 400 kV and 220 kV line bays 
under present scope shall be provided by TSP. 

- All other associated equipment like cabling, coupling device and HF cable 
shall also be provided by the TSP.

- Two (2) sets of 48 V battery banks for PLCC and communication equipment 
shall  be  provided  at  each  new  Substation  with  at  least  10-hour  battery 
backup and extended backup, if required.
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Annexure-G

Frequently Asked Queries:

1.0 Transmission Line:  

1.1 Please  clarify  that  whether  shutdowns  for  crossing  of  existing 
transmission   lines of POWERGRID/STUs/ Power Evacuation Lines from 
Generation Plants/ Any other Transmission Licensee will be given to TSP 
on chargeable basis or free of cost.

Reply: Shutdowns  for  crossing  of  existing  transmission  lines  of 
POWERGRID/ STUs/ Power Evacuation Lines from Generation Plants/ Any 
other Transmission Licensee will be given to TSP by the concerned owner of 
the lines as per their own terms and conditions. As far as shutdown of ISTS 
lines  are  concerned  the  same can  be  availed  by  approaching  respective 
Regional Power Committee.

1.2 We understand that the suggested swing angle criteria are applicable for 
Suspension Insulator in Suspension Tower. Further, you are requested to 
provide similar swing angle and clearance criteria for Pilot Insulator with 
Jumper and Jumper.
Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for 
transmission lines is applicable for Suspension Insulator in Suspension 
Tower. Further, as per Clause 3.0 of Specific Technical Requirements for 
transmission lines, Transmission service Provider (TSP) shall adopt any 
additional loading/design criteria for ensuring reliability of the line, if  so 
desired and /or deemed necessary.

1.3 We request you to kindly allow that use of diamond configuration at the 
Power line crossings and the existing owner of the lines may be directed 
to allow the same for the successful bidders.

Reply: Power  line  crossing  including  Diamond  configuration  is 
responsibility  of  the TSP.  TSP shall  formally submit  the profile of  the 
crossing section to the owner of  the existing line suggesting proposed 
crossing  alternatives.  The  crossing  will  have  to  be  carried  out  as  per 
approval of owner of the existing line.

1.4 It is requested you to kindly provide present status of Forest Clearances if 
any transmission line corridor area falling in wildlife forest / reserve forest/ 
mangroves

   Central Transmission Utility of India Limited      124       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

Reply: Based on the preliminary route survey, the process of initiation of 
forest clearance for the forest stretches, if any, enroute the proposed line 
alignment  will  be  initiated  by  way  of  writing  letters  to  the  concerned 
authority (ies). However, it may be noted that it will be the responsibility of 
TSP for obtaining forest clearance for the forest stretches as provided in 
the survey report and also for any forest area encountered during detailed 
survey.

1.5 For transmission line, no special requirement is specified for type of Insulator 
and  creepage  in  RFP  document.  Hence  it  is  understood  that  bidder  can 
decide  the  type  of  insulator  along  with  creepage  requirement  based  on 
general CEA regulations and relevant standards. Kindly confirm.

Reply: The minimum specific creepage distances shall be decided for the site 
pollution severity in the area of installation keeping in mind further increase in 
pollution during life of the line. It shall be as per CEA regulations and relevant 
standards. However, the tower shall be designed considering the porcelain 
insulators with creepage factor of 31 mm/kV irrespective of type of insulator 
used.

2.0 Substation  

2.1 We understand that space for storage of O&M spare shall be provided 
by existing owner within the station boundary without any cost. Kindly 
confirm.

Reply: Space for storage of O&M spares shall be arranged by TSP on its 
own.

2.2 We presume that the O&M for the end Termination bays will be in the 
scope of the TSP and TSP shall not be liable for any payment towards 
O&M to the existing owner of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of 
the TSP. Further, TSP shall follow CEA’s “Operation and Maintenance 
(O&M)  guidelines  and  Standard  Format  for  Memorandum  of 
Understanding between New TSP and Existing TSP” issued by CEA 
vide its letter No. I/28514/2023 dated 22.06.2023. 

2.3 With reference to subject scheme of existing sub-station, we assumed 
following scope of work:

(a)  We assumed internal road is available and need not to be consider in 
the present scope of work.

(b) Drainage is available and need not to consider in the present scope 
of work.
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(c) Cable  trench  extension  adjacent  to  Main  cable  trench  only  under 
present scope of work.

(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, 
leveling of  the bay extension area, bidder is advised to visit  site and 
acquaint themselves with the provisions/facilities available at substation.

2.4 Kindly provide the soil investigation report of soil parameters of existing 
substation.

Reply:  Bidder is advised to visit  the substation site and ascertain the 
requisite parameters. 

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether 
it will be on chargeable basis or part of transmission loss.

Reply:  It will be on a chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. For 
Manned stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

2.7 It is understood that Construction water and power shall be provided free 
of cost to TSP by respective substation owner for construction of new 
bay.

Reply: Arrangement of construction power and water is in the scope of 
TSP.

2.8 It is understood that the existing fire hydrant system shall be extended by 
the TSP for bay extension.

Reply: Existing  fire  hydrant  system  shall  be  extended  from  existing 
system (if required)

2.9 Please  clarify  the  Status  of  land  acquisition  for  new  Substations. 
Whether the lands have been acquired by BPC and will be transferred to 
TSP.

Reply: The acquisition of land for new substation is in the scope of TSP.

2.10 We understood that no any dedicated metering CT and CVT required for 
Line/feeders.  Further,  we understood that  requisite Energy meters for 
various  765  kV,  400  kV  and 220  kV  Feeders  shall  be  provided  and 
installed by CTU free of cost to TSP. 
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Reply: Dedicated  metering  CT  and  CVT  are  not  required  for 
line/feeders.  Metering core of  existing CT/CVT can be used provided 
accuracy class matches with  metering requirement.  Requisite  Special 
Energy Meters shall be provided and installed by CTU at the cost of TSP 
in C&P panel subject to space availability,  else,  in separate metering 
panel (to be provided by TSP at its cost).

2.11 A draft copy of the Connection Agreement may be furnished.  A draft copy of 
the Connection Agreement may be furnished.

Reply: Web page link https://www.ctuil.in/formats_gna_transition

2.12 Please clarify whether the spare 765 kV single phase Reactor unit for Bus 
reactor shall be provided with 1ph 765 kV CB.

Reply:  As per RfP, the spare 1-Ph reactor unit shall be utilized for all the 
bus and switchable line reactor banks (including for future reactor banks). 
Hence, 1ph 765 kV 
CB shall  also  be  provided with  spare  1-Ph reactor  for  utilizing  with  bus 
reactor as well as switchable line reactor.

2.13 It is understood that existing busbar protection has provision for future bays 
and also PUs are available for future bays. BPC to confirm availability of CU 
and PU for bays under present scope of work at existing substations. BPC 
may kindly confirm availability of communication ports for integrating new 
PUs with the existing CUs at existing substations.

Reply: Bus Bar Protection with Central Unit (CU) is required for the new bus 
section as specified in RfP. Peripheral Units (PUs) shall be provided by the 
respective bay owner. Further, augmentation/replacement of existing CU, if 
required, to meet the system requirement shall also be provided for proper 
functioning of bus bar protection.

2.14 For SCADA, it is understood that necessary process I/O shall be available 
for future bays and accordingly license for same. BPC to confirm.

Reply: Necessary process I/O along with license shall be in the scope of the 
successful bidder.

2.15 No separate FF system is envisaged under the present scope of work for 
existing substation. BPC to confirm.

Reply:  Existing  fire-fighting  systems  shall  be  extended  to  meet  the 
additional requirements under present scope.
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2.16 PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is 
requested to provide Type of Coupling for 220 kV Transmission Lines under 
present scope.

Reply: PLCC for 220 kV line is in the scope of developer of the line. 
Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV 
S/C shall be applicable for PLCC.  

2.17 BPC is requested to confirm the availability of space in the existing control 
rooms at existing substation for execution of extension work under current 
project.

Reply:  Switchyard  Panel  Rooms  are  generally  required  for  AIS  type 
substation and relay room are required for GIS type substation. Further, if 
needed, the control room shall be augmented as per requirement.

3.0 Communication   

3.1 What are the usage of OPGW, FOTE, PMU etc. under communication 
requirement of RFP?

Reply:  User  shall be  responsible  for  providing  compatible  equipment 
along with  appropriate  interface for  uninterrupted communication  with 
the concerned control  center  and shall  be  responsible  for  successful 
integration with the communication system provided by CTU.
Communication systems e.g. OPGW, FOTE etc. and PMU are required for 
grid operation through RLDC/SLDC, speech communication, tele-protection 
and tele-metering. 

3.2 Is space for installation of communication panels are provided to TSP in 
existing Substations incase new bays are in the scope of TSP? 

Reply: The space related issues are deliberated in the RfP itself. TSP to 
install  FOTE/FODP  panels  in  the  new  Bay  Kiosk  (Switchyard  Panel 
Room (SPR))  /  Bay  Kisok/  Relay  Panel  Room (in  case  of  GIS S/s). 
Further,  TSP  to  connect  and  integrate  the  proposed  FOTE with  the 
existing FOTE in the control room to complete communication path up to 
RLDC.
In Case 132 kV Substation TSP shall accommodate the said panels either 
by extension of existing control room or other arrangements. 

3.3 How is the OPGW laying done in case of LILO lines?
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Reply: In case LILO lines are on same towers (e.g. both Line in and Line 
Out portion are on same towers, generally done LILO of S/C lines). Then 
2x48F OPGW shall be required to install by TSP on both earthwire peak 
on 400 kV and 765 kV lines where two E/W peaks are available. On 220 
kV and 132 kV lines where only one E/W peak is available TSP to install 
one No. 96F OPGW.
In case LILO lines are on different towers (e.g. both Line In and Line Out 
portion are on different towers, generally done LILO of D/C lines). Then 
1x48F OPGW shall be required to install by TSP on one earthwire peak 
and conventional earthwire on second earthwire peak, on both Line In 
and Line Out portion towers of 400 kV and 765 kV lines. On 220 kV and 
132 kV lines where only one E/W peak is available TSP to install one 
No. 48F OPGW in place of conventional earthwire.

3.4 How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion 
for some distance (originating from different stations, may be terminating 
on same or on different stations). Two No. 48F OPGW to be installed on 
both E/W peaks for common M/C portion of 765 kV and 400 kV lines. 
Incase 220/132 kV lines  using multi  circuit  portion  where single  E/W 
peak is available one No. 96F may be installed for common multi circuit 
portion. 

3.5 How PMUs are integrated for new bays at existing Substations?

Reply:  PMU data of  new bays to be provided in the ethernet  port  of 
switch  at  control  room  and  thereafter  to  be  connected  with  existing 
FOTE of  existing substation to  send data to  PDC of  RLDC by TSP. 
These PMUs shall be provided with GPS/NavIC clock and LAN switch and 
shall connect with LAN switch of control room of respective substations with 
Fiber Optic cable. In this regard, the “Guidelines on Unified Philosophy for 
placement  of  PMUs  in  Indian  Grid”  issued  vide  letter  No.  CEA-PS-14-
12/9/2024-PSETD Division dated 19.03.2025 shall be followed.

3.6 Is Spare direction available in existing FOTE for integration with new bay 
kiosk FOTE

Reply: The FOTE under present scope shall be integrated by TSP with 
the  existing  FOTE  at  control  room  of  substation  for  onwards  data 
transmission.
In case spare optical  direction is not available in the existing FOTE at the 
control room, the TSP shall coordinate with station owner to reconfigure the 
directions in existing FOTE at control room. 
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3.7 What  is  the  distance  from  LILO  point  to  proposed  substation  for 
feasibility of  repeater station?

Reply: Tentative Location of LILO point shall be as per survey report of 
BPC however, exact location to be ascertained after detailed survey by 
TSP. 

3.8 What is the make and model of existing OPGW in case LILO of main line 
at new substation?

Reply:  All  OPGW(alongwith  optical  fibers)  meet  Central  Electricity 
Authority  (Technical  Standards  for  Communication  System  in  Power 
System Operations) Regulations, 2020 and bidder shall  install  OPGW 
accordingly.

3.9 In  case of  LILO of  existing  line  at  new substation who shall  provide 
PMUs at existing substation bays?

Reply: TSP shall provide the PMUs for the scope under the RfP and the 
same  shall  comply  with  the  “Guidelines  on  Unified  Philosophy  for 
placement of PMUs in Indian Grid” issued vide letter No. CEA-PS-14-
12/9/2024-PSETD Division dated 19.03.2025.

4.0 Planning :  

4.1 Whether  the  Project/  Elements  are  eligible  for  early  commissioning 
incentive as per MoP, GoI order dated 15.07.2015.?
Reply:  Commissioning is to be done as per the timeline mentioned in 
RfP. However, early commissioning shall be treated as per applicable 
CERC Regulations/orders.
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Schedule: 2

Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in 

Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement]

Sl. 
No
.

Name  of  the 
Transmission 
Element

Scheduled 
COD

Percentage 
of  Quoted 
Transmissi
on Charges 
recoverable 
on 
Scheduled 
COD of the 
Element  of 
the Project

Element(s)  which 
are  pre-required 
for  declaring  the 
commercial 
operation  (COD) 
of  the  respective 
Element

1. Augmentation  of 
Ananthapuram-II  PS 
by 400/220 kV,  1x500 
MVA ICT

24 months
(17.10.2027)

       3.64% Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
2 & 3

2. 220  kV  line  bays  at 
Ananthapuram-II  PS 
for  termination  of 
dedicated transmission 
lines of RE generation 
projects

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
1 & 3

3. 400  kV  line  bays  at 
Ananthapuram-II  PS 
for  termination  of 
dedicated transmission 
line  of  RE  generation 
projects

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
1 & 2

4. Augmentation  of 
Ananthapuram-II  PS 
by 765/400 kV, 2x1500 
MVA and 400/220 kV, 
6x500 MVA ICTs

30 months
(17.04.2028)

96.36% Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
5-9

5. 220  kV  line  bays  at 
Ananthapuram-II  PS 
for  termination  of 
dedicated transmission 
lines of RE generation 

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 

   Central Transmission Utility of India Limited      131       Ananthapuram II Power Transmission Limited



Transmission Service Agreement

Sl. 
No
.

Name  of  the 
Transmission 
Element

Scheduled 
COD

Percentage 
of  Quoted 
Transmissi
on Charges 
recoverable 
on 
Scheduled 
COD of the 
Element  of 
the Project

Element(s)  which 
are  pre-required 
for  declaring  the 
commercial 
operation  (COD) 
of  the  respective 
Element

projects 4, 6-9
6. Establishment  of 

3x1500 MVA, 765/400 
kV  CN’Halli  Station 
with 2x330 MVAr (765 
kV) bus reactors

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
4, 5, 7-9

7. Ananthapuram-II  PS – 
CN’Halli  765  kV  D/C 
line  with  with  330 
MVAr  SLR  at 
Ananthapuramam-II 
end on both circuits

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
4-6, 8 & 9

8. LILO  of  one  circuit  of 
Talaguppa-
Neelmangala  400  kV 
D/C line at CN’Halli

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
4-7 & 9

9. LILO  at  CN’Halli  of 
already LILOed section 
of  one  circuit  of 
Talaguppa  - 
Neelmangala  400  kV 
line at Hassan 

Ananthapuram-II 
Phase-I 
Transmission 
System  and 
Element  at  Sl.  No. 
4-8

The  payment  of  Transmission  Charges  for  any  Element,  irrespective  of  its 
successful  commissioning  on  or  before  its  Scheduled  COD,  shall  only  be 
considered  after  successful  commissioning  of  the  Element(s),  which  are  pre-
required for declaring the commercial operation of such Element as mentioned in 
the above table.

Scheduled COD for overall Project: Progressively from 24 months to 30 months 
from the date of SPV transfer.

[Note: List of Element(s) along with the critical Element(s) to be provided by 
CEA]
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Schedule: 3

Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

1: Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment 
of  conditions subsequent,  as per Prudent Utility  Practices setting out the 
rules to be observed till expiry of the Agreement at the Site and shall comply 
therewith. 

Such  Site  regulations  shall  include,  but  shall  not  be  limited  to,  rules  in 
respect of security, safety of the Project, gate control,  sanitation, medical 
care, and fire prevention, public health, environment protection, security of 
public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and 
the CEA for the purpose of monitoring of the Project.

2: Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial 
work as may be necessary. 

If the work done or caused to be done by any entity , other than the TSP, the 
TSP shall, reimburse the actual costs incurred, to the other Party carrying 
out such remedial works.

3: Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site 
reasonably  free  from  all  unnecessary  obstruction,  storage,  remove  any 
surplus materials, clear away any wreckage, rubbish and temporary works 
from the Site, and remove any equipment no longer required for execution of 
the Agreement. After completion of all Elements of the Project, the TSP shall 
clear away and remove all wreckage, rubbish and debris of any kind from 
the Site, and shall leave the Site clean and safe.

4: Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, 
and  watching  when  and  where  necessary  for  the  proper  construction, 
operation, maintenance / repair of any of the Elements of the Project, or for  
the safety of  the owners and occupiers of  adjacent  property and for  the 
safety of the public, during such maintenance / repair.
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Schedule: 4

Computation of Transmission Charges

1.1General 

The  Monthly  Transmission  Charges  to  be  paid  to  the  TSP  for  providing 
Transmission Service for any Contract Year during the term of the Agreement shall 
be  computed  in  accordance  with  this  Schedule  and  paid  as  per  Sharing 
Regulations. 

Illustration regarding payment of Transmission Charges under various scenarios 
(considering  definitions  of  Contract  Year,  Expiry  Date  &  Monthly  Transmission 
Charges above) is as below: -

Illustration-1:  In case the Project Elements achieve COD as per Schedule 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable 

on Scheduled 
CoD of the

Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows: 
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

140 X 25% X 
((28+31)/365) 

5.65 -- 0.00

1-Apr-18 to
30-Nov-18

140 X 25% X 
(244/365)

23.39 -- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 
4.4.2 of this Agreement

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable 

on 
Scheduled 
CoD of the

Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X 
(153/365)

14.67 -- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-3: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable 

on 
Scheduled 
CoD of the

Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Sept-18

-- 0.00 -- 0.00

1-Oct-18 to
30-Nov-18

-- 0.00 1-Oct-18 to
30-Nov-18

-- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-4: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year other than Contact 
Year 1) 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 
Scheduled CoD 

of the
Element

Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Oct-19 to 
31-Mar-20

-- 0.00 1-Oct-19 to 
31-Mar-20

-- 0.00

1-Apr-20 to 
30-Apr-20

- 0.00 1-Apr-20 to 
30-Apr-20

- 0.00

1-May-20 to
31-Mar-21

140 X 100% X (335/365) 128.49

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Apr)

140 X 100% X (30/ 365) 11.51
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Illustration5: In case of delay in achieving COD of Element but Project COD 
achieved on time

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 
Scheduled CoD 

of the
Element

Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Feb-18 to
31-Mar-18

-- 0.00 -- 0.00

1-Apr-18 to
30-Jun-18

-- 0.00 -- 0.00

1-Jul-18 to
30-Nov-18

140 X 25% X 
(153/365)

14.67 -- 0.00

1-Dec-18 to 
31-Mar-19

140 X 100% X (121/365) 46.41

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Nov)

140 X 100% X (244/365) 93.59
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Illustration-6: In case of early commissioning of Project 

Quoted Transmission Charges: Rs. 140 Million 

Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 
Scheduled CoD 

of the
Element

Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-July-19 to
31-Mar-20

140 X 100% X (274/365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr to 30-

Jun)

140 X 100% X (91/365) 34.91
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 Illustration-7: In case of early commissioning of an element 

Quoted Transmission Charges: Rs. 140 Million 
Completion Schedule: 

Element No. Completion 
Schedule in 

Months

Scheduled 
CoD of the 

Element

Actual CoD of 
the Element

% Charges 
recoverable on 
Scheduled CoD 

of the
Element

Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

The Transmission Charges shall be payable on monthly basis as computed above. 

1.2Computation of Monthly Transmission Charges 

The Monthly Transmission Charges for any month m in a Contract Year n shall  
be calculated as below: 

For AC System:
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Transmission Charges for Element 1 Transmission Charges for Element 2

1-Apr-2019 to 
30-Jun-19

140 X 25% X 
(91/365)

8.72 1-Apr-2019 to 
30-Jun-19

-- 0.00

1-July-19 to
31-Mar-20

140 X 100% X (274/ 365) 105.09

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140

…………….
……………..

36
(1-Apr-30-

Jun)

140 X 100% X (91/365) 34.91
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a. If Actual Transmission System Availability for the month m of contract year n 
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

a. If Actual Transmission System Availability for the month m of contract year n 
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%) 

c. If Actual Transmission System Availability for the month m of contract year n 
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n 
is less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

e. If Actual Transmission System Availability for the month m of contract year 
falls below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * 
(AA/ 95%)

For DC System:

a. If Actual Transmission System Availability for the month m of contract year n 
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n 
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%) 

c. If Actual Transmission System Availability for the month m of contract year n 
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

d. If Actual Transmission System Availability for the month m of contract year n 
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

e. If Actual Transmission System Availability for the month m of contract year 
falls below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * 
(AA/ 92%)
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where: 

 AA  is  the  actual  Availability,  as  certified  by  RPC,  as  per  procedure 
provided in Schedule 6.

 m is the month in Contract Year ‘n’ 

 Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’  = 
(=Transmission Charge/ no. of days in the Year n)* no. of days in month 
m

Provided, no Transmission Charges shall be paid during the period for which the 
RLDC has not allowed the operation of the Element/Project due to the failure of the 
TSP to operate it as per the provisions of the Grid Code.

1.3RLDC Fee & Charges 

The payment of RLDC fee & charges, in accordance with relevant regulations of 
CERC, shall be the responsibility of the TSP.
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Schedule: 5

Quoted Transmission Charges

[Quoted  Transmission  Charges  from Annexure  -  21  of  the  RFP  of  the  Selected 
Bidder to be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the 
e-reverse auction after its selection]

 Quoted annual Transmission Charges: Rs. 3190.00 Million

Proportionate  Transmission  Charges  payable  for  each  Element  of  the 
Project:

Sl. 
No
.

Name  of  the 
Transmission 
Element

Scheduled 
COD

Percentage 
of  Quoted 
Transmissio
n  Charges 
recoverable 
on 
Scheduled 
COD  of  the 
Element  of 
the Project

Element(s)  which 
are  pre-required  for 
declaring  the 
commercial 
operation  (COD)  of 
the  respective 
Element

1. Augmentation  of 
Ananthapuram-II PS 
by  400/220  kV, 
1x500 MVA ICT

24 months
(17.10.2025)

       3.64%
Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 2 & 3

2. 220 kV line bays at 
Ananthapuram-II PS 
for  termination  of 
dedicated 
transmission lines of 
RE  generation 
projects

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 1 & 3

3. 400 kV line bays at 
Ananthapuram-II PS 
for  termination  of 
dedicated 
transmission  line  of 
RE  generation 
projects

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 1 & 2

4. Augmentation  of 
Ananthapuram-II PS 
by  765/400  kV, 
2x1500  MVA  and 
400/220  kV,  6x500 

30 months
(17.04.2028)

96.36%
Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 5-9
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Sl. 
No
.

Name  of  the 
Transmission 
Element

Scheduled 
COD

Percentage 
of  Quoted 
Transmissio
n  Charges 
recoverable 
on 
Scheduled 
COD  of  the 
Element  of 
the Project

Element(s)  which 
are  pre-required  for 
declaring  the 
commercial 
operation  (COD)  of 
the  respective 
Element

MVA ICTs
5. 220 kV line bays at 

Ananthapuram-II PS 
for  termination  of 
dedicated 
transmission lines of 
RE  generation 
projects

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 4, 6-9

6. Establishment  of 
3x1500  MVA, 
765/400 kV CN’Halli 
Station  with  2x330 
MVAr (765 kV)  bus 
reactors

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 4, 5, 7-9

7. Ananthapuram-II PS 
–  CN’Halli  765  kV 
D/C  line  with  330 
MVAr  SLR  at 
Ananthapuramam-II 
end on both circuits

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 4-6, 8 & 9

8. LILO  of  one  circuit 
of  Talaguppa-
Neelmangala  400 
kV  D/C  line  at 
CN’Halli

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 4-7 & 9

9. LILO  at  CN’Halli  of 
already  LILOed 
section  of  one 
circuit  of  Talaguppa 
-  Neelmangala  400 
kV line at Hassan 

Ananthapuram-II 
Phase-I Transmission 
System  and  Element 
at Sl. No. 4-8
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Schedule: 6

Appendix IV of the Central Electricity Regulatory Commission (Terms and 
Conditions of Tariff) Regulations 2024

Procedure for Calculation of Transmission System Availability Factor for a 
Month

1. Transmission system availability  factor  for  nth calendar  month (“TAFPn”) 
shall be calculated by the respective transmission licensee, verified by the 
concerned  Regional  Load  Dispatch  Centre  (RLDC)  and  certified  by  the 
Member-Secretary,  Regional  Power  Committee  of  the  region  concerned, 
separately  for  each  AC  and  HVDC  transmission  system  and  grouped 
according to sharing of transmission charges. In the case of the AC system, 
transmission  System  Availability  shall  be  calculated  separately  for  each 
Regional Transmission System and inter-regional transmission system. In 
the case of  the HVDC system,  transmission System Availability  shall  be 
calculated on a consolidated basis for all inter-state HVDC systems. 

2. Transmission system availability  factor  for  nth calendar  month (“TAFPn”) 
shall be calculated by considering the following: 

i) AC transmission lines: Each circuit of AC transmission line shall 
be considered as one element; 

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three 
single-phase transformers together) shall form one element; 

iii) Static  VAR  Compensator  (SVC): SVC,  along  with  SVC 
transformer, shall form one element; 
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iv) Bus Reactors or Switchable line reactors: Each Bus Reactors 
or Switchable line reactors shall be considered as one element; 

v) HVDC Bi-pole  links: Each pole  of  the  HVDC link,  along with 
associated equipment at both ends, shall be considered as one 
element; 

vi) HVDC back-to-back station: Each block of the HVDC back-to-
back station shall be considered as one element. If the associated 
AC line (necessary for the transfer of inter-regional power through 
the HVDC back-to-back station) is not available, the HVDC back-
to-back station block shall also be considered unavailable;

vii) Static  Synchronous  Compensation  (“STATCOM”): Each 
STATCOM shall be considered as a separate element. 

3. The Availability of the AC and HVDC portion of the Transmission system 
shall be calculated by considering each category of transmission elements 
as under: 
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4. The  availability  for  each  category  of  transmission  elements  shall  be 
calculated based on the weightage factor, total hours under consideration 
and non-available hours for each element of that category. The formulae for 
calculation of the Availability of each category of the transmission elements 
are  as  per  Appendix-V.  The  weightage  factor  for  each  category  of 
transmission elements shall be considered as under: 

(a) For each circuit of the AC line – The number of sub-conductors 
in the line multiplied by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 

(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For  Bus  Reactor/switchable  line  reactors  –  The  rated  MVAR 
capacity; 

(f) For HVDC back-to-back stations connecting two Regional grids- 
Rated MW capacity of each block; and 

(g) For STATCOM – Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall 
be deemed to be available: 

i. Shut down availed for maintenance of another transmission scheme 
or construction of new element or renovation/upgradation/additional 
capitalization in an existing system approved by the Commission. If 
the other transmission scheme belongs to the transmission licensee, 
the  Member  Secretary,  RPC may restrict  the  deemed availability 
period to that considered reasonable by him for the work involved. In 
case of a dispute regarding deemed availability, the matter may be 
referred to the Chairperson, CEA, within 30 days. 

ii. Switching  off  of  a  transmission  line  to  restrict  over-voltage  and 
manual  tripping of  switched reactors  as per  the directions  of  the 
concerned RLDC.

iii. Shut  down of  a  transmission  line  due to  the  Project(s)  of  NHAI, 
Railways  and  Border  Road Organization,  including  for  shifting  or 
modification  of  such  transmission  line  or  any  other  infrastructure 
project approved by Ministry of Power. Member Secretary, RPC may 
restrict the deemed availability period to that considered reasonable 
by him for the work involved; Provided that apart from the deemed 
availability,  any  other  costs  involved  in  the  process  of  such 
shutdown of transmission line shall not be borne by the DICs. 

Provided that such deemed availability shall be considered only for 
the period for which DICs are not affected by the shutdown of such 
transmission line.
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6. For the following contingencies, the outage period of transmission elements, 
as certified by the Member Secretary, RPC, shall be excluded from the total 
time  of  the  element  under  the  period  of  consideration  for  the  following 
contingencies: 

i) Outage of elements due to force majeure events beyond the control 
of the transmission licensee. However, whether the same outage is 
due  to  force  majeure  (not  design  failure)  will  be  verified  by  the 
Member  Secretary,  RPC.  A  reasonable  restoration  time  for  the 
element shall be considered by the Member Secretary, RPC, and 
any additional time taken by the transmission licensee for restoration 
of  the  element  beyond  the  reasonable  time  shall  be  treated  as 
outage  time  attributable  to  the  transmission  licensee.  Member 
Secretary, RPC may consult the transmission licensee or any expert 
for  estimation  of  reasonable  restoration  time.  Circuits  restored 
through ERS (Emergency Restoration System) shall be considered 
as available;

ii) Outage caused by grid incident/disturbance not attributable to the 
transmission licensee, e.g. faults in a substation or bays owned by 
another agency causing an outage of  the transmission licensee’s 
elements,  and  tripping  of  lines,  ICTs,  HVDC,  etc.,  due  to  grid 
disturbance. However, if  the element is not restored on receipt of 
direction  from RLDC while  normalizing  the  system following  grid 
incident/disturbance  within  reasonable  time,  the  element  will  be 
considered not available for the period of outage after issuance of 
RLDC’s direction for restoration; 

iii) The outage period which can be excluded for the purpose of sub-
clause (i) and (ii) of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC; 

b. Beyond one month and up to three months after the decision at 
RPC; 

c.  Beyond  three  months  by  the  Commission  for  which  the 
transmission  license  shall  approach  the  Commission  along  with 
reasons  and  steps  taken  to  mitigate  the  outage  and  restoration 
timeline. 

7. Time  frame  for  certification  of  transmission  system  availability:  (1)  The 
following schedule  shall  be followed for  certification of  availability  by the 
Member Secretary of the concerned RPC: 

• Submission of outage data along with documentary proof (if any) and 
TAFPn calculation by Transmission Licensees to RLDC/ constituents 

– By the 5th of the following month; 

• Review of the outage data by RLDC / constituents and forward the 
same to respective RPC – by 20th of the month; 
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• Issue of availability certificate by respective RPC – by the 3rd of the 
next month.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to 
be attached here

Bid dated 02.09.2025 & 12.09.2025 shall be an integral part of this agreement. 
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 
relevant to place of execution. Foreign entities submitting Bids are required 
to follow the applicable law in their country.)

In  consideration  of  the  ……………………..[Insert  name  of  the  SPV  or 
Selected  Bidder  on  behalf  of  the  TSP,  or  Lead  Member  in  case  of  the 
Consortium, with address] agreeing to undertake the obligations under the 
Transmission Service Agreement dated ……….and the other RFP Project 
Documents  and the  Nodal  Agency and the ……………………..[Insert  the 
name of the BPC], agreeing to execute the RFP Project Documents with the 
Selected  Bidder,  regarding  setting  up  the  Project,  the 
………………………………. [Insert name and address of the bank issuing 
the guarantee and address of the head office] (hereinafter referred to as 
“Guarantor  Bank”)  hereby  agrees  unequivocally,  irrevocably  and 
unconditionally  to  pay  to  ……………  (being  the  Nodal  Agency)  at 
……………………[Insert the Place from the address of the  Nodal Agency 
indicated in the TSA] forthwith on demand in writing from the Nodal Agency 
or any Officer  authorized by it  in  this  behalf,  any amount  up to and not 
exceeding Rupees ………………………….. Crores (Rs. ……….) only [Insert 
the  amount  of  the  bank  guarantee]  on  behalf  of  M/s. 
…………………………………. [Insert name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and 
including ……………………….and shall not be terminable by notice or any 
change  in  the  constitution  of  the  Bank  or  the  term of  the  Transmission 
Service Agreement  or  by any other  reasons whatsoever  and our  liability 
hereunder shall not be impaired or discharged by any extension of time or 
variations  or  alternations  made,  given,  or  agreed  with  or  without  our 
knowledge or consent, by or between parties to the respective agreement.

Our  liability  under  this  Guarantee  is  restricted  to  Rs.  ………………….. 
Crores (Rs. ……………………………..) only. Our Guarantee shall remain in 
force until ……………………………………….. [Insert the date of validity of 
the Guarantee as per Article  3.1.2 of this Agreement]. The  Nodal Agency, 
shall be entitled to invoke this Guarantee up to three hundred sixty five (365) 
days of the last date of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any 
proof in addition to the written demand from …………… (in its roles as the 
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Nodal Agency), made in any format, raised at the above mentioned address 
of the Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without 
restriction  or  conditions  and  notwithstanding  any  objection 
by  ......................................  [Insert  name  of  the  Selected  Bidder], 
……………………….. [Insert name of the TSP] and / or any other person. 
The Guarantor Bank shall not require Nodal Agency to justify the invocation 
of  this  BANK  GUARANTEE,  nor  shall  the  Guarantor  Bank  have  any 
recourse against Nodal Agency in respect of any payment made hereunder. 

THIS BANK GUARANTEE shall be interpreted in accordance with the laws 
of India. 

The Guarantor  Bank  represents  that  this  BANK GUARANTEE has been 
established in such form and with such content that it is fully enforceable in 
accordance with its  terms as against  the Guarantor  Bank in the manner 
provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of 
merger, amalgamation, restructuring, liquidation, winding up, dissolution or 
any other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor 
Bank and accordingly  Nodal Agency shall not be obliged before enforcing 
this  BANK  GUARANTEE  to  take  any  action  in  any  court  or  arbitral 
proceedings  against  ……………………  [Insert  name  of  the  SPV]  or  the 
Selected Bidder, as the case may be, to make any claim against or any 
demand on …………………… [Insert  name of  the  SPV]  or  the  Selected 
Bidder,  as  the  case may be,  or  to  give  any notice  to  …………………… 
[Insert name of the SPV] or the Selected Bidder, as the case may be, or to 
enforce  any  security  held  by  the  Nodal  Agency  or  to  exercise,  levy  or 
enforce any distress, diligence or other process against …………………… 
[Insert name of the SPV] or the Selected Bidder, as the case may be.

The Guarantor  Bank  acknowledges  that  this  BANK GUARANTEE is  not 
personal  to  Nodal  Agency  and  may  be  assigned,  in  whole  or  in  part, 
(whether absolutely or by way of security) by Nodal Agency to any entity to 
whom the Nodal Agency is entitled to assign its rights and obligations under 
the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that  Nodal Agency 
shall have a right to invoke this Bank Guarantee either in part or in full, as it  
may deem fit.

Notwithstanding  anything  contained  hereinabove,  our  liability  under  this 
Guarantee  is  restricted  to  Rs.  …………………..  Crores  (Rs. 
…………………..) only and it shall remain in force until ………………………
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[Date to be inserted on the basis of Article 3.1.2of the Transmission Service 
Agreement], with an additional claim period of three hundred sixty five (365) 
days thereafter. This BANK GUARANTEE shall be extended from time to 
time for such period, as may be desired by …………………………………….. 
[Insert  name  of  the  Selected  Bidder  or  Lead  Member  in  case  of  the 
Consortium or SPV]. We are liable to pay the guaranteed amount or any 
part thereof under this Bank Guarantee only if Nodal Agency serves upon us 
a written claim or demand.

In witness where of:

Signature ..............................................

Name: ...................................................

Power of attorney No.: ………………………………

For:

………………………………….. [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 8A

(ISB for CPG)

FORMAT FOR SURETY INSURANCE CONTRACT

(To be on non-judicial  stamp paper of  appropriate value as per Stamp Act 
relevant to place of execution. 

Foreign entities submitting Bids are required to follow the applicable law of 
India)

In consideration of the .................................. [Insert name of the SPV or Selected 
Bidder on behalf of SPV or Lead Member in case of the Consortium, with address] 
(hereinafter referred to as the  'Principal Debtor' for  the purposes of this Surety 
Insurance Contract as provided in Section 126 of the Indian Contract Act,  1872) 
having  been  selected  to  undertake  the  Transmission  Project  on  the  terms  and 
conditions  contained  in   the  Transmission   Service  Agreement 
dated ............................../  to be executed as per the Model Transmission Service 
Agreement provided along with the Request for Proposal  ('RFP') and other RFP 
Project  Documents,  subject  to  the  condition  of  providing  a  Performance  Bank 
Guarantee  or  a  Surety  Insurance  Contract  guaranteeing/insuring  the  due 
performance of the obligations under the Transmission Service Agreement, to the 
Central Transmission Utility of India Limited ('CTUIL') [herein after referred to as the 
Nodal Agency], the [Insert name and address of the Insurance Company issuing the 
Surety Insurance Contract and address of the head office] (hereinafter referred to as 
"Surety") hereby agrees unequivocally, irrevocably, absolutely and unconditionally, 
without demur, to pay to the Nodal Agency at _____ [Insert Place and Address of 
the  Nodal  Agency  indicated  in  Transmission  Service  Agreement,  or  to  the 
designated Bank Account of the Nodal Agency, namely........] forthwith on demand in 
writing from the Nodal Agency, or any Officer authorized by it in this behalf, intimated 
to the Surety at the address mentioned above, any amount as may  be  decided  by 
the   Nodal   Agency   not   exceeding   Rupees  .................................Crores 
(Rs...................) only [Insert the amount of the Surety Insurance Contract] 

The  Surety  hereby  acknowledges,  accepts  and  confirms  that  the  Surety  has 
received from the Principal Debtor, by way of premium the entire consideration for 
the Surety to execute, in favour of the Nodal Agency, this Surety Insurance Contract, 
as extended by the Surety from time to time and assuming the obligation to pay to 
the Nodal Agency the amount in terms hereof, without any requirement for payment 
of any other consideration to the Surety by the Principal Debtor, or otherwise. 

This Surety Insurance Contract  shall  be valid and binding on the Surety,  as the 
principal obligation of the Surety to pay on demand by the Nodal Agency, and shall 
not be terminable by notice or any change in the constitution of the Surety or the 
term of the Transmission Service Agreement or by any other reasons whatsoever 
and the liability hereunder of the Surety shall not be impaired or discharged by any 
extension of time or variations or alternations made, given, or agreed (with or without 
the knowledge or consent of the Surety) by or between the Principal Debtor and the 
Nodal Agency.
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The  liability  of  the  Surety  under  this  Surety  Insurance  Contract  is  restricted  to 
Rupees ................ Crores (Rs  ) only. The Surety Insurance Contract shall remain in 
force until [Insert the date of validity of the Surety Insurance Contract]. The Nodal 
Agency  shall  be  entitled  to  invoke  this  Surety  Insurance  Contract  up  to  three 
hundred  sixty  five  (365)  days  after  the  last  date  of  the  validity  of  this  Surety 
Insurance Contract. 

The Surety hereby expressly agrees that it shall not require any proof except for the 
written demand from the Nodal Agency, containing the statement that the contractor 
has failed to meet its contractual obligations raised at the above mentioned address 
of  the Surety (address of  Surety office should be a place in NCR only) and the 
Surety shall pay the amount without reference to the Principal Debtor. 

Any such demand made by the Nodal Agency on the Surety shall be conclusive and 
binding not withstanding any difference between the Nodal Agency and the Principal 
Debtor or any dispute pending before any Court, Tribunal, Arbitrator or any other 
authority. The Surety undertakes not to revoke this guarantee during its currency 
without previous consent of the Nodal Agency and further agrees that the Surety 
Insurance Contract herein contained shall continue to be enforceable till the Nodal 
Agency discharges this contract or till  the expiry of tenor (including Claim period) 
whichever is earlier. 

The Surety shall  make payment hereunder within two (02) working days on first 
demand without restriction or conditions and notwithstanding any objection by the 
Principal  Debtor,  namely,  .........  [Insert  name  of  SPV], 
or  .............................................................  [Insert  name  of  the  Selected  Bidder],  
and/or any other person. The Surety shall not require the Nodal Agency to justify the 
invocation of this Surety Insurance Contract, nor shall the Surety have any recourse 
against the Nodal Agency in respect of any payment made hereunder. 

This SURETY INSURANCE CONTRACT shall  be interpreted in accordance with 
the laws of India. 

This SURETY INSURANCE CONTRACT is being executed by the Surety in terms 
of the IRDAI (Surety Insurance Contract) Guidelines, 2022 and the Surety hereby 
acknowledges, accepts and confirms that this Surety Insurance Contract shall be a 
Contract of Guarantee as provided under Section 126 of the Indian Contract Act,  
1872  and  further  shall  be  covered  by  Section  14(3)(b)  of  the  Insolvency  and 
Bankruptcy Code, 2016 (as amended) shall be enforceable as such. 

The Surety represents that this Surety Insurance Contract has been established in 
such form and with such content that it is fully enforceable in accordance with its 
terms as against the Surety in the manner provided herein. 

This SURETY INSURANCE CONTRACT shall not be affected in any manner by 
reason of merger, amalgamation, restructuring, liquidation, winding up, dissolution or 
any other change in the constitution of the Surety. 

In order to give effect to this surety Bond, the Nodal Agency shall be entitled to act  
as if the surety insurer were the principal debtor and any change in the constitution 
of the contractor and/or the surety insurer, whether by their absorption with any other 
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body or corporation or otherwise, shall not in any way or manner affect the liability or  
obligation of the surety insurer under this surety Bond. 

This SURETY INSURANCE CONTRACT shall be a primary obligation of the Surety 
as a Principal to pay on demand by the Nodal Agency and the Nodal Agency shall  
not be obliged before enforcing this Surety Insurance Contract to take any action in 
any court or arbitral proceedings against the Principal Debtor, namely, ......... [Insert 
name of  SPV],  or  ............[Insert  name of  the Selected Bidder],  and/or any other 
person,  as the case may be, to make any claim against  or any demand on the 
Principal Debtor, namely, ........................................................ [Insert name of SPV], 
or .......... [Insert name of the Selected Bidder], and/or any other person, as the case 
may be, or to give any notice to Principal Debtor, namely......... [Insert name of SPV], 
or .......... [Insert name of the Selected Bidder], and/or any other person, as the case 
may be, or to enforce any security held by the Nodal Agency or to exercise, levy or 
enforce  any  distress,  diligence  or  other  process  against  the  Principal  Debtor, 
namely, .................. [Insert name of SPV], or .......... [Insert name of the Selected 
Bidder] and/or any other person, as the case may be. 

The Surety acknowledges that this Surety Insurance Contract is not personal to the 
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by 
way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled 
to  assign  its  rights  and  obligations  under  the  Transmission  Service  Agreement 
Provided  that  any  such  assignment  shall  be  in  compliance  with  the  relevant 
provisions of the Insurance Act 1938 

The Surety hereby agrees and acknowledges that the Nodal Agency shall have a 
right to invoke this Surety Insurance Contract either in part or in full, as it may deem 
fit. In case of invocation of this Surety Insurance Contract in part, besides making 
payment for the part of Surety Insurance Contract invoked, surety at the request of 
nodal agency shall amend the value of Surety Insurance Contract to the extent of 
balance amount.

The Surety undertakes not to revoke this Surety Contract during its currency, except 
with the previous express consent of the Nodal Agency in writing and declares and 
warrants that it has the power to issue this Surety Contract and the undersigned has 
full powers to do so on behalf of the Surety 

In witness where of: 

Signature............................................... 

Name: ................................................... 

Power of attorney No/ Employee No. as applicable.: …………………………… 

For:

. ........................................ [Insert Name of the Surety-Insurance Company] 

Banker's Seal and Full Address, including mailing address of the Head Office 

Notes:  1.  The Stamp Paper  should  be in  the  name of  the  Executing  Insurance 
Company.
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Schedule: 8B

(POI for CPG)

Format for Issuance of Payment on Order Instrument

Dear Sir, 

1. Indian Renewable Energy Development Agency Limited ('IREDA")/PFC/REC has 
sanctioned a non-fund based (Rupees.............................................   limit loan of Rs. 
Only) to M/s. ......... ..... [Insert  name  of  SPV  or selected  Bidder]  under  the  Loan 
Agreement executed on ......................... to execute Transmission System Projects. 

2. In consideration of the ..................................[Insert name of the SPV or Selected 
Bidder on behalf of SPV or Lead Member in case of the Consortium, with address] 
for the purposes of this Payment on Order Instrument ("POI") having been selected 
to undertake the Transmission Project on the terms and conditions contained in the 
Transmission Service Agreement dated ............................../ to be executed as per 
the draft  of  the Model  Transmission Service Agreement  provided along with  the 
Request for  Proposal (,,RFP") and other RFP Project Documents, subject  to the 
condition of providing a POI guaranteeing the due performance of the obligations 
under  the  Transmission  Service  Agreement  to  the  Nodal  Agency/Central 
Transmission Utility of India Limited (,,CTUIL"), the.................................[Insert name 
and address of the non-banking financial institutions(IREDA/PFC/REC) issuing the 
POI and address of the head office] (hereinafter referred to as "Guarantor") hereby 
agrees unequivocally, irrevocably, absolutely and unconditionally, without demur, to 
pay to the Nodal Agency at ............................ [Insert Place and Address of the Nodal 
Agency indicated in Transmission Service Agreement, or to the designated Bank 
Account of the Nodal Agency, namely …….] forthwith on demand in writing from the 
Nodal  Agency,  or  any  Officer  authorized  by  it  in  this  behalf,  intimated  to  the 
Guarantor at the address mentioned above, any amount as may be decided by the 
Nodal Agency  not exceeding  Rupees .......................................... Crores (Rs ) only  
[Insert the amount of Payment on Order Instrument] 

3.  At   the  request   of   .....................................and  .............................................,  
[Insert name of on  behalf  of  M/s. SPV or selected Bidder] this Payment on Order  
Instrument  (POI)  for  an  amount  of  Rs.  ............................. 
(Rupees .............................)  is  being issued with  IREDA/PFC/REC assuming the 
obligations to remit such amount to CTUIL from the sanctioned loan. 

4.  This  Payment  on  Order  Instrument  comes  into  force  immediately  and 
IREDA/PFC/REC confirms that it has sufficient amount out of the sanctioned loan 
and  shall  maintain  the  required  amount  to  pay  under  this  Payment  on  Order 
Instrument, during the validity and claim period of this Payment on Order Instrument. 

5.  This  POI  has  been  issued  by  IREDA/PFC/REC  utilizing  the  credit  limit  of 
M/s......................................................[Insert   name  of   SPV  or  selected Bidder] 
IREDA/PFC/REC  confirms  that  its  liability  to  pay  under  this  Payment  on  Order 
Instrument shall be primary and independent of whether at the time of invocation of 
Payment  on  Order  Instrument,  the  sanctioned  funds  are  available  or  not  and 
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notwithstanding, the status of M/s ...... [Insert name of SPV or selected Bidder] at the 
relevant  time  and  to  whether  IREDA/PFC/REC  is  able  to  recover  the  amount 
advanced by it to the said developer. 

6. IREDA/PFC/REC and M/s. ……….[Insert name of SPV or selected Bidder] hereby 
acknowledges, accepts and confirms that this Payment on Order Instrument shall be 
a Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 
1872  and  further  shall  be  covered  by  Section  14(3)(b)  of  the  Insolvency   and 
Bankruptcy  Code, 2016 (as amended) shall be enforceable as such. 

7.  IREDA/PFC/REC  liability  under  this  POI  is  restricted  to  Rupees  Crores 
(Rs...........................) only. This POI shall remain in force until............... [Insert the 
date of validity of the POI]. The Nodal Agency shall be entitled to invoke this POI up 
to three hundred sixty-five (365) days after the last date of the validity of this POI.  
This POI shall be extended from time to time for such period, as may be desired by 
the TSP. 

8.  The Guarantor hereby expressly agrees that it shall not require any proof except 
for  the written demand from the Nodal  Agency,  raised at  the above-  mentioned 
address of the Guarantor (address of Guarantor office should be in NCR only) and 
the Guarantor shall pay the amount to the Nodal Agency without reference to the 
TSP. 

9.   Any  such  demand  made  by  the  Nodal  Agency  on  the  Guarantor  shall  be 
conclusive and binding not withstanding any difference between the Nodal Agency 
and the TSP or any dispute pending before any Court, Tribunal, Arbitrator or any 
other authority. The Guarantor undertakes not to revoke this guarantee during its 
currency without previous consent of the Nodal Agency and further agrees that the 
POI  herein  contained  shall  continue  to  be  enforceable  till  the  Nodal  Agency 
discharges  this  contract  or  till  the  expiry  of  tenure  or  (including  Claim  period) 
whichever is earlier. 

10. The Guarantor shall make payment hereunder within two (02) working days on 
first demand without restriction or conditions and notwithstanding any objection or 
disputes raised by the TSP, namely, .............................................  [Insert name of 
SPV], or [Insert name of the Selected Bidder], or .......... [Insert name of the TSP] 
and/or any other person. The Guarantor shall not require the Nodal Agency to justify 
the invocation of this POI, nor shall the Guarantor have any recourse against the 
Nodal Agency in respect of any payment made hereunder.

11. This POI shall be interpreted in accordance with the laws of India. 

12. The Guarantor represents that this POI Contract has been established in such 
form and with such content that it is fully enforceable in accordance with its terms as 
against the Guarantor in the manner provided herein. 
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13.  This  POI  shall  not  be  affected  in  any  manner  by  reason  of  merger, 
amalgamation, restructuring, liquidation, winding up, dissolution or any other change 
in the constitution of the Guarantor. 

14. This POI Contract shall be a primary obligation of the Guarantor as a Principal to  
pay on demand by the Nodal Agency and the Nodal Agency shall not be obliged 
before  enforcing  this  POI  Contract  to  take  any  action  in  any  court  or  arbitral 
proceedings against the TSP, namely, … … … [Insert name of SPV], or..................  
[Insert name of the Selected Bidder], or ............... [Insert name of the TSP] and/or  
any other person, as the case may be to make any claim against or any demand on 
the TSP, namely, ......... [Insert name of SPV], or .......... [Insert name of the Selected 
Bidder], or ............ [Insert name of the TSP] and/or any other person, as the case 
may be, or to give any notice to TSP, namely......... [Insert name of SPV], or ......  
[Insert name of the Selected Bidder], or ............. [Insert name of the TSP] and/or any 
other person, as the case may be, or to enforce any security held by the Nodal 
Agency  or  to  exercise,  levy  or  enforce  any  distress,  diligence  or  other  process 
against the TSP, namely, .................. [Insert name of SPV], or ………. [Insert name 
of  the  Selected  Bidder],  or  .............  [Insert  name of  the  TSP]  and/or  any  other 
person, as the case may be.

15. The Guarantor acknowledges that this POI Contract is not personal to the Nodal 
Agency and may be assigned, in whole or in part, (whether absolutely or by way of 
security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to 
assign its rights and obligations under the Transmission Service Agreement. 

16. The Guarantor hereby agrees and acknowledges that the Nodal Agency shall 
have a right to invoke this POI Contract either in part or in full, as it may deem fit. In 
case of invocation of this POI Contract in part, besides making payment for the part 
of POI Contract invoked, Guarantor at the request of Nodal Agency shall amend the 
value of POI Contract to the extent of balance amount. 

IN  WITNESS  WHERE  OF  the  non-  banking  financial  institutions  through  its 
authorized officer, has set its hand and stamp on this....... day of........at......... 

Signature   .............................................. 

Name:

Power of attorney No.:  ..................................... 

For:    .........................................  [Insert  Name  of  the  non-  banking  financial 
institutions Company] 

Seal and Full Address, including mailing address of the Head Office
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change 
in Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to  

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

and/ or Change in Law during the construction period shall be as under:

ΔT = [(P x d)]÷[1-(1+ d)^(-n)]

Where,

ΔT = Change in Transmission Charges for each year  

P = Sum of cumulative increase or  decrease in the cost  of  the Project  due to 

Change in Law and interest cost during construction corresponding to the period 

exceeding  one  hundred  eighty  (180)  due  to  Force  Majeure  Event  leading  to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

n = number of years over which the Transmission Charges has to be paid

d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if 

the value of increase in Transmission Charges as calculated above exceeds 0.30% 

(zero point three percent) of the quoted Transmission Charges of the TSP.
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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

CONDITIONS OF CONTRACT

(Section – III: Conditions of Contracts)

for

                         Appointment of Independent Engineer for “Transmission System for Integration of
Ananthapuram-II REZ - Phase-II (3 GW)”.

(Spec. No. CTUIL/IE/2025-26/89)

(This document is meant for exclusive purpose of bidding against this specification only and shall not be 
transferred, reproduced or otherwise used for purpose other than that for which it is specifically issued)
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INTRODUCTION

This section (Section–III) of the RfP Documents provides the information necessary for bidders to 
prepare  responsive  bids,  in  accordance  with  the  requirements  of  the  Employer.  It  also  provides 
information on bid submission and uploading the bid on GeM portal, on line bid opening, evaluation 
and on contract award. This section also provides all the rights and obligations of the parties under the 
Contract.

This Section (Section-III) contains provisions that are to be used unchanged unless Section-IV, which 
consists  of  provisions  that  supplement,  amend,  or  specify  in  detail,  information or  requirements 
included in Section-III and that are specific to each procurement, states otherwise. If there is a conflict 
between the provisions of Section – III & Section – IV, the provisions of Section – IV shall prevail. 

Bidders may note that the Employer has uploaded its 'Works & Procurement Policy and Procedure’ 
(Vol.-I & II) along with its Updation/ Modification/Amendment thereof on POWERGRID's website.
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A DEFINITION OF TERMS

Unless defined otherwise, the following terms wherever used in this document shall have the 
following meanings.

I. ‘Owner’ or ‘Employer’ or ‘Company’ or ‘CTUIL’ or ‘Client’ shall mean the Central Transmission 
Utility of India Limited, Gurgaon, Haryana India (A Government of India Enterprise) and shall 
include their legal representatives, successors and permitted assigns. 

II. ‘Engineer’ or ‘Engineer-in-Charge’ or ‘E.I.C.’ shall mean the officer appointed in writing by the 
Employer, to act as ‘Co-Ordinator’ from time to time on behalf of the Employer.  ‘Engineer-in-
Charge’  shall  mean  the  Engineer  authorized  by  the  Employer  for  inspection,  scrutiny  and 
approval of some or all of the services rendered by the Independent Engineer under the Contract.

III. ‘RfP Documents’ shall mean the Request for Proposal (Section-I), Terms of Reference (ToR) for 
Independent Engineer (Section-II), this Conditions of Contract (Section-III), Special Conditions of 
Contract  (Section-IV)  and  Proposal  Form,  Attachments  &  Schedules  (Section-V),  which 
subsequently forms a part of the contract along with such other documents as may be mutually 
agreed upon.

IV. ‘GeM Contract Order’ shall mean the official order generated through GeM portal on behalf of the 
Employer notifying the Independent Engineer that his proposal has been accepted and that the 
Independent  Engineer  is  required to execute the work/service as  per  Rfp documents/GeM 
contract Order.

V. “Contract Documents” means the documents attached in GeM bid for subject tender and GeM 
Contract Order (including any amendments thereto).

VI. “Effective Date” means the effective date/Service Start Date of GeM Contract Order from which 
the Time for Completion shall be determined.

VII. A ‘Week’ shall mean a continuous period of seven (07) days.

VIII. ‘Indian Rupees’ or the sign ‘Rs.’, INR, ‘₹ ‘, shall mean the currency of the Government of India.

IX. The  ‘Government’  shall  mean  the  ‘Government  of  India’  or  an  authorized 
representative/agency/department of the ‘Government of India’.

X. The word imparting singular shall also include the plural and vice-versa where the context so 
requires.

XI. ‘Final Report’/Final Document’ or ‘Report’ will mean with final report or ‘document’ prepared 
by the Independent Engineer as per RfP documents/ Contract.

XII. ‘Month’ shall mean calendar month, ‘Day’ or ‘Days’ unless herein otherwise expressly defined 
shall mean calendar day or day of 24 hours each.
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XIII. The title or heading shall not alter or affect the intent of scope of the clauses or articles of the 
documents.

XIV. ‘Person’ shall include firms, companies, corporation and association or bodies of individuals, 
whether incorporated or not.

XV. ‘Independent Engineer’ or ‘Consultant’ or “Contractor” shall mean the Firm/Agency/Bidder 
whose proposal has been accepted by the Employer for the Award of the work and shall include 
his legal representatives, successors and permitted assigns.

XVI. ‘Consultancy Assignment’  or ‘Work’ or ‘Study’ or ‘Assessment’ or ‘Services’  shall  mean the 
complete study/work as specified in the RfP Documents.

XVII. The ‘Expert’ or ‘Key expert’ or ‘Key Personnel’, wherever mentioned in bidding document, are 
same as mentioned at clause 8.0 in Terms of Reference (ToR), Section-II of RfP document.

XVIII. Unless otherwise terminated under the provisions of any other relevant clause of the document, 
contract shall be deemed to have been completed after issuance of the certification from Engineer-
in-Charge,  that  there  is  no  demand outstanding  against  the  Independent  Engineer  and  all 
liabilities under the contract have been satisfactorily fulfilled by the Independent Engineer.

XIX. “Contract Price” means the sum specified in the Contract/purchase order created / issued by the 
Buyer on GeM, subject to such additions or deductions therefrom, as may be made pursuant to  
the Contract. For the purpose of Contract Performance Guarantee, the “Contract Price” means the 
sum specified in the Contract/purchase order created / issued by the Buyer on GeM.

XX. Key  Managerial  Personnel  (KMP)  of  the  company  shall  include  CEO/Managing  Director/ 
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other 
officer entrusted with substantial powers of the management of the affairs of the company/firm.

XXI. Active contracts mean the contract shall be considered as active contract till the service end date as 
per the completion schedule mentioned in original contract or any other service end date in case 
of extension or foreclosure of contract.

1.0 SOURCE OF FUNDS



  डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED

Conditions of Contract, Section–III of RfP Documents Page 5 of 43

1.1 The Employer named in the Special Conditions of Contract (SCC) intends to use domestic 
funding for this work.

All  eligible  payments  under  the  contract  for  the  packages  for  which  this  Request  for 
Proposal (RfP) is issued shall be made by the Employer named in the SCC.

2.0 ELIGIBLE BIDDERS 

2.1 Central Transmission Utility of India Limited (CTUIL) will select Independent Engineer 
from amongst  the  eligible  bidders  who have  submitted  their  proposals  in  response  to 
Request for Proposal (RfP), which is placed in Section - I, in accordance with the method of 
selection specified in these Conditions of Contract. 

2.2 This Request for Proposal (RfP),  issued by the Employer, is  open to all  firms including 
company(ies), Government owned Enterprises registered and incorporated in India as per 
Companies  Act,  1956  or  2013,  barring  foreign  bidders/MNCs  not  registered  and 
incorporated in India and those bidders with whom business is banned by the Employer.

Any Bidder from a country which shares a land border with India will be eligible to bid only 
if the Bidder is registered with the Competent Authority as per order no. F.No.6/18/2019-
PPD (Order Public Procurement no.1) dated 23/07/2020 and F.No.6/18/2019-PPD (Order 
Public  Procurement  no.2)  dated  23/07/2020,  issued  by  Public  Procurement  Division, 
Department  of  Expenditure,  Ministry  of  Finance,  Government  of  India  (DoE  Order). 
Registration should be valid at the time of submission of proposals as per Clause 15.0 and at 
the time of GeM Contract order Generation.

However, the aforesaid condition for registration of Bidders from countries (even if sharing 
land border with India) shall not be applicable to  Bidders from such countries to which 
Government of  India  has extended lines  of  credit  or  in  which Government of  India  is 
engaged in development projects.

For the aforesaid purpose,

(i) “Bidder”  means  any  person  or  firm  or  company,  including  any  member  of  a 
consortium or joint  venture (that  is  an association of  several  persons,  or  firms or 
companies), every artificial juridical person not falling in any of the descriptions of 
Bidders stated hereinbefore, including any agency branch or office controlled by such 
person, participating in a procurement process.

(ii) “Bidder from a country which shares a land border with India” for this purpose means:
a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; 

or
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or
d. An entity whose beneficial owner is situated in such a country; or
e. An Indian (or other) agent of such an entity; or
f. A natural person who is a citizen of such a country; or
g. A consortium or joint  venture where any member of  the consortium or joint 

venture falls under any of the above
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(iii) The beneficial owner for the purpose of (ii) (d) above will be under:

1. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical  person,  has  controlling ownership interests  or  who exercises  control 
through other means

Explanation-

a. “Controlling  ownership  interest”  means  ownership  of  or  entitlement  to 
more than twenty-five percent of shares or capital or profits of the company 

b. “Control” shall include the right to appoint majority of the directors or to 
control  the management or policy decisions including by virtue of their 
shareholding or management rights or shareholders agreement or voting 
rights; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

3.  In case of an unincorporated association or body of individuals, the beneficial 
owner is the natural person(s), who, whether acting alone or together, or through 
one or more juridical person, has ownership of or entitlement to more than fifteen 
percent  of  the  property  or  capital  or  profits  of  such  association  or  body  of 
individuals;

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official

5. In case of a trust, the identification of beneficial owner(s) shall include identification 
of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective 
control over the trust through a chain of control or ownership.

(iv) An Agent is a person employed to do any act for another, or to represent another in 
dealings with third person.

The Bidder shall in its bid submit a certificate in compliance to DoE order as per the given 
format.

2.3 Further, the Consultant / firm has to be a ‘Class-I local supplier’ as defined under Public 
Procurement (Preference to Make in India) Order, 2017 issued by Department for promotion 
of Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of 
India vide order dated 15/06/2017, its revision dated 16/09/2020 (PPP-MII Order)  read in 
conjunction with ‘Public Procurement (Preference to Make in India) to provide for Purchase 
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Preference (linked with local content) in respect of Power Sector’ order dated 16/11/2021 
issued by Ministry of Power (MoP Order)  and subsequent modifications/amendments if 
any.

‘Local Content’ means the amount of value added in India which shall be the total value of 
the item procured (excluding net  domestic  indirect  taxes)  minus the value of  imported 
content in the item (including all customs duties) as a proportion of the total value, in percent.

‘Class –I local supplier’ means a supplier or service provider, whose goods, services or works 
offered for procurement, has Local Content of minimum 60%.

Firms who are not ‘Class-I local supplier’ shall not be eligible to bid.

The ‘Class-I  local supplier’  shall  give a self-certification in his bid in the given format, 
indicating the percentage of Local Content and certifying that the item offered meets the 
Local Content requirement for ‘Class –I local supplier’ and shall give details of the location(s) 
at which value  addition is made. Any false declaration regarding Local Content by the 
bidder shall be a transgression of RfP Documents and action shall be taken in line with 
provisions of the RfP Documents and in line with the provisions of the PPP-MII Order. 

 
2.4 Consultants / Firms, who are executing contract(s) or has executed contract(s) in the past 

for the Employer and any of the following event(s) have been encountered during contract(s) 
execution, shall not be eligible to bid for the package(s) whose originally scheduled date of 
bid opening falls within the specified period reckoned from the date of determination by the 
Employer of such event as below:

Sr. 
No.

Event Period for which proposal(s) / bid(s) shall be 
considered as non-responsive/ not eligible

1. Termination  of  Contract  due  to 
Consultant’s  /  Contractor’s 
default

1 year

2. Encashment of CPG due to non-
performance

1 year

3. Firm has been referred to NCLT 
under  Insolvency  & Bankruptcy 
Code  (IRP  has  been  appointed  or  
Liquidation  proceedings  have  been  
initiated under IBC)

Till the firm comes out of Resolution process

The Employer shall be the sole judge in this regard and the Employer’s interpretation on the 
aforesaid event(s) shall be final and binding.
Notwithstanding the above, in case any of the event(s) as per Clause 2.4 is encountered 
afresh even prior to opening of Second Envelope/Price Part Bid of any package, the bid of 
such bidder shall be considered as non-responsive/not eligible for that package.

2.5 CONFLICT OF INTEREST

Bidder shall  not  have a  conflict  of  interest  that  may affect  the Selection Process  or  the 
Consultancy (the "Conflict of Interest"). Any bidder found to have a Conflict of Interest shall 
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be disqualified. A bidder may be considered to have a conflict of interest with one or more 
parties in this bidding process, if:

(a) they have a controlling partner in common; or
(b) they receive or have received any direct or indirect subsidy /financial stake from 

any of them; or
(c) they have the same legal representative/agent for purposes of this Proposal; or
(d) they  have  a  relationship  with  each  other,  directly  or  through  common  third 

parties,  that  puts  them in  a  position  to  have  access  to  information  about  or 
influence on the Proposal of another Bidder, or influence the decisions of the 
Employer regarding this bidding process.

(e)    In  case  of  a  holding  company  having  more  than  one  independent 
manufacturing units, or more than one unit having common business 
ownership/management  and  submits  bid  from  more  than  one  units. 
Similar  restrictions  would  apply  to  closely  related  sister  companies. 
Bidders  must  proactively  declare  such  sister/  common  business/ 
management units in same/ similar line of business;

The Consultant has an obligation to disclose to the Employer any situation of actual or 
potential conflict that impacts its capacity to serve the best interest of its Employer. Failure to 
disclose such situations may lead to the disqualification of the Consultant or the termination 
of its Contract.

Without limitation on the generality of the foregoing, the Consultant shall  not be hired 
under the circumstances set forth below:

2.5.1 Conflicting Assignments

Conflict among consulting assignments: a Consultant (including its Experts) or any of its 
Affiliates shall not be hired for any assignment that, by its nature, may be in conflict with 
another assignment of the Consultant for the same or for another Employer.

2.5.3 Conflicting Relationships

Relationship with the Employer’s staff: a Consultant (including its Experts) that has a close 
business or family relationship with a professional staff of the Employer who are directly or 
indirectly involved in any part  of  (i)  the preparation of the Terms of  Reference for the 
assignment, (ii) the selection process for the Contract, or (iii) the supervision of the Contract, 
may not be awarded a Contract, unless the conflict stemming from this relationship has been 
resolved in a manner acceptable to the Employer throughout the selection process and the 
execution of the Contract.

Relationship  with  Transmission  Service  Provider  (TSP)  and  its  staff:  a  Consultant 
(including its  Experts)  shall  not  have any affiliation with TSP and shall  not  have close 
business or family relationship with staff of TSP. 

 
2.6.0 The bidder shall not engage same Project Manager, Transmission line Expert & Substation 

Expert in more than 4 (four) nos. of active contracts. 
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Note: 

(i) Bidder shall be considered non-responsive in Techno-commercial bid evaluation if they fail 
to meet the criteria mentioned at cl. 2.6.0 above as on the originally schedule date of bid 
submission.

(ii) Further, the criteria mentioned at cl. 2.6.0 will also be evaluated before the opening of the 
price bid of the subject package. The price bid of any bidder who does not meet the criteria 
mentioned at cl. 2.6.0 will not be opened, and their bid shall be considered non-responsive.

(iii) If,  after the price bid opening of other Independent Engineer packages, the bidder falls 
within the zone of consideration (i.e., the proposal for award is under approval of competent 
authority),  then  that  package  shall  be  treated  as  an  active  contract  for  the  purpose  of 
evaluation.

(iv) If a situation arises where the price bid of more than four packages involving the same 
expert are to be opened after the first envelope bid evaluation for a particular bidder, the  
price bids of such packages will be opened sequentially. The bid shall be opened in the 
sequence of actual date and time of the opening of first envelope bid for those packages.

2.7.0 The  bidder  must  ensure  that  proposed  key  expert  is  not  engaged/proposed  by  other 
bidder(s) for any IE packages of employer. In case of Non-compliance, their bids will be 
considered non-responsive.

2.8.0 Bidder must note that if the CV of any of the proposed key experts are not submitted along 
with the bids, their bids will be considered non-responsive.

2.9.0 A Field Engineer shall be deployed at only one site at a time. If a Field Engineer is already 
posted at a particular site, the same individual shall not be proposed for deployment in any 
other package. If any bidder proposes a Field Engineer who is already deployed in another 
package, the bid shall be considered non-responsive and shall be liable for rejection.

3.0 COST OF BIDDING DOCUMENT

Not Applicable.

4.0 CONTENT OF RfP DOCUMENT

The following documents constitute the RfP documents:
a) Section – I : Request for Proposals;
b) Section – II : Terms of Reference (ToR); 
c) Section – III : Conditions of Contract;
d) Section – IV : Special Conditions of Contract;
e) Section – V : Proposal Forms (Technical), Attachments & Schedules
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4.1 This document is meant for the exclusive purpose of submitting the offer by the Consultant 
against the RfP Documents and shall not be transferred, reproduced or otherwise used for the 
purposes other than for which it is specifically issued.

5.0 CLARIFICATION OF RfP DOCUMENTS AND PRE-BID MEETING

5.1 The bidder is required to carefully examine the specifications and documents and fully 
inform himself as to all the conditions and matters which may in any way affect the works or 
the cost thereof. If any bidder finds discrepancies or omissions in the specifications and 
documents or is in doubt as to the true meaning of any part, he shall seek clarification from 
owner, in writing at the Employer’s mailing address indicated at  Clause 14.0, Section-I: 
Request for Proposal, at once but in no case later than Seven (07) days prior to the deadline for 
submission of bids prescribed by the Owner. The Employer will respond through the portal 
https://bidplus.gem.gov.in/all-bids# to any request for clarification or modification of the 
Bidding Documents.  The  Employer  shall  not  be  obliged to  respond to  any request  for 
clarification received later than the above period. After receipt of such interpretations and 
clarifications, the bidder may submit his offer but within the time and date as specified.  All 
such interpretations and clarifications shall form an integral part of the specifications and 
documents  and  accompany  the  consultant’s  proposal.  Further,  the  mere  request  for 
clarification from the Bidders shall not be a ground for seeking extension in the deadline for 
submission of bids. Employer’s response (including an explanation of the query but not 
identification of  its  source)  will  be  uploaded on  portal  https://bidplus.gem.gov.in/all-bids# 
where all the bidders can see clarification/reply to query.

Verbal  clarifications  and information given by the  Employer  or  his  Employee(s)  or  his 
representative(s) shall not in any way will be binding on the Employer.
   
Note: It is advisable for bidder to raise their queries preferably through GeM portal.

5.2 Pre-Bid Meeting

The Bidder’s designated representative(s) is/are invited to attend a pre-bid meeting, which, 
if convened, will take place at the venue and time as indicated in Special Conditions Contract 
(SCC), Section-IV of RfP Document. The purpose of the meeting will be to clarify any issues 
regarding the e-procurement method, the Bidding Documents in general and the Terms of 
Reference (ToR)/Technical Specifications in particular. The Bidder is requested, as far as 
possible, to submit any question in writing, to reach the Employer not later than two (02) days 
before the meeting. It may not be practicable at the meeting to answer questions received late, 
but  questions  and responses  will  be  transmitted  as  indicated hereafter.  Minutes  of  the 
meeting, including the text of the questions raised (without identifying name of the bidders) 
and the responses given, together with any responses prepared after the meeting, will be 
transmitted without delay through the e-procurement portal only. Any modification of the 
Bidding Documents listed in Clause 4.0 above, which may become necessary as a result of the 
pre-bid  meeting  shall  be  made  by  the  Employer  exclusively  through  the  issue  of  an 
Addendum pursuant  to  Clause  6.0  below and not  through the  minutes  of  the  pre-bid 
meeting.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder

https://bidplus.gem.gov.in/all-bids
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6.0 AMENDMENT OF RfP DOCUMENTS

6.1 At any time prior to the deadline for the submission of Proposals, the Employer may, for 
any reason,  whether at  its  own initiative or  in response to clarification(s)  requested by 
prospective Consultant(s), modify the RfP documents by amendment(s).

6.2 All  prospective  Bidders  who have  received  the  RfP  documents  will  be  notified  of  the 
amendments through GeM Portal itself.

 
6.3 In  order  to  allow  prospective  Consultants  reasonable  time  in  which  to  take  the 

amendments into account in preparing their Proposals, the Employer, may at its discretion, 
extend the deadline for the submission of Proposals.

7.0 LANGUAGE OF BIDS

The Proposal prepared by the Bidder and all correspondence and documents exchanged by 
the Bidder and the Employer related to the Proposal shall be written in the English language.

8.0 DOCUMENTS COMPRISING THE PROPOSAL

The Proposal should include a “Letter of First Envelope Proposal” along with its various 
Attachments/Forms (First Envelope Proposal) and “Second Envelope Proposal (Price Bid)” for 
commitments on behalf of the firm.

I. HARD COPY PART OF THE PROPOSAL: 

Hard copy part of the proposal shall comprise of following documents to be submitted in 
sealed envelope as part of First Envelope:

(i) Power of Attorney. 
(ii) Bid Security as per format provided in  Attachment-1  or  documentary evidence in 

support of exemption of Bid Security.
(iii) Bidders shall also submit  Affidavit of Self certification regarding Minimum Local 

Content, if applicable, duly signed and stamped on each page, in line with PPP-MII 
Order as per the format provided in Attachment-7.

(iv) Integrity Pact
(v) Any other document specified, duly signed and stamped on each page

Bidders shall note that no document is required to be submitted as part of Second  
envelope in Hard Copy.

II.  SOFT COPY PART OF THE PROPOSAL:

Soft copy part of the Proposal shall comprise of following documents to be uploaded on the 
portal as per the provisions therein:
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(a) As part of First Envelope  

(i) The Electronic Form/Template of the proposal for First Envelope, as available on the 
portal, shall be duly filled. (if available)

(ii) Letter of First Envelope Proposal, duly completed and signed by the Bidder, together 
with the following attachments as given in RfP documents:

(a) Attachment 1 : Bid Security or documentary evidence in support of 
exemption of Bid Security  (submission of Hard copy in  
“Original‟ and uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation 
Criteria (uploading  of  Scanned  Copy and  Uploading  of  
Scanned  Copies  of  documentary  evidence  in  support  of  
Bidder’s qualification)

The documentary evidence of the Bidder’s eligibility to 
bid shall establish to the Employer’s satisfaction that 
the  Bidder,  at  the  time  of  submission  of  its  bid,  is 
eligible as defined in Clause 2.

The documentary evidence defining (i) the constitution 
or legal status; (ii) The principal place of business; (iii) 
The  place  of  incorporation  (for  bidders  who  are 
corporations);  or  the  place  of  registration  and  the 
nationality  of  the  Owners  (for  applicants  who  are 
partnerships  or  individually-owned  firms);  (iv)In 
support  of  meeting  the  Technical  experience,  self-
certified copy of Contract/ Award Letter and Utility 
Certificate.
The  complete  annual  reports  together  with  Audited 
statement  of  accounts  of  the company for  last  three 
years of its own (separate) immediately preceding the 
date of submission of bid. The Bidder shall also furnish 
documentary  evidence/  declaration  regarding 
Financial re-structuring of the company, if any.
Since the opening of the bids pursuant to Clause 19.0 or 
the  Technical  Evaluation  pursuant  to  Clause  26.0 is 
carried out after 30th September, the bidder shall be 
required  to  submit  the  complete  annual  reports 
together  with  Audited  statement  of  accounts  of  the 
company for the immediately preceding Financial Year 
except  in  cases  where  the  Board  of  the  Company/ 
Registrar of Companies has granted extension of time 
for finalization of accounts, for which the bidder has to 
submit  requisite  documentary  evidence.  In  case  of 
Bidder’s failure to submit the same along with the Bid 
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or subsequently pursuant to Clause 20.0, the Bid shall 
be rejected.

(c) Attachment 3 : Undertaking regarding unconditional  acceptance  of 
Provisions of RfP documents (uploading of Scanned Copy)

(d) Attachment 4 : Information for E-payment, PF details and declaration 
regarding  Micro/Small  &  Medium  Enterprises 
(uploading of Scanned Copy)

(e) Attachment 5 : Power  of  Attorney  (submission  of  Hard  copy  in  
“Original‟ and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the 
person(s) signing the Proposal has(ve) the authority to 
sign  the  Proposal  and  thus  the  Proposal  is  binding 
upon the Bidder during full period of its validity, in 
accordance with Clause 12.0 below. 

Further, Bidder shall furnish copy of partnership deed, 
in case of partnership firm, Memorandum and Articles 
of Association, in case of limited company, ownership 
certificate  in  case  of  sole  or  proprietorship  firm.  (if  
applicable)

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line 
with Clause 2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit of Self certification regarding Minimum Local 
Content in line with PPP-MII order (submission of Hard  
Copy in ‘Original’), to be submitted on a non-judicial 
stamp paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit 
the Affidavit of self-certification, in original, indicating 
the percentage of Local Content and certifying that the 
item offered meets the Minimum Local Content and 
shall  give  details  of  the  location(s)  at  which  value 
addition is made, as prescribed in the PPP-MII Order, 
on a non-judicial stamp paper of Rs. 100/-.

              
Further, Self-certification submitted by the bidder may 
be verified randomly by the committee constituted as 
per  PPP-MII  order.  In  case  of  false  documents/ 
misrepresentation of the facts, requisite action against 
such  bidder  will  be  taken  based  on  the 
recommendation  of  the  committee  and  in  line  with 
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provisions of the Integrity pact.

Bidder  may note  that  the  other  directions  of  Nodal 
Ministry as identified under PPP-MII order shall also 
be suitably considered in regard to verification/ action 
of the certificate

(h) Attachment 8 : Declaration  by  the  Bidder  regarding  events 
encountered  pursuant  to  Clause  2.4  (uploading  of  
Scanned Copy)

(i) Attachment 9 : Integrity Pact (submission of Hard copy in “Original‟ and 
uploading of Scanned Copy)

The Bidder shall complete the accompanying Integrity 
Pact, which shall be applicable for bidding as well as 
contract execution, duly signed on each page by the 
person signing the bid and shall  be returned by the 
Bidder  in  two  (2)  originals  alongwith  the  Techno  - 
Commercial  Part  in  a  separate  envelope,  duly 
superscripted with ‘Integrity  Pact’.  The Bidder  shall 
submit the Integrity Pact on a non-judicial stamp paper 
of Rs. 100/-. 

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information  regarding  Ex-employees  of  CTUIL/ 
POWERGRID in our Organization (uploading of Scanned 
Copy)

(l) Attachment 12 : Declaration by the bidder for ‘Code of Integrity for 
Public procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about 
abiding by a ‘Code of Integrity for Public Procurement’ 
in accordance with Clause 38, Section-III-Conditions of 
Contracts.

Bidder’s failure to submit the ‘Declaration for Code of 
Integrity for Public procurement’ along with the Bid or 
subsequently pursuant to Clause 20 of Section-III shall 
lead to outright rejection of the Bid.

The  complete  information  sought  above  with  any  additional  information  considered 
necessary by the Bidder as a part of the Proposal, should be submitted.

(iii) Scanned copies of all the documents mentioned at Clause 8.0 (I) above. 
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(iv) Scanned copies of any other documents which Consultant consider relevant along 
with First Envelope.  

(v) Uploading Price  Bid in any form with first  envelope proposal  will  be at  the 
Bidder’s risk and may result in rejection of its proposal.

(b) As part of Second Envelope  

(i) Price bid shall be fill/uploaded on GeM portal only as per GeM guidelines. 

(ii) The Bidders shall upload the break-up of Price Schedule/Price bid on GeM portal as 
per GeM guidelines/procedure along with applicable GST (it should not be the part of 
1st Envelope/Tech bid). Format for Price breakup is available with the RfP documents.

Submission of Soft Copy of any documents by any other means shall not be accepted by 
the Employer in any circumstances.

9.0 PROPOSAL PRICE

9.1 The Bidder shall quote their Proposal Price (in Indian Rupees) on GeM Portal for the scope of 
work as specified in the Section-II: TOR of RfP Documents as per Clause 8.0 II (b) (i) above 
and price breakup of the proposal price in format available in RfP Document as per Clause 8.0 
II (b) (ii) above. Further, such Proposal Price of the Consultant covers all the Consultants’ 
obligations  mentioned  in  or  to  be  reasonably  inferred  from  the  RfP  Documents  to 
successfully execute the intended services, on a “single responsibility” basis.

9.2 The Proposal Prices quoted by the Bidder shall be  fixed during the performance of the 
contract and not subject to variation on any account. A Proposal submitted with an adjustable 
price quotation will be treated as nonresponsive and rejected.

9.3 The Proposal Prices quoted by the Bidder shall be inclusive of all charges, incl applicable 
GST. Taxes should be indicated separately while raising the bills for payment of the Charges. 
The Employer will not have any additional financial liability. Employer shall, however, be 
making deductions, at source as per relevant Laws/ other applicable laws in India, if any.

9.4 VOID

9.5 The Employer does not bind itself to accept the lower or any offer or to give any reasons for 
its decision. The participating Consultants may note that the decision of Employer shall be 
final and binding on all matters/issues arising out the bidding process.

9.6 The Bidder shall furnish the details of Bank Account in the prescribed format along with 
Bid in order to facilitate the Employer to release payments electronically through Electronic 
Fund transfer System, wherever technically feasible.

9.7 Quoted  unit  rate  shall  be  rounded  off  to  two  decimals  places  (if  required) for 
evaluation/payment purpose.

10.0 PROPOSAL CURRENCIES
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The Bidder is required to quote charges in Indian Rupees (INR) and shall remain FIRM 
during the course of the contract. The charges quoted by the bidder should be inclusive of all 
charges  incl  applicable  GST,  which  shall  be  as  applicable.  Taxes  should  be  indicated 
separately while raising the bills for payment of charges. Withholding taxes, as applicable, 
will be deducted at the time of making payment. All payments shall be made in the currency 
of Proposal.

11.0 PROPOSAL SECURITY

11.1 The Bidder shall furnish, except as exempted herein below, as part of its bid, a proposal 
security for an amount specified in Special Conditions of Contract (SCC), Section-IV of RfP 
Document.  The  proposal  security  must  be  submitted  in  the  form  provided  in  the  RfP 
Documents (Proforma at Attachment-1, Section-IV of RfP documents).

11.2 Bidders who fall under the categories mentioned at cl. 4 (xiii)(m) [(i)to(viii)] of General Terms 
and Conditions on GeM 4.0 (Version 1.18) dated 06.09.2024 and its subsequent amendment 
thereof, shall be exempted from submission of proposal security.

11.3 The proposal security shall, at the bidder’s option, be in the form of a crossed bank draft/pay 
order /banker certified cheque in favour of Employer i.e. ‘Central Transmission Utility of India 
Limited’ payable at Gurgaon or a bank guarantee, which should be issued either:

(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 1,000 
Million or above (the latest annual report of the Bank should support compliance of capital 
adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Employer, with overall 
international corporate rating or rating of long-term debt not less than A- (A minus) or 
equivalent by a reputed rating agency. Further, the Bank Guarantee should be confirmed by 
either (i) its corresponding bank located in India; or (ii) a Public Sector Bank located in India; 
or (iii) a scheduled commercial private bank located in India as per para (b) above.

Or the proposal security shall, at the bidder’s option, be in the form of Insurance Surety 
Bond  from  an  Insurer  as  per  the  guidelines  issued  by  Insurance  Regulatory  and 
Development Authority of India (IRDAI) as amended time to time.

The format of the bank guarantee/ Insurance Surety Bond shall be in accordance with the 
form of proposal security/ Insurance Surety Bond included in the RfP Documents. proposal 
Security shall be valid upto date specified in Special Conditions of Contract (SCC), Section-IV 
of RfP Document, or any other date as subsequently requested under Clause 12.2 below.

Alternatively,  Proposal  security  can be  submitted as  online  payment  through  National 
Electric  Funds  Transfer  (NEFT)/Real-time  gross  settlement  (RTGS).  Details  of  Bank 
Account for transfer of tender through NEFT/RTGS are as follows:

Beneficiary : Central Transmission Utility of 
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Name India Ltd
Bank Name : ICICI Bank
Branch Address : Plot  No.  2,  Sec-29,  Gurgaon, 

Haryana
Account No. : 057205000382
IFSC Code : ICIC0000572

The copy of ‘Online Payment Acknowledgement’ generated subsequent to the payment shall 
be submitted along with hard copy part of the bid.   

11.4 In case, pursuant to Ministry of Finance, GOI’s Circular dated 17th July, 2012, the Bank 
Guarantee is issued using SFMS Platform by the banks located in India, the copy of such Bank 
Guarantee shall be submitted by the bidder along with the First Envelope. 

At the time of issuance of the BG (including its extensions), in order to avail BG verification 
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the 
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the 
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL 
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform 
are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following  additional  paragraph  regarding  issuance  of  Bank  Guarantee  through  SFMS 
Platform consisting of the following should be added at the end of the proforma of the Bank 
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing 
authority of the BG) 

“This Guarantee has been issued using SFMS Platform and the requisite communication 
in this regard has been forwarded to the Beneficiary Bank.”

In  addition  to  the  above,  the  Bank  Guarantee  (towards  Proposal  Security)  should  be 
submitted in the Physical form as specified in Clause 11.1 above.

11.5 Any  proposal  not  accompanied  by  an  acceptable  proposal  security  or  Online  Payment 
Acknowledgement towards Proposal Security, except as exempted at Clause 11.2 above, shall 
be rejected by the Employer as being nonresponsive.

11.6 The proposal securities of unsuccessful bidders will be returned as promptly as possible, but 
not later than twenty-eight (28) days after the expiration of the proposal validity period.

11.7 The successful Bidder shall be required to keep its proposal security valid for a sufficient 
period till the performance security(ies) pursuant to Clause 37.0 of Section-III (Conditions of 
Contract) are furnished to the satisfaction of the Employer.  The proposal security of the 
successful Bidder will be returned when the Bidder will get the GeM Contract Order, and has 
furnished  the  required  performance  security,  pursuant  to  Clause  37.0  of  Section-III 
(Conditions of Contract).
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11.8 The proposal security may be forfeited

(a) if the Bidder withdraws its proposal during the period of proposal validity specified 
by the Bidder in the Bid Form; or

(b) If a Bidder does not accept the corrections to arithmetical errors identified during 
preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of  Section-III, 
Conditions of Contract; or  

(c) in the case of a successful Bidder, if the Bidder fails within the specified time limit:

(i) to accept GeM Contract Order, or

(ii) to furnish the required performance security(ies), in accordance with Clause 37.0 
of Section-III (Conditions of Contract) and/or to keep the proposal security valid 
as per the requirement of Clause 11.3 of Section-III (Conditions of Contract).

(d) In case of violation/transgression of ‘Code of Integrity for Public Procurement’ by the 
bidder/contractor in competing for the Contract, in accordance with Clause 38, Section-
III of Conditions of Contract;

11.9 No interest shall be payable by the Employer on the above Proposal Security.

12.0 PERIOD OF VALIDITY OF PROPOSAL 

12.1 Proposals shall remain valid for the period of 180 (One Hundred and Eighty) days from the 
bid submission end date, prescribed by the Employer, pursuant to Clause 15.0 given below. A 
Proposal valid for a shorter period shall be rejected by the Employer as being non-responsive. 

12.2 In exceptional circumstance, the Employer may solicit the Bidder’s consent to an extension 
of the Proposal validity period. The request and responses thereto shall be made in writing or 
by cable. If a Bidder accepts to prolong the period of validity, the validity of proposal security 
shall  also  be suitably extended.  A Bidder may refuse the request  without  forfeiting its 
proposal security. A Bidder granting the request will not be required or permitted to modify 
its proposal.

13.0 SIGNING AND FORMAT OF PROPOSAL

13.1 The proposal must contain the name, designation, residence and place of business of the 
person or persons making the offer and must be duly signed and stamped on each page by 
the Consultant with his usual signature.

13.2 Proposals  by  corporation/company  must  be  signed  with  the  legal  name  of  the 
corporation/company by the President,  Managing Director or by the Secretary or other 
person or persons authorized to furnish proposal on behalf of such corporation/company in 
the matter.

13.3 The power of attorney in the name of the person signing on behalf of the Consultant shall 
be furnished along with the proposal.
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13.4 The Bidder’s name stated on the proposal shall be the exact legal name of the firm.

13.5 Erasures  or  other  changes  in  the  proposal  shall  be  authenticated  by  the  initials  of  the 
persons signing the Proposal.

14.0 SEALING AND MARKING OF PROPOSALS

As per Clause 8.0 above, the Bidders shall upload the soft copy of the proposal as per the 
provisions of  the Portal  and submit  the hard copy of  Power of  Attorney,  Bid Security, 
Affidavit of Self certification regarding Minimum Local Content under PPP-MII order, if 
applicable and Integrity Pact duly marked as hard copy part of First Envelope Proposal in the 
following manner:

Envelope-1: Proposal Security/ documentary evidence in support of exemption of Proposal 
Security

Envelope-2:  Power  of  Attorney  and any other  documents  as  required,  Affidavit  of  Self 
certification  regarding  Minimum  Local  Content  under  PPP-MII  order,  if 
applicable, Integrity Pact

15.0 SUBMISSION OF PROPOSALS 

The envelope shall

(a) be addressed to the Employer at the address given below; and

(b) bear the package name/title and number indicated in the ‘Request for Proposal’, and 
the statement “Do Not Open Before [date],” to be completed with the time and 
date as specified below:

Address for submission of Hard copy of Documents;

Address in Person or by Post:

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL)/
                                Mr. Akhil Dubey (Engineer, C&M-CTUIL)
   
Mobile: +91-9205472328/9027247522
Deadline for submission of Soft copy part of Proposal is:

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents
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Deadline for submission of Hard copy part of Proposal: 

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Proposal submission timelines will be defined as per the e-Procurement/GeM server clock 
only.

Bidders may submit any other documents which they consider relevant along with First 
Envelope. 

All the envelopes shall also indicate the name and address of the Bidders so that the proposal 
can be returned unopened in case it is declared “late.”

15.1 If the envelope is not sealed and marked as required by Clause 14.0 above, the Employer will 
assume no responsibility for the Proposal’s misplacement or premature opening.

16.0   DEADLINE FOR SUBMISSION OF PROPOSAL:

16.1 Soft copy of the proposal shall be uploaded through the Portal at or before the submission 
time and date as stipulated in Section-IV of the RfP  document. Hard copy of  documents 
stipulated at Clause 8.0 (I) above, must be received by the Employer at the address specified 
no later than the time and date stated in Clause 15.0 above. In the event of the specified date 
for the submission of proposals being declared a holiday for the Employer, the proposals will 
be received/uploaded upto the appointed time on the next working day.

16.2 The Employer may, at its discretion, extend this deadline for submission of proposals by 
amending the RfP Documents in accordance with  Sub-Clause 6.1 above for the reasons 
specified therein at any time prior to opening of proposals by the Employer pursuant to Sub-
Clause 6.3 above, in which case all rights and obligations of Employer and consultants will 
thereafter be subject to the deadline as extended.

Further the Employer also reserves the right to extend Proposal submission timeline or 
recall the tender if Portal’s server is down (i.e. inaccessible / inoperative) for a prolonged 
period of time within the last 24 hours of the Proposal submission due date.

17.0 LATE PROPOSALS

The Bidder shall not be permitted to submit the soft copy part of the Proposal by any mode 
other than uploading on the Portal within the specified deadline for submission of Proposals. 
The e-Procurement system would not allow any late submission of Proposals through the 
Portal after due date & time as specified under Clause 15.0 above. 

In case Hard copy part of the Proposal is received by the Employer after the deadline for 
submission of the same prescribed by the Employer in the Clause 15.0 above, but the Bidders 
has uploaded the soft copy part of the Proposal, the Proposal will be considered as late 
Proposal. In such a case, the soft copy part of the first envelope Proposal uploaded on the 
Portal shall be opened. Such Proposals will be rejected during preliminary examination.

18.0 MODIFICATION AND WITHDRAWAL OF PROPOSALS
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18.1 Bidder may modify its Proposals through the relevant provisions on the GeM Portal. The 
Bidder may modify or withdraw its Proposal after submission, provided that modification is 
done on the portal  as well  as notice is  received by the Employer prior to the deadline 
prescribed for Proposal submission.

18.2 The Bidder’s modifications shall be done and submitted as follows:

(i)  Modified Electronic form/Template of the Proposal as per the provision of portal therein. 
              
(ii)  Soft copy of the entire Proposal if any modification is there.

18.3 Bidder may withdraw its Proposal through the relevant provisions of portal only. 

18.4 No Proposal may be withdrawn in the interval between the Proposal submission deadline 
and the expiration of the Proposal validity period. Withdrawal of a Proposal during this 
interval may result in the forfeiture of Bidder’s Proposal security, pursuant to Sub-Clause 
11.7 above.

19.0 OPENING OF FIRST ENVELOPE PROPOSAL BY EMPLOYER

19.1 The Employer  will  open the  First  Envelope Proposal  in  public  as  per  GeM procedure, 
including  withdrawals  and  modifications  made  pursuant  to  Clause  18.0  above,  in  the 
presence of consultants’ designated representatives who choose to attend, at the time, date, 
and location stipulated below. The consultants’ representatives who are present shall sign a 
register evidencing their attendance. Consultants who have submitted their Proposal may 
view on line Proposal opening on the portal from their end.  In the event of the specified date 
for the submission of Proposals being declared a holiday for the Employer, the Proposals will 
be received upto the appointed time on the next working day.

Time and date for Proposal Opening – First Envelope:
As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Address for Proposal Opening:
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED.
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

19.2 During the opening of Proposals, Envelopes marked “Withdrawal” shall be opened first. 
Proposals withdrawn pursuant to Clause 18.0 above shall not be opened. Softcopy of such 
Proposal shall be sent to archive unopened.

19.3 For all other Proposals, the consultants’ names, and any such other details as the Employer 
may  consider  appropriate,  will  be  get  declared  through  the  Portal  by  the  Employer. 
Subsequently, all envelopes marked “Modification” shall be opened. No Proposal shall be 
rejected at Proposal opening. However, opening of Proposal, whether or not accompanied 
with the undertaking etc., shall not be construed to imply its acceptability which shall be 
examined in detail pursuant to the provisions contained in this Section-III.
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19.4 The Employer shall prepare minutes of the Proposal opening in the form of Bid Opening 
Statement, including the information disclosed to those present in accordance with  Sub-
Clause 19.3 above. 

19.5 Proposals not opened at Proposal opening shall not be considered further for evaluation, 
irrespective of the circumstances and shall be returned to the Consultant unopened/send to 
archive unopened.

Note : The offers of such Consultants who have withdrawn their offers, who have not 
submitted Proposal Security, whose offers are not responsive as per the provisions 
of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. 
The financial Proposal (Second Envelope) of such Consultant(s) will not be opened 
and shall be sent to archive unopened.

20.0 CLARIFICATION OF PROPOSALS

During proposal  evaluation,  the Owner may,  at  its  discretion,  ask the Consultant for a 
clarification of  its  proposal.  In  case of  erroneous/non-submission of  documents related 
to/identified in Sub-Clause 8.0(II)(a)(ii) - (b), (c), (d), (e), (f), (g), (h), (i), (j),   (k),   (l)   and   
complete  annual  reports  of  Last  three  financial  years  together  with  Audited 
statement of accounts, Online Payment acknowledgment towards Bid Security (in 
cases where online payment has been made prior to the deadline for submission of 
hardcopy part of the bids),  documentary evidence with regard to registration with 
designated  Authority  of  GoI  under  the  Public  Procurement  Policy  for  MSEs 
required to be submitted by the Consultant as per the provisions of the RfP Documents, the 
Employer may give the Consultant not more than 07(Seven) days’ notice to rectify/ furnish 
such documents, failing which the Proposal shall be rejected.  The request for clarification 
and the response shall be in writing, and no change in the price and CVs or substance of the 
Proposal shall be sought, offered or permitted.

In case of non-submission of documents related to/identified in Attachment-11 {‘Information 
regarding ex-employees of Employer in Bidder’s firm’}, the Employer may give the Bidder 
not more than 7 days’ notice to rectify/furnish such documents, failing which Employer 
reserves the right to reject such bids. Employer shall be sole judge in this regard.

21.0 OPENING   OF FINANCIAL PROPOSALS (SECOND ENVELOPE)   BY EMPLOYER:

21.1 The  Second  Envelope i.e.,  Price  Part  of  only  those  Bidders  shall  be  opened  who  are 
determined as having submitted substantially responsive First Envelope Proposals as a result 
of  First  Envelope evaluation as  per  Clause 25.0 and 26.0 below. Such Bidders shall  get 
intimated through GeM portal about the date and time for opening of Price Part i.e., Second 
Envelope of  the  Proposals  by  the  Employer.  A negative  determination of  the  proposal 
pursuant to Clause 25.0 and 26.0 below, shall be notified by the Employer to such Consultants 
and the  Second Envelope submitted by them shall be sent to archive unopened and the 
Proposal Security shall be returned. 

21.2 The Employer will open Second Envelope i.e., Price Part at the specified time and date in the 
presence of bidder’s designated representatives who choose to attend, at the time, date, and 
location stipulated in the intimation for  opening of  Second Envelope.  The Consultants’ 
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representatives who are present shall sign a register/paper evidencing their attendance. 
Consultants who have submitted their proposal and found qualified as mentioned at Sub-
Clause 21.1 above may view online tender opening on the GeM portal from their end.

21.3 The Bidders’ names, the Proposal Prices, or any discounts, and any such other details as per 
Electronic form filled in by the Consultant on the portal will become viewable at the time of 
opening of Proposals as per GeM guidelines. The prices and details as filled up in Electronic 
Form/Template by the bidder and opened during the Proposal opening and recorded in the 
Bid Opening Statement would not be construed to determine the relative ranking amongst 
the Bidders, or the successful Bidder, and would not confer any right or claim whatsoever on 
any Bidder. 

21.4 The  Employer  shall  get  bid  opening  statement  of  the  proposal  opening,  including  the 
information disclosed to those present in accordance with Sub-Clause 21.3 above.

24.5 Proposals not opened and read out at Proposal opening shall not be considered further for 
evaluation, irrespective of the circumstances.

25.0 QUALIFICATION CRITERIA

The Bidder(s) meeting the minimum qualification criteria specified at Annexure-I to Section-
III and whose proposals are eligible in line with the Clause 2.0 above will be short-listed for 
technical evaluation through Quality and Cost Based Selection (QCBS) methodology. The 
criteria for Technical Evaluation through QCBS methodology are given at Clause 26.0 below.

Bidder(s) should clearly indicate, giving explicit supporting documentary evidence, with 
respect to the above, in absence of which their proposals will be rejected summarily at the 
pre-qualification stage itself and shall not be considered for further evaluation.

25.1 The following requirements shall strictly be complied by the Bidders.

1. Proposals taking any exception to scope of work and any conditions specified in the RfP 
documents shall be liable for rejection. 

2. Proposals  should  be  submitted  strictly  as  per  the  prescribed  format/GeM  format. 
Proposals not in the prescribed format are liable for rejection. 

3. The Bidder shall provide the project experience  of Key Personnel  in the prescribed 
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the 
prescribed format will not be considered.

Note:  In case where the bidders mention the project experience in MM-YYYY to MM-YYYY  
format, the start date and end date of the project experience mentioned in the CV shall be  
considered from the start date of the respective month to the end date of the respective  
month for the purpose of experience calculation.

26.0 EVALUATION OF TECHNICAL PROPOSALS THROUGH QCBS METHODOLOGY

26.1 Only those Bidders who meet the minimum Qualification Criteria specified in Clause 25.0 
above shall qualify for evaluation through QCBS method. Proposals of firms who do not 
meet these criteria shall be rejected.
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26.2 The scoring criteria to be used in the detailed technical evaluation are attached as Annexure-I  
to Section-III.

27.0 SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION

27.1 The Technical Proposal will be evaluated as per Sub-Clause 26.2 above. Only those bidders 
whose Technical Score is 70 (Seventy) marks or more out of 100 (One Hundred) shall be 
shortlisted for opening of financial proposals. The Proposal of the bidder(s) whose Technical 
Score is less than 70 shall not be considered for further evaluation. The marks/ Technical 
score evaluated by Employer shall be final and binding on the Bidder(s).

28.0 SELECTION CRITERIA UNDER QCBS METHODOLOGY

28.1 After Shortlisting of Bidders in Technical Evaluation as per Clause 27.0 above, the Financial 
Proposals of shortlisted Bidders shall be opened.

28.2 For calculation of weighted score of technical and financial proposals of the technically 
qualified proposal (scoring more than 70% marks), following methodology shall be used:

28.2.1 The technically qualified proposal with highest score in technical evaluation shall be given 
weighted technical score of 100 marks and other proposal shall be given weighted technical 
score that are directly proportional to their technical score on pro rata basis. Score will be 
rounded off to three decimal places (Or As per GeM features).

28.2.2 Similarly, the technically qualified proposal with the lowest price bid shall be given financial 
score of  100 marks and other proposal  shall  be given financial  score that  are inversely 
proportional to their prices on pro rata basis. Score will be rounded off to three decimal places 
(Or As per GeM features).

29.0 COMBINED SCORE

29.1 Combined score will be calculated using the formula given below:

S=ST x TW + SF x FW

Where,
ST = Weighted Technical Score of Proposal under evaluation
SF = Financial Score of Proposal under evaluation 
S is  the combined score,  TW and FW are  weightage assigned to  Technical  Proposal  and 
Financial Proposal, which shall be 0.70 and 0.30 respectively
Note: (i) Combined Score will be rounded off to three decimal places(Or As per GeM features).
(ii) An illustration on QCBS method is attached in bidding document.

29.2 The combined score on the basis of Quality and Cost Based Selection (QCBS) of technical and 
financial proposals will determine the H1, H2, H3 and so on(Or as per GeM nomenclature) . 
The bidder scoring the highest points/marks i.e. H1 bidder based on the above principles 
would be selected for the carrying out the work. The final decision for award of work shall be 
at sole discretion of Employer.

29.3 Selected bidder shall enter into a contract with Employer for execution of the said mandate.
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29.4 In case two or more bidders obtain same combined score as per clause 29.1 above, proposal 
with highest technical score shall be selected as successful bidder. In case where technical 
score of such bidders are also found to be same, bidder having higher MAAT Value shall be 
considered as successful bidder.

30.0 e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

31.0 DISCREPANCIES AND ADJUSTEMNT OF ERRORS

31.1 The  RfP  documents  are  mutually  explanatory  of  one  another.  If  there  are  varying  or 
conflicting provisions made in any one of the RfP documents, CTUIL shall  be deciding 
authority with regard to the intention of the document.

31.2 Any error in description, quantity or rate in the price schedule of the Proposal Form or any 
omission there from shall not vitiate the Contract or release the Bidder from the execution of 
the whole or any part of the works comprised therein according to entire scope of work as 
specified in the RfP Documents.

31.3 The Bidder should ensure that the price(s) furnished at more than one place in the Proposal 
are consistent with each other.

                  In case of any discrepancy between the Lump Sum quoted price on the GeM portal and  
uploaded Price breakup by the bidder with H1 score ( as per clause No. 29 of Conditions of 
Contract, Section–III of RfP Documents), the Lump Sum quoted price on the GeM portal shall 
prevail. In such case, the Employer shall ask the bidder with H1 score for revised price  
breakup matching the total Lump Sum price on the GeM portal, through e-mail.

                  In case of above condition, if the Bidder with H1 score does not provide price breakup within 3 
(three) working days from the date of intimation by employer, its proposal may be rejected, 
and the amount of Proposal Security shall be forfeited. 

31.4 The Employer will determine whether each Proposal is of acceptable quality, is generally 
complete  and  is  substantially  responsive  to  the  RfP  documents.  For  purposes  of  this 
determination a substantially responsive Proposal is one which conforms to all the terms and 
conditions of the RfP documents without material deviations, objections, conditionalities or 
reservations. A material deviation, objections, conditionalities or reservations is one (i) that 
affects in any substantial way the scope, quality or performance of the contract (ii) that limits 
in any substantial way, inconsistent with the RfP documents, the Employer’s rights or the 
successful Consultant’s obligations under the contract,  or (iii) whose rectification would 
unfairly  affect  the  competitive  positions  of  the  other  Consultants  who  are  presenting 
substantially  responsive  Proposals.  The  Employer’s  determination  of  Proposal’s 
responsiveness is to be based on the contents of the Proposal itself without re-course to 
extraneous evidence.

31.5 A Proposal determined as not substantially responsive will be rejected by the Employer 
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.
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31.6 The Employer  may waive  any minor  informality  or  non-conformity  or  irregularly  in  a 
Proposal, which does not constitute a material deviation, provided such waiver does not 
prejudice or affect the relative ranking of any Consultant.

31.7 The  Bidder  should  note  that  any  deviation  to  RfP  Documents  and  its  subsequent 
Amendment(s)/ Clarification, found anywhere in bidder’s Proposal, implicit or explicit shall 
stand unconditionally withdrawn, without any cost implication whatsoever to CTUIL.

32.0 CONFIDENTIALITY AND CONTACTING THE EMPLOYER

32.1 After the public opening of proposals, information relating to the examination, clarification, 
and evaluation of proposals and recommendations concerning awards shall not be disclosed 
to Bidders or other persons not officially concerned with this process until the publication of 
contract award. From the time of proposal opening to the time of contract award, if any 
Bidder wishes to contact the Employer on any matter related to its proposal, it should do so in 
writing.

32.2 Any effort by a Bidder to influence the Employer in the Employer’s proposal evaluation, 
proposal comparison or contract award decisions may result in rejection of the Bidder’s 
proposal. The Employer shall be the sole judge in this regard.

33.0 AWARD CRITERIA 

33.1 Subject to Clause 29.0 above, the Employer will award the contract to the successful bidder 
through GeM portal (also referred to as the H1 Bidder) whose Proposal has been determined 
to be substantially responsive and to be the highest scoring Proposal.

33.2 The mode of contracting with the successful Consultant will be as per below: 

The successful  Bidder,  determined as per  Clause 29.0 above,  shall  be awarded a single 
contract for the entire scope of works for providing all services as specified in the Contract 
Documents.

34.0 EMPLOYER’S RIGHT TO ACCEPT ANY PROPOSAL AND TO REJECT ANY OR ALL 
PROPOSALS

The Employer reserves the right to accept or reject any proposal and to annul the bidding 
process and reject all proposals at any time prior to award of Contract, without thereby 
incurring any liability to the Bidders. In case of annulment, all proposals submitted and 
specifically, proposal securities shall be promptly returned to the Bidders.

35.0 GEM CONTRACT ORDER

35.1 Prior  to  the expiration of  the period of  Proposal  validity,  the Employer will  notify the 
successful Bidder through GeM Portal in the form of GeM Contract Order that its Proposal 
has been accepted. The GeM Contract Order will constitute the formation of the contract.
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35.2 The  Employer  shall  publish  the  results  on  its  website,  identifying  the  proposal  and 
Specification numbers and the following information: (i) name of each Bidder who submitted 
a proposal; (ii) name of responsive Firms after evaluation of First Envelope; (iii) name of the 
winning Firm, and the price it offered.

The Employer shall promptly respond in writing to any unsuccessful Bidder who, after 
GeM Contract Order in accordance with above, requests in writing the grounds on which its 
proposal was not selected.

36.0 VOID

37.0 CONTRACT PERFORMANCE GUARANTEE/ PERFORMANCE SECURITY 

37.1 The successful Bidder to whom the work is awarded shall be required to furnish a Contract 
Performance security in favour of the Employer.  The performance security shall,  at  the 
Consultant’s option, be in the form of a crossed bank draft/pay order /banker certified 
cheque in favour of Employer or in the Form of unconditional Bank Guarantee/ Insurance 
Surety Bond in proforma enclosed as Annexure-A to this Conditions of Contract, from a bank 
acceptable to the owner, within fifteen Days (15) after the date of Award of the contract as per 
Clause 35.0 above.

Alternatively, if performance security is to be submitted in favor of CTUIL, the same can be 
submitted as online payment through National Electric Funds Transfer (NEFT)/Real-time 
gross settlement (RTGS). Details of Bank Account for transfer of tender through NEFT/RTGS 
are as follows:

Beneficiary Name : Central Transmission Utility of India Ltd
Bank Name : ICICI Bank
Branch Address : Plot No. 2, Sec-29, Gurgaon, Haryana
Account No. : 057205000382
IFSC Code : ICIC0000572

The copy of Online Payment Acknowledgement generated subsequent to the payment shall 
be submitted by the Consultant. 

37.2 No interest shall be payable by the Employer on the performance Security.

37.3 During execution of contract the Consultant, after submission of Performance Security in 
form of a crossed bank draft/pay order /banker certified cheque/ online payment through 
IMPS/NEFT,  may  opt  to  furnish  the  Performance  Security  in  form  of  bank 
guarantee/Insurance Surety Bond for  the same amount  and as  per  same terms of  the 
Contract. On acceptance by the Employer of Performance Security submitted in the form of 
Bank Guarantee following receipt of confirmation from the issuing Bank, the said amount 
shall be refunded.

37.4 The Bank Guarantee for Performance Security are to be provided by the Consultant, which 
should be issued either:
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(a) by a Public Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 
1,000 Million or above (the latest annual report of the Bank should support compliance of 
capital adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Owner, with overall 
international corporate rating or rating of long-term debt not less than A- (A minus) or 
equivalent  by a  reputed rating Consultant.  Further,  the Bank Guarantee  should be 
confirmed by either (i) its corresponding bank located in India; or (ii) a Public Sector 
Bank located in India; or (iii) a scheduled commercial private bank located in India as per 
para (b) above

37.5 The CPG amount shall be equal to Five percent (5%) of the total Contract Price (Incl GST) in 
accordance with the terms and conditions specified in the contract and in the RfP documents. 
The Contract performance Guarantee shall be valid till the expiry of Ninety (90) days beyond 
scheduled date of final acceptance of work (i.e. till date of expiry of validity of Contract) . 
However, if the contract period is extended then the validity of the Contract Performance 
Guarantee is to be correspondingly extended by the Consultant. 

37.6 The contractor has the option to submit BG (towards Performance Security) using SFMS 
Platform.

At the time of issuance of the BG (including its extensions), in order to avail BG verification 
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the 
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the 
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL 
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform 
are as given below:

 Account No. : 40007029694
 IFSC Code : SBIN0017313
 Branch : CAG-II New Delhi (17313)

Following  additional  paragraph  regarding  issuance  of  Bank  Guarantee  through  SFMS 
Platform consisting of the following should be added at the end of the proforma of the Bank 
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing 
authority of the BG) 

“This Guarantee has been issued using SFMS Platform and the requisite communication 
in this regard has been forwarded to the Beneficiary Bank.”

In addition to the above, the Bank Guarantee (towards Performance Security)  should be 
submitted in the Physical form as specified in Sub-Clause 37.1 above. 

37.7 The Contract performance Guarantee is intended to secure the performance of the entire 
contract. However, it is not to be construed as limiting the damages stipulated in other 
clauses in the RfP documents.
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37.8 The  Contract  Performance  Guarantee  will  be  returned  to  the  Consultant,  without  any 
interest, at the end of validity period as mentioned at Clause 37.5 above and on successful 
completion of scope of the work, whichever is later. 

38.0 FRAUD AND CORRUPT PRACTICES

38.1 It is the Employer’s policy that requires the bidder to sign a declaration alongwith its bid 
about abiding by a ‘Code of Integrity for Public Procurement’. This policy is attached as 
Annexure-B to Section-III.

38.2 In pursuance of this policy, the Employer:

(a) will take appropriate measures in line with the above policy if it determines that the 
bidder recommended for award has, directly or through an agent, has violated this 
Code of Integrity in competing for the contract in question; and

(b) will have the right to require that the provision be included in Bidding Documents and 
in contracts, requiring Bidders, suppliers, and contractors and their sub-contractors to 
permit  the  Employer  to  inspect  their  accounts  and  records  and other  documents 
relating to bid submission and contract performance and to have them audited by 
auditors appointed by the Employer.

39.0 TIME FOR COMMENCEMENT AND COMPLETION OF WORK

39.1 The Consultant shall commence work from the Effective Date of Contract (i.e., 15 days from 
the date of issuance of GeM Contract Order) and without prejudice to Clause 46.0 below 
hereof.

39.2 The Consultant shall  attain Completion of the work within the time as specified in the 
Section – IV: SCC or within such extended time to which the Contractor shall be entitled 
under Clause 48.0 hereof.

40.0 CONTRACT PRICE

40.1 The Contract Price shall be as specified in GeM Contract order to be generated through GeM 
portal. The Contract Price shall be FIRM and FIXED.

41.0 TERMS OF PAYMENTS

41.1 In  accordance  with  the  provisions  of  RfP  documents,  the  Employer  shall  pay  the 
Consultant in the following manner and at the following times after fulfilling the following 
requirements:

(i) Submission of Performance Security as per Clause 37.0 above. 
(ii) Submission of Declaration regarding engagement of Key personnel as per format 

“Form-3” provided in Bidding Document.
(iii) Submission of Declaration regarding field engineer experts as per format 

“Form-4” provided in Bidding Document.
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Payments will  be made in Indian Rupees unless otherwise agreed between the parties. 
Payment shall be made to consultant in the following manner:

S.N. Milestones Payment
1. Pro-rata  monthly  payment  for  entire  course of 

contract upon submission of the monthly progress 
report in prescribed format

90% of Monthly payment

2. Upon submission & Approval of the Completion 
Report/Final Report

Balance Payment

41.2 Terms of Payment in case of Extension/Foreclosure of Work:

41.2.1 In case of extension of work for a period provided by employer or in case of foreclosure of 
work,  pro-rata  monthly  payment  shall  be  made  on  the  same  terms  and  conditions  as 
stipulated at Clause 41.1 (1) above.

41.2.2 Balance payment shall be made on same terms and conditions as stipulated at Clause 41.1 
(2) above upon submission and approval of  Completion/final report and acceptance of 
“Deliverables” as specified in Section-II: ToR. 

41.3 The above payments shall be made after deducting therefrom such other amounts as may 
be deductible or recoverable under the Contract.

41.4 No interest is admissible on amounts payable by the Employer.
    
41.5 Applicable GST will be paid/reimbursed as GeM terms & Conditions. 

42.0 PROCEDURE OF PAYMENT

42.1 All  payments  shall  be  made against  GST invoices  to  be  raised by the  Consultant(s)  as 
specified  under  the  GST  Act  and  related  Rules,  Notifications,  etc  as  notified  by  the 
Government in this regard along with submission of Declaration regarding engagement of 
Key personnel as per format “Form-3” and Declaration regarding field engineer experts 
as per format “Form-4” provided in Bidding Document. 

In  the  event  that  the  Consultant  fails  to  provide  the  invoice  in  the  form  and  manner 
prescribed under the GST Act and Rules along with submission of Declaration regarding 
engagement  of  Key personnel  as  per  format  “Form-3”  and Declaration  regarding field 
engineer experts as per format “Form-4” provided in Bidding Document, Employer shall not 
be liable to make any payment against such invoice.  

All the invoices of payment shall be supported by necessary documents and submitted in 
quadruplicate  for  the  certification  of  Engineer-in-Charge  for  which  he  will  require  a 
maximum time of fifteen (15) days before the same are submitted for processing the payment 
of amount admitted. The Employer shall pay the consultant all the payments and other costs 
within fifteen (15) days of certification by the Engineer-in-Charge of the amount payable for 
the services. Wherever technically feasible, such payments shall be made electronically only 
as per details of Bank Account furnished by consultant alongwith their Proposal. In the event, 
there is any query in respect of any item of such invoice requiring clarification, the Engineer-
in-Charge shall notify the same within 15 days of receipt of such invoice by the Employer that 
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such a query has arisen, and both the parties shall endeavour to reach an agreement within a 
period of 30 days thereafter. If no mutual agreement can be reached within a period of forty-
five (45) days after receipt of the invoices by the Engineer-in-Charge, the Employer shall 
make payment against the balance of invoice (original amount less the amount in question) to 
the consultant within fifteen (15) days thereafter i.e., within sixty (60) days from the date of 
receipt of invoice by the Engineer-in-Charge. The invoice for the balance amount under 
question shall be separately submitted for future consideration of the Owner.

42.2 CTUIL is registered on TReDS (Trade Receivables Discounting System) platforms namely 
i.e.  RXIL (Receivable  Exchange of  India  Limited),  M1-xchange (Mynd Solutions Private 
Limited) and Invoicemart (A.TreDS Limited) and the facility of the same may be availed by 
Micro, Small and Medium Enterprises (MSMEs) for payment.

43.0 TAXES, DUTIES AND INSURANCE

43.1 All charges such as but not limited to insurance charges, license fees, etc. as applicable to  
the  subject  contract  shall  be  included  in  the  quoted  price.  CTUIL  shall  not  bear  any 
expenditure whatsoever on this account.  The liability of CTUIL shall only be limited to 
payment of applicable GST.

However, if there is difference in SAC classification and corresponding rate of GST of an 
item as quoted by the Consultant in its proposal and SAC and corresponding rate of GST as 
interpreted under any interpretation/ judgment/ Notification/ Circular issued under the 
GST law before or after the award of contract, GST reimbursable to the Consultant shall be 
lower of the GST applicable at the rate as quoted in the proposal or actual GST paid/payable 
by the Consultant for that item.

43.2 Tax liability, if any, on deputation of any of the consultant’s Personnel shall also be borne 
by the consultant and shall be the responsibility of the Consultant as per Tax Laws of India.

43.3 The  Contractor  shall  comply  with  all  tax  laws  in  force  in  India.  The  Contractor  shall 
indemnify and hold harmless the Employer from and against any and all liabilities, interest, 
damages, claims, fines, penalties and expenses of whatever nature arising or resulting from 
the violation of such tax laws by the Contractor or its personnel, including the Subcontractors 
and their personnel.

43.4 The Consultant shall be liable to take /maintain all necessary insurances at its own cost. 

44.0 HANDLING OF DOCUMENTS

44.1 All documents prepared by the Independent Engineer in connection with the services to be 
provided by the Independent Engineer shall be the property of the Employer. As and when 
required or upon termination/completion of the consultancy work, the aforesaid documents 
prepared specifically for this Assignment (including originals) shall be handed over to the 
Employer before final acceptance or thereafter. The Independent Engineer can retain one 
copy of the documentation (including working papers) relating to advice or report it may 
provide as a part of this assignment subject to confidential obligation specified in Clause 44.2 
below. Further, the documents to be handed over to the Employer would not include the 
internal checklist and discussion/review notes prepared. 
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44.2 The Independent Engineer shall take all necessary steps to ensure confidential handling of 
all matters pertaining to any information developed or acquired by him from Employer/TSP 
under terms of the contract or in performance thereof. Independent Engineer, under no 
circumstances, shall share the data/document provided by TSP with any third party failing 
which Independent Engineer shall be liable for legal consequences arising due to breach in 
this aspect.

44.3 The  Independent  Engineer  shall  not  prepare  articles  or  photographs  for  publication or 
speeches about the work or contracts in which Employer has an interest without prior written 
consent of Employer.

44.4 The Independent Engineer shall take necessary steps to ensure that all persons employed 
on any work in connection with this contract have noticed that the Indian Official Secrets 
Acts, 1923 (XIX of 1923) applies to them and shall continue to apply even after the execution 
of such work(s) under the contract. 

45.0 INDEPENDENT ENGINEER'S PERSONNEL

45.1 General
The  Independent  Engineer  shall  employ  and  provide  such  qualified  and  experienced 
Personnel as may be required to carry out the Services.

45.2 Deployment of Key Personnel

45.2.1 The designations,  names,  roles in carrying out the Services by each of the Independent 
Engineer's Key personnel shall be provided as per Attachment-2 of the Bidding Document. 
Further, the CV in prescribed format for each expert shall be furnished by the consultant 
along with the bid.

45.2.2 Consultant must deploy their  experts  within 15 days from the issuance of  GeM 
Contract Order.

45.3 Approval of Key Personnel

The Key Personnel listed at  Attachment-2  shall be approved by the Employer. No other 
Professional Personnel shall be engaged without prior approval of the Employer.

45.4 Substitution of Key Personnel

45.4.1 Except  as  the  Employer  may  otherwise  agree,  no  changes  shall  be  made  to  the  Key 
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. If, for 
any reason beyond the reasonable control of the Independent Engineer, such as resignation, 
retirement, death, medical incapacity, among others, it becomes necessary to replace any of 
the Key Personnel, the Independent Engineer shall provide as a replacement a person of 
equivalent or better qualifications.

However,  any substitution due to resignation shall  be permitted only after approval of 
Employer and subject to reduction of renumeration equal to 5% (Five per cent) of the monthly 
remuneration specified for the Key Personnel who is proposed to be substituted. 
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45.4.2 If the Employer (i) finds that any of the Personnel has committed serious misconduct or has 
been charged with a criminal action, or (ii) has reasonable cause to be dissatisfied with the 
performance of any of the Personnel, then the Consultants shall, at the Employer's written 
request provide a replacement with qualifications acceptable to the Employer.

45.4.3 Substitution of Key Personnel (s), due to reasons provided at Clause 45.4.1 and 45.4.2 above, 
should be submitted to Employer for approval before deployment. No substitution shall be 
allowed without prior approval of the employer. However, in some compelling situations 
some key personnel is substituted without approval of the Employer, IE shall submit the 
request  for  approval  of  substitution  as  soon  as  possible.  Remuneration  towards  such 
substituted personnel shall be kept on hold and may be paid only after approval of Employer. 
In case such substitution is found to be not suitable, and approval is not accorded by the 
Employer, no remuneration shall be paid for the period of such deployment.

The  Independent  Engineer  shall  have  no  claim  for  additional  costs  arising  out  of  or 
incidental to any removal and/or replacement of Personnel.

45.4.4 Substitution of Key Personnel, due to reasons not covered under Clause 45.4.1 and 45.4.2 
above,  shall  be  permitted  only  after  approval  of  Employer  subject  to  reduction  of 
remuneration equal to 5% (Five per cent) of the monthly remuneration specified for the Key 
Personnel who is proposed to be substituted. In the case of a second substitution, such 
reduction shall be equal to 10% (Ten per cent) of the monthly remuneration specified for the 
Key Personnel who is proposed to be substituted. Maximum 02 (Two) substitutions shall 
only be allowed under the subject contract, if not covered under Clause 45.4.1 and 45.4.2 
above.

45.4.5 VOID

45.4.6 In the case of extension of contract, the Consultant can propose one-time replacement of 
each key personnel without attracting any penalty or reduction in remuneration, subject to 
approval of the Employer taking into consideration the progress of work. The qualifications 
of replacements shall  be better or equivalent to the original key personnel.  Any further 
replacement will be governed as per contract provisions.

45.5 Penalty for Non-deployment

In case key personnel is not deployed by consultant, no remuneration shall be paid for that 
period plus additional deduction shall be made at the rate of 15% (Fifteen per cent) of the 
remuneration specified for the Key Personnel in the contract as a penalty.  Further, non-
deployment of Key personnel for consecutive 2 months shall be treated as default and action 
may be taken in line with clause 50.0 below.

Note: 

(i) Qualification mentioned in cl. 45.0 refers to the marks obtained by experts during 
evaluation as per Annexure-I to Section-III_QR.
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(ii) An illustration for substitution of Key Personnel is attached herewith.

(iii) In case of substitution, bidders should note that once the CV of proposed substitution 
is evaluated, and the experience & qualifications are not better or equivalent to those 
of the already approved key personnel for the subject package, Independent Engineer 
cannot  propose  the  same key  personnel  with  a  modified  CV.  The  Independent 
Engineer shall propose different key personnel for the substitution.

46.0 PENALTY FOR DELAY IN SERVICES

46.1 Monthly Progress Report shall be submitted before the 12th day of every month. In case the 
service start date is after 12th day of the month, the first report shall be submitted after 
completion of succeeding calendar month.

46.2 If the report is submitted between 12th to 19th day of the month, 0.5% of monthly due 
payment plus GST per day shall be deducted as penalty from the next due monthly payment. 

46.3 Further, if the report is submitted after 19th day of the month, total 5% of monthly due 
payment plus GST shall be deducted as penalty from the next due monthly payment.

47.0 LIABILITY OF THE CONSULTANT

47.1 The Independent  Engineer’s  liability  under  this  Agreement  shall  be  determined by the 
Applicable Laws and the provisions hereof.

47.2 Any  mistake  or  inadequacy  appear  in  the  documents  submitted  by  the  Independent 
Engineer, the Independent Engineer shall perform at its own initiative and no extra cost to 
Employer, all such services as shall be necessary to remedy the said mistake or inadequacy.

47.3 The Independent Engineer shall be further liable for the consequences resulting from errors 
and omissions  due  to  negligence  or  from inadequacy  on  its  part  or  on  the  part  of  its  
employees  or  associates  or  experts  to  the  extent  of  the  fees  actually  received  by  the 
Independent Engineer.

48.0 EXTENSION OF CONSULTANCY WORK

48.1          Employer may in its discretion provide extension by giving written notice to consultant for a  
       periods:

i. Upto 06(six) months on the same rate, terms and conditions under this contract.
ii. Further extension beyond 48.1(i), but not greater than 01(one) year & 06(six) months with 

10% escalation in rates of the awarded contract on same terms & conditions.

Reasons and Causes for extension cannot be attributable to Independent Engineer. 

  48.2           In the event of an extension of the Contract duration, the Employer shall have the right, at its 
sole discretion, to reduce the requirement of Key Personnel at any time during the extended 
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period, based on work requirements. The Employer shall provide the Contractor with prior 
written notice of such modification at least thirty (30) days in advance

49.0 FORECLOSURE OF CONSULTANCY WORK

49.1 The Employer may be giving written notice to the Independent Engineer to foreclose the 
contract at any time for its convenience or for any cause or reasons which cannot be attributed 
to the Independent Engineer. The notice of foreclosure shall specify the foreclosure is for 
Employer’s convenience and the date upon which such termination becomes effective.

49.2 The services that are completed and ready for final reporting within thirty (30) days after 
the consultant’s receipt of notice of foreclosure shall be submitted to the Employer at the 
same rates, terms and conditions as stipulated at Sub-Clause 41.3 above.

50.0 TERMINATION FOR DEFAULTS:

50.1 The  Employer  may  without  prejudice  to  any  other  remedy  for  breach  of  contract,  by 
written notice of default sent to the Independent Engineer, terminate the contract in whole:

a) if the Independent Engineer fails to deliver any or all of the services within the time 
period(s) specified in the contract or any extension thereof granted by the Employer in 
writing.

b) if the Independent Engineer fails to perform any other obligation(s) under the contract; 
or

c) if the Independent Engineer in either of the above circumstances, does not cure its failure 
within a period of 30 days after receipt of the default notice from the Employer.

50.2 In the event of Employer terminating the contract, pursuant to clause 50.1. the Employer 
shall forfeit the submitted CPG (Contract Performance Guarantee). Further, the Employer 
may get the services done, upon such terms and in such manner as it deems appropriate,  
similar to those not rendered and the Independent Engineer shall be liable to the Employer 
for any excess costs for such similar services. However, The Independent engineer shall be 
paid for the services provided up to the date of termination provided no adverse findings in 
executed works.

51.0 TERMINATION FOR INSOLVENCY

51.1 The  Employer  may at  any time terminate  the  contract  by  giving  written  notice  to  the 
Independent  Engineer,  without  compensation  to  the  Independent  Engineer,  if  the 
Independent  Engineer  becomes  bankrupt  or  otherwise  insolvent,  provided  that  such 
termination will not prejudice or affect any right of action or remedy which has accrued or 
will accrue thereafter to the Employer.

52.0.0 SETTLEMENT OF DISPUTE

52.1.0 If any dispute of any kind whatsoever shall arise between the Employer and the Contractor 
in  connection  with  or  arising  out  of  the  Contract,  including  without  prejudice  to  the 
generality of the foregoing, any question regarding its existence, validity or termination, or 
the execution of the Facilities, whether during the progress of the Facilities or after their  
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completion and whether before or after the termination, abandonment or breach of  the 
Contract,  the parties  shall  seek to resolve any such dispute or  difference,  to  the extent 
possible, amicably by mutual consultation.

52.1.1 If the parties fail to resolve such a dispute or difference by mutual consultation, then the 
dispute shall be referred by the Contractor to the Engineer In Charge (EIC), who, within a 
period of thirty (30) days after being requested by Contractor to do so, shall give written 
notice of his decision.

52.1.2 The decision/instruction of the Engineer In Charge (EIC) shall be deemed to have been 
accepted by the Contractor unless notified by the Contractor of his intention to refer the 
matter for Arbitration/Conciliation within thirty (30) days of such decision/instruction.

52.1.3 In the event the Engineer In Charge (EIC)fails to notify his decision as aforesaid within 
thirty (30) days, the Contractor, if he intends to go for Arbitration/Conciliation, shall notify 
his intention to the Engineer In Charge (EIC)within 30 days of expiry of the first mentioned 
period of thirty days failing which it shall be deemed that there are no dispute or difference 
between the Employer and the Contractor.

52.1.4 In case of dispute or difference between the Employer and the Contractor, if the Employer 
intends to go for Arbitration/Conciliation, he shall notify such intention to the Contractor.

52.1.5 All  disputes  or  differences  in  respect  of  which the decision,  if  any,  of  the Engineer  In 
Charge (EIC) and/or the Head of the Implementing Authority has not become final or 
binding as aforesaid shall be settled by arbitration/conciliation in the manner provided 
herein below.

53.1.0 ARBITRATION

53.1.1 In the event of any question, dispute or difference arising out of or in connection with this 
work, whether during the progress of the work after its completion, abandonment or breach 
of contract, the same shall be referred for arbitration. 

The arbitration shall be conducted by a sole arbitrator in case the amount of claim is less 
than Rs. 25 Crore and by three member arbitral tribunal in case the amount of claim is greater 
than Rs. 25 Crore.

Sole Arbitration 

The sole Arbitrator shall be chosen from a panel of empanelled Arbitrators maintained by 
POWERGRID/CTUIL.  The  same  shall  comprise  of  retired  Judges  and  retired  Senior 
executives of PSUs other than POWERGRID/CTUIL. Further, the choice of sole Arbitrator 
shall be governed by the amount of claim in the following manner:

Sl no Claim amount  Work Experience/Qualifications  
1 < Rs. 10 Crore Sole arbitrator-Retired Senior Executives of PSUs other 

than  POWERGRID  or  CTUIL/Retired  Distt  Judges/ 
High Court Judges.
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2 Rs.10  Crore-  Rs.25 
Crore

Sole  arbitrator-  Retired  High  Court/Supreme  Court 
Judges

(a) In case of invocation of arbitration by CTUIL, CTUIL shall, within 30 days, send a list of 
names of 3 arbitrators from its list/database of Arbitrators and the contractor shall 
within the period of further 30 days select any one person to act as “Sole Arbitrator”,  
which will be confirmed by CTUIL and matter will be referred to such appointed 
Arbitrator for further arbitration proceedings.

(b) In case of invocation of arbitration by the Contractor, the Contractor shall request 
CTUIL for its database of Arbitrators/ chose from the list of Arbitrators available on 
POWERGRID’s/CTUIL’s website, and the contractor shall, within 30 days, select any 
one Arbitrator from the above to act as “Sole Arbitrator”, which will be confirmed by 
CTUIL within 30 days and matter will be referred to such appointed Arbitrator for 
further arbitration proceedings.

If the parties fail to appoint sole arbitrator within sixty (60) days after receipt of a notice from 
the other party invoking Arbitration, the appointment of sole arbitrator shall be done by 
Courts as per the provisions of Indian Arbitration and Conciliation Act, 1996 or any statutory 
modification thereof.

Three member arbitral tribunal

The arbitration shall be conducted by three arbitrators, who are retired High Court/Supreme 
Court Judges, one each to be nominated by the Contractor and the Employer and the third to 
be appointed by both the arbitrators in accordance with the Indian Arbitration & conciliation 
Act.  If either of the parties fails to appoint its arbitrator within sixty (60) days after receipt of a 
notice from the other party invoking the Arbitration clause, the arbitrator appointed by the 
party  invoking  the  arbitration  clause  shall  become  the  sole  arbitrator  to  conduct  the 
arbitration. In case of failure of the two arbitrators appointed by the parties to reach upon a 
consensus regarding appointment of presiding Arbitrator, within a period of 30 days from 
the appointment of the arbitrator appointed subsequently, the presiding arbitrator shall be 
appointed by Courts as per the provisions of Arbitration & conciliation Act.

53.1.2 The cost of arbitral proceedings inter-alia including the Arbitrators’ fee, logistics and any 
other charges shall be equally shared by both parties.

In case of Sole Arbitrator, the fees to be paid to the sole Arbitrator shall be as per the terms  
of empanelment in POWERGRID/CTUIL whereas in case of the three member tribunal, the 
Arbitrator’s fees shall be as agreed upon by the Arbitrators in line with the Arbitration & 
Conciliation Act.  However,  the expenses incurred by each party in connection with the 
preparation, presentation, etc. of its proceedings shall be borne by each party itself.

53.1.3 The  language  of  the  arbitration  proceedings  and  that  of  the  documents  and 
communications between the parties shall be English. The arbitration shall be conducted in 
accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 or any 
statutory modification thereof. The venue of arbitration shall be New Delhi.
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53.1.4 The decision of the sole arbitrator/ the majority of the arbitrators, as the case may be, shall 
be final and binding upon the parties. In the event of any of the sole arbitrator/ any of the 
aforesaid arbitrators dying, neglecting, resigning or being unable to act for any reason, it will 
be lawful for the parties to nominate another sole arbitrator/ another arbitrator in place of the 
outgoing arbitrator.

53.1.5 Notwithstanding the above,  in case the contractor  is  a  Central  Public  Sector  Enterprise 
(CPSE)/Government Organization or Department then the dispute/ difference (other than 
those related to taxation matters) between the Employer and the Contractor shall be settled 
through  Administrative  Mechanism  for  Resolution  of  CPSEs  Disputes  (AMRCD)  as 
mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018 and DPE OM 
No. DPE-GM-05/0003/2019-FTS-10937 dated 20.02.2020. The decision through AMRCD will 
be final and binding on all the concerned.

53.1.6 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 
carry out their respective obligations under the Contract.

53.2.0 CONCILIATION

53.2.1 The  mechanism  of  Dispute  resolution  through  Conciliation  shall  be  available  in  cases 
where the amount involved in the dispute exceeds INR 1 Cr.

53.2.2 The  settlement  of  Disputes  through  conciliation  mechanism  shall  be  done  by  the 
Conciliation Committee of Independent Experts (CCIE) constituted by Ministry of Power, 
Govt. of India as per the procedure outlined in its OM dated 29.12.2021 as detailed herein 
below and its subsequent amendments/modifications (if any).

53.2.2.1 Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee per sitting. In 
addition, Rs. 5,000/- per sitting will be paid for local transport charges for each day of  
proceeding. The conciliation proceedings shall be completed in each case through 5 sittings in 
a period of not more than three months from the date the reference made to the CCIE. In 
exceptional cases, if any dispute so merits, the time period may be extended at the discretion 
of Conciliation Committee (with reasons to be recorded in writing), for a further period of 
three months. In case, a particular dispute requires more than 5 sittings, the same may be held 
at the discretion of the CCIE but with a cap on payment of fee for 5 sittings only. The local 
transport charges shall, however, be paid as provided for each day of sitting beyond the 5 
sittings.

53.2.2.2 The CCIE shall hold day to day sitting at the Headquarter of the Employer or New Delhi 
and may hold as many sittings every month as it deems appropriate keeping in view the 
volume of work.

53.2.2.3 All expenditure incurred on the conciliation proceedings including payment of fees to the 
Conciliators, office space, logistic, secretarial assistance and other incidental expenses etc. 
shall be borne by the Employer initially. Thereafter it shall be shared equally by both parties 
on completion of the conciliation process.
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53.2.3 The procedure of CCIE shall not be treated as alternate arbitration proceedings where both 
parties come with Statement of claims/defence, arguments/counter arguments, rejoinders, 
written  submissions  etc.,  aided  by  their  respective  lawyers.  The  forum  of  CCIE  is  a 
conciliation forum, where mutual give and take constitutes the essence, rather than strict 
legal positions of the parties. Hence, the parties are expected to be brief and to the point  
before the committee with regard to their respective stance and view the exercise in the spirit 
of conciliation / settlement.

53.2.4 The Standard Operating Procedure for the conciliation mechanism shall be as follows:

i) On receipt of a reference from the Contractor for conciliation of dispute, the concerned 
Executive Director of the Employer shall  send a communication within 7 working days 
thereby inviting the Contractor to depute a team of their representatives to interact with the 
Employer to crystallize the issues and prepare the agenda containing the gist on each dispute.

ii) Once a conciliation request has been raised by the contractor, within 30 days the same shall be 
referred to the CCIE in the event of the matter remaining unresolved internally. 

iii) The Employer will also be free to suggest the option of resolution of disputes by conciliation 
in case a dispute has arisen. The contractor may select any one of the CCIEs as constituted by 
MOP after leaving out those CCIEs which are unavailable due to work load or any other 
reason as maintained by Central Electricity Authority (CEA). 

iv) The Conciliation process shall be conducted under Part III of the Arbitration and Conciliation 
Act, 1996.

v) The Conciliation Committee would either be able to resolve and settle the dispute(s) between 
the parties, or the process may fail. 

vi) In the event of the conciliation proceedings being successful, the parties to the dispute would 
sign the written settlement agreement and the conciliators would authenticate the same. Such 
settlement agreement would then be binding on the parties in terms of Section 73 of the 
Arbitration and Conciliation Act, 1996.

vii) After  successful  conclusion  of  Conciliation,  proceedings,  the  Parties  to  the  conciliation 
process, have to undertake and complete all necessary actions for implementation of the 
terms of settlement within a period of 30 days from execution of settlement agreement, unless 
a different timeline not exceeding 60 days is  agreed upon in settlement agreement.  All 
pending claims of parties, in connection with the dispute, before any other legal forum are to 
be withdrawn within the said 30 days in pursuance of the settlement agreement.

viii)  In case of failure of the conciliation process at the level of the Conciliation Committee, the 
parties may withdraw from conciliation process and take recourse to Arbitration proceedings 
or the laid down legal process of Courts.

53.2.5 In cases of disputes pending before the Arbitration Tribunals or the Courts, both the parties 
(i.e.  Employer and Contractor)  need to agree to  explore the possibilities  of  conciliation 
through the Conciliation Committee of Independent Experts. In case of such agreement, an 
appropriate  reference  shall  be  made  to  the  Conciliation  Committee,  upon  which  the 
Committee  shall  proceed  to  examine  such  reference(s).  In  the  event  of  the  conciliation 
proceedings being successful, the parties to the dispute would sign the written settlement 
agreement and the conciliators would authenticate the same. Such settlement agreement 
would  then  be  binding  on  the  parties  in  terms  of  Section  73  of  the  Arbitration  and 
Conciliation Act, 1996. However, the parties may resume the Arbitration proceedings or take 
recourse to any other legal remedies in the event of the conciliation proceedings not being 
successful.
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53.2.6        During settlement of disputes and conciliation proceedings, both parties shall be obliged to 
carry out their respective obligations under the Contract.

54.0 GOVERNING LAWS

This consultancy work shall be governed by the Indian Laws for the time being in force and 
the Delhi Courts shall have the exclusive jurisdiction.

55.0 SUSPENSION OF THE OBLIGATION

55.1 The obligations stipulated in this  RfP documents can only be suspended in the case of 
work, in the event of Force Majeure as defined in Clause 56.0 herein below or as a result of an 
agreement between the parties.

55.2 In the event of Force Majeure, neither of the Parties may be considered in default of its 
obligations under the terms of the RfP documents.

56.0 FORCE MAJEURE

56.1 Force  Majeure  is  hereby  defined  as  any  cause  which  is  beyond  the  control  of  the 
Independent Engineer or the Employer as the case may be, which they could not foresee or 
with a reasonable amount of diligence could not have foreseen and which substantially affect 
the performance of contract such as:

a) Natural phenomena including but not limited to floods, droughts,  earthquakes and 
epidemics.

b)  Acts  of  any  government,  domestic  or  foreign,  including  but  not  limited  to  war, 
declared or undeclared, priorities, quarantines, embargoes.

provided either party shall within 15 days from the occurrence of such a cause notify the 
other in writing of such causes.

56.2 The Independent Engineer or the Employer shall not be liable for delays in performing his 
obligations resulting from any force majeure cause as referred to and/or defined above. The 
date of completion will, subject to hereinafter provided, be extended by a reasonable time 
even  though  such  cause  may  occur  after  Independent  Engineer’s  performance  of  his 
obligations has been delayed for other causes.

57.0 SUB-CONTRACT

Sub-contracting of the assignment will not be allowed. The appointed Consultant shall be 
solely responsible for all the required deliverables.

58.0 NO WAIVERS
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If Employer, in any instance, does not insist upon strict performance of any of the terms of the 
assignment, it shall not be construed as a waiver or relinquishment in the future till the 
assignment is in force and shall not relieve Consultant of any of its responsibilities under the 
assignment.

59.0 INSTRUCTIONS AND NOTICES

59.1 All notices to be given on behalf of Employer and all other actions to be taken on its behalf 
may be given or taken by the Engineer-in-Charge or any officer for the time being entrusted 
with the functions, duties and powers of the Engineer-in-Charge.

59.2 All instructions, notices and communications, etc., shall be given in writing and if sent by 
registered / speed post to the last known place of business of the consultant, shall be deemed 
to have been served on the dates when in the ordinary course of post these would have been 
delivered to him.

60.0 BANKRUPTCY

60.1 If the Independent Engineer has become bankrupt or have a receiving order made against 
him or compound with his creditors or being a corporation commence to be wound up, not 
being a voluntary winding up for the purposes only or amalgamation or reconstruction or 
carry on their business under a receiver for the benefit of their creditors or any of them, 
Employer shall be at liberty.

a) to  terminate  the  assignment  forthwith  without  any  notice  in  writing  to  the 
Independent Engineer or to the liquidator or receiver or to any person in whom the 
Independent Engineer may become vested.

b) to  give  such  liquidator  receiver  or  other  person  the  option  of  carrying  out  the 
consultancy assignment subject to their providing a guarantee for the due and faithful 
performance of the assignment upto an amount to be determined by Employer.

61.0 PROGRESS REPORT

61.1 The Independent Engineer shall prepare and submit to the Engineer-in-Charge progress 
report Monthly in line with Section-II: ToR, showing the progress and status of the ‘Works 
being performed by him including such materials as charts, networks and photograph (if 
any) as per the directives of the Engineer-in-Charge. Draft formats of progress reports shall  
be finalized in consultation with the Engineer-in-Charge.

61.2 It is understood that submission of such reports and reviews thereof by Employer shall not 
absolve  the  Independent  Engineer  of  his  responsibility  of  timely  completion  of  the 
Assignment as per the time schedule indicated herein.

62.0 EMPOYER’S RIGHT
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Employer reserves the right for the following: -

62.1 Rejection of any or all offers without assigning any reason whatsoever.

62.2 Rejection of any offer with incomplete scope of works or which is an incomplete offer in the 
opinion of the Employer.

62.3 Review of the work performed by the Independent Engineer and ask for any clarification 
and changes/modifications  to  the  work  performed by the  Independent  Engineer.  Such 
changes shall be mutually discussed and agreed between the Employer and the Independent 
Engineer and the same shall  be incorporated by the Independent Engineer in his  work 
without any cost to the Employer and without any dilution of the responsibility of the 
Independent Engineer.

62.4 Seek changes in the Independent Engineer’s  personnel  deployed for the assignment on 
grounds of  quality of  work,  timely completion or other reasons.  Such changes shall  be 
mutually  discussed  and  agreed  between  the  Employer  and  the  Independent  Engineer 
without any cost to the Employer and without any dilution of the responsibility of the 
Independent  Engineer.  Further,  the  replaced  personnel  shall  have  similar  or  higher 
competency level and designation.

63.0 CORRESPONDENCE AND CONTRACT CO-ORDINATION PROCEDURE
All  correspondence  during  execution  of  the  contract  shall  be  made  as  per  following 
procedure:

63.1 On all  matters  pertaining  to  execution  of  the  contract,  the  Independent  Engineer  shall 
directly interact with the Engineer-in-Charge.

63.2 All correspondence from the Employer to the Independent Engineer shall be made with the 
full-time  coordinator  i.e.  Team  Leader  cum  Project  Manager  to  be  identified  by  the 
Independent Engineer and agreed by Employer.

64.0 INDEMNITY

Independent  Engineer  shall  indemnify  the  Employer  and  every  member,  officers  and 
employees of the Employer against all actions, proceedings, claims, demands, costs and 
expenses whatsoever arising out of any negligent act of omission or failure by Independent 
Engineer in the performance of Independent Engineer’s obligations under this Contract.

65.0 WHISTLE BLOWER AND FRAUD PREVENTION POLICY

65.1 The  Contractor  along  with  its  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/  service  providers  shall  strictly  adhere  to  the  Whistle  Blower  and  Fraud 
Prevention  Policy  of  Employer  displayed  on  its  tender  website 
https://apps.powergrid.in/pgciltenders/u/default.aspx and 
https://www.powergrid.in/index.php/en/code-conductpolicies.

The  contractor  along  with  their  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/ service providers shall observe the highest standard of ethics and shall not 

https://www.powergrid.in/index.php/en/code-conductpolicies
https://apps.powergrid.in/pgciltenders/u/default.aspx
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indulge  or  allow anybody  else  working  in  their  organisation  to  indulge  in  fraudulent 
activities during execution of the contract. The contractor shall immediately appraise the 
Employer about any fraud or suspected fraud as soon as it comes to their notice

---End of Section-III---
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Minimum  Qualification  Criteria  for  Appointment  of  Independent  Engineer  for 
“Transmission System for Integration of Ananthapuram-II REZ - Phase-II (3 GW)”. Spec. 
No. CTUIL/IE/2025-26/89

Bidder must read the minimum Qualification criteria provided herein, Proposals of only 
those bidders who satisfy the minimum qualification will be considered for further evaluation 
using QCBS methodology. The proposal shall be submitted by an individual firm and not a 
JV/Consortium.

Employer reserves the right to waive minor deviations if they do not materially affect the 
capability of the Bidder to perform the contract.

1.1 Technical Experience of firm:  

Bidder must meet the following minimum criteria as on the originally scheduled date of bid 

opening :09.01.2026

i. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent 

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01) 

no. of 220kV or above completed Transmission Line of line length 25 kms or above during 

last 10 years. 

ii. The  Bidder  must  have  experience  in  providing  consultancy  services*  as  Independent 

Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01) 

no. of 220kV or above completed Substation# having atleast one (01) no. 220kV or above 

class ICT during last 10 years. 

Note: 

*   Consultancy services  means  services  provided  for  review of  engineering design/drawings  &  
supervision of construction works. 

#  Substation mentioned anywhere in this document shall mean Substation / Switchyard / Gas  
Insulated Substation (GIS)/ Air Insulated Substation (AIS).

In case bidder is a holding company, the technical experience referred to in clause 1.1 

above shall be of that holding company only (i.e. excluding its subsidiary / group 

companies).  In  case  bidder is  a  subsidiary of  a  holding company,  the technical 

experience referred to in clause 1.1 above shall be of that subsidiary company only 

(i.e. excluding its holding company).
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1.2 Condition of Eligibility of Key Personnel:  

The bidder must provide following key experts with qualifications and competence for the 

Assignment as mentioned below:

a) Project Management expert/Team Leader: Graduate in Electrical/ Mechanical / Civil 

Engineering having at least 8 years’ experience in EHV transmission projects and have 

worked in at least two (2) assignments for 345kV or above transmission project as team 

leader/Project Manager.

b) Transmission Line expert: Graduate in Electrical/ Civil Engineering having at least 5 

years’ experience in EHV transmission line projects and have worked in at least two (2) 

assignments for 345kV or above transmission line projects.

c) Substation expert: Graduate in Electrical Engineering having at least 5 years’ experience 

in EHV transmission substation projects and have worked in at least two (2) assignments 

for 345kV or above substation projects.

d) Field  Engineer-I  (Substation): Graduate/Diploma  in  Electrical/Civil  Engineering 

having at  least  2  years’  experience in construction of  EHV transmission substation 

projects. 

e) Field  Engineer-II  (Substation): Graduate/Diploma  in  Electrical/Civil  Engineering 

having at  least  2  years’  experience in construction of  EHV transmission substation 

projects. 

f) Field Engineer (Transmission Line): Graduate/Diploma  in  Electrical/Civil 

Engineering having at least 2 years’ experience in construction of EHV transmission line 

projects.

1.3 Financial Position:  

a) The Bidder shall have received a sum of minimum of INR 1 (One) Crore per annum as 

professional  fees  for  last  03  (three)  financial  years.  For  the  avoidance  of  doubt, 

professional  fees  hereunder  refer  to  fees  received  by  the  Applicant  for  providing 

advisory or consultancy services to its clients and shall not include professional fee for 

undertaking dispute resolution proceeding before courts, tribunals or arbitrators.
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b) The bidder should have positive net-worth for last three financial years.

Note: In case bidder is a holding company, the financial position referred to in clause 1.3 
above shall be of that holding company only (i.e. excluding its subsidiary / group 
companies).  In  case  bidder  is  a  subsidiary  of  a  holding company,  the  financial 
position referred to in clause 1.3 above shall be of that subsidiary company only (i.e. 
excluding its holding company).

1.4 The bidder should be duly incorporated under the relevant laws and should possess ISO 9001 

certificate.

1.5 The Bidder shall furnish documentary evidence in support of the qualifying requirement 

stipulated as above.

2.0   Technical Evaluation Criteria through QCBS Methodology: Only those Bidders who meet 
the minimum qualification criteria specified above shall qualify for evaluation through QCBS 
methodology.  Minimum  Technical  Score  shall  be  Seventy  (70) for  qualifying  in  further 
evaluation process. The Proposal of the bidder(s) whose Technical Score is less than 70 shall not 
be considered for further evaluation. 

Sl. 
No.

Criteria Scoring Criteria Maxi
score

Document 
required

1 Consultancy Firm Profile 15

A Cumulative  professional  fees 
for last three (3) financial years.
[please refer 1.3 (a) above]

Rs. 3 Cr. To 5 Cr. 10 marks
15

Please refer 
Note (1)

More than Rs. 5 Cr. 
and upto  7Cr.

12 marks

More than Rs. 7 Cr. 15 marks

2 Relevant Experience of Consultancy Firm 
(during  last  10  years  as  on  the  originally  scheduled  date  of  bid 
opening)

40

Experience  as 
Project 
Management 
Consultant/ 
Independent 
Engineer/ 
Lender’s 
Engineer  in 
construction  of 
Transmission 
projects for

220kV or 
above 
Transmission 
line

One (01) number 15 marks

20

Please refer Note 
(2)

Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks

220kV or 
above 
Substation 

One (01) number 15 marks

20
Two (02) numbers 18 marks

Three (03) or more 
numbers

20 marks
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3 Key personnel Qualification and relevant Experience 45

A
Team  Leader  cum  Project 
Manager

Graduate  Engineer  (Electrical/ 
Mechanical/Civil)  having 
experience in relevant work as 
per clause 1.2 (a) above.

08  years  or  more 
but  less  than  12 
years

10 marks

15

Please refer Note 
(3)

12  years  or  more 
but  less  than  16 
years

12 marks

16 years and more 15 marks

B
Transmission line Expert

Graduate  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (b) above.

05  years  or  more 
but  less  than  08 
years

7 marks

9

Please refer Note 
(3)

08  years  or  more 
but  less  than  12 
years

8 marks

12 years and more 9 marks

C
Substation Expert

Graduate  Engineer  (Electrical) 
having  experience  in  relevant 
work as per clause 1.2 (c) above.

05  years  or  more 
but  less  than  08 
years

7 marks

9

Please refer Note 
(3)

08  years  or  more 
but  less  than  12 
years

8 marks

12 years and more 9 marks

D
Field Engineer-I (Substation)

Graduate/Diploma  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (d) above

02 years but less 
than 04 years

2 marks 4
Please refer Note 
(3)

04 years but less 
than 06 years

3 marks

06 years and more 4 marks

E
Field Engineer-II (Substation)

Graduate/Diploma  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (e) above

02 years but less 
than 04 years

2 marks 4
Please refer Note 
(3)

04 years but less 
than 06 years

3 marks

06 years and more 4 marks

F Field Engineer (Transmission 
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Line)
Graduate/Diploma  Engineer 
(Electrical/Civil)  having 
experience in relevant work as 
per clause 1.2 (f) above

02 years but less 
than 04 years

2 marks 4
Please refer Note 
(3)

04 years but less 
than 06 years

3 marks

06 years and more 4 marks
Total (Marks)      100

Note (1): The bidder shall enclose with its Proposal, certificate(s) as per format provided in 
Bidding Document from its Statutory Auditors/ Charted Accountant stating its total 
revenues from professional fees during each of the past three financial years.

Note (2): The bidder shall submit documents in support of meeting the technical experience 
in the form of LOA/ Work order & completion certificate/ payment certificate or any 
other document evidencing the same.

 Note (3): The bidder shall submit CV of the key personnel as per format provided in Bidding 
Document, along with details of experience and self-attested copies of Qualification 
certificate & employment proofs.

Note (4): The same Project Manager, Transmission line Expert & Substation Expert cannot be 
engaged for more than 4 (four) nos. of active contracts awarded by CTUIL.
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ANENXURE-A

1. PROFORMA BANK GUARANTEE FOR CONTRACT PERFORMANCE
(for the Bank Guarantee)

(To be stamped in accordance with Stamp Act)
The non-judicial stamp paper should be in the name of issuing bank

Bank Guarantee No. ……………………  Date...................

NOA/Contract No.....................................

…………..[Name of Independent Engineer]…………………….

To: [Name and address of the Employer]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

Generated through GeM portal on ..............(insert date of the GeM Contract Order)…..... 
between you and M/s ................. (Name of Independent Engineer) ..................,

(or)

vide GeM Contract Order Generated through GeM portal on  ............ (insert date of the 
GeM  Contract  Order)….by  you   to  M/s  .................  (Name  of  Independent 
Engineer) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of  Independent  Engineer) 
...............................  and  Registered  Office  at  ………....(Registered  address  of  Independent 
Engineer) ........................................................................................  ("the  Independent 
Engineer")  concerning  …….................…..  (Indicate brief  scope of  work) ............................... 
for the complete execution of the  …….…  (insert name of Package alongwith name of the 
Project)……..  [Applicable  for  Bank  Guarantees  issued  by  Consultant for  those  Contracts 
awarded to them]

By  this  letter  we,  the  undersigned,  ………(insert  name  &  address  of  the  issuing  bank) 
………, a Bank (which  expression shall include its successors, administrators, executors 
and  assigns)  organized  under  the  laws  of  ....................................  and having  its 
Registered/Head Office at …..…….(insert address of registered office of the bank)……..... do 
hereby irrevocably guarantee payment to you up to ………………………….. i.e.,  five 
percent (5%) of the Contract Price until ninety (90) days beyond scheduled date of final 
acceptance of work i.e., upto and inclusive of ……………. (dd/mm/yy). 
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We undertake to make payment under this Letter of Guarantee upon receipt by us of 
your  first  written  demand  signed  by  your  duly  authorized  officer  declaring  the 
Independent Engineer to be in default under the Contract and without cavil or argument 
any sum or sums within the above-named limits, without your need to prove or show 
grounds or reasons for your demand and without the right of the Independent Engineer to 
dispute or question such demand.

Our liability under this Letter of Guarantee shall be to pay to you whichever is the lesser 
of the sum so requested or the amount then guaranteed hereunder in respect of any 
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 
entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of 
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto 
and inclusive of …………….  (dd/mm/yy) and shall be extended from time to time for 
such period (not exceeding one year), as may be desired by M/s. ……………………… on 
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately 
upon its expiry, whether it is returned or not, and no claim may be made hereunder 
after such expiry or after the aggregate of the sums paid by us to you shall equal the 
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee 
at the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and 
the Independent Engineer, and this security may be exchanged or surrendered without in 
any  way  impairing  or  affecting  our  liabilities  hereunder  without  notices  to  us  and 
without  the  necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us, 
provided, however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge 
us from liability hereunder shall have any effect and we hereby waive any right we may 
have to apply such law so that in all respects our liability hereunder shall be irrevocable 
and, except as stated herein, unconditional in all respects.

“Notwithstanding anything contained herein:
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1. Our liability under this Bank Guarantee shall not exceed _________ (value 
in  figures)____________  [_____________________  (value  in 
words)____________].

2.  This  Bank  Guarantee  shall  be  valid  upto  ________(validity 
date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under 
this Bank Guarantee only & only if we receive a written claim or demand 
on or before ________ (validity date) __________.”

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note :
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1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers 
of  appropriate value shall  be purchased in the name of Bank who issues the 
‘Bank Guarantee’. 

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 
indicating their POA nos. and should invariably be witnessed.

3. The Bank Guarantee should be in accordance with the proforma as provided. 
However,  in case the issuing bank insists  for  additional  paragraph regarding 
applicability of ICC Publication No. 758, the following may be added at the end 
of the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee 
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

Quote
 This guarantee is subjected to uniform Rules for Demand Guarantee, ICC publication 
No. 758. 
Unquote

 
4. At  the  time  of  issuance  of  the  Bank  Guarantee  (including  its  extensions) 

through  SFMS  facility,  the  issuing  bank  will  input  the  IFSC  code  of 
Beneficiary  Bank  as  mentioned  at  clause  12.1.4  Section-III,  conditions  of 
contract in their Trade Finance Portal. 
Additional  paragraph  regarding  issuance  of  the  Bank  Guarantee  through 
SFMS Platform (if applicable), the following should be added at the end of the 
proforma of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee 
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite 
communication in this regard has been forwarded to the Beneficiary Bank.” 
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2. PERFORMANCE SECURITY FORM 

( For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

NOA/Contract No.....................................

…………..[Name of Contract]…………………….

To: [Name and address of the Owner]

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") 

vide  notification  of  award  issued  on  ............  (insert  date  of  the  notification  of 
award)….by you to M/s ................. (Name of Contractor) .................., 

(or)

signed on ..............(insert date of the Contract)….....  between you  and M/s ................. 
(Name of Contractor) .................., 

having  its  Principal  place  of  business  at  ………....(Address  of 
Contractor) ............................... and Registered Office at ………....(Registered address of 
Contractor)  ........................................................................................  ("the  Contractor") 
concerning …….................…..  (Indicate  brief  scope of  work)  ...............................  for  the 
complete  execution  of  the  ……  (insert  name  of  Package  alongwith  name  of  the 
Project)…….. [Applicable for  Insurance Surety Bond issued by Contractor/Associate 
for those Contracts awarded to them]

Or

We refer to the Contract 

signed on ..............(insert  date of  the Contract)….....  between you and M/s ................. 
(Name of Contractor) .................., 
 (or)
vide notification of award issued on …….(insert date of the notification of award)….. by 
you to M/s ................. (Name of Contractor) ..................

having  its  Principal  place  of  business  at  ………....(Address  of 
Contractor) ............................... and Registered Office at ………....(Registered address of 
Contractor) ........................................................................................ ("the Contractor") and the 



Annexure-A to Section-III: Conditions of Contract

Page 6 of 8

Contract ("the Contract") signed on ..............(insert date of the Contract)…..... between 
you and M/s .................  (Name of Associate) ..................,  having its Principal place of 
business at ………....(Address of Associate) ............................... and Registered Office at 
………....(Registered  address  of 
Associate)  ........................................................................................,  the  Associate  of  the 
Contractor for executing the Facilities concerning …….................….. (Indicate brief scope 
of  work)  ...............................  for  the  complete  execution  of  the  ……  (insert  name  of 
Package alongwith name of the Project)…….. [Applicable for Insurance Surety Bond to 
be issued by Contractor against those Contracts awarded to their Associate]

By this letter we, the undersigned, ………(insert name & address of the issuing Insurer) 
………,  a  Insurer (which   expression  shall  include  its  successors,  administrators, 
executors and assigns) organized under the laws of .................................... and having its 
Registered/Head  Office  at  …..…….(insert  address  of  registered  office  of  the 
Insurer)…….....  do  hereby  irrevocably  guarantee  payment  to  you  up  to 
………………………….. i.e., five percent (5%) of the Contract Price until ninety (90) days 
beyond  scheduled  date  of  final  acceptance  of  work  i.e.,  upto  and  inclusive  of 
……………. (dd/mm/yy).

We undertake to make payment under this Insurance Surety Bond upon receipt by us 
of  your  first  written  demand  signed  by  your  duly  authorized  officer  declaring  the 
Contractor to be in default under the Contract and without cavil or argument any sum 
or sums within the above named limits, without your need to prove or show grounds or 
reasons for your demand and without the right of the Contractor to dispute or question 
such demand.

Our liability under this Insurance Surety Bond shall be to pay to you whichever is the 
lesser of the sum so requested or the amount then guaranteed hereunder in respect of 
any demand duly made hereunder prior to expiry of the Letter of Guarantee, without 
being entitled to inquire whether or not this payment is lawfully demanded.

This Insurance Surety Bond shall remain in full force and shall be valid from the date of 
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto 
and inclusive of …………….  (dd/mm/yy) and shall be extended from time to time for 
such period (not exceeding one year), as may be desired by M/s. ……………………… on 
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation.

Our liability under this Insurance Surety Bond shall become null and void immediately 
upon its expiry, whether it is returned or not, and no claim may be made hereunder 
after such expiry or after the aggregate of the sums paid by us to you shall equal the 
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee 
at the address herein set out or as otherwise advised by and between the parties hereto.
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We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and 
the Contractor, and this security may be exchanged or surrendered without in any way 
impairing or affecting our liabilities hereunder without notices to us and without the 
necessity  for  any  additional  endorsement,  consent  or  guarantee  by  us,  provided, 
however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge 
us from liability hereunder shall have any effect and we hereby waive any right we may 
have to apply such law so that in all respects our liability hereunder shall be irrevocable 
and, except as stated herein, unconditional in all respects.

Notwithstanding anything contained herein:

1. Our liability under this Insurance Surety Bond shall not exceed _________ (value in 
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this 
Insurance Surety Bond only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal of the Insurer ______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________
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Contact Number(s): Tel.______________Mobile______________

email ____________________________
Note:
1. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp 

paper of appropriate value as per Stamp Act prevailing in the state(s) where 
the Insurance Surety  Bond is  submitted or  is  to  be acted upon or  the rate 
prevailing in State where the Insurance Surety Bond is executed, whichever is 
higher.  The Stamp Paper/e-stamp paper shall  be purchased in the name of 
Bidder/Insurer issuing the Insurance Surety Bond.

 
2. The Insurance Surety Bond shall be signed on all the pages by the Insurer 

Authorities and should invariably be witnessed.

3. The Insurance Surety Bond shall be from an Insurer as per guidelines issued 
by  Insurance  Regulatory  and  Development  Authority  of  India  (IRDAI)  as 
amended from time to time.

4. The Employer shall be the Creditor, the Bidder shall be the Principal debtor 
and  the  Insurance  company/Insurer  shall  be  the  Surety  in  respect  of  the 
Insurance Surety Bond to be issued by the Insurer.

5. While getting the Insurance Surety Bond issued, Contractors/ Suppliers are 
required to ensure compliance to the points mentioned in Form of Insurance 
Surety Bond.



Annexure-B to Section-III: Conditions of Contract

Page 1 of 3

1.0 Code of Integrity for Public Procurement

1.1 Employer as well as bidders, suppliers, contractors and consultants should observe 
the highest standard of ethics and should not indulge in the following prohibited 
practices, either directly or indirectly, at any stage during the procurement process or 
during execution of resultant contracts:

i) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards 
or gifts or any material benefit, in exchange for an unfair advantage in the 
procurement process or to otherwise influence the procurement process or 
contract execution;

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead 
or attempt to mislead so that financial or other benefits may be obtained or an 
obligation avoided. This includes making false declaration or providing false 
information for participation in a tender process or to secure a contract or in 
execution of the contract;

iii) “Anti-competitive  practice”:  any  collusion,  bid  rigging  or  anti-competitive 
arrangement,  or  any  other  practice  coming  under  the  purview  of  The 
Competition Act, 2002, between two or more bidders, with or without the 
knowledge of the Employer, that may impair the transparency, fairness and the 
progress of the procurement process or to establish bid prices at artificial,  
noncompetitive levels;

iv) “Coercive  practice”:  harming  or  threatening  to  harm,  persons  or  their 
property to influence their participation in the procurement process or affect 
the execution of a contract;

v) “Conflict  of  interest”:  any  personal,  financial,  or  business  relationship 
between the bidder and any personnel of the procuring entity who are directly 
or indirectly related to the procurement or execution process of the contract, 
which can affect the decision of the procuring entity directly or indirectly.

vi) “Undue Advantage”:  improper use of  information obtained by the bidder 
from the procuring entity with an intent to gain an unfair advantage in the 
procurement process or for personal gain. This also includes if the bidder (or 
his  allied  firm)  provided  services  for  the  need  assessment/  procurement 
planning of the tender process in which it is participating;

vii) “Obstructive practice”: materially impede the Employer’s investigation into 
allegations of one or more of the above mentioned prohibited practices either 
by deliberately destroying, falsifying, altering; or by concealing of evidence 
material to the investigation; or by making false statements to investigators 
and/or by threatening, harassing or intimidating any party to prevent it from 
disclosing  its  knowledge  of  matters  relevant  to  the  investigation  or  from 
pursuing the investigation; or by impeding the Employer’s rights of audit or 
access to information.
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1.2 Obligations for Proactive Disclosures

i) POWERGRID as well as bidders, suppliers, contractors and consultants, are 
obliged  under  Code  of  Integrity  for  Public  Procurement  to  suo-moto 
proactively  declare  any  conflicts  of  interest  (coming  under  the  definition 
mentioned above – pre-existing or as and as soon as these arise at any stage) in 
any procurement process or execution of contract.  Failure to do so would 
amount to violation of this code of integrity; and

ii) Any  bidder  must  declare,  whether  asked  or  not  in  a  bid  document,  any 
previous transgressions of such a code of  integrity with any entity in any 
country during the last three years or of being debarred by any other procuring 
entity. Failure to do so would amount to violation of this code of integrity.

iii) To  encourage  voluntary  disclosures,  such  declarations  would  not  mean 
automatic  disqualification  for  the  bidder  making  such  declarations.  The 
declared conflict of interest may be evaluated and mitigation steps, if possible, 
may be taken by POWERGRID. Similarly voluntary reporting of  previous 
transgressions of Code of Integrity elsewhere may be evaluated and barring 
cases of  various grades of  debarment,  an alert  watch may be kept on the 
bidder’s actions in the tender and subsequent contract.

1.3 Punitive  Provisions:  Without  prejudice  to  and  in  addition  to  the  rights  of 
POWERGRID to other penal provisions as per the Bidding Documents or Contract, if 
POWERGRID comes to a conclusion that a (prospective) bidder/supplier, directly or 
through an agent, has violated this code of integrity in competing for the contract or in 
executing a contract, POWERGRID may take appropriate measures including one or 
more of the following:

i) if the bid(s) is under consideration in any procurement 

a) Forfeiture or encashment of Bid Security

b) calling off of any pre-contract negotiations, and;

c) rejection and exclusion of the bidder from the procurement process

ii) if a contract has already been awarded

a) Cancellation/termination of the contract in question;

b) Forfeiture or encashment of Contract Performance Guarantee (CPG) 
of the contract in question;

iii) Provisions in addition to above: 

a) Removal from the list of registered suppliers and banning/debarment 
of the bidder/contractor from participation in future procurements in 
line with POWERGRID’s policy for “Black-Listing of Firms / Banning of  
Business”.
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b) In  case  of  anti-competitive  practices,  information  for  further 
processing may be filed with the Competition Commission of India;

c) Initiation of suitable disciplinary or criminal proceedings against any 
individual or staff found responsible.

1.4 In pursuance to this  policy,  the Employer will  have the right  to require that  the 
provision be included in Bidding Documents and in contracts,  requiring Bidders, 
suppliers, and contractors and their sub-contractors to permit the Employer to inspect 
their  accounts  and  records  and other  documents  relating  to  bid  submission  and 
contract performance under this project only and to have them audited by auditors 
appointed by the Employer.

-------------
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सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

SPECIAL CONDITIONS OF CONTRACT (SCC)

(Section – IV: Special Conditions of Contract)

for

Appointment of Independent Engineer for “Transmission System for Integration of
Ananthapuram-II REZ - Phase-II (3 GW)”.

(Spec. No. CTUIL/IE/2025-26/89) 

(This document is meant for exclusive purpose of bidding against this specification only 
and shall not be transferred, reproduced or otherwise used for purpose other than that 
for which it is specifically issued)



Section – IV: Special Conditions of Contract     Page  2 of 4

SPECIAL CONDITIONS OF CONTRACT (SCC)

The following Special Conditions of Contract (Section-IV) shall amend and/or 
supplement the provisions in the Conditions of Contract (Section-III):

Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

1. Clause 1.1 Supplement Clause 1.1 of Conditions of Contract with the 
following:

Address of Employer:
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL / Mr. 
Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91-9205472328/9799211471
Email:    rahul.prasad @powergrid.in  ;  
moolchandkh@powergrid.in;

Bidders  shall  note  that  all  the  correspondence  shall  be 
made to CTUIL only.

2. Clause 2.1 Supplement Clause 2.1 of Conditions of Contract with the 
following:

Central  Transmission Utility  of  India  Limited (CTUIL)  will 
select  Independent Engineer for  “Transmission System for 
Integration of Ananthapuram-II REZ - Phase-II (3 GW)”. 
Spec. No. CTUIL/IE/2025-26/89.

3. Clause 2.2 Supplement Clause 2.2 of Conditions of Contract with the 
following:

The Proposals have to be submitted by an individual firm.

4. Clause 5.2 Supplement Clause 5.2 of Conditions of Contract with the 
following:

Venue, date and time for Pre-Bid Meeting:

The Bidder’s designated representative is invited to attend a 
pre-bid meeting, which will take place at the venue and time 
as given below:
Central Transmission Utility of India Limited

mailto:%20moolchandkh@powergrid.in
mailto:%20moolchandkh@powergrid.in
mailto:dwaipayan@powergrid.in
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Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Kind Attention:  Mr. Rahul (Manager, C&M-CTUIL / Mr. 
Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91-9205472328/9799211471
Email:    rahul.prasad@powergrid.in  ;  
moolchandkh@powergrid.in;

Date: 26.12.2025
Time: 1100Hrs

5. Clause 11.1 Supplement Clause 11.1 of Conditions of Contract with the 
following:

Amount of Proposal Security:
Package Name Proposal  Security 

Amount
Appointment  of  Independent 
Engineer for “Transmission System 
for Integration of Ananthapuram-II 
REZ - Phase-II (3 GW)”.
(Spec. No. CTUIL/IE/2025-26/89)
.

INR 3,11,000 /-

6. Clause 11.3 Supplement Clause 11.3 of Conditions of Contract with the 
following:

Validity of Proposal Securities:
Proposal Security for Subject Package shall be valid for  225 
days  [=180+45,  i.e.  Bid  validity  plus  45  days]  from  Bid 
Submission end date.

7. Clause 15.0 Supplement Clause 15.0 of Conditions of Contract with the 
following:

Deadline for submission of Soft copy part of Bid is:
Date: 09.01.2026
[Time:  1500 hrs.  [Indian  Standard  Time  (e-procurement  server 
time)].

Deadline for submission of Hard copy part of Bid:
Date: 09.01.2026
Time: up to  15:00 hours [Indian Standard Time (e-procurement 

mailto:%20moolchandkh@powergrid.in
mailto:%20moolchandkh@powergrid.in
mailto:%20rahul.prasad@powergrid.in
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Sl. 
No.

Conditions  of 
Contract 
Clause Ref. No.

Special Conditions of Contract (SCC)

server time)]

Proposal  submission  timelines  will  be  defined  as  per  the  e-
Procurement server clock only.

8. Clause 19.1 Supplement Clause 19.1 of Conditions of Contract with the 
following:

Time and date for Bid Opening – First Envelope:

Date: 09.01.2026
Time: 15:30 hours onwards (Indian Standard Time)

Bidder will get the information regarding bid opening date 
and  time  from  GeM  Portal  (https://gem.gov.in/).  Hence, 
bidder  shall  keep  updated  themselves  about  bid  opening 
event by checking GeM Portal regularly.

9. Clause 39.2 Supplement Clause 19.1 of Conditions of Contract with the 
following:

Completion Period of subject Package:

Package Name Completion  Period  (in 
months)  from  the 
effective  date  of  GeM 
Contract Order

Appointment  of  Independent 
Engineer  for  “Transmission 
System for Integration of
Ananthapuram-II REZ - Phase-II 
(3 GW)”.
Spec. No. CTUIL/IE/2025-26/89

28 (Twenty-Eight)

----- End of Section-IV -----

https://gem.gov.in/


QCBS   ILLUSTRATION

1. EVALUATION OF TECHNICAL PROPOSALS (in line with clause 26.0, Section-III 
of RfP Document):

Bidders Detail Obtained 
Technical Marks

Bidder 1 92
Bidder 2 85
Bidder 3 55
Bidder 4 75

2. SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION (in line with clause 
27.0, Section-III of RfP Document)

 Since the minimum Technical Score requirement for further evaluation is 70 
out of 100, Bidder 3 is rejected.

3. SELECTION CRITERIA UNDER QCBS METHODOLOGY (in line with clause 27.0, 
Section-III of RfP Document)

A. Financial Bid Evaluation 

Bidders Detail Financial Bid 
Bidder 1 1,30,000
Bidder 2 1,20,000
Bidder 4 1,00,000

B. Weighted Technical Score (ST):

Bidders Detail Weighted Technical Score
= (Obtained Technical Marks/ 
Maximum Technical Marks) x 

100
Bidder 1 (92/92) x 100 = 

100.000
Bidder 2 (85/92) x 100 = 

92.391
Bidder 4 (75/92) x 100 = 

81.522

C. Financial Score (SF):

Bidders Detail Financial Score
= (Lowest Bid Price/ Bid Price) x 

100
Bidder 1 (1,00,000/1,30,000) x 100 =

76.923
Bidder 2 (1,00,000/1,20,000) x 100 =

83.333
Bidder 4 (1,00,000/1,00,000) x 100 =

100.000
4. COMBINED SCORE (in line with clause 27.0, Section-III of RfP Document)



Bidders Detail Combined Score
= ST x TW + SF x FW

Rank

Bidder 1 (100.000 x 0.70 + 76.923 x 
0.30) =
92.077

H1

Bidder 2 (92.391 x 0.70 + 83.333 x 
0.30) 

=
89.674

H2

Bidder 4 (81.522 x 0.70 + 100 x 
0.30) 

=
87.065

H3

TW and FW are weightage assigned to Technical Proposal and Financial Proposal, which 
shall be 0.70 and 0.30 respectively.

Bidder 1 with H1 Rank is successful bidder





सेंट्र ल ट्रां समिशन यूटिलिटी ऑफ इंडिया लिमिटेड
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

(Section – V: Proposal Forms (Technical & Financial), Attachments & 
Schedules)

for

Appointment of Independent Engineer for “Transmission System for Integration of
Ananthapuram-II REZ - Phase-II (3 GW)”.

(Spec. No. CTUIL/IE/2025-26/89) 

(This document is meant for exclusive purpose of bidding against this specification only and 
shall not be transferred, reproduced or otherwise used for purpose other than that for which 
it is specifically issued)
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Letter of Proposal

(To be Submitted in First Envelope Bid i.e. in Technical Cover on Portal)

Proposal Ref. No.

Date: 

To,

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Name of Package:

Dear Sir,

1.0 Having examined the RfP Documents, including Amendment/Addenda the receipt 
of which is hereby acknowledged, we the undersigned, offer to deliver services as 
per provisions of Terms of Reference (ToR) under the above-named package in full 
conformity with the said RfP Documents. In accordance with provisions of the RfP 
Documents, we hereby submit our Proposal, in two envelopes i.e. First Envelope & 
Second Envelope (to be opened subsequently).

1.1 We meet eligibility requirements and have no conflict of interest in accordance with 
Clause 2.5 Section-III (Conditions of Contract).

1.2 We shall render all the services under the subject assignment from within India only. 
No services are envisaged to be taken from sources / personnel from abroad.

2.0 Attachments to the Letter of Proposal:
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2.1 In  line  with  the  requirement  of  the  RfP  Documents,  we  enclose  herewith  the 
following Attachments to this Letter of Proposal:

(a) Attachment 1 : Bid  Security  or  documentary  evidence  in  support  of 
exemption  of  Bid  Security  (submission  of  Hard  copy  in 
“Original‟ and uploading of Scanned Copy).

(b) Attachment 2 : Bidder’s  Credentials  towards  Technical  Evaluation 
Criteria (uploading of Scanned Copy and Uploading of Scanned 
Copies  of  documentary  evidence  in  support  of  Bidder’s 
qualification)

The  documentary  evidence  of  the  Bidder’s  eligibility  to 
bid shall establish to the Employer’s satisfaction that the 
Bidder, at the time of submission of its bid, is eligible as 
defined in ITB Clause 2.

The documentary evidence defining (i) the constitution or 
legal status; (ii) The principal place of business; (iii) The 
place of incorporation (for bidders who are corporations); 
or  the  place  of  registration  and  the  nationality  of  the 
Owners  (for  applicants  who  are  partnerships  or 
individually-owned firms); (iv)In support of meeting the 
Technical  experience,  self-certified  copy  of  Contract/ 
Award Letter and Utility Certificate.

The  complete  annual  reports  together  with  Audited 
statement of accounts of the company for last three years 
of its  own (separate) immediately preceding the date of 
submission  of  bid.  The  Bidder  shall  also  furnish 
documentary  evidence/  declaration  regarding  Financial 
re-structuring of the company, if any.

If the opening of the bids pursuant to Clause 19.0 or the 
Technical  Evaluation  pursuant  to  ITB  Clause  26.2  is 
carried  out  after  30th  September,  the  bidder  shall  be 
required to submit the complete annual reports together 
with Audited statement of accounts of the company for 
the immediately preceding Financial Year except in cases 
where  the  Board  of  the  Company/  Registrar  of 
Companies has granted extension of time for finalization 
of accounts, for which the bidder has to submit requisite 
documentary  evidence.  In  case  of  Bidder’s  failure  to 
submit  the  same  along  with  the  Bid  or  subsequently 
pursuant to Clause 20.0, the Bid shall be rejected.

(c) Attachment 3 : Undertaking regarding unconditional  acceptance  of 
Provisions of RfP documents (uploading of Scanned Copy)

(d) Attachment 4 : Information  for  E-payment,  PF  details  and  declaration 
regarding Micro/Small & Medium Enterprises  (uploading 
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of Scanned Copy)

(e) Attachment 5 : Power of Attorney  (submission of  Hard copy in “Original‟ 
and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the 
person(s)  signing  the  Proposal  has(ve)  the  authority  to 
sign the Proposal and thus that the Proposal  is  binding 
upon  the  Bidder  during  full  period  of  its  validity,  in 
accordance with Clause 12.0 below.

Further, Bidder shall furnish copy of partnership deed, in 
case  of  partnership  firm,  Memorandum  and  Articles  of 
Association,  in  case  of  limited  company,  ownership 
certificate in case of sole or proprietorship firm.

Bidder shall furnish this PoA in its own format.

(f) Attachment 6 : Certification by the Bidder as per DoE Order in line with 
Clause 2.2 (uploading of Scanned Copy)

(g) Attachment 7 : Affidavit  of  Self  certification  regarding  Minimum Local 
Content  in  line  with  PPP-MII  order  (submission  of  Hard 
Copy in ‘Original’), to be submitted on a non-judicial stamp 
paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit the 
Affidavit  of  self-certification,  in  original,  indicating  the 
percentage of Local Content and certifying that the item 
offered meets the Minimum Local Content and shall give 
details of the location(s) at which value addition is made, 
as  prescribed  in  the  PPP-MII  Order,  on  a  non-judicial 
stamp paper of Rs. 100/-.

Further, Self-certification submitted by the bidder may be 
verified  randomly  by  the  committee  constituted  as  per 
PPP-MII  order.  In  case  of  false  documents/ 
misrepresentation  of  the  facts,  requisite  action  against 
such bidder will be taken based on the recommendation of 
the committee and in line with provisions of the Integrity 
pact.

Bidder  may  note  that  the  other  directions  of  Nodal 
Ministry as identified under PPP-MII order shall also be 
suitably considered in regard to verification/ action of the 
certificate

(h) Attachment 8 : Declaration by the Bidder regarding events encountered 
pursuant to Clause 2.4 (uploading of Scanned Copy)

(i) Attachment 9 : Integrity  Pact  (submission  of  Hard  copy  in  “Original‟ and 
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uploading of Scanned Copy)

The  Bidder  shall  complete  the  accompanying  Integrity 
Pact,  which  shall  be  applicable  for  bidding  as  well  as 
contract  execution,  duly  signed  on  each  page  by  the 
person signing the bid and shall be returned by the Bidder 
in two (2) originals alongwith the Techno - Commercial 
Part  in  a  separate  envelope,  duly  superscripted  with 
‘Integrity Pact’. The Bidder shall submit the Integrity Pact 
on a non-judicial stamp paper of Rs. 100/-.

(j) Attachment 10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment 11 : Information  regarding  Ex-employees  of  CTUIL/ 
POWERGRID in  our  Organization  (uploading  of  Scanned 
Copy)

(l) Attachment 12 : Declaration by the bidder for ‘Code of Integrity for Public 
procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about 
abiding by a ‘Code of Integrity for Public Procurement’ in 
accordance  with  Clause  38,  Section-III-Conditions  of 
Contracts.

Bidder’s  failure  to  submit  the  ‘Declaration  for  Code  of 
Integrity  for  Public  procurement’  along with the Bid or 
subsequently  pursuant  to  Clause  20  of  Section-III  shall 
lead to outright rejection of the Bid

3.0 We  are  a  Micro  and  Small  Enterprise  (MSE)  registered  with 
…………………………………..,  a  designated  Authority  of  GoI  under  the  Public 
Procurement Policy for MSEs Order,  2012,  Notification dated 01/06/2020 read in 
conjunction with related notifications issued from time to time for such enterprises. 
(To be filled by MSE Company only).

4.0 We have understood the instructions and the terms and conditions mentioned in the 
enquiry furnished by you and have thoroughly examined the terms and conditions 
laid down by you in the RfP documents for Engagement of consultant and are fully 
aware of the nature of consultancy services required.

4.1 We declare that as specified in Clause 9.0 of Section-III: Conditions of Contracts of 
RfP Documents, prices quoted by us shall be Firm & Fixed and shall not be subject to 
any adjustment during course of the Contract.

5.0 We declare that we are making the offer on a single source responsibility basis.
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6.0 Our Proposal shall remain valid for acceptance for a period of 180 (One Hundred 
and Eighty) days from Bid submission end date of the First Envelope Proposal.

7.0 We have not made any deviations from the requirement of the RfP document and we 
have also not made any tampering or changes in the RfP documents on which the 
Proposal is being submitted and if  any tampering or changes are detected at any 
stage, we understand the Proposal will invite summary rejection /the contract will 
be liable to be terminated, even if Award has been issued.

8.0 We understand that you are not bound to accept the lowest or any Proposal you may 
receive.

9.0 We are aware that the Price Schedule do not generally give a full description of the 
Work to be performed and we shall be deemed to have read the Terms of Reference 
and other sections of the RfP Documents to ascertain the full scope of Work while 
filling-in the rates and prices in Second Envelope.

10.0 We  declare  that  prices  quoted  by  us  in  second  envelope  includes  all  charges 
including GST. However,  we understand that the GST shall  be paid as per GeM 
terms & Conditions. We further agree that the entered prices shall  be deemed to 
cover for the full scope as aforesaid, including overheads and profits.

11.0 We  hereby  declare  that  only  the  company,  persons  of  firms  interested  in  this 
proposal  as principal or principals  are named herein and that  no other company 
person or firm other than the one mentioned herein have any interest in this proposal 
or  in  the  contract  to  be  entered  into,  if  are  awarded this  contract,  and that  this 
proposal  is  made without any connection with any other persons,  firm or  party, 
likewise submitting a proposal and that this proposal in all respect for and in good 
faith  without collusion or fraud.

12.0 We,  hereby,  declare  that  we,  along  with  our  associate/Collaborators/Sub-
contractors/sub-vendors/ consultants/ service providers shall strictly adhere to the 
Whistle Blower and Fraud Prevention Policy of Employer.

We,  along  with  our  associate/Collaborators/Sub-contractors/sub-vendors/ 
consultants/ service providers shall observe the highest standard of ethics and shall 
not  indulge  or  allow  anybody  else  working  in  their  organisation  to  indulge  in 
fraudulent  activities  during  execution  of  the  contract  and  would  immediately 
appraise the Employer about any fraud or suspected fraud as soon as it comes to our 
notice.
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Date : Printed Name :

Place : Designation :
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PROPOSAL SECURITY FORM 
(for the bank Guarantee)

((To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in 
the  name of  the  issuing  Bank. For  the  purpose  of  verification/confirmation  of  this  Bank 
Guarantee by the Employer,  the Bank shall indicate 2 official  email  ids of the authorized 
signatories from Issuing Branch and also of the designated higher office (Corporate Office, 
Zonal Office etc) in the covering letter of the Bank forwarding the Bank Guarantee.)

Bank Guarantee No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at 
…..  (Insert  address  of  the  Bidder) ………..  (Hereinafter  called  "the  Bidder" which 
expression shall include its successors, administrators, executors and assigns) has 
submitted its  Proposal  for  the performance of the Contract  for  …. (Enter Package 
Name) …., under Specification No.: ………………. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the 
issuing bank) ……… having its Registered/Head Office at …..…….(insert address of 
registered office of the bank)…….. (hereinafter called "the Bank" which expression shall 
include  its  successors,  administrators,  executors  and  assigns),  are  bound  unto 
Central Transmission Utility of India Limited (hereinafter called "the Employer") in 
the  sum  of  ....................(insert  amount  of  Bid  Security  in  figures  & 
words).......................... ............................……………. for which payment well and truly 
to be made to the said Employer, the Bank binds itself, its successors and assigns by 
these presents. 

Sealed with the Common Seal of the said Bank this ............... day of ...............  20....

THE CONDITIONS of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period  of  proposal  validity 
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at 
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified 
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of 
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time 
limit
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(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III 
(Conditions of Contract), or

(ii) to furnish the required performance security(ies), in accordance with Clause 
37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the  proposal 
security valid as per the requirement of Clause 11.3 of Section-III (Conditions 
of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its 
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand, 
provided that in its demand the Employer will note that the amount claimed by it is 
due to it, owing to the occurrence of any of the above-named CONDITIONS or their 
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ……….. (insert date  in 
line with Clause 11.3 of Section-IV, Conditions of Contract)…….., and any demand 
in respect thereof must reach the Bank not later than the above date.

Notwithstanding anything contained herein:

1. Our  liability  under  this  Bank  Guarantee  shall  not  exceed  _________  (value  in 
figures)____________ [_____________________ (value in words)____________].

2.  This Bank Guarantee shall be valid upto ________(validity date)__________.

3. We  are  liable  to  pay  the  guaranteed  amount  or  any  part  thereof  under  this  Bank 
Guarantee only & only if we receive a written claim or demand on or before ________ 
(validity date) __________

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

POA Number_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________
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Common Seal of the Bank______________________
Witness:

Signature_______________________

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Bank Guarantee should be in accordance with the proforma as provided. 
However, in case the issuing bank insists for additional paragraph regarding 
applicability of ICC publication No: 758, the following may be added at the 
end of  the proforma of  the  Bank Guarantee [i.e.,  end paragraph of  the  Bank 
Guarantee  preceding  the  signature(s)  of  the  issuing  authority(ies)  of  the  Bank 
Guarantee]:

“This Guarantee is subject to Uniform Rules for Demand Guarantee, ICC publication 
No. 758.”

2. At the time of issuance of the Bank Guarantee (including its extensions) through 
SFMS facility, the issuing bank will input the IFSC code of Beneficiary Bank as 
mentioned at Clause 11.4 of Section-III, Conditions of Contract in their Trade 
Finance Portal. 

Additional paragraph regarding issuance of the Bank Guarantee through SFMS 
Platform (if applicable), the following should be added at the end of the proforma 
of the Bank Guarantee [i.e.,  end paragraph of the Bank Guarantee preceding the 
signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This  Guarantee  has  been  issued  using  SFMS  Platform  and  the  requisite 
communication in this regard has been forwarded to the Beneficiary Bank.”
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PROPOSAL SECURITY FORM 
(For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.: ........................…
Date: ...................……...

To: (insert Name and Address of Employer)

WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at ….. 
(Insert  address of  the Bidder)  ……….. (Hereinafter  called "the Bidder"  which expression 
shall include its successors, administrators, executors and assigns) has submitted its Bid for 
the performance of the Contract for ‘………………………………..’, under Specification No.: 
………………….. (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE …….. (insert name & address of the 
Insurer) ………  having  its  Registered/Head  Office  at  …..…….(insert  address  of 
registered office of the Insurer)…….. (hereinafter called "the Insurer " which expression 
shall include its successors, administrators, executors and assigns), are bound unto 
……(insert  name  of  Employer)….. (hereinafter  called  "the  Employer")  in  the  sum 
of  ....................(insert  amount  of  Bid  Security  in  figures  & 
words).......................... ............................……………. for which payment well and truly 
to be made to the said Employer, the Insurer  binds itself, its successors and assigns 
by these presents. 

Sealed with the Common Seal of the said Insurer  this ............... day of ...............  20....

THE CONDITIONS  of this obligation are:

(1) If  the  Bidder  withdraws  its  Proposal  during  the  period  of  proposal  validity 
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at 
the cost of withdrawal stated by him in the bid; or

(3) If  a  Bidder  does  not  accept  the  corrections  to  arithmetical  errors  identified 
during  preliminary  evaluation  of  his  proposal  pursuant  to  Clause  31.0  of 
Section-III, Conditions of Contract; or 

(4) In the case of a successful Bidder, if the Bidder fails within the specified time 
limit

(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III 
(Conditions of Contract), or
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(ii) to furnish the required performance security(ies), in accordance with Clause 
37.0  of  Section-III  (Conditions  of  Contract)  and/or  to  keep  the  proposal 
security valid as per the requirement of Clause 11.3 of Section-III (Conditions 
of Contract).

or

(6) In any other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its 
first  written  demand,  without  the  Employer  having  to  substantiate  its  demand, 
provided that in its demand the Employer will note that the amount claimed by it is 
due to it, owing to the occurrence of any of the above-named CONDITIONS or their 
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ………. (insert date in 
line with Clause 11.3 of Section-IV, Conditions of Contract) ……., and any demand 
in respect thereof must reach the Insurer not later than the above date.

Notwithstanding anything contained herein:

1. Our liability under this  Insurance Surety Bond shall  not exceed _________ (value in 
figures)____________ [_____________________ (value in words)____________].

2.  This Insurance Surety Bond shall be valid upto ________(validity date)__________.

3. We are liable to pay the guaranteed amount or any part thereof under this  Insurance 
Surety Bond only & only if we receive a written claim or demand on or before ________ 
(validity date) __________

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature_______________________

Name_______________________

Designation_______________________

Contact Number(s): Tel.______________Mobile______________

Fax Number_______________________
 

email ____________________________

Common Seal ______________________
Witness:

Signature_______________________



Attachment-1

Page 6 of 6

Name_______________________

Address______________________________

Contact Number(s): Tel.______________Mobile______________

email ____________________________

Note:

1. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by 
Insurance Regulatory and Development Authority of India (IRDAI) as amended 
from time to time. 

2. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and 
the Insurance company/Insurer  shall  be the Surety  in respect  of  the Insurance 
Surety Bond to be issued by the Insurer. 

3.  The Insurance Surety Bond should be on Non-Judicial  stamp paper/e-stamp 
paper of appropriate value as per Stamp Act prevailing in the state(s) where the 
Insurance Surety Bond is submitted or is to be acted upon or the rate prevailing in 
State  where  the  Insurance  Surety  Bond  is  executed,  whichever  is  higher.  The 
Stamp Paper/e-stamp  paper  shall  be  purchased  in  the  name  of  Bidder/Insurer 
issuing the Insurance Surety Bond. 

4. While getting the Insurance Surety Bond issued, Bidders are required to ensure 
compliance to the points mentioned in Form of Insurance Surety Bond. 
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--------- (Package Name) --------

(Credentials towards Technical Evaluation Criteria)

Bidder’s Name and Address: To:

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10th floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram – 122001, Haryana

Dear Sir,

In support  of  the requirement stipulated in Evaluation Criteria  (Annexure-I  to  Section-III) and 
additional  information  required  as  per  RfP  document,  we  furnish  herewith  our 
data/details/documents etc., along with other information, as follows:

We have submitted bid as Individual Firm.

We are furnishing the following details/documents in support of requirement for the subject 
package:

A. Attached copies of original documents defining:

a. The constitution or legal status;

b. The principal place of business;

c. The  place  of  incorporation  (for  bidders  who are  corporations);  or  the  place  of 
registration and the nationality of the Owners (for applicants who are partnerships 
or individually-owned firms)

B. Attached original & copies of the following documents

a. Written power of attorney of the signatory of the Bid to commit the bidder
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1.0 GENERAL INFORMATION

Bidder is required to provide general information as per the following format

Sl.
No.

Particulars For individual firm 

1. Name of the Bidder

2. Head Office/ 
Registered Office 
Address

3. Place of Incorporation/ 
Registration

4. Year of Incorporation/ 
Registration

5. Correspondence 
Address

6. Nationality of 

Owner (i)

Owner (ii)

Owner (iii)

7. Authorised Signatory:

7. Designation:

8. Address:

9. Contact No.:

10. e-mail address:

2.0 Technical Experience of firm:
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2.1 In  line  with  the  requirement  of  Experience  in  providing  consultancy  services  as 
Independent  Engineer/Lender’s  Engineer/Project  Management  Consultant  in 
construction of Transmission projects including quality monitoring as mentioned at Sl. 
No. 1.1 of Minimum Qualification Criteria (Annexure-I to Section-III), we are providing the 
relevant  information,  alongwith  documentary  evidence  for  the  project,  as  per  the 
following:

(i) for 220kV or above Transmission Line project:

Number of Projects (in nos.)

Project #1

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

(ii) for 220kV or above Substation project:

Number of Projects (in nos.)
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Project #1

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project 

Completion date of Project

Received Professional fees (in INR)

Note:
 (i) Bidder may add more projects by adding row below the above table.
(ii) The  bidder  shall  submit  documents  in  support  of  meeting  the  technical 

experience in the form of LOA/ Work order & completion certificate/ payment 
certificate or any other document evidencing the same

3.0 Condition of Eligibility of Key Personnel

3.1 In line with the requirement at Sl. No. 1.2 of Minimum Qualification Criteria (Annexure-I  
to  Section-III),  we  are  providing  the  relevant  information,  along  with  documentary 
evidence, as per the following:

Sl.
no
.

Name of the Key 
personnel

Role of the 
key personnel

Qualification 
of the key 
personnel

Experience Documentary 
Evidence 
Attached as



डेटा वर्गीकरण : प्रतिबंधित/RESTRICTED
Attachment-2

Page 5 of 7

1. Team Leader 
cum Project 
Manager

○ 08 years or more  
but  less  than  12  
years

○ 12 years or more  
but  less  than  16  
years

○ 16 years and more

2. Transmission 
Line Expert

○ 05 years or more  
but  less  than  08  
years

○ 08 years or more  
but  less  than  12  
years

○ 12 years and more

3. Substation 
Expert

○ 05 years or more  
but  less  than  08  
years

○ 08 years or more  
but  less  than  12  
years

○ 12 years and more

4. Field 
Engineer 
(Substation)

○ 02 years or more  
but  less  than  04  
years

○ 04 years or more  
but  less  than  06  
years

○ 06 years and more

5. Field 
Engineer-II 
(Substation)

○ 02 years or more  
but  less  than  04  
years

○ 04 years or more  
but  less  than  06  
years

○ 06 years and more

6 Field 
Engineer 
(Transmission 
Line)

○ 02 years or more  
but  less  than  04  
years

○ 04 years or more  
but  less  than  06  
years

○ 06 years and more

Kindly Tick on appropriate option

Note: The bidder shall submit CV of the key personnel as per format provided as  FORM-1, 

Section-V, RfP Document, along with details of experience and self-attested copies 
of Qualification certificate.

Except  as  Employer  may  otherwise  agree,  no  changes  shall  be  made  in  the  Key 
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. 
However,  Substitution  may be  allowed as  per  Clause  45.4,  Conditions  of  Contract, 
Section-III of the bidding document.

4.0 Financial Position:
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4.1 In  line  with  the  requirement  at  Sl.  No.  1.3  (a)  of  Minimum  Qualification  Criteria 
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  alongwith 
documentary evidence, as per the following:

Requirement Professional  Fees  received 
(in INR Crores)

Documentary  Evidence 
Attached as

FY 2024-25

FY 2023-24

FY 2022-23

Note: The bidder shall enclose with its Proposal, certificate(s) as per format “FORM-2” 
provided in Section-V of Bidding Document from its Statutory Auditors stating its total 
revenues from professional fees during each of the past three financial years.

4.2 In  line  with  the  requirement  at  Sl.  No.  1.3  (b)  of  Minimum  Qualification  Criteria 
(Annexure-I  to  Section-III),  we  are  providing  the  relevant  information,  along  with 
documentary evidence, as per the following:

Sl. No. Financial Year Net worth (in Rs. Crores) Documentary  Evidence 
Attached as

1. 2024-25
2. 2023-24
3. 2022-23

4.3 The  complete  annual  reports  together  with  Audited  statement  of  accounts  of  the 
company for last three years of its own (separate) immediately preceding the date of 
submission of bid:

Years preceding to the bid 
Submission

Audited Balance Sheet and Income Statements  
enclosed

1st Year (2024-25) ○ Yes                 ○ No

2nd Year (2023-24) ○ Yes                 ○ No

3rd Year (2022-23) ○ Yes                 ○ No

Kindly Tick on Yes if you have enclosed the Audited Balance Sheet

5.0 In line with the requirement at sl.no. 1.4 of Minimum Qualification Criteria (Annexure-I to  
Section-III), we are providing the relevant information, alongwith documentary evidence, 
as per the following:

Requirement Documentary Evidence attached as
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ISO 9001 certificate

Date:....................                                     (Signature) ……….....................................

Place:...................                                    (Printed Name) ......................................….

                                                                            (Designation) ....…..........................................

               (Common Seal) …..........................................
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 (Undertaking regarding acceptance of Provisions of RfP documents)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to our Proposal Ref. No : --------- dated : -------- for Engagement of 
Independent  Engineer  for 
-----------------------------------------------------------------------------------------------------------------
------------------------------------------------------------------------------  Spec.  No.  ----------------, 
we hereby confirm that the provisions of RfP Documents, read in conjunction with 
Amendment(s)/Clarification(s) (if any) issued by CTUIL are acceptable to us and we 
have not taken any deviation in this regard.

2.0 We  confirm  that  any  deviation  to  RfP  Documents  and  its  subsequent 
Amendment(s)/  Clarification as  mentioned at  1.0  above,  found anywhere  in  our 
Proposal,  implicit  or  explicit  shall  stand unconditionally withdrawn, without any 
cost implication whatsoever to CTUIL.

3.0 Further,  we  hereby  confirm  that  there  are  no  discrepancies/inconsistencies  and 
deviations/  omissions/  reservations  in  First  Envelope  and  Second  Envelope 
Proposals.

4.0 We also  confirm that  in  case  any  discrepancies/  inconsistencies  and deviations/ 
omissions/  reservations,  as  referred  to  in  para  3.0  above,  is  observed  in  First 
Envelope  and  Second  Envelope  Proposals,  the  same  shall  be  deemed  as 
withdrawn/rectified  without  any  financial  implication,  whatsoever  to  CTUIL. 
However, in case of any arithmetical errors, the same shall be governed as per the 
provision of Clause 31.0 of Section-III: Conditions of Contracts of the RfP documents. 

Date : Printed Name :

Place : Designation :



Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-4

Page 1 of 2

 (Information for E-payment, PF details and declaration regarding Micro/Small & Medium 
Enterprises)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We hereby  authorize  the  Employer  to  make  all  our  payments  through Electronic  Fund 
Transfer System. The details for facilitating the payments are given below: -

1 Name of  the  Consultant  in  whose 
favour payment is to be made

2 Address with PIN Code and State

Registered Office:

Correspondence Address:

3 Name of Contact Person
Designation

4 Contact Details
Landline(s):
Mobile(s):
Email ID :

5 Status – Company/others
[Declaration  of  Micro/  Small/ 
Medium  Enterprise  under  Micro/ 
Small  &  Medium  Enterprises 
Development  Act  2006,  if 
applicable]

6 Permanent Account (PAN) No.
7 GSTIN No. (i)

(ii)
(iii)

8 PF  Registration  No.  of  the 
Company

9 PF  Regional  Office  covered  (with 



Appointment of Independent Engineer for …………………...
Specification No. :

Attachment-4

Page 2 of 2

Address)

10 Bank Details for Electronic Payment
Name of the Bank:
Address of Branch:

Account No.:
Type of Account:
Current Account or Saving Account

11 9-digit  MICR  code  printed  at 
bottom  in  middle,  next  to  cheque 
no.

12 IFSC (for RTGS)/NEFT Code (to be 
obtained  from  the  Bank)  Sample 
Cancelled Cheque to be enclosed

I/We  hereby  declare  that  the  particulars  given  above  are  correct  and  complete.  If  the 
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 
information, I/We would not hold the employer responsible.

Date : Printed Name :

Place : Designation :
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(Certification by the Bidder per order no. F.No.6/18/2019-PPD dated 23/07/2020 issued by 
Public Procurement Division, Department of Expenditure, Ministry of Finance, 

Government of India (DoE Order) in line with Clause 2.2 of Section-III, Conditions of 
Contract)

Bidder’s Name and Address :

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We have read and understood the provisions of Order no. F.No.6/18/2019-PPD (Order 
Public Procurement no.1) dated 23/07/2020 regarding  “Restriction under Rule 144(xi) of 
General Financial Rules” and F.No.6/18/2019-PPD (Order Public Procurement no.2) dated 
23/07/2020  regarding  “Exclusions  from  Restriction  under  Rule  144(xi)  of  General 
Financial  Rules”  issued  by Public  Procurement  Division,  Department  of  Expenditure, 
Ministry of Finance, Government of India [hereinafter collectively “DoE Order’’] and any 
subsequent modifications/Amendments, if any. 

Particularly, we, the Bidder, have read the clause regarding restrictions on procurement 
from  a  ‘Bidder  of  a  country  which  shares  a  land  border  with  India’  and  on  sub-
contracting to contractors from such countries.

We certify that we, the bidder is/are not from such a country or, if from such a country, 
has  been  registered  as  per  provisions  of  the  RfP  Documents with  the  Competent 
Authority and will not subcontract any work to a subcontractor/sub vendor from such 
countries unless such subcontractor/sub vendor fulfils all  requirement in this regard 
and is  eligible  to  be  considered.  [Where  applicable,  evidence  of  valid  registration  by  the 
Competent Authority shall be attached.]

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged 
document/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of 
Integrity Pact and/or RfP Documents.

Date : Printed Name :

Place : Designation :
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(Format for Affidavit of Self certification regarding Local Content in line with 
PPP-MII order, if applicable, to be provided on a non-judicial stamp paper of Rs. 

100/-)

Date: 

I  ________S/o,  D/o,  W/o,  _____________________Resident 
of_________________________________________________________  hereby  solemnly 
affirm and declare as under: 

That I will agree to abide by the terms and conditions of the Public Procurement 
(Preference  to  Make  in  India)  Order,  2017  of  Government  of  India  issued  vide 
Notification  No:P-45021/2/2017  -BE-II  dated  15/06/2017,  its  revision  dated 
16/09/2020 (PPP-MII  Order)  read  in  conjunction  with  ‘Public  Procurement 
(Preference to Make in India) to provide for Purchase Preference (linked with local 
content) in respect of Power Sector’ order dated 16/11/2021 issued by Ministry of 
Power (MoP Order)  and subsequent modifications/amendments if any.

That the information furnished hereinafter is correct to the best of my knowledge 
and  belief  and  I  undertake  to  produce  relevant  records  before  the  procuring 
entity/CTUIL or any other Government authority for the purpose of assessing the 
local  content  of goods/services/works  supplied  by  me  for  Engagement  of 
Independent  Engineer  for  _____________________________;  Specification  No.: 
_____________. 

That the local content for all inputs which constitute the said goods/services/works 
has been verified by me and I am responsible for the correctness of the claims made 
therein.

That  the  ‘Local  Content  ‘as  defined  in  the  PPP-MII  order  in  the 
goods/services/works supplied by me for Engagement of Independent Engineer 
for  _____________________________;  Specification  No.: _____________  is  ……… 
percent (%).

That the goods/services/works supplied by me for  Engagement of Independent 
Engineer  for  _____________________________;  Specification  No.: _____________ 
meet the ‘Local Content ‘requirement as defined in the PPP-MII order for ‘Class –I 
local supplier’

That the value addition for the purpose of meeting the ‘Local Content ‘has been 
made by me at ……………………… (Enter the details of the location(s) at which value 
addition is made).

That in the event of the local content of the goods/services/works mentioned herein 
is found to be incorrect and not meeting the prescribed Local Content criteria, based 
on the assessment of procuring agency (ies)/CTUIL/Government Authorities for the 
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purpose of assessing the local content, action shall be taken against me in line with 
the PPP-MII order and provisions of the Integrity pact/ Bidding Documents. 

I agree to maintain the relevant information in the Company's record for a period of 
8 years and shall make this available for verification to any statutory authority. 

For and on behalf of……………………………………………… (Name of firm/entity) 
Authorized signatory (To be duly authorized by the Board of Directors) 
<Insert Name,  Designation and Contact No.>
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(Declaration regarding events encountered pursuant to Clause 2.4 of Section-III 
Conditions of Contract)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 In accordance with the relevant provisions of the RfP documents inter-alia including 
for  assessment  of  capacity  and  capability,  we  furnish  herewith  our 
data/details/documents along with other information, as follows 

Sr. 
No.

Event

1. Whether there was Termination of Contract(s) due to 
Consultant’s /Contractor’s default

Yes
No

2. Whether there was Encashment of CPG(s) due to non-
performance

Yes
No

3. Firm has been referred to NCLT under Insolvency & 
Bankruptcy Code (IRP has been appointed or Liquidation 
proceedings have been initiated under IBC)

Yes@

No

Note: 

1. Information regarding events at Sl. No. 1 & 2 shall be furnished for events occurred 
during last one year under the contract(s) executed by you for CTUIL.

@2.   Regarding  Sl.  No.  3,  in  case  of  ‘Yes’,  following  information  shall  be  submitted 
additionally:

Date  on  which  the  firm  has  been  referred  to  NCLT  under 
Insolvency  &  Bankruptcy  Code  (IRP  has  been  appointed  or 
Liquidation proceedings have been initiated under IBC) …………

Whether the process under IBC has been concluded
(If yes, supporting documents be submitted)

 Yes

 No

2.0 We confirm that the above information/declarations and documents submitted in 
support  of  the  same  are  true  and  correct  to  the  best  of  our  knowledge.  We 
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understand  that  any  false  declaration  and/or  misrepresentation  of  facts  and/or 
false/forged documents/information may lead to our debarment from participation 
in  Employer  tenders  and  that  our  Bid  Security/Contract  Performance  Guarantee 
may  be  forfeited  besides  other  actions  as  deemed  to  be  appropriate  as  per  the 
provisions of the RfP Documents/Integrity Pact.

Date : Printed Name :

Place : Designation :



          

INTEGRITY PACT

Between

Central Transmission Utility of India Limited
having its Registered Office at "Saudamini", Plot No. 2, Sector 29,

Gurgaon (Haryana) – 122001

hereinafter referred to as 

"CTUIL",

and

__________________________________________________________________________
[Insert the name of the Sole Bidder/Lead Partner of Joint Venture, if applicable]

having its Registered Office at _______________________________________________
(Insert full Address)

___________________________________________________________________________

and

___________________________________________________________________________
 [Insert the name of the Partner(s) of Joint Venture, if applicable]

having its Registered Office at _________________________________________________
(Insert full Address)

____________________________________________________________________________

hereinafter referred to as 

"The Bidder/Contractor"
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Preamble

CTUIL intends to award, under laid-down organisational procedures, contract(s) for 
_____________________________________________ [Insert  the  name  of  the  package] 
Package  and  Specification  Number__________________________  [Insert  Specification 
Number of the package]

CTUIL values full compliance with all  relevant laws of the land, rules, regulations, 
economic use of resources,  and of fairness /  transparency in its  relations with its 
Bidders/ Contractors.

In order to achieve these goals, CTUIL and the above named Bidder/Contractor enter 
into this agreement called 'Integrity Pact' which will form a part of the bid.

It is hereby agreed by and between the parties as under:

Section I - Commitments of CTUIL

(1) CTUIL commits itself to take all measures necessary to prevent corruption and 
to observe the following principles :

a) No employee of  CTUIL, personally or through family members, will in 
connection with the tender, or the execution of the contract, demand, take 
a promise for or accept, for him/herself or third person, any material or 
other benefit which he/she is not legally entitled to.

b) CTUIL will,  during  the  tender  process  treat  all  Bidder(s)  with  equity, 
fairness  and  reason.  CTUIL will  in  particular,  before  and  during  the 
tender process, provide to all Bidder(s) the same information and will not 
provide  to  any  Bidder(s)  confidential/  additional  information  through 
which the Bidder(s) could obtain an advantage in relation to the tender 
process or the contract execution.

(c) CTUIL will exclude from evaluation of Bids its such employee(s) who has 
any  personal interest  in  the  Companies/Agencies  participating  in  the 
Bidding/Tendering process and all known prejudiced persons.

(2) If CTUIL obtains information on the conduct of any of its employee which is a 
criminal offence under the IPC / PC Act, or if there be a substantive suspicion 
in this regard, CTUIL will inform its Chief Vigilance Officer and in addition 
disciplinary actions can be initiated under CTUIL’s Rules.

Section II - Commitments of the Bidder/Contractor

(1) The Bidder/Contractor commits itself to take all measures necessary to prevent 
corruption.  The  Bidder/Contractor commits  itself to  observe  the  following 
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principles during its participation in the tender process and during the contract 
execution:

a) The Bidder/Contractor will not, directly or through any other person or 
firm, offer, promise or give to any of CTUIL's employees involved in the 
tender process or the execution of the contract or to any third person any 
material  or other benefit  which it  is  not legally entitled to,  in order to 
obtain  in  exchange  an  advantage  of  any  kind  whatsoever  during  the 
tender process or during the execution of the contract.

b) The  Bidder/Contractor  will  not  enter  into  any  illegal  or  undisclosed 
agreement  or  understanding,  whether  formal  or  informal  with  other 
Bidders/Contractors.  This  applies  in particular to prices,  specifications, 
certifications, subsidiary contracts, submission or non-submission of bids 
or actions to restrict competitiveness or to introduce cartelization in the 
bidding process.

c) The  Bidder/Contractor  shall  not  pass  any  information  provided  by 
CTUIL as part of business relationship to others and shall not commit 
any offence under PC / IPC Act.

d) The  Bidder/Contractor  of  foreign  origin  shall  disclose  the  name  and 
address of the Agents/representatives in India, if any, involved directly 
or indirectly in the Bidding. Similarly, the Bidder/Contractor of Indian 
Nationality shall furnish the name and address of the foreign principals, if  
any, involved directly or indirectly in the Bidding.

e) The Bidder/Contractor will, when presenting his bid, disclose any and all 
payments made, or committed to or intends to make to agents, brokers or 
any other  intermediaries  in  connection with the  award of  the  contract 
and/or with the execution of the contract.

f) The Bidder/Contractor will not misrepresent facts or furnish false/forged 
documents/information in order to influence the bidding process or the 
execution of the contract to the detriment of CTUIL.

g) The Bidder/Contractor  shall  ensure  adoption of  Integrity  Pact  by  its 
Sub-contractors and shall be responsible for the same.

(2) The  Bidder/Contractor  will  not  instigate  third  persons  to  commit  offences 
outlined above or be an accessory to such offences.

  
Section III- Disqualification from tender process and exclusion from future contracts

(1) If the Bidder, before contract award, has  committed a transgression through a 
violation  of  Section  II  or  in  any  other  form such  as  to  put  his  reliability  or  
credibility as Bidder into question,  CTUIL may disqualify the Bidder from the 
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tender process or terminate the contract, if already signed, for such reason.

(2) If the Bidder/Contractor has  committed a transgression through a violation of 
Section II such as to put his reliability or credibility into question, CTUIL may, 
after  following due procedures,  ban /blacklist  the  Bidder/Contractor  in  line 
with CTUIL’s policy for “Black-Listing of Firms / Banning of Business”.  The 
imposition and duration of the  ban will be determined by the severity of the 
transgression. The severity will be determined by the circumstances of the case, 
in  particular  the  number  of  transgressions,  the  position  of  the  transgressors 
within the company hierarchy of the Bidder/Contractor and the amount of the 
damage. The ban will be imposed for a maximum of 3 years. 

(3) If the Bidder/Contractor can prove that he has restored/recouped the damage 
caused by him and has installed a suitable corruption prevention system, CTUIL 
may revoke the ban prematurely.

Section IV - Liability for violation of Integrity Pact

(1) If CTUIL has disqualified the Bidder from the tender process prior to the award 
under Section III,  CTUIL is entitled for forfeiture of the Bid Guarantee under 
the Bid.

(2) If CTUIL has terminated the contract under Section III or if CTUIL is entitled to 
terminate the contract under Section III, CTUIL shall be entitled to forfeit the 
Contract Performance Guarantee of this contract, in full or part thereof as may 
be decided, besides resorting to other remedies under the contract.

Section V- Previous Transgression

(1) The Bidder shall disclose in its Bid any   transgressions occurred in the last 10 
years with any other Public Sector Undertaking or Government Department or 
any other Company, in any country, that may impinge on the Anti-corruption 
principle.

(2) If  the Bidder makes incorrect statement on this subject,  it can be disqualified 
from the tender process or the contract, if already awarded, can be terminated 
for such reason and further action can be taken in line with CTUIL’s policies.

Section VI - Equal treatment to all Bidders / Contractors

(1) CTUIL will enter into agreements with identical conditions as this one with all 
Bidders.

(2) CTUIL will disqualify from the tender process any bidder who does not sign this 
Pact or violate its provisions.
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Section VII - Punitive Action against violating Bidders / Contractors 

If CTUIL obtains knowledge of conduct of a Bidder or a Contractor or its subcontractor 
or of an employee or a representative or an associate of a Bidder or Contractor or his 
Subcontractor which constitutes corruption, or if  CTUIL has substantive suspicion in 
this regard, CTUIL will inform the Chief Vigilance Officer (CVO).

(*)Section VIII - Independent External Monitor/Monitors

(1) CTUIL/POWERGRID has appointed a panel of Independent External Monitors 
(IEMs) for this Pact with the approval of Central Vigilance Commission (CVC), 
Government  of  India.  The  names  of  the  IEMs  have  been  indicated  in  the 
Bidding Documents. 

(2) The panel of IEMs shall review independently and objectively, whether and to 
what extent the parties comply with the obligations under this agreement.  The 
panel of IEMs has right of access to all project documentation.  The panel of 
IEMs  may examine any complaint  received by  them and submit  a  report  to 
Chairman-cum-Managing  Director,  CTUIL/POWERGRID,  giving  joint 
findings, at the earliest.  The panel of IEMs may also submit a report directly to 
the CVO and the CVC, in case of suspicion of serious irregularities attracting the 
provisions of the PC Act. 

(3) The IEM is not subject to instructions by the representatives of the parties and 
performs his  functions neutrally and independently.  He /  She reports to the 
Chairman-cum-Managing Director, CTUIL/POWERGRID.

(4) The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without 
restriction to all documentation of CTUIL related to this contract including that 
provided by the Contractor/Bidder. The Bidder/Contractor will also grant the 
IEM, upon his / her request and demonstration of a valid interest, unrestricted 
and  unconditional  access  to  their  documentation.  The  same  is  applicable  to 
Subcontractors. The IEM is under contractual obligation to treat the information 
and  documents  of  the  Bidder(s)/Contractor(s)/Subcontractor(s)  with 
confidentiality.

(5) CTUIL will provide to the IEMs information as sought by him / her which could 
have  an  impact  on  the  contractual  relations  between  CTUIL and  the 
Bidder/Contractor related to this contract. The IEMs shall also sign declaration 
on ’Non-Disclosure of Confidential Information’ and of ‘Absence of Conflict 
of Interest’. In case of any conflict of interest arising at a later date, the IEM 
shall  inform  Chairman-cum-Managing  Director,  CTUIL/POWERGRID  and 
recuse himself/herself from that case

(6) As soon as the IEM notices, or believes to notice, a violation of this agreement, he 
/  she will  so  inform  the  Chairman-cum-Managing  Director, 
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CTUIL/POWERGRID and  request  the  Chairman-cum-Managing  Director, 
CTUIL/POWERGRID to discontinue or take corrective action, or to take other 
relevant  action.  The  IEM  can  in  this  regard  submit  non-binding 
recommendations. Beyond this, the IEM has no right to demand from the parties 
that  they  act  in  a  specific  manner,  refrain  from  action  or  tolerate  action. 
However,  the  IEM  shall  give  an  opportunity  to  CTUIL and  the 
Bidder/Contractor,  as  deemed  fit,  to  present  its  case  before  making  its 
recommendations to CTUIL.

(7) The IEM will submit a written report to the Chairman-cum-Managing Director, 
CTUIL/POWERGRID within  8  to  10  weeks  from  the  date  of  reference  or 
intimation  to  him  by  CTUIL/POWERGRID and,  should  the  occasion  arise, 
submit proposals for correcting problematic situations.

(8) If  the  IEM  has  reported  to  the  Chairman-cum-Managing  Director, 
CTUIL/POWERGRID, a substantiated suspicion of an offence under  PC / IPC 
Act, and the Chairman-cum-Managing Director, CTUIL/POWERGRID has not, 
within the reasonable time taken visible action to proceed against such offence or 
reported it to the CVO, the Monitor may also transmit this information directly 
to the CVC, Government of India.

(9) While  representing  any  matter  in  relation  to  the  Integrity  pact  inter-alia 
including its transgression to the panel of IEMs, CTUIL/POWERGRID and 
Bidder/Contractor shall not approach the court of law and await the decision 
of the IEM in the matter.

(10) The word ‘IEM’ would include both singular and plural.

(*) This  Section  shall  be  applicable  for  only  those  packages  wherein  the  IEMs  have  been 
identified in Section – I of the Bidding Documents.

Section IX - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor 
after the closure of the contract and for all other Bidder's six month after the contract  
has been awarded.

Section X - Other Provisions

(1) This agreement is subject to Indian Law. Place of performance and jurisdiction is 
the establishment of CTUIL. The Arbitration/conciliation clause provided in the 
main tender document / contract shall not be applicable for any issue / dispute 
arising under Integrity Pact. 

(2) Changes  and supplements as well  as termination notices need to be made in 
writing. Side agreements have not been made.
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(3) If  the Contractor is  a  partnership firm or a consortium or Joint  Venture,  this 
agreement  must  be  signed  by  all  partners, consortium  members  and  Joint 
Venture partners.

(4) Nothing in this agreement shall affect the rights of the parties available under the 
General Conditions of Contract (GCC) and Special Conditions of Contract (SCC).

(5) Issues like Warranty/Guarantees etc. shall be outside the purview of IEMs.

(6) Views  expressed  or  suggestions/submissions  made  by  the  parties  and  the 
recommendations of the CVO/IEM# in respect of the violation of this agreement, 
shall not be relied on or introduced as evidence in the arbitral/ conciliation or 
judicial proceedings (arising out of the arbitral/ conciliation proceedings) by the 
parties  in  connection with  the  disputes/differences  arising out  of  the  subject 
contract.

# CVO shall be applicable for packages wherein IEM are not identified in Section – I 
of the Bidding Documents. IEM shall be applicable for packages wherein IEM are 
identified in Section – I of the Bidding Documents.

 
(7) Should one or several provisions of this agreement turn out to be invalid, the 

remainder of this agreement remains valid. In this case, the parties will strive to 
come to an agreement to their original intentions.

(Signature) ______________________ (Signature) ________________________
(For & On behalf of CTUIL) (For & On behalf of Bidder/ Partner(s) 

of Joint Venture/ Contractor)

(Office Seal) (Office Seal)

Name:____________________________ Name:____________________________

Designation:_______________________ Designation:_______________________

Witness 1 :_________________________ Witness 1 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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Witness 2 :_________________________ Witness 2 :_________________________

(Name & Address) _________________ (Name & Address) _________________

__________________________________ __________________________________

__________________________________ __________________________________
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 (Declaration of Key Managerial Person (KMP) and Power of Attorney holder)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We  confirm  that  the  declarations  made  in  our  proposal,  inter-alia  including 
Attachment-2  (Credentials  towards  Technical  Evaluation  Criteria) regarding 
eligibility/qualification data and documents submitted in our proposal in support of 
the declarations, are true and correct to the best of our knowledge.

1.1        We are furnishing a declaration regarding nature of engagement of Key personnel as 
per the following details:

We  further  confirm  that  after  award  of  contract,  key  personnel  who  are  not 
employees of our firm, the hiring agreement between us and the key personnel 
shall be submitted to CTU within 15 days from the issue of GeM contract order.

2.0 We also  confirm that  in  support  of  meeting  the  Qualification  Requirements  and 
Technical Evaluation Criteria as per RfP Documents, we have enclosed self-certified 
copy of documentary evidence in support of the above requirements.

3.0 We shall furnish clarification to proposal, if any sought by Employer pursuant to 
Section-III Clause 20.0. We understand that if we fail to rectify/furnish the requested 
documents if any, within 07 days’ notice, our proposal is liable to be rejected.

Sl. 
No.

Position Name of Key Personnel Nature of engagement 
of Key Personnel

1 Team Leader  cum Project 
Manager

2 Transmission Line Expert
3 Substation Expert
4 Field  Engineer 

(Substation)
5 Field  Engineer-II 

(Substation)
6 Field  Engineer 

(Transmission Line)
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4.0 We further confirm that we shall furnish a declaration as per format provided in 
Bidding Document regarding key personnel engagement for carrying out requisite 
activities  under  the  contract  along with  monthly  invoice.  We also  understand in 
absence of the declaration our invoice shall be considered as incomplete and may not 
be processed by employer. 

5.0 We further confirm and certify that qualification and experience of Key Personnel 
brought  out  in  “FORM-1_CV  of  Expert”  and  the  details  brought  out  in  the 
Curriculum Vitae/Resume of identified key personnel including their professional 
Qualifications,  Work  experience,  previous  employment  history  etc.  have  been 
verified  by  us  and  have  been  found  to  be  correct.  We  understand  that  any 
misrepresentation/factual error in these details shall lead to disqualification of our 
bids. Further, the Employer may take any action it may deem fit inter-alia including 
banning/backlisting  in  future  contracts,  forfeiture  of  bid  security,  Contract 
Performance Guarantee etc.

6.0 Notwithstanding  above,  we  also  confirm  that  the  Employer  may  verify  the 
supporting documents/ details in connection with above declarations. We further 
understand  that  in  case  of  any  unethical  practices  inter-alia  including  any 
misrepresentation of facts, submission of false and/or forged details/ documents/ 
declaration by us, we may be debarred from the participation in Employer’s tenders 
in  future  as  considered  appropriate  by  Employer  and  our  Contract  Performance 
Guarantee shall be forfeited besides taking other actions as deemed appropriate.

Date:....................

Place:...................    

  (Signature of Power of Attorney holder)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

  (Signature of Key Managerial Person)...................................................………..

                                     (Printed Name)..........................................………….

(Designation)................…………..............................

(Common Seal).…………..........................................

Note: Key Managerial Personnel (KMP) of the company shall include CEO/Managing Director/ 
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other 
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officer  entrusted  with  substantial  powers  of  the  management  of  the  affairs  of  the 
company/firm.
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 (Information regarding Ex-employees of CTUIL/POWERGRID in our Organization)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

We declare that we are aware of and have gone through the “Code of Business Conduct and 
Ethics for Senior Management Personnel” and “Code of Business Conduct and Ethics for 
Board Members” of POWERGRID (hereinafter referred to as the “Code of Conduct”). We 
further  understand  that  as  per  the  “Code  of  Conduct”,  Senior  Management  Personnel 
including Board Members, who have retired/resigned from CTUIL/ POWERGRID, shall 
not accept any appointment or post, as detailed in the referred “Code of Conduct”, within 1 
year from the date of cessation of service/directorship unless approved by the Competent 
Authority.

Accordingly, we hereby furnish the details of ex-employees of CTUIL/ POWERGRID who 
had  retired/resigned  at  the  level  of  General  Manager  and  above  from  CTUIL/ 
POWERGRID and subsequently have been employed by us:

Sl. 
No.

Name of the person with 
designation in CTUIL

Date of 
Retirement/resignation 
from CTUIL/ 
POWERGRID

Date of joining and 
designation in our 
organisation*

1
2
3

Note:  (*)  In case the date of  joining in the bidder’s  organisation of  such ex-employee is 
within  1  year  from the  date  of  retirement/resignation  from CTUIL/ POWERGRID,  No 
Objection Certificate/approval from the Competent Authority must be furnished along with 
the bid or subsequent through clarification pursuant to clause 20.0 of section-III.

In  case  of  non-submission  of  No  Objection  Certificate/approval  from  the  Competent 
Authority,  as  required,  we understand that  CTUIL shall  deal  with such cases as per  its  
policy and procedures of POWERGRID in vogue, which may also result in rejection of our 
bid. We also confirm that CTUIL shall be the sole judge in this regard.

We  further  declare  that  any  misrepresentation  or  submission  of  false/forged 
documents/information  in  this  regard  shall  be  dealt  with  as  per  the  provisions  of  the 
Integrity  Pact  and/or  the  Bidding  Documents  and/or  POWERGRID’s  policy  and 
procedures.
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Date: Name and Signature:

Place: Designation:

Note:

1. “Code of Business Conduct and Ethics for Senior Management Personnel” and “Code of 
Business  Conduct  and  Ethics  for  Board  Members”  are  available  on  POWERGRID’s 
website https://www.powergrid.in/.

2. In case bidder has furnished no details on ex-employees of CTUIL/POWERGRID or has 
left blank or has indicated ‘-‘against the same, it shall be deemed that they have not 
employed any such person in their organization.  

https://www.powergrid.in/
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 (Declaration by the bidder for ‘Code of Integrity for Public procurement’)

Bidder’s Name and Address:

Name        :
Address    :

To:

C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 We have read the provisions of the bidding documents regarding abiding by the 
‘Code of Integrity for Public Procurement’. Accordingly, we hereby declare that we 
shall abide by the ‘Code of Integrity for Public Procurement’ as mentioned under 
Clause 38, Section-III, Conditions of Contracts of the Bidding Documents.

The details of any previous transgressions of the code of integrity with any entity in 
any country during the last three years or of being debarred by any other Procuring 
Entity are as under:

(a)

(b)

(c)

2.0 We also accept that in case of violation/transgression of this code by us in competing 
for or in executing the Contract, Employer has the right to take punitive measures as 
per the provisions of the Bidding Documents and/or CTUIL/POWERGRID’s policy 
and procedure.

Date: Name and Signature:

Place: Designation:
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Curriculum Vitae (CV) of Expert

1. Proposed Position :

2. Name of Expert :

2a. Adhaar Number :

2b. Contact Number :

2c. e-Mail ID :

3. Date of Birth :

4. Nationality :

5. Educational Qualification :

(Starting with highest qualification, list the qualification)

Sl. 
No.

Year Degree College Supporting Document 
attached as

6. Employment Record :

(Starting with present position, list in reverse order every position held with employer. Also mention 
the duration of position)

Sl. 
No.

Period
From (DD-MM-YY) to (DD-MM-

YY)

Position Name of 
Employer

Supporting 
Document 
attached as

1. (DD-MM-YY) to (DD-MM-YY)

2. (DD-MM-YY) to (DD-MM-YY)

3. (DD-MM-YY) to (DD-MM-YY)

4. …….

.. …….

7. List  of  EHV Projects  on which the  Expert  has  worked (provided  details  shall  be  
considered as experience of Expert as per the requirement of Cl. 1.2 of Annexure-I to Section-III):

Sl. 
No.

Duration
(From DD-
MM-YY to 

DD-MM-YY) 
or 

(MM-YY to 
MM-YY)

Name 
of 

Projec
t

Name of 
Client

Name of 
Employer

Description of responsibilities

1. (DD-MM-YY 
to 
DD-MM-YY)

Or

Worked as (position): …….

Voltage Level: …...
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Note: 

i. While  calculating  “Total  experience  of  EHV  Transmission  Projects”,  overlapping 
period shall not be considered.

Certification by Expert:

1. I,  the  undersigned,  certify  that  to  the  best  of  my knowledge and belief,  this  CV 
correctly describes me, my qualifications and my experience.

2. I am willing to work on the Project and I will be available for Project assignment as 
per the requirement of Contract.

3. I  confirm that  I  am not  part  of  any under  bidding and awarded IE packages  of 
employer with any other bidder.  I  further confirm my exclusive association with 
<…………Name of the Bidder…………>.

(Signature and name of the Expert)

Place:

Date:

(MM-YY to 
MM-YY)

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:
……..
……..

2. (DD-MM-YY 
to 
DD-MM-YY)

Or

(MM-YY to 
MM-YY)

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:

……..
……..

3. (DD-MM-YY 
to 
DD-MM-YY)

Or

(MM-YY to 
MM-YY)

Worked as (position): …….

Voltage Level: …..

Detail  of  works  description/ 
responsibilities handled related 
to requirement of QR:

……..
……..

4. ….
… ….
Total experience of EHV Transmission Projects: … Years & …. Months.
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(Signature and name of the authorized signatory of the Bidder)

Seal of the firm

Notes:

1. Use separate form for each Expert. 

2. Each page of the CV shall be signed in ink and dated by both the Expert concerned 
and by the authorized signatory of the Bidder firm along with the seal of the firm and 
upload the same as per requirement. However, Hard copy of the same CV shall be 
submitted by Successful Bidder within 15 days from the issuance of GeM Contract 
Order.

3. The  self-attested  copy  of  degree  should  be  provided  as  Proof  of  Education 
Qualification. 

4. Self-attested copy of Aadhar Card should be provided along with the CV.

5. In support of Employment record, the expert shall furnish self-attested copy(ies) of 
employment record (viz. joining letter, relieving letter, experience letter etc.) issued by 
previous employer(s).

6. Bidders  are  advised  to  submit  CV  in  line  with  this  format  only  for  the  subject 
package.

7. The Bidder shall provide the project experience of Key Personnel in the prescribed 
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the 
prescribed format will not be considered.

In case where the bidders mention the project experience in MM-YYYY to MM-YYYY 
format, the start date and end date of the project experience mentioned in the CV shall 
be considered from the start date of the respective month to the end date of  the 
respective month for the purpose of experience calculation.

8. In  case  of  substitution,  bidders  should  note  that  once  the  CV  of  proposed 
substitution  is  evaluated,  and  the  experience  &  qualifications  are  not  better  or 
equivalent to those of the already approved key personnel for the subject package, 
Independent Engineer cannot propose the same key personnel with a modified CV. 
The Independent Engineer shall propose different key personnel for the substitution.



Form-2

Page 1 of 1

Certificate from Statutory Auditors/ Charted Accountant regarding Professional fees

(Refer Clause 1.3 (a) of Annexure-I of Section-III)

Sl. No. Financial Year Professional Fee received 
(Rs. in Crores)

1. 2024-25 
2. 2023-24 
3. 2022-23

This is to certify that ………… (name of the bidder) has received the payments shown above 
against the respective financial years on account of professional fees for providing advisory or 
consultancy services to its clients.  It is also certified that the amounts mentioned above do not 
include  professional  fees  for  undertaking  dispute  resolution  proceedings  before  courts, 
tribunals or arbitrators.

Name of the Auditor Firm:

Name of the partner:

Membership Number:

UDIN:

Date:
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(Declaration regarding engagement of Experts)
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)….., 
we hereby confirm that following Experts have carried out the requisite activities 
under the contract and were involved in preparation of monthly report for the month 
…….., 2022:

Sl.no. Experts Name Signature
1. Project  Manager  cum  Team 

Leader
2. Substation Expert

3. Transmission Line Expert

2.0 We understand that any false declaration and/or misrepresentation of facts and/or 
furnishing of false information may lead to termination of Contract/our debarment 
from participation in Employer future tenders and that our Contract Performance 
Guarantee may be forfeited besides other actions as deemed to be appropriate as per 
the provisions of GeM Contract Order/Integrity Pact.

Date: Authorised Signatory:

Place: Designation:



FORM-4

(Declaration regarding Field Engineer (Transmission Line/Substation))
(on company’s letter head)

Consultant’s Name and Address:

Name        :
Address    :

To:

Engineer-in-Charge
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10th floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram – 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for ……(Package Name)….., we 
hereby  confirm  that  following  Field  Engineer  (Transmission  Line/Substation)  is 
present at site and have carried out the requisite activities mentioned in ToR/RfP 
Document for preparation of report for the month …… 202X under the contract:

Experts Name Signature
Field  Engineer 
(Transmission  Line/ 
Substation)

Further, we are also maintaining a database of attendance and we understand that 
employer may ask the database of attendance of expert as and when required.

2.0 We understand that any false declaration and/or misrepresentation of facts and/or 
furnishing of false information may lead to termination of Contract/our debarment 
from participation in Employer future tenders and that our Contract Performance 
Guarantee may be forfeited besides other actions as deemed to be appropriate as per 
the provisions of Contract Agreement/Integrity Pact.

Date:            Authorised Signatory:

Place: Designation:

Note:   Separate declaration form shall be furnished by bidder for substation and Transmission 
Line field engineer.



Appointment of Independent Engineer for “Transmission System for Integration of 
Ananthapuram-II REZ-Phase-II” Spec. No. CTUIL/IE/2025-26/89.

Price Schedule 

(This price schedule is for reference; however, bidder has to  

quote their total price (incl GST) on GeM portal only.) #

Name of The Bidder: 

1. Remuneration for Key Personnel 

Position No. of 
Months 

Rate/month
(excl. GST) 

Total 
Amount 

Project Management Expert/Team Leader 28   

Substation Expert 28   

Transmission Line Expert 28   

Field Engineer-I (Substation) 28

Field Engineer-II (Substation) 28

Field Engineer (Transmission Line) 28

Total 

GST Rate (in %)

GST Value (In INR)

Grand Total incl. GST

 

The Man-Month rates for remuneration for Key Personnel quoted above are inclusive of all 
costs such as salary & allowances etc. for carrying out all activities as per ToR. 

Cost to be incurred for carrying out scope of work as detailed in ToR towards support staff and 
Travel of Key Personnel to site/substation/CTUIL Office where work is to be carried out 
inclusive in the above rates.  

Note: Lab charges for testing, revalidations from third parties (if required) shall be reimbursed 
by employer as per actual. 

2. Reimbursable Expenditure for Key Personnel 

Cost of Travel of Project Management expert (Team Leader)/ Substation expert /Transmission 
Line expert for witnessing the type tests/ FAT at manufacturers location whenever desired by 



the Employer. The travel/ accommodation expenses of the same shall be reimbursed as per the 
rates and terms given below:  

a) Per  diem  allowance  towards  Boarding  &  lodging,  local  travels  and  incidental 
expenses (Rate/ Day)

 

Cities Rate/Day (in INR) 
excl. Taxes 

Metro Cities – 
Delhi, Mumbai, Bangalore, Gurgaon, Hyderabad, Chennai & 
Kolkata 

6,500/- 

Principal Cities – 
Agra,  Ahmedabad,  Allahabad,  Amritsar,  Asansol,  Bhopal, 
Coimbatore,  Dhanbad,  Faridabad,  Indore,  Jabalpur,  Jaipur, 
Jamshedpur,  Kanpur,  Kochi,  Lucknow,  Ludhiana,  Madurai, 
Meerut, Nagpur, Nasik, Patna, Pune, Rajkot, Surat, Vadodara, 
Varanasi, Vijayawada, Vishakhapatnam, state capitals. 

5,300/-

Ordinary Cities 4,300/-
 

b) Outstation  Travel  Expenses:  Economy  Class  Airfare/Rail  (upto  2nd class  AC 
berth)/Road  (Taxi-  restricted  to  2nd class  AC  Rail  fare  of  equivalent  distance). 
Consultant has to provide documentary evidence/receipt in support of the expenses. 
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	2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff based competitive bidding framework, the provisions relating to the definitions (Availability and COD), Article 3 (Contract Performance Guarantee and Conditions Subsequent), Article 5 (Construction of the Project), Article 6 (Connection and Commissioning of the Project), Article 8 (Target Availability and calculation of Availability), Article 11 (Force Majeure), Article 12 (Change in Law), Article 13 (Event of Default), Article 14 (Indemnification), Article 15 (Assignment and Charges), Articles 16.1, 16.2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17 (representation and warranties of the ISTS Licensee) of this agreement shall supersede the corresponding provisions under Sharing Regulations.


	3 Conditions Subsequent
	3.1 Satisfaction of conditions subsequent by the TSP
	3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder, shall:
	The TSP shall, within five (5) working days from the date of acquisition of SPV by the Selected Bidder, undertake to apply to the Commission for the grant of Transmission License and for the adoption of tariff as required under section-63 of the Electricity Act.
	The Selected Bidder, on behalf of the TSP, will provide to the Central Transmission Utility of India Limited (being the Nodal Agency) the Contract Performance Guarantee for an amount of Rs. 102.00 Crore (Rupees One Hundred and Two Crore Only).
	3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to three (3) months after the Scheduled COD of the Project and shall be extended from time to time to be valid for a period up to three (3) months after the COD of the Project. In case the validity of the Contract Performance Guarantee is expiring before the validity specified in this Article, the TSP shall, at least thirty (30) days before the expiry of the Contract Performance Guarantee, replace the Contract Performance Guarantee with another Contract Performance Guarantee or extend the validity of the existing Contract Performance Guarantee until the validity period specified in this Article.
	3.1.3 The TSP agrees and undertakes to duly perform and complete the following activities within six (6) months from the Effective Date (except for c) below), unless such completion is affected due to any Force Majeure Event, or if any of the activities is specifically waived in writing by the Nodal Agency:

	3.2 Recognition of Lenders’ Rights by the Nodal Agency
	3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents.

	3.3 Consequences of non-fulfilment of conditions subsequent
	3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even within three (3) Months after the time specified therein, then on and from the expiry of such period and until the TSP has satisfied all the conditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish to Central Transmission Utility of India Limited (being the Nodal Agency) additional Contract Performance Guarantee of Rupees Ten Crore Twenty Lakh Only (Rs. 10.20 Crore) within two (2) Business Days of expiry of every such Month. Such additional Contract Performance Guarantee shall be provided to Central Transmission Utility of India Limited (being the Nodal Agency) in the manner provided in Article 3.1.1 and shall become part of the Contract Performance Guarantee and all the provisions of this Agreement shall be construed accordingly. Central Transmission Utility of India Limited (being the Nodal Agency) shall be entitled to hold and / or invoke the Contract Performance Guarantee, including such additional Contract Performance Guarantee, in accordance with the provisions of this Agreement.
	3.3.2 Subject to Article 3.3.4, if:
	3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 102.00 Crore (Rupees One Hundred and Two Crore Only) as liquidated damages. The Nodal Agency shall be entitled to recover this amount of damages by invoking the Contract Performance Guarantee to the extent of liquidated damages, which shall be required by the Nodal Agency, and the balance shall be returned to TSP, if any.
	3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to any Force Majeure Event, the time period for fulfilment of the condition subsequent as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement and the Contract Performance Guarantee shall be returned as per the provisions of Article 6.5.1.
	3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal Agency may take steps to bid out the Project again.
	3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that there are sufficient grounds for so doing, apart from invoking the Contract Performance Guarantee under para 3.3.3 may also initiate proceedings for blacklisting the TSP as per provisions of Article 13.2 of TSA.

	3.4 Progress Reports

	4 Development of the Project
	4.1 TSP's obligations in development of the Project:
	4.2 Roles of the Nodal Agency in implementation of the Project:
	4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the holder and administrator of this Agreement and shall inter alia:

	4.3 Time for Commencement and Completion:
	4.4 Extension of time:
	4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to day’ basis, subject to the provisions of Article 13.
	4.4.2 In the event that an Element or the Project cannot be commissioned by its Scheduled COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such Force Majeure Event. Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement.
	4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s performance has ceased to be affected by the relevant circumstance, on how long the Scheduled COD should be deferred by, any Party may raise the Dispute to be resolved in accordance with Article 16.

	4.5 Metering Arrangements:
	4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended from time to time, with regard to the metering arrangements for the Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking meter readings.

	4.6 Interconnection Facilities:
	4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible for connecting the Project with the interconnection point(s) specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be developed as per the scope of work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency shall be responsible for coordinating to make available the Interconnection Facilities.
	4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within the scope of the project is to construct the Project as per Schedule-1 of this Agreement and in particular to connect it to the Interconnection Facilities as specified in this Agreement.


	5 Construction of the Project
	5.1 TSP’s Construction Responsibilities:
	5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, erecting, testing and commissioning each Element of the Project by the Scheduled COD in accordance with the Regulations and other applicable Laws specified in Article 4.1 of this Agreement.
	5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its obligations under this Agreement or be entitled to any extension of time or any compensation whatsoever by reason of the unsuitability of the Site or Transmission Line route(s).
	5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related but not limited to road / rail / river / canal / power line / crossings, Power and Telecom Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and environmental & forest clearances from relevant authorities required for developing, financing, constructing, maintaining/ renewing all such Consents, Clearances and Permits in order to carry out its obligations under this Agreement in general and shall furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters of recommendation to the concerned Indian Governmental Instrumentality, as may be requested by the TSP from time to time for obtaining the Consents, Clearances and Permits required for the Project.
	5.1.4 The TSP shall be responsible for:
	(a) acquisition of land for location specific substations, switching stations or HVDC terminal or inverter stations. Also, the actual location of Greenfield substations (Switching Stations or HVDC Terminal or Inverter Stations) for a generation pooling substation and for load serving substations in the scope of TSP;
	(b) final selection of Site including its geo-technical investigation;
	(c) survey and geo-technical investigation of line route in order to determine the final route of the Transmission Lines;
	(d) seeking access to the Site and other places where the Project is being executed, at its own risk and costs, including payment of any crop, tree compensation or any other compensation as may be required.
	5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and rehabilitation package will be implemented by the State Government authorities, for which the costs is to be borne by the TSP and no changes would be allowed in the Transmission Charges on account of any variation in the resettlement and rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in implementation of the resettlement and rehabilitation package, if execution of such package is in the interest of expeditious implementation of the Project and is beneficial to the Project affected persons.

	5.2 Appointing Contractors:
	5.2.1 The TSP shall conform to the requirements as provided in this Agreement while appointing Contractor(s) for procurement of goods & services.
	5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its obligations under this Agreement nor make the Nodal Agency liable for the performance of such Contractor(s).

	5.3 Monthly Progress Reporting:
	5.4 Quality of Workmanship:
	5.5 Progress Monitoring & Quality Assurance:
	5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the equipments/items /materials required for the Project, right from procurement of raw material till the dispatch from works and receipt at the site. Further, it should also include various stages of the construction schedule up to the commissioning of the Project.
	5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times to the Site and to the Manufacturer’s works and to all such places where the Project is being executed.
	5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with the functional specifications specified in RFP.
	5.5.4 The Independent Engineer shall monitor the following during construction of the Project:

	5.6 Site regulations and Construction Documents
	5.7 Supervision of work:
	5.8 Remedial Measures:

	6 Connection and commissioning of the Project
	6.1 Connection with the Inter-Connection Facilities:
	6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies as required, at least sixty (60) days advance written notice of the date on which it intends to connect an Element of the Project, which date shall not be earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of any element prior to Scheduled COD must be approved by the Nodal Agency.
	6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for reasonable cause, including non-availability of Interconnection Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of connection, of the reason for the deferral and when the connection is to be rescheduled. However, no such deferment on one or more occasions would be for more than an aggregate period of thirty (30) days. Further, the Scheduled COD would be extended as required, for all such deferments on “day to day” basis.
	6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the Interconnection Facilities when:
	6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation equipment, component, system, facilities shall be successfully carried out before commissioning. The Type tests, FAT and SAT reports should be available at the substation / terminal station of HVDC installations for ready reference of operation and maintenance staff and has to be made available to the Independent Engineer appointed for quality monitoring or their authorised representatives, as and when they wish to examine the same.

	6.2 Commercial Operation:
	6.2.1 An Element of the Project shall be declared to have achieved COD twenty four (24) hours following the connection of the Element with the Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the TSP to be ready for charging but is not able to be charged for reasons not attributable to the TSP subject to Article 6.1.2.
	6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as per Article 6.2.1 above, such Element of the Project shall be deemed to have Availability equal to the Target Availability till the actual charging of the Element and to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable for such Element

	6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)
	6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project and has given due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of intention to connect the Element(s) of the Project, where such date is not before the Scheduled COD, but is not able to connect the Element(s) of the Project by the said date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency has continued for a period of more than three (3) continuous or non-continuous Months, the TSP shall, until the effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency no longer prevent the TSP from connecting the Element(s) of the Project, be deemed to have achieved COD relevant to that date and to this extent, be deemed to have been providing Transmission Service with effect from the date notified, and shall be treated as follows:

	6.4 Liquidated Damages for Delay in achieving COD of Project:
	6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the Element’s / Project’s Scheduled COD or such Scheduled COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission Charges applicable for the Element of the Project [in case where no Elements have been defined, to be on the Project as a whole] / Project, for each day of delay up to sixty (60) days of delay and beyond that time limit, at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such Element / Project, as liquidated damages for such delay and not as penalty, without prejudice to any rights of the Nodal Agency under the Agreement.
	6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) months of delay for the Element or the Project.
	6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:
	6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said amount of the liquidated damages by invoking the Contract Performance Guarantee. If the then existing Contract Performance Guarantee is for an amount which is less than the amount of the liquidated damages payable by the TSP to the Nodal Agency under this Article 6.3 and the TSP fails to make payment of the balance amount of the liquidated damages not covered by the Contract Performance Guarantee, then such balance amount shall be deducted from the Transmission Charges payable to the TSP. The right of the Nodal Agency to encash the Contract Performance Guarantee is without prejudice to the other rights of the Nodal Agency under this Agreement.
	6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

	6.5 Return of Contract Performance Guarantee
	6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of the Project. In the event of delay in achieving Scheduled COD of any of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11) and consequent part invocation of the Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall release the Contract Performance Guarantee, if any remaining unadjusted, after the satisfactory completion by the TSP of all the requirements regarding achieving the Scheduled COD of the remaining Elements of the Project. It is clarified that the Nodal Agency shall also return / release the Contract Performance Guarantee in the event of (i) applicability of Article 3.3.2 to the extent the Contract Performance Guarantee is valid for an amount in excess of Rs. 102.00 Crore (Rupees One Hundred and Two Crore Only), or (ii) termination of this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this Agreement.
	6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to other rights of the Nodal Agency under this Agreement.


	7 Operation and Maintenance of the Project
	7.1 Operation and Maintenance of the Project:
	The TSP shall be responsible for ensuring that the Project is operated and maintained in accordance with the regulations made by the Commission and CEA from time to time and provisions of the Act.

	8 Availability of the project
	8.1 Calculation of Availability of the Project:
	8.2 Target Availability:

	9 Insurances
	9.1 Insurance:
	9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the Construction Period and the Operating Period, adequate Insurances against such risks, with such deductibles including but not limited to any third party liability and endorsements and co-beneficiary/insured, as may be necessary under
	The Insurances shall be taken effective from a date prior to the date of the Financial Closure till the Expiry Date.

	9.2 Evidence of Insurance cover:
	9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of Article 9.1

	9.3 Application of Insurance Proceeds:
	9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the Financing Agreements, the proceeds of any insurance claim made due to loss or damage to the Project or any part of the Project shall be first applied to reinstatement, replacement or renewal of such loss or damage.
	9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and technically viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, the portion of the proceeds of such Insurance available to the TSP (after making admissible payments to the Lenders as per the Financing Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned Designated ISTS Customers shall have no claim on such proceeds of the Insurance.
	9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any dispute or difference between the Parties as to whether the Project is no longer economically and technically viable due to a Force Majeure Event or whether that event was adequately covered in accordance with this Agreement by the Insurances shall be determined in accordance with Article 16.

	9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers
	9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial obligations or liability whatsoever towards the TSP in respect of this Article 9.
	ARTICLE: 10


	10 Billing And Payment of Transmission Charges
	10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing Regulations, from the date on which an Element(s) has achieved COD until the Expiry Date of this Agreement, unless terminated earlier and in line with the provisions of Schedule 4 of this Agreement.
	10.2 Calculation of Monthly Transmission Charges:
	10.3 Rebate & Late Payment Surcharge:
	The rebate and late payment surcharge shall be governed as per Sharing Regulations.

	10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual Reconciliation:
	Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual Reconciliation shall be governed as per Sharing Regulations.


	11 Force Majeure
	11.1 Definitions
	11.1.1 The following terms shall have the meanings given hereunder.

	11.2 Affected Party
	11.2.1 An Affected Party means any Party whose performance has been affected by an event of Force Majeure.
	11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting the TSP only if the Force Majeure event affects and results in, late delivery of machinery and equipment for the Project or construction, completion, commissioning of the Project by Scheduled COD and/or operation thereafter;

	11.3 Force Majeure
	(a) Natural Force Majeure Events:
	(b) Non-Natural Force Majeure Events :
	i. Direct Non–Natural Force Majeure Events
	Nationalization or compulsory acquisition by any Indian Governmental Instrumentality of any material assets or rights of the Affected Party; or
	the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any Consents, Clearances and Permits required by the Affected Party to perform their obligations/ roles under the RFP Project Documents or any unlawful, unreasonable or discriminatory refusal to grant any other Consents, Clearances and Permits required for the development/ operation of the Project, provided that a Competent Court of Law declares the revocation or refusal to be unlawful, unreasonable and discriminatory and strikes the same down; or
	any other unlawful, unreasonable or discriminatory action on the part of an Indian Governmental Instrumentality which is directed against the Project, provided that a Competent Court of Law declares the action to be unlawful, unreasonable and discriminatory and strikes the same down.
	ii. Indirect Non - Natural Force Majeure Events
	act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or military action; or
	radio active contamination or ionising radiation originating from a source in India or resulting from any other Indirect Non Natural Force Majeure Event mentioned above, excluding circumstances where the source or cause of contamination or radiation is brought or has been brought into or near the Site by the Affected Party or those employed or engaged by the Affected Party; or
	industry-wide strikes and labour disturbances, having a nationwide impact in India.

	11.4 Force Majeure Exclusions
	11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable control of the Parties and (ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:
	(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, materials, spare parts etc. for the Project;
	(b) Delay in the performance of any Contractors or their agents;
	(c) Non-performance resulting from normal wear and tear typically experienced in transmission materials and equipment;
	(d) Strikes or labour disturbance at the facilities of the Affected Party;
	(e) Insufficiency of finances or funds or the Agreement becoming onerous to perform; and
	(f) Non-performance caused by, or connected with, the Affected Party’s:
	i. negligent or intentional acts, errors or omissions;
	ii. failure to comply with an Indian Law; or
	iii. breach of, or default under this Agreement or any Project Documents.
	(g) Any error or omission in the survey report provided by BPC during the bidding process.

	11.5 Notification of Force Majeure Event
	11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as soon as reasonably practicable, but not later than seven (7) days after the date on which such Party knew or should reasonably have known of the commencement of the event of Force Majeure. If an event of Force Majeure results in a breakdown of communications rendering it unreasonable to give notice within the applicable time limit specified herein, then the Party claiming Force Majeure shall give such notice as soon as reasonably practicable after reinstatement of communications, but not later than one (1) day after such reinstatement.
	Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement to claim relief under this Agreement. Such notice shall include full particulars of the event of Force Majeure, its effects on the Party claiming relief and the remedial measures proposed. The Affected Party shall give the other Party regular reports on the progress of those remedial measures and such other information as the other Party may reasonably request about the Force Majeure.
	11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the performance of its rights or obligations/ roles under this Agreement, as soon as practicable after becoming aware of each of these cessations.

	11.6 Duty to perform and duty to mitigate
	To the extent not prevented by a Force Majeure Event, the Affected Party shall continue to perform its obligations/ roles as provided in this Agreement. The Affected Party shall use its reasonable efforts to mitigate the effect of any event of Force Majeure as soon as practicable.

	11.7 Available Relief for a Force Majeure Event
	Subject to this Article 11,
	(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to the extent that the performance of its obligations/ roles was prevented, hindered or delayed due to a Force Majeure Event;
	(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.
	(c) For the avoidance of doubt, it is clarified that the computation of Availability of the Element(s) under outage due to Force Majeure Event, as per Article 11.3 affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the event(s) for which the Element(s) is/are deemed to be available as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024, then the Transmission Charges, as applicable to such Element(s), shall be payable as per Schedule 4, for the duration of such event(s).
	(d) For so long as the TSP is claiming relief due to any Force Majeure Event under this Agreement, the Nodal Agency may, if it so desires, from time to time on one (1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s personnel with access to the Project to carry out such inspections.
	(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled COD a period up to one hundred eighty (180) days due to Force Majeure event, no compensation on the grounds such as interest cost, incident expenditure, opportunity cost will be made to the TSP. However, if Scheduled COD is extended beyond a period of one hundred eighty (180) days due to Force Majeure event, the TSP will be allowed to recover the interest cost during construction corresponding to the period exceeding one hundred eighty (180) days by adjustment in the Transmission Charges in accordance with Schedule 9.


	12 Change in Law
	12.1 Change in Law
	12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline resulting into any additional recurring / non-recurring expenditure by the TSP or any savings of the TSP:
	12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover any change:

	12.2 Relief for Change in Law
	12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project on the Transmission Charges shall be governed by the formula given in Schedule 9 of this Agreement.
	12.2.2 During the Operation Period:
	12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to the Nodal Agency documentary proof of such increase / decrease in cost of the Project / revenue for establishing the impact of such Change in Law.
	In cases where Change in Law results in decrease of cost and it comes to the notice of Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, Nodal Agency may initiate appropriate claim.

	12.3 Notification of Change in Law:
	12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to claim relief for such Change in Law under this Article 12, it shall give notice to Nodal Agency of such Change in Law as soon as reasonably practicable after becoming aware of the same.
	12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is beneficially affected by a Change in Law.
	12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other things, precise details of the Change in Law and its estimated impact on the TSP.

	12.4 Payment on account of Change in Law
	12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of any change in Monthly Transmission Charges by reason of Change in Law, as determined in accordance with this Agreement, the Bills to be raised by the Nodal Agency after such change in Transmission Charges shall appropriately reflect the changed Monthly Transmission Charges.


	13 Events of Default and Termination
	13.1 TSP’s Event of Default
	13.2 Termination Procedure for TSP Event of Default
	13.3 Procedure for Nodal Agency’s non-fulfilment of Role
	13.4 Termination due to Force Majeure
	13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be present, the Nodal Agency shall have the right to cause termination of the Agreement. In case of such termination, the Contract Performance Guarantee shall be returned to the TSP as per the provisions of Article 6.5.1.
	13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency the full names and addresses of its Contractors as well as complete designs, design drawings, manufacturing drawings, material specifications and technical information, as required by the Nodal Agency within thirty (30) days of Termination Notice.

	13.5 Termination or amendment due to non-requirement of any Element or Project during construction
	13.5.1 In case any Element or Project, which is under construction, is no longer required due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the TSP.
	13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed termination/ amendment (as the case may be) of the Agreement. The Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall also include an assessment of the physical progress made by TSP in the Element/ Project (as the case may be) that is no longer required.
	13.5.3 The TSP shall neither carry out further investment nor carry out any work on the Element/ Project (as the case may be) that is no longer required after delivery of the notice.
	13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate the Agreement or amend it if both Parties agree to the amendment.

	13.6 Revocation of the Transmission License
	13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall be deemed to have been terminated.

	13.7 Termination Payment
	13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the Project Assets.


	14 Liability and Indemnification
	14.1 Indemnity
	14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the Nodal Agency for any loss of or damage to property of such third party, or death or injury to such third party, arising out of a breach by the TSP of any of its obligations under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of Nodal Agency; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest actually suffered or incurred by the Nodal Agency from third party claims arising by reason of:
	i. a breach by the TSP of any of its obligations under this Agreement, (provided that this Article 14 shall not apply to such breaches by the TSP, for which specific remedies have been provided for under this Agreement) except to the extent that any such losses, damages, costs and expenses including legal costs, fines, penalties and interest (together to constitute “Indemnifiable Losses”) has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of the Nodal Agency, or
	ii. any of the representations and warranties of the TSP under this Agreement being found to be inaccurate or untrue.
	14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this regard, indemnify, defend and hold the TSP harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the TSP, for any loss of or damage to property of such third party, or death or injury to such third party, arising out of any material breach by the Nodal Agency of any of their roles under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the TSP from third party claims arising by reason of:
	i. any material breach by the Nodal Agency of any of its roles under this Agreement (provided that, this Article 14 shall not apply to such breaches by the Nodal Agency, for which specific remedies have been provided for under this Agreement), except to the extent that any such Indemnifiable Losses have arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents or
	ii. any of the representations and warranties of the Nodal Agency under this Agreement being found to be inaccurate or untrue.

	14.2 Patent Indemnity:
	(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	Such indemnity shall not cover any use of the Project or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Agreement, any infringement resulting from the misuse of the Project or any part thereof, or any products produced in association or combination with any other equipment, plant or materials not supplied by the TSP, pursuant to the Agreement.
	(b) If any proceedings are brought or any claim is made against the Nodal Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall promptly give the TSP a notice thereof, and the TSP shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The TSP shall promptly notify the Nodal Agency of all actions taken in such proceedings or claims.
	(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends to attend any such proceedings or claim, then the Nodal Agency shall be free to attend the same on their own behalf at the cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency within the twenty eight (28) days period, the Nodal Agency shall make no admission that may be prejudicial to the defence of any such proceedings or claims.
	(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP for all reasonable expenses incurred in so doing.
	(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and hold harmless the TSP and its employees, officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs and expenses of whatsoever nature, including attorney’s fees and expenses, which the TSP may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	(b) If any proceedings are brought or any claim is made against the TSP arising out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal Agency a notice thereof, and the Nodal Agency shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The Nodal Agency shall promptly notify the TSP of all actions taken in such proceedings or claims.
	(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend any such proceedings or claim, then the TSP shall be free to attend the same on its own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed to notify the TSP within the twenty (28) days period, the TSP shall make no admission that may be prejudicial to the defence of any such proceedings or claim.
	(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the Nodal Agency in attending to such proceedings or claim, and shall be reimbursed by the Nodal Agency for all reasonable expenses incurred in so doing.

	14.3 Monetary Limitation of liability
	14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party ("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract Year only up to an amount of Rupees Six Crore Eighty Lakh Only (Rs. 6.80 Crore).

	14.4 Procedure for claiming indemnity
	14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified Party becomes aware of such claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the indemnification claim within thirty (30) days of receipt of the above notice.
	Provided however that, if:
	i. the Parties choose to contest, defend or litigate such claim, action, suit or proceedings in accordance with Article 14.4.3 below; and
	ii. the claim amount is not required to be paid/deposited to such third party pending the resolution of the Dispute,
	the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party or to the third party, as the case may be, promptly following the resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified Party.
	14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs and expenses incurred by the Indemnified Party. However, such Indemnified Party shall not settle or compromise such claim, action, suit or proceedings without first getting the consent of the Indemnifying Party, which consent shall not be unreasonably withheld or delayed.
	14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings brought against the Indemnified Party if it acknowledges its obligation to indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control of the defence, and employs an independent legal counsel at its own cost that is reasonably satisfactory to the Indemnified Party.

	14.5 Limitation on Liability
	14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency nor their respective officers, directors, agents, employees or Affiliates (including, officers, directors, agents or employees of such Affiliates), shall be liable or responsible to the other Party or its Affiliates including its officers, directors, agents, employees, successors, insurers or permitted assigns for incidental, indirect or consequential, punitive or exemplary damages, connected with or resulting from performance or non-performance of this Agreement, or anything done in connection herewith, including claims in the nature of lost revenues, income or profits (other than payments expressly required and properly due under this Agreement), any increased expense of, reduction in or loss of transmission capacity or equipment used therefore, irrespective of whether such claims are based upon breach of warranty, tort (including negligence, whether of the Nodal Agency, the TSP or others), strict liability, contract, breach of statutory duty, operation of law or otherwise.
	14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for such claims excluded under this Article. The TSP shall also have no recourse against any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers, directors or shareholders for such claims excluded under this Article.

	14.6 Duty to Mitigate

	15 Assignments and Charges
	15.1 Assignments:
	15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns. This Agreement shall not be assigned by any Party, except as provided in Article 15.3.

	15.2 Permitted Charges:
	15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its rights and benefits under this Agreement.
	15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or the Project Assets of the Project in favour of the Lenders or the Lenders’ Representative on their behalf, as security for amounts payable under the Financing Agreements and any other amounts agreed by the Parties.
	Provided that:
	15.2.3 Article 15.2.1 does not apply to:

	15.3 Substitution Rights of the Lenders
	15.3.1 The TSP would need to operate and maintain the Project under the provisions of this Agreement and cannot assign the Transmission License or transfer the Project or part thereof to any person by sale, lease, exchange or otherwise, without the prior approval of the Nodal Agency.
	15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default by the TSP as per Article 13 of this Agreement during the debt repayments, the Commission may, on an application from the Lenders, assign the Transmission License to the nominee of the Lenders subject to the fulfilment of the qualification requirements and provisions of the Central Electricity Regulatory Commission (Procedure, terms and Conditions for grant of Transmission License and other related matters) Regulations, 2006 and as amended from time to time.


	16 Governing Law and Dispute Resolution
	16.1 Governing Law:
	16.2 Amicable Settlement:
	16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature arising under, out of or in connection with this Agreement, including its existence or validity or termination or whether during the execution of the Project or after its completion and whether prior to or after the abandonment of the Project or termination or breach of the Agreement by giving a written notice to the other Party, which shall contain:
	16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 16.2.1, furnish:
	16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if the other Party does not furnish any counter claim or defense under Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or defence by the other Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for dispute resolution in accordance with Article 16.3.

	16.3 Dispute Resolution:
	All Disputes shall be adjudicated by the Commission.

	16.4 Parties to Perform Obligations:

	17 Representation and Warranties
	17.1 Representation and warranties of the Nodal Agency
	17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as follows and acknowledges and confirms that the TSP is relying on such representations and warranties in connection with the transactions described in this Agreement:

	17.2 Representation and Warranties of the TSP:
	17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as follows and acknowledges and confirms that the Nodal Agency is relying on such representations and warranties in connection with the transactions described in this Agreement:
	17.2.2 The TSP makes all the representations and warranties above to be valid as on the Effective Date of this Agreement.


	18 Independent Engineer
	19 Miscellaneous Provisions
	19.1 Equity Lock-in Commitment:
	19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid up equity share capital of Ananthapuram II Power Transmission Limited shall not be less than Fifty one percent (51%) up to a period of one (1) year after COD of the Project.
	Provided that, in case the Lead Member or Bidding Company is holding equity through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction as specified above shall apply to such entities.
	Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead Member shall continue to hold equity of at least twenty six percent (26%) upto a period of one (1) year after COD of the Project and any Member of such Bidding Consortium shall be allowed to divest its equity as long as the other remaining Members (which shall always include the Lead Member) hold the minimum equity specified above.
	19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer its shareholding in Ananthapuram II Power Transmission Limited to another Affiliate or to the Parent Company / Ultimate Parent Company of the Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares held by such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent Company of the Selected Bidder.
	19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Ananthapuram II Power Transmission Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to the Nodal Agency.
	19.1.4 For computation of effective Equity holding, the Equity holding of the Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such Affiliate(s) or Ultimate Parent Company in Ananthapuram II Power Transmission Limited shall be computed in accordance with the example given below:
	If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds thirty percent (30%) of the equity in Ananthapuram II Power Transmission Limited then holding of Selected Bidder A in Ananthapuram II Power Transmission Limited shall be thirty percent (30%);
	If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty percent (50%) equity in Ananthapuram II Power Transmission Limited, then, for the purposes of ascertaining the minimum equity/equity lock-in requirements specified above, the effective holding of Bidder A in Ananthapuram II Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)
	19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the consortium agreement submitted as part of the Bid.
	19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from the occurrence of any event that would result in any change in its equity holding structure from that which existed as on the date of signing of the Share Purchase Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the equity holding structure and to call for all such required documents / information / clarifications as may be required.

	19.2 Commitment of maintaining Qualification Requirement
	19.2.1 The Selected Bidder will be required to continue to maintain compliance with the Qualification Requirements, as stipulated in RFP Document, till the COD of the Project. Where the Technically Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case may be, the Bidding Company or Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the Project.
	19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner as TSP’s Event of Default as under Article 13 of this Agreement.

	19.3 Language:
	19.3.1 All agreements, correspondence and communications between the Parties relating to this Agreement and all other documentation to be prepared and supplied under the Agreement shall be written in English, and the Agreement shall be construed and interpreted in accordance with English language.
	19.3.2 If any of the agreements, correspondence, communications or documents are prepared in any language other than English, the English translation of such agreements, correspondence, communications or documents shall prevail in matters of interpretation.

	19.4 Affirmation
	19.5 Severability
	19.6 Counterparts
	19.7 Breach of Obligations/ Roles
	19.8 Restriction of Shareholders / Owners Liability
	19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties hereto shall be liable to the other Parties for any of the contractual obligations of the concerned Party under this Agreement.
	19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement shall be restricted to the extent provided in the Indian Companies Act, 1956 / Companies Act, 2013 (as the case may be).

	19.9 Taxes and Duties:
	19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, assessed/levied on the TSP, its Contractors or their employees that are required to be paid by the TSP as per the Law in relation to the execution of the Project and for providing Transmission Service as per the terms of this Agreement.
	19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any claims that may be made against the Nodal Agency in relation to the matters set out in Article 19.9.1.
	19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf of TSP or its personnel, provided the TSP has consented in writing to the Nodal Agency for such work, for which consent shall not be unreasonably withheld.

	19.10 No Consequential or Indirect Losses
	19.11 Discretion:
	19.12 Confidentiality
	19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project Documents and not to disclose the terms and conditions of the transaction contemplated hereby to third parties, except:
	(a) to their professional advisors;
	(b) to their officers, contractors, employees, agents or representatives, financiers, who need to have access to such information for the proper performance of their activities; or
	(c) disclosures required under Law,

	19.13 Order of priority in application:
	19.14 Independent Entity:
	19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the Agreement.
	19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for the manner in which its obligations under this Agreement are to be performed. All employees and representatives of the TSP or Contractors engaged by the TSP in connection with the performance of the Agreement shall be under the complete control of the TSP and shall not be deemed to be employees, representatives, Contractors of the Nodal Agency and nothing contained in the Agreement or in any agreement or contract awarded by the TSP shall be construed to create any contractual relationship between any such employees, representatives or Contractors and the Nodal Agency.

	19.15 Amendments:
	19.15.1 This Agreement may only be amended or supplemented by a written agreement between the Parties.

	19.16 Waiver:
	19.16.1 No waiver by either Party of any default or breach by the other Party in the performance of any of the provisions of this Agreement shall be effective unless in writing duly executed by an authorised representative of such Party.
	19.16.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement nor time or other indulgence granted by one Party to the other Parties shall act as a waiver of such breach or acceptance of any variation or the relinquishment of any such right or any other right under this Agreement, which shall remain in full force and effect.

	19.17 Relationship of the Parties:
	This Agreement shall not be interpreted or construed to create an association, joint venture, or partnership or agency or any such other relationship between the Parties or to impose any partnership obligation or liability upon either Party and neither Party shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other Party.

	19.18 Entirety:
	19.18.1 This Agreement along with its sections, schedules and appendices is intended by the Parties as the final expression of their agreement and is intended also as a complete and exclusive statement of the terms of their agreement.
	19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement or the provision of Transmission Service under this Agreement to the Nodal Agency by the TSP shall stand superseded and abrogated.

	19.19 Notices:
	19.19.1 All notices or other communications which are required to be given under this Agreement shall be in writing and in the English language
	19.19.2 If to the TSP, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addressee below:
	19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addresses below:
	19.19.4 All notices or communications given by facsimile shall be confirmed by sending a copy of the same via post office in an envelope properly addressed to the appropriate Party for delivery by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an acknowledgement of the recipient, unless the Party delivering the notice can prove in case of delivery through the registered post that the recipient refused to acknowledge the receipt of the notice despite efforts of the postal authorities.
	19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address and/or addresses to which such notices and communications to it are to be delivered or mailed.

	19.20 Fraudulent and Corrupt Practices
	19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the highest standard of ethics during the subsistence of this Agreement. Notwithstanding anything to the contrary contained in the Agreement, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bid process. In such an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the TSP, without prejudice to any other right or remedy that may be available to the Nodal Agency hereunder or subsistence otherwise.
	19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 hereinabove and the rights and remedies which the Nodal Agency may have under this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice during the Bid process, or after the issue of Letter of Intent (hereinafter referred to as LoI) or after the execution of the agreement(s) required under Sharing Regulations, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to participate in any tender or RFP issued by any BPC for an indefinite period from the date such TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practices, as the case may be.
	19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning hereinafter respectively assigned to them:

	19.21 Compliance with Law:
	Despite anything contained in this Agreement but without prejudice to Article 12, if any provision of this Agreement shall be in deviation or inconsistent with or repugnant to the provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, such provision shall be deemed to be amended to the extent required to bring it into compliance with the aforesaid relevant provisions as amended from time to time.
	IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.
	...............................................................
	[Insert, Name, Designation and Address of the Witness]
	...........................................................
	[Insert Name, Designation and Address of the Witness]
	C.1.0 Establishment of 765 kV CN’Halli (ISTS) Station
	C.2.0 FOTE Requirement for: 400 kV (3 No.) and 220 kV (2 No.) line bays at Ananthapuram-II PS for RE Generators and 2 no. 765 kV line bays for CN’Halli – Anathpuram-II line at Ananthapuram-II PS (time schedule 24 months)
	C.3.0 FOTE Requirement for: 220 kV (10 No.) line bays at Ananthapuram-II PS for RE Generators (time schedule 30 months)
	C.4.0 OPGW requirement for LILO Portion of one circuit of 400 kV Talaguppa – Neelmangala D/C line at CN’Halli station
	C.7.0. CN’Halli –Ananthapuram-II PS 765 kV D/C line
	C.8.0 Specific Requirement for Phasor Measurement Units (PMUs)
	C.9.0 Specific Requirement for UNMS Integration of FOTE
	C.10.0 PLCC and PABX:

	The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry of the Agreement at the Site and shall comply therewith.
	Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Project, gate control, sanitation, medical care, and fire prevention, public health, environment protection, security of public life, etc.
	In cases of any emergency, the TSP shall carry out all necessary remedial work as may be necessary.
	If the work done or caused to be done by any entity , other than the TSP, the TSP shall, reimburse the actual costs incurred, to the other Party carrying out such remedial works.
	In the course of execution of the Agreement, the TSP shall keep the Site reasonably free from all unnecessary obstruction, storage, remove any surplus materials, clear away any wreckage, rubbish and temporary works from the Site, and remove any equipment no longer required for execution of the Agreement. After completion of all Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.
	The TSP shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper construction, operation, maintenance / repair of any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent property and for the safety of the public, during such maintenance / repair.

	1.1 General
	1.2 Computation of Monthly Transmission Charges
	1.3 RLDC Fee & Charges

	I. HARD COPY PART OF THE PROPOSAL:
	Hard copy part of the proposal shall comprise of following documents to be submitted in sealed envelope as part of First Envelope:
	(i) Power of Attorney.
	(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in support of exemption of Bid Security.
	(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local Content, if applicable, duly signed and stamped on each page, in line with PPP-MII Order as per the format provided in Attachment-7.
	(iv) Integrity Pact
	(v) Any other document specified, duly signed and stamped on each page
	Bidders shall note that no document is required to be submitted as part of Second envelope in Hard Copy.
	II. SOFT COPY PART OF THE PROPOSAL:
	Soft copy part of the Proposal shall comprise of following documents to be uploaded on the portal as per the provisions therein:
	Note : The offers of such Consultants who have withdrawn their offers, who have not submitted Proposal Security, whose offers are not responsive as per the provisions of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. The financial Proposal (Second Envelope) of such Consultant(s) will not be opened and shall be sent to archive unopened.

	PROPOSAL SECURITY FORM
	(For Insurance Surety Bond)
	Years preceding to the bid Submission
	Audited Balance Sheet and Income Statements enclosed

