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CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED
(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

REQUEST FOR PROPOSAL (RfP)

(Section - I: Request for Proposal)
for

Appointment of Independent Engineer for “Transmission System Strengthening for
Integration of Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)”.

(Spec. No. CTUIL/IE/2025-26/94)

(This document is meant for exclusive purpose of bidding against this specification only and
shall not be transferred, reproduced or otherwise used for purpose other than that for which it
is specifically issued)
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DATE
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REQUEST FOR PROPOSALS (RfP)

(Domestic Competitive Bidding)

(SINGLE STAGE TWO ENVELOPE BIDDING)

: 06.04.2026

FUNDING : DOMESTIC

1.0

2.0

3.0

3.1

This Request for Proposal (RfP) for the subject package have been published on
06.04.2026 on CTUIL’s website, GeM(Government e-marketplace) portal (link
provided at para 9.0 below) and on Government of India’s Central Public
Procurement Portal (https://eprocure.gov.in). Any Corrigendum and/or
amendments, etc. shall also be published only on the above website/portals.

Central Transmission Utility of India Limited (CTUIL), (wholly Owned Subsidiary
of Power Grid Corporation of India Limited) a Government of India Enterprise
incorporated under the Companies Act, 2013, having its Registered Office at
“Saudamini”, Plot No.-2, Sector 29, Gurgaon-122001, Haryana (hereinafter
referred to as ‘CTUIL’/’Owner’/’Employer’) has decided to engage an
Appointment of Independent Engineer for “Transmission System
Strengthening for Integration of Additional RE Potential at Davanagere (0.25
GW) and Bellary (2.75 GW)”. (Spec. No. CTUIL/IE/2025-26/94).

Scope of work:

The detailed scope of work and deliverables covered under the subject package
Appointment of Independent Engineer for “Transmission System
Strengthening for Integration of Additional RE Potential at Davanagere (0.25
GW) and Bellary (2.75 GW)”. (Spec. No. CTUIL/IE/2025-26/94). are given in
Section - II: Terms of Reference (ToR) of the Bidding Documents for following
Transmission Scheme:

Scope of Work of the Transmission Scheme:

The detailed Qualifying Requirements (QR) and Technical Evaluation Criteria
have been provided in the Bidding Document.

4.0 The completion period for the subject packages shall be the period as specified in
Special Conditions of Contract (Section - IV) of the bidding documents.
5.0 CTUIL intends to use domestic funding for eligible payments under the contract
for the packages mentioned above.
SIL No. Scope of the Transmission Capacity (MVA) / Line length (km) / Nos. Scheduled

Section - I: Request for Proposals
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https://eprocure.gov.in/
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Scheme COD
Augmentation of transformation 765/400 kV, 1500 MVA, ICTs —2 Nos. 24 Months
(a) capacity by 2x1500 MVA, 765 kV ICT bays — 2 Nos. (12.02.2028)

765/400 kV ICTs (6th & 7th) at
Davanagere PS

400 kV ICT bays — 2 Nos.
400 kV Bus Sectionalizer : 1 set

(b)

4 Nos. of 220 kV line bays and 1
No. of 400 kV line bay at
Davanagere PS for termination of
dedicated transmission lines of
RE generation projects.

400 kV line bays — 1 No.
220 kV line bays — 4 Nos.

(©)

Augmentation of Bellary PS by
400/220 kV, 6x500 MVA ICTs

400/220 kV, 500 MVA, ICTs — 6 Nos.
400 kV ICT bays — 6 Nos.

220 kV ICT bays — 6 Nos.

220 kV Bus Sectionalizer : 2 set

220 kV Bus Coupler (BC) Bay — 2 Nos.
220 kV Transfer Bus Coupler (TBC) Bay
— 2 Nos.

(d)

Bellary — Davanagare 2nd 400
kV (Quad) D/c line

400 kV line bays — 2 Nos. (at Bellary PS)
400 kV line bays — 2 Nos. (at
Davanagere/ Chitradurga PS)

(e)

5 Nos. of 220 kV line bays at
Bellary PS for termination of
dedicated transmission lines of
RE developers

220 KV line bay — 5 Nos.

CTUIL, therefore, invites Proposals through GeM portal for Appointment of
Independent Engineer for “Transmission System Strengthening for Integration
of Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)”. on
Domestic Competitive Bidding basis for engagement of Independent Engineer
using Quality and Cost Based Section (QCBS) procedures under secured e-

procurement procedure.

The following documents constitute the RfP document to enable Bidders to submit

their Proposals:

a) Section - I: Request for Proposals;

b) Section - II: Terms of Reference (ToR);

c) Section - III: Conditions of Contract;

d) Section -1V: Special Conditions of Contract;
e) Section- V: Proposal Forms (Technical & Financial), Attachments & Schedule

Section - I: Request for Proposals
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6.1

6.2

7.0

8.0
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This Request for Proposals extended through media, website, written
communication or by any other means, and issuance of RfP Documents shall not
be construed to mean that the prospective Bidders to whom the Request for
Proposal has been extended and/or RfP Documents have been issued is deemed
to be an eligible Bidder. The eligibility of the Bidders shall be determined as per
the provisions of RfP Documents.

Bidding will be conducted through Open Tender bidding procedures as per the
provisions of RfP Documents and the contract shall be executed as per the
provisions of the Contract. The respective rights of the Employer and the
Independent Engineer shall be governed by the RfP Documents.

The complete Bidding Documents are available on GeM portal
https:/ /bidplus.gem.gov.in/all-bids . Interested bidders shall download the
Bidding Documents from the GeM portal, as per the provisions available therein.

Bidders shall ensure that their bids, complete in all respects, are submitted online
through said Portal only. No DEVIATION in this regard is acceptable.

Interested bidders have to necessarily register themselves on the GeM portal
https:/ /mkp.gem.gov.in/registration/signup#!/seller to participate in the
bidding under this Request for Proposal.

Bidders are advised to start the registration process on the e-Procurement Portal, as
it may take a few days so as to avoid any delay in bid submission (upload) stage.
Bidders may visit/communicate to GeM helpdesk regarding any query related to
GeM portal.

It shall be the sole responsibility of the interested bidders to get themselves
registered at the aforesaid portal and for any assistance during bid submission,
system settings etc. for which they are required to contact GeM helpdesk:
https:/ / eem.gov.in/contactUs

Toll Free Numbers (Inbound): Call

1800-419-3436 / 1800-102-3436

(9:00 am - 10:00 pm Mon to Sat)

HelpDesk Outbound No's : 07556681401, 07556685120, 01169095625
Railway Helpline: 011-44022666

Defence Helpline: 0755-6681450

Email: helpdesk-gem@gov.in

HelpDesk Walk-In Address: 2nd Floor, Jeevan Tara Building, 5-Sansad Marg,
Near Patel Chowk, New Delhi-110001

They may obtain further information regarding this RfP from the office of
Manager/ Engineer, CTUIL at the address given at para 14.0 below from 15:00
hours to 17:00 hours on all working days.

Section - I: Request for Proposals
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For proper uploading of the proposals on the portal namely https./gem.gov.in/
(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders
to apprise themselves adequately regarding all the relevant procedures and
provisions as detailed at the portal as well as by contacting GeM portal directly, as
and when required, for which contact details are mentioned above. The Employer
in no case shall be responsible for any issues related to timely or properly
uploading/submission of the bid in accordance with the relevant provisions of the
Bidding Documents.

9.0 A Single Stage Two Envelope Bidding Procedure will be adopted and will
proceed as detailed in the Bidding Documents.

10.0 e-Reverse Auction (e-RA)
The electronic Reverse Auction (e-RA) is not applicable.

11.0 A pre-bid meeting will be held on 13.04.2026 at 1100 Hrs. (IST) to clarify the
bidder’s various issues raised in accordance with clause 5.2 of Section - III:
Conditions of Contracts.

12.0 Soft Copy Part of the Proposals must be uploaded under Single Stage Two
Envelope Bidding Procedure on the GeM portal at or before 15:00 hours on
27.04.2026. The e-Procurement system would not allow any late submission of
proposals through the portal after the due date & time as specified.

Hard Copy Part of the Proposals must be submitted under Single Stage Two
Envelope Bidding Procedure at the address given at para 14.0 below at or before
15:00 hours on 27.04.2026. Late submission of proposals shall not be allowed.

First Envelope i.e., Techno-Commercial Part shall be opened on 27.04.2026in the
presence of the bidders’ representatives who choose to attend in person at the
address at para 15.0 below at 15:30 hours or may be viewed by the bidders by
logging in to the portal. Second Envelope i.e., Price Part of qualified bidders shall be
opened in the presence of the bidders” representatives who choose to attend at the
time and date and at the address given in the intimation for opening of Second
Envelope through GeM portal itself in accordance with Clause 21.0 of Section - III:
Conditions of Contracts or may be viewed by the bidders by logging in to the GeM
portal.

All proposals must be accompanied by Proposal Security in line with Clause 11.0
of Section-III/Section-IV of Bidding Document. Proposal Securities must be
submitted either in physical form or paid online.

Proposal Securities, Integrity Pact, Power of Attorney must be submitted in
physical form or documentary evidence of online payment of the specified amount
to CTUIL at the address given at para 14.0 below on or before 15:00 hours on
27.04.2026. CTUIL shall not be responsible for any postal delay in respect of
submission of hard copy part of the bids.
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13.0 CTUIL reserves the right to cancel/withdraw this Request for Proposals without
assigning any reason and shall bear no liability whatsoever consequent upon such
a decision.
14.0 All correspondence with regards to the above shall be to the following address:
(By Post/In Person)

Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana
Kind Attention: Mr. Rahul (Manager, C&M-CTUIL)/
Mr. Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91- 9205472328 /9799211471
Email: rahul.prasad@powergrid.in; moolchandkh@powergrid.in

Note: Bidders may download the word file of the RfP document from CTUIL

Portal.
——- End of RfP ——
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1.1

1.2

1.3

1.4

1.5

1.6

TERMS OF REFERENCE (TOR) FOR INDEPENDENT ENGINEER

Introduction & Background

These Terms of Reference for the Independent Engineer (the “TOR”) are being specified
pursuant to the Transmission Service Agreement (TSA) entered into between the
Employer (the “CTUIL”) and Transmission Service Provider (the “TSP”) for the
transmission project “Transmission System Strengthening for Integration of Additional
RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)” under Tariff Based
Competitive Bidding (TBCB) route (copy of which is annexed hereto and marked as
Annexure-Al to form part of this TOR).

The Independent Engineer (IE)

The Independent Engineer shall be a company registered or incorporated in India as per
Companies Act, 2013 or Companies Act, 1956.

The Independent Engineers’ team of key personnel will comprise Project Manager, and
experts in different disciplines, having requisite experience of similar type of works (as
mentioned in clause 8.1) required for the contract. The Independent Engineer will have
to deploy only personnel who have the specified relevant qualification and experience.

The Independent Engineer shall discharge its duties in a fair, impartial and efficient
manner, consistent with the highest standards of professional integrity and Good
Industry Practice. Independent Engineer shall not have any affiliation with any
Transmission Service Provider (TSP) undertaking the subject transmission scheme.

Objective of the Assignment

The overall objective of the assignment is to monitor the execution/construction of
substations, transmission lines, underground cables, communication systems etc on
behalf of the employer (CTUIL) for the transmission projects awarded to the TSP under
Tariff Based Competitive Bidding (TBCB) route within the framework of TSA.

Roles and functions of Independent Engineer
The role and functions of the Independent Engineer shall include the following:
a) Progress Monitoring

b) Ensuring Quality
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4.1

4.2

c) Determining the costs of any works or services and/or their reasonableness
during construction phase;

d) Determining the period or any extension thereof, for performing any duty or
obligation during construction phase;

e) Determining the valuation of the Project Assets.

f) Assisting the employer in resolution of disputes and determining validity of
change in law or force majeure conditions and their effects on the parties
(employer, TSP, CEA or any related agency).

g) Undertaking all other duties and functions in accordance with the Transmission
Service Agreement.

Scope of Work

Transmission Line

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB

projects):

1. Selection of tower type provided by TSP has been as per regulations/
specifications mentioned in the RfP.

2. Tower has been prototype tested as per relevant standards.

3. Applicability of multicircuit towers in line passing through forest areas as per
provisions of RfP and regulations/ specifications.

4. Detailed specifications of conductor meeting the functional specifications
specified in RFP.

5. Specifications of Transmission line equipment (i.e. insulator, earthwire, OPGW,
associated accessories, hardware fittings, aviation lights etc) with respect to the
regulations/standards and specifications mentioned in RfP document by going
through GTP, drawings & test reports provided by TSP.

Substation

Independent Engineer shall check in accordance with the provisions of RfP (for TBCB
projects):
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4.3

1. SLD & GA prepared by TSP for conformity with the present scope of work as
well as future provisions.

2. Switching Scheme, Installation type (AIS/GIS/Hybrid/MTS), feeder
distribution /bay configuration and ratings of bus-bars/bay equipment of the
substation in accordance with the provisions of RfP.

3. Specifications of the substation equipment (i.e. Circuit Breakers, Isolators,
Instrument Transformers, Surge Arrestors, Protection system, PLCC,
Communication equipment, Transformers, Reactors, auxiliaries etc.) installed by
TSP with respect to the regulations/standards and specifications mentioned in
RfP document by going through GTP, drawings, type test reports provided by
TSP.

4. Ratings of auxiliary system viz LT Transformers, battery banks, battery chargers,
LT switchgear, DG Set, Fire protection system, Visual monitoring system
installed by TSP and ensure that selected rating is suitable for the scope of work
(present scope & future provisions).

5. Coverage/suitability of bus-bar protection and Substation Automation System
(SAS) for the complete scope of work (present scope & future provisions).

6. Line Gantry/Towers for adjacent future line bay are suitable for extension,
wherever applicable.

7. Specifications of the STATCOM equipment (if applicable) including MSR,
MSC, VSC Valves, coupling transformer, MV switchgear, instrument
transformer, surge arrester etc. installed by TSP with respect to the
regulations/standards and specifications mentioned in RfP document by going
through GTP, drawings, type test reports provided by TSP.

The independent Engineer shall review the GTP, Drawings & Test reports (type, routine,
acceptance tests) provided by TSP and any abnormality observed with respect to RfP
provisions shall be reported by IE to employer immediately.

Quality & Construction Monitoring

1. The Independent Engineer shall follow up with the TSP to get the approved
MQP & FQP submitted after award of contract(s) on priority and maximum
within one hundred and twenty (120) days from the Effective Date of TSA.

2. The Independent Engineer, through its Field Engineer would check the records
maintained by TSP, and verify that the Project is built and completed in good
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workmanship wusing sound engineering & construction practices; using
materials/equipment that are newly manufactured as per the MQP and following
the approved FQP for construction, erection, testing & commissioning.

The Independent Engineer shall verify, through documentation provided by TSP
(i.e. GTP, drawings, test reports, MQP etc.), that following major substation
equipment/ items, transmission line materials have been provided in accordance
with relevant CEA Regulations and Indian Standards (in case Indian Standards
for any particular equipment/ system/ process is not available, IEC/ IEEE or
equivalent International Standards and Codes shall be followed).

e Transformers, Reactors, Circuit Breakers, Instrument Transformers, Surge
Arresters, Protection relays, clamps & connectors, GIS equipment/bus duct
etc.

e Equipment in terminal stations of HVDC installations including Thyristor/
IGBT valves, Converter Transformers, smoothing reactors, Transformer
bushings and wall bushings etc.

e Towers and gantry structures inside the AC/DC substation.

e Transmission line towers/poles, Conductors, earthwire, OPGW, insulator,
associated accessories, hardware fittings for insulators, aviation lights etc.

The Independent Engineer shall monitor the quality of construction materials,
foundation and workmanship through visual inspection, documentation &test
reports etc. provided by TSP (FQP etc) and through field visits, wherever
required.

The Independent Engineer shall verify that the Tower types installed for crossing
power lines, railways, national highways and state highways by TSP has been in
accordance with the RfP. Further, IE shall also verify compliance to
rules/regulations of railways and other relevant Highway authorities for
crossings of power lines, railways, national highways and state highways.

Independent Engineer shall ensure conformity of the conductor specifications
with the functional specifications specified in RFP.

The Independent Engineer shall verify that Site Acceptance Test (SAT)/ pre-
commissioning tests of all major substation equipment, component, system,
facilities have been successfully carried out before commissioning by checking
the records maintained by TSP. Further, Independent Engineer shall ensure that
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10.

11.

the Type tests, FAT and SAT reports are available at the substation / terminal
station of HVDC installations for future ready reference.

Independent Engineer (Project Manager/ Experts) shall carry out inspections
during the Project execution, as and when deemed necessary or as directed by
Employer.

Independent Engineer shall check that TSP is following Cyber security
compliances, import from neighbouring countries as per Finance ministry
regulations, Make in India compliances, MLC compliances and any other
statutory regulations imposed by the Govt. from time to time as required under
RfP/TSA.

The Independent Engineer shall assist in taking remedial action to avoid
slippages leading to delay in completion of works by the TSP.

The Independent Engineer shall also assist in any allied activities deemed
necessary for successful and timely completion of work during contract
execution.

4.4 Progress Monitoring

1.

The Independent Engineer shall follow up with the TSP to get the Project
Execution Plan submitted after award of contract(s) on priority and maximum
within one hundred and twenty (120) days from the Effective Date of
Transmission Service Agreement (TSA).

The Project Execution Plan submitted by the TSP shall comprise detailed
schedule of all the equipment/items/materials required for the Project, right from
placement of award till the dispatch from works and receipt at the site. Further, it
should also include various stages of the construction schedule up to the
commissioning of the Project.

The Independent Engineer shall review Project Execution Plan submitted by the
TSP which includes organization structure, time plan and methodology for
executing the Project, award of major contracts, designing, engineering,
procurement, shipping, construction, testing and commissioning in conformity
with the Scheduled COD as specified in Schedule 2 of Transmission Service
Agreement (TSA).

Independent Engineer shall review the monthly progress reports to be submitted
by TSP. The forms for submission of monthly progress report shall be finalised
by Independent Engineer with the TSP. The reports should mention likely
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completion date of each Element with regard to the Project and its execution (in
accordance with prescribed form).

The Independent Engineer shall monitor the development of the Project for its
timely completion. The progress shall be reviewed by the Independent Engineer
against the Project Execution Plan. The Independent Engineer shall prepare its
report on monthly basis and submit the same to Employer highlighting the
progress achieved till the end of respective month vis-a-vis milestone activities,
areas of concern, if any, which may result in delay in the timely completion of
the Project.

The monthly progress report shall include an overview of the status of work at
site, quality of construction, safety measures/aspects, the source of materials
used and conformity of Construction Works with the Scope of the Project with
high resolution photographs of the inspected equipment/site works. Further,
status of ROW, forest clearance, PTCC clearance, approval of Supreme Court
appointed committee for GIB areas etc. to be mentioned in the progress report.

The monthly progress report shall include the compliance of all the equipment/
materials received at site in particular month with respect to provisions of RfP/
standards/ regulations. In case of any non-conformity in product/services/work,
analysis shall be carried out by the Independent Engineer and corrective
actions shall be suggested for any work, whenever there is any deviation
observed in the drawings, specifications/ parameters, work methods or
construction.

The Independent Engineer shall review the detailed bar (GANTT) chart of the
Project outlining each activity (taking longer than one Month), linkages as well
as durations as submitted by the TSP.

The Independent Engineer shall monitor the progress of works as per the
approved GANTT bar chart, certify the achievement of contractual milestones
defined and keep TSP advised about possible bottlenecks while recommending
actions to mitigate the same.

They shall compile systematic records of TSP’s site activities to adequately
document the progress and performance of the work. These records shall support
determination of responsibility for slow progress of contracts.

Independent Engineer shall verify the readiness of the elements including the
statutory clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the elements.
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4.5

5.1

52

53

54

5.5

8. The reports/observations of the IE shall be submitted to both the Employer and
the TSP and suggest corrective measures, if any.

Other duties and functions

1. Independent Engineer shall undertake all other duties and functions in
accordance with the Transmission Service Agreement, whenever referred by the
Employer.

2. Independent Engineer shall depute its substation/ transmission line experts for

witnessing the type tests/ FAT at manufacturers location whenever desired by the
Employer. The travel/ accommodation expenses of the same shall be reimbursed
as per the rates mentioned in bidding document.

Dispute Resolution:

Any disputes with regard to works being executed by the TSP shall be resolved in the
most amicable manner in accordance with the provisions of the contract.

The Independent Engineer shall examine and make recommendations on claims received
from the TSPs for time extension, extra work or expenses etc. arising due to change in
law or Force Majeure. In this respect, the Independent Engineer shall certify positive
and negative quantity deviation with respect to the contracted quantities, review
justification and costing prepared by the TSP.

The proposals for cost variations shall be processed in the shortest possible time duly
coordinated with the TSP and the Employer.

If Transmission Service Agreement (TSA) is terminated on account of Force Majeure
Events, non-requirement of any Element or Project during Construction, Employer’s
non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. The Independent
Engineer shall determine the valuation of the Project Assets in case of such events as
required under Transmission Service Agreement, whenever referred by Employer.

The Independent Engineer shall determine the costs of any works or services and/or
their reasonableness during construction phase as required under Transmission Service
Agreement, whenever referred by Employer.

The Independent Engineer shall assist the Parties in resolution of Disputes, whenever
such dispute is referred by Employer.
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5.6

7.1

7.2

7.3

Organize and conduct meetings as desired by Employer and submit reports/ proceedings
of the meetings to Employer.
Authorised signatories

Independent Engineer shall designate and notify up to 2 (two) persons employed in its
firm to sign for and on behalf of the Independent Engineer, and any communication or
document required to be signed by the Independent Engineer shall be valid and effective
only if signed by any of the designated persons; provided that the Independent Engineer
may, by notice in writing, substitute any of the designated persons by any of its
employees.

Deliverables:

The Independent Engineer shall be responsible for following deliverables (the
“Deliverables”) during the course of this Consultancy.

Monthly Report

The progress of the TBCB projects shall be reviewed by the Independent Engineer
against the Project Execution Plan of TSP. The Independent Engineer shall prepare its
report on monthly basis and submit the same to Employer highlighting the progress
achieved till the end of respective month vis-a-vis milestone activities, areas of concern,
if any, which may result in delay in timely completion of the Project.

Such progress report shall include an overview of the status, progress, quality and safety
of construction, including the work methodology adopted, the materials used and their
sources, and conformity of Construction Works with the Scope of the Project and the
Specifications and Standards along with High resolution photographs of the inspected
equipment. Based on the progress, Employer and/ or CEA shall issue written
instructions to the TSP to take corrective measures, as may be prudent for the timely
completion of the Project.

Completion Report

Final completion report of the project in respect of all elements of the Project shall be
compiled along with as-built SLD, GA, earthing drawing and shall be submitted to the
Employer.

Documentation

The Independent Engineer shall provide to Employer soft copies of the following
documents/ details, as and when finalized by TSP:
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8.1

Co-ordinates of substation land.

SLD, General Arrangement & Electrical layout drawing of substation
Earthmat layout

SAS Architecture

Bus bar protection scheme

Fire Protection system layout

LT Switchgear layout

Foundation & cable trench layout

Route survey of Transmission line

vV Vv Vv Vv VY ¥V VY V¥V V V¥V

Type & number of Towers finalized for Transmission line including river,
railway, highway crossing etc.

Team Composition

The Independent Engineer shall provide experienced personnel to carry out the
assignment throughout the duration of the project management services in accordance
with task/requirement of the project.

The team shall include the following key personnel:

SL. Position Experience and Qualification requirements of
No. key experts

1. | Team Leader cum | The Team Leader shall be responsible for overall
Project Manager coordination of the consultancy services to
ensure satisfactory fulfillment of contracted
services. He shall join important review meetings
in Employer offices/ at sites and otherwise, also
keep himself updated about the progress of the
assignment and provide guidance to team, as
needed. He shall be responsible for submission of
the progress and other reports included in the
assignment. He shall coordinate with all

stakeholders (including senior state government
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Sl
No.

Position

Experience and Qualification requirements of
key experts

officials and Client management) and oversee
satisfactory delivery of services.
He/ She should be Graduate in Electrical/
Mechanical / Civil Engineering having at least 8
years’ experience in EHV transmission projects
and have worked in at least two (2) assignments
for 345kV or above transmission project as team
leader/Project Manager.

Substation Expert

Graduate in Electrical Engineering having at
least 5 years’ experience in EHV transmission
substation projects and have worked in at least
two (2) assignments for 345kV or above
substation projects.

Transmission Line
Expert

Graduate in Electrical/ Civil Engineering having
at least 5 years’ experience in EHV transmission
line projects and have worked in at least two (2)
assignments for 345kV or above transmission
line projects.

Field  Engineer-I
(Substation)

Graduate/Diploma in Electrical/Civil
Engineering having at least 2 years’ experience
in construction of EHV transmission substation
projects. Field Engineer shall be posted at site
during contract period.

Field Engineer-II
(Substation)

Graduate/Diploma in Electrical/Civil
Engineering having at least 2 years’ experience
in construction of EHV transmission substation
projects. Field Engineer shall be posted at site
during contract period.

Field Engineer
(Transmission
Line)

Graduate/Diploma in Electrical/Civil
Engineering having at least 2 years’ experience
in construction of EHV transmission line
projects. Field Engineer shall be posted at site
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9.1

9.2

SL. Position Experience and Qualification requirements of
No. key experts

during contract period.

Note: The Key Personnel shall preferably be an employee of Bidder. In case the Key
Personnel is being hired by the bidder, the bidder needs to furnish a declaration with bid
mentioning the nature of engagement to ensure his availability in the event of award.
After award of contract, hiring agreement between Independent Engineer & Key
personnel shall be furnished by successful bidder to CTU within 15 days from the
issuance of GeM Contract Order.

Termination of appointment

If the TSP has reason to believe that the Independent Engineer is not discharging its

duties and functions in a fair, efficient and diligent manner, it may make a written
representation to the Employer and seek termination of the appointment of the
Independent Engineer.

Upon receipt of such representation, the Employer shall hold a tripartite meeting with
the TSP and Independent Engineer for an amicable resolution, and the decision of

Employer shall be final.

The Employer may, in its discretion, terminate the appointment of the Independent
Engineer at any time.
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C)

D)

Transmission Service Agreement

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or

“‘Agreement” or "the Agreement” or “this Agreement") is made on the ............ [Insert
day] of............. [Insert month] of Two Thousand and Twenty-Six.
BETWEEN:

The Central Transmission Utility of India Limited, having its registered address at
"Saudamini",1st Floor, Plot No. 2, Sector-29, Gurugram-122001, Haryana and
correspondence address at 5th to10th Floor, Ircon International Tower, Tower no-1, Plot
no -16 , Sector-32, Gurugram, Haryana-122003, acting as a Nodal Agency (referred to
as the “Nodal Agency”), which expression shall unless repugnant to the context or
meaning thereof include its successors, and permitted assigns) as Party of the one part;

AND

BELLARY DAVANAGERE POWER TRANSMISSION LIMITED, incorporated under
the Companies Act, 2013, having its registered office at Core-4, Scope Complex 7, Lodhi
Road Delhi, South Delhi, Delhi 110003 (herein after referred to as “Transmission Service
Provider” or “TSP” or “ISTS Licensee”, which expression shall unless repugnant to the
context or meaning thereof include its successors, and permitted assigns) as Party of the
other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and collectively
as the “Parties”

AND WHEREAS:

In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through issue
of RFP for selecting a Successful Bidder to build, own, operate and transfer the Project
comprising of the Elements mentioned in Schedule 1 (hereinafter referred to as the
Project)

Pursuant to the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to set up the Project on build, own, operate and transfer
basis to provide Transmission Service in accordance with the terms of this Agreement
and the Transmission License.

The Selected Bidder have submitted the Contract Performance Guarantee and acquired
one hundred percent (100%) of the equity shareholding of Bellary Davanagere Power
Transmission Limited, along with all its related assets and liabilities in terms of the
provisions of the Share Purchase Agreement.

The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

The TSP has further agreed to make an application to the Commission for the adoption
of the Transmission Charges under Section 63 of the Electricity Act, 2003, along with a
certification from the Bid Evaluation Committee in accordance with the Bidding
Guidelines issued by Ministry of Power, Government of India.
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F)

G)

H)

Transmission Service Agreement

The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License from
the Commission.

The TSP agrees to the terms and conditions laid down under Sharing Regulations, for
making available the ISTS and charge the Transmission Charges in accordance with the
terms and conditions of Sharing Regulations.

The billing, collection and disbursement of the Transmission Charges by the CTU to the
ISTS Licensee shall be governed as per Sharing Regulations.

The terms and conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply with these terms and conditions. In case of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall
prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS
HEREBY AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS:

ARTICLE: 1
1 DEFINITIONS AND INTERPRETATIONS
1.1 Definitions:

1.1.1 The words / expressions used in this Agreement, unless as defined below or
repugnant to the context, shall have the same meaning as assigned to them by
the Electricity Act, 2003 and the rules or regulations framed there under
including those issued / framed by the Commission (as defined hereunder), as
amended or re-enacted from time to time or the General Clauses Act, failing
which it shall bear its ordinary English meaning.

The words/expressions when used in this Agreement shall have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share
Purchase Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity
Act, 2003 and any amendments made to the same or any succeeding
enactment thereof;

“Affiliate” shall mean a company that either directly or indirectly
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i. controls or
ii. is controlled by or
ii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case
of a Consortium) and “control” means ownership by one entity of at least
twenty six percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the
Project, for a given period shall mean the time in hours during that period the
Project is capable to transmit electricity at its Rated Voltage and shall be
expressed in percentage of total hours in the given period and shall be
calculated as per the procedure contained in Appendix —IV to Central Electricity
Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024,
attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in
response to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shall mean the last date and time for submission of the Bid in
response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies that
has collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with
all attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects” issued by Government
of India, Ministry of Power under Section — 63 of the Electricity Act as amended
from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized
representative as notified by the Government of India, responsible for carrying
out the process for selection of Bidder who will acquire Transmission Service
Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the
Transmission Charges pursuant to the Sharing Regulations;
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“Business Day” shall mean a day other than Sunday or a statutory holiday, on
which the banks remain open for business in the State in which the Nodal
Agency’s registered office is located and the concerned TSP are located;

“CEA” shall mean the Central Electricity Authority constituted under Section
-70 of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per Article
6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to in sub-section (1) of Section 76 of the Electricity
Act, 2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court,
or any tribunal or any similar judicial or quasi-judicial body in India that has
jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or
STU or any other concerned parties and the TSP, setting out the terms relating
to the connection of the Project to the Inter-connection Facilities and use of the
Inter State Transmission System as per the provisions of the IEGC, as the case
may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer
period as the Parties may agree, commencing from the date of issue of a TSP’s
Preliminary Notice or a Nodal Agency’s Preliminary Termination Notice, as
provided in Article 13 of this Agreement, for consultation between the Parties to
mitigate the consequence of the relevant event having regard to all the
circumstances;

“Consents, Clearances and Permits” shall mean all authorizations, licenses,
approvals, registrations, permits, waivers, privileges, acknowledgements,
agreements, or concessions required to be obtained from or provided by any
concerned authority for the development, execution and operation of Project
including without any limitation for the construction, ownership, operation and
maintenance of the Transmission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the
Effective Date of the Transmission Service Agreement up to (but not including)
the COD of the Element of the Project in relation to an Element and up to (but
not including) the COD of the Project in relation to the Project;

Central Transmission Utility of India Limited 6 Bellary Davanagere Power Transmission Limited



Transmission Service Agreement

“Contractors” shall mean the engineering, procurement, construction,
operation & maintenance contractors, surveyors, advisors, consultants,
designers, suppliers to the TSP and each of their respective sub-contractors
(and each of their respective successors and permitted assigns) in their
respective capacities as such,;

“Contract Performance Guarantee” shall mean the irrevocable unconditional
bank guarantee, or insurance surety bond or Payment on Order Instrument
submitted and to be submitted by the TSP or by the Selected Bidder on behalf
of the TSP to the Nodal Agency from a bank mentioned in Annexure 17 of the
RFP, in the form attached here to as Schedule 8 (for bank guarantee) or
Schedule 8A (for insurance surety bond issued by any of the insurance
companies authorized by Insurance Regulatory and Development Authority of
India), or Schedule-8B (for Payment on Order Instrument issued by
PFC/REC/IREDA, in accordance with Article 3 of this Agreement and which
shall include the additional bank guarantee or insurance surety bond or
Payment on Order Instrument furnished by the TSP under this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges, shall
mean the period beginning on the COD, and ending on the immediately
succeeding March 31 and thereafter each period of 12 months beginning on
April 1 and ending on March 31 provided that the last Contract Year shall end
on the last day of the term of the TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as
defined in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
“DIC” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed
in the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the
Parties, in connection with or arising out of this Agreement including any issue
on the interpretation and scope of the terms of this Agreement as provided in
Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the
Government under sub-section (1) of Section 162 of the Electricity Act 2003
and also includes Chief Electrical Inspector;
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“Electricity Rules 2005” shall mean the rules framed pursuant to the
Electricity Act 2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the
Transmission Lines (where there are more than one circuit) or each bay of Sub-
station or switching station or HVDC terminal or inverter station of the Project,
including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be
owned, operated and maintained by the concerned ISTS Licensee, and which
has a separate Scheduled COD as per Schedule 2 of this Agreement and has a
separate percentage for recovery of Transmission Charges on achieving COD
as per Schedule 5 of this Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of
the Project;

“Financial Closure” shall mean the first Business Day on which funds are
made available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the
TSP is to finance the Project including the loan agreements, security
documents, notes, indentures, security agreements, letters of credit and other
documents, as may be amended, modified, or replaced from time to time, but
without in anyway increasing the liabilities of the Designated ISTS Customers /
Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning
assigned thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” /| “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity
Act;

“Independent Engineer” shall mean an agency/ company, appointed by
Nodal Agency in accordance with the Guidelines for Encouraging Competition
in Development of Transmission Projects.
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“Indian Governmental Instrumentality” shall mean Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indirect control of
Government of India or any State Government or both, any political sub-division
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial body in India but excluding the CTU, TSP and the Designated ISTS
Customers;

“Insurances” shall mean the insurance cover to be obtained and maintained
by the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for
transmission of electricity through the use of the Project, on either one or both
side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated
ISTS Customer’s substations (as the case may be) which shall include, without
limitation, all other transmission lines, gantries, sub-stations and associated
equipment not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to
having been awarded a Transmission License by the CERC and shall be
referred to as the TSP or the ISTS Licensee, as the context may require in this
Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws including
electricity laws in force in India and any statute, ordinance, rule, regulation,
notification, order or code, or any interpretation of any of them by an Indian
Governmental Instrumentality having force of law and shall include all rules,
regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean
a company who commits at least 26% equity stake in the Project, meets the
technical requirement as specified in the RFP and so designated by other
Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding
agencies, non-banking financial companies registered with the Reserve Bank
of India (RBI), insurance companies registered with the Insurance Regulatory &
Development Authority (IRDA), pension funds regulated by the Pension Fund
Regulatory & Development Authority (PFRDA),mutual funds registered with
Securities & Exchange Board of India (SEBI), etc., including their successors
and assigns, who have agreed on or before COD of the Project to provide the
TSP with the debt financing described in the capital structure schedule, and any
successor banks or financial institutions to whom their interests under the
Financing Agreements may be transferred or assigned;
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Provided that, such assignment or transfer shall not relieve the TSP of its
obligations to the Nodal Agency under this Agreement in any manner and shall
also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in
writing as being the representative of the Lender(s) or the Security Trustee and
such person may from time to time be replaced by the Lender(s) pursuant to the
Financing Agreements by written notice to the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in
the Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the date of
the event;

“Monthly Transmission Charges” for any Element of the Project, after COD
of the Element till COD of the Project, and for the Project after COD of the
Project, shall mean the amount of Transmission Charges as specified in
Schedule 5 of this Agreement multiplied by no. of days in the relevant month
and divided by no. of days in the year;

“National Load Despatch Centre” shall mean the centre established as per
sub-section (1) of Section 26 of the Electricity Act 2003;

“‘Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period from
(and including) the COD of such Element of the Project, up to (and including)
the Expiry Date and for the Project, shall mean the period from (and including)
the COD of the Project, up to (and including) the Expiry Date;

“Parent Company” shall mean an entity that holds at least twenty six percent
(26%) of the paid - up equity capital directly or indirectly in the Bidding
Company or in the Member in a Bidding Consortium, as the case may be;

"Payment on Order Instrument” shall mean Letter of Undertaking from Indian
Renewable Energy Development Agency Limited (IREDA) or Power Finance
Corporation Limited (PFC) or REC Limited (REC) [the three non- banking
financial institutions under Ministry of New & Renewable Energy (MNRE)/
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Ministry of Power (MoP)], to pay in case situation of default of Transmission
Service Provider (TSP) in terms of tender conditions/Power Purchase
Agreement (PPA) arises. Such Letter(s) will have same effect as that of a Bank
Guarantee issued by any public sector bank. Such "Payment on Order
instrument” would have terms and conditions similar to that of any Bank
Guarantee given by any public sector bank and would promise to pay the Nodal
Agency on demand within stipulated time. TSPs can seek such Letters(s) by
offering due security to the above mentioned three non- banking financial
institutions mentioned above (IREDA, PFC & REC). Nodal Agency shall not
accept the instrument of 'Letter of Undertaking' as described above or in any
other form, from any other non-banking financial institutions or bank, except
IREDA, PFC & REC.

“Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Transmission system strengthening for integration of
additional RE potential at Davanagere (0.25 GW) and Bellary (2.75 GW), as
detailed in Schedule 1 of this Agreement;

“‘Project Assets” shall mean all physical and other assets relating to and
forming part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relief centres, administrative offices, Sub-stations, software, tower
and sub-stations designs etc;

(c) project facilities situated on the Site;

(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits etc;
(f) insurance proceeds; and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c)
hereof;

“Prudent Utility Practices” shall mean the practices, methods and standards
that are generally accepted internationally from time to time by electric
transmission utilities for the purpose of ensuring the safe, efficient and
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economic design, construction, commissioning, operation, repair and
maintenance of the Project and which practices, methods and standards shall
be adjusted as necessary, to take account of:

(i) operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,

(i) the requirements of Law, and

(i)  the physical conditions at the Site;

(iv)  the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is
designed to operate or such lower voltage at which the line is charged, for the
time being, in consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this
Agreement;

“RFP” shall mean Request for Proposal dated 24.09.2025 along with all
schedules, annexures and RFP Project Documents attached thereto, issued by
the BPC for tariff based competitive bidding process for selection of Bidder as
TSP to execute the Project, including any modifications, amendments or
alterations thereto;

“RFP Project Documents” shall mean the following documents to be entered
into in respect of the Project, by the Parties to the respective agreements:

Transmission Service Agreement,

Share Purchase Agreement,

Agreement(s) required under Sharing Regulations and
Any other agreement as may be required;

oo oo

“RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in
the Electricity Act, 2003, in the region(s) in which the Project is located;

“RPC” shall mean the relevant Regional Power Committee established by the
Government of India for the specific Region(s) in accordance with the Electricity
Act, 2003 for facilitating integrated operation of the Power System in that
Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s) and in relation to the
Project, shall mean the date as mentioned in Schedule 2 as against such
Project, subject to the provisions of Article 4.4 of this Agreement, or such date
as may be mutually agreed among the Parties;
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“Scheduled Outage" shall mean the final outage plan as approved by the
RPC as per the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected
Bidder submitted during e-reverse bidding, which shall be downloaded and
attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC
Power Development and Consultancy Limited, Bellary Davanagere Power
Transmission Limited and the Successful Bidder for the purchase of one
hundred (100%) per cent of the shareholding of the Bellary Davanagere Power
Transmission Limited for the Acquisition Price, by the Successful Bidder on the
terms and conditions as contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations, 2020 and as amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal
is to be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-
section (1) of Section 31 of the Electricity Act 2003;

“STU” or “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of
Section 39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected
pursuant to the RFP and who has to acquire one hundred percent (100%)
equity shares of Bellary Davanagere Power Transmission Limited, along with
all its related assets and liabilities, which will be responsible as the TSP to
establish the Project on build, own, operate and transfer basis as per the terms
of the TSA and other RFP Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in
pursuant to the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2
of this Agreement;

“Technically Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the technical requirement set forth in RFP;
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“Termination Notice” shall mean a Nodal Agency’s Termination Notice given
by the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2,
3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the termination of this
Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder
during the e-reverse bidding and adopted by the Commission, payable to the
TSP as per Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission
in terms of the relevant regulations for grant of such license issued under the
Electricity Act;

“Transmission Service” shall mean making the Project available as per the
terms and conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of
a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty
six percent (26%) equity in the Bidding Company or Member of a Consortium,
(as the case may be) and in the Technically Evaluated Entity and / or
Financially Evaluated Entity (as the case may be) and such Bidding Company
or Member of a Consortium, (as the case may be) and the Technically
Evaluated Entity and / or Financially Evaluated Entity (as the case may be)
shall be under the direct control or indirectly under the common control of such
entity;

Interpretation:

Save where the contrary is indicated, any reference in this Agreement to:

“Agreement” shall be construed as including a reference to its Schedules,
Appendices and Annexures;

"Rupee”, "Rupees” and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall
mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge,
pledge, lien or other encumbrance securing any obligation of any person or any
other type of preferential arrangement (including, without limitation, title
transfer and retention arrangements) having a similar effect;
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"holding company" of a company or corporation shall be construed as a
reference to any company or corporation of which the other company or
corporation is a subsidiary;

"indebtedness" shall be construed so as to include any obligation (whether
incurred as principal or surety) for the payment or repayment of money,
whether present or future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary"” of a company or corporation (the holding company) shall be
construed as a reference to any company or corporation:

(1) which is controlled, directly or indirectly, by the holding company, or

(i) more than half of the issued share capital of which is beneficially
owned, directly or indirectly, by the holding company, or

(iii)  which is a subsidiary of another subsidiary of the holding company,

for these purposes, a company or corporation shall be treated as being
controlled by another if that other company or corporation is able to
direct its affairs and/or to control the composition of its board of
directors or equivalent body;

"winding-up”, "dissolution", "insolvency", or "reorganization" in the
context of a company or corporation shall have the same meaning as defined in
the Companies Act, 1956/ Companies Act, 2013 (as the case may be).

Words importing the singular shall include the plural and vice versa.

This Agreement itself or any other agreement or document shall be construed
as a reference to this or to such other agreement or document as it may have
been, or may from time to time be, amended, varied, novated, replaced or
supplemented.

A Law shall be construed as a reference to such Law including its
amendments or re-enactments from time to time.

A time of day shall, save as otherwise provided in any agreement or document
be construed as a reference to Indian Standard Time.

Different parts of this Agreement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or
among the parts of this Agreement, they shall be interpreted in a harmonious
manner so as to give effect to each part.
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The tables of contents and any headings or sub-headings in this Agreement
have been inserted for ease of reference only and shall not affect the
interpretation of this Agreement.

All interest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

The words “hereof”’ or “herein”, if and when used in this Agreement shall mean
a reference to this Agreement.

The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article
17.2.1 hereof.
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ARTICLE: 2

2

21

2.2

2.2.1

222

223

2.3

2.3.1

EFFECTIVENESS AND TERM OF AGREEMENT

Effective Date:

This Agreement shall be effective from later of the dates of the following
events:

a. The Selected Bidder, on behalf of the TSP, has provided the
Contract Performance Guarantee, as per terms of Article 3.1 of
this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one
hundred percent (100%) of the equity shareholding of REC
Power Development and Consultancy Limited in Bellary
Davanagere Power Transmission Limited along with all its
related assets and liabilities as per the provisions of the Share
Purchase Agreement. and

C. The Agreement is executed and delivered by the Parties;
Term and Termination:

Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be
effective in relation to the Project until the Expiry Date, when it shall
automatically terminate.

Post the Expiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to CTU or its successors or an agency as decided by the
Central Government at zero cost and free from any encumbrance and
liability. The transfer shall be completed within 90 days of expiry of this
Agreement failing which CTU shall be entitled to take over the Project
Assets Suo moto.

This Agreement shall terminate before the Expiry Date in accordance with
Article 13 or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission
License, the TSP shall be obligated to make an application to the
Commission at least two (2) years before the date of expiry of the
Transmission License, seeking the Commission’s approval for the
extension of the term of the Transmission License up to the Expiry Date.
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23.2 The TSP shall timely comply with all the requirements that may be laid
down by the Commission for extension of the term of the Transmission
License beyond the initial term of twenty-five (25) years & upto the Expiry
Date and the TSP shall keep the Nodal Agency fully informed about the
progress on its application for extension of the term of the Transmission
License.

24 Survival:

The expiry or termination of this Agreement shall not affect any accrued
rights, obligations/ roles and liabilities of the Parties under this Agreement,
including the right to receive liquidated damages as per the terms of this
Agreement, nor shall it effect the survival of any continuing obligations/
roles for which this Agreement provides, either expressly or by necessary
implication, which are to survive after the Expiry Date or termination
including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of
Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of
Default and Termination), Article 14 (Liability & Indemnification), Article 16
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

25 Applicability of the provisions of this Agreement

2.5.1 For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and
Regulations shall not be applicable for this Project.

252 For the purposes of this Agreement for ISTS systems developed under the
tariff based competitive bidding framework, the provisions relating to the
definitions (Availability and COD), Article 3 (Contract Performance
Guarantee and Conditions Subsequent), Article 5 (Construction of the
Project), Article 6 (Connection and Commissioning of the Project), Article 8
(Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Article 13 (Event of Default), Article
14 (Indemnification), Article 15 (Assignment and Charges), Articles 16.1,
16.2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17
(representation and warranties of the ISTS Licensee) of this agreement
shall supersede the corresponding provisions under Sharing Regulations.
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ARTICLE: 3

3
3.1

3.1.1

3.1.2

3.1.3

CONDITIONS SUBSEQUENT

Satisfaction of conditions subsequent by the TSP

Within ten (10) days from the date of issue of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of Bellary Davanagere Power Transmission Limited
from REC Power Development and Consultancy Limited, who shall
sell to the Selected Bidder, the equity shareholding of Bellary
Davanagere Power Transmission Limited, along with all its related
assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of
SPV by the Selected Bidder, undertake to apply to the Commission for the
grant of Transmission License and for the adoption of tariff as required
under section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the
Contract Performance Guarantee for an amount of Rs. 41.00 Crore
(Rupees Forty-One Crore Only).

The Contract Performance Guarantee shall be initially valid for a period up
to three (3) months after the Scheduled COD of the Project and shall be

extended from time to time to be valid for a period up to three (3) months

after the COD of the Project. In case the validity of the Contract

Performance Guarantee is expiring before the validity specified in this

Article, the TSP shall, at least thirty (30) days before the expiry of the

Contract Performance Guarantee, replace the Contract Performance

Guarantee with another Contract Performance Guarantee or extend the

validity of the existing Contract Performance Guarantee until the validity

period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the
following activities within six (6) months from the Effective Date (except for
c) below), unless such completion is affected due to any Force Majeure
Event, or if any of the activities is specifically waived in writing by the Nodal
Agency:
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To obtain the Transmission License for the Project from the
Commission;

To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003;

To submit to the Nodal Agency, CEA & Independent Engineer, the
Project Execution Plan, immediately after award of contract(s) and
maximum within one hundred and twenty (120) days from the Effective
Date. Also, an approved copy each of Manufacturing Quality Plan
(MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engineer & Nodal Agency in the same time period. The
TSP’s Project Execution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shall bring out clearly the organization structure, time plan and
methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing
and commissioning to commercial operation;

To submit to the Nodal Agency, CEA & Independent Engineer a
detailed bar (GANTT) chart of the Project outlining each activity (taking
longer than one Month), linkages as well as durations;

To submit to the Nodal Agency, CEA & Independent Engineer detailed
specifications of conductor meeting the functional specifications
specified in RFP;

To achieve Financial Closure;

To provide an irrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the provisions
of Article 15.3 of this Agreement and all other RFP Project Documents;

To award the Engineering, Procurement and Construction contract
(“EPC contract”) for the design and construction of the Project and
shall have given to such Contractor an irrevocable notice to proceed,;
and

To sign the Agreement(s) required, if any, under Sharing Regulations.

3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided
to the Lenders as per Article 15.3 of this Agreement and all other RFP
Project Documents.

3.3 Consequences of non-fulfilment of conditions subsequent

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
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3.3.2

3.3.3

3.3.4

Transmission Service Agreement

TSP even within three (3) Months after the time specified therein, then on
and from the expiry of such period and until the TSP has satisfied all the
conditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be
liable to furnish to Central Transmission Utility of India Limited (being the
Nodal Agency) Additional Contract Performance Guarantee of Rupees
Four Crore Ten Lakh Only (Rs. 4.10 Crore) within two (2) Business Days
of expiry of every such Month. Such additional Contract Performance
Guarantee shall be provided to Central Transmission Utility of India
Limited (being the Nodal Agency) in the manner provided in Article 3.1.1
and shall become part of the Contract Performance Guarantee and all the
provisions of this Agreement shall be construed accordingly. Central
Transmission Utility of India Limited (being the Nodal Agency) shall be
entitled to hold and / or invoke the Contract Performance Guarantee,
including such additional Contract Performance Guarantee, in accordance
with the provisions of this Agreement.

Subiject to Article 3.3.4, if:

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails to furnish additional Contract Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof; or

(i) the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof but fails to fulfil the
conditions specified in Article 3.1.3 within a period of twelve (12)
months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by
giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement.

If the Nodal Agency elects to terminate this Agreement as per the
provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal
Agency an amount of Rs. 41.00 Crore (Rupees Forty-One Crore Only)
as liquidated damages. The Nodal Agency shall be entitled to recover this
amount of damages by invoking the Contract Performance Guarantee to
the extent of liquidated damages, which shall be required by the Nodal
Agency, and the balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the
termination of this Agreement.

In case of inability of the TSP to fulfil the conditions specified in Article
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3.1.3 due to any Force Majeure Event, the time period for fulfilment of the
condition subsequent as mentioned in Article 3.1.3, may be extended for a
period of such Force Majeure Event. Alternatively, if deemed necessary,
this Agreement may be terminated by the Nodal Agency by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of
this Agreement and the Contract Performance Guarantee shall be
returned as per the provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in the
time period for completion of conditions subsequent mentioned under
Article 3.1.3, shall lead to an equal increase in the time period for the
Scheduled COD. If the Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to the provisions of this Article 3.3.4,
the TSP will be allowed to recover the interest cost during construction
corresponding to the period exceeding one hundred eighty (180) days by
adjustment in the Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the
Nodal Agency may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from
invoking the Contract Performance Guarantee under para 3.3.3 may also
initiate proceedings for blacklisting the TSP as per provisions of Article
13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a
Month on the progress made in satisfying the conditions subsequent in
Articles 3.1.3.
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ARTICLE: 4
4 DEVELOPMENT OF THE PROJECT
4.1 TSP's obligations in development of the Project:

Subiject to the terms and conditions of this Agreement, the TSP at its own
cost and expense shall observe, comply with, perform, undertake and be

responsible:

a. for procuring and maintaining in full force and effect all Consents,
Clearances and Permits, required in accordance with Law for
development of the Project;

b. for financing, constructing, owning and commissioning each of the
Element of the Project for the scope of work set out in Schedule 1 of
this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;

ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time
to time, for Transmission Lines and sub-stations:

the Central Electricity Authority (Technical Standards
for Connectivity to the Grid) Regulations, 2007;

Central Electricity Authority (Technical Standards for
construction of Electrical Plants and Electric Lines)
Regulation, 2010;

Central Electricity Authority (Grid Standard)
Regulations, 2010;

Central Electricity Authority (Safety requirements for
construction, operation and maintenance of Electrical
Plants and Electrical Lines) Regulation, 2011;

Central Electricity Authority (Measures relating to
Safety and Electricity Supply) Regulation, 2010;

Central Electricity Authority (Technical Standards for
Communication System in Power System Operation)
Regulations, 2020.

iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the

Law;
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not later than the Scheduled COD as per Schedule 2 of this
Agreement;

C. for entering into a Connection Agreement with the concerned parties
in accordance with the Grid Code.

d. for owning the Project throughout the term of this Agreement free
and clear of any encumbrances except those expressly permitted
under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide on a
timely basis relevant information with regard to the specifications of
the Project that may be required for interconnecting the Project with
the Interconnection Facilities;

f. for providing all assistance to the Arbitrators as they may require for
the performance of their duties and responsibilities;

g. to provide to the Nodal Agency and CEA, on a monthly basis,
progress reports with regard to the Project and its execution (in
accordance with prescribed form) to enable the CEA to monitor and
co-ordinate the development of the Project matching with the
Interconnection Facilities;

h. to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as well as other Guidelines issued by Govt. of India
pertaining to this;

i to procure the products associated with the Transmission System as
per provisions of Public Procurement (Preference to Make in India)
orders issued by Ministry of Power vide orders No. A-1/2021- FSC-
Part(5) dated 16.11.2021 and No.: P45021/2/2017-PP (BE-Il)-Part-4
Vol.ll dated 19.07.2024 issued by Ministry of Power for transmission
sector, as amended from time to time read with Department for
Promotion of Industry and Internal Trade (DPIIT) orders in this
regard (Procuring Entity as defined in above orders shall deemed to
have included Selected Bidder and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of Finance
vide Order (Public Procurement No 1) bearing File No. 6/18/2019-
PPD dated 23.07.2020, Order (Public Procurement No 2) bearing
File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public
Procurement No. 3) bearing File No. 6/18/2019-PPD, dated
24.07.2020, Office Memorandum (OM) No. F.18/37/2020-PPD
dated 08.02.2021, OM No. F.12/1/2021- PPD(Pt.) dated 02.03.2021,
OM No. F.7/10/2021-PPD dated 08.06.2021 and Order (Public
Procurement No 4) bearing File No. F.7/10/2021- PPD dated
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23.02.2023, as amended from time to time, regarding public
procurement from a bidder of a country, which shares land border
with India;

to submit to Nodal Agency information in the prescribed format [To
be devised by Nodal Agency] for ensuring compliance to Article 4.1 i)
above.

to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.21 Subiject to the terms and conditions of this Agreement, the Nodal Agency
shall be the holder and administrator of this Agreement and shall inter alia:

a.

appoint an Independent Engineer within 90 days of the Effective
Date

provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP
from time to time, for obtaining the Consents, Clearances and
Permits required for the Project;

coordinate among TSP and upstream/downstream entities in
respect of Interconnection Facilities; and

monitor the implementation of the Agreement and take
appropriate action for breach thereof including revocation of
guarantees, cancellation of Agreement, blacklisting etc

provide all assistance to the Arbitrators as required for the
performance of their duties and responsibilities; and

perform any other responsibility (ies) as specified in this
Agreement.

4.3 Time for Commencement and Completion:

a.

The TSP shall take all necessary steps to commence work on the
Project from the Effective Date of the Agreement and shall achieve
Scheduled COD of the Project in accordance with the time
schedule specified in Schedule 2 of this Agreement;

The COD of each Element of the Project shall occur no later than
the Scheduled COD or within such extended time to which the TSP
shall be entitled under Article 4.4 hereto.
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Extension of time:

In the event that the TSP is unable to perform its obligations for the reasons
solely attributable to the Nodal Agency, the Scheduled COD shall be
extended, by a ‘day to day’ basis, subject to the provisions of Article 13.

In the event that an Element or the Project cannot be commissioned by its
Scheduled COD on account of any Force Majeure Event as per Article 11,
the Scheduled COD shall be extended, by a ‘day to day’ basis for a period
of such Force Majeure Event. Alternatively, if deemed necessary, the
Nodal Agency may terminate the Agreement as per the provisions of Article
13.4 by giving a Termination Notice to the TSP, in writing, of at least seven
(7) days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement.

If the Parties have not agreed, within thirty (30) days after the affected
Party’s performance has ceased to be affected by the relevant
circumstance, on how long the Scheduled COD should be deferred by, any
Party may raise the Dispute to be resolved in accordance with Article 16.

Metering Arrangements:

The TSP shall comply with all the provisions of the IEGC and the Central
Electricity Authority (Installation and Operation of Meters) Regulations,
2006 as amended from time to time, with regard to the metering
arrangements for the Project. The TSP shall fully cooperate with the CTU /
STU/RLDC and extend all necessary assistance in taking meter readings.

Interconnection Facilities:

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilities
shall be developed as per the scope of work and responsibilities assigned
in Schedule 1 of this Agreement. The Nodal Agency shall be responsible for
coordinating to make available the Interconnection Facilities.

In order to remove any doubts, it is made clear that the obligation of the
TSP within the scope of the project is to construct the Project as per
Schedule-1 of this Agreement and in particular to connect it to the
Interconnection Facilities as specified in this Agreement.
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ARTICLE: 5

5
5.1

5.1.1

5.1.2

5.1.3

5.1.4

CONSTRUCTION OF THE PROJECT

TSP’s Construction Responsibilities:

The TSP, at its own cost and expense, shall be responsible for designing,
constructing, erecting, testing and commissioning each Element of the
Project by the Scheduled COD in accordance with the Regulations and
other applicable Laws specified in Article 4.1 of this Agreement.

The TSP acknowledges and agrees that it shall not be relieved from any of
its obligations under this Agreement or be entitled to any extension of time
or any compensation whatsoever by reason of the unsuitability of the Site
or Transmission Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and
Permits related but not limited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC), defence,
civil aviation, right of way / way-leaves and environmental & forest
clearances from relevant authorities required for developing, financing,
constructing, maintaining/ renewing all such Consents, Clearances and
Permits in order to carry out its obligations under this Agreement in general
and shall furnish to the Nodal Agency such copy/ies of each Consents,
Clearances and Permits, on demand. Nodal Agency shall provide letters of
recommendation to the concerned Indian Governmental Instrumentality, as
may be requested by the TSP from time to time for obtaining the Consents,
Clearances and Permits required for the Project.

The TSP shall be responsible for:

(@) deleted;
(b) deleted;
(c) survey and geo-technical investigation of line route in order to

determine the final route of the Transmission Lines;

(d) seeking access to the Site and other places where the Project is
being executed, at its own risk and costs, including payment of
any crop, tree compensation or any other compensation as may
be required.
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In case the Project involves any resettlement and rehabilitation, the
resettlement and rehabilitation package will be implemented by the State
Government authorities, for which the costs is to be borne by the TSP and
no changes would be allowed in the Transmission Charges on account of
any variation in the resettlement and rehabilitation cost. The TSP shall
provide assistance on best endeavour basis, in implementation of the
resettlement and rehabilitation package, if execution of such package is in
the interest of expeditious implementation of the Project and is beneficial to
the Project affected persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this Agreement
while appointing Contractor(s) for procurement of goods & services.

The appointment of such Contractor(s) shall neither relieve the TSP of any
of its obligations under this Agreement nor make the Nodal Agency liable
for the performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer,
on a monthly basis, progress reports along with likely completion date of
each Element with regard to the Project and its execution (in accordance
with prescribed form). The Nodal Agency/ CEA shall monitor the
development of the Project for its timely completion for improving and
augmenting the electricity system as a part of its statutory responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a
good workmanship using sound engineering and construction practices,
and using only materials and equipment that are new and manufactured as
per the MQP and following approved FQP for erection, testing &
commissioning and complying with Indian /International Standards such
that, the useful life of the Project will be at least thirty five (35) years from the
COD of the Project.

The TSP shall ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT),
Surge Arresters (SA), Protection relays, clamps & connectors etc.),
equipment in terminal stations of HVDC installations including Thyristor/
IGBT valves, Converter Transformers, smoothing reactors, Transformer
bushings and wall bushings, GIS bus ducts, towers and gantry structures
and transmission towers or poles and line materials (conductors, earthwire,
OPGW, insulator, accessories for conductors, OPGW & earthwires,
hardware fittings for insulators, aviation lights etc), facilities and system
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shall be designed, constructed and tested (Type test, Routine tests, Factory
Acceptance Test (FAT)) in accordance with relevant CEA Regulations and
Indian Standards. In case Indian Standards for any particular equipment/
system/ process is not available, IEC/ IEEE or equivalent International
Standards and Codes shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 c) shall comprise of detailed schedule of all the equipments/items
/materials required for the Project, right from procurement of raw material till
the dispatch from works and receipt at the site. Further, it should also include
various stages of the construction schedule up to the commissioning of the
Project.

Nodal Agency, CEA & Independent Engineer shall have access at all
reasonable times to the Site and to the Manufacturer’s works and to all such
places where the Project is being executed.

Independent Engineer shall ensure conformity of the conductor specifications
with the functional specifications specified in RFP.

b)

d)

The Independent Engineer shall monitor the following during construction
of the Project:

Quality of equipments, material, foundation, structures and workmanship
etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of
Sub-station equipments, transmission line material and workmanship etc.
would be checked in accordance with the Article 5.4.

Progress in the activities specified in Condition Subsequent

Verification of readiness of the elements including the statutory clearances
& completion of civil works, fixing of all components and finalisation of
punch points (if any) prior to charging of the elements

Progress of construction of substation and Transmission Lines

The progress shall be reviewed by the Independent Engineer against the
Project Execution Plan. The Independent Engineer shall prepare its report
on monthly basis and submit the same to Nodal Agency highlighting the
progress achieved till the end of respective month vis-a-vis milestone
activities, areas of concern, if any, which may result in delay in the timely
completion of the Project. Based on the progress, Nodal Agency and/ or
CEA shall issue written instructions to the TSP to take corrective measures,
as may be prudent for the timely completion of the Project. In case of any
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deficiency, the Nodal Agency would be at liberty to take action in
accordance with the procedure of this Agreement.

For any delay in commissioning any critical Element(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days
shall lead to a sequestration of 10% of the Contract Performance
Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in
Schedule 3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all
reasonable times, copies of the Consents, Clearances and Permits,
construction drawings and other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the
Project and its supervisory personnel shall be available to provide full-time
superintendence for execution of the Project. The TSP shall provide skilled
personnel who are experienced in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in
achievement of timely progress in execution of the Project, if any, as
intimated by the Independent Engineer and/ or CEA and/ or the Nodal
Agency. However, such intimation by the Independent Engineer and/ or
CEA and/ or the Nodal Agency and the subsequent effect of such remedial
measures carried out by the TSP shall not relieve the TSP of its obligations
in the Agreement. Independent Engineer and/ or CEA and/ or the Nodal
Agency may carry out random inspections during the Project execution, as
and when deemed necessary by it. If the shortfalls as intimated to the TSP
are not remedied to the satisfaction of the CEA and/ or the Nodal Agency,
this Agreement may be terminated by the Nodal Agency by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of
this Agreement.
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ARTICLE: 6

6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any
other agencies as required, at least sixty (60) days advance written notice
of the date on which it intends to connect an Element of the Project, which
date shall not be earlier than its Scheduled COD or Schedule COD
extended as per Article 4.4.1 & 4.4.2 of this Agreement, unless mutually
agreed to by Parties. Further, any preponing of COD of any element prior to
Scheduled COD must be approved by the Nodal Agency.

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may
be), for reasonable cause, including non-availability of Interconnection
Facilities as per Article 4.2, can defer the connection for up to fifteen (15)
days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies
to the TSP in writing, before the date of connection, of the reason for the
deferral and when the connection is to be rescheduled. However, no such
deferment on one or more occasions would be for more than an aggregate
period of thirty (30) days. Further, the Scheduled COD would be extended
as required, for all such deferments on “day to day” basis.

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be
connected with the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and
the Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as
amended from time to time and all other Indian legal
requirements, and

C. The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of
view of safety of supply and can be connected with the
Interconnection Facilities.

d. It has satisfactorily met all the testing requirements as per
Articles 6.1.4
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6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major
substation equipment, component, system, facilities shall be successfully
carried out before commissioning. The Type tests, FAT and SAT reports
should be available at the substation / terminal station of HVDC
installations for ready reference of operation and maintenance staff and
has to be made available to the Independent Engineer appointed for quality
monitoring or their authorised representatives, as and when they wish to
examine the same.

6.2 Commercial Operation:
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An Element of the Project shall be declared to have achieved COD twenty
four (24) hours following the connection of the Element with the
Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the
date on which it is declared by the TSP to be ready for charging but is not
able to be charged for reasons not attributable to the TSP subject to Article
6.1.2.

Provided that an Element shall be declared to have achieved COD
only after all the Element(s), if any, which are pre-required to have
achieved COD as defined in Schedule 2 of this Agreement, have
been declared to have achieved their respective COD.

Once any Element of the Project has been declared to have achieved
deemed COD as per Article 6.2.1 above, such Element of the Project shall
be deemed to have Availability equal to the Target Availability till the actual
charging of the Element and to this extent, TSP shall be eligible for the
Monthly Transmission Charges applicable for such Element

Compensation for Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event
(affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project and
has given due notice, as per provisions of Article 6.1.1, to the concerned
agencies of the date of intention to connect the Element(s) of the Project,
where such date is not before the Scheduled COD, but is not able to
connect the Element(s) of the Project by the said date specified in the
notice, due to Direct Non Natural Force Majeure Event or Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event affecting the
Nodal Agency, provided such Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure Event
affecting the Nodal Agency has continued for a period of more than three
(3) continuous or non-continuous Months, the TSP shall, until the effects of
the Direct Non Natural Force Majeure Event or of Indirect Non Natural
Force Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency no longer prevent the TSP from connecting the Element(s) of the
Project, be deemed to have achieved COD relevant to that date and to this
extent, be deemed to have been providing Transmission Service with effect
from the date notified, and shall be treated as follows:

a. In case of delay due to Direct Non Natural Force Majeure Event,
TSP is entitled for Transmission Charges calculated on Target
Availability for the period of such events in excess of three (3)
continuous or non continuous Months in the manner provided in (c)
below.
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In case of delay due to Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency, TSP is
entitled for payment for debt service which is due under the
Financing Agreements, subject to a maximum of Transmission
Charges calculated on Target Availability, for the period of such
events in excess of three (3) continuous or non continuous Months
in the manner provided in (c) below.

In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure
Event affecting the Nodal Agency, the TSP is entitled for payments
mentioned in (a) and (b) above, after commencement of
Transmission Service, in the form of an increase in Transmission
Charges. These amounts shall be paid from the date, being the
later of a) the date of cessation of such Indirect Non Natural Force
Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency and b) the completion of sixty (60) days from the receipt of
the Financing Agreements by the Nodal Agency from the TSP.

Provided such increase in Transmission Charges shall be so as to
put the TSP in the same economic position as the TSP would have
been in case the TSP had been paid amounts mentioned in (a) and
(b) above in a situation where the Force Majeure Event had not
occurred.

For the avoidance of doubt, it is clarified that the charges payable under this
Article 6.3.1 shall be recovered as per Sharing Regulations.

Liquidated Damages for Delay in achieving COD of Project:

Central Transmission Utility of India Limited 34  Bellary Davanagere Power Transmission Limited



Transmission Service Agreement

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project,
by the Element’s / Project’s Scheduled COD or such Scheduled COD as
extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the
Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission
Charges applicable for the Element of the Project [in case where no
Elements have been defined, to be on the Project as a whole] / Project, for
each day of delay up to sixty (60) days of delay and beyond that time limit,
at the rate of five percent (5%) of the Monthly Transmission Charges
applicable to such Element / Project, as liquidated damages for such delay
and not as penalty, without prejudice to any rights of the Nodal Agency
under the Agreement.

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the
amount of liquidated damages calculated in accordance with Article 6.4.1
for and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the
Element of the Project even after the expiry of six (6) months from its
Scheduled COD, the provisions of Article 13 shall apply.

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated
damages calculated pursuant to Article 6.4.1 within ten (10) days of the

earlier of:
a. the date on which the applicable Element achieves COD; or
b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its
obligations to complete the Project or from any other obligation and
liabilities under the Agreement.
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If the TSP fails to pay the amount of liquidated damages to the Nodal
Agency within the said period of ten (10) days, the Nodal Agency shall be
entitled to recover the said amount of the liquidated damages by invoking
the Contract Performance Guarantee. If the then existing Contract
Performance Guarantee is for an amount which is less than the amount of
the liquidated damages payable by the TSP to the Nodal Agency under this
Article 6.3 and the TSP fails to make payment of the balance amount of the
liquidated damages not covered by the Contract Performance Guarantee,
then such balance amount shall be deducted from the Transmission
Charges payable to the TSP. The right of the Nodal Agency to encash the
Contract Performance Guarantee is without prejudice to the other rights of
the Nodal Agency under this Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this
Article is over and above the penalty payable by TSP under Article 5.5.6 of
this Agreement.

Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in accordance
with Article 3.1.1 shall be released by the Nodal Agency within three (3)
months from the COD of the Project. In the event of delay in achieving
Scheduled COD of any of the Elements by the TSP (otherwise than due to
reasons as mentioned in Article 3.1.3 or Article 11) and consequent part
invocation of the Contract Performance Guarantee by the Nodal Agency,
Nodal Agency shall release the Contract Performance Guarantee, if any
remaining unadjusted, after the satisfactory completion by the TSP of all
the requirements regarding achieving the Scheduled COD of the remaining
Elements of the Project. It is clarified that the Nodal Agency shall also
return / release the Contract Performance Guarantee in the event of (i)
applicability of Article 3.3.2 to the extent the Contract Performance
Guarantee is valid for an amount in excess of Rs 41.00 Crore (Rupees
Forty-One Crore Only) or (ii) termination of this Agreement by the Nodal
Agency as mentioned under Article 3.3.4 of this Agreement.

The release of the Contract Performance Guarantee shall be without
prejudice to other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7
7 OPERATION AND MAINTENANCE OF THE PROJECT
71 Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission
and CEA from time to time and provisions of the Act.
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ARTICLE: 8

8 AVAILABILITY OF THE PROJECT

8.1 Calculation of Availability of the Project:
Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024, as
applicable on the Bid Deadline and as appended in Schedule 6 of this
Agreement.

8.2 Target Availability:

The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will
be calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target
Availability, for six consecutive months in a Contract Year, the DIC(s) or the
Nodal Agency may issue a show cause notice to the TSP, asking them to
show cause as to why the Transmission Service Agreement be not
terminated, and if no satisfactory cause is shown it may terminate the
Agreement. If the Nodal Agency is of the opinion that the transmission
system is of critical importance, it may carry out or cause to carry the
operation and maintenance of transmission system at the risk and cost of
TSP.
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ARTICLE: 9

9 INSURANCES

9.1 Insurance:

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained

9.2

9.2.1

9.3

9.3.1

9.3.2

9.3.3

during the Construction Period and the Operating Period, adequate
Insurances against such risks, with such deductibles including but not
limited to any third party liability and endorsements and
co-beneficiary/insured, as may be necessary under

a. any of the Financing Agreements,
b. the Laws, and
C. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the
Financial Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and
policies of the Insurances, as and when the Nodal Agency may seek from
the TSP as per the terms of Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances
and the Financing Agreements, the proceeds of any insurance claim made
due to loss or damage to the Project or any part of the Project shall be first
applied to reinstatement, replacement or renewal of such loss or damage.

If a Natural Force Majeure Event renders the Project no longer
economically and technically viable and the insurers under the Insurances
make payment on a “total loss” or equivalent basis, the portion of the
proceeds of such Insurance available to the TSP (after making admissible
payments to the Lenders as per the Financing Agreements) shall be
allocated only to the TSP. Nodal Agency and / or concerned Designated
ISTS Customers shall have no claim on such proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing
Agreements, any dispute or difference between the Parties as to whether
the Project is no longer economically and technically viable due to a Force
Majeure Event or whether that event was adequately covered in
accordance with this Agreement by the Insurances shall be determined in
accordance with Article 16.
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9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no

financial obligations or liability whatsoever towards the TSP in respect of
this Article 9.

Central Transmission Utility of India Limited 40  Bellary Davanagere Power Transmission Limited



Transmission Service Agreement

ARTICLE: 10

10

10.1

10.2

10.3

10.4

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Article 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the
provisions of the Sharing Regulations, from the date on which an
Element(s) has achieved COD until the Expiry Date of this Agreement,
unless terminated earlier and in line with the provisions of Schedule 4 of this
Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the
provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
regulations.

Disputed Bills, Default in payment by the Designated ISTS Customers
& Annual Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS Customers &
Annual Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

1 FORCE MAJEURE

1.1 Definitions

11.1.1  The following terms shall have the meanings given hereunder.

11.2 Affected Party

11.2.1  An Affected Party means any Party whose performance has been affected
by an event of Force Majeure.

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force
Majeure affecting the TSP only if the Force Majeure event affects and
results in, late delivery of machinery and equipment for the Project or
construction, completion, commissioning of the Project by Scheduled COD
and/or operation thereafter;

1.3 Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of
events and circumstances including those stated below that wholly or partly
prevents or unavoidably delays an Affected Party in the performance of its
obligations/ roles under this Agreement, but only if and to the extent that
such events or circumstances are not within the reasonable control, directly
or indirectly, of the Affected Party and could not have been avoided if the
Affected Party had taken reasonable care or complied with Prudent Utility
Practices:

(@) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and explosion
(to the extent originating from a source external to the Site),
earthquake, volcanic eruption, landslide, flood, cyclone, typhoon,
tornado, or exceptionally adverse weather conditions, which are
in excess of the statistical measures for the last hundred (100)
years; and

i. epidemic/ pandemic notified by Indian Governmental
Instrumentality.

(b) Non-Natural Force Majeure Events :
i. Direct Non—Natural Force Majeure Events

= Nationalization or compulsory acquisition by any Indian
Governmental Instrumentality of any material assets or rights of
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the Affected Party; or

the unlawful, unreasonable or discriminatory revocation of, or
refusal to renew, any Consents, Clearances and Permits
required by the Affected Party to perform their obligations/ roles
under the RFP Project Documents or any unlawful,
unreasonable or discriminatory refusal to grant any other
Consents, Clearances and Permits required for the
development/ operation of the Project, provided that a
Competent Court of Law declares the revocation or refusal to be
unlawful, unreasonable and discriminatory and strikes the same
down; or

any other unlawful, unreasonable or discriminatory action on the
part of an Indian Governmental Instrumentality which is directed
against the Project, provided that a Competent Court of Law
declares the action to be unlawful, unreasonable and
discriminatory and strikes the same down.

ii. Indirect Non - Natural Force Majeure Events

act of war (whether declared or undeclared), invasion, armed
conflict or act of foreign enemy, blockade, embargo, revolution,
riot, insurrection, terrorist or military action; or

radio active contamination or ionising radiation originating from
a source in India or resulting from any other Indirect Non Natural
Force Majeure Event mentioned above, excluding
circumstances where the source or cause of contamination or
radiation is brought or has been brought into or near the Site by
the Affected Party or those employed or engaged by the
Affected Party; or

industry-wide strikes and labour disturbances, having a
nationwide impact in India.

Force Majeure Exclusions

Force Majeure shall not include (i) any event or circumstance which is
within the reasonable control of the Parties and (ii) the following conditions,
except to the extent that they are consequences of an event of Force
Majeure:

(a) Unavailability, late delivery, or changes in cost of the machinery,
equipment, materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;
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(c) Non-performance resulting from normal wear and tear typically
experienced in transmission materials and equipment;

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming onerous
to perform; and

(f) Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentional acts, errors or omissions;
ii. failure to comply with an Indian Law; or

iii. breach of, or default under this Agreement or any Project
Documents.

(g) Any error or omission in the survey report provided by BPC during the
bidding process.

Notification of Force Majeure Event

The Affected Party shall give notice to the other Party of any event of Force
Majeure as soon as reasonably practicable, but not later than seven (7)
days after the date on which such Party knew or should reasonably have
known of the commencement of the event of Force Majeure. If an event of
Force Majeure results in a breakdown of communications rendering it
unreasonable to give notice within the applicable time limit specified herein,
then the Party claiming Force Majeure shall give such notice as soon as
reasonably practicable after reinstatement of communications, but not later
than one (1) day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitlement to claim relief under this Agreement. Such notice shall include
full particulars of the event of Force Majeure, its effects on the Party
claiming relief and the remedial measures proposed. The Affected Party
shall give the other Party regular reports on the progress of those remedial
measures and such other information as the other Party may reasonably
request about the Force Majeure.

The Affected Party shall give notice to the other Party of (i) the cessation of
the relevant event of Force Majeure; and (ii) the cessation of the effects of
such event of Force Majeure on the performance of its rights or obligations/
roles under this Agreement, as soon as practicable after becoming aware
of each of these cessations.

Duty to perform and duty to mitigate
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To the extent not prevented by a Force Majeure Event, the Affected Party
shall continue to perform its obligations/ roles as provided in this
Agreement. The Affected Party shall use its reasonable efforts to mitigate
the effect of any event of Force Majeure as soon as practicable.

Available Relief for a Force Majeure Event

Subiject to this Article 11,

(@)

no Party shall be in breach of its obligations/ roles pursuant to this
Agreement to the extent that the performance of its obligations/ roles
was prevented, hindered or delayed due to a Force Majeure Event;

each Party shall be entitled to claim relief for a Force Majeure Event
affecting its performance in relation to its obligations/ roles under
Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of
Availability of the Element(s) under outage due to Force Majeure
Event, as per Article 11.3 affecting the TSP shall be as per Appendix —
IV to Central Electricity Regulatory Commission (Terms and Conditions
of Tariff) Regulations, 2024 as on Bid Deadline. For the event(s) for
which the Element(s) is/are deemed to be available as per Appendix —
IV to Central Electricity Regulatory Commission (Terms and Conditions
of Tariff) Regulations, 2024, then the Transmission Charges, as
applicable to such Element(s), shall be payable as per Schedule 4, for
the duration of such event(s).

For so long as the TSP is claiming relief due to any Force Majeure
Event under this Agreement, the Nodal Agency may, if it so desires,
from time to time on one (1) day notice, inspect the Project and the TSP
shall provide the Nodal Agency’s personnel with access to the Project
to carry out such inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up to one hundred eighty (180) days due to
Force Majeure event, no compensation on the grounds such as
interest cost, incident expenditure, opportunity cost will be made to the
TSP. However, if Scheduled COD is extended beyond a period of one
hundred eighty (180) days due to Force Majeure event, the TSP will be
allowed to recover the interest cost during construction corresponding
to the period exceeding one hundred eighty (180) days by adjustment
in the Transmission Charges in accordance with Schedule 9.
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12 CHANGE IN LAW

121 Change in Law

12.1.1 Change in Law means the occurrence of any of the following after the Bid
Deadline resulting into any additional recurring / non-recurring expenditure
by the TSP or any savings of the TSP:

the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-enactment or
consolidation) in India, of any Law, including rules and
regulations framed pursuant to such Law, subject to the
provisions under Article 12.1.2;

a change in the interpretation or application of any Law by any
Indian Governmental Instrumentality having the legal power to
interpret or apply such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents,
Clearances and Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining
any Consents, Clearances and Permits or the inclusion of any
new terms or conditions for obtaining such Consents,
Clearances and Permits;

any change in the licensing regulations of the Commission,
under which the Transmission License for the Project was
granted if made applicable by such Commission to the TSP;

change in wind zone; or

any change in tax or introduction of any tax made applicable for
providing Transmission Service by the TSP as per the terms of
this Agreement

12.1.2  Notwithstanding anything contained in this Agreement, Change in Law
shall not cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends distributed to the

shareholders of the TSP.
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Relief for Change in Law

During Construction Period, the impact of increase/decrease in the cost of
the Project on the Transmission Charges shall be governed by the formula
given in Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers
or is benefited from a change in costs or revenue, the aggregate financial
effect of which exceeds 0.30% (zero point three percent) of the Annual
Transmission Charges in aggregate for a Contract Year, the TSP may
notify so to the Nodal Agency and propose amendments to this Agreement
so as to place the TSP in the same financial position as it would have
enjoyed had there been no such Change in Law resulting in change in costs
or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP
shall provide to the Nodal Agency documentary proof of such increase /
decrease in cost of the Project / revenue for establishing the impact of such
Change in Law.

In cases where Change in Law results in decrease of cost and it comes to
the notice of Nodal Agency that TSP has not informed Nodal Agency about
such decrease in cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

If the TSP is affected by a Change in Law in accordance with Article 12.1
and wishes to claim relief for such Change in Law under this Article 12, it
shall give notice to Nodal Agency of such Change in Law as soon as
reasonably practicable after becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency even
when it is beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide,
amongst other things, precise details of the Change in Law and its
estimated impact on the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill. However,
in case of any change in Monthly Transmission Charges by reason of
Change in Law, as determined in accordance with this Agreement, the Bills
to be raised by the Nodal Agency after such change in Transmission
Charges shall appropriately reflect the changed Monthly Transmission
Charges.
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ARTICLE: 13
13 EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall
constitute a TSP Event of Default, unless any such TSP Event of Default
occurs as a result of any non-fulfilment of its obligations as prescribed
under this Agreement by the Nodal Agency or a Force Majeure Event:

a. After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors of the
construction of the Project for a continuous period of two (2)
months and such default is not rectified within thirty (30) days
from the receipt of notice from the Nodal Agency in this regard;

b. The failure to commission any Element of the Project by the
date falling six (6) months after its Scheduled COD unless
extended by Nodal Agency as per provisions of this Agreement;

C. If the TSP:

i. assigns, mortgages or charges or purports to assign,
mortgage or charge any of its assets or rights related to
the Project in contravention of the provisions of this
Agreement; or

ii. transfers or novates any of its obligations pursuant to this
Agreement, in a manner contrary to the provisions of this
Agreement;

Except where such transfer is in pursuance of a Law and

e it does not affect the ability of the transferee to
perform, and such transferee has the financial and
technical capability to perform, its obligations
under this Agreement;

e is to a transferee who assumes such obligations
under the Project and this Agreement remains
effective with respect to the transferee;

i. The TSP becomes voluntarily or involuntarily the subject of
any bankruptcy or insolvency or winding up proceedings
and such proceedings remain uncontested for a period of
thirty (30) days; or
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ii. any winding up or bankruptcy or insolvency order is
passed against the TSP; or

iii. the TSP goes into liquidation or dissolution or a receiver or
any similar officer is appointed over all or substantially all of
its assets or official liquidator is appointed to manage its
affairs, pursuant to Law,

Provided that a dissolution or liquidation of the TSP will not
be a TSP’s Event of Default, where such dissolution or
liquidation of the TSP is for the purpose of a merger,
consolidation or reorganization with the prior approval of
the Commission as per the provisions of Central Electricity
Regulatory Commission (Procedure, terms and Conditions
for grant of Transmission License and other related
matters) Regulations, 2006 or as amended from time to
time; or

e. Failure on the part of the TSP to comply with the provisions of
Article 19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such
breach even within a period of thirty (30) days from a notice from
the Nodal Agency in this regard; or

g. after Commercial Operation Date of the Project, the TSP fails to
achieve monthly Target Availability of 98%, for a period of six (6)
consecutive months or within a non-consecutive period of six (6)
months within any continuous aggregate period of eighteen (18)
months except where the Availability is affected by Force
Majeure Events as per Article 11; or

h. any of the representations and warranties made by the TSP in
Article 17 of this Agreement being found to be untrue or
inaccurate. Further, in addition to the above, any of the
undertakings submitted by the Selected Bidder at the time of
submission of the Bid being found to be breached or inaccurate,
including but not limited to undertakings from its Parent
Company / Affiliates related to the minimum equity obligation; or

i the TSP fails to complete / fulfil all the activities / conditions
within the specified period as per Article 3; or

j- except for the reasons solely attributable to Nodal Agency, the
TSP is in material breach of any of its obligations under this
Agreement and such material breach is not rectified by the TSP
within thirty (30) days of receipt of notice in this regard from the
Nodal Agency; or
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deleted.

13.2 Termination Procedure for TSP Event of Default

a.

Upon the occurrence and continuance of any TSP’s Event of Default
under Article 13.1 the Nodal Agency may serve notice on the TSP,
with a copy to the CEA and the Lenders’ Representative, of their
intention to terminate this Agreement (a "Nodal Agency’s
Preliminary Termination Notice"), which shall specify in reasonable
detail, the circumstances giving rise to such Nodal Agency’s
Preliminary Termination Notice.

Following the issue of a Nodal Agency’s Preliminary Termination
Notice, the Consultation Period shall apply and would be for the
Parties to discuss as to what steps shall be taken with a view to
mitigate the consequences of the relevant Event of Default having
regard to all the circumstances.

During the Consultation Period, the Parties shall, save as otherwise
provided in this Agreement, continue to perform their respective
obligations/ roles under this Agreement, and the TSP shall not
remove any material, equipment or any part of the Project, without
prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties
shall have otherwise agreed to the contrary or the circumstances
giving rise to Nodal Agency’s Preliminary Termination Notice shall
have ceased to exist or shall have been remedied, this Agreement
may be terminated by the Nodal Agency by giving a Termination
Notice to the TSP, in writing, of at least seven (7) days, with a copy to
CEA and the Lenders’ Representative in order to enable the Lenders
to exercise right of substitution in accordance with Article 15.3 of this
Agreement.

Further, the Nodal Agency may also initiate proceedings to
blacklist the TSP & its Affiliates from participation in any RFP issued
by BPCs for a period of 5 years.

13.3 Procedure for Nodal Agency’s non-fulfilment of Role

a.

Upon the Nodal Agency not being able to fulfil its role under Article
4.2, the TSP may serve notice on the Nodal Agency, with a copy to
CEA and the Lenders’ Representative (a "TSP’s Preliminary
Notice"), which notice shall specify in reasonable detail the
circumstances giving rise to such non-fulfilment of role by the Nodal
Agency.
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b. Following the issue of a TSP’s Preliminary Notice, the Consultation
Period shall apply.

C. The Consultation Period would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the consequences
of the relevant non-fulfiiment of role by the Nodal Agency including
giving time extension to TSP, having regard to all the
circumstances.

d. During the Consultation Period, both Parties shall, save as
otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement.

Termination due to Force Majeure

In case the Parties could not reach an agreement pursuant to Articles 3.3.4
and 4.4.2 of this Agreement and the Force Majeure Event or its effects
continue to be present, the Nodal Agency shall have the right to cause
termination of the Agreement. In case of such termination, the Contract
Performance Guarantee shall be returned to the TSP as per the provisions
of Article 6.5.1.

In case of termination of this Agreement, the TSP shall provide to the Nodal
Agency the full names and addresses of its Contractors as well as complete
designs, design drawings, manufacturing drawings, material specifications
and technical information, as required by the Nodal Agency within thirty
(30) days of Termination Notice.

Termination or amendment due to non-requirement of any Element or
Project during construction

In case any Element or Project, which is under construction, is no longer
required due to any reason whatsoever, the Nodal Agency may issue a
notice to this effect to the TSP.

Nodal agency may also issue notice to the TSP seeking their response to
the proposed termination/ amendment (as the case may be) of the
Agreement. The Nodal Agency shall issue copy of such notice to Lenders.
In the notice, Nodal Agency shall also include an assessment of the
physical progress made by TSP in the Element/ Project (as the case may
be) that is no longer required.

The TSP shall neither carry out further investment nor carry out any work
on the Element/ Project (as the case may be) that is no longer required after
delivery of the notice.

After taking into account the comments of the TSP, the Nodal Agency may
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terminate the Agreement or amend it if both Parties agree to the
amendment.

13.6 Revocation of the Transmission License

13.6.1  The Commission may, as per the provisions of the Electricity Act, 2003,
revoke the Transmission License of the ISTS Licensee. Further, in such a
case, the Agreement shall be deemed to have been terminated.

13.7 Termination Payment

13.7.1  If Agreement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal Agency’s
non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. Upon
payment, the Nodal Agency shall take over the Project Assets.
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ARTICLE: 14

14 LIABILITY AND INDEMNIFICATION

14.1 Indemnity

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless
against:

(@)

(b)

any and all third party claims, actions, suits or proceedings against
the Nodal Agency for any loss of or damage to property of such third
party, or death or injury to such third party, arising out of a breach by
the TSP of any of its obligations under this Agreement, except to the
extent that any such claim, action, suit or proceeding has arisen due
to a negligent act or omission, breach of this Agreement or non-
fulfilment of statutory duty on the part of Nodal Agency; and

any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest actually suffered or incurred by the
Nodal Agency from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article 14 shall not apply to such
breaches by the TSP, for which specific remedies have been
provided for under this Agreement) except to the extent that any
such losses, damages, costs and expenses including legal costs,
fines, penalties and interest (together to constitute “Indemnifiable
Losses”) has arisen due to a negligent act or omission, breach of
this Agreement or non-fulfiiment of statutory duty on the part of
the Nodal Agency, or

ii. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by
CERC in this regard, indemnify, defend and hold the TSP harmless against:

(@)

any and all third party claims, actions, suits or proceedings against
the TSP, for any loss of or damage to property of such third party, or
death or injury to such third party, arising out of any material breach
by the Nodal Agency of any of their roles under this Agreement,
except to the extent that any such claim, action, suit or proceeding
has arisen due to a negligent act or omission, breach of this
Agreement or breach of statutory duty on the part of the TSP, its
Contractors, servants or agents; and
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any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest (‘Indemnifiable Losses’) actually
suffered or incurred by the TSP from third party claims arising by
reason of:

i. any material breach by the Nodal Agency of any of its roles under
this Agreement (provided that, this Article 14 shall not apply to
such breaches by the Nodal Agency, for which specific remedies
have been provided for under this Agreement), except to the
extent that any such Indemnifiable Losses have arisen due to a
negligent act or omission, breach of this Agreement or breach of
statutory duty on the part of the TSP, its Contractors, servants or
agents or

ii. any of the representations and warranties of the Nodal Agency
under this Agreement being found to be inaccurate or untrue.

Patent Indemnity:

(@)

(b)

The TSP shall, subject to the Nodal Agency’s compliance with Article
14.2.1 (b), indemnify and hold harmless the Nodal Agency and its

employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,

costs, and expenses of whatsoever nature, including attorney’s fees

and expenses, which the Nodal Agency may suffer as a result of any
infringement or alleged infringement of any patent, utility model,

registered design, trademark, copyright or other intellectual property

right registered or otherwise existing at the date of the Agreement by

reason of the setting up of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Agreement, any infringement resulting from the
misuse of the Project or any part thereof, or any products produced in
association or combination with any other equipment, plant or
materials not supplied by the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the
Nodal Agency arising out of the matters referred to in Article
14.2.1(a), the Nodal Agency shall promptly give the TSP a notice
thereof, and the TSP shall at its own expense take necessary steps
and attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The TSP shall promptly
notify the Nodal Agency of all actions taken in such proceedings or
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claims.

If the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under Article
14.2.1(b) above, that it intends to attend any such proceedings or
claim, then the Nodal Agency shall be free to attend the same on
their own behalf at the cost of the TSP. Unless the TSP has so failed
to notify the Nodal Agency within the twenty eight (28) days period,
the Nodal Agency shall make no admission that may be prejudicial to
the defence of any such proceedings or claims.

The Nodal Agency shall, at the TSP’s request, afford all available
assistance to the TSP in attending to such proceedings or claim, and
shall be reimbursed by the TSP for all reasonable expenses incurred
in so doing.

The Nodal Agency, in accordance with the Regulations framed by
CERC in this regard, subject to the TSP’s compliance with Article
14.2.2(b) shall indemnify and hold harmless the TSP and its
employees, officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs and expenses of whatsoever nature, including attorney’s fees
and expenses, which the TSP may suffer as a result of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement by
reason of the setting up of the Project by the TSP.

If any proceedings are brought or any claim is made against the TSP
arising out of the matters referred to in Article 14.2.2 (a) the TSP shall
promptly give the Nodal Agency a notice thereof, and the Nodal
Agency shall at its own expense take necessary steps and attend
such proceedings or claim and any negotiations for the settlement of
any such proceedings or claim. The Nodal Agency shall promptly
notify the TSP of all actions taken in such proceedings or claims.

If the Nodal Agency fails to notify the TSP within twenty-eight (28)
days after receipt of such notice from the TSP under Article 14.2.2(b)
above, that it intends to attend any such proceedings or claim, then
the TSP shall be free to attend the same on its own behalf at the cost
of the Nodal Agency. Unless the Nodal Agency has so failed to notify
the TSP within the twenty (28) days period, the TSP shall make no
admission that may be prejudicial to the defence of any such
proceedings or claim.
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(d) The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proceedings or
claim, and shall be reimbursed by the Nodal Agency for all
reasonable expenses incurred in so doing.

Monetary Limitation of liability

A Party ("Indemnifying Party") shall be liable to indemnify the other Party
("Indemnified Party") under this Article 14 for any Indemnity Claims made
in a Contract Year only up to an amount of Rupees Two Crore Seventy-
Three Lakhs Only (Rs. 2.73 Crore).

Procedure for claiming indemnity

Where the Indemnified Party is entitled to indemnification from the
Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party
shall promptly notify the Indemnifying Party of such claim, proceeding,
action or suit referred to in Articles 14.1 or 14.2 in respect of which it is
entitted to be indemnified. Such notice shall be given as soon as
reasonably practicable after the Indemnified Party becomes aware of such
claim, proceeding, action or suit. The Indemnifying Party shall be liable to
settle the indemnification claim within thirty (30) days of receipt of the above
notice.

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, suit
or proceedings in accordance with Article 14.4.3 below; and

ii. the claim amount is not required to be paid/deposited to such third
party pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the
Indemnified Party or to the third party, as the case may be, promptly
following the resolution of the Dispute, if such Dispute is not settled in
favour of the Indemnified Party.

The Indemnified Party may contest, defend and litigate a claim, action, suit
or proceeding for which it is entitled to be indemnified under Articles 14.1 or
14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all
reasonable costs and expenses incurred by the Indemnified Party.
However, such Indemnified Party shall not settle or compromise such
claim, action, suit or proceedings without first getting the consent of the
Indemnifying Party, which consent shall not be unreasonably withheld or
delayed.

An Indemnifying Party may, at its own expense, assume control of the
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defence of any proceedings brought against the Indemnified Party if it
acknowledges its obligation to indemnify such Indemnified Party, gives
such Indemnified Party prompt notice of its intention to assume control of
the defence, and employs an independent legal counsel at its own cost that
is reasonably satisfactory to the Indemnified Party.

Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the
Nodal Agency nor their respective officers, directors, agents, employees or
Affiliates (including, officers, directors, agents or employees of such
Affiliates), shall be liable or responsible to the other Party or its Affiliates
including its officers, directors, agents, employees, successors, insurers or
permitted assigns for incidental, indirect or consequential, punitive or
exemplary damages, connected with or resulting from performance or non-
performance of this Agreement, or anything done in connection herewith,
including claims in the nature of lost revenues, income or profits (other than
payments expressly required and properly due under this Agreement), any
increased expense of, reduction in or loss of transmission capacity or
equipment used therefore, irrespective of whether such claims are based
upon breach of warranty, tort (including negligence, whether of the Nodal
Agency, the TSP or others), strict liability, contract, breach of statutory duty,
operation of law or otherwise.

The Nodal Agency shall have no recourse against any officer, director or
shareholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or shareholders for such claims excluded under this Article. The
TSP shall also have no recourse against any officer, director or shareholder
of the Nodal Agency, or any Affiliate of the Nodal Agency or any of its
officers, directors or shareholders for such claims excluded under this
Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall
take all reasonable measures to mitigate any loss or damage which has
occurred. If the Party fails to take such measures, the other Party’s liabilities
shall be correspondingly reduced.
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ARTICLE: 15

15 ASSIGNMENTS AND CHARGES
15.1 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the
Parties and their respective successors and permitted assigns. This
Agreement shall not be assigned by any Party, except as provided in Article
15.3.

15.2 Permitted Charges:

15.2.1  Neither Party shall create or permit to subsist any encumbrance over all or
any of its rights and benefits under this Agreement.

15.2.2 However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders or
the Lenders’ Representative on their behalf, as security for amounts
payable under the Financing Agreements and any other amounts agreed
by the Parties.

Provided that:

i. the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
Lender’'s Representative on their behalf agrees unconditionally with
the TSP to release from such encumbrances upon payment by the
TSP to the Lenders of all amounts due under the Financing
Agreements.

15.2.3 Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the
same) in the ordinary course of the TSP developing and operating the
Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP
developing and operating the Project; or

c. security arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating
the Project.
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Substitution Rights of the Lenders

The TSP would need to operate and maintain the Project under the
provisions of this Agreement and cannot assign the Transmission License
or transfer the Project or part thereof to any person by sale, lease,
exchange or otherwise, without the prior approval of the Nodal Agency.

However, in the case of default by the TSP in debt repayments or in the
case of default by the TSP as per Article 13 of this Agreement during the
debt repayments, the Commission may, on an application from the
Lenders, assign the Transmission License to the nominee of the Lenders
subject to the fulfilment of the qualification requirements and provisions of
the Central Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related matters)
Regulations, 2006 and as amended from time to time.
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ARTICLE: 16

16

16.1

16.2

16.2.1

16.2.2

16.2.3

16.3

16.4

GOVERNING LAW AND DISPUTE RESOLUTION

Governing Law:

This Agreement shall be governed by and construed in accordance with the
Laws of India. Any legal proceedings in respect of any matters, claims or
disputes under this Agreement shall be under the jurisdiction of appropriate
courts in Delhi.

Amicable Settlement:

Either Party is entitled to raise any claim, dispute or difference of whatever
nature arising under, out of or in connection with this Agreement, including
its existence or validity or termination or whether during the execution of the
Project or after its completion and whether prior to or after the
abandonment of the Project or termination or breach of the Agreement by
giving a written notice to the other Party, which shall contain:

(i) a description of the Dispute;
(i) the grounds for such Dispute; and

(iii) all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

(i) counter-claim and defences, if any, regarding the Dispute; and

(i) all written material in support of its defences and counter-claim.

Within thirty (30) days of issue of notice by the Party pursuant to Article
16.2.1, if the other Party does not furnish any counter claim or defense
under Article 16.2.2, or thirty (30) days from the date of furnishing counter
claims or defence by the other Party, both the Parties to the Dispute shall
meet to settle such Dispute amicably. If the Parties fail to resolve the
Dispute amicably within thirty (30) days from the later of the dates
mentioned in this Article 16.2.3, the Dispute shall be referred for dispute
resolution in accordance with Article 16.3.

Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

Parties to Perform Obligations:

Central Transmission Utility of India Limited 60  Bellary Davanagere Power Transmission Limited



Transmission Service Agreement

Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may
otherwise direct by a final or interim order, the Parties hereto shall continue
to perform their respective obligations/ roles (which are not in dispute)
under this Agreement.
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REPRESENTATION AND WARRANTIES

Representation and warranties of the Nodal Agency

The Nodal Agency hereby represents and warrants to and agrees with the
TSP as follows and acknowledges and confirms that the TSP is relying on
such representations and warranties in connection with the transactions
described in this Agreement:

It has all requisite powers and authority to execute and
consummate this Agreement;

This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not violate any
provision of nor constitute a default under, nor give rise to a
power to cancel any charter, mortgage, deed of trust or lien,
lease, agreement, license, permit, evidence of indebtedness,
restriction, or other contract to which the Nodal Agency is a
Party or to which the Nodal Agency is bound, which violation,
default or power has not been waived;

Representation and Warranties of the TSP:

The TSP hereby represents and warrants to and agrees with the Nodal
Agency as follows and acknowledges and confirms that the Nodal Agency
is relying on such representations and warranties in connection with the
transactions described in this Agreement:

a. It has all requisite powers and has been duly authorized to execute and
consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms;

c. The consummation of the transactions contemplated by this
Agreement on the part of the TSP will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, evidence of indebtedness, restriction, or other contract to
which the TSP is a Party or to which the TSP is bound which violation,
default or power has not been waived;

d. The TSP is not insolvent and no insolvency proceedings have been
instituted, nor threatened or pending by or against the TSP;
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e. There are no actions, suits, claims, proceedings or investigations
pending or, to the best of the TSP’s knowledge, threatened in writing
against the TSP at law, in equity, or otherwise, and whether civil or
criminal in nature, before or by, any court, commission, arbitrator or
governmental agency or authority, and there are no outstanding
judgments, decrees or orders of any such courts, commission,
arbitrator or governmental agencies or authorities, which materially
adversely affect its ability to execute the Project or to comply with its
obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as
on the Effective Date of this Agreement.
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ARTICLE: 18

18

INDEPENDENT ENGINEER

18.1 Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent
Engineer as per framework provided in the Guidelines for Encouraging
Competition in Development of Transmission Projects for selection of
Independent Engineer.

18.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the
following:

a.

b.

Progress Monitoring as required under this Agreement;
Ensuring Quality as required under this Agreement;

determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

determining, as required under the Agreement, the period or any
extension thereof, for performing any duty or obligation during
construction phase;

determining, as required under the Agreement, the valuation of the
Project Assets.

Assisting the Parties in resolution of Disputes and

Undertaking all other duties and functions in accordance with the
Agreement.

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal
Agency as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another
Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not
discharging its duties and functions in a fair, efficient and diligent manner, it
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may make a written representation to the Nodal Agency and seek termination
of the appointment of the Independent Engineer. Upon receipt of such
representation, the Nodal Agency shall hold a tripartite meeting with the TSP
and Independent Engineer for an amicable resolution, and the decision of
Nodal agency is final. In the event that the appointment of the Independent
Engineer is terminated hereunder, the Nodal Agency shall appoint forthwith
another Independent Engineer.

Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign for
and on behalf of the Independent Engineer, and any communication or
document required to be signed by the Independent Engineer shall be valid
and effective only if signed by any of the designated persons; provided that
the Independent Engineer may, by notice in writing, substitute any of the
designated persons by any of its employees.
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ARTICLE: 19

19
19.1

19.1.1

19.1.2

19.1.3

19.1.4

MISCELLANEOUS PROVISIONS

Equity Lock-in Commitment:

The aggregate equity share holding of the Selected Bidder in the issued
and paid-up equity share capital of Bellary Davanagere Power
Transmission Limited shall not be less than Fifty one percent (51%) up to a
period of one (1) year after COD of the Project.

Provided that, in case the Lead Member or Bidding Company is holding
equity through Affiliate/s, Ultimate Parent Company or Parent Company,
such restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium,
the Lead Member shall continue to hold equity of at least twenty six percent
(26%) upto a period of one (1) year after COD of the Project and any
Member of such Bidding Consortium shall be allowed to divest its equity as
long as the other remaining Members (which shall always include the Lead
Member) hold the minimum equity specified above.

If equity is held by the Affiliates, Parent Company or Ultimate Parent
Company of the Selected Bidder, then, subject to the second proviso to
Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company
shall be eligible to transfer its shareholding in Bellary Davanagere Power
Transmission Limited to another Affiliate or to the Parent Company /
Ultimate Parent Company of the Selected Bidder. If any such shareholding
entity, qualifying as an Affiliate / Parent Company / Ultimate Parent
Company, is likely to cease to meet the criteria to qualify as an Affiliate /
Parent Company / Ultimate Parent Company, the shares held by such
entity shall be transferred to another Affiliate / Parent Company / Ultimate
Parent Company of the Selected Bidder.

Subject to Article 19.1.1, all transfer(s) of shareholding of Bellary
Davanagere Power Transmission Limited by any of the entities referred to
in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to
the Nodal Agency.

For computation of effective Equity holding, the Equity holding of the
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or
Parent Company and the equity holding of such Affiliate(s) or Ultimate
Parent Company in Bellary Davanagere Power Transmission Limited shall
be computed in accordance with the example given below:

If the Parent Company or the Ultimate Parent Company of the Selected
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Bidder A directly holds thirty percent (30%) of the equity in Bellary
Davanagere Power Transmission Limited, then holding of Selected Bidder
Ain Bellary Davanagere Power Transmission Limited shall be thirty percent
(30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the
Affiliate holds fifty percent (50%) equity in Bellary Davanagere Power
Transmission Limited, then, for the purposes of ascertaining the minimum
equity/equity lock-in requirements specified above, the effective holding of
Bidder A in Bellary Davanagere Power Transmission Limited shall be
fifteen percent (15%), (i.e., 30% x 50%)

The provisions as contained in this Article 19.1 shall override the terms of
the consortium agreement submitted as part of the Bid.

The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the occurrence of any event that would result in any change in its
equity holding structure from that which existed as on the date of signing of
the Share Purchase Agreement. In such cases, the Nodal Agency would
reserve the right to ascertain the equity holding structure and to call for all
such required documents / information / clarifications as may be required.

Commitment of maintaining Qualification Requirement

The Selected Bidder will be required to continue to maintain compliance
with the Qualification Requirements, as stipulated in RFP Document, till the
COD of the Project. Where the Technically Evaluated Entity and/or the
Financially Evaluated Entity is not the Bidding Company or a Member in a
Bidding Consortium, as the case may be, the Bidding Company or Member
shall continue to be an Affiliate of the Technically Evaluated Entity and/or
Financially Evaluated Entity till the COD of the Project.

Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

Language:

All agreements, correspondence and communications between the Parties
relating to this Agreement and all other documentation to be prepared and
supplied under the Agreement shall be written in English, and the
Agreement shall be construed and interpreted in accordance with English
language.

If any of the agreements, correspondence, communications or documents
are prepared in any language other than English, the English translation of
such agreements, correspondence, communications or documents shall
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prevail in matters of interpretation.

Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or
undertaken to pay or shall in the future pay any unlawful commission,
bribe, pay-off or kick-back; and

2. it has not in any other manner paid any sums, whether in Indian currency
or foreign currency and whether in India or abroad to the other Party to
procure this Agreement, and the TSP and the Nodal Agency hereby
undertake not to engage in any similar acts during the Term of
Agreement.

Severability

The invalidity or enforceability, for any reason, of any part of this Agreement
shall not prejudice or affect the validity or enforceability of the remainder of
this Agreement, unless the part held invalid or unenforceable is
fundamental to this Agreement.

Counterparts

This Agreement may be executed in one or more counterparts, each of
which shall be deemed an original and all of which collectively shall be
deemed one and the same Agreement.

Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles
contained herein would result in injuries. The Parties further acknowledge
that the amount of the liquidated damages or the method of calculating the
liquidated damages specified in this Agreement is a genuine and
reasonable pre-estimate of the damages that may be suffered by the non-
defaulting Party in each case specified under this Agreement.

Restriction of Shareholders / Owners Liability

Parties expressly agree and acknowledge that none of the shareholders of
the Parties hereto shall be liable to the other Parties for any of the
contractual obligations of the concerned Party under this Agreement.

Further, the financial liabilities of the shareholder(s) of each Party to this
Agreement shall be restricted to the extent provided in the Indian
Companies Act, 1956 / Companies Act, 2013 (as the case may be).
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Taxes and Duties:

The TSP shall bear and promptly pay all statutory taxes, duties, levies and
cess, assessed/levied on the TSP, its Contractors or their employees that
are required to be paid by the TSP as per the Law in relation to the
execution of the Project and for providing Transmission Service as per the
terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP
against any claims that may be made against the Nodal Agency in relation
to the matters set out in Article 19.9.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties,
levies, cess whatsoever for discharging any obligation of the TSP by the
Nodal Agency on behalf of TSP or its personnel, provided the TSP has
consented in writing to the Nodal Agency for such work, for which consent
shall not be unreasonably withheld.

No Consequential or Indirect Losses

The liability of the TSP shall be limited to that explicitly provided in this
Agreement.

Provided that, notwithstanding anything contained in this Agreement, under
no event shall the Nodal Agency or the TSP claim from one another any
indirect or consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or
reasonably, a Party may exercise any discretion given to it under this
Agreement in any way it deems fit.

Confidentiality

The Parties undertake to hold in confidence this Agreement and RFP
Project Documents and not to disclose the terms and conditions of the
transaction contemplated hereby to third parties, except:

(@)  to their professional advisors;

(b)  to their officers, contractors, employees, agents or representatives,
financiers, who need to have access to such information for the
proper performance of their activities; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.
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Provided that, the TSP agrees and acknowledges that the Nodal Agency,
may, at any time, disclose the terms and conditions of the Agreement and
the RFP Project Documents to any person, to the extent stipulated under
the Law and the Competitive Bidding Guidelines.

Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the
terms and conditions stipulated in Transmission License issued by the
Commission to the TSP, agreement(s) executed between the Parties,
applicable Law including rules and regulations framed thereunder, the order
of priority as between them shall be the order in which they are placed
below:

terms and conditions of Transmission License;

applicable Law, rules and regulations framed thereunder;

this Agreement;

Agreement(s), if any, under Sharing Regulations.
Independent Entity:

The TSP shall be an independent entity performing its obligations pursuant
to the Agreement.

Subject to the provisions of the Agreement, the TSP shall be solely
responsible for the manner in which its obligations under this Agreement
are to be performed. All employees and representatives of the TSP or
Contractors engaged by the TSP in connection with the performance of the
Agreement shall be under the complete control of the TSP and shall not be
deemed to be employees, representatives, Contractors of the Nodal
Agency and nothing contained in the Agreement or in any agreement or
contract awarded by the TSP shall be construed to create any contractual
relationship between any such employees, representatives or Contractors
and the Nodal Agency.

Amendments:

This Agreement may only be amended or supplemented by a written
agreement between the Parties.

Waiver:

No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective

Central Transmission Utility of India Limited 70  Bellary Davanagere Power Transmission Limited



19.16.2

19.17

19.18

19.18.1

19.18.2

19.19

19.19.1

19.19.2

Transmission Service Agreement

unless in writing duly executed by an authorised representative of such
Party.

Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement nor
time or other indulgence granted by one Party to the other Parties shall act
as a waiver of such breach or acceptance of any variation or the
relinquishment of any such right or any other right under this Agreement,
which shall remain in full force and effect.

Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an
association, joint venture, or partnership or agency or any such other
relationship between the Parties or to impose any partnership obligation or
liability upon either Party and neither Party shall have any right, power or
authority to enter into any agreement or undertaking for, or act on behalf of,
or to act as or be an agent or representative of, or to otherwise bind, the
other Party.

Entirety:

This Agreement along with its sections, schedules and appendices is
intended by the Parties as the final expression of their agreement and is
intended also as a complete and exclusive statement of the terms of their
agreement.

Except as provided in this Agreement, all prior written or oral
understandings, offers or other communications of every kind pertaining to
this Agreement or the provision of Transmission Service under this
Agreement to the Nodal Agency by the TSP shall stand superseded and
abrogated.

Notices:

All notices or other communications which are required to be given under
this Agreement shall be in writing and in the English language

If to the TSP, all notices or communications must be delivered personally or
by registered post or facsimile or any other mode duly acknowledged to the
addressee below:

Address
Attention
Email

Fax. No.
Telephone No.
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If to the Nodal Agency, all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly
acknowledged to the addresses below:

(i) Central Transmission Utility of India Limited (Nodal Agency)

Address : 5th to 10th Floor, IRCON International Tower,
Tower no-1, Plot no-16, Sector-32, Gurugram,
Haryana: 122003

Attention : Ramachandra, Sr GM
Email : ramachand@powergrid.in
Fax. No. :

Telephone No. : 9910378128

All notices or communications given by facsimile shall be confirmed by
sending a copy of the same via post office in an envelope properly
addressed to the appropriate Party for delivery by registered mail. All
notices shall be deemed validly delivered upon receipt evidenced by an
acknowledgement of the recipient, unless the Party delivering the notice
can prove in case of delivery through the registered post that the recipient
refused to acknowledge the receipt of the notice despite efforts of the postal
authorities.

Any Party may by notice of at least fifteen (15) days to the other Party
change the address and/or addresses to which such notices and
communications to it are to be delivered or mailed.

Fraudulent and Corrupt Practices

The TSP and its respective officers, employees, agents and advisers shall
observe the highest standard of ethics during the subsistence of this
Agreement. Notwithstanding anything to the contrary contained in the
Agreement, the Nodal Agency may terminate the Agreement without being
liable in any manner whatsoever to the TSP, if it determines that the TSP
has, directly or indirectly or through an agent, engaged in corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive
practice in the Bid process. In such an event, the Nodal Agency shall forfeit
the Contract Performance Guarantee of the TSP, without prejudice to any
other right or remedy that may be available to the Nodal Agency hereunder
or subsistence otherwise.

Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may
have under this Agreement, if a TSP is found by the Nodal Agency to have
directly or indirectly or through an agent, engaged or indulged in any
corrupt practice, fraudulent practice, coercive practice, undesirable
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practice or restrictive practice during the Bid process, or after the issue of
Letter of Intent (hereinafter referred to as Lol) or after the execution of the
agreement(s) required under Sharing Regulations, the Nodal Agency may
terminate the Agreement without being liable in any manner whatsoever to
the TSP. Further, the TSP & its Affiliates shall not be eligible to participate in
any tender or RFP issued by any BPC for an indefinite period from the date
such TSP is found by the Nodal Agency to have directly or indirectly or
through an agent, engaged or indulged in any corrupt practice, fraudulent
practice, coercive practice, undesirable practice or restrictive practices, as
the case may be.

For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafter respectively assigned to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the actions
of any person connected with the Bid process (for avoidance of doubt,
offering of employment to or employing or engaging in any manner
whatsoever, directly or indirectly, any official of the BPC who is or has
been associated or dealt in any manner, directly or indirectly with the Bid
process or the Lol or has dealt with matters concerning the RFP Project
Documents or arising there from, before or after the execution thereof, at
any time prior to the expiry of one year from the date such official resigns
or retires from or otherwise ceases to be in the service of the BPC, shall be
deemed to constitute influencing the actions of a person connected with
the Bid Process); or (ii) engaging in any manner whatsoever, whether
during the Bid Process or after the issue of the Lol or after the execution of
the RFP Project Documents, as the case may be, any person in respect of
any matter relating to the Project or the Lol or the RFP Project Documents,
who at any time has been or is a legal, financial or technical adviser of the
BPC in relation to any matter concerning the Project;

(b) “fraudulent practice” means a misrepresentation or omission of facts
or suppression of facts or disclosure of incomplete facts, in order to
influence the Bid process;

(c) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any person or property to influence
any person’s participation or action in the Bid process;

(d) “undesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the BPC with the objective of
canvassing, lobbying or in any manner influencing or attempting to
influence the Bid process; or (ii) having a Conflict of Interest; and
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(e) “restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Bidders with the objective of
restricting or manipulating a full and fair competition in the Bid process;

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to
Article 12, if any provision of this Agreement shall be in deviation or
inconsistent with or repugnant to the provisions contained in the Electricity
Act, 2003, or any rules and regulations made there under, such provision
shall be deemed to be amended to the extent required to bring it into
compliance with the aforesaid relevant provisions as amended from time to
time.
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IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH

ABOVE.
1. For and on behalf of TSP

[Signature, Name, Designation and Address]

2. For and on behalf of ......................... [Insert name
of the Nodal Agency]

[Signature, Name, Designation and Address]

WITNESSES:
1. For and on behalf of
: BPC
[Signature]
[Insert, Name, Designation and Address of the Witness]
2. For and on behalf of

: Nodal Agency

[Insert Name, Designation and Address of the Witness]
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Schedule: 1

Project Description and Scope of Project

Scope of the Project:

Sl.

No.

Scope of the Transmission Scheme

Scheduled COD in
months from
Effective Date

Augmentation of transformation capacity by 2x1500
MVA, 765/400 kV ICTs (6th & 7th) at Davanagere PS

e 765/400 kV, 1500 MVA, ICTs — 2 Nos.
e 765 kV ICT bays — 2 Nos.

¢ 400 kV ICT bays — 2 Nos.

¢ 400 kV Bus Sectionalizer : 1 set

4 Nos. of 220 kV line bays and 1 No. of 400 kV line bay
at Davanagere PS for termination of dedicated
transmission lines of RE generation projects.

¢ 400 kV line bays — 1 No.
e 220 kV line bays — 4 Nos.

Augmentation of Bellary PS by 400/220 kV, 6x500
MVA ICTs

¢ 400/220 kV, 500 MVA, ICTs — 6 Nos.

¢ 400 kV ICT bays — 6 Nos.

e 220 kV ICT bays — 6 Nos.

e 220 kV Bus Sectionalizer : 2 set

¢ 220 kV Bus Coupler (BC) Bay — 2 No.

e 220 kV Transfer Bus Coupler (TBC) Bay — 2 No.

Bellary — Davanagare 2nd 400 kV (Quad) D/C line

¢ 400 kV line bays — 2 Nos. (at Bellary PS)
¢ 400 kV line bays — 2 Nos. (at Davanagere /
Chitradurga PS)

5 Nos. of 220 kV line bays at Bellary PS for termination
of dedicated transmission lines of RE developers.

24 months
(12.02.2028)
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e 220 kV line bay — 5 Nos.

Note:

i) TSP of Davanagere PS to provide space (free of cost) for above augmentation
works at Davanagere PS

i) TSP of Bellary PS to provide space (free of cost) for above augmentation
works at Bellary PS

i) TSP of Bellary PS and Davanagere PS to provide space (free of cost) for 2
Nos. of 400 kV line bays each at Bellary PS and Davanagere PS for
termination of Bellary — Davanagare 2™ 400 kV (Quad) D/C line.
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Project Description

The Govt. of India has set a target of 500 GW generation capacity from non-fossil fuel
resources by 2030. In this direction, MNRE has identified addition of 181.5 GW RE
Potential in the States of Andhra Pradesh, Telangana, Karnataka, Rajasthan,
Madhya Pradesh and Tamil Nadu (Offshore). Out of the identified 181.5 GW
Potential, 86 GW RE Potential is identified in the State of Andhra Pradesh,
Telangana, Karnataka and Tamil Nadu (Offshore) in Southern Region.

Out of the identified (86 GW) RE Potential in Southern Region, 17 GW has been
identified in the State of Karnataka. Out of the 17 GW, 4 GW RE potential in
Davanagere/ Chitradurga area and 1.5 GW in Bellary area has been identified. The
Transmission system for integration of 4 GW RE at Davanagere/ Chitradurga REZ
and 1.5 GW at Bellary was identified and presently under various stages of
implementation. Connectivity of about 3938 MW has been granted / agreed for grant
at Davanagere PS and Connectivity of about 1500 MW has been granted / agreed for
grant at Bellary PS with above transmission system.

In addition to the above transmission system at Davangere / Chitradurga and Bellary,
additional transmission system augmentation was identified at above locations
based on receipt of large number of Connectivity applications. The Transmission
System was discussed and agreed in the 36th CMETS-SR held on 19.12.2024. The
scheme was further discussed and agreed in the special SRPC meeting held on
04.02.2025. The augmentation of transmission system for applications beyond RE
potential declared by MNRE was deliberated in the 28th NCT meeting held on
06.03.2025, wherein NCT decided to hold the transmission schemes.

Subsequently, MNRE vide letter dated 25.06.2025 has identified additional RE
potential of 6 GW in the state of Karnataka. Out of the additional 6 GW, 0.25 GW RE
potential in Davanagere/ Chitradurga area and 2.75 GW in Bellary area has been
identified. Accordingly, Transmission system strengthening at Davanagere and
Bellary for integration of above additional RE generation was taken for approval in
the 31st NCT meeting held on 14.07.2025.

The National Committee on Transmission in its 31st meeting held on 14.07.2025 has
recommended the implementation of the subject transmission scheme through
TBCB route and has identified the RECPDCL as BPC for bidding of the transmission
scheme. The same has been regularized in the 39th CMETS-SR held on
18.07.2025.

MoP vide Gazette notification dated 19.08.2025 has notified the transmission
scheme for implementation through TBCB route.
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SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE

The design, routing and construction of transmission lines shall be in
accordance with Chapter V, Part A of CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations 2022, as
amended from time to time. Other CEA Regulations/ guidelines as amended up
to date and Ministry of Power (MoP) guidelines, as applicable, shall also be
followed.

Selection of tower type shall be made as per CEA Regulations, however, in
case lattice type towers are used, the following shall also be applicable:

Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are
permitted for use in towers, extensions, gantry structures and stub setting
templates. For towers in snowbound areas, steel sections shall conform to
Grade-C of 1S-2062.

Towers shall be designed as per 1S-802:2015, however the drag coefficient of
the tower shall be as follows: -

Solidity Ratio Drag Coefficient
Up to 0.05 3.6
0.1 3.4
0.2 2.9
0.3 2.5
0.4 2.2
0.5 and above 20

Transmission Service Provider (TSP) shall adopt any additional loading/
design criteria for ensuring reliability of the line, if so desired and /or deemed
necessary.

Transmission line shall be designed considering wind zones as specified in
wind map given in National Building Code 2016, Vol.1. The developer shall also
make his own assessment of local wind conditions and frequent occurrences of
High Intensity Winds (HIW) due to thunderstorms, dust storms, downburst etc.
along the line route and wherever required, higher wind zone than that given in
wind map shall be considered for tower design for ensuring reliability of line.
Further, for transmission line sections passing within a distance of 50 km from
the boundary of two wind zones, higher of the two wind zones shall be
considered for design of towers located in such sections.

Selection of reliability level for design of tower shall be as per CEA Regulation
(Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022, as amended from time to time.
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a) In case of construction of transmission line of Voltage level of 400 kV and
above, under crossing of the existing transmission line shall not be allowed. In
the case where it is inevitable to under-cross the existing transmission line
then TSP shall seek prior approval from Chief Electrical Inspector, CEA with
detailed study ensuring that all statutory electrical clearances and Electric
Field limit of 10 kV/m at 1 m and 1.8 m from ground level is not violated.

b)

For power line crossing of 400 kV or above voltage level, large angle and

dead end towers (i.e. D/DD/QD) shall be used on either side of power line

crossing.

towers

For power line crossing of 132 kV and 220 kV (or 230 kV) voltage level, angle
(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of

power line crossing depending upon the merit of the prevailing site condition
and line deviation requirement.

d)

For power line crossing of 66 kV and below voltage level, suspension/tension

towers shall be provided on either side of power line crossing depending upon
the merit of the prevailing site condition and line deviation requirement.

e) For crossing of railway tracks, national highways and state highways, the
rules/ regulations of appropriate authorities shall be followed.

The relevant conductor configuration shall be as follows: -
For Bellary — Davanagere 2nd 400 kV (Quad) D/C line (~ 80 km)
Type of conductor: ACSR / AAAC / AL59

. Equivalent
Equivalent minimum size of
T o ACSR c AL59 Sub-
ransmission
line Conductor bacs(:;d::t;;o/ conductor |conductor
specified 2% | based on 59% | Spacing
conductivity of . .
Al Allo conductivity of
y AL Alloy*
400 kV D/C Moose: Stranding Stranding
(Quad Bundle) Stranding details: details:
transmission 54/3.53mm-Al + [61/3.55mm 61/3.31mm 457 o
lines 7/3.53 mm-
Steel,
31.77 mm 31.95mm 29.79 mm
diameter diameter; diameter;
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Equivalent Equivalent
minimum size of
T o ACSR ¢ AL59 Sub-
ransmission
line Conductor bacsoer;d:::tso;o/ conductor |conductor
specified conductivit c:f based on 59% | Spacing
Al Allo y conductivity of
y AL Alloy*
528.5 mm?,
Aluminium area, 604 mm? 525 mm?2
Aluminium alloy Aluminium alloy
area area
Maximum DC .
Resistance at |\, i DG Maxllmum DC
20°C (Q/km): | Resistance at Resistance at
0.0549 20°C (Qrkm): 20°C (Q/km):
. 0.0566
0.05506
Minimum UTS:
. Minimum UTS:
159.60 kN Minimum UTS:
159.80 kN 124.70 kN
Note:

1. *To select any size above the minimum, the sizes mentioned in the
Indian standard 1S-398 (part-6) shall be followed.

2. The transmission lines shall have to be designed for a maximum
operating conductor temperature of 85 °C.

The required phase to phase spacing and horizontal spacing for 400 kV line
(s) shall be governed by the tower design as well as minimum live metal
clearances for 400 kV voltage level under different insulator swing angles.
However, the phase to phase spacing for 400 kV line shall not be less than 8 m.

All electrical clearances including minimum live metal clearance, ground
clearance and minimum mid span separation between earth wire and conductor
as given below shall be considered:

. Minimum live metal clearances for 400 kV line:

(i) Under stationary conditions

From tower body:

(i) Under swing conditions
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Wind Pressure Condition Minimum Electrical Clearance
a) Swing angle (22°) 3.05m
b) Swing angle (44°) 1.86 m

(iii) Minimum ground clearance for 400 kV line: 8.84 m

(iv) Minimum mid span separation between earth-wire and conductor for 400
kV line: 9.0 m

The shielding angle shall not exceed 20 deg for 400 kV D/C transmission line.
The Fault current for design of line shall be 63 kA for 1 sec for 400 kV.

In case of 400 kV and above voltage class lines, at least one out of two earth
wires shall be OPGW and second earth wire, if not OPGW, shall be either of
Galvanized Stranded Steel (GSS) or Aluminium Alloy Conductor Steel
Reinforced (AACSR) or any other suitable conductor type depending upon span
length and other technical consideration.

Each tower shall be earthed such that tower footing impedance does not
exceed 10 ohms. Pipe type or Counterpoise type earthing shall be provided in
accordance with relevant IS. Additional earthing shall be provided on every 7 to
8 km distance for direct earthing of both shield wires. If site condition demands,
multiple earthing or use of earthing enhancement compound shall be used.

Pile type foundation shall be used for towers located in river or creek bed or
on bank of river having scourable strata or in areas where river flow or change in
river course is anticipated, based on detailed soil investigation and previous
years’ maximum flood discharge of the river, maximum velocity of water,
highest flood level, scour depth and anticipated change in course of river based
on river morphology data of at least past 20 years to ensure availability and
reliability of the transmission line.

Transmission line route shall be finalized, in consultation with appropriate
authorities so as to avoid the habitant zones of endangered species and other
protected species. Bird diverters, wherever required, shall be provided on the
transmission line. In order to optimize the route, use of GATISHAKTI platform
shall also be made.

Wherever, transmission lines are passing through cyclone prone areas i.e.
areas up to 60 km from coast following shall also be applicable:

a) Terrain category-l, with terrain roughness factor (K2) of 1.08 shall be
considered for tower design for exposed open terrain with few or no
obstruction which also includes open sea coasts, open stretch of water,
desert and flat treeless plains

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for
tower design.

c) The number of consecutive spans between the section points/ angle
point shall not exceed 10 spans or 3 km instead of conventional practice
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of 15 spans or 5 km, in order to reduce the failure of such towers in
coastal areas due to cascading effect. The section shall be terminated
with tension tower/ angle tower and angle of deviation should be based
on the site requirement.

Wherever, transmission lines are passing through cyclone prone areas (i.e.
areas up to 60 km from coast)/ creek regions/ aggressive soil areas following
shall also be applicable:

a)

b)

d)

The fabricated tower parts and stubs shall have a minimum overall zinc
coating of 900 g/m? of surface area except for plates and sections below
5 mm which shall have a minimum overall zinc coating of 610 g/m? of
surface area. The average zinc coating for all sections and plates 5 mm
and above shall be maintained as 127 microns and that for plates and
sections below 5 mm shall be maintained as 87 microns.

Ready mix concrete of M30 Grade shall be used to avoid use of locally
available saline water. However, design mix concrete of M30 Grade
conforming to IS 456 with potable water can be used at locations where
transportation of ready-mix concrete is not feasible. Minimum cement
content in any case shall not be less than 330 kg/m?.

The surface of the reinforced steel shall be treated with epoxy-based
coating to enhance corrosion performance of foundation. Use of epoxy
coated reinforcement in foundation shall be as per IS 13620. In addition,
two (2) coats of bituminous painting of minimum 1.6 kg/ m? per coat shall
be applied on all exposed faces of foundation (i.e. pedestal and base
slab).

Double coat 20 mm thick cement plaster shall be provided on all exposed
concrete surface as well up to 300 mm below ground level to give
protection to concrete surface from environmental and saline effect.

Before coping of chimney top portion, three coats of anti-corrosive paint
of minimum 30-35 microns dry film thickness each shall be applied on the
stub in the 50 mm coping portion as well as up to 350 mm above CL
portion.

The raised chimney foundation is to be provided in areas prone to
flooding/water stagnation like paddy field /agricultural field and undulated areas
to avoid direct contact of water with steel part of tower. The top of the chimney of
foundation should be at least above High Flood Level (HFL) or the historical
water stagnation/ logging level (based on locally available data) or above High
Tide Level or 500 mm above Natural Ground level (whichever is higher).

Routing of transmission line through protected areas of India shall be avoided
to the extent possible. In case, it is not possible to avoid protected areas, the
towers of the transmission line up to 400 kV level which are installed in
protected areas shall be designed for Multi-circuit (4 circuits) configuration of
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same voltage level considering reliability level of at least two (2). The top two
circuits of these multi-circuit towers shall be used for stringing of the
transmission line under present scope and the bottom two circuits shall be
made available for stringing of any future transmission line of any transmission
service providers/ State transmission utilities/Central transmission utilities
passing through the same protected area. Further, the configuration and
coordinates of such transmission towers shall be submitted to CEA, CTU and
BPC by the TSP.

The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission
lines for NHAI projects and other projects.

Safety precautions in regards to gas/oil pipelines in vicinity of Transmission
lines shall be taken in coordination with gas/ petroleum authorities.

The stringing of the transmission line in forest area shall be carried out
through drones.

The tower shall be designed considering the porcelain Insulators with
creepage factor of 31 mm/ kV irrespective of type of insulator used.

RoW width and Span in different terrain shall be as per Schedule VIl of CEA
(Technical Standards for Construction of Electrical plants and Electric Lines)
Regulations 2022 and RoW guidelines issued vide CEA-PS-14-86/2/2019-
PSETD Division dated 24.09.2024.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

Extension of proposed Davanagere PS and Bellary PS shall be conventional
AIS type conforming to the requirements of CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations 2022, as
amended from time to time.

Other CEA Regulations/guidelines as amended up to date and MoP guidelines,
as applicable, shall also be followed.

Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by the
following factors:

Insulation Coordination

The system design parameters for substations/switchyards shall be as
given below:

SI. Description of 765/400/220 kV 400/220 kV
No parameters Davanagere PS Extn. Bellary PS
(AIS) Extn. (AIS)
400
220 kV| kV [220 kV
765 kV 400 kV Syste | Syste | Syste
System System m m m
1. | System Operating Voltage | 765 kV 400 kV 220 kV 400 kV |220 kV
2. | Maximum voltage of the| 800 kV 420 kV 245 kV 420 kV 245 kV
system (rms)
3. | Rated Frequency 50 Hz 50 Hz 50 Hz |50 Hz |50 Hz
4. | No. of Phases 3 3 3 3 3
5. | Rated Insulation Levels
i) | Lightning Impulse
withstand  voltage for
(1.2/50 micro sec.) 2100 kVp | 1425kVp 1050 | 1425 | 1050
- for Equipment kVp kVp kVp
other than|2100 kVp | 1550 kVp
Transformer  and 1050 | 1550 | 1050
Reactor kVp kVp kVp
- for Insulator String
ii) | Switching Impulse (1550 kVp | 1050 kVp - 1050 -
withstand voltage kVp
(250/2500 micro sec.) dry
and wet
i) | One minute power | 830 kV 630 kV - |630kV| --
frequency dry withstand
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Sl. Description of 765/400/220 kV 400/220 kV
No parameters Davanagere PS Extn. Bellary PS
(AIS) Extn. (AIS)
400
220 kV| kV [220 kV
765 kV 400 kV Syste | Syste | Syste
System System m m m
voltage (rms)

iv) | One minute power -- -- 460 kV| - 460 kV
frequency dry and wet
withstand voltage (rms)

6. | Corona Extinction Voltage | 508 kV 320 kV - |320kV | -

7. 2500 1000 1000 | 1000 | 1000
Max. radio interference| micro- |micro-volts at |micro- | micro- | micro-
voltage for frequency| volts 266 kV rms |volts at |volts at |volts at
between 0.5 MHz and 2 |at 508 kV 156 kV |266 kV |156 kV
MHz rms rms rms rms

8. 24800 13020 mm | 7595 [13020 | 7595
Minimum creepage| mm (31 mm/kV) mm mm mm
distance for insulator|(31mm/k (31 (31 (31
string/ longrod insulators/ V) mm/kV |[mm/kV |mm/kV
outdoor bushings ) ) )

9. 20000 10500 mm | 6125 |10500 | 6125

mm (25 mm/kV) mm mm mm
Minimum creepage (25 (25 (25 (25
distance for switchyard | mm/kV) mm/kV)mm/kV imm/kV
equipment ) )

10. | Max. Fault Current 50 kA 63 kA 50 kA |63 kA |50 kA

11. | Duration of Fault 1 sec 1 sec 1sec | 1sec | 1sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various
voltage levels of substation/switchyard:

Substation 765 kV side 400 kV side 220 kV side
765/400/220 kV Davanagere PS One and Half One and Half Double Main and
(AIS) Extn. breaker breaker Transfer
400/220 kV Bellary PS (AIS) Extn. N/A One and Half Double Main and

breaker Transfer

i)

Central Transmission Utility of India Limited

Notes: -

For one and half breaker switching scheme, any double circuit line

consisting of two numbers of feeders and originating from the same
transmission or generating switchyard shall not be terminated in one
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diameter.

Two transformers of same HV rating shall not be connected in the same
diameter and similarly two bus reactors of same HV rating shall also not be
connected in the same diameter.

A diameter in one and half breaker scheme is a set of 3 circuit breakers
with associated isolators, earth switches, current transformers etc. for
controlling 2 (two) numbers of feeders.

Bus sectionalizer:

One (1) set of bus sectionalizer for 400 kV shall comprise 2 Nos. of bus
sectionalizer bays with associated Circuit Breakers, Isolators and Current
Transformers for both buses.

One (1) set of bus sectionalizer for 220 kV shall comprise Two (2) Nos. of
bus sectionalizer bays with associated Circuit Breakers, Isolators and
Current Transformers for both buses.

TSP shall plan connectivity of line and transformer feeders to bus bar in
such a way that all power can be evacuated successfully without crossing
thermal limit at any point of bus-bar.

For AIS type substation, TSP shall keep space provisions for future
elements such that interconnection arrangement to the corresponding
future bays can be done with overhead AlS type connection without any
cable/ GIS duct.

765/400/220 kV Davanagere PS:

765 kV: 765/400 kV ICTs (6th & 7th) shall be terminated in 2 Nos. of
new diameters for which Main & Tie bays shall be constructed
under present scope.

400 kV: Refer attached SLD ref no. TB202502-1002848- SC3760-
SLD, Rev 1.

3 nos. of 400 kV lines shall be terminated in existing diameters
(of 400/220 kV ICT-6, 7 and 8 being implemented under the
scheme “Transmission system strengthening at Davanagere for
integration of RE generation”) for which Main bays shall be
constructed under present scope.

400 kV feeder distribution shall be as below:

400 kV Bus Section-1 (existing) 400 kV Bus Section-2 (present)

4 Nos. existing of 765/400 kV ICT | a) 2 Nos. of Present 765/400 kV ICT
4 Nos. of existing 400/220 kV ICT | b) 03 Nos. of Present 400 kV Line*
02 No. of Existing 400 kV Line ¢) 4 Nos. of existing 400/220 kV ICT
02 No. of Future 400 KV Line d) 1 No. of existing 765/400 kV ICT

e) 2 Nos. of Future 400/220 kV ICT
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400 kV Bus Section-1 (existing) 400 kV Bus Section-2 (present)

f) 3 Nos. of Future 400 kV Lines

Space provision for providing 400 kV Bus Sectionalizer meeting the requirements of
feeder distribution as mentioned above is envisaged to be kept by the existing
developer. TSP shall implement 400 kV bus sectionalizer bays in the space provision
between Bus Section-1 and Bus Section-2.

220 kV feeder distribution shall be as below:

220 kV Bus Section-1 (existing)

220 kV Bus Section-2 (existing)

a) 3 Nos. of existing 400/220 kV ICT
b) & Nos. of existing 220 kV Line

a) 02 Nos. Present 220 kV Lines*.
b) 3 Nos. of existing 400/220 kV ICT
¢) 3Nos. of existing 220 kV Line

220 kV Bus Section-3 (existing)

220 kV Bus Section-4 (Future)

a) 02 Nos. of Present 220 kV Lines*
b) 02 No. of existing 400/220 kV ICT
¢) 02 Nos. of future 220 kV Line.

a) 02 No. future 400/220 kV ICT
b) 04 No. future 220 kV Line

* Line bays shall be complete along with line side equipment (such as LA,
CVT, Wave Trap), gantry, protection panel etc. for termination of 400 kV

and 220 KV lines for interconnection of RE generation Projects.

viii) 400/220 kV Bellary PS:

400 kV: Bellary — Davanagare 2™ 400 kV D/C line shall be terminated in 2
Nos. of new diameters for which Main & Tie bays shall be
constructed under present scope.

220 kV feeder distribution shall be as below:

220 kV Bus Section-1 (Existing)

220 kV Bus Section-2 (Present)

a) 4 Nos. of existing 400/220 kV ICT

b) 6 Nos. of existing 220 kV Line

c) 1 No. existing Bus coupler and 1
No. existing Transfer bus coupler

a) 02 Nos. of Present 400/220 kV ICT.

b) 04 Nos. of Present 220 kV Lines*.

c) 1 No. Present Bus coupler and 1
No. Present Transfer bus coupler

220 kV Bus Section-3 (Present)

220 kV Bus Section-4 (Present)

a) 02 Nos. of Present 400/220 kV
ICT.

b) 01 No. of Present 220 kV Line.*

c) 1 No. Present Bus coupler and 1
No. Present Transfer bus coupler

a) 02 Nos. of Present 400/220 kV ICT.

b) 04 No. future 220 kV Line.

c) 1 No. future Bus coupler and 1 No.
Transfer bus coupler
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220 kV Bus Section-1 (Existing) 220 kV Bus Section-2 (Present)

d)

03 No. future 220 kV Line.

B.2.0

TSP shall provide Bus Sectionalizers as mentioned in scope of work
between (220 kV Bus Section-1 & 220 kV Bus Section-2) and between
(220 kV Bus Section-2 & 220 kV Bus Section-3).

Further, TSP shall implement 220 kV bays keeping the space provision for
providing 220 kV Bus Sectionalizer in future between Bus Section-3 and
220 kV Bus Section-4 meeting the requirements of feeder distribution as
mentioned above.

Note (*): Line bays shall be complete along with line side equipment (such
as LA, CVT, Wave Trap), gantry, protection panel etc. for termination of
220 KV lines for interconnection of RE generation Projects.

ix) In one and half breaker scheme, both main bay and tie bay shall be
completed for controlling a feeder. Further, all associated interconnection
work shall also be in the present scope of TSP.

Substation Equipment and Facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating
conditions and duty requirements. All equipment shall be designed
considering the following capacity.

Sl.

765/400/220 kV Davanagere 400/220 kV
Description of Bay PS Bellary PS

765 kV

400 kV

220 kV

400 kV

220 kV

Bus Bar

4000 A

4000 A

3000 A

4000 A

3000 A

Line bay

N/A

3150 A

1600 A

3150 A

1600 A

ICT bay

3150 A

3150 A

N/A

3150 A

1600 A

Bus Sectionalizer Bay

N/A

4000 A

N/A

N/A

3000 A

Bus Coupler Bay

N/A

N/A

N/A

N/A

3000 A

SR Il Bl R e

Transfer Bus coupler bay

N/A

N/A

N/A

N/A

1600 A

B.2.1

(765/3)/(400/+3)/33 kV, Single Phase Autotransformer

500 MVA, (765/N3)/ (400/N3)/ 33 kV, 1-phase autotransformer (including
arrangement for 3-phase bank formation of 1500 MVA) shall conform to CEA’s
“Standard Specifications and Technical Parameters for Transformers and
Reactors (66 kV and above Voltage Class)” as amended up to date available on
CEA’s website.

Connection arrangement for utilization of existing Spare Single Phase
Autotransformer unit: TSP shall make the arrangement of present ICT bank in
such a way that the existing spare unit can be utilized for Transformer bank
under present scope without its physical movement.
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400/220/33 kV, 3-phase Autotransformer

500 MVA, 400/220/33 kV, 3-phase autotransformer shall conform to CEA’s
“Standard Specifications and Technical Parameters for Transformers and
Reactors (66 kV and above Voltage Class)” as amended up to date available on
CEA website.

765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable)

Circuit Breakers (AIS)

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC:
62271-1 and shall be of SFs Type. The circuit breakers shall be of class C2-M2
(as per IEC) with regard to restrike probability during capacitive current breaking
and mechanical endurance. The rated break time shall not exceed 40 ms for
765 kV and 400 kV circuit breakers and 60 ms for 220 kV circuit breakers. The
765 kV, 400 kV and 220 kV circuit breakers shall be provided with single phase
and three phase auto reclosing. Each breaker would have two sets of trip
circuits, which would be connected to separate DC supplies for greater
reliability. The circuit breakers controlling 765 kV lines shall be provided with
either pre-insertion closing resistor of about 450 ohm maximum with 9 ms
insertion time or Controlled Switching Device. The Circuit breakers controlling
400 kV lines shall be provided with either pre insertion closing resistor of about
400 ohm with 8 ms insertion time or Controlled Switching Device (CSD) for lines
longer than 200 km length. The short line fault capacity shall be same as the
rated capacity and this is proposed to be achieved without use of opening
resistors. The controlled switching device shall be provided in circuit breakers of
switchable line reactor bay and in Main and Tie bay circuit breakers of line with
non-switchable line reactors, Bus Reactors and Transformers of 400 kV and
above voltage class.

Isolators (AIS)

The lIsolators shall comply with IEC 62271-102 in general. 765 kV Isolator
design shall be double break or vertical break or knee-type. 400 kV and 220 kV
Isolators shall be double break type. All Isolators and earth switches shall be
motor operated. Earth switches shall be provided at various locations to
facilitate maintenance. Isolator rated for 400 kV and 220 kV shall be of extended
mechanical endurance class — M2 as per IEC-62271-102. Isolator rated for 220
kV shall be suitable for bus transfer current switching duty as per IEC-62271-
102. Main blades and earth blades shall be interlocked and interlock shall be fail
safe type. The 765 kV, 400 kV and 220 kV earth switch for line isolator shall be
suitable for induced current switching duty as defined for Class-B.

Current Transformers (AIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be
obtained by secondary taps only. Generally, Current Transformers (CT) for 765
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kV and 400 kV shall have six cores (four for protection and two for metering) and
220 kV Current Transformers shall have five cores (four for protection and one
for metering). The burden and knee point voltage shall be in accordance with
the requirements of the system including possible feeds for telemetry. The
accuracy class for the protection core shall be PX and for the metering core it
shall be 0.2S. The rated burden of cores shall be closer to the maximum burden
requirement of the metering and protection system (not more than 20 VA for
metering core) for better sensitivity and accuracy. The instrument security factor
shall be less than five (5) for CTs up to 400 kV and less than ten (10) for CTs of
765 kV voltage class.

Capacitive Voltage Transformers (AIS)

Capacitive Voltage Transformers shall comply with IEC 61869 in general.
These shall have three secondaries out of which two shall be used for protection
and one for metering. The accuracy class for protection cores shall be 3P and
for metering core shall be 0.2. The Capacitive Voltage Transformers on lines
shall be suitable for Carrier Coupling. The Capacitance of CVT for 400 kV and
220 kV shall be of 4400/8800 pF depending on PLCC requirements whereas
the Capacitance of CVT for 765 kV shall be 8800 pF. The rated burden of cores
shall be closer to the maximum burden requirement of metering and protection
system (not more than 50 VA for metering core) for better sensitivity and
accuracy.

Surge Arresters (AlS)

624 kV, 336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty
gapless type Surge Arresters with thermal energy (W) of minimum 13 kJ/kV, 12
kJ/kV and 7 kJ/kV conforming to IEC 60099-4 in general shall be provided for
800 kV, 420 kV and 245 kV systems respectively. Other characteristics of Surge
Arrester shall be chosen in accordance with system requirements. Surge
Arresters shall be provided at line entrances, near transformers and reactors so
as to achieve proper insulation coordination. Surge Arresters shall be provided
with porcelain/ polymer housing fitted with pressure relief devices. A leakage
current monitor with surge counter shall be provided with each surge arrester.

Protection Relaying and Control System

The protective relaying system proposed to be provided for transmission lines,
auto-transformers, reactors and bus bars to minimize the damage to the
equipment in the events of faults and abnormal conditions, is dealt in this
section. All main protective relays shall be numerical type with IEC 61850
communication interface and should have interoperability during integration of
numerical relays to communicate over IEC 61850 protocol with RTU/SAS/IEDs
of different OEMs. All numerical relays shall have built in disturbance recording
feature.
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The protection circuits and relays of the transformer and reactor shall be
electrically and physically segregated into two groups each being independent
and capable of providing uninterrupted protection even in the event of one of the
protection groups failing, to obtain redundancy, and to take protection systems
out for maintenance while the equipment remains in service.

Transmission Lines Protection

400 kV and 220 kV lines shall have Main-l numerical three zone distance
protection scheme with carrier aided inter-tripping feature. 400 kV and 220 kV
lines shall also have Main-Il numerical distance protection scheme like Main-I
but from different make that of Main-I. The Main-I and Main-Il protection relays
of same make may be provided only if they are of different hardware and
manufacturing platform or different principle of operation.

However, Line Current Differential Relay (with back up distance protection
feature) as Main—I and Main-Il shall be considered at both ends for short lines
(line length below 30 km) having Fiber Optic Communication Link. Differential
relay at remote end shall be provided by the TSP. The associated power and
control cabling and integration with SAS at remote end shall be provided by
respective bay owners.

In case of 220 kV line bays for RE Generators, Line Current differential relay
(with back up distance protection feature) as Main-l and Main-ll shall be
provided. Further, in such cases, the matching line current differential relay for
remote end shall be provided by the TSP as loose supply.

Further, all 400 kV and 220 kV lines shall be provided with single and three
phase auto- reclosing facility to allow reclosing of circuit breakers in case of
transient faults. These lines shall also be provided with distance to fault locators
to identify the location of fault on transmission lines.

All 400 kV and 220 kV lines shall also be provided with two stage over voltage
protection. The over voltage protection and distance to fault locator may be
provided as in-built feature of Main-I and Main-II protection relays. Auto reclose
as built-in function of Bay Control Unit (BCU) is also acceptable.

The Main-I and Main-Il protection relays shall be fed from separate DC sources
and shall be mounted in separate panels.

For 400 kV and 220 kV transmission lines, directional IDMT earth fault relay
should be provided as standalone unit or in-built feature of Main-I and Main -l
feature.

Auto Transformer Protection
These shall have the following protections:

i) Numerical Differential Protection
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i)  Numerical Restricted Earth Fault Protection

iii)  Numerical Back-up Over-Current and Earth Fault Protection on High
Voltage (HV) and Intermediate Voltage (IV) side

iv)  Numerical Over Fluxing Protection on HV and IV side
v)  Numerical Overload Alarm

Further, Numerical Back-up Over-Current and Earth Fault Protection on HV and
IV side of auto-transformer shall not be combined with other protective functions
in the main relays and shall be independent relays. Besides these, power
transformers shall also be provided with Buchholz relay, Magnetic Oil Gauge
(MOG) with low oil level alarm, protection against high oil and winding
temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker and
isolator) and protection for LT auxiliary transformer connected to tertiary
winding of auto-transformer for the purpose of auxiliary supply shall be
provided. The over current and other necessary protection shall be provided for
the auxiliary transformer. These protection and control may be provided as built-
in feature either in the bay controller to be provided for the auxiliary system or in
the control and protection IEDs to be provided for autotransformer.

Bus bar Protection

The high-speed low impedance type bus bar differential protection, which is
essential to minimize the damage and maintain system stability at the time of
bus bar faults, shall be provided for 765 kV, 400 kV and 220 kV buses.
Duplicated bus bar protection is envisaged for 765 kV and 400 kV bus-bar
protection. Bus bar protection scheme shall be such that it operates selectively
for each bus and incorporate necessary features required for ensuring security.
The scheme shall have complete bus bar protection for present as well as
envisaged future bays i.e. input / output modules for future bays for the bus
section under the present scope shall also be provided.

Bus Bar protection system for new substation shall be de-centralized
(distributed) type.

In case, the bus section is provided, then each side of bus section shall have
separate set of bus bar protection schemes.

Peripheral Units (PUs) shall be provided by the respective bay owners.

For existing substations, the existing bus bar protection shall be augmented as
per requirement.

Local Breaker Back up Protection
This shall be provided for each 765 kV, 400 kV and 220 kV circuit breakers and
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will be connected to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall be provided separately from transformer
differential relay.

2. LBB relay may also be provided as built-in protection function of
distributed bus bar protection scheme; however in such case separate
LBB relay shall be provided for tie bays (in case of One and Half breaker
scheme).

3. Over fluxing and overload protection can be provided as built-in feature
of differential relay.

4. In 765 kV and 400 kV switchyard, if spare bay of half diameter is
identified as future, Tie CB relay panel shall be with Auto-reclosure
feature.

Substation Automation System

For all the new substations, state of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall be
used for Substation Automation System, where the controls shall be provided
through Bay Control Units. The Bay Control Unit is to be provided bay wise for
voltage level 220 kV and above. All Bay Control Units as well as protection units
are normally connected through an Optical fibre high speed network. The
control and monitoring of circuit breaker, dis-connector, re-setting of relays etc.
can be done from Human Machine Interface (HMI) from the Control Room.

The functions of control, annunciation, disturbance recording, event logging and
measurement of electrical parameters shall be integrated in the Substation
Automation System.

At the new substations, the Substation Automation System (SAS) shall be
suitable for the operation and monitoring of the complete substation including
proposed future bays/elements.

In the existing substations with a Substation Automation System (SAS),
augmentation of existing SAS shall be done for bays under the present scope.

In the existing Substations where Substation automation is not provided, control
functions shall be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data to
RLDC/SLDC as per their requirement and shall be provisioned with 2+2
redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup
Control Centre. In order to meet this requirement, suitable redundancy at port
and card level need to be ensured by the TSP to avoid any single point of failure
which may lead to interruption in real-time grid operation. Accordingly, all the
hardware for communication services of station as stated above shall support
dual redundancy for data transmission of station to respective main and backup
RLDCs. Any augmentation work at RLDC/SLDC is excluded from TSP’s scope.
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However, all the configuration work at substation end required to send data to
RLDC/SLDC shall be in the scope of TSP.

Time Synchronization Equipment

Time Synchronization Equipment complete in all respect including antenna,
cable, processing equipment required to receive time signal through
GPS/NavIC or from National Physical Laboratory (NPL) through INSAT shall be
provided at new substations. This equipment shall be used to synchronize SAS
and |IEDs etc.

Substation Support Facilities

Certain facilities required for the operation and maintenance of substations as
described below shall be provided at the new substation. In existing substation,
these facilities have already been provided and will be extended/ augmented as
per requirement.

Fire Fighting System

Fire-fighting system for substation including Transformer and Reactor shall
conform to CEA (Measures Relating to Safety and Electric Supply) Regulations,
2023 as amended from time to time.

Further, adequate water hydrants and portable fire extinguishers shall be
provided in the substations. The main header of the firefighting system shall be
suitable for extension to bays covered under the future scope; necessary piping
interface in this regard shall be provided.

At existing substations, the fire-fighting systems as available shall be extended
to meet the additional requirements.

Oil evacuating, Filtering, Testing and Filling apparatus

To monitor the quality of oil for satisfactory performance of Transformers, Shunt
Reactors and for periodical maintenance necessary oil evacuating, filtering,
testing and filling apparatus would be provided at new substations. Oil storage
tanks of adequate capacities for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the
provisions of Standard Specification and Technical Parameters for
Transformers and Reactors (66 kV and above Voltage Class) as amended up to
date available on CEA website.

lHlumination

Normal and emergency AC and DC illumination shall be provided adequately in
the control room and other buildings of the substation. The switchyard shall also
be provided with adequate illumination.
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The lighting of the entire control room building, fire-fighting pump house, other
building (if any) and switchyard shall be done by LED based low power
consumption luminaries.

Control Room

For the new substation, substation control room shall be provided to house
substation work stations for station level control (SAS) along with its peripheral
and recording equipment, AC and DC distribution boards, DC batteries and
associated battery chargers, Fire Protection panels, Telecommunication panels
and other panels as per requirements. Air conditioning shall be provided in the
building as functional requirements. Main cable trenches from the control room
shall have adequate space provision for laying of cables from the control room
for all the future bays.

At existing substations, the adequacy of size of control room shall be
ascertained and the same shall be augmented as per requirement.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled
and synchronized from the switchyard control room/remote control center. All
the isolators shall have control from remote/local whereas the earth switches
shall have local control only.

Visual Monitoring System (VMS) for watch and ward of substation
premises:

Visual Monitoring System for effective watch and ward of substation premises
shall cover all the transformers and reactors, all other major AlIS Equipment
(such as CB, isolators, CT, CVT, SA etc. as applicable), panel room, all the
gates of switchyard and all entry and exit points of control room building and
accordingly the location of cameras shall be decided. In addition to the gates of
the switchyard, the cameras shall also be located around the boundaries at
suitable locations. The camera shall be high-definition color CCD camera with
night vision feature. The VMS data partly/completely shall be recorded
(minimum for 15 days) at least @25fps (or better) and stored on network video
recorder. The system shall use video signals from various cameras installed at
different locations, process them for viewing on workstations/monitors in the
control room and simultaneously record all the cameras. The VMS data should
go only to the intended personnel/facility and not to the remote server of the
Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions
of the desired camera. The Visual Monitoring System shall have provision of
WAN connectivity for remote monitoring.

All camera recordings shall have Camera ID and location/area of recording as
well as date/time stamp. The equipment should generally conform to
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Electromagnetic compatibility requirement for outdoor equipment in EHV
substation.

Advisory on deployment of CCTV issued by Ministry of Electronics and
Information Technology (MEITY) shall be followed.

At existing substations, the Visual Monitoring System if available shall be
augmented as per existing or better specification as required.

General Facilities

a)

Line Gantry/Towers are envisaged for bays under the present scope
only. However, for adjacent future line bay, gantry/tower shall be
designed for extension (considering Hexa conductors for 765 kV and
Quad conductors for 400 kV and Twin conductor for 220 kV future lines)
wherever applicable.

Bay extension works at existing substation shall be executed by TSP in
accordance with the requirements/provisions mentioned above.
However, interface points shall be considered keeping in view the
existing design/arrangement at the substation.

TSP has to arrange for construction power and water on its own.

All outdoor steel structures including anchor/foundation bolts shall be
fully galvanized. The weight of the zinc coating shall be at least 610
g/m?, however, for coastal/creek regions it shall be at least 900 g/m?. (if
applicable)

In 765 kV and 400 kV switchyard, if spare bay of half diameter is
identified as future, all the equipment for Tie and Future Bay shall be
designed considering the current rating of line bay i.e. 3150 A.

Boundary wall shall be brick masonry wall with RCC frame or Stone
masonry wall or Precast RCC wall under present scope along the
property line of complete substation area including future switchyard
area to prevent encroachment and unauthorized access. Minimum
height of the boundary wall shall be of 1.8 m from Finished Ground Level
(FGL).

All electrical equipment shall be installed above the Highest Flood Level
(HFL) and where such equipment is not possible to be installed above
Highest Flood Level, it shall be ensured that there is no seepage or
leakage or logging of water.

As per CEA (Technical Standards for Construction of Electrical Plants
and Electric Lines) Regulations 2022 and CEA Manual on
Transmissions Planning criteria 2023, line approaching substation shall
normally be perpendicular to the substation boundary for a stretch of 2-3
km. Accordingly, TSP shall ensure that line terminations at substations
are arranged in a manner to avoid hindrance to future line terminations
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at the substations.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RfP
documents for further engineering by the bidder.

Sl. No. | Drawing Title Drawing No./Details Rev.
No.
A. 765/400/220 kV Davanagere PS
1.0 | Single Line Diagram TB202502-1002848- 1
SC3760-SLD
2.0 | General Arrangement
3.0 | Earthmat Layout
4.0 | Visual Monitoring System Drawings are yet to be finalized by the
5.0 | Bus Bar Protection developer.
6.0 | Substation Automation
System (SAS)
B. 400/220 kV Bellary PS
1.0 | Single Line Diagram
2.0 | General Arrangement
3.0 | Earthmat Layout ] o
. — Drawings are yet to be finalized by the
4.0 | Visual Monitoring System developer.
5.0 | Bus Bar Protection
6.0 | Substation Automation
System (SAS)
B.5.1 The existing drawings provided above and in subsequent amendments to the

RfP are as received from the developer of existing substation and provided only
for reference. Bidders shall follow the RfP for scope of work. Actual site
conditions may be different due to other schemes being executed or
subsequent revisions by the developer. Thus, Bidders are advised to visit the
substation sites and acquaint themselves for details such as:

i. Actual site conditions, Layout, Topography

ii. Infrastructure such as roads, cable trench, drainage

iii. Space availability in existing control room and LT panel room
iv.  Soil investigation

v. Fire hydrant layout

vi. SAS architecture and IO list
vii. Boundary
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viii. Design philosophy etc.
SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical
Standards for Communication System in Power System Operations)
Regulations, 2020, CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations, 2022, CERC (Communication System
for inter-State transmission of electricity) Regulations, 2017, CEA (Cyber
Security in Power Sector) Guidelines, 2021, CEA Guidelines on Unified
Philosophy for placement of PMUs in Indian Grid, March 2025 and all above
documents as amended from time to time.

The communication services viz. SCADA, AGC (wherever applicable), VolIP,
AMR and PMU have been identified as critical services and therefore shall be
provisioned with 2+2 redundancy i.e. 2 channels for Main Control Centre and
2 channels for Backup Control Centre. In order to meet this requirement,
suitable redundancy at port and card level need to be ensured by the TSP to
avoid any single point of failure which may lead to interruption in real-time grid
operation.

PMU to PDC communication (wherever required) shall be through 2 channels
to the PDC (main) as there is no backup PDC at present.

Accordingly, all the hardware for communication services of station as stated
above shall support dual redundancy for data transmission of station to
respective main and backup RLDCs

The complete ISTS communication system commissioned by TSP under the
RFP shall be the asset of ISTS and shall be available for usage of ISTS
requirements as suggested by CTU from time to time.

In order to meet the requirement for grid management and operation of
substations, Transmission Service Provider (TSP) shall provide the following:

C.1.0 FOTE Requirement for line bays at Davanagere PS

() TSP shall supply install & commission FODP with minimum 432 Fiber
capacity along with panel and approach Cable (48F each) with all
associated hardware fittings from gantry tower to Control Room for all the
incoming lines envisaged under the present scope.

() TSP shall supply, install & commission One or more STM-16 (FOTE)
equipment alongwith panel/s supporting minimum nine (9) directions
with MSP (Multiplex Section Protection — 1+1). These directions shall
exclude protected (1+1) local patching among equipment (if any).
Communication Equipment shall be provided with necessary interfaces
to meet the voice and data communication requirement among 4 no of
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220 kV RE Generators, 1 no of 400 kV RE Generators, Davanagere PS
and Bellary PS and local patching with control room FOTE. Necessary
directions shall be provided in the FOTE for RE Generators, however
required optical interfaces shall be provided by RE Generators at the
time of connectivity.

The suitable DC Power Supply and backup to be provided for
communication equipment.

FOTE/FODP panel shall be installed in the new Bay Kiosk/Switchyard
Panel Room (SPR)/Relay panel Room. The FOTE under present scope
shall be integrated by TSP with the existing FOTE at control room of
Davanagere PS which shall be communicating with respective control
center. TSP to provide necessary FODP sub rack / Splice trays/ Patch
cords etc. and optical interfaces/equipment in the existing FOTE/FODP
panels in control room for integration with the existing FOTE for onwards
data transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure
the directions in existing FOTE at control room. Alternatively, The TSP
may integrate the FOTE under the present scope with existing FOTE in
the nearby Kiosk connected to the control room FOTE (if available with
spare direction). For this purpose, TSP shall provide necessary FODP
sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

FOTE & FODP Eq can be accommodated in same panel to optimize
space.

The maintenance of all the communication equipment and software
thereof including FOTE, FODP, PMU, approach cable, DCPS alongwith
Battery Bank & Firewall shall be the responsibility of TSP.

C.2.0 FOTE Requirement for line bays at Bellary PS

(1)

(IT)

TSP shall supply install & commission FODP with minimum 432 Fiber
capacity along with panel and approach Cable (48F each) with all
associated hardware fittings from gantry tower to Control Room for all the
incoming lines envisaged under the present scope.

TSP shall supply, install & commission One or more STM-16 (FOTE)
equipment alongwith panel/s supporting minimum nine (9) directions
with MSP (Multiplex Section Protection — 1+1). These directions shall
exclude protected (1+1) local patching among equipment (if any).
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Communication Equipment shall be provided with necessary interfaces
to meet the voice and data communication requirement among 5 no of
220 kV RE Generators, Davanagere PS and Bellary PS and local
patching with control room FOTE. Necessary directions shall be
provided in the FOTE for RE Generators, however required optical
interfaces shall be provided by RE Generators at the time of connectivity.
The suitable DC Power Supply and backup to be provided for
communication equipment.

FOTE/FODP panel shall be installed in the new Bay Kiosk/Switchyard
Panel Room (SPR)/Relay panel Room. The FOTE under present scope
shall be integrated by TSP with the existing FOTE at control room of
Bellary PS which shall be communicating with respective control center.
TSP to provide necessary FODP sub rack / Splice trays/ Patch cords etc.
and optical interfaces/equipment in the existing FOTE/FODP panels in
control room for integration with the existing FOTE for onwards data
transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure
the directions in existing FOTE at control room. Alternatively, The TSP
may integrate the FOTE under the present scope with existing FOTE in
the nearby Kiosk connected to the control room FOTE (if available with
spare direction). For this purpose, TSP shall provide necessary FODP
sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).

FOTE & FODP Eq can be accommodated in same panel to optimize
space.

The maintenance of all the communication equipment and software
thereof including FOTE, FODP, PMU, approach cable, DCPS alongwith
Battery Bank & Firewall shall be the responsibility of TSP.

C.3.0 Bellary — Davanagere 2nd 400 kV D/C line

(1)

(IT)

On Bellary — Davanagare 2™ 400 kV D/C line, TSP shall supply, install &
commission One (1) No. OPGW cable containing 48 Fibres (48F) on one
E/W peak and conventional earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Bellary PS up to the
gantry of Davanagere PS with all associated hardware including
Vibration Dampers, mid-way & gantry Joint Boxes (called OPGW
Hardware hereafter) and finally terminate in Joint Boxes at end
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Substations. The transmission line length is 80 kms (approx.), where
repeater may not be required to meet the link budget requirement of
Bellary PS — Davanagere PS link.

(M) Maintenance of OPGW Cable & OPGW Hardware shall be responsibility
of TSP.

C.4.0 Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor
Measurement Units (PMUs) as per the “Guidelines on Unified Philosophy for
placement of PMUs in Indian Grid” issued vide CEA letter No. CEA-PS-14-
12/9/2024-PSETD Division dated 19.03.2025 for the scope of this RfP. The
PMUs shall be provided with LAN switch and shall connect with LAN switch of
control room of respective substations/ generating stations with Fibre Optic
cable. These PMUs shall be connected with the FOTE at Substation/
generating stations for onwards data transmission to the PDC (Phasor Data
Concentrator) located at respective RLDC. Configuration work in existing PDC
at RLDC for new PMU integration shall be done by respective RLDC, however
all the necessary support in this regard shall be ensured by TSP. The
maintenance of all the PMUs and associated equipment shall be the
responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate
different equipment and applications of new extended bays with the existing
substation e.g. Communication (through FOTE), Voice etc. for smooth
operation and monitoring of new added grid elements.

C.5.0 Specific Requirement for UNMS Integration of FOTE

Communication system integration in UNMS/CSMS

TSP is to ensure integration of communication system into UNMS/CSMS as
per following:

“The new communication equipment/ system under the present scope shall be
compatible for integration with existing regional level NMS system/
Centralized Supervision & Monitoring System (CSMS) i.e. Regional UNMS.
The local configuration of the new communication equipment/ system at the
station end shall be the responsibility of TSP as per followings. The
configuration work in the existing centralized NMS/ UNMS at Control center
end, for integration of new Communication equipment/ system shall be done
by Regional ULDC Team/ NMT, however all the necessary support in this
regard shall be ensured by TSP.
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Requirement for integration of Communication Eqguipment/ system with
Regional UNMS:

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all
FCAPS functionality is supported in the NBI such as NE Inventory, Hardware
Inventory—  Shelf/Slot/Card/SFP/Port, Topology, Protections, Alarms,
Performance-real time & periodic, Performance KPI parameters (E-1, STM,
Ethernet), Remote Configuration, Cross Connects, Trails & Circuits, Services
Provisioning (NE), E-1, STM, Ethernet, TX & RX Trace, loop back and details are
published in the NBI guide for the configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as NBI
Guide/MIB/IDL/WSDL/API files etc. for onward integration of their NMS/EMS/NE
with regional UNMS.

3. The following support shall be provided by TSP for integration of their supplied

equipment with regional UNMS:

+ Enabling & activating NBI license in their EMS/NMS and providing NBI
login access along with User credentials

+ Assist in verifying NBI Connectivity with UNMS vendor for the successful
communication and retrieval of data.

« Assist in troubleshooting (if required) for NBl connectivity along with UNMS
vendor for the communication and retrieval of data.

4. For standalone NE which is not integrated with any EMS/NMS, TSP shall
provide modality of complete FCAPS data acquisition as above through industry
standard programmatic methods and provide the CLI command manual.”
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Proposed Communication for ” Transmission system strengthening for integration of additional RE potential at
Davanagere (0.25 GW) and Bellary (2.75 GW)”

Davanagere PS
Bellary PS

80 Km i

Control room

Bellary — Davanagare 214
400kV D/c line

0. of 400 ky/
line bays for Rg
developers

Legends

Under Present Scope
Under another scheme = =--------

Figure F.1
C.6.0 PLCC and PABX:

Power line carrier communication (PLCC) equipment complete for speech,
tele-protection commands and data channels shall be provided on each
transmission line. The PLCC equipment shall in brief include the following: -

- Coupling device, Coupling filters line traps, carrier terminals, protection
couplers, HF cables, PABX (if applicable) and maintenance and testing
instruments.

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided
at as means of effective communication among various buildings of the
substation, remote end substations and with control centres (RLDC/ SLDC)
etc.

- Coupling devices shall be suitable for phase-to-phase coupling for 400 kV
Transmission lines. The pass band of coupling devices shall have sufficient
margin for adding communication channel in future if required. Necessary
protection devices for safety of personnel and low voltage part against power
frequency voltages and transient over voltage shall also be provided.

- The line traps shall be broad band tuned suitable for blocking the complete
range of carrier frequencies. Line Trap shall have necessary protective
devices such as lightning arresters for the protection of tuning device.
Decoupling network consisting of line traps and coupling capacitors may also
be required at certain substation in case of extreme frequency congestion.

- The carrier terminals shall be of single side-band (SSB) amplitude modulation
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(AM) type and shall have 4 kHz band width. PLCC Carrier terminals and
Protection couplers shall be considered for both ends of the line.

- PLCC equipment for all the transmission lines covered under the scheme shall
be provided by TSP. PLCC to be provided for following lines under present
scope:

SI. No. | Line name PLCC configuration

Option-1 #

1 set of Digital Protection Coupler for
each circuit (through OPGW on existing
Bellary — Davanagere 400 kV 1st D/C
line) at both ends.
And
Another 1 set of Digital Protection
Bellary — Davanagere | Coupler for each circuit (through OPGW
2nd 400 kV D/C line | on Bellary — Davanagere 2nd 400 kV D/C
line) at both ends.

Or

Option-2

1 set Analog PLCC + 1 set Digital
Protection Coupler for each circuit at both
ends.

Note : # In case of option 1, Wave traps are not required as both the path
for tele-protection are on point to point Optical Ground Wire.

- Further, CVT and Wave trap for all 400 kV line bays under present scope shall
be provided by TSP.

- All other associated equipment like cabling, coupling device and HF cable
shall also be provided by the TSP.

- Two (2) sets of 48 V battery banks for PLCC and communication equipment
shall be provided at each new Substation with at least 10-hour battery backup
and extended backup, if required.
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Frequently Asked Queries:

Transmission Line:

Please clarify that whether shutdowns for crossing of existing transmission
lines of POWERGRID/STUs/ Power Evacuation Lines from Generation
Plants/ Any other Transmission Licensee will be given to TSP on
chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/
STUs/ Power Evacuation Lines from Generation Plants/ Any other
Transmission Licensee will be given to TSP by the concerned owner of the lines
as per their own terms and conditions. As far as shutdown of ISTS lines are
concerned the same can be availed by approaching respective Regional Power
Committee.

We understand that the suggested swing angle criteria are applicable for
Suspension Insulator in Suspension Tower. Further, you are requested to
provide similar swing angle and clearance criteria for Pilot Insulator with
Jumper and Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for
transmission lines is applicable for Suspension Insulator in Suspension
Tower. Further, as per Clause 3.0 of Specific Technical Requirements for
transmission lines, Transmission service Provider (TSP) shall adopt any
additional loading/design criteria for ensuring reliability of the line, if so
desired and /or deemed necessary.

We request you to kindly allow that use of diamond configuration at Power
line crossings and the existing owner of the lines may be directed to allow
the same for the successful bidders.

Reply: Power line crossing including Diamond configuration is the
responsibility of the TSP. TSP shall formally submit the profile of the
crossing section to the owner of the existing line suggesting proposed
crossing alternatives. The crossing will have to be carried out as per
approval of owner of the existing line.

It is requested you to kindly provide present status of Forest Clearances if
any transmission line corridor area falling in wildlife forest / reserve forest/
mangroves

Reply: Based on the preliminary route survey, the process of initiation of
forest clearance for the forest stretches, if any, enroute the proposed line
alignment will be initiated by way of writing letters to the concerned authority
(ies). However, it may be noted that it will be the responsibility of TSP for
obtaining forest clearance for the forest stretches as provided in the survey
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report and also for any forest area encountered during detailed survey.

For transmission line, no special requirement is specified for type of Insulator
and creepage in RFP document. Hence it is understood that bidder can decide
the type of insulator along with creepage requirement based on general CEA
regulations and relevant standards. Kindly confirm.

Reply: The minimum specific creepage distances shall be decided for the site
pollution severity in the area of installation keeping in mind further increase in
pollution during life of the line. It shall be as per CEA regulations and relevant
standards. However, the tower shall be designed considering the porcelain
insulators with creepage factor of 31 mm/kV irrespective of type of insulator
used.

Substation

We understand that space for storage of O&M spare shall be provided by
the existing owner within the station boundary without any cost. Kindly
confirm.

Reply: Space for storage of O&M spares shall be arranged by TSP on its
own.

We presume that the O&M for the end Termination bays will be in the scope
of the TSP and TSP shall not be liable for any payment towards O&M to the
existing owner of the substation. Kindly confirm.

Reply: Operation and maintenance of the bays is solely the responsibility
of the TSP. Further, TSP shall follow CEA’s “Operation and Maintenance
(O&M) guidelines and Standard Format for Memorandum of
Understanding between New TSP and Existing TSP” issued by CEA vide
its letter No. 1/28514/2023 dated 22.06.2023.

With reference to subject scheme of existing sub-station, we assumed
following scope of work:

(@) We assumed internal road is available and need not to be consider in
the present scope of work.
(b) Drainage is available and need not to consider in the present scope
of work.
(c) Cable trench extension adjacent to Main cable trench only under
present scope of work.
(d) Levelled area being provided by developer for bay extension.
Reply: Regarding requirement of internal road, drainage, cable trench,
leveling of the bay extension area, bidder is advised to visit site and
acquaint themselves with the provisions/facilities available at substation.
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2.4 Kindly provide the soil investigation report of soil parameters of existing
substation.

Reply: Bidder is advised to visit the substation site and ascertain the
requisite parameters.

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether it
will be on chargeable basis or part of transmission loss.

Reply: It will be on a chargeable basis.

2.6 We understand that VMS requirement is for unmanned stations only. For
Manned stations VMS is not compulsory.

Reply: VMS shall be provided in line with requirements of RfP document.

2.7 Itis understood that Construction water and power shall be provided free of
cost to TSP by the respective substation owner for construction of new
bays.

Reply: Arrangement of construction power and water is in the scope of
TSP.

2.8 It is understood that the existing fire hydrant system shall be extended by
the TSP for bay extension.

Reply: Existing fire hydrant system shall be extended from existing system
(if required)

2.9 Please clarify the Status of land acquisition for new Substations. Whether
the lands have been acquired by BPC and will be transferred to TSP.

Reply: The acquisition of land for new substation is in the scope of TSP.

2.10 We understood that no any dedicated metering CT and CVT required for
Line/feeders. Further, we understood that requisite Energy meters for
various 765 kV, 400 kV and 220 kV Feeders shall be provided and installed
by CTU free of cost to TSP.

Reply: Dedicated metering CT and CVT are not required for line/feeders.
Metering core of existing CT/CVT can be used provided accuracy class
matches with metering requirement. Requisite Special Energy Meters shall
be provided and installed by CTU at the cost of TSP in C&P panel subject
to space availability, else, in separate metering panel (to be provided by
TSP at its cost).

2.11 A draft copy of the Connection Agreement may be furnished. A draft copy of
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the Connection Agreement may be furnished.

Reply: Web page link https://www.ctuil.in/formats_gna_transition

Please clarify whether the spare 765 kV single phase Reactor unit for Bus
reactor shall be provided with 1ph 765 kV CB.

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus
and switchable line reactor banks (including for future reactor banks). Hence,
1ph 765 kV

CB shall also be provided with spare 1-Ph reactor for utilizing with bus reactor
as well as switchable line reactor.

It is understood that existing busbar protection has provision for future bays
and also PUs are available for future bays. BPC to confirm availability of CU
and PU for bays under present scope of work at existing substations. BPC may
kindly confirm availability of communication ports for integrating new PUs with
the existing CUs at existing substations.

Reply: Bus Bar Protection with Central Unit (CU) is required for the new bus
section as specified in RfP. Peripheral Units (PUs) shall be provided by the
respective bay owner. Further, augmentation/replacement of existing CU, if
required, to meet the system requirement shall also be provided for proper
functioning of bus bar protection.

For SCADA, it is understood that necessary process I/O shall be available for
future bays and accordingly license for same. BPC to confirm.

Reply: Necessary process I/O along with license shall be in the scope of the
successful bidder.

No separate FF system is envisaged under the present scope of work for
existing substation. BPC to confirm.

Reply: Existing fire-fighting systems shall be extended to meet the additional
requirements under present scope.

PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.lIt is
requested to provide Type of Coupling for 220 kV Transmission Lines under
present scope.

Reply: PLCC for 220 kV line is in the scope of developer of the line.
Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV
S/C shall be applicable for PLCC.
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2.17 BPC is requested to confirm the availability of space in the existing control
rooms at existing substation for execution of extension work under current
project.

Reply: Switchyard Panel Rooms are generally required for AIS type substation
and relay room are required for GIS type substation. Further, if needed, the
control room shall be augmented as per requirement.

3.0 Communication

3.1 What are the usage of OPGW, FOTE, PMU etc. under communication
requirement of RFP?

Reply: User shall be responsible for providing compatible equipment along
with appropriate interface for uninterrupted communication with the
concerned control center and shall be responsible for successful
integration with the communication

system provided by CTU.

Communication systems e.g. OPGW, FOTE etc. and PMU are required for
grid operation through RLDC/SLDC, speech communication, tele-protection
and tele-metering.

3.2 Is space for installation of communication panels are provided to TSP in
existing Substations incase new bays are in the scope of TSP?

Reply: The space related issues are deliberated in the RfP itself. TSP to
install FOTE/FODP panels in the new Bay Kiosk (Switchyard Panel Room
(SPR)) / Bay Kisok/ Relay Panel Room (in case of GIS S/s). Further, TSP
to connect and integrate the proposed FOTE with the existing FOTE in the
control room to complete the communication path upto RLDC.

In Case 132 kV Substation TSP shall accommodate the said panels either by
extension of existing control room or other arrangements.

3.3 How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line
Out portion are on same towers, generally done LILO of S/C lines). Then
2x48F OPGW shall be required to install by TSP on both earthwire peak on
400 kV and 765 kV lines where two E/W peaks are available. On 220 kV
and 132 kV lines where only one E/W peak is available TSP to install one
No. 96F OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out
portion are on different towers, generally done LILO of D/C lines). Then
1x48F OPGW shall be required to install by TSP on one earthwire peak
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and conventional earthwire on second earthwire peak, on both Line In and
Line Out portion towers of 400 kV and 765 kV lines. On 220 kV and 132 kV
lines where only one E/W peak is available TSP to install one No. 48F
OPGW in place of conventional earthwire.

How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for
some distance (originating from different stations, may be terminating on
same or on different stations). Two No. 48F OPGW to be installed on both
E/W peaks for common M/C portion of 765 kV and 400 kV lines.

Incase 220/132 kV lines using multi circuit portion where single E/W peak is
available one No. 96F may be installed for common multi circuit portion.

How PMUs are integrated for new bays at existing Substations?

Reply: PMU data of new bays to be provided in the ethernet port of switch
at control room and thereafter to be connected with existing FOTE of
existing substation to send data to PDC of RLDC by TSP. These PMUs
shall be provided with GPS/NavIC clock and LAN switch and shall connect with
LAN switch of control room of respective substations with Fiber Optic cable. In
this regard, the “Guidelines on Unified Philosophy for placement of PMUs in
Indian Grid” issued vide letter No. CEA-PS-14-12/9/2024-PSETD Division
dated 19.03.2025 shall be followed.

Is Spare direction available in existing FOTE for integration with new bay
kiosk FOTE

Reply: The FOTE under present scope shall be integrated by TSP with the
existing FOTE at control room of substation for onwards data
Transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure the
directions in existing FOTE at control room.

What is the distance from LILO point to proposed substation for feasibility
of repeater station?

Reply: Tentative Location of LILO point shall be as per survey report of
BPC however, exact location to be ascertained after detailed survey by
TSP.

What is the make and model of existing OPGW in case LILO of main line at
new substation?
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Reply: All OPGWo(alongwith optical fibers) meet Central Electricity
Authority (Technical Standards for Communication System in Power
System Operations) Regulations, 2020 and bidder shall install OPGW
accordingly.

In case of LILO of existing line at new substation who shall provide PMUs at
existing substation bays?
Reply: TSP shall provide the PMUs for the scope under the RfP, in
compliance of the “Guideline on Unified Philosophy for placement of PMUs
in Indian Grid” issued vide letter No. CEA-PS-14-12/9/2024-PSETD
Division dated 19.03.2025.

0 Planning :
Whether the Project/ Elements are eligible for early commissioning

incentive as per MoP, Gol order dated 15.07.2015.7?
Reply: Commissioning is to be done as per the timeline mentioned in RfP.

However, early commissioning shall be treated as per applicable CERC
Regulations/orders.
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Schedule: 2
Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles
3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement]

Transmission system strengthening for integration of additional RE potential at
Davanagere (0.25 GW) and Bellary (2.75 GW)

Element(s)
% of Quoted which are
Scheduled | Transmission pre-required
COD in Charges for declaring
Sl. Name of the Transmission months recoverable the
No. Element from on Scheduled commercial
Effective COD of the operation
Date Element of the | (COD) of the
Project respective
Element
1. Augmentation of transformation
capacity by 2x1500 MVA, Element at
765/400 kV ICTs (6" & 7™M) at Sl. No. 2
Davanagere PS
2. | 4 Nos. of 220 kV line ba 26.7
. ys and 1
no. of 400 kV line pay | at Element at
Davanagere PS for termination 31 No. 1
of dedicated transmission lines
of RE generation projects.
3. |A tation of Bellary PS b 24 months Element at
: ugmentation of Bellary y
400/220 kV, 6x500 MVA ICTs (12.02.2028) SI. No. 1, 4
&5
4. | Bellary — Davanagare 2™ 400 Element at
kV (Quad) D/C line 733 Sl.No. 1,3
&5
5. |5 Nos. of 220 kV line bays at Element at
Bell_ary PS for tlerr.mna’Flon of SI.No. 1,3
dedicated transmission lines of &4
RE developers
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The payment of Transmission Charges for any Element, irrespective of its successful
commissioning on or before its Scheduled COD, shall only be considered after
successful commissioning of the Element(s), which are prerequired for declaring the
commercial operation of such Element as mentioned in the above table.

Scheduled COD for the Project is: 24 months from Effective Date (12.02.2028).
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Schedule: 3

Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfiiment
of conditions subsequent, as per Prudent Utility Practices setting out the rules
to be observed till expiry of the Agreement at the Site and shall comply
therewith.

Such Site regulations shall include, but shall not be limited to, rules in respect
of security, safety of the Project, gate control, sanitation, medical care, and
fire prevention, public health, environment protection, security of public life,
etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the
CEA for the purpose of monitoring of the Project.

Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial
work as may be necessary.

If the work done or caused to be done by any entity , other than the TSP, the
TSP shall, reimburse the actual costs incurred, to the other Party carrying out
such remedial works.

Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site
reasonably free from all unnecessary obstruction, storage, remove any
surplus materials, clear away any wreckage, rubbish and temporary works
from the Site, and remove any equipment no longer required for execution of
the Agreement. After completion of all Elements of the Project, the TSP shall
clear away and remove all wreckage, rubbish and debris of any kind from the
Site, and shall leave the Site clean and safe.

Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing,
and watching when and where necessary for the proper construction,
operation, maintenance / repair of any of the Elements of the Project, or for the
safety of the owners and occupiers of adjacent property and for the safety of
the public, during such maintenance / repair.
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Schedule: 4
Computation of Transmission Charges

1.1 General

The Monthly Transmission Charges to be paid to the TSP for providing Transmission
Service for any Contract Year during the term of the Agreement shall be computed in
accordance with this Schedule and paid as per Sharing Regulations.

lllustration regarding payment of Transmission Charges under various scenarios
(considering definitions of Contract Year, Expiry Date & Monthly Transmission
Charges above) is as below: -

lllustration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable
Months Element on Scheduled
CoD of the
Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:
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Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to 140 X 25% X 5.65 - 0.00
31-Mar-18 ((28+31)/365)
1-Apr-18 to 140 X 25% X 23.39 - 0.00
30-Nov-18 (244/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)

lHlustration-2: In case of extension of Scheduled COD as per Article 4.4.1 &

4.4.2 of this Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable
Months Element on
Scheduled
CoD of the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
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3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)

lllustration-3: In case of delay in achieving COD of Project & all individual

Elements (COD of the Project achieved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled Actual CoD of % Charges

Schedule in CoD of the the Element recoverable
Months Element on

Scheduled

CoD of the

Element

Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Sept-18
1-Oct-18 to -- 0.00 1-Oct-18 to -- 0.00
30-Nov-18 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
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36
(1-Apr to 30-
Nov)

140 X 100% X (244/365)

93.59
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lllustration-4: In case of delay in achieving COD of Project & all individual

Elements (COD of the Project achieved in Contract Year other than Contact

Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element Completion Scheduled Actual CoD of % Charges
No. Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Oct-19 to -- 0.00 1-Oct-19 to -- 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to - 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apr)
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lllustration5: In case of delay in achieving COD of Element but Project COD

achieved on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element Completion Scheduled Actual CoD of % Charges
No. Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to -- 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element Completion Scheduled Actual CoD of % Charges
No. Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-July-19 to 140 X 100% X (274/365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91
(1-Apr to 30-
Jun)
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lllustration-7: In case of early commissioning of an element

Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:

Element Completion Scheduled Actual CoD of % Charges
No. Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Apr-2019 to 140 X 25% X 8.72 1-Apr-2019 to -- 0.00
30-Jun-19 (91/365) 30-Jun-19
1-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91
(1-Apr-30-
Jun)

The Transmission Charges shall be payable on monthly basis as computed above.

1.2 Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall be
calculated as below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n

is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)
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If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

If Actual Transmission System Availability for the month m of contract year n
is less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

If Actual Transmission System Availability for the month m of contract year
falls below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/
95%)

For DC System:

. If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

. If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

If Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

If Actual Transmission System Availability for the month m of contract year
falls below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/
92%)

where:

e AA s the actual Availability, as certified by RPC, as per procedure provided
in Schedule 6.

e m is the month in Contract Year ‘n’

e Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m
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Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the
TSP to operate it as per the provisions of the Grid Code.

1.3RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of
CERGC, shall be the responsibility of the TSP.
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Schedule: 5

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to
be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the e-
reverse auction after its selection]

Quoted Annual Transmission Charges: Rs. 1300 Million

Proportionate Transmission Charges payable for each Element of the Project:

Element(s)
% of Quoted which are pre-
Transmission required for
Sl. Name of the Transmission Charges declaring the
recoverable on commercial

No. | Element Scheduled COD operation

of the Element of | (COD) of the

the Project respective
Element
1. | Augmentation of transformation
capacity by 2x1500 MVA, 765/400 Element at SI.
kV ICTs (6™ & 7"™) at Davanagere No. 2
PS
2. | 4 Nos. of 220 kV line bays and 1 no. 26.7
of 400 kV Ilng belay at Davan.agere Element at Sl.
PS for termination of dedicated No. 1
transmission lines of RE generation '
projects.
3. | Augmentation of Bellary PS by Element at Sl.
400/220 kV, 6x500 MVA ICTs No. 1,4 &5
4. Bellary — Davanagare 2™ 400 kV Element at SI.
(Quad) D/C line 73.3 No.1,3&5

5. | 5Nos. of 220 kV line bays at Bellary
PS for termination of dedicated Element at Sl.
transmission lines of RE developers No. 1,3 &4
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Schedule: 6

Appendix IV of the Central Electricity Requlatory Commission (Terms and

Conditions of Tariff) Requlations 2024

Procedure for Calculation of Transmission System Availability Factor for a

1.

Month

Transmission system availability factor for nth calendar month (“TAFPn”) shall
be calculated by the respective transmission licensee, verified by the
concerned Regional Load Dispatch Centre (RLDC) and certified by the
Member-Secretary, Regional Power Committee of the region concerned,
separately for each AC and HVDC transmission system and grouped according
to sharing of transmission charges. In the case of the AC system, transmission
System Availability shall be calculated separately for each Regional
Transmission System and inter-regional transmission system. In the case of the
HVDC system, transmission System Availability shall be calculated on a
consolidated basis for all inter-state HYDC systems.

Transmission system availability factor for nth calendar month (“TAFPnN”) shall
be calculated by considering the following:

i) AC transmission lines: Each circuit of AC transmission line shall be
considered as one element;

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three
single-phase transformers together) shall form one element;

iii) Static VAR Compensator (SVC): SVC, along with SVC
transformer, shall form one element;

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or
Switchable line reactors shall be considered as one element;

V) HVDC Bi-pole links: Each pole of the HVDC link, along with
associated equipment at both ends, shall be considered as one
element;

vi) HVDC back-to-back station: Each block of the HVDC back-to-back
station shall be considered as one element. If the associated AC line
(necessary for the transfer of inter-regional power through the HYDC
back-to-back station) is not available, the HVYDC back-to-back station
block shall also be considered unavailable;

vii)  Static Synchronous Compensation (“STATCOM”): Each
STATCOM shall be considered as a separate element.
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3. The Availability of the AC and HVDC portion of the Transmission system shall
be calculated by considering each category of transmission elements as under:

TAFPn {(in %) for AC systemn:

(o X AVolHp X AVp)+ (g X AWVqg)+ (r X AVeH{u X AVua)

I e e e e e e e e = 100
{g + P =+ q + r+u)
Where,
o = Total number of AC lines.
AV o = Avovailability of o number of AC lines
P = Total number of bus reactors/switchable line reactors
AN = Availability of p number of bus reactors/switchable line reactors
ql = Total number of ICTs
AN q = Availability of g number of ICTs
r = Total number of SWVCs
ANT = Acvailability of r number of SWViCs
u = Total number of STATCOM
AN u = Avvallability of u number of STATCOM
TAFMn (in %) for HYVIDC System:
b 3
Cxbip (act) X A¥xbp + Z Cy {act)beh X AVyheh
w1
x=l
= A UL
E Cxbp + Z' Cy bits

Where
Cxbp(act) = Total actual operated capacity of x™ HVDC pole
Cxbp = Total rated capacity of x'* HVDIC pole
AV xbp = Availability of x™ HVDC pole
Cybtb{act) = Total actual operated capacity of v HVDC back-to-back station block
Cybtb = Total rated capacity uf';-.r'h HWVDW back-to-back station block
AVvybtb = Awailability of v HVDC back-to-back station block
s = Total no of HVDC poles
t = Total ne of HVDC Back to Back blocks
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4. The availability for each category of transmission elements shall be calculated
based on the weightage factor, total hours under consideration and non-
available hours for each element of that category. The formulae for calculation
of the Availability of each category of the transmission elements are as per
Appendix-V. The weightage factor for each category of transmission elements
shall be considered as under:

(@) For each circuit of the AC line — The number of sub-conductors in
the line multiplied by ckt-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;
(c) Foreach ICT bank — The rated MVA capacity;
(d) For SVC- The rated MVAR capacity (inductive and capacitive);

(e) For Bus Reactor/switchable line reactors — The rated MVAR
capacity;

(f) For HVDC back-to-back stations connecting two Regional grids-
Rated MW capacity of each block; and

(g) For STATCOM - Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall be
deemed to be available:

I Shut down availed for maintenance of another transmission scheme
or construction of new element or renovation/upgradation/additional
capitalization in an existing system approved by the Commission. If the
other transmission scheme belongs to the transmission licensee, the
Member Secretary, RPC may restrict the deemed availability period to
that considered reasonable by him for the work involved. In case of a
dispute regarding deemed availability, the matter may be referred to the
Chairperson, CEA, within 30 days.

ii.  Switching off of a transmission line to restrict over-voltage and manual
tripping of switched reactors as per the directions of the concerned
RLDC.

iii. Shut down of a transmission line due to the Project(s) of NHAI,
Railways and Border Road Organization, including for shifting or
modification of such transmission line or any other infrastructure project
approved by Ministry of Power. Member Secretary, RPC may restrict
the deemed availability period to that considered reasonable by him for
the work involved; Provided that apart from the deemed availability, any
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other costs involved in the process of such shutdown of transmission
line shall not be borne by the DICs.

Provided that such deemed availability shall be considered only for
the period for which DICs are not affected by the shutdown of such
transmission line.

6. For the following contingencies, the outage period of transmission elements, as
certified by the Member Secretary, RPC, shall be excluded from the total time of
the element under the period of consideration for the following contingencies:

i)  Outage of elements due to force majeure events beyond the control of
the transmission licensee. However, whether the same outage is due to
force majeure (not design failure) will be verified by the Member
Secretary, RPC. A reasonable restoration time for the element shall be
considered by the Member Secretary, RPC, and any additional time
taken by the transmission licensee for restoration of the element
beyond the reasonable time shall be treated as outage time attributable
to the transmission licensee. Member Secretary, RPC may consult the
transmission licensee or any expert for estimation of reasonable
restoration time. Circuits restored through ERS (Emergency
Restoration System) shall be considered as available;

i) Outage caused by grid incident/disturbance not attributable to the
transmission licensee, e.g. faults in a substation or bays owned by
another agency causing an outage of the transmission licensee’s
elements, and tripping of lines, ICTs, HVDC, etc., due to grid
disturbance. However, if the element is not restored on receipt of
direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be
considered not available for the period of outage after issuance of
RLDC'’s direction for restoration;

iii) The outage period which can be excluded for the purpose of sub-
clause (i) and (ii) of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC;
b. Beyond one month and up to three months after the decision at RPC,;

c. Beyond three months by the Commission for which the transmission
license shall approach the Commission along with reasons and steps
taken to mitigate the outage and restoration timeline.
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7. Time frame for certification of transmission system availability: (1) The following
schedule shall be followed for certification of availability by the Member
Secretary of the concerned RPC:

+ Submission of outage data along with documentary proof (if any) and
TAFPn calculation by Transmission Licensees to RLDC/ constituents

— By the 5™ of the following month;

* Review of the outage data by RLDC / constituents and forward the same
to respective RPC — by 20™ of the month;

« Issue of availability certificate by respective RPC — by the 3™ of the next
month.
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Appendiz-V
FOEMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY
OF TEANSMISSION ELEMENTS

For AC transmission system

AVo(Availability of o no. of AC lines) — I, WiTi -THADT
z'°=1 wi

AVq(Availability of q no. of ICTs) = BN e
T Wk

=l wim ~TNADTI
AVr{Availability of r no. of SVCs) = =2
iwm

1=1

AVp(Availability of p no. of Switched Bus reactors) = Wm(Tm -THNAm)Tm

P
Tl

gFle

¥* Wn(Tn-THAnyTn

AVu(Availability of u no. of STATCOMs) = e
5 Wn
a=l
AV (Availability of an individual HVDC pole) = 770
Tx
AVybth (Availability of an individual HVDC
Back-to-back Blocks) = (fr-THAY)
Ty
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For the HVDC fransimission svstem

For the new HVDC commussioned but not completed twelve months;

For first 12 months: [(AVzbp of AVya)x95%/85%], subject to a ceiling of 95%.

Where,

o = Total number of AC lines;

AVo = Availability of o number of AC lines;

P = Total number of bus reactors/switchable line reactors;

AVp = Availability of p number of bus reactors/switchable line reactors;
q = Total oumber of ICTs;

AVq = Awailability of q number of ICTs;

T = Total oumber of SVCs;

AVr = Avwailability of r number of SVCs;.

U = Total mumber of STATCOM:

AVu = Availability of u number of STATCOMSs;

Wi = Weightage factor for ith transmission line;

Wi = Weightage factor for kth ICT;

Wi = Weightage factors for inductive & capacitive operation of Ith SVC;
Wm = Weightage factor for mth bus reactor;

Wn = Weightage factor for nth STATCOM.

Te, . Tk, TL The total hours of it AC line. k% ICT. 1& SVC. st Switched Bus

. 7 Reactor

Tm, Tn, Ix, & ot STATCOM., x= HVDC pole, vt HVDC back-to-back blocks
Iy durng the peniod under consideration (excluding time period for

outages not attributed to transmission licensee for the reasons given
i Para 5 of the procedure)

Toeai Troak The non-availability hours (excluding the time period for outages not
Tiad, Tram, attributable to transmission licensee taken as deemed
availability as Twan, Twae Twax, Tuay per Para 5 of the procedure) for
it AC line, B#2ICT, 10 SVC | m® Switched Bus Reactor, ntt STATCOM,
xtt HVDC pole and y®HVDC back-to-back block.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be
attached here

Bid dated 05.12.2025 & 30.12.2025 shall be an integral part of this Agreement.
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution. Foreign entities submitting Bids are required to
follow the applicable law in their country.)

In consideration of the .......................... [Insert name of the SPV or Selected
Bidder on behalf of the TSP, or Lead Member in case of the Consortium, with
address] agreeing to undertake the obligations under the Transmission Service

Agreement dated .......... and the other RFP Project Documents and the Nodal
Agency and the .................l [Insert the name of the BPC], agreeing to
execute the RFP Project Documents with the Selected Bidder, regarding setting
up the Project, the ... [Insert name and address of the

bank issuing the guarantee and address of the head office] (hereinafter referred
to as “Guarantor Bank”) hereby agrees unequivocally, irrevocably and
unconditionally to pay to ............... (being the Nodal Agency) at
........................ [Insert the Place from the address of the Nodal Agency
indicated in the TSA] forthwith on demand in writing from the Nodal Agency _or
any Officer authorized by it in this behalf, any amount up to and not exceeding
Rupees .......ccooiiiiiiiiii, Crores (Rs. .......... ) only [Insert the amount of
the bank guarantee] on behalf of M/s. ... [Insert
name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and
including ..., and shall not be terminable by notice or any
change in the constitution of the Bank or the term of the Transmission Service
Agreement or by any other reasons whatsoever and our liability hereunder shall
not be impaired or discharged by any extension of time or variations or
alternations made, given, or agreed with or without our knowledge or consent,
by or between parties to the respective agreement.

Our liability under this Guarantee is restrictedto Rs. ....................... Crores
(RS e, ) only. Our Guarantee shall remain in force until
............................................... [Insert the date of validity of the Guarantee
as per Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to
invoke this Guarantee up to three hundred sixty five (365) days of the last date
of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof
in addition to the written demand from ............... (in its roles as the Nodal
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Agency), made in any format, raised at the above mentioned address of the
Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without
restriction  or  conditions and  notwithstanding any  objection
DY [Insert name of the Selected Bidder],
............................. [Insert name of the TSP] and / or any other person. The
Guarantor Bank shall not require Nodal Agency to justify the invocation of this
BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against
Nodal Agency in respect of any payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of
India.

The Guarantor Bank represents that this BANK GUARANTEE has been
established in such form and with such content that it is fully enforceable in
accordance with its terms as against the Guarantor Bank in the manner
provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of
merger, amalgamation, restructuring, liquidation, winding up, dissolution or any
other change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank
and accordingly Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against
........................ [Insert name of the SPV] or the Selected Bidder, as the case
may be, to make any claim against orany demandon ........................ [Insert
name of the SPV] or the Selected Bidder, as the case may be, or to give any
noticeto .............ooeeeiil. [Insert name of the SPV] or the Selected Bidder, as
the case may be, or to enforce any security held by the Nodal Agency or to
exercise, levy or enforce any distress, diligence or other process against
........................ [Insert name of the SPV] or the Selected Bidder, as the case

The Guarantor Bank acknowledges that this BANK GUARANTEE is not
personal to Nodal Agency and may be assigned, in whole or in part, (whether
absolutely or by way of security) by Nodal Agency to any entity to whom the
Nodal Agency is entitled to assign its rights and obligations under the
Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall
have a right to invoke this Bank Guarantee either in part or in full, as it may
deem fit.

Notwithstanding anything contained hereinabove, our liability under this
Guarantee is restricted to Rs. ............ccceneiie Crores (Rs. ..cooviviiiiiien )
only and it shall remaininforceuntil ........................... [Date to be inserted on
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the basis of Article 3.1.20f the Transmission Service Agreement], with an
additional claim period of three hundred sixty five (365) days thereafter. This
BANK GUARANTEE shall be extended from time to time for such period, as
may be desired by ... [Insert name of the
Selected Bidder or Lead Member in case of the Consortium or SPV]. We are
liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only if Nodal Agency serves upon us a written claim or demand.

In witness where of:

SIgNature ...

NaM: oo

......................................... [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
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SCHEDULE: 8A
(ISB for CPG)
FORMAT FOR SURETY INSURANCE CONTRACT

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution.

Foreign entities submitting Bids are required to follow the applicable law of
India)

In consideration of the ...........ccccooiiiiies [Insert name of the SPV or Selected
Bidder on behalf of SPV or Lead Member in case of the Consortium, with address]
(hereinafter referred to as the 'Principal Debtor' for the purposes of this Surety
Insurance Contract as provided in Section 126 of the Indian Contract Act, 1872) having
been selected to undertake the Transmission Project on the terms and conditions
contained in the Transmission Service Agreement dated ............cccccvvvvveeeeeee. I to be
executed as per the Model Transmission Service Agreement provided along with the
Request for Proposal ('RFP') and other RFP Project Documents, subject to the
condition of providing a Performance Bank Guarantee or a Surety Insurance Contract
guaranteeing/insuring the due performance of the obligations under the Transmission
Service Agreement, to the Central Transmission Utility of India Limited ('CTUIL')
[herein after referred to as the Nodal Agency], the [Insert name and address of the
Insurance Company issuing the Surety Insurance Contract and address of the head
office] (hereinafter referred to as "Surety") hereby agrees unequivocally, irrevocably,
absolutely and unconditionally, without demur, to pay to the Nodal Agency at [Insert
Place and Address of the Nodal Agency indicated in Transmission Service Agreement,
or to the designated Bank Account of the Nodal Agency, namely........ ] forthwith on
demand in writing from the Nodal Agency, or any Officer authorized by it in this behalf,
intimated to the Surety at the address mentioned above, any amount as may be
decided by the Nodal Agency not exceeding RUPEES ..........cccoovuvvvvieeernnns Crores
(RS ) only [Insert the amount of the Surety Insurance Contract]

The Surety hereby acknowledges, accepts and confirms that the Surety has received
from the Principal Debtor, by way of premium the entire consideration for the Surety to
execute, in favour of the Nodal Agency, this Surety Insurance Contract, as extended by
the Surety from time to time and assuming the obligation to pay to the Nodal Agency
the amount in terms hereof, without any requirement for payment of any other
consideration to the Surety by the Principal Debtor, or otherwise.

This Surety Insurance Contract shall be valid and binding on the Surety, as the
principal obligation of the Surety to pay on demand by the Nodal Agency, and shall not
be terminable by notice or any change in the constitution of the Surety or the term of the
Transmission Service Agreement or by any other reasons whatsoever and the liability
hereunder of the Surety shall not be impaired or discharged by any extension of time or
variations or alternations made, given, or agreed (with or without the knowledge or
consent of the Surety) by or between the Principal Debtor and the Nodal Agency.

The liability of the Surety under this Surety Insurance Contract is restricted to
Rupees ................ Crores (Rs ................ ) only. The Surety Insurance Contract shall
remain in force until [Insert the date of validity of the Surety Insurance Contract]. The
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Nodal Agency shall be entitled to invoke this Surety Insurance Contract up to three
hundred sixty five (365) days after the last date of the validity of this Surety Insurance
Contract.

The Surety hereby expressly agrees that it shall not require any proof except for the
written demand from the Nodal Agency, containing the statement that the contractor
has failed to meet its contractual obligations raised at the above mentioned address of
the Surety (address of Surety office should be a place in NCR only) and the Surety shall
pay the amount without reference to the Principal Debtor.

Any such demand made by the Nodal Agency on the Surety shall be conclusive and
binding not withstanding any difference between the Nodal Agency and the Principal
Debtor or any dispute pending before any Court, Tribunal, Arbitrator or any other
authority. The Surety undertakes not to revoke this guarantee during its currency
without previous consent of the Nodal Agency and further agrees that the Surety
Insurance Contract herein contained shall continue to be enforceable till the Nodal
Agency discharges this contract or till the expiry of tenor(including Claim period)
whichever is earlier.

The Surety shall make payment hereunder within two (02) working days on first
demand without restriction or conditions and notwithstanding any objection by the
Principal Debtor, namely, ......... [Insert name of SPV], or ......... [Insert name of the
Selected Bidder], or ............. [Insert name of the TSP] and/or any other person. The
Surety shall not require the Nodal Agency to justify the invocation of this Surety
Insurance Contract, nor shall the Surety have any recourse against the Nodal Agency
in respect of any payment made hereunder.

This SURETY INSURANCE CONTRACT shall be interpreted in accordance with the
laws of India.

This SURETY INSURANCE CONTRACT is being executed by the Surety in terms of
the IRDAI (Surety Insurance Contract) Guidelines, 2022 and the Surety hereby
acknowledges, accepts and confirms that this Surety Insurance Contract shall be a
Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 1872
and further shall be covered by Section 14(3)(b) of the Insolvency and Bankruptcy
Code, 2016 (as amended) shall be enforceable as such.

The Surety represents that this Surety Insurance Contract has been established in
such form and with such content that it is fully enforceable in accordance with its terms
as against the Surety in the manner provided herein.

This SURETY INSURANCE CONTRACT shall not be affected in any manner by
reason of merger, amalgamation, restructuring, liquidation, winding up, dissolution or
any other change in the constitution of the Surety.

In order to give effect to this surety Bond, the Nodal Agency shall be entitled to act as if
the surety insurer were the principal debtor and any change in the constitution of the
contractor and/or the surety insurer, whether by their absorption with any other body or
corporation or otherwise, shall not in any way or manner affect the liability or obligation
of the surety insurer under this surety Bond.
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This SURETY INSURANCE CONTRACT shall be a primary obligation of the Surety as
a Principal to pay on demand by the Nodal Agency and the Nodal Agency shall not be
obliged before enforcing this Surety Insurance Contract to take any action in any court
or arbitral proceedings against the Principal Debtor, namely, .................................
[Insert name of SPV], Or .....cooeiiiiiiiiiiiiieis [Insert name of the Selected Bidder],
OF ot [Insert name of the TSP] and/or any other person, as the case
may be, to make any claim against or any demand on the Principal Debtor,
namely, .......cccoceevvvvvvnvvnnnennee. [Insert name of SPV], or ...........ccccl [Insert
name of the Selected Bidder], Or........cccovvvvvevviienennnnnn. [Insert name of the TSP] and/or
any other person, as the case may be, or to give any notice to Principal Debtor,
namely........cccccooeeiinnninnnnnnns [Insert name of SPV], or .........cccciiiiiiiiinnn. [Insert
name of the Selected Bidder], or.........cccccceveeiiiiiinneen. [Insert name of the TSP] and/or
any other person, as the case may be, or to enforce any security held by the Nodal
Agency or to exercise, levy or enforce any distress, diligence or other process against
the Principal Debtor, namely, .........cccccocoiiiiiiiiinnnnnns [Insert name of SPV],
(o] SRR [Insert name of the Selected Bidder], or .........ccooovveeiii.
[Insert name of the TSP] and/or any other person, as the case may be.

The Surety acknowledges that this Surety Insurance Contract is not personal to the
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by way
of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to
assign its rights and obligations under the Transmission Service Agreement Provided
that any such assignment shall be in compliance with the relevant provisions of the
Insurance Act 1938

The Surety hereby agrees and acknowledges that the Nodal Agency shall have a right
to invoke this Surety Insurance Contract either in part or in full, as it may deem fit. In
case of invocation of this Surety Insurance Contract in part, besides making payment
for the part of Surety Insurance Contract invoked, surety at the request of nodal agency
shall amend the value of Surety Insurance Contract to the extent of balance amount.

The Surety undertakes not to revoke this Surety Contract during its currency, except
with the previous express consent of the Nodal Agency in writing and declares and
warrants that it has the power to issue this Surety Contract and the undersigned has full
powers to do so on behalf of the Surety

In witness where of:
Signature.........ccceeeviiiiiiie e
NaAME: o,

Power of attorney No/ Employee No. as applicable. .........cccccvvvevrven

.................................. [Insert Name of the Surety-Insurance Companyl
Banker's Seal and Full Address, including mailing address of the Head Office
Notes:

The Stamp Paper should be in the name of the Executing Insurance Company.
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SCHEDULE: 8B
(POI for CPG)
Format for Issuance of Payment on Order Instrument
Dear Sir,

Indian Renewable Energy Development Agency Limited ('IREDA")/PFC/REC has
sanctioned a non-fund-based limit loan of Rs. (Rupees.........ccccocceviiiiiiiiiiiiiinins

Only)toM/s. ..coooiiiiiiiiiiiiiicc, [Insert name of SPV or selected Bidder] under the
Loan Agreement executed on .............ccccco.... to execute Transmission System
Projects.

In consideration of the ............cccccvviiiiiiinnnie. [Insert name of the SPV or Selected Bidder

on behalf of SPV or Lead Member in case of the Consortium, with address] for the
purposes of this Payment on Order Instrument ("POI") having been selected to
undertake the Transmission Project on the terms and conditions contained in the
Transmission Service Agreement dated .............................. I to be executed as per the
draft of the Model Transmission Service Agreement provided along with the Request for
Proposal (,,RFP") and other RFP Project Documents, subject to the condition of
providing a POl guaranteeing the due performance of the obligations under the
Transmission Service Agreement to the Nodal Agency/Central Transmission Utility of
India Limited (,,CTUIL"), the.......cccvvvveviiieieeiieeee. [Insert name and address of the non-
banking financial institutions(IREDA/PFC/REC) issuing the POl and address of the head
office] (hereinafter referred to as "Guarantor") hereby agrees unequivocally,
irrevocably, absolutely and unconditionally, without demur, to pay to the Nodal Agency at
............................ [Insert Place and Address of the Nodal Agency indicated in
Transmission Service Agreement, or to the designated Bank Account of the Nodal
Agency, namely .................... ] forthwith on demand in writing from the Nodal Agency,
or any Officer authorized by it in this behalf, intimated to the Guarantor at the address
mentioned above, any amount as may be decided by the Nodal Agency not exceeding
RUPEES ... Crores (RS ..ooocivieieiieeeeieee, ) only [Insert the
amount of Payment on Order Instrument]

At the request of ......ccccceeeeii, and on behalf of M/S. ..o ,
[Insert name of SPV or selected Bidder] this Payment on Order Instrument (POI) for an
amount of RS. .....ccccciiiiiiiiiinnnn. (Rupees ......ococvvveeeeeeninns ) is being issued with

IREDA/PFC/REC assuming the obligations to remit such amount to CTUIL from the
sanctioned loan.

This Payment on Order Instrument comes into force immediately and IREDA/PFC/REC
confirms that it has sufficient amount out of the sanctioned loan and shall maintain the
required amount to pay under this Payment on Order Instrument, during the validity and
claim period of this Payment on Order Instrument.

This POl has been issued by IREDA/PFC/REC utilizing the credit limit of
/S [Insert name of SPV or selected Bidder]
IREDA/PFC/REC confirms that its liability to pay under this Payment on Order
Instrument shall be primary and independent of whether at the time of invocation of
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Payment on Order Instrument, the sanctioned funds are available or not and
notwithstanding, the status of M/s [Insert name of SPV or selected Bidder] at the
relevant time and to whether IREDA/PFC/REC is able to recover the amount advanced
by it to the said developer.

IREDA/PFC/REC and M/s.[Insert name of SPV or selected Bidder] hereby
acknowledges, accepts and confirms that this Payment on Order Instrument shall be a
Contract of Guarantee as provided under Section 126 of the Indian Contract Act, 1872
and further shall be covered by Section 14(3)(b) of the Insolvency and Bankruptcy
Code, 2016 (as amended) shall be enforceable as such.

IREDA/PFC/REC liability under this POl is restricted to Rupees Crores
(RS.eeeeiiiiiieeeeeeee ) only. This POI shall remain in force until............... [Insert the date
of validity of the POI]. The Nodal Agency shall be entitled to invoke this POI up to three
hundred sixty-five (365) days after the last date of the validity of this POI. This POI shall
be extended from time to time for such period, as may be desired by the TSP.

The Guarantor hereby expressly agrees that it shall not require any proof except for the
written demand from the Nodal Agency, raised at the above mentioned address of the
Guarantor (address of Guarantor office should be in NCR only) and the Guarantor shall
pay the amount to the Nodal Agency without reference to the TSP.

Any such demand made by the Nodal Agency on the Guarantor shall be conclusive and
binding not withstanding any difference between the Nodal Agency and the TSP or any
dispute pending before any Court, Tribunal, Arbitrator or any other authority. The
Guarantor undertakes not to revoke this guarantee during its currency without previous
consent of the Nodal Agency and further agrees that the POI herein contained shall
continue to be enforceable till the Nodal Agency discharges this contract or till the expiry
of tenure or (including Claim period) whichever is earlier.

The Guarantor shall make payment hereunder within two (02) working days on first
demand without restriction or conditions and notwithstanding any objection or disputes
raised by the TSP, namely, ..................cccee. [Insert name of SPV], or [Insert name
of the Selected Bidder], or........cccccoiiiiinnnnnns [Insert name of the TSP] and/or any
other person. The Guarantor shall not require the Nodal Agency to justify the invocation
of this POI, nor shall the Guarantor have any recourse against the Nodal Agency in
respect of any payment made hereunder.

This POI shall be interpreted in accordance with the laws of India.

The Guarantor represents that this POI Contract has been established in such form and
with such content that it is fully enforceable in accordance with its terms as against the
Guarantor in the manner provided herein.

This POI shall not be affected in any manner by reason of merger, amalgamation,
restructuring, liquidation, winding up, dissolution or any other change in the constitution
of the Guarantor.
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This POI Contract shall be a primary obligation of the Guarantor as a Principal to pay on
demand by the Nodal Agency and the Nodal Agency shall not be obliged before
enforcing this POI Contract to take any action in any court or arbitral proceedings against

the TSP, namely, ....cccccocvvvvviiiiiiniinnnnn.. [Insert name of SPV], or................. [Insert
name of the Selected Bidder], or .................................. [Insert name of the TSP] and/or
any other person, as the case may be to make any claim against or any demand on the
TSP, namely, ....ccccooeeiviiiiiiiiieeiis [Insert name of SPV], Or ...cccccooiiiiiiiiiiieeeennns
[Insert name of the Selected Bidder], Or ........ccovvveeeviieieeeienneen. [Insert name of the TSP]
and/or any other person, as the case may be, or to give any notice to TSP,
Namely......ccceeeveeeeeeeeeeeeennennn. [Insert name of SPV], Or ...cccoovvvvvviiiiiieieeeeeeeee, [Insert
name of the Selected Bidder], or ..................ccooe . [Insert name of the TSP] and/or

any other person, as the case may be, or to enforce any security held by the Nodal
Agency or to exercise, levy or enforce any distress, diligence or other process against

the TSP, namely, ......c........... [Insert name of SPV], or.[Insert name of the Selected
Bidder], or ............. [Insert name of the TSP] and/or any other person, as the case may
be.

The Guarantor acknowledges that this POI Contract is not personal to the Nodal Agency
and may be assigned, in whole or in part, (whether absolutely or by way of security) by
Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and
obligations under the Transmission Service Agreement.

The Guarantor hereby agrees and acknowledges that the Nodal Agency shall have a
right to invoke this POI Contract either in part or in full, as it may deem fit. In case of
invocation of this POl Contract in part, besides making payment for the part of POI
Contract invoked, Guarantor at the request of Nodal Agency shall amend the value of
POI Contract to the extent of balance amount.

IN WITNESS WHERE OF the non- banking financial institutions through its authorized
officer, has set its hand and stamp on this....... day of........ at.........

Signature ...

Name:

.................................. [Insert Name of the non- banking financial institutions Company]

Seal and Full Address, including mailing address of the Head Office
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change
in Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days and/
or Change in Law during the construction period shall be as under:

AT = [(P x d)]+[1-(1+ d)(-n)]
Where,
AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in
Law and interest cost during construction corresponding to the period exceeding one
hundred eighty (180) due to Force Majeure Event leading to extension of Scheduled
COD for a period beyond one hundred eighty (180) days

n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the
value of increase in Transmission Charges as calculated above exceeds 0.30% (zero
point three percent) of the quoted Transmission Charges of the TSP.
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CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED
(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

CONDITIONS OF CONTRACT

(Section - III: Conditions of Contracts)

For

Appointment of Independent Engineer for “Transmission System Strengthening for Integration of
Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)”.

(Spec. No. CTUIL/IE/2025-26/94)

(This document is meant for exclusive purpose of bidding against this specification only and shall not be
transferred, reproduced or otherwise used for purpose other than that for which it is specifically issued)

Conditions of Contract, Section-III of RfP Documents Page 1 of 43




INTRODUCTION

This section (Section-III) of the RfP Documents provides the information necessary for bidders to
prepare responsive bids, in accordance with the requirements of the Employer. It also provides
information on bid submission and uploading the bid on GeM portal, on line bid opening, evaluation
and on contract award. This section also provides all the rights and obligations of the parties under the
Contract.

This Section (Section-III) contains provisions that are to be used unchanged unless Section-IV, which
consists of provisions that supplement, amend, or specify in detail, information or requirements
included in Section-III and that are specific to each procurement, states otherwise. If there is a conflict
between the provisions of Section - III & Section - IV, the provisions of Section - IV shall prevail.

Bidders may note that the Employer has uploaded its 'Works & Procurement Policy and Procedure’
(Vol.-I & II) along with its Updation/ Modification/ Amendment thereof on POWERGRID's website.
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DEFINITION OF TERMS

Unless defined otherwise, the following terms wherever used in this document shall have the
following meanings.

‘Owner’ or “‘Employer” or ‘Company’ or “CTUIL’ or ‘Client” shall mean the Central Transmission
Utility of India Limited, Gurgaon, Haryana India (A Government of India Enterprise) and shall
include their legal representatives, successors and permitted assigns.

‘Engineer’ or ‘Engineer-in-Charge’ or ‘E.I.C.” shall mean the officer appointed in writing by the
Employer, to act as ‘Co-Ordinator” from time to time on behalf of the Employer. ‘Engineer-in-
Charge’ shall mean the Engineer authorized by the Employer for inspection, scrutiny and
approval of some or all of the services rendered by the Independent Engineer under the Contract.

‘RfP Documents’ shall mean the Request for Proposal (Section-I), Terms of Reference (ToR) for
Independent Engineer (Section-II), this Conditions of Contract (Section-III), Special Conditions of
Contract (Section-IV) and Proposal Form, Attachments & Schedules (Section-V), which
subsequently forms a part of the contract along with such other documents as may be mutually
agreed upon.

‘GeM Contract Order’ shall mean the official order generated through GeM portal on behalf of the
Employer notifying the Independent Engineer that his proposal has been accepted and that the
Independent Engineer is required to execute the work/service as per Rfp documents/GeM
contract Order.

“Contract Documents” means the documents attached in GeM bid for subject tender and GeM
Contract Order (including any amendments thereto).

“Effective Date” means the effective date/Service Start Date of GeM Contract Order from which
the Time for Completion shall be determined.

A “Week’ shall mean a continuous period of seven (07) days.

‘Indian Rupees’ or the sign ‘Rs.”, INR, ‘X ’, shall mean the currency of the Government of India.

The ‘Government’ shall mean the ‘Government of India” or an authorized
representative/agency/department of the ‘Government of India’.

The word imparting singular shall also include the plural and vice-versa where the context so
requires.

‘Final Report’/Final Document” or ‘Report” will mean with final report or ‘document” prepared
by the Independent Engineer as per RfP documents/ Contract.

‘Month’” shall mean calendar month, “Day” or ‘Days” unless herein otherwise expressly defined
shall mean calendar day or day of 24 hours each.
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The title or heading shall not alter or affect the intent of scope of the clauses or articles of the
documents.

‘Person’ shall include firms, companies, corporation and association or bodies of individuals,
whether incorporated or not.

‘Independent Engineer” or ‘Consultant’ or “Contractor” shall mean the Firm/Agency/Bidder
whose proposal has been accepted by the Employer for the Award of the work and shall include
his legal representatives, successors and permitted assigns.

‘Consultancy Assignment’ or ‘Work” or ‘Study’ or “Assessment’ or ‘Services’ shall mean the
complete study/work as specified in the RfP Documents.

The “Expert’ or ‘Key expert’ or ‘Key Personnel’, wherever mentioned in bidding document, are
same as mentioned at clause 8.0 in Terms of Reference (ToR), Section-II of RfP document.

Unless otherwise terminated under the provisions of any other relevant clause of the document,
contract shall be deemed to have been completed after issuance of the certification from Engineer-
in-Charge, that there is no demand outstanding against the Independent Engineer and all
liabilities under the contract have been satisfactorily fulfilled by the Independent Engineer.

“Contract Price” means the sum specified in the Contract/purchase order created / issued by the
Buyer on GeM, subject to such additions or deductions therefrom, as may be made pursuant to
the Contract. For the purpose of Contract Performance Guarantee, the “Contract Price” means the
sum specified in the Contract/ purchase order created / issued by the Buyer on GeM.

Key Managerial Personnel (KMP) of the company shall include CEO/Managing Director/
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other
officer entrusted with substantial powers of the management of the affairs of the company/firm.
Active contracts mean the contract shall be considered as active contract till the service end date as

per the completion schedule mentioned in original contract or any other service end date in case
of extension or foreclosure of contract.

SOURCE OF FUNDS
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The Employer named in the Special Conditions of Contract (SCC) intends to use domestic
funding for this work.

All eligible payments under the contract for the packages for which this Request for
Proposal (RfP) is issued shall be made by the Employer named in the SCC.

ELIGIBLE BIDDERS

Central Transmission Ultility of India Limited (CTUIL) will select Independent Engineer
from amongst the eligible bidders who have submitted their proposals in response to
Request for Proposal (RfP), which is placed in Section - I, in accordance with the method of
selection specified in these Conditions of Contract.

This Request for Proposal (RfP), issued by the Employer, is open to all firms including
company(ies), Government owned Enterprises registered and incorporated in India as per
Companies Act, 1956 or 2013, barring foreign bidders/MNCs not registered and
incorporated in India and those bidders with whom business is banned by the Employer.

Any Bidder from a country which shares a land border with India will be eligible to bid only
if the Bidder is registered with the Competent Authority as per order no. F.No.6/18/2019-
PPD (Order Public Procurement no.1) dated 23/07/2020 and F.No.6/18/2019-PPD (Order
Public Procurement no.2) dated 23/07/2020, issued by Public Procurement Division,
Department of Expenditure, Ministry of Finance, Government of India (DoE Order).
Registration should be valid at the time of submission of proposals as per Clause 15.0 and at
the time of GeM Contract order Generation.

However, the aforesaid condition for registration of Bidders from countries (even if sharing
land border with India) shall not be applicable to Bidders from such countries to which
Government of India has extended lines of credit or in which Government of India is
engaged in development projects.

For the aforesaid purpose,

(i) “Bidder” means any person or firm or company, including any member of a
consortium or joint venture (that is an association of several persons, or firms or
companies), every artificial juridical person not falling in any of the descriptions of
Bidders stated hereinbefore, including any agency branch or office controlled by such
person, participating in a procurement process.

“Bidder from a country which shares a land border with India” for this purpose means:
a. An entity incorporated, established or registered in such a country; or
b. A subsidiary of an entity incorporated, established or registered in such a country;
or
An entity substantially controlled through entities incorporated, established or
registered in such a country; or
An entity whose beneficial owner is situated in such a country; or
An Indian (or other) agent of such an entity; or
A natural person who is a citizen of such a country; or
A consortium or joint venture where any member of the consortium or joint
venture falls under any of the above
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(iii) The beneficial owner for the purpose of (ii) (d) above will be under:

1. Incase of a company or Limited Liability Partnership, the beneficial owner is the
natural person(s), who, whether acting alone or together, or through one or more
juridical person, has controlling ownership interests or who exercises control
through other means

Explanation-

a.  “Controlling ownership interest” means ownership of or entitlement to
more than twenty-five percent of shares or capital or profits of the company

“Control” shall include the right to appoint majority of the directors or to
control the management or policy decisions including by virtue of their
shareholding or management rights or shareholders agreement or voting
rights;

In case of a partnership firm, the beneficial owner is the natural person(s) who,
whether acting alone or together, or through one or more juridical person, has
ownership of entitlement to more than fifteen percent of capital or profits of the
partnership;

In case of an unincorporated association or body of individuals, the beneficial
owner is the natural person(s), who, whether acting alone or together, or through
one or more juridical person, has ownership of or entitlement to more than fifteen
percent of the property or capital or profits of such association or body of
individuals;

Where no natural person is identified under (1) or (2) or (3) above, the beneficial
owner is the relevant natural person who holds the position of senior managing
official

In case of a trust, the identification of beneficial owner(s) shall include identification
of the author of the trust, the trustee, the beneficiaries with fifteen percent or more
interest in the trust and any other natural person exercising ultimate effective
control over the trust through a chain of control or ownership.

(iv) An Agent is a person employed to do any act for another, or to represent another in
dealings with third person.

The Bidder shall in its bid submit a certificate in compliance to DoE order as per the given
format.

Further, the Consultant / firm has to be a “Class-I local supplier’ as defined under Public
Procurement (Preference to Make in India) Order, 2017 issued by Department for promotion
of Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of
India vide order dated 15/06/2017, its revision dated 16/09/2020 (PPP-MII Order) read in
conjunction with ‘Public Procurement (Preference to Make in India) to provide for Purchase
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Preference (linked with local content) in respect of Power Sector” order dated 16/11/2021
issued by Ministry of Power (MoP Order) and subsequent modifications/amendments if
any.

‘Local Content” means the amount of value added in India which shall be the total value of
the item procured (excluding net domestic indirect taxes) minus the value of imported
content in the item (including all customs duties) as a proportion of the total value, in percent.

‘Class -1 local supplier’ means a supplier or service provider, whose goods, services or works
offered for procurement, has Local Content of minimum 60%.

Firms who are not ‘Class-I local supplier” shall not be eligible to bid.

The “Class-I local supplier” shall give a self-certification in his bid in the given format,
indicating the percentage of Local Content and certifying that the item offered meets the
Local Content requirement for “Class -Ilocal supplier’ and shall give details of the location(s)
at which value addition is made. Any false declaration regarding Local Content by the
bidder shall be a transgression of RfP Documents and action shall be taken in line with
provisions of the RfP Documents and in line with the provisions of the PPP-MII Order.

Consultants / Firms, who are executing contract(s) or has executed contract(s) in the past
for the Employer and any of the following event(s) have been encountered during contract(s)
execution, shall not be eligible to bid for the package(s) whose originally scheduled date of
bid opening falls within the specified period reckoned from the date of determination by the
Employer of such event as below:

Sr. Event Period for which proposal(s) / bid(s) shall be
No. considered as non-responsive/ not eligible
1. Termination of Contract due to | 1year

Consultant’'s /  Contractor’s
default

Encashment of CPG due to non- | 1 year
performance
Firm has been referred to NCLT | Till the firm comes out of Resolution process
under Insolvency & Bankruptcy
Code (IRP has been appointed or
Liquidation proceedings have been
initiated under IBC)

The Employer shall be the sole judge in this regard and the Employer’s interpretation on the
aforesaid event(s) shall be final and binding.

Notwithstanding the above, in case any of the event(s) as per Clause 2.4 is encountered
afresh even prior to opening of Second Envelope/Price Part Bid of any package, the bid of
such bidder shall be considered as non-responsive/not eligible for that package.

CONFLICT OF INTEREST

Bidder shall not have a conflict of interest that may affect the Selection Process or the
Consultancy (the "Conflict of Interest"). Any bidder found to have a Conflict of Interest shall
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be disqualified. A bidder may be considered to have a conflict of interest with one or more
parties in this bidding process, if:

they have a controlling partner in common; or

they receive or have received any direct or indirect subsidy /financial stake from
any of them; or

they have the same legal representative/agent for purposes of this Proposal; or
they have a relationship with each other, directly or through common third
parties, that puts them in a position to have access to information about or
influence on the Proposal of another Bidder, or influence the decisions of the
Employer regarding this bidding process.

In case of a holding company having more than one independent
manufacturing units, or more than one unit having common business
ownership/management and submits bid from more than one units.
Similar restrictions would apply to closely related sister companies.
Bidders must proactively declare such sister/ common business/
management units in same/ similar line of business;

The Consultant has an obligation to disclose to the Employer any situation of actual or
potential conflict that impacts its capacity to serve the best interest of its Employer. Failure to
disclose such situations may lead to the disqualification of the Consultant or the termination
of its Contract.

Without limitation on the generality of the foregoing, the Consultant shall not be hired
under the circumstances set forth below:

Conflicting Assignments

Conflict among consulting assignments: a Consultant (including its Experts) or any of its
Affiliates shall not be hired for any assignment that, by its nature, may be in conflict with
another assignment of the Consultant for the same or for another Employer.

Conflicting Relationships

Relationship with the Employer’s staff: a Consultant (including its Experts) that has a close
business or family relationship with a professional staff of the Employer who are directly or
indirectly involved in any part of (i) the preparation of the Terms of Reference for the
assignment, (ii) the selection process for the Contract, or (iii) the supervision of the Contract,
may not be awarded a Contract, unless the conflict stemming from this relationship has been
resolved in a manner acceptable to the Employer throughout the selection process and the
execution of the Contract.

Relationship with Transmission Service Provider (TSP) and its staff: a Consultant
(including its Experts) shall not have any affiliation with TSP and shall not have close
business or family relationship with staff of TSP.

2.6.0 The bidder shall not engage same Project Manager, Transmission line Expert & Substation
Expert in more than 4 (four) nos. of active contracts.
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Bidder shall be considered non-responsive in Techno-commercial bid evaluation if they fail
to meet the criteria mentioned at cl. 2.6.0 above as on the originally schedule date of bid
submission.

Further, the criteria mentioned at cl. 2.6.0 will also be evaluated before the opening of the
price bid of the subject package. The price bid of any bidder who does not meet the criteria
mentioned at cl. 2.6.0 will not be opened, and their bid shall be considered non-responsive.

If, after the price bid opening of other Independent Engineer packages, the bidder falls
within the zone of consideration (i.e., the proposal for award is under approval of competent
authority), then that package shall be treated as an active contract for the purpose of
evaluation.

If a situation arises where the price bid of more than four packages involving the same
expert are to be opened after the first envelope bid evaluation for a particular bidder, the
price bids of such packages will be opened sequentially. The bid shall be opened in the
sequence of actual date and time of the opening of first envelope bid for those packages.

The bidder must ensure that proposed key expert is not engaged/proposed by other
bidder(s) for any IE packages of employer. In case of Non-compliance, their bids will be
considered non-responsive.

Bidder must note that if the CV of any of the proposed key experts are not submitted along
with the bids, their bids will be considered non-responsive.

A Field Engineer shall be deployed at only one site at a time. If a Field Engineer is already
posted at a particular site, the same individual shall not be proposed for deployment in any
other package. If any bidder proposes a Field Engineer who is already deployed in another
package, the bid shall be considered non-responsive and shall be liable for rejection.

COST OF BIDDING DOCUMENT
Not Applicable.

CONTENT OF RfP DOCUMENT

The following documents constitute the RfP documents:
Section-1 : Request for Proposals;
Section-1II : Terms of Reference (ToR);
Section - III : Conditions of Contract;
d) Section-1IV : Special Conditions of Contract;
Section-V Proposal Forms (Technical), Attachments & Schedules

This document is meant for the exclusive purpose of submitting the offer by the Consultant
against the RfP Documents and shall not be transferred, reproduced or otherwise used for the
purposes other than for which it is specifically issued.
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CLARIFICATION OF RfP DOCUMENTS AND PRE-BID MEETING

The bidder is required to carefully examine the specifications and documents and fully
inform himself as to all the conditions and matters which may in any way affect the works or
the cost thereof. If any bidder finds discrepancies or omissions in the specifications and
documents or is in doubt as to the true meaning of any part, he shall seek clarification from
owner, in writing at the Employer’s mailing address indicated at Clause 14.0, Section-I:
Request for Proposal, at once but in no case later than Seven (07) days prior to the deadline for
submission of bids prescribed by the Owner. The Employer will respond through the portal
https:/ /bidplus.gem.gov.in/all-bids# to any request for clarification or modification of the
Bidding Documents. The Employer shall not be obliged to respond to any request for
clarification received later than the above period. After receipt of such interpretations and
clarifications, the bidder may submit his offer but within the time and date as specified. All
such interpretations and clarifications shall form an integral part of the specifications and
documents and accompany the consultant’s proposal. Further, the mere request for
clarification from the Bidders shall not be a ground for seeking extension in the deadline for
submission of bids. Employer’s response (including an explanation of the query but not
identification of its source) will be uploaded on portal https/bidplus.gem.gov.in/all-bids#
where all the bidders can see clarification/reply to query.

Verbal clarifications and information given by the Employer or his Employee(s) or his
representative(s) shall not in any way will be binding on the Employer.

Note: It is advisable for bidder to raise their queries preferably through GeM portal.

Pre-Bid Meeting

The Bidder’s designated representative(s) is/are invited to attend a pre-bid meeting, which,
if convened, will take place at the venue and time as indicated in Special Conditions Contract
(SCC), Section-1V of RfP Document. The purpose of the meeting will be to clarify any issues
regarding the e-procurement method, the Bidding Documents in general and the Terms of
Reference (ToR)/Technical Specifications in particular. The Bidder is requested, as far as
possible, to submit any question in writing, to reach the Employer not later than two (02) days
before the meeting. It may not be practicable at the meeting to answer questions received late,
but questions and responses will be transmitted as indicated hereafter. Minutes of the
meeting, including the text of the questions raised (without identifying name of the bidders)
and the responses given, together with any responses prepared after the meeting, will be
transmitted without delay through the e-procurement portal only. Any modification of the
Bidding Documents listed in Clause 4.0 above, which may become necessary as a result of the
pre-bid meeting shall be made by the Employer exclusively through the issue of an
Addendum pursuant to Clause 6.0 below and not through the minutes of the pre-bid
meeting.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder

AMENDMENT OF RfP DOCUMENTS
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https://bidplus.gem.gov.in/all-bids

At any time prior to the deadline for the submission of Proposals, the Employer may, for
any reason, whether at its own initiative or in response to clarification(s) requested by
prospective Consultant(s), modify the RfP documents by amendment(s).

All prospective Bidders who have received the RfP documents will be notified of the
amendments through GeM Portal itself.

In order to allow prospective Consultants reasonable time in which to take the
amendments into account in preparing their Proposals, the Employer, may at its discretion,
extend the deadline for the submission of Proposals.

LANGUAGE OF BIDS

The Proposal prepared by the Bidder and all correspondence and documents exchanged by
the Bidder and the Employer related to the Proposal shall be written in the English language.
DOCUMENTS COMPRISING THE PROPOSAL

The Proposal should include a “Letter of First Envelope Proposal” along with its various

Attachments/Forms (First Envelope Proposal) and “Second Envelope Proposal (Price Bid)” for
commitments on behalf of the firm.

I. HARD COPY PART OF THE PROPOSAL:

Hard copy part of the proposal shall comprise of following documents to be submitted in
sealed envelope as part of First Envelope:

(i) Power of Attorney.

(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in
support of exemption of Bid Security.

(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local
Content, if applicable, duly signed and stamped on each page, in line with PPP-MII
Order as per the format provided in Attachment-7.

(iv) Integrity Pact

(v) Any other document specified, duly signed and stamped on each page

Bidders shall note that no document is required to be submitted as part of Second
envelope in Hard Copy.

II. SOFT COPY PART OF THE PROPOSAL:

Soft copy part of the Proposal shall comprise of following documents to be uploaded on the
portal as per the provisions therein:

(a) As part of First Envelope
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The Electronic Form/Template of the proposal for First Envelope, as available on the
portal, shall be duly filled. (if available)

Letter of First Envelope Proposal, duly completed and signed by the Bidder, together
with the following attachments as given in RfP documents:

(@) Attachment1 : Bid Security or documentary evidence in support of
exemption of Bid Security (submission of Hard copy in
“Original " and uploading of Scanned Copy).

(b) Attachment2 : Bidder’s Credentials towards Technical Evaluation
Criteria (uploading of Scanned Copy and Uploading of
Scanned Copies of documentary evidence in support of
Bidder’s qualification)

The documentary evidence of the Bidder’s eligibility to
bid shall establish to the Employer’s satisfaction that
the Bidder, at the time of submission of its bid, is
eligible as defined in Clause 2.

The documentary evidence defining (i) the constitution
or legal status; (ii) The principal place of business; (iii)
The place of incorporation (for bidders who are
corporations); or the place of registration and the
nationality of the Owners (for applicants who are
partnerships or individually-owned firms); (iv)In
support of meeting the Technical experience, self-
certified copy of Contract/ Award Letter and Utility
Certificate.

The complete annual reports together with Audited
statement of accounts of the company for last three
years of its own (separate) immediately preceding the
date of submission of bid. The Bidder shall also furnish
documentary  evidence/  declaration regarding
Financial re-structuring of the company, if any.

Since the opening of the bids pursuant to Clause 19.0 or
the Technical Evaluation pursuant to Clause 26.0 is
carried out after 30th September, the bidder shall be
required to submit the complete annual reports
together with Audited statement of accounts of the
company for the immediately preceding Financial Year
except in cases where the Board of the Company/
Registrar of Companies has granted extension of time
for finalization of accounts, for which the bidder has to
submit requisite documentary evidence. In case of
Bidder’s failure to submit the same along with the Bid
or subsequently pursuant to Clause 20.0, the Bid shall
be rejected.
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(c) Attachment3 : Undertaking regarding unconditional acceptance of
Provisions of RfP documents (uploading of Scanned Copy)

(d) Attachment4 : Information for E-payment, PF details and declaration
regarding Micro/Small & Medium Enterprises
(uploading of Scanned Copy)

(e) Attachment5 : Power of Attorney (submission of Hard copy in
“Original " and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the
person(s) signing the Proposal has(ve) the authority to
sign the Proposal and thus the Proposal is binding
upon the Bidder during full period of its validity, in
accordance with Clause 12.0 below.

Further, Bidder shall furnish copy of partnership deed,
in case of partnership firm, Memorandum and Articles
of Association, in case of limited company, ownership
certificate in case of sole or proprietorship firm. (if
applicable)

Bidder shall furnish this PoA in its own format.

(f) Attachment6 : Certification by the Bidder as per DoE Order in line
with Clause 2.2 (uploading of Scanned Copy)

(g) Attachment?7 : Affidavit of Self certification regarding Minimum Local
Content in line with PPP-MII order (submission of Hard
Copy in ‘Original’), to be submitted on a non-judicial
stamp paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit
the Affidavit of self-certification, in original, indicating
the percentage of Local Content and certifying that the
item offered meets the Minimum Local Content and
shall give details of the location(s) at which value
addition is made, as prescribed in the PPP-MII Order,
on a non-judicial stamp paper of Rs. 100/-.

Further, Self-certification submitted by the bidder may
be verified randomly by the committee constituted as
per PPP-MII order. In case of false documents/
misrepresentation of the facts, requisite action against
such bidder will be taken based on the
recommendation of the committee and in line with

provisions of the Integrity pact.
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Bidder may note that the other directions of Nodal
Ministry as identified under PPP-MII order shall also
be suitably considered in regard to verification/ action
of the certificate

(h) Attachment8 : Declaration by the Bidder regarding events
encountered pursuant to Clause 2.4 (uploading of
Scanned Copy)

(i) Attachment9 : Integrity Pact (submission of Hard copy in “Original " and
uploading of Scanned Copy)

The Bidder shall complete the accompanying Integrity
Pact, which shall be applicable for bidding as well as
contract execution, duly signed on each page by the
person signing the bid and shall be returned by the
Bidder in two (2) originals alongwith the Techno -
Commercial Part in a separate envelope, duly
superscripted with ‘Integrity Pact’. The Bidder shall
submit the Integrity Pact on a non-judicial stamp paper
of Rs. 100/ -.

() Attachment10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment1l : Information regarding Ex-employees of CTUIL/
POWERGRID in our Organization (uploading of Scanned

Copy)

(I) Attachment12 : Declaration by the bidder for “Code of Integrity for
Public procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about
abiding by a ‘Code of Integrity for Public Procurement’
in accordance with Clause 38, Section-III-Conditions of
Contracts.

Bidder’s failure to submit the ‘Declaration for Code of
Integrity for Public procurement” along with the Bid or
subsequently pursuant to Clause 20 of Section-III shall
lead to outright rejection of the Bid.

The complete information sought above with any additional information considered
necessary by the Bidder as a part of the Proposal, should be submitted.

(iif) Scanned copies of all the documents mentioned at Clause 8.0 (I) above.

(iv) Scanned copies of any other documents which Consultant consider relevant along
with First Envelope.
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(v) Uploading Price Bid in any form with first envelope proposal will be at the
Bidder’s risk and may result in rejection of its proposal.

(b) As part of Second Envelope

(i) Price bid shall be fill/uploaded on GeM portal only as per GeM guidelines.

(i) The Bidders shall upload the break-up of Price Schedule/Price bid on GeM portal as
per GeM guidelines/ procedure along with applicable GST (it should not be the part of
1% Envelope/ Tech bid). Format for Price breakup is available with the RfP documents.
Submission of Soft Copy of any documents by any other means shall not be accepted by
the Employer in any circumstances.

PROPOSAL PRICE

The Bidder shall quote their Proposal Price (in Indian Rupees) on GeM Portal for the scope of
work as specified in the Section-II: TOR of RfP Documents as per Clause 8.0 II (b) (i) above
and price breakup of the proposal price in format available in RfP Document as per Clause 8.0
IT (b) (ii) above. Further, such Proposal Price of the Consultant covers all the Consultants’
obligations mentioned in or to be reasonably inferred from the RfP Documents to
successfully execute the intended services, on a “single responsibility” basis.

The Proposal Prices quoted by the Bidder shall be fixed during the performance of the
contract and not subject to variation on any account. A Proposal submitted with an adjustable
price quotation will be treated as nonresponsive and rejected.

The Proposal Prices quoted by the Bidder shall be inclusive of all charges, incl applicable
GST. Taxes should be indicated separately while raising the bills for payment of the Charges.
The Employer will not have any additional financial liability. Employer shall, however, be
making deductions, at source as per relevant Laws/ other applicable laws in India, if any.
VOID

The Employer does not bind itself to accept the lower or any offer or to give any reasons for
its decision. The participating Consultants may note that the decision of Employer shall be
final and binding on all matters/issues arising out the bidding process.

The Bidder shall furnish the details of Bank Account in the prescribed format along with
Bid in order to facilitate the Employer to release payments electronically through Electronic
Fund transfer System, wherever technically feasible.

Quoted wunit rate shall be rounded off to two decimals places (if required) for
evaluation/payment purpose.

PROPOSAL CURRENCIES

The Bidder is required to quote charges in Indian Rupees (INR) and shall remain FIRM
during the course of the contract. The charges quoted by the bidder should be inclusive of all
charges incl applicable GST, which shall be as applicable. Taxes should be indicated
separately while raising the bills for payment of charges. Withholding taxes, as applicable,

Conditions of Contract, Section-III of RfP Documents Page 15 of 43




will be deducted at the time of making payment. All payments shall be made in the currency
of Proposal.

PROPOSAL SECURITY

The Bidder shall furnish, except as exempted herein below, as part of its bid, a proposal
security for an amount specified in Special Conditions of Contract (SCC), Section-IV of RfP
Document. The proposal security must be submitted in the form provided in the RfP
Documents (Proforma at Attachment-1, Section-1V of RfP documents).

Bidders who fall under the categories mentioned at cl. 4 (xiii)(m) [(i)to(viii)] of General Terms
and Conditions on GeM 4.0 (Version 1.18) dated 06.09.2024 and its subsequent amendment
thereof, shall be exempted from submission of proposal security.

The proposal security shall, at the bidder’s option, be in the form of a crossed bank draft/pay
order /banker certified cheque in favour of Employer i.e. “Central Transmission Utility of India
Limited” payable at Gurgaon or a bank guarantee, which should be issued either:

(@) by aPublic Sector Bank located in India, or

(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs. 1,000
Million or above (the latest annual report of the Bank should support compliance of capital
adequacy ratio requirement), or

(c) by a foreign bank or a subsidiary of a foreign bank, acceptable to the Employer, with overall
international corporate rating or rating of long-term debt not less than A- (A minus) or
equivalent by a reputed rating agency. Further, the Bank Guarantee should be confirmed by
either (i) its corresponding bank located in India; or (ii) a Public Sector Bank located in India;
or (iii) a scheduled commercial private bank located in India as per para (b) above.

Or the proposal security shall, at the bidder’s option, be in the form of Insurance Surety
Bond from an Insurer as per the guidelines issued by Insurance Regulatory and
Development Authority of India (IRDAI) as amended time to time.

The format of the bank guarantee/ Insurance Surety Bond shall be in accordance with the
form of proposal security/ Insurance Surety Bond included in the RfP Documents. proposal
Security shall be valid upto date specified in Special Conditions of Contract (SCC), Section-IV
of RfP Document, or any other date as subsequently requested under Clause 12.2 below.

Alternatively, Proposal security can be submitted as online payment through National
Electric Funds Transfer (NEFT)/Real-time gross settlement (RTGS). Details of Bank
Account for transfer of tender through NEFT/RTGS are as follows:

Beneficiary :  Central Transmission Utility of

Name India Ltd

Bank Name :  ICICI Bank

Branch Address : Plot No. 2, Sec-29, Gurgaon,
Haryana
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Account No. . 057205000382
IFSC Code : ICIC0000572

The copy of “‘Online Payment Acknowledgement’ generated subsequent to the payment shall
be submitted along with hard copy part of the bid.

In case, pursuant to Ministry of Finance, GOI's Circular dated 17th July, 2012, the Bank
Guarantee is issued using SFMS Platform by the banks located in India, the copy of such Bank
Guarantee shall be submitted by the bidder along with the First Envelope.

At the time of issuance of the BG (including its extensions), in order to avail BG verification
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform
are as given below:

e Account No. : 40007029694

e IFSC Code : SBIN0017313

e Branch : CAG-II New Delhi (17313)
Following additional paragraph regarding issuance of Bank Guarantee through SFMS
Platform consisting of the following should be added at the end of the proforma of the Bank
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing
authority of the BG)

“This Guarantee has been issued using SFMS Platform and the requisite communication
in this regard has been forwarded to the Beneficiary Bank.”

In addition to the above, the Bank Guarantee (towards Proposal Security) should be
submitted in the Physical form as specified in Clause 11.1 above.

Any proposal not accompanied by an acceptable proposal security or Online Payment
Acknowledgement towards Proposal Security, except as exempted at Clause 11.2 above, shall
be rejected by the Employer as being nonresponsive.

The proposal securities of unsuccessful bidders will be returned as promptly as possible, but
not later than twenty-eight (28) days after the expiration of the proposal validity period.

The successful Bidder shall be required to keep its proposal security valid for a sufficient
period till the performance security(ies) pursuant to Clause 37.0 of Section-III (Conditions of
Contract) are furnished to the satisfaction of the Employer. The proposal security of the
successful Bidder will be returned when the Bidder will get the GeM Contract Order, and has
furnished the required performance security, pursuant to Clause 37.0 of Section-III
(Conditions of Contract).

The proposal security may be forfeited

(@) if the Bidder withdraws its proposal during the period of proposal validity specified
by the Bidder in the Bid Form; or
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If a Bidder does not accept the corrections to arithmetical errors identified during
preliminary evaluation of his proposal pursuant to Clause 31.0 of Section-III,
Conditions of Contract; or

in the case of a successful Bidder, if the Bidder fails within the specified time limit:
(i) toaccept GeM Contract Order, or

(i) to furnish the required performance security(ies), in accordance with Clause 37.0
of Section-III (Conditions of Contract) and/or to keep the proposal security valid
as per the requirement of Clause 11.3 of Section-III (Conditions of Contract).

(d) In case of violation/transgression of ‘Code of Integrity for Public Procurement’ by the
bidder/contractor in competing for the Contract, in accordance with Clause 38, Section-
IIT of Conditions of Contract;

No interest shall be payable by the Employer on the above Proposal Security.
PERIOD OF VALIDITY OF PROPOSAL

Proposals shall remain valid for the period of 180 (One Hundred and Eighty) days from the
bid submission end date, prescribed by the Employer, pursuant to Clause 15.0 given below. A
Proposal valid for a shorter period shall be rejected by the Employer as being non-responsive.

In exceptional circumstance, the Employer may solicit the Bidder’s consent to an extension
of the Proposal validity period. The request and responses thereto shall be made in writing or
by cable. If a Bidder accepts to prolong the period of validity, the validity of proposal security
shall also be suitably extended. A Bidder may refuse the request without forfeiting its
proposal security. A Bidder granting the request will not be required or permitted to modify
its proposal.

SIGNING AND FORMAT OF PROPOSAL

The proposal must contain the name, designation, residence and place of business of the
person or persons making the offer and must be duly signed and stamped on each page by
the Consultant with his usual signature.

Proposals by corporation/company must be signed with the legal name of the
corporation/company by the President, Managing Director or by the Secretary or other
person or persons authorized to furnish proposal on behalf of such corporation/company in
the matter.

The power of attorney in the name of the person signing on behalf of the Consultant shall
be furnished along with the proposal.

The Bidder’s name stated on the proposal shall be the exact legal name of the firm.
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Erasures or other changes in the proposal shall be authenticated by the initials of the
persons signing the Proposal.

SEALING AND MARKING OF PROPOSALS

As per Clause 8.0 above, the Bidders shall upload the soft copy of the proposal as per the
provisions of the Portal and submit the hard copy of Power of Attorney, Bid Security,
Affidavit of Self certification regarding Minimum Local Content under PPP-MII order, if

applicable and Integrity Pact duly marked as hard copy part of First Envelope Proposal in the
following manner:

Envelope-1: Proposal Security/ documentary evidence in support of exemption of Proposal
Security

Envelope-2: Power of Attorney and any other documents as required, Affidavit of Self
certification regarding Minimum Local Content under PPP-MII order, if
applicable, Integrity Pact

SUBMISSION OF PROPOSALS

The envelope shall

(@) beaddressed to the Employer at the address given below; and

(b) bear the package name/title and number indicated in the ‘Request for Proposal’, and

the statement “Do Not Open Before [date],” to be completed with the time and
date as specified below:

Address for submission of Hard copy of Documents;

Address in Person or by Post:

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10* floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Kind Attention: Mr. Rahul (Manager, C&M-CTUIL)/
Mr. Mool Chand Khichar (Engineer, C&M-CTUIL)

Mobile: +91- 9205472328/9799211471
Deadline for submission of Soft copy part of Proposal is:

As provided in Special Condition of Contract (SCC), Section-IV of RfP Documents

Deadline for submission of Hard copy part of Proposal:

As provided in Special Condition of Contract (SCC), Section-1V of RfP Documents
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Proposal submission timelines will be defined as per the e-Procurement/GeM server clock
only.

Bidders may submit any other documents which they consider relevant along with First
Envelope.

All the envelopes shall also indicate the name and address of the Bidders so that the proposal
can be returned unopened in case it is declared “late.”

If the envelope is not sealed and marked as required by Clause 14.0 above, the Employer will
assume no responsibility for the Proposal’s misplacement or premature opening.

DEADLINE FOR SUBMISSION OF PROPOSAL:

Soft copy of the proposal shall be uploaded through the Portal at or before the submission
time and date as stipulated in Section-IV of the RfP document. Hard copy of documents
stipulated at Clause 8.0 (I) above, must be received by the Employer at the address specified
no later than the time and date stated in Clause 15.0 above. In the event of the specified date
for the submission of proposals being declared a holiday for the Employer, the proposals will
be received/uploaded upto the appointed time on the next working day.

The Employer may, at its discretion, extend this deadline for submission of proposals by
amending the RfP Documents in accordance with Sub-Clause 6.1 above for the reasons
specified therein at any time prior to opening of proposals by the Employer pursuant to Sub-
Clause 6.3 above, in which case all rights and obligations of Employer and consultants will
thereafter be subject to the deadline as extended.

Further the Employer also reserves the right to extend Proposal submission timeline or
recall the tender if Portal’s server is down (i.e. inaccessible / inoperative) for a prolonged

period of time within the last 24 hours of the Proposal submission due date.

LATE PROPOSALS

The Bidder shall not be permitted to submit the soft copy part of the Proposal by any mode
other than uploading on the Portal within the specified deadline for submission of Proposals.
The e-Procurement system would not allow any late submission of Proposals through the
Portal after due date & time as specified under Clause 15.0 above.

In case Hard copy part of the Proposal is received by the Employer after the deadline for
submission of the same prescribed by the Employer in the Clause 15.0 above, but the Bidders
has uploaded the soft copy part of the Proposal, the Proposal will be considered as late
Proposal. In such a case, the soft copy part of the first envelope Proposal uploaded on the
Portal shall be opened. Such Proposals will be rejected during preliminary examination.

MODIFICATION AND WITHDRAWAL OF PROPOSALS

Bidder may modify its Proposals through the relevant provisions on the GeM Portal. The
Bidder may modify or withdraw its Proposal after submission, provided that modification is
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done on the portal as well as notice is received by the Employer prior to the deadline
prescribed for Proposal submission.

The Bidder’s modifications shall be done and submitted as follows:

(i) Modified Electronic form/Template of the Proposal as per the provision of portal therein.
(ii) Soft copy of the entire Proposal if any modification is there.

Bidder may withdraw its Proposal through the relevant provisions of portal only.

No Proposal may be withdrawn in the interval between the Proposal submission deadline
and the expiration of the Proposal validity period. Withdrawal of a Proposal during this
interval may result in the forfeiture of Bidder’s Proposal security, pursuant to Sub-Clause

11.7 above.

OPENING OF FIRST ENVELOPE PROPOSAL BY EMPLOYER

The Employer will open the First Envelope Proposal in public as per GeM procedure,
including withdrawals and modifications made pursuant to Clause 18.0 above, in the
presence of consultants” designated representatives who choose to attend, at the time, date,
and location stipulated below. The consultants’ representatives who are present shall sign a
register evidencing their attendance. Consultants who have submitted their Proposal may
view on line Proposal opening on the portal from their end. In the event of the specified date
for the submission of Proposals being declared a holiday for the Employer, the Proposals will
be received upto the appointed time on the next working day.

Time and date for Proposal Opening - First Envelope:
As provided in Special Condition of Contract (SCC), Section-1V of RfP Documents

Address for Proposal Opening:

CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED.
(A wholly owned subsidiary of POWERGRID)

10" floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

During the opening of Proposals, Envelopes marked “Withdrawal” shall be opened first.
Proposals withdrawn pursuant to Clause 18.0 above shall not be opened. Softcopy of such
Proposal shall be sent to archive unopened.

For all other Proposals, the consultants” names, and any such other details as the Employer
may consider appropriate, will be get declared through the Portal by the Employer.
Subsequently, all envelopes marked “Modification” shall be opened. No Proposal shall be
rejected at Proposal opening. However, opening of Proposal, whether or not accompanied
with the undertaking etc., shall not be construed to imply its acceptability which shall be
examined in detail pursuant to the provisions contained in this Section-III.

The Employer shall prepare minutes of the Proposal opening in the form of Bid Opening
Statement, including the information disclosed to those present in accordance with Sub-
Clause 19.3 above.
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Proposals not opened at Proposal opening shall not be considered further for evaluation,
irrespective of the circumstances and shall be returned to the Consultant unopened/send to
archive unopened.

Note: The offers of such Consultants who have withdrawn their offers, who have not
submitted Proposal Security, whose offers are not responsive as per the provisions
of the RFP Documents will be rejected during evaluation of 1* Envelope Proposals.
The financial Proposal (Second Envelope) of such Consultant(s) will not be opened
and shall be sent to archive unopened.

CLARIFICATION OF PROPOSALS

During proposal evaluation, the Owner may, at its discretion, ask the Consultant for a
clarification of its proposal. In case of erroneous/non-submission of documents related
to/identified in Sub-Clause 8.0(II)(a)(ii) - (b), (c), (d), (e), (f), (£), (h), (1), (j), (k), (1) and
complete annual reports of Last three financial years together with Audited
statement of accounts, Online Payment acknowledgment towards Bid Security (in
cases where online payment has been made prior to the deadline for submission of
hardcopy part of the bids), documentary evidence with regard to registration with
designated Authority of Gol under the Public Procurement Policy for MSEs
required to be submitted by the Consultant as per the provisions of the RfP Documents, the
Employer may give the Consultant not more than 07(Seven) days’ notice to rectify/ furnish
such documents, failing which the Proposal shall be rejected. The request for clarification
and the response shall be in writing, and no change in the price and CVs or substance of the
Proposal shall be sought, offered or permitted.

In case of non-submission of documents related to/identified in Attachment-11 {'Information
regarding ex-employees of Employer in Bidder’s firm’}, the Employer may give the Bidder
not more than 7 days’ notice to rectify/furnish such documents, failing which Employer
reserves the right to reject such bids. Employer shall be sole judge in this regard.

OPENING OF FINANCIAL PROPOSALS (SECOND ENVELOPE) BY EMPLOYER:

The Second Envelope i.e., Price Part of only those Bidders shall be opened who are
determined as having submitted substantially responsive First Envelope Proposals as a result
of First Envelope evaluation as per Clause 25.0 and 26.0 below. Such Bidders shall get
intimated through GeM portal about the date and time for opening of Price Part i.e., Second
Envelope of the Proposals by the Employer. A negative determination of the proposal
pursuant to Clause 25.0 and 26.0 below, shall be notified by the Employer to such Consultants
and the Second Envelope submitted by them shall be sent to archive unopened and the
Proposal Security shall be returned.

The Employer will open Second Envelope i.e., Price Part at the specified time and date in the
presence of bidder’s designated representatives who choose to attend, at the time, date, and
location stipulated in the intimation for opening of Second Envelope. The Consultants’
representatives who are present shall sign a register/paper evidencing their attendance.
Consultants who have submitted their proposal and found qualified as mentioned at Sub-
Clause 21.1 above may view online tender opening on the GeM portal from their end.
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The Bidders’ names, the Proposal Prices, or any discounts, and any such other details as per
Electronic form filled in by the Consultant on the portal will become viewable at the time of
opening of Proposals as per GeM guidelines. The prices and details as filled up in Electronic
Form/Template by the bidder and opened during the Proposal opening and recorded in the
Bid Opening Statement would not be construed to determine the relative ranking amongst
the Bidders, or the successful Bidder, and would not confer any right or claim whatsoever on
any Bidder.

The Employer shall get bid opening statement of the proposal opening, including the
information disclosed to those present in accordance with Sub-Clause 21.3 above.

Proposals not opened and read out at Proposal opening shall not be considered further for
evaluation, irrespective of the circumstances.

QUALIFICATION CRITERIA

The Bidder(s) meeting the minimum qualification criteria specified at Annexure-I to Section-
IIT and whose proposals are eligible in line with the Clause 2.0 above will be short-listed for
technical evaluation through Quality and Cost Based Selection (QCBS) methodology. The
criteria for Technical Evaluation through QCBS methodology are given at Clause 26.0 below.

Bidder(s) should clearly indicate, giving explicit supporting documentary evidence, with
respect to the above, in absence of which their proposals will be rejected summarily at the

pre-qualification stage itself and shall not be considered for further evaluation.

The following requirements shall strictly be complied by the Bidders.

1. Proposals taking any exception to scope of work and any conditions specified in the RfP
documents shall be liable for rejection.

2. Proposals should be submitted strictly as per the prescribed format/GeM format.
Proposals not in the prescribed format are liable for rejection.
The Bidder shall provide the project experience of Key Personnel in the prescribed
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the
prescribed format will not be considered.

Note: In case where the bidders mention the project experience in MM-YYYY to MM-YYYY
format, the start date and end date of the project experience mentioned in the CV shall be
considered from the start date of the respective month to the end date of the respective
month for the purpose of experience calculation.

EVALUATION OF TECHNICAL PROPOSALS THROUGH QCBS METHODOLOGY
Only those Bidders who meet the minimum Qualification Criteria specified in Clause 25.0
above shall qualify for evaluation through QCBS method. Proposals of firms who do not

meet these criteria shall be rejected.

The scoring criteria to be used in the detailed technical evaluation are attached as Annexure-I
to Section-III.
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SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION

The Technical Proposal will be evaluated as per Sub-Clause 26.2 above. Only those bidders
whose Technical Score is 70 (Seventy) marks or more out of 100 (One Hundred) shall be
shortlisted for opening of financial proposals. The Proposal of the bidder(s) whose Technical
Score is less than 70 shall not be considered for further evaluation. The marks/ Technical
score evaluated by Employer shall be final and binding on the Bidder(s).

SELECTION CRITERIA UNDER QCBS METHODOLOGY

After Shortlisting of Bidders in Technical Evaluation as per Clause 27.0 above, the Financial
Proposals of shortlisted Bidders shall be opened.

For calculation of weighted score of technical and financial proposals of the technically
qualified proposal (scoring more than 70% marks), following methodology shall be used:

The technically qualified proposal with highest score in technical evaluation shall be given
weighted technical score of 100 marks and other proposal shall be given weighted technical
score that are directly proportional to their technical score on pro rata basis. Score will be
rounded off to three decimal places (Or As per GeM features).

Similarly, the technically qualified proposal with the lowest price bid shall be given financial
score of 100 marks and other proposal shall be given financial score that are inversely

proportional to their prices on pro rata basis. Score will be rounded off to three decimal places

(Or As per GeM features).

COMBINED SCORE

Combined score will be calculated using the formula given below:

S=ST X Tw + S]: X FW

Where,

Sr= Weighted Technical Score of Proposal under evaluation

Sk = Financial Score of Proposal under evaluation

S is the combined score, Tw and Fy are weightage assigned to Technical Proposal and
Financial Proposal, which shall be 0.70 and 0.30 respectively

Note: (i) Combined Score will be rounded off to three decimal places(Or As per GeM features).
(ii) An illustration on QCBS method is attached in bidding document.

The combined score on the basis of Quality and Cost Based Selection (QCBS) of technical and
financial proposals will determine the H1, H2, H3 and so on(Or as per GeM nomenclature) .
The bidder scoring the highest points/marks i.e. H1 bidder based on the above principles
would be selected for the carrying out the work. The final decision for award of work shall be
at sole discretion of Employer.

Selected bidder shall enter into a contract with Employer for execution of the said mandate.

In case two or more bidders obtain same combined score as per clause 29.1 above, proposal
with highest technical score shall be selected as successful bidder. In case where technical
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score of such bidders are also found to be same, bidder having higher MAAT Value shall be
considered as successful bidder.

e-Reverse Auction (e-RA)

The electronic Reverse Auction (e-RA) is not applicable.

DISCREPANCIES AND ADJUSTEMNT OF ERRORS

The RfP documents are mutually explanatory of one another. If there are varying or
conflicting provisions made in any one of the RfP documents, CTUIL shall be deciding
authority with regard to the intention of the document.

Any error in description, quantity or rate in the price schedule of the Proposal Form or any
omission there from shall not vitiate the Contract or release the Bidder from the execution of
the whole or any part of the works comprised therein according to entire scope of work as
specified in the RfP Documents.

The Bidder should ensure that the price(s) furnished at more than one place in the Proposal
are consistent with each other.

In case of any discrepancy between the Lump Sum quoted price on the GeM portal and
uploaded Price breakup by the bidder with H1 score ( as per clause No. 29 of Conditions of
Contract, Section-III of RfP Documents), the Lump Sum quoted price on the GeM portal shall
prevail. In such case, the Employer shall ask the bidder with H1 score for revised price
breakup matching the total Lump Sum price on the GeM portal, through e-mail.

In case of above condition, if the Bidder with H1 score does not provide price breakup within 3
(three) working days from the date of intimation by employer, its proposal may be rejected,
and the amount of Proposal Security shall be forfeited.

The Employer will determine whether each Proposal is of acceptable quality, is generally
complete and is substantially responsive to the RfP documents. For purposes of this
determination a substantially responsive Proposal is one which conforms to all the terms and
conditions of the RfP documents without material deviations, objections, conditionalities or
reservations. A material deviation, objections, conditionalities or reservations is one (i) that
affects in any substantial way the scope, quality or performance of the contract (ii) that limits
in any substantial way, inconsistent with the RfP documents, the Employer’s rights or the
successful Consultant’s obligations under the contract, or (iii) whose rectification would
unfairly affect the competitive positions of the other Consultants who are presenting
substantially responsive Proposals. The Employer’s determination of Proposal’s
responsiveness is to be based on the contents of the Proposal itself without re-course to
extraneous evidence.

A Proposal determined as not substantially responsive will be rejected by the Employer
and may not subsequently be made responsive by the Bidder by correction of the non-
conformity.
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The Employer may waive any minor informality or non-conformity or irregularly in a
Proposal, which does not constitute a material deviation, provided such waiver does not
prejudice or affect the relative ranking of any Consultant.

The Bidder should note that any deviation to RfP Documents and its subsequent
Amendment(s)/ Clarification, found anywhere in bidder’s Proposal, implicit or explicit shall
stand unconditionally withdrawn, without any cost implication whatsoever to CTUIL.

CONFIDENTIALITY AND CONTACTING THE EMPLOYER

After the public opening of proposals, information relating to the examination, clarification,
and evaluation of proposals and recommendations concerning awards shall not be disclosed
to Bidders or other persons not officially concerned with this process until the publication of
contract award. From the time of proposal opening to the time of contract award, if any
Bidder wishes to contact the Employer on any matter related to its proposal, it should do so in
writing.

Any effort by a Bidder to influence the Employer in the Employer’s proposal evaluation,
proposal comparison or contract award decisions may result in rejection of the Bidder’s
proposal. The Employer shall be the sole judge in this regard.

AWARD CRITERIA

Subject to Clause 29.0 above, the Employer will award the contract to the successful bidder
through GeM portal (also referred to as the H1 Bidder) whose Proposal has been determined
to be substantially responsive and to be the highest scoring Proposal.

The mode of contracting with the successful Consultant will be as per below:

The successful Bidder, determined as per Clause 29.0 above, shall be awarded a single
contract for the entire scope of works for providing all services as specified in the Contract
Documents.

EMPLOYER’S RIGHT TO ACCEPT ANY PROPOSAL AND TO REJECT ANY OR ALL
PROPOSALS

The Employer reserves the right to accept or reject any proposal and to annul the bidding
process and reject all proposals at any time prior to award of Contract, without thereby
incurring any liability to the Bidders. In case of annulment, all proposals submitted and
specifically, proposal securities shall be promptly returned to the Bidders.

GEM CONTRACT ORDER
Prior to the expiration of the period of Proposal validity, the Employer will notify the

successful Bidder through GeM Portal in the form of GeM Contract Order that its Proposal
has been accepted. The GeM Contract Order will constitute the formation of the contract.
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The Employer shall publish the results on its website, identifying the proposal and
Specification numbers and the following information: (i) name of each Bidder who submitted
a proposal; (ii) name of responsive Firms after evaluation of First Envelope; (iii) name of the
winning Firm, and the price it offered.

The Employer shall promptly respond in writing to any unsuccessful Bidder who, after
GeM Contract Order in accordance with above, requests in writing the grounds on which its
proposal was not selected.

VOID
CONTRACT PERFORMANCE GUARANTEE/ PERFORMANCE SECURITY

The successful Bidder to whom the work is awarded shall be required to furnish a Contract
Performance security in favour of the Employer. The performance security shall, at the
Consultant’s option, be in the form of a crossed bank draft/pay order /banker certified
cheque in favour of Employer or in the Form of unconditional Bank Guarantee/ Insurance
Surety Bond in proforma enclosed as Annexure-A to this Conditions of Contract, from a bank
acceptable to the owner, within fifteen Days (15) after the date of Award of the contract as per
Clause 35.0 above.

Alternatively, if performance security is to be submitted in favor of CTUIL, the same can be
submitted as online payment through National Electric Funds Transfer (NEFT)/Real-time
gross settlement (RTGS). Details of Bank Account for transfer of tender through NEFT/RTGS
are as follows:

Beneficiary Name :  Central Transmission Utility of India Ltd
Bank Name : ICICI Bank

Branch Address . Plot No. 2, Sec-29, Gurgaon, Haryana
Account No. ;057205000382

IFSC Code : ICIC0000572

The copy of Online Payment Acknowledgement generated subsequent to the payment shall
be submitted by the Consultant.

No interest shall be payable by the Employer on the performance Security.

During execution of contract the Consultant, after submission of Performance Security in
form of a crossed bank draft/pay order /banker certified cheque/ online payment through
IMPS/NEFT, may opt to furnish the Performance Security in form of bank
guarantee/Insurance Surety Bond for the same amount and as per same terms of the
Contract. On acceptance by the Employer of Performance Security submitted in the form of

Bank Guarantee following receipt of confirmation from the issuing Bank, the said amount
shall be refunded.

The Bank Guarantee for Performance Security are to be provided by the Consultant, which
should be issued either:

(a) by a Public Sector Bank located in India, or
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(b) a scheduled Indian Bank having paid up capital (net of any accumulated losses) of Rs.
1,000 Million or above (the latest annual report of the Bank should support compliance of
capital adequacy ratio requirement), or

(c) by aforeign bank or a subsidiary of a foreign bank, acceptable to the Owner, with overall
international corporate rating or rating of long-term debt not less than A- (A minus) or
equivalent by a reputed rating Consultant. Further, the Bank Guarantee should be
confirmed by either (i) its corresponding bank located in India; or (ii) a Public Sector
Bank located in India; or (iii) a scheduled commercial private bank located in India as per
para (b) above

The CPG amount shall be equal to Five percent (5%) of the total Contract Price (Incl GST) in
accordance with the terms and conditions specified in the contract and in the RfP documents.
The Contract performance Guarantee shall be valid till the expiry of Ninety (90) days beyond
scheduled date of final acceptance of work (i.e. till date of expiry of validity of Contract).
However, if the contract period is extended then the validity of the Contract Performance
Guarantee is to be correspondingly extended by the Consultant.

The contractor has the option to submit BG (towards Performance Security) using SFMS
Platform.

At the time of issuance of the BG (including its extensions), in order to avail BG verification
through SFMS facility, the issuing Bank will input the IFSC code as SBIN0017313 which is the
bank of the beneficiary i.e. Central Transmission Utility of India Limited (CTUIL), in the
Advising Bank field in their Trade Finance Portal for BG issue. The Account details of CTUIL
for the purpose of Bank Guarantee (towards Bid Security) to be issued using SFMS Platform
are as given below:

e Account No. : 40007029694
e JFSC Code : SBIN0017313
e Branch : CAG-II New Delhi (17313)

Following additional paragraph regarding issuance of Bank Guarantee through SFMS
Platform consisting of the following should be added at the end of the proforma of the Bank
Guarantee (i.e. end paragraph of the Bank Guarantee preceding the signatures of the issuing
authority of the BG)

“This Guarantee has been issued using SFMS Platform and the requisite communication
in this regard has been forwarded to the Beneficiary Bank.”

In addition to the above, the Bank Guarantee (towards Performance Security) should be
submitted in the Physical form as specified in Sub-Clause 37.1 above.

The Contract performance Guarantee is intended to secure the performance of the entire
contract. However, it is not to be construed as limiting the damages stipulated in other
clauses in the RfP documents.
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The Contract Performance Guarantee will be returned to the Consultant, without any
interest, at the end of validity period as mentioned at Clause 37.5 above and on successful
completion of scope of the work, whichever is later.

FRAUD AND CORRUPT PRACTICES

It is the Employer’s policy that requires the bidder to sign a declaration alongwith its bid
about abiding by a ‘Code of Integrity for Public Procurement’. This policy is attached as
Annexure-B to Section-III.

In pursuance of this policy, the Employer:

(@) will take appropriate measures in line with the above policy if it determines that the
bidder recommended for award has, directly or through an agent, has violated this
Code of Integrity in competing for the contract in question; and

will have the right to require that the provision be included in Bidding Documents and
in contracts, requiring Bidders, suppliers, and contractors and their sub-contractors to
permit the Employer to inspect their accounts and records and other documents
relating to bid submission and contract performance and to have them audited by
auditors appointed by the Employer.

TIME FOR COMMENCEMENT AND COMPLETION OF WORK
The Consultant shall commence work from the Effective Date of Contract (i.e., 15 days from

the date of issuance of GeM Contract Order) and without prejudice to Clause 46.0 below
hereof.

The Consultant shall attain Completion of the work within the time as specified in the
Section - IV: SCC or within such extended time to which the Contractor shall be entitled
under Clause 48.0 hereof.

CONTRACT PRICE

The Contract Price shall be as specified in GeM Contract order to be generated through GeM
portal. The Contract Price shall be FIRM and FIXED.

TERMS OF PAYMENTS

In accordance with the provisions of RfP documents, the Employer shall pay the
Consultant in the following manner and at the following times after fulfilling the following
requirements:

(i) Submission of Performance Security as per Clause 37.0 above.

(ii) Submission of Declaration regarding engagement of Key personnel as per format
“Form-3” provided in Bidding Document.

(iif) Submission of Declaration regarding field engineer experts as per format
“Form-4" provided in Bidding Document.
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Payments will be made in Indian Rupees unless otherwise agreed between the parties.
Payment shall be made to consultant in the following manner:

S.N. | Milestones Payment

1. Pro-rata monthly payment for entire course of | 90% of Monthly payment
contract upon submission of the monthly progress
report in prescribed format

Upon submission & Approval of the Completion | Balance Payment
Report/Final Report

Terms of Payment in case of Extension/Foreclosure of Work:

In case of extension of work for a period provided by employer or in case of foreclosure of
work, pro-rata monthly payment shall be made on the same terms and conditions as
stipulated at Clause 41.1 (1) above.

Balance payment shall be made on same terms and conditions as stipulated at Clause 41.1
(2) above upon submission and approval of Completion/final report and acceptance of
“Deliverables” as specified in Section-II: ToR.

The above payments shall be made after deducting therefrom such other amounts as may
be deductible or recoverable under the Contract.

No interest is admissible on amounts payable by the Employer.

Applicable GST will be paid/reimbursed as GeM terms & Conditions.

PROCEDURE OF PAYMENT

All payments shall be made against GST invoices to be raised by the Consultant(s) as
specified under the GST Act and related Rules, Notifications, etc as notified by the
Government in this regard along with submission of Declaration regarding engagement of
Key personnel as per format “Form-3” and Declaration regarding field engineer experts
as per format “Form-4" provided in Bidding Document.

In the event that the Consultant fails to provide the invoice in the form and manner
prescribed under the GST Act and Rules along with submission of Declaration regarding
engagement of Key personnel as per format “Form-3” and Declaration regarding field
engineer experts as per format “Form-4" provided in Bidding Document, Employer shall not
be liable to make any payment against such invoice.

All the invoices of payment shall be supported by necessary documents and submitted in
quadruplicate for the certification of Engineer-in-Charge for which he will require a
maximum time of fifteen (15) days before the same are submitted for processing the payment
of amount admitted. The Employer shall pay the consultant all the payments and other costs
within fifteen (15) days of certification by the Engineer-in-Charge of the amount payable for
the services. Wherever technically feasible, such payments shall be made electronically only
as per details of Bank Account furnished by consultant alongwith their Proposal. In the event,
there is any query in respect of any item of such invoice requiring clarification, the Engineer-
in-Charge shall notify the same within 15 days of receipt of such invoice by the Employer that
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such a query has arisen, and both the parties shall endeavour to reach an agreement within a
period of 30 days thereafter. If no mutual agreement can be reached within a period of forty-
five (45) days after receipt of the invoices by the Engineer-in-Charge, the Employer shall
make payment against the balance of invoice (original amount less the amount in question) to
the consultant within fifteen (15) days thereafter i.e., within sixty (60) days from the date of
receipt of invoice by the Engineer-in-Charge. The invoice for the balance amount under
question shall be separately submitted for future consideration of the Owner.

CTUIL is registered on TReDS (Trade Receivables Discounting System) platforms namely
i.e. RXIL (Receivable Exchange of India Limited), M1-xchange (Mynd Solutions Private
Limited) and Invoicemart (A.TreDS Limited) and the facility of the same may be availed by
Micro, Small and Medium Enterprises (MSMEs) for payment.

TAXES, DUTIES AND INSURANCE

All charges such as but not limited to insurance charges, license fees, etc. as applicable to
the subject contract shall be included in the quoted price. CTUIL shall not bear any
expenditure whatsoever on this account. The liability of CTUIL shall only be limited to
payment of applicable GST.

However, if there is difference in SAC classification and corresponding rate of GST of an
item as quoted by the Consultant in its proposal and SAC and corresponding rate of GST as
interpreted under any interpretation/ judgment/ Notification/ Circular issued under the
GST law before or after the award of contract, GST reimbursable to the Consultant shall be
lower of the GST applicable at the rate as quoted in the proposal or actual GST paid/payable
by the Consultant for that item.

Tax liability, if any, on deputation of any of the consultant’s Personnel shall also be borne
by the consultant and shall be the responsibility of the Consultant as per Tax Laws of India.

The Contractor shall comply with all tax laws in force in India. The Contractor shall
indemnify and hold harmless the Employer from and against any and all liabilities, interest,
damages, claims, fines, penalties and expenses of whatever nature arising or resulting from
the violation of such tax laws by the Contractor or its personnel, including the Subcontractors
and their personnel.

The Consultant shall be liable to take /maintain all necessary insurances at its own cost.
HANDLING OF DOCUMENTS

All documents prepared by the Independent Engineer in connection with the services to be
provided by the Independent Engineer shall be the property of the Employer. As and when
required or upon termination/completion of the consultancy work, the aforesaid documents
prepared specifically for this Assignment (including originals) shall be handed over to the
Employer before final acceptance or thereafter. The Independent Engineer can retain one
copy of the documentation (including working papers) relating to advice or report it may
provide as a part of this assignment subject to confidential obligation specified in Clause 44.2
below. Further, the documents to be handed over to the Employer would not include the
internal checklist and discussion/review notes prepared.

Conditions of Contract, Section-III of RfP Documents Page 31 of 43




The Independent Engineer shall take all necessary steps to ensure confidential handling of
all matters pertaining to any information developed or acquired by him from Employer/TSP
under terms of the contract or in performance thereof. Independent Engineer, under no
circumstances, shall share the data/document provided by TSP with any third party failing
which Independent Engineer shall be liable for legal consequences arising due to breach in
this aspect.

The Independent Engineer shall not prepare articles or photographs for publication or
speeches about the work or contracts in which Employer has an interest without prior written
consent of Employer.

The Independent Engineer shall take necessary steps to ensure that all persons employed
on any work in connection with this contract have noticed that the Indian Official Secrets
Acts, 1923 (XIX of 1923) applies to them and shall continue to apply even after the execution
of such work(s) under the contract.

INDEPENDENT ENGINEER'S PERSONNEL

General
The Independent Engineer shall employ and provide such qualified and experienced
Personnel as may be required to carry out the Services.

Deployment of Key Personnel

The designations, names, roles in carrying out the Services by each of the Independent
Engineer's Key personnel shall be provided as per Attachment-2 of the Bidding Document.
Further, the CV in prescribed format for each expert shall be furnished by the consultant
along with the bid.

Consultant must deploy their experts within 15 days from the issuance of GeM
Contract Order.

Approval of Key Personnel

The Key Personnel listed at Attachment-2 shall be approved by the Employer. No other
Professional Personnel shall be engaged without prior approval of the Employer.

Substitution of Key Personnel

Except as the Employer may otherwise agree, no changes shall be made to the Key
Personnel whose CVs have been submitted and accepted/evaluated during the Bid. If, for
any reason beyond the reasonable control of the Independent Engineer, such as resignation,
retirement, death, medical incapacity, among others, it becomes necessary to replace any of
the Key Personnel, the Independent Engineer shall provide as a replacement a person of
equivalent or better qualifications.

However, any substitution due to resignation shall be permitted only after approval of

Employer and subject to reduction of renumeration equal to 5% (Five per cent) of the monthly
remuneration specified for the Key Personnel who is proposed to be substituted.
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If the Employer (i) finds that any of the Personnel has committed serious misconduct or has
been charged with a criminal action, or (ii) has reasonable cause to be dissatisfied with the
performance of any of the Personnel, then the Consultants shall, at the Employer's written
request provide a replacement with qualifications acceptable to the Employer.

Substitution of Key Personnel (s), due to reasons provided at Clause 45.4.1 and 45.4.2 above,
should be submitted to Employer for approval before deployment. No substitution shall be
allowed without prior approval of the employer. However, in some compelling situations
some key personnel is substituted without approval of the Employer, IE shall submit the
request for approval of substitution as soon as possible. Remuneration towards such
substituted personnel shall be kept on hold and may be paid only after approval of Employer.
In case such substitution is found to be not suitable, and approval is not accorded by the
Employer, no remuneration shall be paid for the period of such deployment.

The Independent Engineer shall have no claim for additional costs arising out of or
incidental to any removal and/or replacement of Personnel.

Substitution of Key Personnel, due to reasons not covered under Clause 45.4.1 and 45.4.2
above, shall be permitted only after approval of Employer subject to reduction of
remuneration equal to 5% (Five per cent) of the monthly remuneration specified for the Key
Personnel who is proposed to be substituted. In the case of a second substitution, such
reduction shall be equal to 10% (Ten per cent) of the monthly remuneration specified for the
Key Personnel who is proposed to be substituted. Maximum 02 (Two) substitutions shall
only be allowed under the subject contract, if not covered under Clause 45.4.1 and 45.4.2
above.

VOID

In the case of extension of contract, the Consultant can propose one-time replacement of
each key personnel without attracting any penalty or reduction in remuneration, subject to
approval of the Employer taking into consideration the progress of work. The qualifications
of replacements shall be better or equivalent to the original key personnel. Any further
replacement will be governed as per contract provisions.

Penalty for Non-deployment

In case key personnel is not deployed by consultant, no remuneration shall be paid for that
period plus additional deduction shall be made at the rate of 15% (Fifteen per cent) of the
remuneration specified for the Key Personnel in the contract as a penalty. Further, non-
deployment of Key personnel for consecutive 2 months shall be treated as default and action
may be taken in line with clause 50.0 below.

Qualification mentioned in cl. 45.0 refers to the marks obtained by experts during
evaluation as per Annexure-I to Section-III_QR.
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An illustration for substitution of Key Personnel is attached herewith.

In case of substitution, bidders should note that once the CV of proposed substitution
is evaluated, and the experience & qualifications are not better or equivalent to those
of the already approved key personnel for the subject package, Independent Engineer
cannot propose the same key personnel with a modified CV. The Independent
Engineer shall propose different key personnel for the substitution.

PENALTY FOR DELAY IN SERVICES

Monthly Progress Report shall be submitted before the 12th day of every month. In case the
service start date is after 12th day of the month, the first report shall be submitted after
completion of succeeding calendar month.

If the report is submitted between 12th to 19th day of the month, 0.5% of monthly due
payment plus GST per day shall be deducted as penalty from the next due monthly payment.

Further, if the report is submitted after 19th day of the month, total 5% of monthly due
payment plus GST shall be deducted as penalty from the next due monthly payment.

LIABILITY OF THE CONSULTANT

The Independent Engineer’s liability under this Agreement shall be determined by the
Applicable Laws and the provisions hereof.

Any mistake or inadequacy appear in the documents submitted by the Independent
Engineer, the Independent Engineer shall perform at its own initiative and no extra cost to
Employer, all such services as shall be necessary to remedy the said mistake or inadequacy.

The Independent Engineer shall be further liable for the consequences resulting from errors
and omissions due to negligence or from inadequacy on its part or on the part of its
employees or associates or experts to the extent of the fees actually received by the
Independent Engineer.

EXTENSION OF CONSULTANCY WORK

Employer may in its discretion provide extension by giving written notice to consultant for
a period:
i.  Upto 06(six) months on the same rate, terms and conditions under this contract.
ii.  Further extension beyond 48.1(i), but not greater than 01(one) year & 06(six) with 10%
escalation in rates of the awarded contract on same terms & conditions.

Reasons and Causes for extension cannot be attributable to Independent Engineer.
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In the event of an extension of the Contract duration, the Employer shall have the right, at its
sole discretion, to reduce the requirement of Key Personnel at any time during the extended
period, based on work requirements. The Employer shall provide the Contractor with prior
written notice of such modification at least thirty (30) days in advance.

FORECLOSURE OF CONSULTANCY WORK

The Employer may be giving written notice to the Independent Engineer to foreclose the
contract at any time for its convenience or for any cause or reasons which cannot be attributed
to the Independent Engineer. The notice of foreclosure shall specify the foreclosure is for
Employer’s convenience and the date upon which such termination becomes effective.

The services that are completed and ready for final reporting within thirty (30) days after
the consultant’s receipt of notice of foreclosure shall be submitted to the Employer at the
same rates, terms and conditions as stipulated at Sub-Clause 41.3 above.

TERMINATION FOR DEFAULTS:

The Employer may without prejudice to any other remedy for breach of contract, by
written notice of default sent to the Independent Engineer, terminate the contract in whole:

if the Independent Engineer fails to deliver any or all of the services within the time

period(s) specified in the contract or any extension thereof granted by the Employer in

writing.

if the Independent Engineer fails to perform any other obligation(s) under the contract;

or

if the Independent Engineer in either of the above circumstances, does not cure its failure

within a period of 30 days after receipt of the default notice from the Employer.
In the event of Employer terminating the contract, pursuant to clause 50.1. the Employer
shall forfeit the submitted CPG (Contract Performance Guarantee). Further, the Employer
may get the services done, upon such terms and in such manner as it deems appropriate,
similar to those not rendered and the Independent Engineer shall be liable to the Employer
for any excess costs for such similar services. However, The Independent engineer shall be
paid for the services provided up to the date of termination provided no adverse findings in
executed works.

TERMINATION FOR INSOLVENCY

The Employer may at any time terminate the contract by giving written notice to the
Independent Engineer, without compensation to the Independent Engineer, if the
Independent Engineer becomes bankrupt or otherwise insolvent, provided that such
termination will not prejudice or affect any right of action or remedy which has accrued or
will accrue thereafter to the Employer.

SETTLEMENT OF DISPUTE

If any dispute of any kind whatsoever shall arise between the Employer and the Contractor
in connection with or arising out of the Contract, including without prejudice to the
generality of the foregoing, any question regarding its existence, validity or termination, or
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the execution of the Facilities, whether during the progress of the Facilities or after their
completion and whether before or after the termination, abandonment or breach of the
Contract, the parties shall seek to resolve any such dispute or difference, to the extent
possible, amicably by mutual consultation.

If the parties fail to resolve such a dispute or difference by mutual consultation, then the
dispute shall be referred by the Contractor to the Engineer In Charge (EIC), who, within a
period of thirty (30) days after being requested by Contractor to do so, shall give written
notice of his decision.

The decision/instruction of the Engineer In Charge (EIC) shall be deemed to have been
accepted by the Contractor unless notified by the Contractor of his intention to refer the
matter for Arbitration/Conciliation within thirty (30) days of such decision/instruction.

In the event the Engineer In Charge (EIC)fails to notify his decision as aforesaid within
thirty (30) days, the Contractor, if he intends to go for Arbitration/Conciliation, shall notify
his intention to the Engineer In Charge (EIC)within 30 days of expiry of the first mentioned
period of thirty days failing which it shall be deemed that there are no dispute or difference
between the Employer and the Contractor.

In case of dispute or difference between the Employer and the Contractor, if the Employer
intends to go for Arbitration/Conciliation, he shall notify such intention to the Contractor.

All disputes or differences in respect of which the decision, if any, of the Engineer In
Charge (EIC) and/or the Head of the Implementing Authority has not become final or

binding as aforesaid shall be settled by arbitration/conciliation in the manner provided
herein below.

ARBITRATION

In the event of any question, dispute or difference arising out of or in connection with this
work, whether during the progress of the work after its completion, abandonment or breach
of contract, the same shall be referred for arbitration.

The arbitration shall be conducted by a sole arbitrator in case the amount of claim is less
than Rs. 25 Crore and by three member arbitral tribunal in case the amount of claim is greater

than Rs. 25 Crore.

Sole Arbitration

The sole Arbitrator shall be chosen from a panel of empanelled Arbitrators maintained by
POWERGRID/CTUIL. The same shall comprise of retired Judges and retired Senior
executives of PSUs other than POWERGRID/CTUIL. Further, the choice of sole Arbitrator
shall be governed by the amount of claim in the following manner:

Slno | Claim amount Work Experience/Qualifications

1 < Rs. 10 Crore Sole arbitrator-Retired Senior Executives of PSUs other
than POWERGRID or CTUIL/Retired Distt Judges/
High Court Judges.
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Rs.10 Crore- Rs.25 | Sole arbitrator- Retired High Court/Supreme Court
Crore Judges

In case of invocation of arbitration by CTUIL, CTUIL shall, within 30 days, send a list of
names of 3 arbitrators from its list/database of Arbitrators and the contractor shall
within the period of further 30 days select any one person to act as “Sole Arbitrator”,
which will be confirmed by CTUIL and matter will be referred to such appointed
Arbitrator for further arbitration proceedings.

In case of invocation of arbitration by the Contractor, the Contractor shall request
CTUIL for its database of Arbitrators/ chose from the list of Arbitrators available on
POWERGRID’s/CTUIL’s website, and the contractor shall, within 30 days, select any
one Arbitrator from the above to act as “Sole Arbitrator”, which will be confirmed by
CTUIL within 30 days and matter will be referred to such appointed Arbitrator for
further arbitration proceedings.

If the parties fail to appoint sole arbitrator within sixty (60) days after receipt of a notice from
the other party invoking Arbitration, the appointment of sole arbitrator shall be done by
Courts as per the provisions of Indian Arbitration and Conciliation Act, 1996 or any statutory
modification thereof.

Three member arbitral tribunal

The arbitration shall be conducted by three arbitrators, who are retired High Court/Supreme
Court Judges, one each to be nominated by the Contractor and the Employer and the third to
be appointed by both the arbitrators in accordance with the Indian Arbitration & conciliation
Act. If either of the parties fails to appoint its arbitrator within sixty (60) days after receipt of a
notice from the other party invoking the Arbitration clause, the arbitrator appointed by the
party invoking the arbitration clause shall become the sole arbitrator to conduct the
arbitration. In case of failure of the two arbitrators appointed by the parties to reach upon a
consensus regarding appointment of presiding Arbitrator, within a period of 30 days from
the appointment of the arbitrator appointed subsequently, the presiding arbitrator shall be
appointed by Courts as per the provisions of Arbitration & conciliation Act.

The cost of arbitral proceedings inter-alia including the Arbitrators’ fee, logistics and any
other charges shall be equally shared by both parties.

In case of Sole Arbitrator, the fees to be paid to the sole Arbitrator shall be as per the terms
of empanelment in POWERGRID/CTUIL whereas in case of the three member tribunal, the
Arbitrator’s fees shall be as agreed upon by the Arbitrators in line with the Arbitration &
Conciliation Act. However, the expenses incurred by each party in connection with the
preparation, presentation, etc. of its proceedings shall be borne by each party itself.

The language of the arbitration proceedings and that of the documents and
communications between the parties shall be English. The arbitration shall be conducted in
accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 or any
statutory modification thereof. The venue of arbitration shall be New Delhi.
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The decision of the sole arbitrator/ the majority of the arbitrators, as the case may be, shall
be final and binding upon the parties. In the event of any of the sole arbitrator/ any of the
aforesaid arbitrators dying, neglecting, resigning or being unable to act for any reason, it will
be lawful for the parties to nominate another sole arbitrator/ another arbitrator in place of the
outgoing arbitrator.

Notwithstanding the above, in case the contractor is a Central Public Sector Enterprise
(CPSE)/Government Organization or Department then the dispute/ difference (other than
those related to taxation matters) between the Employer and the Contractor shall be settled
through Administrative Mechanism for Resolution of CPSEs Disputes (AMRCD) as
mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018 and DPE OM
No. DPE-GM-05/0003/2019-FTS-10937 dated 20.02.2020. The decision through AMRCD will
be final and binding on all the concerned.

During settlement of disputes and arbitration proceedings, both parties shall be obliged to
carry out their respective obligations under the Contract.

CONCILIATION

The mechanism of Dispute resolution through Conciliation shall be available in cases
where the amount involved in the dispute exceeds INR 1 Cr.

The settlement of Disputes through conciliation mechanism shall be done by the
Conciliation Committee of Independent Experts (CCIE) constituted by Ministry of Power,
Govt. of India as per the procedure outlined in its OM dated 29.12.2021 as detailed herein
below and its subsequent amendments/modifications (if any).

Each member of CCIE would be paid a sum of Rs. 50,000/- as sitting fee per sitting. In
addition, Rs. 5,000/- per sitting will be paid for local transport charges for each day of
proceeding. The conciliation proceedings shall be completed in each case through 5 sittings in
a period of not more than three months from the date the reference made to the CCIE. In
exceptional cases, if any dispute so merits, the time period may be extended at the discretion
of Conciliation Committee (with reasons to be recorded in writing), for a further period of
three months. In case, a particular dispute requires more than 5 sittings, the same may be held
at the discretion of the CCIE but with a cap on payment of fee for 5 sittings only. The local
transport charges shall, however, be paid as provided for each day of sitting beyond the 5
sittings.

The CCIE shall hold day to day sitting at the Headquarter of the Employer or New Delhi
and may hold as many sittings every month as it deems appropriate keeping in view the
volume of work.

All expenditure incurred on the conciliation proceedings including payment of fees to the
Conciliators, office space, logistic, secretarial assistance and other incidental expenses etc.
shall be borne by the Employer initially. Thereafter it shall be shared equally by both parties
on completion of the conciliation process.
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The procedure of CCIE shall not be treated as alternate arbitration proceedings where both
parties come with Statement of claims/defence, arguments/counter arguments, rejoinders,
written submissions etc., aided by their respective lawyers. The forum of CCIE is a
conciliation forum, where mutual give and take constitutes the essence, rather than strict
legal positions of the parties. Hence, the parties are expected to be brief and to the point
before the committee with regard to their respective stance and view the exercise in the spirit
of conciliation / settlement.

The Standard Operating Procedure for the conciliation mechanism shall be as follows:

On receipt of a reference from the Contractor for conciliation of dispute, the concerned
Executive Director of the Employer shall send a communication within 7 working days
thereby inviting the Contractor to depute a team of their representatives to interact with the
Employer to crystallize the issues and prepare the agenda containing the gist on each dispute.
Once a conciliation request has been raised by the contractor, within 30 days the same shall be
referred to the CCIE in the event of the matter remaining unresolved internally.

The Employer will also be free to suggest the option of resolution of disputes by conciliation
in case a dispute has arisen. The contractor may select any one of the CCIEs as constituted by
MOP after leaving out those CCIEs which are unavailable due to work load or any other
reason as maintained by Central Electricity Authority (CEA).

The Conciliation process shall be conducted under Part III of the Arbitration and Conciliation
Act, 1996.

The Conciliation Committee would either be able to resolve and settle the dispute(s) between
the parties, or the process may fail.

In the event of the conciliation proceedings being successful, the parties to the dispute would
sign the written settlement agreement and the conciliators would authenticate the same. Such
settlement agreement would then be binding on the parties in terms of Section 73 of the
Arbitration and Conciliation Act, 1996.

After successful conclusion of Conciliation, proceedings, the Parties to the conciliation
process, have to undertake and complete all necessary actions for implementation of the
terms of settlement within a period of 30 days from execution of settlement agreement, unless
a different timeline not exceeding 60 days is agreed upon in settlement agreement. All
pending claims of parties, in connection with the dispute, before any other legal forum are to
be withdrawn within the said 30 days in pursuance of the settlement agreement.

In case of failure of the conciliation process at the level of the Conciliation Committee, the

parties may withdraw from conciliation process and take recourse to Arbitration proceedings
or the laid down legal process of Courts.
In cases of disputes pending before the Arbitration Tribunals or the Courts, both the parties
(i.e. Employer and Contractor) need to agree to explore the possibilities of conciliation
through the Conciliation Committee of Independent Experts. In case of such agreement, an
appropriate reference shall be made to the Conciliation Committee, upon which the
Committee shall proceed to examine such reference(s). In the event of the conciliation
proceedings being successful, the parties to the dispute would sign the written settlement
agreement and the conciliators would authenticate the same. Such settlement agreement
would then be binding on the parties in terms of Section 73 of the Arbitration and
Conciliation Act, 1996. However, the parties may resume the Arbitration proceedings or take
recourse to any other legal remedies in the event of the conciliation proceedings not being
successful.
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During settlement of disputes and conciliation proceedings, both parties shall be obliged to
carry out their respective obligations under the Contract.

GOVERNING LAWS

This consultancy work shall be governed by the Indian Laws for the time being in force and
the Delhi Courts shall have the exclusive jurisdiction.

SUSPENSION OF THE OBLIGATION

The obligations stipulated in this RfP documents can only be suspended in the case of
work, in the event of Force Majeure as defined in Clause 56.0 herein below or as a result of an
agreement between the parties.

In the event of Force Majeure, neither of the Parties may be considered in default of its
obligations under the terms of the RfP documents.

FORCE MAJEURE

Force Majeure is hereby defined as any cause which is beyond the control of the
Independent Engineer or the Employer as the case may be, which they could not foresee or
with a reasonable amount of diligence could not have foreseen and which substantially affect
the performance of contract such as:

a) Natural phenomena including but not limited to floods, droughts, earthquakes and
epidemics.

b) Acts of any government, domestic or foreign, including but not limited to war,
declared or undeclared, priorities, quarantines, embargoes.

provided either party shall within 15 days from the occurrence of such a cause notify the
other in writing of such causes.

The Independent Engineer or the Employer shall not be liable for delays in performing his
obligations resulting from any force majeure cause as referred to and/or defined above. The
date of completion will, subject to hereinafter provided, be extended by a reasonable time
even though such cause may occur after Independent Engineer’s performance of his
obligations has been delayed for other causes.

SUB-CONTRACT

Sub-contracting of the assignment will not be allowed. The appointed Consultant shall be
solely responsible for all the required deliverables.

NO WAIVERS
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If Employer, in any instance, does not insist upon strict performance of any of the terms of the
assignment, it shall not be construed as a waiver or relinquishment in the future till the
assignment is in force and shall not relieve Consultant of any of its responsibilities under the
assignment.

INSTRUCTIONS AND NOTICES

All notices to be given on behalf of Employer and all other actions to be taken on its behalf
may be given or taken by the Engineer-in-Charge or any officer for the time being entrusted
with the functions, duties and powers of the Engineer-in-Charge.

All instructions, notices and communications, etc., shall be given in writing and if sent by
registered / speed post to the last known place of business of the consultant, shall be deemed
to have been served on the dates when in the ordinary course of post these would have been
delivered to him.

BANKRUPTCY

If the Independent Engineer has become bankrupt or have a receiving order made against
him or compound with his creditors or being a corporation commence to be wound up, not
being a voluntary winding up for the purposes only or amalgamation or reconstruction or
carry on their business under a receiver for the benefit of their creditors or any of them,
Employer shall be at liberty.

a) to terminate the assignment forthwith without any notice in writing to the
Independent Engineer or to the liquidator or receiver or to any person in whom the
Independent Engineer may become vested.

to give such liquidator receiver or other person the option of carrying out the
consultancy assignment subject to their providing a guarantee for the due and faithful
performance of the assignment upto an amount to be determined by Employer.

PROGRESS REPORT

The Independent Engineer shall prepare and submit to the Engineer-in-Charge progress
report Monthly in line with Section-II: ToR, showing the progress and status of the “Works
being performed by him including such materials as charts, networks and photograph (if
any) as per the directives of the Engineer-in-Charge. Draft formats of progress reports shall
be finalized in consultation with the Engineer-in-Charge.

It is understood that submission of such reports and reviews thereof by Employer shall not
absolve the Independent Engineer of his responsibility of timely completion of the

Assignment as per the time schedule indicated herein.

EMPOYER’S RIGHT
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Employer reserves the right for the following: -
Rejection of any or all offers without assigning any reason whatsoever.

Rejection of any offer with incomplete scope of works or which is an incomplete offer in the
opinion of the Employer.

Review of the work performed by the Independent Engineer and ask for any clarification
and changes/modifications to the work performed by the Independent Engineer. Such
changes shall be mutually discussed and agreed between the Employer and the Independent
Engineer and the same shall be incorporated by the Independent Engineer in his work
without any cost to the Employer and without any dilution of the responsibility of the
Independent Engineer.

Seek changes in the Independent Engineer’s personnel deployed for the assignment on
grounds of quality of work, timely completion or other reasons. Such changes shall be
mutually discussed and agreed between the Employer and the Independent Engineer
without any cost to the Employer and without any dilution of the responsibility of the
Independent Engineer. Further, the replaced personnel shall have similar or higher
competency level and designation.

CORRESPONDENCE AND CONTRACT CO-ORDINATION PROCEDURE
All correspondence during execution of the contract shall be made as per following
procedure:

On all matters pertaining to execution of the contract, the Independent Engineer shall
directly interact with the Engineer-in-Charge.

All correspondence from the Employer to the Independent Engineer shall be made with the
full-time coordinator i.e. Team Leader cum Project Manager to be identified by the
Independent Engineer and agreed by Employer.

INDEMNITY

Independent Engineer shall indemnify the Employer and every member, officers and
employees of the Employer against all actions, proceedings, claims, demands, costs and
expenses whatsoever arising out of any negligent act of omission or failure by Independent
Engineer in the performance of Independent Engineer’s obligations under this Contract.

WHISTLE BLOWER AND FRAUD PREVENTION POLICY

The Contractor along with its associate/Collaborators/Sub-contractors/sub-vendors/
consultants/ service providers shall strictly adhere to the Whistle Blower and Fraud
Prevention  Policy @ of  Employer  displayed on its tender  website
https:/ /apps.powergrid.in/pegciltenders/u/ default.aspx and
https:/ /www.powergrid.in/index.php/en/code-conductpolicies.

The contractor along with their associate/Collaborators/Sub-contractors/sub-vendors/
consultants/ service providers shall observe the highest standard of ethics and shall not
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indulge or allow anybody else working in their organisation to indulge in fraudulent
activities during execution of the contract. The contractor shall immediately appraise the
Employer about any fraud or suspected fraud as soon as it comes to their notice

--—-End of Section-III---
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Minimum Qualification Criteria for Appointment of Independent Engineer for
“Transmission System Strengthening for Integration of Additional RE Potential at
Davanagere (0.25 GW) and Bellary (2.75 GW)”. Spec. No. CTUIL/IE/2025-26/94.

Bidder must read the minimum Qualification criteria provided herein, Proposals of only
those bidders who satisfy the minimum qualification will be considered for further evaluation
using QCBS methodology. The proposal shall be submitted by an individual firm and not a
JV /Consortium.

Employer reserves the right to waive minor deviations if they do not materially affect the
capability of the Bidder to perform the contract.

Technical Experience of firm:

Bidder must meet the following minimum criteria as on the originally scheduled date of bid

opening i.e.27.04.2026.

i. The Bidder must have experience in providing consultancy services* as Independent
Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01)
no. of 220kV or above completed Transmission Line of line length 25 kms or above during

last 10 years.

ii. The Bidder must have experience in providing consultancy services* as Independent
Engineer/ Lender’s Engineer/ Project Management Consultant for minimum one (01)
no. of 220kV or above completed Substation” having atleast one (01) no. 220kV or above
class ICT during last 10 years.

Note:

*  Consultancy services means services provided for review of engineering design/drawings &

supervision of construction works.

# Substation mentioned anywhere in this document shall mean Substation / Switchyard / Gas
Insulated Substation (GIS)/ Air Insulated Substation (AIS).

In case bidder is a holding company, the technical experience referred to in clause 1.1
above shall be of that holding company only (i.e. excluding its subsidiary / group
companies). In case bidder is a subsidiary of a holding company, the technical
experience referred to in clause 1.1 above shall be of that subsidiary company only

(i-e. excluding its holding company).

1.2 Condition of Eligibility of Key Personnel:




Annexure-I to Section-III_QR
Page 2 of 5

The bidder must provide following key experts with qualifications and competence for the

Assignment as mentioned below:

a)

b)

d)

)

Project Management expert/Team Leader: Graduate in Electrical/ Mechanical / Civil
Engineering having at least 8 years” experience in EHV transmission projects and have
worked in at least two (2) assignments for 345kV or above transmission project as team

leader/Project Manager.

Transmission Line expert: Graduate in Electrical/ Civil Engineering having at least 5
years’ experience in EHV transmission line projects and have worked in at least two (2)

assignments for 345kV or above transmission line projects.

Substation expert: Graduate in Electrical Engineering having at least 5 years” experience
in EHV transmission substation projects and have worked in at least two (2) assignments

for 345kV or above substation projects.

Field Engineer-I (Substation): Graduate/Diploma in Electrical/Civil Engineering
having at least 2 years’ experience in construction of EHV transmission substation

projects.

Field Engineer-II (Substation): Graduate/Diploma in Electrical/Civil Engineering
having at least 2 years’ experience in construction of EHV transmission substation

projects.

Field Engineer (Transmission Line): Graduate/Diploma in Electrical / Civil
Engineering having at least 2 years’ experience in construction of EHV transmission line

projects.

1.3 Financial Position:

a)

b)

The Bidder shall have received a sum of minimum of INR 1 (One) Crore per annum as
professional fees for last 03 (three) financial years. For the avoidance of doubt,
professional fees hereunder refer to fees received by the Applicant for providing
advisory or consultancy services to its clients and shall not include professional fee for

undertaking dispute resolution proceeding before courts, tribunals or arbitrators.

The bidder should have positive net-worth for last three financial years.

Note: In case bidder is a holding company, the financial position referred to in clause 1.3

above shall be of that holding company only (i.e. excluding its subsidiary / group
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companies). In case bidder is a subsidiary of a holding company, the financial
position referred to in clause 1.3 above shall be of that subsidiary company only (i.e.
excluding its holding company).

1.4 The bidder should be duly incorporated under the relevant laws and should possess ISO 9001

certificate.

1.5 The Bidder shall furnish documentary evidence in support of the qualifying requirement

stipulated as above.

2.0 Technical Evaluation Criteria through QCBS Methodology: Only those Bidders who meet
the minimum qualification criteria specified above shall qualify for evaluation through QCBS
methodology. Minimum Technical Score shall be Seventy (70) for qualifying in further
evaluation process. The Proposal of the bidder(s) whose Technical Score is less than 70 shall not
be considered for further evaluation.

SL Criteria Scoring Criteria Maxi Document
No. score required
1 Consultancy Firm Profile 15
A Cumulative professional fees | Rs.3 Cr. To5 Cr. | 10 marks Please refer
for last th fi ial . 15 1
[Olreua:trz ﬁ;e; Ej?u )122;:; Yars: "More than Rs. 5 Cr] 12 marks Note (1)
P ' and upto 7Cr.
More than Rs. 7 Cr.| 15 marks

2 Relevant Experience of Consultancy Firm 40
(during last 10 years as on the originally scheduled date of bid
opening)
Experlence as | 220kV Or | Gne (01) number | 15 marks Please refer Note
Project above ()
Management Transmission
. 20
Consultant/ line Two (02) numbers | 18 marks
Independent
Engineer/
Len<.:ler S . Three (03) or more| 20 marks
Engineer in
. numbers
construction of 220KV
Transmission °T One (01) number | 15 marks
rojects for above
p Substation
20
Two (02) numbers | 18 marks
Three (03) or more| 20 marks
numbers
45

3 | Key personnel Qualification and relevant Experience

Team Leader cum Project
Manager
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ﬁtiiiiainggﬁ; r (Elecﬁg‘fillé 08 years or morel 10 marks g)e ase refer Note
experience in relevant work as but less than 12 15

years
per clause 1.2 (a) above.
12 years or more| 12 marks
but less than 16
years
16 years and more | 15 marks
Transmission line Expert
Graduate Engineer Please refer Note
(Electrical / Civil) having 05 years or more 7marks 3)
experience in relevant work as blé;rsless than 08 9
per clause 1.2 (b) above. Y
08 years or more| 8 marks
but less than 12
years
12 years and more | 9 marks
Substation Expert
Graduate Engineer (Electrical) Please refer Note
having experience in relevant 05 years or more 7marks 3)
work as per clause 1.2 (c) above. but less than 08 9
years
08 years or more 8 marks
but less than 12
years
12 years and more | 9 marks
Field Engineer-I (Substation)
Gradugte / Dlpl'oma Engmger 02 years but less 2 marks Please refer Note
(Electrical/ Civil) having than 04 vears 4 (3)
experience in relevant work as Y
per clause 1.2 (d) above 04 years but less 3 marks
than 06 years
06 years and more | 4 marks
Field Engineer-II (Substation)
Gradu%ite / Dl‘pl‘oma Engmger 02 years but less 2 marks Please refer Note
(Electrical/ Civil) having |\ = 04 ears 4 (3)
experience in relevant work as Y
per clause 1.2 (e) above 04 years but less 3 marks
than 06 years
06 years and more | 4 marks
Field Engineer (Transmission
Line)
Gradugte / Dl'pl.oma Engm.eer 02 years but less 2 marks Please refer Note
(Electrical / Civil) having than 04 vears 4 (3)
experience in relevant work as Y
per clause 1.2 (f) above 04 years but less 3 marks
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than 06 years

06 years and more | 4 marks

Total (Marks) 100

Note (1):

Note (2):

Note (3):

Note (4):

The bidder shall enclose with its Proposal, certificate(s) as per format provided in
Bidding Document from its Statutory Auditors/ Charted Accountant stating its total
revenues from professional fees during each of the past three financial years.

The bidder shall submit documents in support of meeting the technical experience
in the form of LOA/ Work order & completion certificate/ payment certificate or any
other document evidencing the same.

The bidder shall submit CV of the key personnel as per format provided in Bidding
Document, along with details of experience and self-attested copies of Qualification
certificate & employment proofs.

The same Project Manager, Transmission line Expert & Substation Expert cannot be
engaged for more than 4 (four) nos. of active contracts awarded by CTUIL.
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ANENXURE-A

1. PROFORMA BANK GUARANTEE FOR CONTRACT PERFORMANCE
(for the Bank Guarantee)
(To be stamped in accordance with Stamp Act)
The non-judicial stamp paper should be in the name of issuing bank

Bank Guarantee No. ............coveveennn

NOA /Contract No

To: [Name and address of the Employer]
Dear Ladies and/ or Gentlemen,
We refer to the Contract ("the Contract")

Generated through GeM portal on (insert date of the GeM Contract Order)........
between you and M/s (Name of Independent Engineer)

(or)

vide GeM Contract Order Generated through GeM portal on (insert date of the
GeM  Contract Order)...by you of Independent
Engineer)

having its Principal place of business at ............(Address of Independent Engineer)
and Registered Office at ............(Registered address of Independent

Engineer) ("the  Independent

Engineer") concerning ........................... (Indicate brief scope of work)

for the complete execution of the (insert name of Package alongwith name of the

Project) [Applicable for Bank Guarantees issued by Consultant for those Contracts

awarded to them]

By this letter we, the undersigned, (insert name & address of the issuing bank)

, a Bank (which expression shall include its successors, administrators, executors
and assigns) organized under the laws of and having its
Registered/Head Office at (insert address of registered office of the bank)........... do
hereby irrevocably guarantee payment to you up to ............ccocoeoiiiiinnn ie., five
percent (5%) of the Contract Price until ninety (90) days beyond scheduled date of final
acceptance of work i.e., upto and inclusive of (dd/mm/yy).
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We undertake to make payment under this Letter of Guarantee upon receipt by us of
your first written demand signed by your duly authorized officer declaring the
Independent Engineer to be in default under the Contract and without cavil or argument
any sum or sums within the above-named limits, without your need to prove or show
grounds or reasons for your demand and without the right of the Independent Engineer to
dispute or question such demand.

Our liability under this Letter of Guarantee shall be to pay to you whichever is the lesser
of the sum so requested or the amount then guaranteed hereunder in respect of any
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being
entitled to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto
and inclusive of (dd/mm/yy) and shall be extended from time to time for
such period (not exceeding one year), as may be desired by M/s. ...................oo.e. on
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately
upon its expiry, whether it is returned or not, and no claim may be made hereunder
after such expiry or after the aggregate of the sums paid by us to you shall equal the
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee
at the address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between you and
the Independent Engineer, and this security may be exchanged or surrendered without in
any way impairing or affecting our liabilities hereunder without notices to us and
without the necessity for any additional endorsement, consent or guarantee by us,
provided, however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge
us from liability hereunder shall have any effect and we hereby waive any right we may

have to apply such law so that in all respects our liability hereunder shall be irrevocable
and, except as stated herein, unconditional in all respects.

“Notwithstanding anything contained herein:
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Our liability under this Bank Guarantee shall not exceed (value
in figures) [ (value in
words) I

This Bank Guarantee shall be wvalid upto (validity
date)

We are liable to pay the guaranteed amount or any part thereof under
this Bank Guarantee only & only if we receive a written claim or demand

on or before (validity date) J

For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile

email
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For the purpose of executing the Bank Guarantee, the non-judicial stamp papers
of appropriate value shall be purchased in the name of Bank who issues the
‘Bank Guarantee’.

The Bank Guarantee shall be signed on all the pages by the Bank Authorities
indicating their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph regarding
applicability of ICC Publication No. 758, the following may be added at the end
of the proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

Quote

This guarantee is subjected to uniform Rules for Demand Guarantee, ICC publication
No. 758.

Unquote

At the time of issuance of the Bank Guarantee (including its extensions)
through SFMS facility, the issuing bank will input the IFSC code of
Beneficiary Bank as mentioned at clause 12.1.4 Section-III, conditions of
contract in their Trade Finance Portal.

Additional paragraph regarding issuance of the Bank Guarantee through
SFMS Platform (if applicable), the following should be added at the end of the
proforma of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee
preceding the signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This Guarantee has been issued using SFMS Platform and the requisite
communication in this regard has been forwarded to the Beneficiary Bank.”
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2. PERFORMANCE SECURITY FORM
( For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond No.:
Date: ....uceeveveeeennnnnne.

To: [Name and address of the Owner]|
Dear Ladies and/or Gentlemen,
We refer to the Contract ("the Contract")

vide notification of award issued on (insert date of the notification of
award)....by you to M/s (Name of Contractor)

(or)

signed on (insert date of the Contract)........ between you and M/s
(Name of Contractor)

having  its  Principal place of business at ............(Address of
Contractor) and Registered Office at .............(Registered address of
Contractor) ("the  Contractor")
concerning ........................ (Indicate brief scope of work)

complete execution of the (insert name of Package alongwith name of the
Project) [Applicable for Insurance Surety Bond issued by Contractor/Associate
for those Contracts awarded to them]

Or
We refer to the Contract

signed on (insert date of the Contract)........ between you and M/s

(Name of Contractor)

(or)

vide notification of award issued on (insert date of the notification of award)..... by
(Name of Contractor)

having  its  Principal place of  business at ............(Address of
Contractor) and Registered Office at .............(Registered address of
Contractor) ("the Contractor") and the
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Contract ("the Contract") signed on (insert date of the Contract)........ between
you and M/s (Name of Associate) , having its Principal place of
business at ............(Address of Associate) and Registered Office at
veveeneenn(Registered of
Associate) the Associate of the
Contractor for executing the Facilities concerning ............................ (Indicate brief scope
of work) for the complete execution of the (insert name of
Package alongwith name of the Project) [Applicable for Insurance Surety Bond to
be issued by Contractor against those Contracts awarded to their Associate]

By this letter we, the undersigned, (insert name & address of the issuing Insurer)

, a Insurer (which expression shall include its successors, administrators,
executors and assigns) organized under the laws of and having its
Registered/Head Office at (insert address of registered office of the
Insurer)......... do hereby irrevocably guarantee payment to you up to
................................ i.e,, five percent (5%) of the Contract Price until ninety (90) days
beyond scheduled date of final acceptance of work ie., upto and inclusive of

(dd/mm/yy).

We undertake to make payment under this Insurance Surety Bond upon receipt by us
of your first written demand signed by your duly authorized officer declaring the
Contractor to be in default under the Contract and without cavil or argument any sum
or sums within the above named limits, without your need to prove or show grounds or
reasons for your demand and without the right of the Contractor to dispute or question
such demand.

Our liability under this Insurance Surety Bond shall be to pay to you whichever is the
lesser of the sum so requested or the amount then guaranteed hereunder in respect of
any demand duly made hereunder prior to expiry of the Letter of Guarantee, without
being entitled to inquire whether or not this payment is lawfully demanded.

This Insurance Surety Bond shall remain in full force and shall be valid from the date of
issue until ninety (90) days beyond scheduled date of final acceptance of work i.e. upto
and inclusive of (dd/mm/yy) and shall be extended from time to time for
such period (not exceeding one year), as may be desired by M/s. ........................... on
whose behalf this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Insurance Surety Bond shall become null and void immediately
upon its expiry, whether it is returned or not, and no claim may be made hereunder
after such expiry or after the aggregate of the sums paid by us to you shall equal the
sums guaranteed hereunder, whichever is the earlier.

All notices to be given under shall be given by registered (airmail) posts to the addressee
at the address herein set out or as otherwise advised by and between the parties hereto.
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We hereby agree that any part of the Contract may be amended, renewed, extended,
modified, compromised, released or discharged by mutual agreement between you and
the Contractor, and this security may be exchanged or surrendered without in any way
impairing or affecting our liabilities hereunder without notices to us and without the
necessity for any additional endorsement, consent or guarantee by us, provided,
however, that the sum guaranteed shall not be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge
us from liability hereunder shall have any effect and we hereby waive any right we may
have to apply such law so that in all respects our liability hereunder shall be irrevocable
and, except as stated herein, unconditional in all respects.

Notwithstanding anything contained herein:

1. Our liability under this Insurance Surety Bond shall not exceed (value in
figures) [ (value in words) I

This Insurance Surety Bond shall be valid upto (validity date)
We are liable to pay the guaranteed amount or any part thereof under this
Insurance Surety Bond only & only if we receive a written claim or demand on or

before (validity date)

For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

Contact Number(s): Tel.

Fax Number

email

Common Seal of the Insurer

Signature

Name
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Contact Number(s): Tel. Mobile

email

The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp
paper of appropriate value as per Stamp Act prevailing in the state(s) where
the Insurance Surety Bond is submitted or is to be acted upon or the rate
prevailing in State where the Insurance Surety Bond is executed, whichever is
higher. The Stamp Paper/e-stamp paper shall be purchased in the name of
Bidder/Insurer issuing the Insurance Surety Bond.

The Insurance Surety Bond shall be signed on all the pages by the Insurer
Authorities and should invariably be witnessed.

The Insurance Surety Bond shall be from an Insurer as per guidelines issued
by Insurance Regulatory and Development Authority of India (IRDAI) as
amended from time to time.

The Employer shall be the Creditor, the Bidder shall be the Principal debtor
and the Insurance company/Insurer shall be the Surety in respect of the
Insurance Surety Bond to be issued by the Insurer.

While getting the Insurance Surety Bond issued, Contractors/ Suppliers are

required to ensure compliance to the points mentioned in Form of Insurance
Surety Bond.
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Code of Integrity for Public Procurement

Employer as well as bidders, suppliers, contractors and consultants should observe

the highest standard of ethics and should not indulge in the following prohibited

practices, either directly or indirectly, at any stage during the procurement process or

during execution of resultant contracts:

i)

iii)

iv)

vi)

vii)

“Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards
or gifts or any material benefit, in exchange for an unfair advantage in the
procurement process or to otherwise influence the procurement process or
contract execution;

“Fraudulent practice”: any omission or misrepresentation that may mislead
or attempt to mislead so that financial or other benefits may be obtained or an
obligation avoided. This includes making false declaration or providing false
information for participation in a tender process or to secure a contract or in
execution of the contract;

“ Anti-competitive practice”: any collusion, bid rigging or anti-competitive
arrangement, or any other practice coming under the purview of The
Competition Act, 2002, between two or more bidders, with or without the
knowledge of the Employer, that may impair the transparency, fairness and the
progress of the procurement process or to establish bid prices at artificial,
noncompetitive levels;

“Coercive practice”: harming or threatening to harm, persons or their
property to influence their participation in the procurement process or affect
the execution of a contract;

“Conflict of interest”: any personal, financial, or business relationship
between the bidder and any personnel of the procuring entity who are directly
or indirectly related to the procurement or execution process of the contract,
which can affect the decision of the procuring entity directly or indirectly.

“Undue Advantage”: improper use of information obtained by the bidder
from the procuring entity with an intent to gain an unfair advantage in the
procurement process or for personal gain. This also includes if the bidder (or
his allied firm) provided services for the need assessment/ procurement
planning of the tender process in which it is participating;

“Obstructive practice”: materially impede the Employer’s investigation into
allegations of one or more of the above mentioned prohibited practices either
by deliberately destroying, falsifying, altering; or by concealing of evidence
material to the investigation; or by making false statements to investigators
and/or by threatening, harassing or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation; or by impeding the Employer’s rights of audit or
access to information.
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1.2 Obligations for Proactive Disclosures

1.3

i

ii)

iii)

POWERGRID as well as bidders, suppliers, contractors and consultants, are
obliged under Code of Integrity for Public Procurement to suo-moto
proactively declare any conflicts of interest (coming under the definition
mentioned above - pre-existing or as and as soon as these arise at any stage) in
any procurement process or execution of contract. Failure to do so would
amount to violation of this code of integrity; and

Any bidder must declare, whether asked or not in a bid document, any
previous transgressions of such a code of integrity with any entity in any
country during the last three years or of being debarred by any other procuring
entity. Failure to do so would amount to violation of this code of integrity.

To encourage voluntary disclosures, such declarations would not mean
automatic disqualification for the bidder making such declarations. The
declared conflict of interest may be evaluated and mitigation steps, if possible,
may be taken by POWERGRID. Similarly voluntary reporting of previous
transgressions of Code of Integrity elsewhere may be evaluated and barring
cases of various grades of debarment, an alert watch may be kept on the
bidder’s actions in the tender and subsequent contract.

Punitive Provisions: Without prejudice to and in addition to the rights of
POWERGRID to other penal provisions as per the Bidding Documents or Contract, if
POWERGRID comes to a conclusion that a (prospective) bidder/supplier, directly or
through an agent, has violated this code of integrity in competing for the contract or in

executing a contract, POWERGRID may take appropriate measures including one or

more of the following:

i

ii)

if the bid(s) is under consideration in any procurement

a) Forfeiture or encashment of Bid Security
b) calling off of any pre-contract negotiations, and;
C) rejection and exclusion of the bidder from the procurement process

if a contract has already been awarded
a) Cancellation/termination of the contract in question;

b) Forfeiture or encashment of Contract Performance Guarantee (CPG)
of the contract in question;

iii) Provisions in addition to above:

a) Removal from the list of registered suppliers and banning/debarment
of the bidder/contractor from participation in future procurements in
line with POWERGRID'’s policy for “Black-Listing of Firms / Banning of
Business”.
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Annexure-B to Section-III: Conditions of Contract

b) In case of anti-competitive practices, information for further
processing may be filed with the Competition Commission of India;

) Initiation of suitable disciplinary or criminal proceedings against any
individual or staff found responsible.

In pursuance to this policy, the Employer will have the right to require that the
provision be included in Bidding Documents and in contracts, requiring Bidders,
suppliers, and contractors and their sub-contractors to permit the Employer to inspect
their accounts and records and other documents relating to bid submission and
contract performance under this project only and to have them audited by auditors
appointed by the Employer.

Page 3 of 3



22T TR : JTA= 8d/RESTRICTED

CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED
(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)
(A Government of India Enterprise)

SPECIAL CONDITIONS OF CONTRACT (SCC)

(Section - IV: Special Conditions of Contract)
for
Appointment of Independent Engineer for “Transmission System Strengthening for
Integration of Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75
GW)”".

(Spec. No. CTUIL/IE/2025-26/94)

(This document is meant for exclusive purpose of bidding against this specification only
and shall not be transferred, reproduced or otherwise used for purpose other than that

for which it is specifically issued)

Section - IV: Special Conditions of Contract Page 1of4
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SPECIAL CONDITIONS OF CONTRACT (SCC)

The following Special Conditions of Contract (Section-IV) shall amend and/or
supplement the provisions in the Conditions of Contract (Section-III):

SI.
No.

Conditions of
Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

1.

Clause 1.1

Supplement Clause 1.1 of Conditions of Contract with the
following:

Address of Emplover:

Central Transmission Ultility of India Limited

(A wholly owned subsidiary of POWERGRID)

10% floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Kind Attention: Mr. Rahul (Manager, C&M-CTUIL)/
Mr. Mool Chand Khichar (Engineer, C&M-
CTUIL)

Mobile: +91- 9205472328 /9799211471

Email: rahul.prasad@powergrid.in; moolchandkh@powergrid.in

Bidders shall note that all the correspondence shall be
made to CTUIL only.

Clause 2.1

Supplement Clause 2.1 of Conditions of Contract with the
following:

Central Transmission Utility of India Limited (CTUIL) will
select Independent Engineer for “Transmission System
Strengthening for Integration of Additional RE Potential at
Davanagere (0.25 GW) and Bellary (2.75 GW)”. Spec. No.
CTUIL/IE/2025-26/94.

Clause 2.2

Supplement Clause 2.2 of Conditions of Contract with the
following:

The Proposals have to be submitted by an individual firm.

Clause 5.2

Supplement Clause 5.2 of Conditions of Contract with the
following:

Venue, date and time for Pre-Bid Meeting:

The Bidder’s designated representative is invited to attend a
pre-bid meeting, which will take place at the venue and time
as given below:

Central Transmission Ultility of India Limited

Section - IV: Special Conditions of Contract Page 2 of 4
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SI. Conditions of
No. Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

(A wholly owned subsidiary of POWERGRID)
10% floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Kind Attention: Mr. Rahul (Manager, C&M-CTUIL)/
Mr. Mool Chand Khichar (Engineer, C&M-
CTUIL)

Mobile: +91-9205472328 /9799211471

Email: rahul.prasad@powergrid.in; moolchandkh@powergrid.in

Date: 13.04.2026
Time: 1100Hrs

5. | Clause 11.1

Supplement Clause 11.1 of Conditions of Contract with the
following:

Amount of Proposal Security:

Package Name Proposal Security
Amount

Appointment of Independent
Engineer for “Transmission System INR 2,44,000/-
Strengthening for Integration of
Additional RE  Potential at
Davanagere (0.25 GW) and Bellary
(2.75 GW)”. Spec. No.
CTUIL/IE/2025-26/94

6. | Clause11.3

Supplement Clause 11.3 of Conditions of Contract with the
following:

Validity of Proposal Securities:

Proposal Security for Subject Package shall be valid for 225
days [=180+45, i.e. Bid validity plus 45 days] from Bid
Submission end date.

7. | Clause 15.0

Supplement Clause 15.0 of Conditions of Contract with the
following:

Deadline for submission of Soft copy part of Bid is:

Date: 27.04.2026

[Time: 1500 hrs. [Indian Standard Time (e-procurement server
time)].

Deadline for submission of Hard copy part of Bid:

Date: 27.04.2026

Time: up to 15:00 hours [Indian Standard Time (e-procurement
server time)]

Section - IV: Special Conditions of Contract Page 3 of 4
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SI. Conditions of
No. Contract
Clause Ref. No.

Special Conditions of Contract (SCC)

Proposal submission timelines will be defined as per the e-
Procurement server clock only.

8. | Clause 19.1

Supplement Clause 19.1 of Conditions of Contract with the
following:

Time and date for Bid Opening - First Envelope:

Date: 27.04.2026
Time: 15:30 hours onwards (Indian Standard Time)

Bidder will get the information regarding bid opening date
and time from GeM Portal (https://gem.gov.in/). Hence,
bidder shall keep updated themselves about bid opening
event by checking GeM Portal regularly.

9. | Clause 39.2

Supplement Clause 19.1 of Conditions of Contract with the
following:

Completion Period of subject Package:

Package Name Completion Period (in
months) from  the
effective date of GeM
Contract Order

Appointment of Independent
Engineer for “Transmission 22 (Twenty-Two)
System Strengthening for
Integration of Additional RE
Potential at Davanagere (0.25
GW) and Bellary (2.75 GW)”.
Spec. No. CTUIL/IE/2025-26/94.

----- End of Section-1V -----

Section - IV: Special Conditions of Contract Page 4 of 4
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QCBS ILLUSTRATION

1. EVALUATION OF TECHNICAL PROPOSALS (in line with clause 26.0, Section-I11

of RfP Document):
Bidders Detail Obtained
Technical Marks
Bidder 1 92
Bidder 2 85
Bidder 3 55
Bidder 4 75

2. SHORTLISTING OF BIDDERS IN TECHNICAL EVALUATION (in line with clause
27.0, Section-III of RfP Document)

e Since the minimum Technical Score requirement for further evaluation is 70
out of 100, Bidder 3 is rejected.

3. SELECTION CRITERIA UNDER QCBS METHODOLOGY (in line with clause 27.0,
Section-III of RfP Document)

A. Financial Bid Evaluation
Bidders Detail Financial Bid
Bidder 1 1,30,000
Bidder 2 1,20,000
Bidder 4 1,00,000

B. Weighted Technical Score (Sq):

Bidders Detail Weighted Technical Score
= (Obtained Technical Marks/
Maximum Technical Marks) x
100
Bidder 1 (92/92) x 100 =
100.000
Bidder 2 (85/92) x 100 =
92.391
Bidder 4 (75/92) x 100 =
81.522
C. Financial Score (Sy):
Bidders Detail Financial Score
= (Lowest Bid Price/ Bid Price) x
100
Bidder 1 (1,00,000/1,30,000) x 100 =
76.923
Bidder 2 (1,00,000/1,20,000) x 100 =
83.333
Bidder 4 (1,00,000/1,00,000) x 100 =
100.000

4. COMBINED SCORE (in line with clause 27.0, Section-III of RfP Document)



Bidders Detail Combined Score Rank
= STXTw+ SFXFW
Bidder 1 (100.000 x 0.70 + 76.923 x H1
0.30) =
92.077
Bidder 2 (92.391 x 0.70 + 83.333 x H2
0.30)

89.674
Bidder 4 (81.522 x 0.70 + 100 x H3
0.30)

87.065

Tw and Fy are weightage assigned to Technical Proposal and Financial Proposal, which
shall be 0.70 and 0.30 respectively.

Bidder 1 with H1 Rank is successful bidder
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a- . & E FQ ﬁ \J oP\c PQ & a
CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED
(Wholly Owned Subsidiary of Power Grid Corporation of India Limited)

(A Government of India Enterprise)

(Section - V: Proposal Forms (Technical & Financial), Attachments &
Schedules)

for

Appointment of Independent Engineer for “Transmission System Strengthening for
Integration of Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)”.

(Spec. No. CTUIL/IE/2025-26/94)

(This document is meant for exclusive purpose of bidding against this specification only and
shall not be transferred, reproduced or otherwise used for purpose other than that for which
it is specifically issued)



Package Name:
Spec. No.:

Letter of Proposal

(To be Submitted in First Envelope Bid i.e. in Technical Cover on Portal)

Proposal Ref. No.

Date:

To,

C&M

Central Transmission Utility of India Limited

(A wholly owned subsidiary of POWERGRID)

10" floor, IRCON International Tower-1, Plot No. 16

Sector-32, Gurugram - 122001, Haryana

Name of Package:

Dear Sir,

1.0 Having examined the RfP Documents, including Amendment/Addenda the receipt
of which is hereby acknowledged, we the undersigned, offer to deliver services as
per provisions of Terms of Reference (ToR) under the above-named package in full
conformity with the said RfP Documents. In accordance with provisions of the RfP
Documents, we hereby submit our Proposal, in two envelopes i.e. First Envelope &
Second Envelope (to be opened subsequently).

1.1 We meet eligibility requirements and have no conflict of interest in accordance with
Clause 2.5 Section-III (Conditions of Contract).

1.2 We shall render all the services under the subject assignment from within India only.
No services are envisaged to be taken from sources / personnel from abroad.

2.0 Attachments to the Letter of Proposal:
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Package Name:
Spec. No.:

21

In line with the requirement of the RfP Documents, we enclose herewith the

following Attachments to this Letter of Proposal:

(@)

(b)

©)

(d)

Attachment 1

Attachment 2

Attachment 3

Attachment 4

Bid Security or documentary evidence in support of
exemption of Bid Security (submission of Hard copy in
“Original* and uploading of Scanned Copy).

Bidder’'s Credentials towards Technical Evaluation
Criteria (uploading of Scanned Copy and Uploading of Scanned
Copies of documentary evidence in support of Bidder’s
qualification)

The documentary evidence of the Bidder’s eligibility to
bid shall establish to the Employer’s satisfaction that the
Bidder, at the time of submission of its bid, is eligible as
defined in ITB Clause 2.

The documentary evidence defining (i) the constitution or
legal status; (ii) The principal place of business; (iii) The
place of incorporation (for bidders who are corporations);
or the place of registration and the nationality of the
Owners (for applicants who are partnerships or
individually-owned firms); (iv)In support of meeting the
Technical experience, self-certified copy of Contract/
Award Letter and Utility Certificate.

The complete annual reports together with Audited
statement of accounts of the company for last three years
of its own (separate) immediately preceding the date of
submission of bid. The Bidder shall also furnish
documentary evidence/ declaration regarding Financial
re-structuring of the company, if any.

If the opening of the bids pursuant to Clause 19.0 or the
Technical Evaluation pursuant to ITB Clause 26.2 is
carried out after 30th September, the bidder shall be
required to submit the complete annual reports together
with Audited statement of accounts of the company for
the immediately preceding Financial Year except in cases
where the Board of the Company/ Registrar of
Companies has granted extension of time for finalization
of accounts, for which the bidder has to submit requisite
documentary evidence. In case of Bidder’s failure to
submit the same along with the Bid or subsequently
pursuant to Clause 20.0, the Bid shall be rejected.

Undertaking regarding unconditional acceptance of
Provisions of RfP documents (uploading of Scanned Copy)

Information for E-payment, PF details and declaration
regarding Micro/Small & Medium Enterprises (uploading
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Spec. No.:

(e)

()

(8)

(h)

(@)

Attachment 5

Attachment 6

Attachment 7

Attachment 8

Attachment 9

of Scanned Copy)

Power of Attorney (submission of Hard copy in “Original*
and uploading of Scanned Copy)

A power of attorney, duly notarized, indicating that the
person(s) signing the Proposal has(ve) the authority to
sign the Proposal and thus that the Proposal is binding
upon the Bidder during full period of its validity, in
accordance with Clause 12.0 below.

Further, Bidder shall furnish copy of partnership deed, in
case of partnership firm, Memorandum and Articles of
Association, in case of limited company, ownership
certificate in case of sole or proprietorship firm.

Bidder shall furnish this PoA in its own format.

Certification by the Bidder as per DoE Order in line with
Clause 2.2 (uploading of Scanned Copy)

Affidavit of Self certification regarding Minimum Local
Content in line with PPP-MII order (submission of Hard
Copy in ‘Original’), to be submitted on a non-judicial stamp
paper of Rs. 100/-.

In line with the PPP-MII order, the bidder shall submit the
Affidavit of self-certification, in original, indicating the
percentage of Local Content and certifying that the item
offered meets the Minimum Local Content and shall give
details of the location(s) at which value addition is made,
as prescribed in the PPP-MII Order, on a non-judicial
stamp paper of Rs. 100/-.

Further, Self-certification submitted by the bidder may be
verified randomly by the committee constituted as per
PPP-MII order. In case of false documents/
misrepresentation of the facts, requisite action against
such bidder will be taken based on the recommendation of
the committee and in line with provisions of the Integrity
pact.

Bidder may note that the other directions of Nodal
Ministry as identified under PPP-MII order shall also be

suitably considered in regard to verification/ action of the
certificate

Declaration by the Bidder regarding events encountered
pursuant to Clause 2.4 (uploading of Scanned Copy)

Integrity Pact (submission of Hard copy in “Original® and
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Spec. No.:

3.0

4.0

4.1

5.0

uploading of Scanned Copy)

The Bidder shall complete the accompanying Integrity
Pact, which shall be applicable for bidding as well as
contract execution, duly signed on each page by the
person signing the bid and shall be returned by the Bidder
in two (2) originals alongwith the Techno - Commercial
Part in a separate envelope, duly superscripted with
‘Integrity Pact’. The Bidder shall submit the Integrity Pact
on a non-judicial stamp paper of Rs. 100/-.

() Attachment10 : KMP Declaration (uploading of Scanned Copy)

(k) Attachment1l : Information regarding Ex-employees of CTUIL/
POWERGRID in our Organization (uploading of Scanned

Copy)

() Attachment12 : Declaration by the bidder for ‘Code of Integrity for Public
procurement’ (uploading of Scanned Copy)

The bidder shall furnish in its bid the declaration about
abiding by a ‘Code of Integrity for Public Procurement’ in
accordance with Clause 38, Section-III-Conditions of
Contracts.

Bidder’s failure to submit the ‘Declaration for Code of
Integrity for Public procurement’ along with the Bid or
subsequently pursuant to Clause 20 of Section-III shall
lead to outright rejection of the Bid

We are a Micro and Small Enterprise (MSE) registered with
......................................... , a designated Authority of Gol under the Public
Procurement Policy for MSEs Order, 2012, Notification dated 01/06/2020 read in
conjunction with related notifications issued from time to time for such enterprises.
(To be filled by MSE Company only).

We have understood the instructions and the terms and conditions mentioned in the
enquiry furnished by you and have thoroughly examined the terms and conditions
laid down by you in the RfP documents for Engagement of consultant and are fully
aware of the nature of consultancy services required.

We declare that as specified in Clause 9.0 of Section-III: Conditions of Contracts of
RfP Documents, prices quoted by us shall be Firm & Fixed and shall not be subject to
any adjustment during course of the Contract.

We declare that we are making the offer on a single source responsibility basis.
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6.0

7.0

8.0

9.0

10.0

11.0

12.0

Our Proposal shall remain valid for acceptance for a period of 180 (One Hundred
and Eighty) days from Bid submission end date of the First Envelope Proposal.

We have not made any deviations from the requirement of the RfP document and we
have also not made any tampering or changes in the RfP’ documents on which the
Proposal is being submitted and if any tampering or changes are detected at any
stage, we understand the Proposal will invite summary rejection /the contract will
be liable to be terminated, even if Award has been issued.

We understand that you are not bound to accept the lowest or any Proposal you may
receive.

We are aware that the Price Schedule do not generally give a full description of the
Work to be performed and we shall be deemed to have read the Terms of Reference
and other sections of the RfP Documents to ascertain the full scope of Work while
filling-in the rates and prices in Second Envelope.

We declare that prices quoted by us in second envelope includes all charges
including GST. However, we understand that the GST shall be paid as per GeM
terms & Conditions. We further agree that the entered prices shall be deemed to
cover for the full scope as aforesaid, including overheads and profits.

We hereby declare that only the company, persons of firms interested in this
proposal as principal or principals are named herein and that no other company
person or firm other than the one mentioned herein have any interest in this proposal
or in the contract to be entered into, if are awarded this contract, and that this
proposal is made without any connection with any other persons, firm or party,
likewise submitting a proposal and that this proposal in all respect for and in good
faith without collusion or fraud.

We, hereby, declare that we, along with our associate/Collaborators/Sub-
contractors/sub-vendors/ consultants/ service providers shall strictly adhere to the
Whistle Blower and Fraud Prevention Policy of Employer.

We, along with our associate/Collaborators/Sub-contractors/sub-vendors/
consultants/ service providers shall observe the highest standard of ethics and shall
not indulge or allow anybody else working in their organisation to indulge in
fraudulent activities during execution of the contract and would immediately
appraise the Employer about any fraud or suspected fraud as soon as it comes to our
notice.
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Attachment-1

PROPOSAL SECURITY FORM
(for the bank Guarantee)

((To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in
the name of the issuing Bank. For the purpose of verification/confirmation of this Bank
Guarantee by the Employer, the Bank shall indicate 2 official email ids of the authorized
signatories from Issuing Branch and also of the designated higher office (Corporate Office,
Zonal Office etc) in the covering letter of the Bank forwarding the Bank Guarantee.)

Date: cooveeeeeeeeeeeeeein,

To: (insert Name and Address of Employer)

WHEREAS M/s. .... (Insert name of Bidder)...... having its Registered /Head Office at
.o... (Insert address of the Bidder) ........... (Hereinafter called "the Bidder" which
expression shall include its successors, administrators, executors and assigns) has
submitted its Proposal for the performance of the Contract for .... (Enter Package
Name) ...., under Specification No.: ................... (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE ........ (insert name & address of the
issuing bank) ......... having its Registered/Head Office at ............ (insert address of
registered office of the bank)........ (hereinafter called "the Bank" which expression shall
include its successors, administrators, executors and assigns), are bound unto
Central Transmission Utility of India Limited (hereinafter called "the Employer") in
the sum of ... (insert —amount of Bid Security in figures &
TOOTAS) ettt ettt e for which payment well and truly
to be made to the said Employer, the Bank binds itself, its successors and assigns by
these presents.

Sealed with the Common Seal of the said Bank this ............... day of ............... 20....
THE CONDITIONS of this obligation are:

(1) If the Bidder withdraws its Proposal during the period of proposal validity
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at
the cost of withdrawal stated by him in the bid; or

(3) If a Bidder does not accept the corrections to arithmetical errors identified
during preliminary evaluation of his proposal pursuant to Clause 31.0 of

Section-1I1I, Conditions of Contract; or

(4) In the case of a successful Bidder, if the Bidder fails within the specified time
limit
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i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III
g g
(Conditions of Contract), or

(ii) to furnish the required performance security(ies), in accordance with Clause
37.0 of Section-III (Conditions of Contract) and/or to keep the proposal
security valid as per the requirement of Clause 11.3 of Section-III (Conditions
of Contract).

or

(6) Inany other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its
tirst written demand, without the Employer having to substantiate its demand,
provided that in its demand the Employer will note that the amount claimed by it is
due to it, owing to the occurrence of any of the above-named CONDITIONS or their
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including ........... (insert date in
line with Clause 11.3 of Section-1V, Conditions of Contract)........, and any demand
in respect thereof must reach the Bank not later than the above date.

Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in words) I
2. This Bank Guarantee shall be valid upto (validity date)

3.  We are liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only & only if we receive a written claim or demand on or before
(validity date)
For and on behalf of the Bank

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email
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1.

Attachment-1

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile

email

The Bank Guarantee should be in accordance with the proforma as provided.
However, in case the issuing bank insists for additional paragraph regarding
applicability of ICC publication No: 758, the following may be added at the
end of the proforma of the Bank Guarantee [i.e., end paragraph of the Bank
Guarantee preceding the signature(s) of the issuing authority(ies) of the Bank
Guarantee]:

“This Guarantee is subject to Uniform Rules for Demand Guarantee, ICC publication
No. 758.”

At the time of issuance of the Bank Guarantee (including its extensions) through
SFMS facility, the issuing bank will input the IFSC code of Beneficiary Bank as
mentioned at Clause 11.4 of Section-111, Conditions of Contract in their Trade
Finance Portal.

Additional paragraph regarding issuance of the Bank Guarantee through SFMS
Platform (if applicable), the following should be added at the end of the proforma
of the Bank Guarantee [i.e., end paragraph of the Bank Guarantee preceding the
signature(s) of the issuing authority(ies) of the Bank Guarantee]:

“This Guarantee has been issued using SFMS Platform and the requisite
communication in this regard has been forwarded to the Beneficiary Bank.”
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PROPOSAL SECURITY FORM
(For Insurance Surety Bond)

(To be stamped in accordance with Stamp Act of India)

| D X (<

To: (insert Name and Address of Employer)

WHEREAS M/s. .... (Insert name of Bidder)...... having its Registered/Head Office at .....

(Insert address of the Bidder) ........... (Hereinafter called "the Bidder" which expression
shall include its successors, administrators, executors and assigns) has submitted its Bid for
the performance of the Contract for “...................cc ’, under Specification No.:

....................... (Hereinafter called "the Bid")

KNOW ALL PERSONS by these present that WE ........ (insert name & address of the
Insurer) ......... having its Registered/Head Office at ............ (insert address of
registered office of the Insurer)........ (hereinafter called "the Insurer " which expression
shall include its successors, administrators, executors and assigns), are bound unto
...... (insert name of Employer)..... (hereinafter called "the Employer") in the sum
of (insert amount of  Bid Security in  figures &
TOOTAS) ettt ettt e for which payment well and truly
to be made to the said Employer, the Insurer binds itself, its successors and assigns
by these presents.

Sealed with the Common Seal of the said Insurer this ............... day of ............... 20....
THE CONDITIONS of this obligation are:

(1) If the Bidder withdraws its Proposal during the period of proposal validity
specified by the Bidder in the Bid Form; or

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at
the cost of withdrawal stated by him in the bid; or

(3) If a Bidder does not accept the corrections to arithmetical errors identified
during preliminary evaluation of his proposal pursuant to Clause 31.0 of

Section-III, Conditions of Contract; or

(4) In the case of a successful Bidder, if the Bidder fails within the specified time
limit

(i) to sign the Contract Agreement, in accordance with Clause 36.0 of Section-III
(Conditions of Contract), or
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(ii) to furnish the required performance security(ies), in accordance with Clause
37.0 of Section-III (Conditions of Contract) and/or to keep the proposal
security valid as per the requirement of Clause 11.3 of Section-III (Conditions
of Contract).

or

(6) Inany other case specifically provided for in RfP Document.

WE undertake to pay to the Employer up to the above amount upon receipt of its
tirst written demand, without the Employer having to substantiate its demand,
provided that in its demand the Employer will note that the amount claimed by it is
due to it, owing to the occurrence of any of the above-named CONDITIONS or their
combination, and specifying the occurred condition or conditions.

This guarantee will remain in full force up to and including .......... (insert date in
line with Clause 11.3 of Section-1V, Conditions of Contract) ....... , and any demand
in respect thereof must reach the Insurer not later than the above date.

Notwithstanding anything contained herein:

1. Our liability under this Insurance Surety Bond shall not exceed (value in
figures) [ (value in words) I
2. This Insurance Surety Bond shall be valid upto (validity date)

3. We are liable to pay the guaranteed amount or any part thereof under this Insurance
Surety Bond only & only if we receive a written claim or demand on or before
(validity date)
For and on behalf of the Insurer

[Signature of the authorised signatory(ies)]

Signature

Name

Designation

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal

Witness:

Signature
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Note:

Attachment-1

Name

Address

Contact Number(s): Tel. Mobile

email

1. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by
Insurance Regulatory and Development Authority of India (IRDAI) as amended
from time to time.

2. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and
the Insurance company/Insurer shall be the Surety in respect of the Insurance
Surety Bond to be issued by the Insurer.

3. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp
paper of appropriate value as per Stamp Act prevailing in the state(s) where the
Insurance Surety Bond is submitted or is to be acted upon or the rate prevailing in
State where the Insurance Surety Bond is executed, whichever is higher. The
Stamp Paper/e-stamp paper shall be purchased in the name of Bidder/Insurer
issuing the Insurance Surety Bond.

4. While getting the Insurance Surety Bond issued, Bidders are required to ensure
compliance to the points mentioned in Form of Insurance Surety Bond.
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Attachment-2

(Credentials towards Technical Evaluation Criteria)

Bidder’s Name and Address: To:
C&M
Central Transmission Utility of India Limited
(A wholly owned subsidiary of POWERGRID)
10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana
Dear Sir,

In support of the requirement stipulated in Evaluation Criteria (Annexure-I to Section-III) and
additional information required as per RfP document, we furnish herewith our
data/details/documents etc., along with other information, as follows:

We have submitted bid as Individual Firm.

We are furnishing the following details/documents in support of requirement for the subject
package:

A. Attached copies of original documents defining:
The constitution or legal status;
b. The principal place of business;

c. The place of incorporation (for bidders who are corporations); or the place of
registration and the nationality of the Owners (for applicants who are partnerships
or individually-owned firms)

B. Attached original & copies of the following documents

a. Written power of attorney of the signatory of the Bid to commit the bidder
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geT Faftaneor ; gfaatera/RESTRICTED

1.0 GENERAL INFORMATION

Bidder is required to provide general information as per the following format

Attachment-2

SIL. Particulars For individual firm

No.

1. | Name of the Bidder

2. | Head Office/
Registered Office
Address

3. | Place of Incorporation/
Registration

4. | Year of Incorporation/
Registration

5. | Correspondence
Address

6. | Nationality of
Owner (i)
Owner (ii)
Owner (iii)

7. | Authorised Signatory:

7. | Designation:

8. | Address:

9. | Contact No.:

10. | e-mail address:

2.0 Technical Experience of firm:
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(i)

geT Faftaneor ; gfaatera/RESTRICTED

Attachment-2

In line with the requirement of Experience in providing consultancy services as
Independent Engineer/Lender’s Engineer/Project Management Consultant in
construction of Transmission projects including quality monitoring as mentioned at SI.
No. 1.1 of Minimum Qualification Criteria (Annexure-I to Section-I11), we are providing the
relevant information, alongwith documentary evidence for the project, as per the
following:

(i) for 220kV or above Transmission Line project:

Number of Projects (in nos.)

Project #1

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Line length of Project (in km)

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

for 220kV or above Substation project:

Number of Projects (in nos.)
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3.0
3.1

geT Faftaneor ; gfaatera/RESTRICTED

Attachment-2

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

Project #2

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

Project #3

Name of Project

Voltage level of Project (in kV)

Number(s) of ICTs

Voltage class of ICT

Name of the Client

Award date of Project

Completion date of Project

Received Professional fees (in INR)

Note:

(i) Bidder may add more projects by adding row below the above table.
(if) The bidder shall submit documents in support of meeting the technical
experience in the form of LOA/ Work order & completion certificate/ payment

certificate or any other document evidencing the same
Condition of Eligibility of Key Personnel

In line with the requirement at SI. No. 1.2 of Minimum Qualification Criteria (Annexure-I

to Section-1II), we are providing the relevant information, along with documentary

evidence, as per the following:

Sl. | Name of the Key | Role of the key Qualification | Experience Documentary
no | personnel personnel of the key Evidence

. personnel Attached as
1. Team Leader O 08 years or more

Page 4 of 7




geT Faftaneor ; gfaatera/RESTRICTED

Attachment-2

cum Project
Manager

but less than 12
years

O 12 years or more
but less than 16
years

O 16 years and more

Substation
Expert

O 05 years or more
but less than 08
years

O 08 years or more
but less than 12
years

O 12 years and more

Transmission
line Expert

O 05 years or more
but less than 08
years

O 08 years or more
but less than 12
years

O 12 years and more

Field Engineer-I
(Substation)

O 02 years or more
but less than 04
years

O 04 years or more
but less than 06
years

O 06 years and more

Field Engineer-II
(Substation)

O 02 years or more
but less than 04
years

O 04 years or more
but less than 06
years

O 06 years and more

Field Engineer
(Transmission
Line)

O 02 years or more
but less than 04
years

O 04 years or more
but less than 06
years

O 06 years and more

Kindly Tick on appropriate option

Note: The bidder shall submit CV of the key personnel as per format provided as FORM-1,

4.0
41

Financial Position:

of Qualification certificate.

Section-1II of the bidding document.

Section-V, RfP Document, along with details of experience and self-attested copies

Except as Employer may otherwise agree, no changes shall be made in the Key
Personnel whose CVs have been submitted and accepted/evaluated during the Bid.
However, Substitution may be allowed as per Clause 45.4, Conditions of Contract,

In line with the requirement at Sl. No. 1.3 (a) of Minimum Qualification Criteria
(Annexure-I to Section-III), we are providing the relevant information, alongwith
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geT Faftaneor ; gfaatera/RESTRICTED

Attachment-2

documentary evidence, as per the following:

Requirement Professional Fees received Documentary Evidence
(in INR Crores) Attached as

FY 2024-25

FY 2023-24

FY 2022-23

Note: The bidder shall enclose with its Proposal, certificate(s) as per format “FORM-2"
provided in Section-V of Bidding Document from its Statutory Auditors stating its total

revenues from professional fees during each of the past three financial years.

In line with the requirement at Sl. No. 1.3 (b) of Minimum Qualification Criteria

(Annexure-I to Section-1II), we are providing the relevant information, along with

documentary evidence, as per the following;:

Sl. No. Financial Year | Net worth (in Rs. Crores) | Documentary =~ Evidence
Attached as

1. FY 2024-25

2. FY 2023-24

3. FY 2022-23

The complete annual reports together with Audited statement of accounts of the

company for last three years of its own (separate) immediately preceding the date of

submission of bid:

Years preceding to the bid Audited Balance Sheet and Income Statements
Submission enclosed
1 Year (2024-25) o Yes o No
2" Year (2023-24) o Yes o No
3" Year (2022-23) o Yes o No

Kindly Tick on Yes if you have enclosed the Audited Balance Sheet

In line with the requirement at sl.no. 1.4 of Minimum Qualification Criteria (Annexure-I to

Section-I1I), we are providing the relevant information, alongwith documentary evidence,

as per the following:

Requirement

Documentary Evidence attached as

ISO 9001 certificate
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(Signature) ..o,
(Printed Name) .......ccccevveeivnrecininennn
(Designation) ..........cccccoveiininicnininiccnne,

(Common Seal) .....cccceevvevineceneincinieeninene
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Appointment of Independent Engineer for .............c.cco.e. Attachment-3
Specification No. :

(Undertaking regarding acceptance of Provisions of RfP documents)

Bidder’s Name and Address : To:
C&M
Name Central Transmission Utility of India Limited

Address (A wholly owned subsidiary of POWERGRID)

10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,
1.0 With reference to our Proposal Ref. No : --------- dated : -------- for Engagement of
Independent Engineer for

2.0

3.0

4.0

Spec. No. ------mmmmmmm- ,
we hereby confirm that the provisions of RfP Documents, read in conjunction with
Amendment(s)/Clarification(s) (if any) issued by CTUIL are acceptable to us and we
have not taken any deviation in this regard.

We confirm that any deviation to RfP Documents and its subsequent
Amendment(s)/ Clarification as mentioned at 1.0 above, found anywhere in our
Proposal, implicit or explicit shall stand unconditionally withdrawn, without any
cost implication whatsoever to CTUIL.

Further, we hereby confirm that there are no discrepancies/inconsistencies and
deviations/ omissions/ reservations in First Envelope and Second Envelope
Proposals.

We also confirm that in case any discrepancies/ inconsistencies and deviations/
omissions/ reservations, as referred to in para 3.0 above, is observed in First
Envelope and Second Envelope Proposals, the same shall be deemed as
withdrawn/rectified without any financial implication, whatsoever to CTUIL.
However, in case of any arithmetical errors, the same shall be governed as per the
provision of Clause 31.0 of Section-III: Conditions of Contracts of the RfP documents.

Date : Printed Name :

Place : Designation :
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Appointment of Independent Engineer for .............c.cco.e. Attachment-4
Specification No. :

(Information for E-payment, PF details and declaration regarding Micro/Small & Medium

Enterprises)
Bidder’s Name and Address : To:
C&M
Name . Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)

10t floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana
Dear Sir,

We hereby authorize the Employer to make all our payments through Electronic Fund
Transfer System. The details for facilitating the payments are given below: -

1 Name of the Consultant in whose
favour payment is to be made

2 Address with PIN Code and State

Registered Office:

Correspondence Address:

3 Name of Contact Person

Designation

4 Contact Details

Landline(s):

Mobile(s):

Email ID :

5 Status - Company/others

[Declaration of Micro/ Small/
Medium Enterprise under Micro/
Small & Medium Enterprises
Development Act 2006, if

applicable]
6 Permanent Account (PAN) No.
7 GSTIN No. (@)

(i)
(i)

8 PF  Registration No. of the
Company

9 PF Regional Office covered (with
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Appointment of Independent Engineer for .............c.cco.e.

Specification No. :

Attachment-4

Address)

10

Bank Details for Electronic Payment

Name of the Bank:

Address of Branch:

Account No.:

Type of Account:
Current Account or Saving Account

11

9-digit MICR code printed at
bottom in middle, next to cheque
no

12

IFSC (for RTGS)/NEFT Code (to be
obtained from the Bank) Sample
Cancelled Cheque to be enclosed

I/We

hereby declare that the particulars given above are correct and complete. If the
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect
information, I/ We would not hold the employer responsible.

Date :

Place :

Printed Name :

Designation :
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Appointment of Independent Engineer for .............c.cco.e. Attachment-6
Specification No. :

(Certification by the Bidder per order no. F.No0.6/18/2019-PPD dated 23/07/2020 issued by
Public Procurement Division, Department of Expenditure, Ministry of Finance,
Government of India (DoE Order) in line with Clause 2.2 of Section-III, Conditions of

Contract)
Bidder’s Name and Address : To:
C&M
Name . Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)

10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

We have read and understood the provisions of Order no. F.No.6/18/2019-PPD (Order
Public Procurement no.1) dated 23/07/2020 regarding “Restriction under Rule 144(xi) of
General Financial Rules” and F.No.6/18/2019-PPD (Order Public Procurement no.2) dated
23/07/2020 regarding “Exclusions from Restriction under Rule 144(xi) of General
Financial Rules” issued by Public Procurement Division, Department of Expenditure,
Ministry of Finance, Government of India [hereinafter collectively “DoE Order”’] and any
subsequent modifications/ Amendments, if any.

Particularly, we, the Bidder, have read the clause regarding restrictions on procurement
from a ‘Bidder of a country which shares a land border with India’” and on sub-
contracting to contractors from such countries.

We certify that we, the bidder is/are not from such a country or, if from such a country,
has been registered as per provisions of the RfP Documents with the Competent
Authority and will not subcontract any work to a subcontractor/sub vendor from such
countries unless such subcontractor/sub vendor fulfils all requirement in this regard
and is eligible to be considered. [Where applicable, evidence of valid registration by the
Competent Authority shall be attached.]

We further declare that any misrepresentation or submission of false/forged
document/information in this regard shall be dealt with as per the provisions of
Integrity Pact and/or RfP Documents.

Date : Printed Name :

Place : Designation :
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Appointment of Independent Engineer for .............c.cco.e. Attachment-7
Specification No. :

(Format for Affidavit of Self certification regarding Local Content in line with
PPP-MII order, if applicable, to be provided on a non-judicial stamp paper of Rs.

100/-)
Date:
I S/o, D/o, W/o, Resident
of hereby solemnly

affirm and declare as under:

That I will agree to abide by the terms and conditions of the Public Procurement
(Preference to Make in India) Order, 2017 of Government of India issued vide
Notification No:P-45021/2/2017 -BE-II dated 15/06/2017, its revision dated
16/09/2020 (PPP-MII Order) read in conjunction with ‘Public Procurement
(Preference to Make in India) to provide for Purchase Preference (linked with local
content) in respect of Power Sector” order dated 16/11/2021 issued by Ministry of
Power (MoP Order) and subsequent modifications/amendments if any.

That the information furnished hereinafter is correct to the best of my knowledge
and belief and I undertake to produce relevant records before the procuring
entity/CTUIL or any other Government authority for the purpose of assessing the
local content of goods/services/works supplied by me for Engagement of
Independent Engineer for ; Specification No.:

That the local content for all inputs which constitute the said goods/services/works
has been verified by me and I am responsible for the correctness of the claims made
therein.

That the ‘Local Content ‘as defined in the PPP-MII order in the
goods/services/works supplied by me for Engagement of Independent Engineer
for ; Specification No.: 11T
percent (%o).

That the goods/services/works supplied by me for Engagement of Independent
Engineer for ; Specification No.:
meet the ‘Local Content ‘requirement as defined in the PPP-MII order for ‘Class -I
local supplier’

That the value addition for the purpose of meeting the ‘Local Content ‘has been
made by me at ..................L (Enter the details of the location(s) at which value
addition is made).

That in the event of the local content of the goods/services/works mentioned herein
is found to be incorrect and not meeting the prescribed Local Content criteria, based
on the assessment of procuring agency (ies)/ CTUIL/Government Authorities for the
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Appointment of Independent Engineer for .............c.cco.e. Attachment-7
Specification No. :

purpose of assessing the local content, action shall be taken against me in line with
the PPP-MII order and provisions of the Integrity pact/ Bidding Documents.

I agree to maintain the relevant information in the Company's record for a period of

8 years and shall make this available for verification to any statutory authority.

Forand onbehalf of............c.cooiiiiiii (Name of firm/entity)
Authorized signatory (To be duly authorized by the Board of Directors)
<Insert Name, Designation and Contact No.>
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Appointment of Independent Engineer for .............c.cco.e.
Specification No. :

Attachment-8

(Declaration regarding events encountered pursuant to Clause 2.4 of Section-III

Conditions of Contract)

10" floor, IRCON International Tower-1, Plot No. 16

Bidder’s Name and Address: To:
C&M
Name Central Transmission Utility of India Limited
Address (A wholly owned subsidiary of POWERGRID)
Sector-32, Gurugram - 122001, Haryana
Dear Sir,

1.0 In accordance with the relevant provisions of the RfP documents inter-alia including

for

data/details/documents along with other information, as follows

assessment of capacity and capability, we furnish herewith our

Sr. | Event

No.

1. Whether there was Termination of Contract(s) due to (I Yes
Consultant’s /Contractor’s default - No

2. Whether there was Encashment of CPG(s) due to non- (I Yes
performance L] No

3. Firm has been referred to NCLT under Insolvency & 1 Yes®
Bankruptcy Code (IRP has been appointed or Liquidation L] No
proceedings have been initiated under IBC)

Note:

1. Information regarding events at SI. No. 1 & 2 shall be furnished for events occurred
during last one year under the contract(s) executed by you for CTUIL.

2.

Regarding Sl. No. 3, in case of Yes’, following information shall be submitted
additionally:

Date on which the firm has been referred to NCLT under
Insolvency & Bankruptcy Code (IRP has been appointed or

Liquidation proceedings have been initiated under IBC)

Whether the process under IBC has been concluded
(If yes, supporting documents be submitted)

I:l No

2.0 We confirm that the above information/declarations and documents submitted in
support of the same are true and correct to the best of our knowledge. We
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Appointment of Independent Engineer for .............c.cco.e. Attachment-8
Specification No. :

understand that any false declaration and/or misrepresentation of facts and/or
false/forged documents/information may lead to our debarment from participation
in Employer tenders and that our Bid Security/Contract Performance Guarantee
may be forfeited besides other actions as deemed to be appropriate as per the
provisions of the RfP Documents/Integrity Pact.

Date : Printed Name :

Place : Designation :
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INTEGRITY PACT

Between

Central Transmission Utility of India Limited
having its Registered Office at "Saudamini", Plot No. 2, Sector 29,
Gurgaon (Haryana) - 122001

hereinafter referred to as

"CTUIL",

and

[Insert the name of the Sole Bidder/Lead Partner of Joint Venture, if applicable]

having its Registered Office at

(Insert full Address)

and

[Insert the name of the Partner(s) of Joint Venture, if applicable]

having its Registered Office at

(Insert full Address)

hereinafter referred to as

"The Bidder/Contractor"

Integrity Pact Page 1 of 8



Preamble

CTUIL intends to award, under laid-down organisational procedures, contract(s) for

[Insert the name of the package]
Package and Specification Number [Insert _Specification
Number of the package]

CTUIL values full compliance with all relevant laws of the land, rules, regulations,
economic use of resources, and of fairness / transparency in its relations with its
Bidders/ Contractors.

In order to achieve these goals, CTUIL and the above named Bidder/Contractor enter
into this agreement called 'Integrity Pact' which will form a part of the bid.

It is hereby agreed by and between the parties as under:
Section I - Commitments of CTUIL

(1)  CTUIL commits itself to take all measures necessary to prevent corruption and
to observe the following principles :

a) No employee of CTUIL, personally or through family members, will in
connection with the tender, or the execution of the contract, demand, take
a promise for or accept, for him/herself or third person, any material or
other benefit which he/she is not legally entitled to.

b) CTUIL will, during the tender process treat all Bidder(s) with equity,
fairness and reason. CTUIL will in particular, before and during the
tender process, provide to all Bidder(s) the same information and will not
provide to any Bidder(s) confidential/ additional information through
which the Bidder(s) could obtain an advantage in relation to the tender
process or the contract execution.

(c)  CTUIL will exclude from evaluation of Bids its such employee(s) who has
any personal interest in the Companies/Agencies participating in the
Bidding/Tendering process and all known prejudiced persons.

(2)  If CTUIL obtains information on the conduct of any of its employee which is a
criminal offence under the IPC / PC Act, or if there be a substantive suspicion
in this regard, CTUIL will inform its Chief Vigilance Officer and in addition
disciplinary actions can be initiated under CTUIL’s Rules.

Section II - Commitments of the Bidder/Contractor

(1)  The Bidder/Contractor commits itself to take all measures necessary to prevent
corruption. The Bidder/Contractor commits itself to observe the following
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principles during its participation in the tender process and during the contract
execution:

a)

g)

The Bidder/Contractor will not, directly or through any other person or
tirm, offer, promise or give to any of CTUIL's employees involved in the
tender process or the execution of the contract or to any third person any
material or other benefit which it is not legally entitled to, in order to
obtain in exchange an advantage of any kind whatsoever during the
tender process or during the execution of the contract.

The Bidder/Contractor will not enter into any illegal or undisclosed
agreement or understanding, whether formal or informal with other
Bidders/Contractors. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of bids
or actions to restrict competitiveness or to introduce cartelization in the

bidding process.

The Bidder/Contractor shall not pass any information provided by
CTUIL as part of business relationship to others and shall not commit
any offence under PC / IPC Act.

The Bidder/Contractor of foreign origin shall disclose the name and
address of the Agents/representatives in India, if any, involved directly
or indirectly in the Bidding. Similarly, the Bidder/Contractor of Indian
Nationality shall furnish the name and address of the foreign principals, if
any, involved directly or indirectly in the Bidding,.

The Bidder/Contractor will, when presenting his bid, disclose any and all
payments made, or committed to or intends to make to agents, brokers or
any other intermediaries in connection with the award of the contract
and/or with the execution of the contract.

The Bidder/Contractor will not misrepresent facts or furnish false/forged
documents/information in order to influence the bidding process or the
execution of the contract to the detriment of CTUIL.

The Bidder/Contractor shall ensure adoption of Integrity Pact by its
Sub-contractors and shall be responsible for the same.

(2)  The Bidder/Contractor will not instigate third persons to commit offences
outlined above or be an accessory to such offences.

Section III- Disqualification from tender process and exclusion from future contracts

(1)  If the Bidder, before contract award, has committed a transgression through a
violation of Section II or in any other form such as to put his reliability or
credibility as Bidder into question, CTUIL may disqualify the Bidder from the

Integrity Pact
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€)

tender process or terminate the contract, if already signed, for such reason.

If the Bidder/Contractor has committed a transgression through a violation of
Section II such as to put his reliability or credibility into question, CTUIL may,
after following due procedures, ban /blacklist the Bidder/Contractor in line
with CTUIL’s policy for “Black-Listing of Firms / Banning of Business”. The
imposition and duration of the ban will be determined by the severity of the
transgression. The severity will be determined by the circumstances of the case,
in particular the number of transgressions, the position of the transgressors
within the company hierarchy of the Bidder/Contractor and the amount of the
damage. The ban will be imposed for a maximum of 3 years.

If the Bidder/Contractor can prove that he has restored/recouped the damage
caused by him and has installed a suitable corruption prevention system, CTUIL
may revoke the ban prematurely.

Section IV - Liability for violation of Integrity Pact

1)

(2)

If CTUIL has disqualified the Bidder from the tender process prior to the award
under Section III, CTUIL is entitled for forfeiture of the Bid Guarantee under
the Bid.

If CTUIL has terminated the contract under Section III or if CTUIL is entitled to
terminate the contract under Section III, CTUIL shall be entitled to forfeit the
Contract Performance Guarantee of this contract, in full or part thereof as may
be decided, besides resorting to other remedies under the contract.

Section V- Previous Transgression

1)

The Bidder shall disclose in its Bid any transgressions occurred in the last 10
years with any other Public Sector Undertaking or Government Department or
any other Company, in any country, that may impinge on the Anti-corruption
principle.

If the Bidder makes incorrect statement on this subject, it can be disqualified
from the tender process or the contract, if already awarded, can be terminated
for such reason and further action can be taken in line with CTUIL’s policies.

Section VI - Equal treatment to all Bidders / Contractors

1)

(2)

CTUIL will enter into agreements with identical conditions as this one with all
Bidders.

CTUIL will disqualify from the tender process any bidder who does not sign this
Pact or violate its provisions.
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Section VII - Punitive Action against violating Bidders / Contractors

If CTUIL obtains knowledge of conduct of a Bidder or a Contractor or its subcontractor
or of an employee or a representative or an associate of a Bidder or Contractor or his

Subcontractor which constitutes corruption, or if CTUIL has substantive suspicion in
this regard, CTUIL will inform the Chief Vigilance Officer (CVO).

(*)Section VIII - Independent External Monitor/Monitors

(1) CTUIL/POWERGRID has appointed a panel of Independent External Monitors
(IEMs) for this Pact with the approval of Central Vigilance Commission (CVC),
Government of India. The names of the IEMs have been indicated in the
Bidding Documents.

(2)  The panel of IEMs shall review independently and objectively, whether and to
what extent the parties comply with the obligations under this agreement. The
panel of IEMs has right of access to all project documentation. The panel of
IEMs may examine any complaint received by them and submit a report to
Chairman-cum-Managing Director, CTUIL/POWERGRID, giving joint
findings, at the earliest. The panel of IEMs may also submit a report directly to
the CVO and the CVC, in case of suspicion of serious irregularities attracting the
provisions of the PC Act.

(3)  The IEM is not subject to instructions by the representatives of the parties and
performs his functions neutrally and independently. He / She reports to the
Chairman-cum-Managing Director, CTUIL/POWERGRID.

(4)  The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without
restriction to all documentation of CTUIL related to this contract including that
provided by the Contractor/Bidder. The Bidder/Contractor will also grant the
IEM, upon his / her request and demonstration of a valid interest, unrestricted
and unconditional access to their documentation. The same is applicable to
Subcontractors. The IEM is under contractual obligation to treat the information
and documents of the Bidder(s)/Contractor(s)/Subcontractor(s) with
confidentiality.

(6)  CTUIL will provide to the IEMs information as sought by him / her which could
have an impact on the contractual relations between CTUIL and the
Bidder/Contractor related to this contract. The IEMs shall also sign declaration
on 'Non-Disclosure of Confidential Information” and of ‘Absence of Conflict
of Interest’. In case of any conflict of interest arising at a later date, the IEM
shall inform Chairman-cum-Managing Director, CTUIL/POWERGRID and
recuse himself/herself from that case

(6) As soon as the IEM notices, or believes to notice, a violation of this agreement, he
/ she will so inform the Chairman-cum-Managing Director,
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(10)

*)

CTUIL/POWERGRID and request the Chairman-cum-Managing Director,
CTUIL/POWERGRID to discontinue or take corrective action, or to take other
relevant action. The IEM can in this regard submit non-binding
recommendations. Beyond this, the IEM has no right to demand from the parties
that they act in a specific manner, refrain from action or tolerate action.
However, the IEM shall give an opportunity to CTUIL and the
Bidder/Contractor, as deemed fit, to present its case before making its
recommendations to CTUIL.

The IEM will submit a written report to the Chairman-cum-Managing Director,
CTUIL/POWERGRID within 8 to 10 weeks from the date of reference or
intimation to him by CTUIL/POWERGRID and, should the occasion arise,
submit proposals for correcting problematic situations.

If the IEM has reported to the Chairman-cum-Managing Director,
CTUIL/POWERGRID, a substantiated suspicion of an offence under PC / IPC
Act, and the Chairman-cum-Managing Director, CTUIL/POWERGRID has not,
within the reasonable time taken visible action to proceed against such offence or
reported it to the CVO, the Monitor may also transmit this information directly
to the CVC, Government of India.

While representing any matter in relation to the Integrity pact inter-alia
including its transgression to the panel of IEMs, CTUIL/POWERGRID and
Bidder/Contractor shall not approach the court of law and await the decision
of the IEM in the matter.

The word “IEM’ would include both singular and plural.

This Section shall be applicable for only those packages wherein the IEMs have been
identified in Section - I of the Bidding Documents.

Section IX - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Contractor
after the closure of the contract and for all other Bidder's six month after the contract
has been awarded.

Section X - Other Provisions

(1)

This agreement is subject to Indian Law. Place of performance and jurisdiction is
the establishment of CTUIL. The Arbitration/ conciliation clause provided in the
main tender document / contract shall not be applicable for any issue / dispute
arising under Integrity Pact.

Changes and supplements as well as termination notices need to be made in
writing. Side agreements have not been made.
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(3)  If the Contractor is a partnership firm or a consortium or Joint Venture, this
agreement must be signed by all partners, consortium members and Joint
Venture partners.

(4)  Nothing in this agreement shall affect the rights of the parties available under the
General Conditions of Contract (GCC) and Special Conditions of Contract (SCC).

(5)  Issues like Warranty/Guarantees etc. shall be outside the purview of IEMs.

(6)  Views expressed or suggestions/submissions made by the parties and the
recommendations of the CVO/IEM* in respect of the violation of this agreement,
shall not be relied on or introduced as evidence in the arbitral/ conciliation or
judicial proceedings (arising out of the arbitral/ conciliation proceedings) by the
parties in connection with the disputes/differences arising out of the subject
contract.

# CVO shall be applicable for packages wherein IEM are not identified in Section - 1
of the Bidding Documents. IEM shall be applicable for packages wherein IEM are
identified in Section - I of the Bidding Documents.

ould one or several provisions of this agreement turn out to be invalid, the

7 Should 1 provisi f this ag be invalid, th
remainder of this agreement remains valid. In this case, the parties will strive to
come to an agreement to their original intentions.

(Signature) (Signature)

(For & On behalf of CTUIL) (For & On behalf of Bidder/ Partner(s)

of Joint Venture/ Contractor)

(Office Seal) (Office Seal)

Name: Name:

Designation: Designation:

Witness 1 : Witness 1 :

(Name & Address) (Name & Address)
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Witness 2 : Witness 2 :

(Name & Address) (Name & Address)
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Appointment of Independent Engineer for .............c.cco.e. Attachment-10
Specification No. :

(Declaration of Key Managerial Person (KMP) and Power of Attorney holder)
a7 afieneor : gfdafaa/RESTRICTED

Bidder’'s Name and Address: To:
C&M
Name Central Transmission Utility of India Limited

Address (A wholly owned subsidiary of POWERGRID)

10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

1.0

1.1

2.0

3.0

4.0

We confirm that the declarations made in our proposal, inter-alia including
Attachment-2 (Credentials towards Technical Evaluation Criteria) regarding
eligibility /qualification data and documents submitted in our proposal in support of
the declarations, are true and correct to the best of our knowledge.

We are furnishing a declaration regarding nature of engagement of Key personnel as
per the following details:

Position Name of Key Personnel | Nature of engagement
of Key Personnel

Team Leader cum Project
Manager

Substation Expert

Transmission line Expert

Field Engineer-I (Substation)

Field Engineer-II
(Substation)

Field Engineer
(Transmission Line)

We further confirm that after award of contract, key personnel who are not
employees of our firm, the hiring agreement between us and the key personnel
shall be submitted to CTU within 15 days from the issue of GeM contract order.

We also confirm that in support of meeting the Qualification Requirements and
Technical Evaluation Criteria as per RfP Documents, we have enclosed self-certified
copy of documentary evidence in support of the above requirements.

We shall furnish clarification to proposal, if any sought by Employer pursuant to
Section-III Clause 20.0. We understand that if we fail to rectify/furnish the requested
documents if any, within 07 days’ notice, our proposal is liable to be rejected.

We further confirm that we shall furnish a declaration as per format provided in
Bidding Document regarding key personnel engagement for carrying out requisite
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Appointment of Independent Engineer for .............c.cco.e. Attachment-10
Specification No. :

5.0

6.0

Note:

activities under the contract along with monthly invoice. We also understand in

absence of the deglaration eur invoj nsidered as incomplete and may not
ﬁ;ﬂﬁﬁ&g}lé E%%f&a?ﬁﬁ&ﬁ%‘? ED

be processe

We further confirm and certify that qualification and experience of Key Personnel
brought out in “FORM-1_CV of Expert” and the details brought out in the
Curriculum Vitae/Resume of identified key personnel including their professional
Qualifications, Work experience, previous employment history etc. have been
verified by us and have been found to be correct. We understand that any
misrepresentation/factual error in these details shall lead to disqualification of our
bids. Further, the Employer may take any action it may deem fit inter-alia including
banning/backlisting in future contracts, forfeiture of bid security, Contract
Performance Guarantee etc.

Notwithstanding above, we also confirm that the Employer may verify the
supporting documents/ details in connection with above declarations. We further
understand that in case of any unethical practices inter-alia including any
misrepresentation of facts, submission of false and/or forged details/ documents/
declaration by us, we may be debarred from the participation in Employer’s tenders
in future as considered appropriate by Employer and our Contract Performance
Guarantee shall be forfeited besides taking other actions as deemed appropriate.

(Signature of Power of Attorney holder)..........c.cccccocciiiiiiiiiiiiiii e
(Printed Name)..........cccouvvevinevineiniciniciii e
(Designation).........cccceeeevniviniiiiiiiiiiccce

(Common Seal)...........ceoveinecineineicceceeene

(Signature of Key Managerial Person)...........c.ccceceueuvivivininininininininininin e
(Printed Name)..........cccovveviiecineinieiniiiie e
(Designation).........cccceeeevniviiniiiiiiiiiccce
(Common Seal)...........ceovevneinicincirececeeene

Key Managerial Personnel (KMP) of the company shall include CEO/Managing Director/
Company Secretary/ Director/ CFO/any of the partner in case of partnership firm/any other
officer entrusted with substantial powers of the management of the affairs of the

company/firm.
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Appointment of Independent Engineer for .............c.cco.e. Attachment-11
Specification No. :

(Information regarding Ex-employees of CTUIL/POWERGRID in our Organization)

Bidder’s Name and Address: To:

C&M
Name . Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)

10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

We declare that we are aware of and have gone through the “Code of Business Conduct and
Ethics for Senior Management Personnel” and “Code of Business Conduct and Ethics for
Board Members” of POWERGRID (hereinafter referred to as the “Code of Conduct”). We
further understand that as per the “Code of Conduct”, Senior Management Personnel
including Board Members, who have retired/resigned from CTUIL/ POWERGRID, shall
not accept any appointment or post, as detailed in the referred “Code of Conduct”, within 1
year from the date of cessation of service/directorship unless approved by the Competent
Authority.

Accordingly, we hereby furnish the details of ex-employees of CTUIL/ POWERGRID who
had retired/resigned at the level of General Manager and above from CTUIL/
POWERGRID and subsequently have been employed by us:

SL Name of the person with Date of Date of joining and

No. | designation in CTUIL Retirement/resignation | designation in our
from CTUIL/ organisation*
POWERGRID

1

2

3

Note: (*) In case the date of joining in the bidder’s organisation of such ex-employee is
within 1 year from the date of retirement/resignation from CTUIL/ POWERGRID, No
Objection Certificate/approval from the Competent Authority must be furnished along with
the bid or subsequent through clarification pursuant to clause 20.0 of section-III.

In case of non-submission of No Objection Certificate/approval from the Competent
Authority, as required, we understand that CTUIL shall deal with such cases as per its
policy and procedures of POWERGRID in vogue, which may also result in rejection of our
bid. We also confirm that CTUIL shall be the sole judge in this regard.

We further declare that any misrepresentation or submission of false/forged
documents/information in this regard shall be dealt with as per the provisions of the
Integrity Pact and/or the Bidding Documents and/or POWERGRID’s policy and
procedures.
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Appointment of Independent Engineer for .............c.cco.e. Attachment-11
Specification No. :

Date: Name and Signature:
Place: Designation:
Note:

1. “Code of Business Conduct and Ethics for Senior Management Personnel” and “Code of
Business Conduct and Ethics for Board Members” are available on POWERGRID’s
website https:/ /www.powergrid.in/.

2. In case bidder has furnished no details on ex-employees of CTUIL/POWERGRID or has
left blank or has indicated ‘-‘against the same, it shall be deemed that they have not

employed any such person in their organization.
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Appointment of Independent Engineer for .............c.cco.e. Attachment-12
Specification No. :

(Declaration by the bidder for ‘Code of Integrity for Public procurement’)

Bidder’s Name and Address: To:

C&M
Name . Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)

10 floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

1.0 We have read the provisions of the bidding documents regarding abiding by the
‘Code of Integrity for Public Procurement’. Accordingly, we hereby declare that we
shall abide by the ‘Code of Integrity for Public Procurement’ as mentioned under
Clause 38, Section-III, Conditions of Contracts of the Bidding Documents.

The details of any previous transgressions of the code of integrity with any entity in

any country during the last three years or of being debarred by any other Procuring
Entity are as under:

2.0 We also accept that in case of violation/transgression of this code by us in competing
for or in executing the Contract, Employer has the right to take punitive measures as
per the provisions of the Bidding Documents and/or CTUIL/POWERGRID’s policy
and procedure.

Date: Name and Signature:

Place: Designation:
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(Package Name) & (Spec No.) ...............

FORM-1_CV of Expert

Curriculum Vitae (CV) of Expert

1. Proposed Position
2. Name of Expert
2a. Adhaar Number
2b. Contact Number
2c. e-Mail ID
3. Date of Birth
4. Nationality
5. Educational Qualification
(Starting with highest qualification, list the qualification)
SL Year Degree College Supporting Document
No. attached as
6. Employment Record
(Starting with present position, list in reverse order every position held with employer. Also mention
the duration of position)
SL. Period Position Name of Supporting
No. From (DD-MM-YY) to (DD-MM- Employer Document
YY)
attached as
1. | (DD-MM-YY) to (DD-MM-YY)
2. | (DD-MM-YY) to (DD-MM-YY)
3. | (DD-MM-YY) to (DD-MM-YY)
4. | e
7. List of EHV Projects on which the Expert has worked (provided details shall be
considered as experience of Expert as per the requirement of Cl. 1.2 of Annexure-I to Section-I11):
SL Duration Name | Name of | Name of | Description of responsibilities
No. | (From DD- of Client | Employer
MM-YY to | Projec
DD-MM-YY) t
or
(MM-YY to
MM-YY)
1. (DD-MM-YY Worked as (position): .......
to
DD-MM-YY) Voltage Level: ......
Or
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.................. (Package Name) & (Spec No.) ...............

FORM-1_CV of Expert

Detail of works description/
(MM-YY to responsibilities handled related
MM-YY) to requirement of QR:
2. (DD-MM-YY Worked as (position): .......
to
DD-MM-YY) Voltage Level: .....
Or Detail of works description/
responsibilities handled related
(MM-YY to to requirement of QR:
MM-YY)
3. (DD-MM-YY Worked as (position): .......
to
DD-MM-YY) Voltage Level: .....
Or Detail of works description/
responsibilities handled related
(MM-YY to to requirement of QR:
MM-YY)
4.
Total experience of EHV Transmission Projects: ... Years & .... Months.

Note:

i.  While calculating “Total experience of EHV Transmission Projects”, overlapping
period shall not be considered.

Certification by Expert:

1. I, the undersigned, certify that to the best of my knowledge and belief, this CV
correctly describes me, my qualifications and my experience.

2. I am willing to work on the Project and I will be available for Project assignment as
per the requirement of Contract.

3. I confirm that I am not part of any under bidding and awarded IE packages of
employer with any other bidder. I further confirm my exclusive association with
<...wee e ... Name of the Bidder... ... ... ...>.

(Signature and name of the Expert)
Place:

Date:
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Notes:

.................. (Package Name) & (Spec No.) ...............

FORM-1_CV of Expert
(Signature and name of the authorized signatory of the Bidder)

Seal of the firm

Use separate form for each Expert.

Each page of the CV shall be signed in ink and dated by both the Expert concerned
and by the authorized signatory of the Bidder firm along with the seal of the firm and
upload the same as per requirement. However, Hard copy of the same CV shall be
submitted by Successful Bidder within 15 days from the issuance of GeM Contract
Order.

The self-attested copy of degree should be provided as Proof of Education
Qualification.

Self-attested copy of Aadhar Card should be provided along with the CV.

In support of Employment record, the expert shall furnish self-attested copy(ies) of
employment record (viz. joining letter, relieving letter, experience letter etc.) issued by
previous employer(s).

Bidders are advised to submit CV in line with this format only for the subject
package.

The Bidder shall provide the project experience of Key Personnel in the prescribed
format (i.e., DD-MM-YYYY or MM-YYYY). Any project experience not provided in the
prescribed format will not be considered.

In case where the bidders mention the project experience in MM-YYYY to MM-YYYY
format, the start date and end date of the project experience mentioned in the CV shall
be considered from the start date of the respective month to the end date of the
respective month for the purpose of experience calculation.

In case of substitution, bidders should note that once the CV of proposed
substitution is evaluated, and the experience & qualifications are not better or
equivalent to those of the already approved key personnel for the subject package,
Independent Engineer cannot propose the same key personnel with a modified CV.
The Independent Engineer shall propose different key personnel for the substitution.
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Form-2

Certificate from Statutory Auditors/ Charted Accountant regarding Professional fees

(Refer Clause 1.3 (a) of Annexure-1 of Section-I111)

SI. No. Financial Year Professional Fee received
(Rs. in Crores)
1. 2024-25
2. 2023-24
3. 2022-23

This is to certify that

(name of the bidder) has received the payments shown above

against the respective financial years on account of professional fees for providing advisory or
consultancy services to its clients. It is also certified that the amounts mentioned above does
not include professional fees for undertaking dispute resolution proceeding before courts,
tribunals or arbitrators.

Name of the Auditor Firm:

Name of the partner:

Membership Number:

UDIN:

Date:

Page 1of 1



v vev vve oo e (Package Name) ... ... ... ... ...

(Declaration regarding engagement of Experts)
(on company’s letter head)

Consultant’s Name and Address: To:

Engineer-in-Charge

Form-3

Name : Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)
10t floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

1.0 With reference to GeM Contract Order dtd xx.xx.xxxx for

(Package Name).....,

we hereby confirm that following Experts have carried out the requisite activities

under the contract and were involved in preparation of monthly report for the month

........ ,2022:
Slno. | Experts Name Signature
1. Project Manager cum Team
Leader
2. Substation Expert
3. HVDC Expert
4. Transmission Line Expert
2.0 We understand that any false declaration and/or misrepresentation of facts and/or

furnishing of false information may lead to termination of Contract/our debarment

from participation in Employer future tenders and that our Contract Performance

Guarantee may be forfeited besides other actions as deemed to be appropriate as per

the provisions of GeM Contract Order/Integrity Pact.

Date: Authorised Signatory:

Place:

Designation:
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FORM-4

(Declaration regarding Field Engineer (Transmission Line/Substation))
(on company’s letter head)

Consultant’s Name and Address: To:

Engineer-in-Charge

Name : Central Transmission Utility of India Limited
Address : (A wholly owned subsidiary of POWERGRID)

10™ floor, IRCON International Tower-1, Plot No. 16
Sector-32, Gurugram - 122001, Haryana

Dear Sir,

1.0

2.0

With reference to GeM Contract Order dtd xx.xx.xxxx for ...... (Package Name)....., we
hereby confirm that following Field Engineer (Transmission Line/Substation) is
present at site and have carried out the requisite activities mentioned in ToR/RfP

Document for preparation of report for the month ...... 202X under the contract:
Experts Name Signature
Field Engineer
(Transmission Line/
Substation)

Further, we are also maintaining a database of attendance and we understand that
employer may ask the database of attendance of expert as and when required.

We understand that any false declaration and/or misrepresentation of facts and/or
furnishing of false information may lead to termination of Contract/our debarment
from participation in Employer future tenders and that our Contract Performance
Guarantee may be forfeited besides other actions as deemed to be appropriate as per
the provisions of Contract Agreement/Integrity Pact.

Date: Authorised Signatory:

Place: Designation:

Note: Separate declaration form shall be furnished by bidder for substation and Transmission

Line field engineer.



Appointment of Independent Engineer for “Transmission System Strengthening for
Integration of Additional RE Potential at Davanagere (0.25 GW) and Bellary (2.75 GW)”.
Spec. No. CTUIL/IE/2025-26/94

Price Schedule

(This price schedule is for reference; however, bidder has to

quote their total price (incl GST) on GeM portal only.) #

1. Remuneration for Key Personnel

Position No. of Rate/month Total
Months (excl. GST) Amount

Project Management Expert/Team Leader 22

Substation Expert 22

Transmission Line Expert 22

Field Engineer-I (Substation) 22

Field Engineer-1I (Substation) 22

Field Engineer (Transmission Line) 22

Total

GST Rate (in %)

GST Value (In INR)

Grand Total incl. GST

The Man-Month rates for remuneration for Key Personnel quoted above are inclusive of all
costs such as salary & allowances etc. for carrying out all activities as per ToR.

Cost to be incurred for carrying out scope of work as detailed in ToR towards support staff and
Travel of Key Personnel to site/substation/CTUIL Office where work is to be carried out
inclusive in the above rates.

Note: Lab charges for testing, revalidations from third parties (if required) shall be reimbursed
by employer as per actual.

2. Reimbursable Expenditure for Key Personnel



Cost of Travel of Project Management expert (Team Leader)/ Substation expert /Transmission
Line expert for witnessing the type tests/ FAT at manufacturers location whenever desired by
the Employer. The travel/ accommodation expenses of the same shall be reimbursed as per the
rates and terms given below:

a) Per diem allowance towards Boarding & lodging, local travels and incidental
expenses (Rate/ Day)
Cities Rate/Day (in INR)
excl. Taxes

Metro Cities — 6,500/-
Delhi, Mumbai, Bangalore, Gurgaon, Hyderabad, Chennai &
Kolkata
Principal Cities — 5,300/-

Agra, Ahmedabad, Allahabad, Amritsar, Asansol, Bhopal,
Coimbatore, Dhanbad, Faridabad, Indore, Jabalpur, Jaipur,
Jamshedpur, Kanpur, Kochi, Lucknow, Ludhiana, Madurai,
Meerut, Nagpur, Nasik, Patna, Pune, Rajkot, Surat, Vadodara,
Varanasi, Vijayawada, Vishakhapatnam, state capitals.

Ordinary Cities 4,300/-

b) Outstation Travel Expenses: Economy Class Airfare/Rail (upto 2™ class AC
berth)/Road (Taxi- restricted to 2™ class AC Rail fare of equivalent distance).
Consultant has to provide documentary evidence/receipt in support of the expenses.

#Note: 1. This price schedule is for reference, however bidder has to quote their total price (incl GST) on
GeM portal only and price breakup (on letter head of the company) to be uploaded in line with
price breakup field available on GeM portal.

2.Uploading price bid in any form in Technical Bid/Technical Cover will be at the bidder’s risk
and may result in rejection of its bid.
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	3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to three (3) months after the Scheduled COD of the Project and shall be extended from time to time to be valid for a period up to three (3) months after the COD of the Project. In case the validity of the Contract Performance Guarantee is expiring before the validity specified in this Article, the TSP shall, at least thirty (30) days before the expiry of the Contract Performance Guarantee, replace the Contract Performance Guarantee with another Contract Performance Guarantee or extend the validity of the existing Contract Performance Guarantee until the validity period specified in this Article.
	3.1.3 The TSP agrees and undertakes to duly perform and complete the following activities within six (6) months from the Effective Date (except for c) below), unless such completion is affected due to any Force Majeure Event, or if any of the activities is specifically waived in writing by the Nodal Agency:

	3.2 Recognition of Lenders’ Rights by the Nodal Agency
	3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents.

	3.3 Consequences of non-fulfilment of conditions subsequent
	3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even within three (3) Months after the time specified therein, then on and from the expiry of such period and until the TSP has satisfied all the conditions specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish to Central Transmission Utility of India Limited (being the Nodal Agency) Additional Contract Performance Guarantee of Rupees Four Crore Ten Lakh Only (Rs. 4.10 Crore) within two (2) Business Days of expiry of every such Month. Such additional Contract Performance Guarantee shall be provided to Central Transmission Utility of India Limited (being the Nodal Agency) in the manner provided in Article 3.1.1 and shall become part of the Contract Performance Guarantee and all the provisions of this Agreement shall be construed accordingly. Central Transmission Utility of India Limited (being the Nodal Agency) shall be entitled to hold and / or invoke the Contract Performance Guarantee, including such additional Contract Performance Guarantee, in accordance with the provisions of this Agreement.
	3.3.2 Subject to Article 3.3.4, if:
	3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 41.00 Crore (Rupees Forty-One Crore Only) as liquidated damages. The Nodal Agency shall be entitled to recover this amount of damages by invoking the Contract Performance Guarantee to the extent of liquidated damages, which shall be required by the Nodal Agency, and the balance shall be returned to TSP, if any.
	3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to any Force Majeure Event, the time period for fulfilment of the condition subsequent as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure Event. Alternatively, if deemed necessary, this Agreement may be terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement and the Contract Performance Guarantee shall be returned as per the provisions of Article 6.5.1.
	3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal Agency may take steps to bid out the Project again.
	3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that there are sufficient grounds for so doing, apart from invoking the Contract Performance Guarantee under para 3.3.3 may also initiate proceedings for blacklisting the TSP as per provisions of Article 13.2 of TSA.

	3.4 Progress Reports

	4 Development of the Project
	4.1 TSP's obligations in development of the Project:
	4.2 Roles of the Nodal Agency in implementation of the Project:
	4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the holder and administrator of this Agreement and shall inter alia:

	4.3 Time for Commencement and Completion:
	4.4 Extension of time:
	4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to day’ basis, subject to the provisions of Article 13.
	4.4.2 In the event that an Element or the Project cannot be commissioned by its Scheduled COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such Force Majeure Event. Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order to enable the Lenders to exercise right of substitution in accordance with Article 15.3 of this Agreement.
	4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s performance has ceased to be affected by the relevant circumstance, on how long the Scheduled COD should be deferred by, any Party may raise the Dispute to be resolved in accordance with Article 16.

	4.5 Metering Arrangements:
	4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended from time to time, with regard to the metering arrangements for the Project. The TSP shall fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking meter readings.

	4.6 Interconnection Facilities:
	4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible for connecting the Project with the interconnection point(s) specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be developed as per the scope of work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency shall be responsible for coordinating to make available the Interconnection Facilities.
	4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within the scope of the project is to construct the Project as per Schedule-1 of this Agreement and in particular to connect it to the Interconnection Facilities as specified in this Agreement.


	5 Construction of the Project
	5.1 TSP’s Construction Responsibilities:
	5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, erecting, testing and commissioning each Element of the Project by the Scheduled COD in accordance with the Regulations and other applicable Laws specified in Article 4.1 of this Agreement.
	5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its obligations under this Agreement or be entitled to any extension of time or any compensation whatsoever by reason of the unsuitability of the Site or Transmission Line route(s).
	5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related but not limited to road / rail / river / canal / power line / crossings, Power and Telecom Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and environmental & forest clearances from relevant authorities required for developing, financing, constructing, maintaining/ renewing all such Consents, Clearances and Permits in order to carry out its obligations under this Agreement in general and shall furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters of recommendation to the concerned Indian Governmental Instrumentality, as may be requested by the TSP from time to time for obtaining the Consents, Clearances and Permits required for the Project.
	5.1.4 The TSP shall be responsible for:
	(a) deleted;
	(b) deleted;
	(c) survey and geo-technical investigation of line route in order to determine the final route of the Transmission Lines;
	(d) seeking access to the Site and other places where the Project is being executed, at its own risk and costs, including payment of any crop, tree compensation or any other compensation as may be required.
	5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and rehabilitation package will be implemented by the State Government authorities, for which the costs is to be borne by the TSP and no changes would be allowed in the Transmission Charges on account of any variation in the resettlement and rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in implementation of the resettlement and rehabilitation package, if execution of such package is in the interest of expeditious implementation of the Project and is beneficial to the Project affected persons.

	5.2 Appointing Contractors:
	5.2.1 The TSP shall conform to the requirements as provided in this Agreement while appointing Contractor(s) for procurement of goods & services.
	5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its obligations under this Agreement nor make the Nodal Agency liable for the performance of such Contractor(s).

	5.3 Monthly Progress Reporting:
	5.4 Quality of Workmanship:
	5.5 Progress Monitoring & Quality Assurance:
	5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the equipments/items /materials required for the Project, right from procurement of raw material till the dispatch from works and receipt at the site. Further, it should also include various stages of the construction schedule up to the commissioning of the Project.
	5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times to the Site and to the Manufacturer’s works and to all such places where the Project is being executed.
	5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with the functional specifications specified in RFP.
	5.5.4 The Independent Engineer shall monitor the following during construction of the Project:

	5.6 Site regulations and Construction Documents
	5.7 Supervision of work:
	5.8 Remedial Measures:

	6 Connection and commissioning of the Project
	6.1 Connection with the Inter-Connection Facilities:
	6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies as required, at least sixty (60) days advance written notice of the date on which it intends to connect an Element of the Project, which date shall not be earlier than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of any element prior to Scheduled COD must be approved by the Nodal Agency.
	6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for reasonable cause, including non-availability of Interconnection Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of connection, of the reason for the deferral and when the connection is to be rescheduled. However, no such deferment on one or more occasions would be for more than an aggregate period of thirty (30) days. Further, the Scheduled COD would be extended as required, for all such deferments on “day to day” basis.
	6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the Interconnection Facilities when:
	6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation equipment, component, system, facilities shall be successfully carried out before commissioning. The Type tests, FAT and SAT reports should be available at the substation / terminal station of HVDC installations for ready reference of operation and maintenance staff and has to be made available to the Independent Engineer appointed for quality monitoring or their authorised representatives, as and when they wish to examine the same.

	6.2 Commercial Operation:
	6.2.1 An Element of the Project shall be declared to have achieved COD twenty four (24) hours following the connection of the Element with the Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the TSP to be ready for charging but is not able to be charged for reasons not attributable to the TSP subject to Article 6.1.2.
	Provided that an Element shall be declared to have achieved COD only after all the Element(s), if any, which are pre-required to have achieved COD as defined in Schedule 2 of this Agreement, have been declared to have achieved their respective COD.
	6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as per Article 6.2.1 above, such Element of the Project shall be deemed to have Availability equal to the Target Availability till the actual charging of the Element and to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable for such Element

	6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)
	6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project and has given due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of intention to connect the Element(s) of the Project, where such date is not before the Scheduled COD, but is not able to connect the Element(s) of the Project by the said date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency has continued for a period of more than three (3) continuous or non-continuous Months, the TSP shall, until the effects of the Direct Non Natural Force Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency no longer prevent the TSP from connecting the Element(s) of the Project, be deemed to have achieved COD relevant to that date and to this extent, be deemed to have been providing Transmission Service with effect from the date notified, and shall be treated as follows:

	6.4 Liquidated Damages for Delay in achieving COD of Project:
	6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the Element’s / Project’s Scheduled COD or such Scheduled COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum equivalent to 3.33% of Monthly Transmission Charges applicable for the Element of the Project [in case where no Elements have been defined, to be on the Project as a whole] / Project, for each day of delay up to sixty (60) days of delay and beyond that time limit, at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such Element / Project, as liquidated damages for such delay and not as penalty, without prejudice to any rights of the Nodal Agency under the Agreement.
	6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) months of delay for the Element or the Project.
	Provided that, in case of failure of the TSP to achieve COD of the Element of the Project even after the expiry of six (6) months from its Scheduled COD, the provisions of Article 13 shall apply.
	6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:
	6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said amount of the liquidated damages by invoking the Contract Performance Guarantee. If the then existing Contract Performance Guarantee is for an amount which is less than the amount of the liquidated damages payable by the TSP to the Nodal Agency under this Article 6.3 and the TSP fails to make payment of the balance amount of the liquidated damages not covered by the Contract Performance Guarantee, then such balance amount shall be deducted from the Transmission Charges payable to the TSP. The right of the Nodal Agency to encash the Contract Performance Guarantee is without prejudice to the other rights of the Nodal Agency under this Agreement.
	6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

	6.5 Return of Contract Performance Guarantee
	6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of the Project. In the event of delay in achieving Scheduled COD of any of the Elements by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11) and consequent part invocation of the Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall release the Contract Performance Guarantee, if any remaining unadjusted, after the satisfactory completion by the TSP of all the requirements regarding achieving the Scheduled COD of the remaining Elements of the Project. It is clarified that the Nodal Agency shall also return / release the Contract Performance Guarantee in the event of (i) applicability of Article 3.3.2 to the extent the Contract Performance Guarantee is valid for an amount in excess of Rs 41.00 Crore (Rupees Forty-One Crore Only) or (ii) termination of this Agreement by the Nodal Agency as mentioned under Article 3.3.4 of this Agreement.
	6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to other rights of the Nodal Agency under this Agreement.


	7 Operation and Maintenance of the Project
	7.1 Operation and Maintenance of the Project:
	The TSP shall be responsible for ensuring that the Project is operated and maintained in accordance with the regulations made by the Commission and CEA from time to time and provisions of the Act.

	8 Availability of the project
	8.1 Calculation of Availability of the Project:
	8.2 Target Availability:

	9 Insurances
	9.1 Insurance:
	9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the Construction Period and the Operating Period, adequate Insurances against such risks, with such deductibles including but not limited to any third party liability and endorsements and co-beneficiary/insured, as may be necessary under
	The Insurances shall be taken effective from a date prior to the date of the Financial Closure till the Expiry Date.

	9.2 Evidence of Insurance cover:
	9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of Article 9.1

	9.3 Application of Insurance Proceeds:
	9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the Financing Agreements, the proceeds of any insurance claim made due to loss or damage to the Project or any part of the Project shall be first applied to reinstatement, replacement or renewal of such loss or damage.
	9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and technically viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, the portion of the proceeds of such Insurance available to the TSP (after making admissible payments to the Lenders as per the Financing Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned Designated ISTS Customers shall have no claim on such proceeds of the Insurance.
	9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any dispute or difference between the Parties as to whether the Project is no longer economically and technically viable due to a Force Majeure Event or whether that event was adequately covered in accordance with this Agreement by the Insurances shall be determined in accordance with Article 16.

	9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers
	9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial obligations or liability whatsoever towards the TSP in respect of this Article 9.
	ARTICLE: 10


	10 Billing And Payment of Transmission Charges
	10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing Regulations, from the date on which an Element(s) has achieved COD until the Expiry Date of this Agreement, unless terminated earlier and in line with the provisions of Schedule 4 of this Agreement.
	10.2 Calculation of Monthly Transmission Charges:
	10.3 Rebate & Late Payment Surcharge:
	10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual Reconciliation:
	Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual Reconciliation shall be governed as per Sharing Regulations.


	11 Force Majeure
	11.1 Definitions
	11.1.1 The following terms shall have the meanings given hereunder.

	11.2 Affected Party
	11.2.1 An Affected Party means any Party whose performance has been affected by an event of Force Majeure.
	11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting the TSP only if the Force Majeure event affects and results in, late delivery of machinery and equipment for the Project or construction, completion, commissioning of the Project by Scheduled COD and/or operation thereafter;

	11.3 Force Majeure
	(a) Natural Force Majeure Events:
	(b) Non-Natural Force Majeure Events :
	i. Direct Non–Natural Force Majeure Events
	Nationalization or compulsory acquisition by any Indian Governmental Instrumentality of any material assets or rights of the Affected Party; or
	the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any Consents, Clearances and Permits required by the Affected Party to perform their obligations/ roles under the RFP Project Documents or any unlawful, unreasonable or discriminatory refusal to grant any other Consents, Clearances and Permits required for the development/ operation of the Project, provided that a Competent Court of Law declares the revocation or refusal to be unlawful, unreasonable and discriminatory and strikes the same down; or
	any other unlawful, unreasonable or discriminatory action on the part of an lndian Governmental lnstrumentality which is directed against the Project, provided that a Competent Court of Law declares the action to be unlawful, unreasonable and discriminatory and strikes the same down.
	ii. Indirect Non - Natural Force Majeure Events
	act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or military action; or
	radio active contamination or ionising radiation originating from a source in lndia or resulting from any other lndirect Non Natural Force Majeure Event mentioned above, excluding circumstances where the source or cause of contamination or radiation is brought or has been brought into or near the Site by the Affected Party or those employed or engaged by the Affected Party; or
	industry-wide strikes and labour disturbances, having a nationwide impact in India.

	11.4 Force Majeure Exclusions
	11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable control of the Parties and (ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:
	(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, materials, spare parts etc. for the Project;
	(b) Delay in the performance of any Contractors or their agents;
	(c) Non-performance resulting from normal wear and tear typically experienced in transmission materials and equipment;
	(d) Strikes or labour disturbance at the facilities of the Affected Party;
	(e) Insufficiency of finances or funds or the Agreement becoming onerous to perform; and
	(f) Non-performance caused by, or connected with, the Affected Party’s:
	i. negligent or intentional acts, errors or omissions;
	ii. failure to comply with an Indian Law; or
	iii. breach of, or default under this Agreement or any Project Documents.
	(g) Any error or omission in the survey report provided by BPC during the bidding process.

	11.5 Notification of Force Majeure Event
	11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as soon as reasonably practicable, but not later than seven (7) days after the date on which such Party knew or should reasonably have known of the commencement of the event of Force Majeure. If an event of Force Majeure results in a breakdown of communications rendering it unreasonable to give notice within the applicable time limit specified herein, then the Party claiming Force Majeure shall give such notice as soon as reasonably practicable after reinstatement of communications, but not later than one (1) day after such reinstatement.
	Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement to claim relief under this Agreement. Such notice shall include full particulars of the event of Force Majeure, its effects on the Party claiming relief and the remedial measures proposed. The Affected Party shall give the other Party regular reports on the progress of those remedial measures and such other information as the other Party may reasonably request about the Force Majeure.
	11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the performance of its rights or obligations/ roles under this Agreement, as soon as practicable after becoming aware of each of these cessations.

	11.6 Duty to perform and duty to mitigate
	To the extent not prevented by a Force Majeure Event, the Affected Party shall continue to perform its obligations/ roles as provided in this Agreement. The Affected Party shall use its reasonable efforts to mitigate the effect of any event of Force Majeure as soon as practicable.

	11.7 Available Relief for a Force Majeure Event
	Subject to this Article 11,
	(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to the extent that the performance of its obligations/ roles was prevented, hindered or delayed due to a Force Majeure Event;
	(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.
	(c) For the avoidance of doubt, it is clarified that the computation of Availability of the Element(s) under outage due to Force Majeure Event, as per Article 11.3 affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid Deadline. For the event(s) for which the Element(s) is/are deemed to be available as per Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2024, then the Transmission Charges, as applicable to such Element(s), shall be payable as per Schedule 4, for the duration of such event(s).
	(d) For so long as the TSP is claiming relief due to any Force Majeure Event under this Agreement, the Nodal Agency may, if it so desires, from time to time on one (1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s personnel with access to the Project to carry out such inspections.
	(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled COD a period up to one hundred eighty (180) days due to Force Majeure event, no compensation on the grounds such as interest cost, incident expenditure, opportunity cost will be made to the TSP. However, if Scheduled COD is extended beyond a period of one hundred eighty (180) days due to Force Majeure event, the TSP will be allowed to recover the interest cost during construction corresponding to the period exceeding one hundred eighty (180) days by adjustment in the Transmission Charges in accordance with Schedule 9.


	12 Change in Law
	12.1 Change in Law
	12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline resulting into any additional recurring / non-recurring expenditure by the TSP or any savings of the TSP:
	12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover any change:

	12.2 Relief for Change in Law
	In cases where Change in Law results in decrease of cost and it comes to the notice of Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, Nodal Agency may initiate appropriate claim.

	12.3 Notification of Change in Law:
	12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to claim relief for such Change in Law under this Article 12, it shall give notice to Nodal Agency of such Change in Law as soon as reasonably practicable after becoming aware of the same.
	12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is beneficially affected by a Change in Law.
	12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other things, precise details of the Change in Law and its estimated impact on the TSP.

	12.4 Payment on account of Change in Law
	12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of any change in Monthly Transmission Charges by reason of Change in Law, as determined in accordance with this Agreement, the Bills to be raised by the Nodal Agency after such change in Transmission Charges shall appropriately reflect the changed Monthly Transmission Charges.


	13 Events of Default and Termination
	13.1 TSP’s Event of Default
	13.2 Termination Procedure for TSP Event of Default
	13.3 Procedure for Nodal Agency’s non-fulfilment of Role
	13.4 Termination due to Force Majeure
	13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be present, the Nodal Agency shall have the right to cause termination of the Agreement. In case of such termination, the Contract Performance Guarantee shall be returned to the TSP as per the provisions of Article 6.5.1.
	13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency the full names and addresses of its Contractors as well as complete designs, design drawings, manufacturing drawings, material specifications and technical information, as required by the Nodal Agency within thirty (30) days of Termination Notice.

	13.5 Termination or amendment due to non-requirement of any Element or Project during construction
	13.5.1 In case any Element or Project, which is under construction, is no longer required due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the TSP.
	13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed termination/ amendment (as the case may be) of the Agreement. The Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall also include an assessment of the physical progress made by TSP in the Element/ Project (as the case may be) that is no longer required.
	13.5.3 The TSP shall neither carry out further investment nor carry out any work on the Element/ Project (as the case may be) that is no longer required after delivery of the notice.
	13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate the Agreement or amend it if both Parties agree to the amendment.

	13.6 Revocation of the Transmission License
	13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall be deemed to have been terminated.

	13.7 Termination Payment
	13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the Project Assets.


	14 Liability and Indemnification
	14.1 Indemnity
	14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the Nodal Agency for any loss of or damage to property of such third party, or death or injury to such third party, arising out of a breach by the TSP of any of its obligations under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of Nodal Agency; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest actually suffered or incurred by the Nodal Agency from third party claims arising by reason of:
	i. a breach by the TSP of any of its obligations under this Agreement, (provided that this Article 14 shall not apply to such breaches by the TSP, for which specific remedies have been provided for under this Agreement) except to the extent that any such losses, damages, costs and expenses including legal costs, fines, penalties and interest (together to constitute “Indemnifiable Losses”) has arisen due to a negligent act or omission, breach of this Agreement or non-fulfilment of statutory duty on the part of the Nodal Agency, or
	ii. any of the representations and warranties of the TSP under this Agreement being found to be inaccurate or untrue.
	14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this regard, indemnify, defend and hold the TSP harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the TSP, for any loss of or damage to property of such third party, or death or injury to such third party, arising out of any material breach by the Nodal Agency of any of their roles under this Agreement, except to the extent that any such claim, action, suit or proceeding has arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents; and
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the TSP from third party claims arising by reason of:
	i. any material breach by the Nodal Agency of any of its roles under this Agreement (provided that, this Article 14 shall not apply to such breaches by the Nodal Agency, for which specific remedies have been provided for under this Agreement), except to the extent that any such Indemnifiable Losses have arisen due to a negligent act or omission, breach of this Agreement or breach of statutory duty on the part of the TSP, its Contractors, servants or agents or
	ii. any of the representations and warranties of the Nodal Agency under this Agreement being found to be inaccurate or untrue.

	14.2 Patent Indemnity:
	(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	Such indemnity shall not cover any use of the Project or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Agreement, any infringement resulting from the misuse of the Project or any part thereof, or any products produced in association or combination with any other equipment, plant or materials not supplied by the TSP, pursuant to the Agreement.
	(b) If any proceedings are brought or any claim is made against the Nodal Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall promptly give the TSP a notice thereof, and the TSP shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The TSP shall promptly notify the Nodal Agency of all actions taken in such proceedings or claims.
	(c) If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends to attend any such proceedings or claim, then the Nodal Agency shall be free to attend the same on their own behalf at the cost of the TSP. Unless the TSP has so failed to notify the Nodal Agency within the twenty eight (28) days period, the Nodal Agency shall make no admission that may be prejudicial to the defence of any such proceedings or claims.
	(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP for all reasonable expenses incurred in so doing.
	(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and hold harmless the TSP and its employees, officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs and expenses of whatsoever nature, including attorney’s fees and expenses, which the TSP may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Agreement by reason of the setting up of the Project by the TSP.
	(b) If any proceedings are brought or any claim is made against the TSP arising out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal Agency a notice thereof, and the Nodal Agency shall at its own expense take necessary steps and attend such proceedings or claim and any negotiations for the settlement of any such proceedings or claim. The Nodal Agency shall promptly notify the TSP of all actions taken in such proceedings or claims.
	(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend any such proceedings or claim, then the TSP shall be free to attend the same on its own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed to notify the TSP within the twenty (28) days period, the TSP shall make no admission that may be prejudicial to the defence of any such proceedings or claim.
	(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the Nodal Agency in attending to such proceedings or claim, and shall be reimbursed by the Nodal Agency for all reasonable expenses incurred in so doing.

	14.3 Monetary Limitation of liability
	14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party ("Indemnified Party") under this Article 14 for any Indemnity Claims made in a Contract Year only up to an amount of Rupees Two Crore Seventy- Three Lakhs Only (Rs. 2.73 Crore).

	14.4 Procedure for claiming indemnity
	14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given as soon as reasonably practicable after the Indemnified Party becomes aware of such claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the indemnification claim within thirty (30) days of receipt of the above notice.
	Provided however that, if:
	i. the Parties choose to contest, defend or litigate such claim, action, suit or proceedings in accordance with Article 14.4.3 below; and
	ii. the claim amount is not required to be paid/deposited to such third party pending the resolution of the Dispute,
	the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party or to the third party, as the case may be, promptly following the resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified Party.
	14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs and expenses incurred by the Indemnified Party. However, such Indemnified Party shall not settle or compromise such claim, action, suit or proceedings without first getting the consent of the Indemnifying Party, which consent shall not be unreasonably withheld or delayed.
	14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings brought against the Indemnified Party if it acknowledges its obligation to indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its intention to assume control of the defence, and employs an independent legal counsel at its own cost that is reasonably satisfactory to the Indemnified Party.

	14.5 Limitation on Liability
	14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency nor their respective officers, directors, agents, employees or Affiliates (including, officers, directors, agents or employees of such Affiliates), shall be liable or responsible to the other Party or its Affiliates including its officers, directors, agents, employees, successors, insurers or permitted assigns for incidental, indirect or consequential, punitive or exemplary damages, connected with or resulting from performance or non-performance of this Agreement, or anything done in connection herewith, including claims in the nature of lost revenues, income or profits (other than payments expressly required and properly due under this Agreement), any increased expense of, reduction in or loss of transmission capacity or equipment used therefore, irrespective of whether such claims are based upon breach of warranty, tort (including negligence, whether of the Nodal Agency, the TSP or others), strict liability, contract, breach of statutory duty, operation of law or otherwise.
	14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for such claims excluded under this Article. The TSP shall also have no recourse against any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers, directors or shareholders for such claims excluded under this Article.

	14.6 Duty to Mitigate

	15 Assignments and Charges
	15.1 Assignments:
	15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns. This Agreement shall not be assigned by any Party, except as provided in Article 15.3.

	15.2 Permitted Charges:
	15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its rights and benefits under this Agreement.
	15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or the Project Assets of the Project in favour of the Lenders or the Lenders’ Representative on their behalf, as security for amounts payable under the Financing Agreements and any other amounts agreed by the Parties.
	Provided that:
	15.2.3 Article 15.2.1 does not apply to:

	15.3 Substitution Rights of the Lenders
	15.3.1 The TSP would need to operate and maintain the Project under the provisions of this Agreement and cannot assign the Transmission License or transfer the Project or part thereof to any person by sale, lease, exchange or otherwise, without the prior approval of the Nodal Agency.
	15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default by the TSP as per Article 13 of this Agreement during the debt repayments, the Commission may, on an application from the Lenders, assign the Transmission License to the nominee of the Lenders subject to the fulfilment of the qualification requirements and provisions of the Central Electricity Regulatory Commission (Procedure, terms and Conditions for grant of Transmission License and other related matters) Regulations, 2006 and as amended from time to time.


	16 Governing Law and Dispute Resolution
	16.1 Governing Law:
	16.2 Amicable Settlement:
	16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature arising under, out of or in connection with this Agreement, including its existence or validity or termination or whether during the execution of the Project or after its completion and whether prior to or after the abandonment of the Project or termination or breach of the Agreement by giving a written notice to the other Party, which shall contain:
	16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 16.2.1, furnish:
	16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if the other Party does not furnish any counter claim or defense under Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or defence by the other Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If the Parties fail to resolve the Dispute amicably within thirty (30) days from the later of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for dispute resolution in accordance with Article 16.3.

	16.3 Dispute Resolution:
	All Disputes shall be adjudicated by the Commission.

	16.4 Parties to Perform Obligations:

	17 Representation and Warranties
	17.1 Representation and warranties of the Nodal Agency
	17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as follows and acknowledges and confirms that the TSP is relying on such representations and warranties in connection with the transactions described in this Agreement:

	17.2 Representation and Warranties of the TSP:
	17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as follows and acknowledges and confirms that the Nodal Agency is relying on such representations and warranties in connection with the transactions described in this Agreement:
	17.2.2 The TSP makes all the representations and warranties above to be valid as on the Effective Date of this Agreement.


	18 Independent Engineer
	18.1 Appointment of Independent Engineer

	19 Miscellaneous Provisions
	19.1 Equity Lock-in Commitment:
	19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid-up equity share capital of Bellary Davanagere Power Transmission Limited shall not be less than Fifty one percent (51%) up to a period of one (1) year after COD of the Project.
	Provided that, in case the Lead Member or Bidding Company is holding equity through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction as specified above shall apply to such entities.
	Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead Member shall continue to hold equity of at least twenty six percent (26%) upto a period of one (1) year after COD of the Project and any Member of such Bidding Consortium shall be allowed to divest its equity as long as the other remaining Members (which shall always include the Lead Member) hold the minimum equity specified above.
	19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer its shareholding in Bellary Davanagere Power Transmission Limited to another Affiliate or to the Parent Company / Ultimate Parent Company of the Selected Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares held by such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent Company of the Selected Bidder.
	19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of Bellary Davanagere Power Transmission Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to the Nodal Agency.
	19.1.4 For computation of effective Equity holding, the Equity holding of the Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such Affiliate(s) or Ultimate Parent Company in Bellary Davanagere Power Transmission Limited shall be computed in accordance with the example given below:
	If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds thirty percent (30%) of the equity in Bellary Davanagere Power Transmission Limited, then holding of Selected Bidder A in Bellary Davanagere Power Transmission Limited shall be thirty percent (30%);
	If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty percent (50%) equity in Bellary Davanagere Power Transmission Limited, then, for the purposes of ascertaining the minimum equity/equity lock-in requirements specified above, the effective holding of Bidder A in Bellary Davanagere Power Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)
	19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the consortium agreement submitted as part of the Bid.
	19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from the occurrence of any event that would result in any change in its equity holding structure from that which existed as on the date of signing of the Share Purchase Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the equity holding structure and to call for all such required documents / information / clarifications as may be required.

	19.2 Commitment of maintaining Qualification Requirement
	19.2.1 The Selected Bidder will be required to continue to maintain compliance with the Qualification Requirements, as stipulated in RFP Document, till the COD of the Project. Where the Technically Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case may be, the Bidding Company or Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the Project.
	19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner as TSP’s Event of Default as under Article 13 of this Agreement.

	19.3 Language:
	19.3.1 All agreements, correspondence and communications between the Parties relating to this Agreement and all other documentation to be prepared and supplied under the Agreement shall be written in English, and the Agreement shall be construed and interpreted in accordance with English language.
	19.3.2 If any of the agreements, correspondence, communications or documents are prepared in any language other than English, the English translation of such agreements, correspondence, communications or documents shall prevail in matters of interpretation.

	19.4 Affirmation
	19.5 Severability
	19.6 Counterparts
	19.7 Breach of Obligations/ Roles
	19.8 Restriction of Shareholders / Owners Liability
	19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties hereto shall be liable to the other Parties for any of the contractual obligations of the concerned Party under this Agreement.
	19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement shall be restricted to the extent provided in the Indian Companies Act, 1956 / Companies Act, 2013 (as the case may be).

	19.9 Taxes and Duties:
	19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, assessed/levied on the TSP, its Contractors or their employees that are required to be paid by the TSP as per the Law in relation to the execution of the Project and for providing Transmission Service as per the terms of this Agreement.
	19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any claims that may be made against the Nodal Agency in relation to the matters set out in Article 19.9.1.
	19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf of TSP or its personnel, provided the TSP has consented in writing to the Nodal Agency for such work, for which consent shall not be unreasonably withheld.

	19.10 No Consequential or Indirect Losses
	19.11 Discretion:
	19.12 Confidentiality
	19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project Documents and not to disclose the terms and conditions of the transaction contemplated hereby to third parties, except:
	(a) to their professional advisors;
	(b) to their officers, contractors, employees, agents or representatives, financiers, who need to have access to such information for the proper performance of their activities; or
	(c) disclosures required under Law,

	19.13 Order of priority in application:
	19.14 Independent Entity:
	19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the Agreement.
	19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for the manner in which its obligations under this Agreement are to be performed. All employees and representatives of the TSP or Contractors engaged by the TSP in connection with the performance of the Agreement shall be under the complete control of the TSP and shall not be deemed to be employees, representatives, Contractors of the Nodal Agency and nothing contained in the Agreement or in any agreement or contract awarded by the TSP shall be construed to create any contractual relationship between any such employees, representatives or Contractors and the Nodal Agency.

	19.15 Amendments:
	19.15.1 This Agreement may only be amended or supplemented by a written agreement between the Parties.

	19.16 Waiver:
	19.16.1 No waiver by either Party of any default or breach by the other Party in the performance of any of the provisions of this Agreement shall be effective unless in writing duly executed by an authorised representative of such Party.
	19.16.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement nor time or other indulgence granted by one Party to the other Parties shall act as a waiver of such breach or acceptance of any variation or the relinquishment of any such right or any other right under this Agreement, which shall remain in full force and effect.

	19.17 Relationship of the Parties:
	This Agreement shall not be interpreted or construed to create an association, joint venture, or partnership or agency or any such other relationship between the Parties or to impose any partnership obligation or liability upon either Party and neither Party shall have any right, power or authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other Party.

	19.18 Entirety:
	19.18.1 This Agreement along with its sections, schedules and appendices is intended by the Parties as the final expression of their agreement and is intended also as a complete and exclusive statement of the terms of their agreement.
	19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement or the provision of Transmission Service under this Agreement to the Nodal Agency by the TSP shall stand superseded and abrogated.

	19.19 Notices:
	19.19.1 All notices or other communications which are required to be given under this Agreement shall be in writing and in the English language
	19.19.2 If to the TSP, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addressee below:
	19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addresses below:
	19.19.4 All notices or communications given by facsimile shall be confirmed by sending a copy of the same via post office in an envelope properly addressed to the appropriate Party for delivery by registered mail. All notices shall be deemed validly delivered upon receipt evidenced by an acknowledgement of the recipient, unless the Party delivering the notice can prove in case of delivery through the registered post that the recipient refused to acknowledge the receipt of the notice despite efforts of the postal authorities.
	19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address and/or addresses to which such notices and communications to it are to be delivered or mailed.

	19.20 Fraudulent and Corrupt Practices
	19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the highest standard of ethics during the subsistence of this Agreement. Notwithstanding anything to the contrary contained in the Agreement, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in the Bid process. In such an event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the TSP, without prejudice to any other right or remedy that may be available to the Nodal Agency hereunder or subsistence otherwise.
	19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 hereinabove and the rights and remedies which the Nodal Agency may have under this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice during the Bid process, or after the issue of Letter of Intent (hereinafter referred to as LoI) or after the execution of the agreement(s) required under Sharing Regulations, the Nodal Agency may terminate the Agreement without being liable in any manner whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to participate in any tender or RFP issued by any BPC for an indefinite period from the date such TSP is found by the Nodal Agency to have directly or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive practices, as the case may be.
	19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning hereinafter respectively assigned to them:

	19.21 Compliance with Law:
	Despite anything contained in this Agreement but without prejudice to Article 12, if any provision of this Agreement shall be in deviation or inconsistent with or repugnant to the provisions contained in the Electricity Act, 2003, or any rules and regulations made there under, such provision shall be deemed to be amended to the extent required to bring it into compliance with the aforesaid relevant provisions as amended from time to time.
	IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.
	...............................................................
	[Insert, Name, Designation and Address of the Witness]
	...........................................................
	[Insert Name, Designation and Address of the Witness]


	a) Transmission Lines Protection
	b) Auto Transformer Protection
	c) Bus bar Protection
	d) Local Breaker Back up Protection
	The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry of the Agreement at the Site and shall comply therewith.
	Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Project, gate control, sanitation, medical care, and fire prevention, public health, environment protection, security of public life, etc.
	In cases of any emergency, the TSP shall carry out all necessary remedial work as may be necessary.
	If the work done or caused to be done by any entity , other than the TSP, the TSP shall, reimburse the actual costs incurred, to the other Party carrying out such remedial works.
	In the course of execution of the Agreement, the TSP shall keep the Site reasonably free from all unnecessary obstruction, storage, remove any surplus materials, clear away any wreckage, rubbish and temporary works from the Site, and remove any equipment no longer required for execution of the Agreement. After completion of all Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site clean and safe.
	The TSP shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper construction, operation, maintenance / repair of any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent property and for the safety of the public, during such maintenance / repair.
	1.1 General
	1.2 Computation of Monthly Transmission Charges
	1.3 RLDC Fee & Charges

	I. HARD COPY PART OF THE PROPOSAL:
	Hard copy part of the proposal shall comprise of following documents to be submitted in sealed envelope as part of First Envelope:
	(i) Power of Attorney.
	(ii) Bid Security as per format provided in Attachment-1 or documentary evidence in support of exemption of Bid Security.
	(iii) Bidders shall also submit Affidavit of Self certification regarding Minimum Local Content, if applicable, duly signed and stamped on each page, in line with PPP-MII Order as per the format provided in Attachment-7.
	(iv) Integrity Pact
	(v) Any other document specified, duly signed and stamped on each page
	Bidders shall note that no document is required to be submitted as part of Second envelope in Hard Copy.
	II. SOFT COPY PART OF THE PROPOSAL:
	Soft copy part of the Proposal shall comprise of following documents to be uploaded on the portal as per the provisions therein:
	Note : The offers of such Consultants who have withdrawn their offers, who have not submitted Proposal Security, whose offers are not responsive as per the provisions of the RFP Documents will be rejected during evaluation of 1st Envelope Proposals. The financial Proposal (Second Envelope) of such Consultant(s) will not be opened and shall be sent to archive unopened.

	PROPOSAL SECURITY FORM
	(For Insurance Surety Bond)
	Years preceding to the bid Submission
	Audited Balance Sheet and Income Statements enclosed

